

Iowa Department of Public Health



Infrastructure Status Report - IDPH

FY19 – Status of IDPH Projects Funded by the Rebuild Iowa Infrastructure and Technology Reinvestment Funds

Authorship – Director's Office ● January 2019

Infrastructure Status Report - IDPH

Suggested Citation:

Iowa Department of Public Health, Director's Office. *Infrastructure Status Report - IDPH*. Des Moines: Iowa Dept. of Public Health, 2019.

Gov. Kim Reynolds

Lt. Gov. Adam Gregg

IDPH Director Gerd W. Clabaugh

Report Contact Information:

Amy McCoy

Amy.McCoy@idph.iowa.gov

515-281-8960

Table of Contents

Executive Summary.....	1
List of Acronyms.....	2
Project Status.....	3
Table 1: Technology Reinvestment Fund (TRF) Report.....	3

Executive Summary

The Technology Reinvestment Fund (TRF) is currently funding two ongoing projects, equipment replacement and web portal development for the Office of the State Medical Examiner (SME) and secure patient registry/seed to sale tracking system for the medical cannabidiol program. The estimated date of completion for the SME project is June of 2020 and June of 2019 for the medical cannabidiol project.

All past projects under the Rebuild Iowa Infrastructure Fund (RIIF) have been completed. The department has no current projects funded by the RIIF.

List of Acronyms

EMS.....	Emergency Medical Services
IDPH	Iowa Department of Public Health
MCH.....	Maternal & Child Health
RIIF.....	Rebuild Iowa Infrastructure Fund
TRF.....	Technology Reinvestment Fund

Infrastructure Status Report - IDPH

Project Status

Table 1: Technology Reinvestment Fund (TRF) Report

Project	Description of Project	Total Estimated Project Cost	Progress of work	Revenue Sources	Funds Expended	Funds Obligated	Date of project completion or estimated completion
State Medical Examiner Office	Replacement of aging medical examiner equipment including x-ray machine, autopsy tables, racks, computer/software, microscopes, evidence drying cabinets, washer and dryer. Development of web portal for case data reporting.	1,037,000	Purchased 3 freezers, cantilever rack system, and autopsy carts. 50% complete in portal project development	1,037,000 FY18 TRF Funds	FY18 - \$96,123 FY19 – as of 01.08.19 - \$136,713	\$ 384,826 obligated for awarded RFP for new x-ray machine	June 15, 2020
Medical Cannabidiol Registry	Development of a secure patient registry/seed to sale tracking system for the medical cannabidiol program as required by Iowa Code chapter 124E	550,000	Currently on track for completion by June 30, 2019	150,000 FY18 General Funds 350,000 FY19 TRF Funds 50,000 FY19 General Funds -	12,500 – contract with vendor for development	275,550 – Contract with vendor for development	June 30, 2019