IOWA ALCOHOLIC BEVERAGES DIVISON WAREHOUSE & TRANSPORTATION RFP TIMELINE

ACTIONS	2004								2005			
	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY
ABD Resumes Warehouse Operations.	6/1											
ABD refines Warehouse Operations/Trains New Staff. Revised Warehouse Operation Procedures become Base for Warehousing RFP Component.	6/1 – 9/1											
ABD initiates Warehouse/Equipment Repairs neglected by Bankrupt Contractor.	6/1 – 9/1											
ABD holds "Coffee with the Administrator" Business Planning Sessions to receive input on Delivery Schedules/Routes.			8/30	- 9/2								
ABD develops Revised Routing System.				9/3 – 1/1								
Revised Routing System implemented. Revised ABD Routing Schedule becomes Base for Transportation RFP Component.								1/31				
Draft RFP available to DAS/GSE.									2/15			
DAS/GSE Reviews Draft RFP, adds "Boiler Plate" Contract Language, initiates Bid Advertising.									2/15 -	- 3/15		
Bidders Conference.										3/30		
Bid Due Date.											4/15	
Tentative Bid Award.											4/29	
Time Llimit for Appeal of Bid Award.												5/6

