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Memorandum 
 

To: Chairpersons Matt McCoy and Dan Huseman and Members of the Transportation, Infrastructure, 
and Capitals Appropriations Subcommittee 

From: Marcia Tannian, Legislative Analyst 

Date: February 25, 2013 

Re: Infrastructure Status Reports 

The reports referenced in this document were submitted by various state agencies to the Legislative 
Services Agency in accordance with the following provisions:  Iowa Code sections 8.57(5)(h) and 
(i), 8.57A(5), 8.57B(5), 8.57C(4), 12E.12, 12.79, 12.88 and 12.88A and chapter 1179, section 19, 2006 
Iowa Acts. 

These provisions require the agencies to submit reports annually regarding appropriations received from 
any of the infrastructure funds, including the Rebuild Iowa Infrastructure Fund, Environment First Fund,1 
Vertical Infrastructure Fund, Technology Reinvestment Fund, FY 2009 Prison Bonding Fund, the restricted 
capital tobacco funds, Revenue Bonds Capitals Fund, and the Revenue Bonds Capitals II Fund. 

Per the statutory provisions, agencies must provide the status of all projects, completed or in progress, 
including:   

• Description of the project. 

• Progress of work completed. 

• Total estimated cost of the project. 

• List of all revenue sources being used to fund the project. 

• Amount of funds expended. 

• Amount of funds obligated. 

• Date the project was completed or an estimated completion date of the project, where applicable. 

Legislative intent required receipt of annual infrastructure reports so the General Assembly could have 
detailed updates on capital projects and the use of infrastructure funds.  This is particularly important 
because infrastructure funds are often appropriated into out years and appropriations from 
infrastructure funds typically do not revert for four years.  House File 822 (FY 2010 Infrastructure 
Appropriations Act) added the requirement that any recipient of infrastructure funding must report to 
the agency that provided the pass-through for the funding, so the agency can report to the General 
                                            
1 The Environment First Fund is now under the purview of the Agriculture and Natural Resources Appropriations Subcommittee, 
but reports on projects receiving appropriations from this Fund will continue to be compiled with other infrastructure reports. 
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Assembly about the use of the funds.  The intent is to ensure reporting on all uses of infrastructure 
funding, whether or not for capital projects.2 

The following agencies submitted reports for appropriations received from infrastructure funds for  
FY 2010, FY 2011, FY 2012, and/or FY 2013: 

Department of Administrative Services 
Department of Agriculture and Land Stewardship 
Department for the Blind 
Department of Corrections 
Department of Cultural Affairs 
Department of Education 
Department of Human Rights 
Department of Human Services 
Iowa Economic Development Authority 
Iowa Finance Authority 
Iowa Law Enforcement Academy 
Iowa Telecommunications and Technology Commission 
Judicial Branch 
Department of Management 
Department of Natural Resources 
Department of Public Defense 
Department of Public Health (prior year submission) 
Department of Public Safety 
Board of Regents 
State Fair Authority  
Department of Transportation 
Treasurer of State 
Department of Veterans Affairs (prior year submission) 
Iowa Veterans Home 

 
 
The composite volume of all the reports will be available on the LSA website at:  
https://www.legis.iowa.gov/Schedules/committeeDocs.aspx?GA=85&CID=40 
 
If you have any questions or concerns please contact me at 281-7942 or marcia.tannian@legis.iowa.gov. 
 

 

                                            
2 If the use of the appropriation was completed in prior years and no changes occurred between prior year reporting and 
current year reporting, the prior year submission by the agency is incorporated. 

https://www.legis.iowa.gov/Schedules/committeeDocs.aspx?GA=85&CID=40
mailto:marcia.tannian@legis.iowa.gov
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In accordance with the Code of Iowa, Sections 8.57 and 8A.321, this annual report summarizes the status of all ongoing building-related projects for which appropriations  from the Rebuild Iowa Infrastructure Fund, the Vertical 

Infrastructure Fund, Ijobs or the Tobacco Settlement Trust Fund have been made to the Department of Administrative Services. The report includes projects for which funding reverted in 2012 as well as ongoing projects. The column

reflecting available balances for each appropriation is the sum of the total funds less the total budgeted funds. The available balance totals do not include reverted amounts.

Major Maintenance

Description of the Work:

Major maintenance; health, safety, loss of use; and Americans with Disabilities Act deficiencies at the Capitol Complex and statewide for twelve agencies and divisions 

participating in the Vertical Infrastructure Program, including the Department of Administrative Services; the Department of Commerce,  Alcoholic Beverages Division;

the Department of Corrections; the Department of Cultural Affairs; the Department of Education, including Iowa Public Television and Iowa Vocational Rehabilitation 

Services; the Department of Human Services; Iowa Law Enforcement Academy; the Department of Public Safety; Terrace Hill; Iowa Veterans Home and Iowa 

Workforce Development. 

Progress of the Work:

Work is on-going and many projects have been completed. A complete list of projects is available online at http://das.iowa.gov/financials/.

Estimated Completion Date:

Completion dates for individual projects vary. It is anticipated that all funds will be spent and final completion of all work will correspond with reversion dates.

Total Estimated Cost:  $35,415,878

Total estimated cost represents major maintenance appropriations since 2009. Additional funding sources include agency operations funds for specific projects.

Please note 0C99 was appropriated in two consecutive fiscal years: $6,860,252 was appropriated in FY2009, with a reversion date of 6/30/2013, and another 

$3,000,000 was added in FY2010, with a reversion date of 6/30/2014. The appropriations have been combined into one total line for 0C99 below.

Financial Summary for Major Maintenance:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Available 

Balance

2009 RIIF R529 6/30/2012 $2,000,000 $1,402,919 $3,402,919 $3,402,919 $3,402,919 $3,402,919 $0 $0 

2009 RBCF T099 6/30/2013 $7,764,671 $0 $7,764,671 $7,705,359 $4,478,187 $3,816,530 $661,658 $59,312 

2010 RBCF 0C99 6/30/2014 $9,860,252 $85,310 $9,945,562 $9,718,148 $8,236,870 $7,416,460 $820,410 $227,414 

2012 RBCF 064T 6/30/2015 $500,000 $0 $500,000 $477,500 $44,168 $19,741 $24,426 $22,500 

2012 RBC2 070T 6/30/2015 $2,020,000 $0 $2,020,000 $2,009,254 $399,340 $45,732 $353,608 $10,746 

2009 TSTF II M942 N/A $970,310 $10,457 $980,767 $976,819 $283,360 $184,855 $98,505 $3,948 

2009 TSTF II M198 N/A $551,960 $0 $551,960 $543,400 $274,178 $126,658 $147,520 $8,560 

2013 RIIF R523 6/30/2016 $10,250,000 $0 $10,250,000 $8,520,841 $1,169,960 $609,412 $560,548 $1,729,159 

Total for Major Maintenance: $33,917,193 $1,498,685 $35,415,878 $33,354,239 $18,288,980 $15,622,306 $2,666,675 $2,061,639

Annual Infrastructure Report - 2012

Iowa Department of Administrative Services

January 15, 2013

Infrastructure Appropriations for Facilities Statewide

Iowa Code 8.57 and 8A.321
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Annual Infrastructure Report - 2012

January 15, 2013

Routine Maintenance

Description of the Work:

Routine, recurring and preventative maintenance for state-owned facilities at the Capitol Complex and statewide for twelve agencies and divisions participating

in the Vertical Infrastructure Program.

Progress of the Work:

All funds were distributed to agencies on a square foot basis. No new funds were received in FY2011, 2012 or 2013.

Estimated Completion Date:

All funds have been transferred to agencies, except for $1.6 million of the FY2009 appropriation, which was transferred to the Jumpstart House Assistance Program. 

No funds were appropriated in FY2011, 2012 or 2013.

Total Estimated Cost: $6,000,000

Financial Summary for Routine Maintenance:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Available 

Balance

2009 RIIF R179 6/30/2012 $3,000,000 $0 $3,000,000 $3,000,000 $3,000,000 $3,000,000 $0 $0 

2010 RIIF R170 6/30/2013 $3,000,000 $0 $3,000,000 $3,000,000 $3,000,000 $3,000,000 $0 $0 

Total for Routine Maintenance: $6,000,000 $0 $6,000,000 $6,000,000 $6,000,000 $6,000,000 $0 $0

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Available 

Balance

$39,917,193 $1,498,685 $41,415,878 $39,354,239 $24,288,980 $21,622,306 $2,666,675 $2,061,639

Total Infrastructure Appropriations for 

Facilities Statewide:

Iowa Department of Administrative Services Page 2 of 14
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Annual Infrastructure Report - 2012

January 15, 2013

Capitol Complex Alternative Energy System

Description of the Work:

This work is related to conversion of equipment to support the use of alternative energy as recommended by Executive Order #6.

Progress of the Work:

DAS explored several means of alternative energy for the Capitol Complex: wind, solar photovoltaic , solar thermal, and bio-oil. Research by ISU found it is possible to

co-burn bio-oil in boilers with ethanol and natural gas, but the bio-oil fuel is still much more expensive than natural gas. Wind, solar photovoltaic and solar thermal 

are technically feasible, but not cost-effective. An engineering study on efficiency  improvements to the boilers and chillers so that any future alternative  energy

systems would be smaller and less expensive to install and operate was completed. The study found nearly $25,000 in potential annual savings.

Completion Date:   June 2012

Total Cost:  $195,687

Financial Summary for Capitol Complex Alternative Energy System:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Amount 

Reverted

2009 RIIF 001T 6/30/2012 $200,000 $0 $200,000 $195,687 $195,687 $195,687 $0 $4,313 

Capitol Complex Master Plan

Description of the Work:

Provide for an update of the 2000 Capitol Complex Master Plan.

Progress of the Work:

The master plan has been completed.

Completion Date:  February 2012

Total Cost: $249,953

Financial Summary for Capitol Complex Master Plan:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Amount 

Reverted

2009 RIIF 054T 6/30/2012 $250,000 $0 $250,000 $249,953 $249,953 $249,953 $0 $47 

Infrastructure Appropriations for Capitol Complex Facilities

Iowa Department of Administrative Services Page 3 of 14
Infrastructure Status Reports - Page 4



Annual Infrastructure Report - 2012

January 15, 2013

Hoover Security and Firewall Protection

Description of the Work:

Installation of security and firewalls between elevator lobby and office spaces at 2nd Floor (Attorney General's Office) and 5th Floor (Human Services Offices) of

Hoover State Office Building.

Progress of the Work:

All work is complete and the project is closed-out.

Completion Date: June 2011

Total Cost: $164,385

Financial Summary for Hoover Security and Firewall Protection:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Amount 

Reverted

2009 RIIF 057T 6/30/2012 $165,000 $0 $165,000 $164,385 $164,385 $164,385 $0 $615 

Install Pre‐Heat Piping ‐ Lucas Building

Description of the Work:

Install heating coils in main air handling units of the Lucas State Office Building.

Progress of the Work:

Work is complete.

Completion Date:  June 2011

Total Cost: $283,595

Financial Summary for Install Pre-Heat Piping - Lucas Building:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Amount 

Reverted

2009 TSTF II 002T 6/30/2012 $300,000 $0 $300,000 $283,595 $283,595 $283,595 $0 $16,405 

Infrastructure Appropriations for Capitol Complex Facilities

Iowa Department of Administrative Services Page 4 of 14
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Annual Infrastructure Report - 2012

January 15, 2013

Pedestrian/Utility Tunnel Repairs

Description of the Work:

Planning, design and critical repairs to the pedestrian and utility tunnels on the Capitol Complex. The project funding is part of a proposed 5 year plan.

Progress of the Work:

Work is complete for the most critical components of the project, including 1) installation of fire doors and smoke compartments within the tunnel system, 

2) improvements to the ventilation system serving the Lucas/Capitol tunnel, 3) installation of a smoke detection/fire alarm system for the tunnels, and 

4) installation of lighting in the tunnels. Future plans would be to fund a study and construction to remove all unused conduit/equipment and a study and design for

a barrier wall to separate steam lines from pedestrian traffic.

Completion Date:  June 2012

Funded work was completed by end of FY2012. Completion of other improvements is dependent upon funding.

Total Cost:  $1,047,394

$260,000 was appropriated in 2008, with a reversion date of 6/30/2011, and an additional $1,000,000 was appropriated in 2009, with a reversion date of 6/30/2012.

The appropriations have been combined into one line below.

Financial Summary for Pedestrian/Utility Tunnel Repairs:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Amount 

Reverted

2009 RIIF 010T 6/30/2012 $1,260,000 $0 $1,260,000 $1,047,394 $1,047,394 $1,047,394 $0 $212,606 

Property Acquisition and Related Services, Including Acquisition of Mercy Capitol Hospital

Description of the Work:

Fund property acquisition and services related to property acquisition at the Capitol Complex including appraisals and environmental assessments. Appropriation 058T

is specifically for the purchase of the Mercy Capitol hospital building to extend the Capitol Complex footprint and provide additional short term space for offices and 

storage needs.

Progress of the Work:

Funds were used to evaluate properties under consideration and for acquisition. Mercy Capitol hospital (now referred to as the Iowa Building) was acquired in 2009.

Completion Date:  June 2012

Total Cost:  $3,873,085

Financial Summary for Property Acquisition and Related Services:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Amount 

Reverted

2009 RIIF 058T 6/30/2012 $3,950,000 $0 $3,950,000 $3,873,085 $3,873,085 $3,873,085 $0 $76,915 

Infrastructure Appropriations for Capitol Complex Facilities

Iowa Department of Administrative Services Page 5 of 14
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Annual Infrastructure Report - 2012

January 15, 2013

Relocation and Leasing Assistance

Description of the Work:

Funding is for move-related expenses, temporary lease costs, tenant improvements at leased locations and other locations and other relocation expenses related to 

renovation of and movement into buildings on the Capitol Complex. This funding enables selected agencies that are currently paying for leases off-complex to return 

to the Capitol Complex. It also allows for the temporary relocation of agencies on the Capitol Complex to off-complex locations, as may be required from time to time 

depending upon changing program needs on and off complex. 

Progress of the Work:

Improvements were made in the basement of the Grimes Building on behalf of the Department of Education.  Relocated the Office of Drug Control Policy from Wallace 

to the Oran Pape Building due to legislation.  The current available balance is planned to be spent to relocate agencies out of the Iowa building prior to demolition.  

Estimated Completion Date: June 2013

Total Estimated Cost:  $8,252,690

Leasing and relocation work is on-going and it is expected that the full amount of funds appropriated will be expended by the reversion date. $5,625,066 was 

appropriated between 2003 - 2005, with reversion dates between 2006 - 2009, and an additional $1,824,500 was appropriated in 2008, with a reversion date of 

6/30/2013. The appropriations have been combined into one line below.

Financial Summary for Relocation and Leasing Assistance:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Available 

Balance

2008 RIIF R08 6/30/2013 $7,449,566 $803,124 $8,252,690 $6,390,869 $6,390,869 $6,390,869 $0 $1,861,821 

West Capitol Terrace/Removal of Parking Lots 7 & 8

Description of the Work:

Funding has been provided for planning and design, including removal of temporary parking lots 7 and 8 west of the Capitol and replacement with an ADA compliant 

walkway between East 7th and Finkbine, including landscaping to create a major public greenspace at the west entrance to the Capitol Complex. 

Progress of the Work:

The parking lots were removed in the summer of 2006. Phase 1 work was completed in 2007. Phase 2 work is complete except for the area adjacent to E. Locust and 

E. 7th and Pennsylvania Ave. Phase 3 work will begin in 2013, including removal/demolition of the 707 and 709 E. Locust Street structures. Completion of Phase 3

is dependent upon additional funding.

Estimated Completion Date: June 2013

Total Estimated Cost:  $1,644,925

Financial Summary for West Capitol Terrace/Removal of Parking Lots 7 & 8:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Available 

Balance

2008 RIIF 014T 6/30/2013 $1,600,000 $44,925 $1,644,925 $1,644,925 $1,408,050 $1,408,050 $0 $0 

Infrastructure Appropriations for Capitol Complex Facilities
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Annual Infrastructure Report - 2012

January 15, 2013

Capitol Interior and Exterior Restoration

Description of the Work:

On-going interior and exterior restoration of the State of Iowa’s Capitol, a building on the National Register of Historic Places. More specifically, the intent of this 

project is to bring the Capitol in line with the evolving State of Iowa Building Code and to restore the Capitol’s historic look as one of Iowa’s greatest landmarks.

Progress of the Work:

In the center of the 1st floor rotunda, installed a replica of the original glass floor (the floor was replaced in 1915 by a handrail). To minimize potential damage to 

recently restored restoration painting in the public corridors from the build-up of condensation, installed a new air handling unit in attic dedicated to delivering 

conditioned air to public corridors on ground, 1st, 2nd and 3rd floors. This will also enhance comfort to occupants and help alleviate other problems like doors 

sticking in the summer. To eliminate any tripping hazards and ADA issues, replaced the existing drop cords on the floor of the Law Library with hard wired 

electrical outlets routed under the floor. To minimize water damage from clogged AC units in various rooms, installed a large filter as the Capitol Complex 

chilled water system enters the Capitol. Installed 20 fan coil units on the ground, first, and second floors to increase ventilation. Removed redundant mechanical

piping from the southwest corner of the Attic to eliminate numerous water leaks. The House of Representatives voting console outlets have been upgraded.  

With the remaining funding DAS is repairing the west side driveway and adding computer lightning protection to the attic.

Estimated Completion Date:  June 2013

Total Estimated Cost:   $6,911,904

Financial Summary for Capitol Interior and Exterior Restoration:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Available 

Balance

2009 RIIF 17T 6/30/2012 $1,900,000 $0 $1,900,000 $1,900,000 $1,900,000 $1,900,000 $0 $0 

2010 RIIF 17T 6/30/2013 $5,000,000 $11,904 $5,011,904 $5,000,000 $4,740,976 $4,684,720 $56,256 $11,904 

$6,900,000 $11,904 $6,911,904 $6,900,000 $6,640,976 $6,584,720 $56,256 $11,904Total for Capitol Restoration:

Infrastructure Appropriations for Capitol Complex Facilities
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Annual Infrastructure Report - 2012

January 15, 2013

Central Energy Plant and Facilities Management Center Additions and Improvements

Description of the Work:

Provide design and construction services for improvements and additions to the Central Energy Plant, cooling equipment, and the Facilities Management Center.

Progress of the Work:

Completed the Central Energy Plant addition. Expansion of the Facilities Manager Center and façade improvements are waiting on additional funding.

Estimated Completion Date: June 2013

Total Estimated Cost:   $629,000

Financial Summary for Central Energy Plant and Facilities Management Center Additions and Improvements:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Available 

Balance

2010 RIIF 0R06 6/30/2013 $623,000 $6,000 $629,000 $627,432 $627,432 $582,190 $45,242 $1,568 

Electrical Distribution System Upgrade

Description of the Work:

Provide for continued repair, replacement and upgrades to the primary distribution system for the Capitol Complex, including replacement and relocation of

transformers in the Capitol, full generation for the Capitol Complex and specific generation improvements for Public Health and Information Technology. When

the project is complete, the entire primary loop system will be replaced or upgraded and the complex will have full back-up generation.

Progress of the Work:

Installation of secondary feed conduits from transformer pads to main distribution panels in buildings is complete. Street light circuit wiring replacement was

completed in the Fall 2011. This project replaced the conduit, handholes, and wiring serving the existing state owned street lighting. The wiring system is old and

has had several failures in the recent past. The Grimes parking lot and walkway lights have been replaced.  Installed grounding load-break adapters on all medium

voltage transformers on the complex distribution loop to make the system safer to work on. Generator emission improvements will be complete before May 2013. 

With the remaining funds, DAS plans to replace a handhole on Walnut and conduct a feasibility study on a second back-up energy plant.

Estimated Completion Date:  June 2013

Total Estimated Cost:  $850,000

Financial Summary for Electrical Distribution System Upgrade:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Available 

Balance

2010 RIIF 020T 6/30/2013 $850,000 $0 $850,000 $850,000 $756,778 $556,035 $200,743 $0 

Infrastructure Appropriations for Capitol Complex Facilities
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Annual Infrastructure Report - 2012

January 15, 2013

Hoover HVAC Improvements

Description of the Work:

The project is replacing  old pneumatic controls with electronic monitoring. The replacement of this old system will result in greater energy efficiency and reliability.

Progress of the Work:

Work is approximately 99% complete.

Estimated Completion Date: February 2013

Total Estimated Cost:  $1,500,000

Financial Summary for Hoover HVAC Improvements:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Available 

Balance

2010 RIIF 0R09 6/30/2013 $1,500,000 $0 $1,500,000 $1,500,000 $1,481,771 $1,259,673 $222,099 $0 

Wallace Building Short Term Renovation

Description of the Work:

Removal of the parking deck, tenant improvements, life safety improvements and modifications to atrium heating, ventilation and air conditioning system.

Progress of the Work:

The parking deck has been removed and replaced by a surface parking lot. Replacement of fire alarm system components and replacement of smoke detectors in

the ductwork is complete. Other improvements, including tenant improvements on the first floor, are on hold pending further direction on the building's future.

Estimated Completion Date:  June 2013

Schedule to be determined subject to direction on the building's future.

Total Estimated Cost:  $619,314

Total cost to be determined subject to direction on the  building's future.

Financial Summary for Wallace Building Short Term Renovation:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Available 

Balance

2010 RIIF 019T 6/30/2013 $1,500,000 $0 $1,500,000 $619,314 $619,314 $619,314 $0 $880,686 

Infrastructure Appropriations for Capitol Complex Facilities
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Annual Infrastructure Report - 2012

January 15, 2013

Mercy Capitol Operations

Description of the Work:

Funding provides for the essential facility maintenance for the Mercy Capitol site including maintenance engineering, custodial services and utilities.

Progress of the Work:

DAS began providing these services upon acquisition of the building in mid-December 2009.  Once funding was exhausted, the services were charged to a separate

FY2012 appropriation from the general fund.

Completion Date:   May 2012

Total Cost:  $1,622,472

Financial Summary for Mercy Capitol Operations:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Available 

Balance

2010 RIIF 0C13 6/30/2013 $500,000 $9,680 $509,680 $509,680 $509,680 $509,680 $0 $0 

2011 RIIF 0C13 6/30/2014 $1,083,175 $29,617 $1,112,792 $1,112,792 $1,112,792 $1,112,792 $0 $0 

Total for Mercy Capitol Operations: $1,583,175 $39,297 $1,622,472 $1,622,472 $1,622,472 $1,622,472 $0 $0

Historical Building Exterior Repairs

Description of the Work:

Exterior repairs and related improvements to the State Historical Building.

Progress of the Work:

Design is complete for the repairs needed on the exterior.  Bid documents will be issued in January for work to commence early spring.

Estimated Completion Date:  June 2014

Total Estimated Cost:  $1,200,000

Financial Summary for Historical Building Exterior Repairs:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Available 

Balance

2012 RBCF 061T 6/30/2015 $1,200,000 $0 $1,200,000 $1,200,000 $301,349 $184,822 $116,527 $0 

Infrastructure Appropriations for Capitol Complex Facilities
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Annual Infrastructure Report - 2012

January 15, 2013

Lucas Building‐Secretary of State

Description of the Work:

Infrastructure improvements, including fire safety and security systems, in the Secretary of State offices in the Lucas State Office Building.

Progress of the Work:

Currently in the planning stages to determine the remaining scope of work.

Estimated Completion Date:   June 2015

Total Estimated Cost:  TBD

Financial Summary for Lucas Building-Secretary of State:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Available 

Balance

2012 RIIF 060T 6/30/2015 $45,000 $0 $45,000 $2,249 $2,249 $2,249 $0 $42,751 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Available 

Balance

$29,375,741 $905,250 $30,280,991 $27,171,361 $25,665,361 $25,024,495 $640,866 $2,798,730

Total Infrastructure Appropriations for 

Capitol Complex Facilities:

Infrastructure Appropriations for Capitol Complex Facilities

Iowa Department of Administrative Services Page 11 of 14
Infrastructure Status Reports - Page 12



Annual Infrastructure Report - 2012

January 15, 2013

Woodward Resource Center Wastewater Treatment Plant

Description of the Work:

Replaced the 70-year old wastewater treatment plant at the Woodward Resource Center with a three cell lagoon system which permits the facility to comply with 

health and safety standards issued by the state Department of Natural Resources (DNR) for wastewater treatment plants.  

Progress of the Work:

New lagoon is complete and operational.  Fencing  and downspout work are also complete.

Completion Date: June 2012

Total Cost:  $2,616,208

Financial Summary for Woodward Resource Center Wastewater Treatment Plant:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Amount 

Reverted

2007 TSTF II 047T 6/30/2012 $2,443,000 $206,628 $2,649,628 $2,616,208 $2,616,208 $2,616,208 $0 $33,421 

Cherokee CCUSO Renovation

Description of the Work:

Renovation of additional housing units (stacks) at the Civil Commitment Unit for Sexual Offenders (CCUSO) operation to accommodate growth in patient admissions 

and provide a secure, safe environment for patients and staff. Design and installation of a new elevator/stair addition for CCUSO between south stacks B & C 

adding a handicapped accessible elevator to the Main Administration Building south side.

Progress of the Work:

All work is complete, the project is closed.

Completion Date: June 2012

Total Cost:  $1,580,138

$750,000 was appropriated in 2008, with a reversion date of 6/30/2011, and an additional $829,000 was appropriated in 2009, with a reversion date of 6/30/2012.

The appropriations have been combined into one line below.

Financial Summary for Cherokee CCUSO Renovation:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Amount 

Reverted

2009 RIIF 051T 6/30/2012 $1,579,000 $3,329 $1,582,329 $1,580,138 $1,580,138 $1,580,138 $0 $2,191 

Infrastructure Appropriations for Human Services Facilities
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Annual Infrastructure Report - 2012

January 15, 2013

Toledo Cottage Renovation

Description of the Work:

Interior upgrades to Palmer Cottage, including updated lighting and finishes.

Progress of the Work:

Design work is in progress and the project budget is being developed.

Estimated Completion Date:  August 2013

Total Estimated Cost:  $500,000

Financial Summary for  Toledo Cottage Renovation:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Available 

Balance

2013 RIIF 053T 6/30/2016 $500,000 $0 $500,000 $500,000 $38,250 $6,691 $31,559 $0 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Available 

Balance

$4,522,000 $209,957 $4,731,957 $4,696,346 $4,234,596 $4,203,037 $31,559 $0

Terrace Hill Maintenance

Description of the Work:

For repairs to the exterior of the mansion and carriage house, including roofs, windows and ornamental exterior components; for design of a new boiler system; for 

design of a new kitchen; for signage, for plaster repairs and for replacement of historic carpeting in the mansion's main corridors. 

Progress of the Work:

Carpeting is replaced; exterior lighting improvements have been completed; a geothermal system has been installed to replace the boilers. The kitchen design and

3rd floor interior improvements are complete. Tuckpointing and 3rd floor exterior window restoration will be completed in 2013.

Estimated Completion Date:  June 2013

Total Estimated Cost: $1,666,673

Financial Summary for Terrace Hill Maintenance:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Available 

Balance

2009 TSTF II 09U9 6/30/2012 $186,457 $0 $186,457 $186,457 $186,457 $186,457 $0 $0 

2010 RIIF TH10 6/30/2013 $769,543 $710,673 $1,480,216 $1,476,875 $1,411,247 $1,348,419 $62,828 $3,341 

$956,000 $710,673 $1,666,673 $1,663,332 $1,597,704 $1,534,876 $62,828 $3,341

Infrastructure Appropriations for Human Services Facilities

Infrastructure Appropriations for Terrace Hill Facilities

Total Infrastructure Appropriations for 

Human Services Facilities:

Total Terrace Hill Infrastructure :
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Annual Infrastructure Report - 2012

January 15, 2013

Iowa Veterans Home Master Plan

Description of the Work:

Project management services for construction oversight. Several construction projects have been identified for implementation of the master plan. 

Progress of the Work:

The projects are complete.

Completion Date:  December 2010

Total Cost: $200,000

Financial Summary for Iowa Veterans Home Master Plan:

Fiscal 

Year

Funding 

Source

Accounting 

Codes

Reversion 

Date 

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Amount 

Reverted

2009 RIIF 001V 6/30/2012 $200,000 $0 $200,000 $200,000 $200,000 $200,000 $0 $0 

$200,000 $0 $200,000 $200,000 $200,000 $200,000 $0 $0

Appropriated 

Amount Additional Total Funds

Total 

Budgeted

Total 

Contracted

Total 

Expended

Open 

Contracts 

Available 

Balance

$74,970,934 $3,324,565 $78,295,499 $73,085,278 $55,986,642 $52,584,714 $3,401,928 $4,863,710Grand Total All Infrastructure 

Infrastructure Appropriations for Veterans Affairs Facilities

Total Infrastructure Appropriations for 

Veterans Affairs:

All Infrastructure Appropriations
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Return on Investment Program 
FYs 09, 10, 11 and 12 Project Status Report 

12/14/12 
 

 
DAS is required to report on projects funded through the Return on Investment Program 

(ROI).  The ROI program has been funded through an appropriation from the Technology 
Reinvestment Fund.  The Technology Reinvestment Fund was created during the 2006 
legislative session, and the first appropriations from this fund were for FY 2006-2007.  The first 
report related to that fiscal year and was delivered to the legislature by January 1, 2008.  This 
current report updates projects from fiscal years 09, 10, 11 and 12.   Following is the section of 
the Code for the report excerpted from 8.57C: 

 
Annually, on or before January 15 of each year, a state agency that received an appropriation 
from this fund shall report to the legislative services agency and the department of management 
the status of all projects completed or in progress.  The report shall include a description of the 
project, the progress of work completed, the total estimated cost of the project, a list of all 
revenue sources being used to fund the project, the amount of funds expended, the amount of 
funds obligated, and the date the project was completed or an estimated completion date of the 
project, where applicable. 

 
Each project that received funding through the ROI program for the fiscal years contained in 

this report completed the following items.  Where applicable, the ROI records for each project 
were used to complete items from Budget Offer and I/3 budget information. 

 
 Project Name and Description 
 All Revenue Sources for Funding 
 Agency Submitting Request 
 Percent of Completed Work 
 Total Estimated Project Cost 
 All Revenue Sources for Funding 
 Expended Funds 
 Obligated Funds 
 Estimated Completion Date 

 
DAS collected these data items for all applicable ROI projects and sent the completed report 

to the following parties on December 17, 2012 before the filing deadline of January 15, 2013: 
 

Legislative Services Agency 
Department of Management
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This table includes ROI reimbursements processed through DAS Finance, as of December 15, 2012. 

 

Table A:  FY 09 ROI Project Expenditures 
 

Project 
Name 

Agency % Complete Original 
Request 

Adjusted 
Request 

Expenditures 
to-date 

Reverted 
Funds 

Estimated 
Complete 

Date 
WebEOC: Iowa 
Crisis 
Information 
System 

Homeland 
Security/ 

Emergency 
Management 

100% $   150,000 $   100,500 $    99,860 $         0 Complete 

LiDAR (Light 
Detection & 
Ranging) 

Natural 
Resources / 

Transportation 

 100% $   650,000 $   650,000 $   650,000 $         0 Complete 

Living Disaster 
Recovery 
Planning System 

Homeland 
Security/ 

Emergency 
Management 

  100% $   256,000 $   171,520 $   171,520 $         0 Complete 

Security Event & 
Information 
Management 

Administrative 
Services 

100% $   201,000 $   170,850 $   170,850 $         0          Complete 

Law 
Enforcement 
Data Exchange 

AG’s Office   100% $    25,000 $    25,000 $    25,000 $         0 Complete 

Electronic 
Records 
Management 

Natural 
Resources / 

Transportation 

100% $    95,000 $    89,590 $    89,590 $         0 Complete 

Iowa Criminal 
Offender 
Network 

Corrections   100% $   600,000 $   500,000 $   500,000 $         0 Complete 

Property Tax & 
Local 
Government 
Finance 
Information 

Revenue  100% $   323,000 $   273,000 $   248,639 $    10,241 Complete 

Comprehensive 
Electronic Grant 
Management 

Management  100% $   500,000 $   455,000 $   455,000 $         0 Complete 

Appeals Process 
Automation 

Human 
Services 

100% $   250,000 $   225,000 $   225,000 $         0          Complete 

Law 
Enforcement 
Data Collection 

Natural 
Resources 

100% $   289,923 $   275,000 $   275,000 $         0 Complete 

IABC 
Technology 
Enhancement 

Human 
Services 

100% $   552,000 $   475,000 $   475,000 $         0         Complete 

Electronic Data-
Filing Project 

Human 
Services-CSR 

/ Judicial 

100% $   357,865 $   237,372 $   237,372 $         0 Complete 

Employee 
Management 
System 

Administrative 
Services 

100% $   150,000 $   135,000 $   135,000 $         0         Complete 

Reallocated FY 
09 funds – 
Employee On-
Boarding 

Administrative 
Services 

100% $         0 $     5,410 $     5,410 $         0         Complete 

Electronic Health 
Record Initiative 

Iowa Veterans 
Home 

100% $   278,063 $   192,013 $   192,013 $         0         Complete 

TOTALS   $ 4,677,851 $ 3,980,255 $ 3,970,014 $    10,241  
 

FY 09 appropriation within the Technology Reinvestment Fund to the Department of 
Administrative Services for technology improvement projects was $3,980,255.00 
 

FY 09 ROI funds reverted on June 30, 2012 
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Table B.  FY 09 ROI Project Descriptions and Funding Sources 

 

1. WebEOC: Iowa Crisis Information System 

Homeland Security project to support and expand the WebEOC software used to coordinate 
information sharing of state agencies and local governments during disasters.  The project will 
upgrade equipment, customize the application, and purchase additional licenses of this 
enterprise-wide tool used in emergency response and recovery.  Expanding the software will 
benefit Iowa's emergency management community and related emergency management 
preparedness efforts by providing a secure application for information sharing; enabling users to 
post and access information during an emergency; providing deployment and customization for 
the user through links to documents, current systems, and websites; and allowing enhanced 
access to information. 
Funding Sources:  Federal Emergency Management Performance Grant funds are being utilized 
to maintain the project/system.  

2. LiDAR (Light Detection and Ranging) Project 

Natural Resources project to partner with Transportation, Agriculture and Land Stewardship and 
Natural Resources Conservation Service to collect LiDAR (Light Detection and Ranging) data 
for the entire state.  LiDAR technology uses laser pulses from an airplane to calculate very 
accurate elevations.  LiDAR technology has the potential to save Iowa’s local, county, state, and 
federal governments valuable resources by providing a low cost alternative to traditional land-
surveys conducted for planning purposes.   
Funding Sources: Currently, partnerships among IDOT, IDNR, NRCS, and IDALS have 
committed the funds needed to acquire the LiDAR data ($4.3 million) and a small portion of the 
needed photography ($0.2 million).  FY09 Pooled technology funds of $650K were used to fund 
the high-resolution aerial photography to compliment the LiDAR elevation data and also for 
infrastructure enhancements to accommodate the associated storage of the photography data. 
Partner agencies have committed $4.5 million: 
IDOT   $1.5 million 
IDNR  $1.2 million 
NRCS  $1.0 million 
IDALS-DSC $0.6 million 
USGS              $0.2 million (for aerial photography) 

3. Living Disaster Recovery Planning System (LDRPS) 

This is a continuation of the FY08 ROI Project to help state agencies develop continuity of 
operations (COOP) plans using Living Disaster Recovery Planning System (LDRPS), a software 
tool used for the development and maintenance of continuity plans.  The ROI funds for this 
project are used for continuing technical support and enterprise-wide implementation of the 
tool.  Implementation includes migrating existing continuity plans (in MS Word) throughout the 
enterprise into LDRPS and subsequent maintenance and enhancements occurring through 
direct agency-level interface with the plan management tool. 
Funding Sources:  Besides the ROI funds, federal Emergency Management Performance 
Grant funds have been used in this initiative.  EMPG funds have been used to pay for state 
personnel to manage the project. 
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4. Security Event & Information Management 

Administrative Services project to architect, evaluate, purchase, install and configure a Security 
Event and Information Management (SEIM) tool for Intrusion Detection Systems (IDS) log 
monitoring, analysis and reporting.  The SEIM tool will provide coverage across state 
government to effectively monitor the enterprise-wide environment.  Monitoring of IDS and other 
logs will identify: critical events like “hacking” attempts, recognize excessive e-mail or other data 
traffic resulting from a malicious program, maintain a forensic record of a security incident for 
law enforcement, discover system problems affecting performance, and other events. 
Funding Sources:  Direct funding for this project provided entirely by the FY 09 ROI program.  
Indirect funding utilizing internal staff resources to evaluate and implement a solution. 

5. Law Enforcement Data Exchange Project 

AG's Office project to supplement the grant funds implementing the Iowa County Attorneys' Case 
Management Project.  This project consists of county attorneys dedicated to improving the 
efficiency and effectiveness of services in Iowa county attorney offices, as well as improving 
services to victims and other justice agencies.  The project is accomplishing these goals by 
adopting a common case management application (ProLaw); integrating word processing, 
calendaring, and imaging functions; and exchanging data with other justice agencies.  
Funding Sources:  ROI, CJIS, and the AG’s Office general fund appropriation. 

6. Electronic Records Management System 

Natural Resources pilot project in conjunction with Transportation for exchanging documents to 
test utilizing one document management system for both agencies.  An electronic document 
management system will enable converting paper documents into electronic format.  The 
system will: allow documents or photographs to be digitized, stored, and accessed for 
conservation and recreation purposes as well as environmental enforcement; allow scanning 
the paper records into digital format, then the categorization and indexing of all documents for 
organization and storage in a content repository; allow search mechanisms to quickly find and 
retrieve specific documents; and allow automated addition, deletion and update of records in a 
secure environment with proper authentication.  
Funding Sources: Direct funding for this project was provided by ROI funds.  Indirect support was 
provided by the DOT and the DNR in staff time for project architecture, training, guidance, and 
scanning.   Future costs for equipment and software maintenance will be DNR’s responsibility. 

7. Iowa Criminal Offender Network (ICON) 

Corrections project to further expand the ICON system, the offender management system for 
the agency.  ICON is a key component of the Governor's and Chief's data sharing initiative for 
all criminal justice agencies across Iowa.  Continued expansion of ICON will further decrease 
the recidivism rate in the state. 
Funding Sources:  Of the total funds allocated for ICON in FY 09, 54% of the funds were from 
the ROI program and 46% were from the general fund appropriation.  

8. Property Tax & Local Government Finance Information & Analysis 

Department of Revenue project to create an electronic information system for reporting and 
analysis of property tax data from across the state. The initiative includes the electronic 
reporting by county of various property tax valuation reports.  The solution will permit local 
governments to share a sampled selection of property valuation data at the individual property 
(i.e. parcel level), and IDR will have the capability to automate the collection of data used in 
computing agricultural property valuations across the state. The electronic filing of summary 

Infrastructure Status Reports - Page 19



12/14/2012 Page 5 of 20 

reports will provide local officials with increased efficiency in the reporting of the data and will 
increase the effectiveness of IDR staff in compilation and validation of the information reported. 
Another benefit of the installation of advanced analytical and reporting software will be to 
increase the availability of the significant amounts of property tax data for policy analysis by 
local officials, state policy makers and citizens. 
During FY 10, IDR completed the design of the new online filing system for Declaration of Value 
documents submitted to the agency. The project is now in a pilot phase seeking comment by 
test counties. At same time the department further refined the processes it had created in FY 09 
for electronically sharing information with local assessors. Applications to allow remote queries 
to the data are developed and during FY 11 IDR intends to further utilize the tools acquired from 
these solutions. 
Funding Sources:  The funds allocated by the Pooled Technology program are being used to 
fund the development of an external facing analysis and reporting infrastructure now scheduled 
for deployment in FY 11 In addition to funding from Pooled Technology, IDR has supplemented 
the development with staffing funded by the general fund appropriation.  

9. Comprehensive Electronic Grant Management System (IowaGrants.gov) 

Management project capable of managing the grant application, selection, award/contracting, 
monitoring, communications, modification, reporting, close-out, and financial management 
processes.  IowaGrants.gov is available to state agencies that administer a variety of state and 
federal competitive and pass-through grant programs.  While the grant management process 
generally follows a rather standard set of steps from application through grant closeout, the 
particular requirements of each state agency and of each grant program requires a configurable 
approach.  The IowaGrants.gov allows each participating agency the ability to accommodate 
unique requirements in the management of each individual grant program.   
Funding Sources:  ROI funding for this project is supplemented by the project work of state 
staff from several agencies and their related costs.  It's estimated that all grant giving state 
agencies will utilize IowaGrants.gov by December 2013.   

10. Appeals Process Automation 

Human Services project to automate the DHS Appeals Process.  The DHS Bureau of Policy 
Analysis & Appeals (BPAA) proposes to automate the appellate process in coordination with 
appropriate members of other agencies and the IT professionals assigned to DHS.  The BPAA 
will achieve the following benefits through the implementation of this automated approach to the 
appellate process: meet or exceed all mandated timelines within 2 years, decrease the amount 
of time in the appellate process by 20%, provide instantaneous access to files and their 
contents electronically across agencies, while substantially decreasing the need for paper 
retention, promote better working relationships with other agencies, and allow public access to 
appropriate data in the files. 
Funding Sources:  The funding for this project was a combination of ROI funds and Federal 
matching funds at a rate of approximately 63%. The project work was supplemented by state staff 
and their related costs with staff expenditures covered by the department’s general fund 
allocations. Work continues into SFY 10 with an expected completion data of 3/31/09. All ROI 
funds will be expended by 3/31/09. 

11. Law Enforcement Data Collection and Management 

Natural Resource joint project to improve DNR's law enforcement data collection and data 
sharing while enhancing reporting capability via electronic means and partnerships with the 
Departments of Transportation (DOT), Public Safety Iowa State Patrol (DPS), Court System, 
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and Emergency Management.   The funds will be used to purchase hardware for enforcement 
vehicles. DNR plans to partner with DOT to adopt existing law enforcement technologies such 
as TraCS (Traffic and Criminal Software) for citation/reporting, data collection and tracking. 
TraCS was developed by DOT and it is used by law enforcement and transportation agencies, 
including DPS.  It is intended to improve transportation, homeland security and public safety by 
sharing resources, establishing best practices and providing tools for public and private 
dissemination of data quickly.  
Funding Sources:  In SFY09, $250,000 of ROI funding was expended. Any additional 
maintenance expenses in the future will be handled through the Fish and Wildlife Trust fund.  

12. IABC Technology Enhancement 

Human Services project for Phase II of a multi-phase project for the IABC system.  This phase 
of the project will modify and modernize the current system from a batch processing system to a 
real-time update system. Making transactions “real time” will update the data files at the time the 
user enters the data, whereas the current mainframe transactions are batched and processed 
nightly to update the files. Real time maintenance provides the users immediate response rather 
than waiting for the nightly cycle to give them feedback.  The end result is a new system that is 
much simpler to maintain and enhance as requirements change. It will also greatly simplify the 
ability to provide information via SOA (web services) to those state agencies with a need and 
appropriate access. Utilizing a relational database and a web-based interface will drastically 
reduce the operating cost of the system. 
Funding Sources:  In SFY09, $74,325 of ROI funding was expended. The balance for the project 
is approximately $386,000 of ROI funds. Work continues on the second phase of the project. 

13. Electronic Data-Filing Project 

Human Services project for the Child Support Recovery Unit (CSRU) to partner with the Iowa 
Judicial Branch to begin mandated electronic document filing through the creation of an 
automated electronic interface.  CSRU, in conjunction with the Iowa Judicial Branch,  developed 
a strategic plan to meet the proposed electronic filing rule.  The project’s focus was to develop a 
technological solution for electronic filing consistent with the Governor’s and the Department of 
Administrative Service’s goal to provide a more efficient, improved and flexible service to 
approximately 600,000 Iowa citizens.  As of 12/31/12, the electronic interface is in production 
and operating in the twelve counties the Court has so far converted to e-filing.  Conversion of 
approximately twenty-five additional counties, including Polk, will occur in CY ‘13.  Electronically 
transferring documents to the courts will shorten timeframes for serving customers and will 
improve customer service by allowing payors and payees to receive electronic notifications and 
documents the instant they are filed with the Court. 
Funding Sources:  In SFY 09, $127,549 of ROI funds were used to support total expenditures 
of $375,144 on the project. The remaining balance of $109,823 was expended in SFY 10. ROI 
funds were matched at a rate of 66% federal financial participation (FFP).  

14. Employee Management System 

Administrative Services project to implement Phase II of the Employee Management System.  
Phase II will bring on remaining DAS services and concentrate on workflow issues, and this 
application continues work begun in Phase I (defining user protocols and transitioning all ITE 
services to the new system).   Activities in the new web-based system will allow several systems 
for relating tasks to be shut down, reducing both system and staff support.  When implemented, 
this system will provide a one stop service intake for adding, changing, and deleting staff.  This 
system will enhance and improve billings for staffing related services.  While generating invoice 
information is the core outcome, this project will re-engineer the processes for billing staff 
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related services in a consistent, time based system.  The additional dollars are to finish the 
outstanding EMS features available so customers may order services through this product. 
Funding Sources:  Funding for the continuation of this project is provided by ROI funding 
($135,000).  Additional dollars for ITE staff (outside the team working directly on the project) are 
100% funded by DAS. 

15. Electronic Health Record Initiative 

Iowa Veterans Home initiative addresses the hardware needs of a previously approved ROI 
software package for IVH’s electronic health record project.  Included in this ROI application is 
the hardware and network devices needed to implement the mobility, availability, security, and 
efficiency aspect of the electronic health record project.  Implementation of a wireless network 
for these technologies and tools, located on all health care units’ campus wide at IVH, would 
make possible the timely entry of critical data for acute and long term care.  The implementation 
would consist mainly of installing a radius server, access points, a wireless controller, Touch 
screens, tablet pc’s on medical carts, and cabling.  Quality of life and quality of care will be the 
result of the implementation; and as a result of the efficiencies and re-allocated time, more 
direct care can be provided.   
Funding Sources:  Direct funding for this project provided entirely by the FY 09 ROI program.   
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This table includes ROI reimbursements processed through DAS Finance, as of December 15, 2012. 

 

Table C:  FY 10 ROI Project Expenditures 
 

Project 
Name 

Agency % Complete Original 
Request 

Adjusted 
Request 

Expenditures 
to-date 

Unobligated 
Funds 

Estimated 
Complete 

Date 
LiDAR (Light 
Detection & 
Ranging) 
Project, Phase 2 

Natural 
Resources 

100% $   650,000 $   650,000 $   650,000 $         0 Complete 

Enterprise 
ePayment 
Engine 

Joint Chief 
Information 

Officers 

 100% $   250,000 $   228,388 $   228,388 $       397 Complete 

Statewide 
Address 
Geocoding 

Joint Chief 
Information 

Officers 

  100% $   650,000 $   650,000 $   650,000 $         0 Complete 

Electronic Data-
Filing Project 

Human 
Services 

100% $   237,184 $   237,126 $   237,126 $         0          Complete 

IDPH Data 
Warehouse 

Public Health 100% $   250,000 $   250,000 $   250,000 $         0 Complete 

Wireless Survey 
Tools 

Administrative 
Services 

0% $         0 $     4,618 $         0 $         0 1/31/13 

CryptoCard 
Upgrade 

Administrative 
Services 

0% $         0 $     5,620 $         0 $         0 1/31/13 

Mobile Forensics 
Tools & 
Training    

Administrative 
Services 

0% $         0 $    11,035 $         0 $         0 1/31/13 

TOTALS   $ 2,037,184 $ 2,036,787 $ 2,015,514 $       397  
 

 
FY 10 appropriation within the Technology Reinvestment Fund to the Department of 
Administrative Services for technology improvement projects was $2,037,184.00 
 

Remaining FY 10 funds of $21,670 will be used before the reversion date on various 
security and networking projects for DAS to benefit the enterprise. 
 

 
FY 10 ROI funds revert on June 30, 2013 
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Table D.  FY 10 ROI Project Descriptions and Funding Sources 

 

1. LiDAR (Light Detection and Ranging) Project, Phase 2 

Natural Resources project to partner with Transportation, Agriculture and Land Stewardship and 
Natural Resources Conservation Service to collect LiDAR (Light Detection and Ranging) data 
for the entire state.  LiDAR technology uses laser pulses from an airplane to calculate very 
accurate elevations.  LiDAR technology has the potential to save Iowa’s local, county, state, and 
federal governments valuable resources by providing a low cost alternative to traditional land-
surveys conducted for planning purposes.  As of January 1, 2012: all data collection, 
processing, and QA/QC testing is complete.  The data are all publicly available on the DNR GIS 
Library and Iowa State University Orthoserver website.  Currently there are a few server 
hardware upgrades that need to be made in order to increase data handling performance to 
meet expectations.  Project will be 100% complete by July 1, 2012. 
Funding Sources:  The Statewide LiDAR and Photography collection phases of the project are 
completed.  At this time, contracted, 3rd party, QA/QC inspections of the data are taking place 
and will be completed in the next 3 months.  Specifics for the project funding sources: 
IDNR -    $1,300,000 
IDALS (DSC) -   $  570,000 
IDOT -    $1,500,000 
NRCS -    $1,000,000 
Pooled Tech Phase 1 -  $  650,000 
Pooled Tech Phase 2 -  $  650,000 

2. Enterprise ePayment Engine 

JCIO collaborative project through Administrative Services-ITE to modify the Epayment Engine 
and existing merchant applications to use a redirected or shopping cart model.  In this model, all 
interaction with the customer will remain in the agency’s application up to the point of initiating 
checkout and payment.  The customer would then be redirected to a fully compliant 3rd party’s 
site.  All payment information, including credit card or e-check data, would be entered on the 3rd 
party’s site.  Upon completion of payment processing, the customer would be returned to the 
agency’s site along with payment status information.  Credit card or e-check information would 
never be transmitted through state computers.  That removes the need for DAS ITE to have 
their hosting environments and infrastructure certified as PCI DSS compliant as well as 
removing the liability from the state. 
Funding Sources:  Funding for the work on this project is provided by ROI funding ($250,000).  
Expenses for ITE or 3rd party staff outside of the amount approved will be funded by agency. 

3. Statewide Address Geocoding 

JCIO collaborative project through Natural Resources to provide a geocoding service and 
associated GIS spatial datasets for the state of Iowa.  State government agencies and partners 
using the geocoding service will increase efficiency of internal business functions through higher 
accuracy in address match rate and geographic location.  High accuracy in address match rates 
and geographic locations are necessary for proper and efficient delivery of services to 
government and business customers.  State government agencies and partners using the 
geocoding service will be able to map distributions or information about their customers in new 
ways that bring about new services unavailable in previous years.  Two layers were created for 
each county: and E911 address point layer and a rooftop structure point layer.  Both use 
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address information from county parcel databases and post office address information.  As of 
January 1, 2012: 50 counties of geocoding data (E911 and structure points) have been created 
and are available to GIS users in state government and elsewhere.  An online geocoding web 
service is being tested with the 50 county data.  Sixteen more counties are in-progress and will 
be completed this spring.  Project files have been used by DNR and HSEMD to assess potential 
and actual damages from recent flooding, by local governments for voter redistricting, and by 
Dept. of Education for school boundary mapping. 
 
Funding Sources:  Pooled Technology Fund 100% for phase 1: $650,000 

4. Electronic Data-Filing Project 

Human Services project for the Child Support Recovery Unit (CSRU) to partner with the Iowa 
Judicial Branch to begin mandated electronic document filing through the creation of an 
automated electronic interface.  CSRU, in conjunction with the Iowa Judicial Branch,  developed 
a strategic plan to meet the proposed electronic filing rule.  The project’s focus was to develop a 
technological solution for electronic filing consistent with the Governor’s and the Department of 
Administrative Service’s goal to provide a more efficient, improved and flexible service to 
approximately 600,000 Iowa citizens.  As of 11/30/11, the electronic interface is in production 
and by January 1, 2012, is planned to be operating in all of the counties the Court has 
converted to e-filing (Plymouth, Story, Sioux, and Woodbury).Electronically transferring 
documents to the courts will expedite communication, shorten timeframes,  and improve 
customer service. 
Funding Sources:  In SFY 09, $127,549 of ROI funds were used to support total expenditures of 
$375,144 on the project. The remaining balance of $109,823 was expended in SFY 10.ROI funds 
were matched at a rate of 66% federal financial participation (FFP).  

5. IDPH Data Warehouse 

Public Health project to create a data warehouse to reinvent the way IDPH disseminates data.  
No longer limited by static reports, internal and external users will be able to access data from 
multiple sources through a single website.  They will be able to query data for an output that 
answers their questions, and they will be able to view community profiles for a quick snapshot of 
county data.  The website will be convenient to external users because it will not require a 
username or password.  IDPH will protect their sensitive data in the warehouse through 
aggregations, cell suppression rules, and security processes to protect the identity and ensure 
the confidentiality of all data in the data warehouse.  The data warehouse will empower users 
from government and non-government organizations to make data-driven decisions without 
requiring time to track down basic public health data.  IDPH’s operational effectiveness will be 
improved by bringing disparate population-based data into a single system, allowing data to be 
analyzed more thoroughly and shared across more dimensions. 
Funding Sources: 
Prior to July 2009 IDPH used $145,500 from a Wellmark Grant for the Data Warehouse project. 
Beginning July 1, 2009 through June 30, 2010 IDPH used $250,000 of ROI Funds for the Data 
Warehouse project.  All funds after June 30, 2010 have been provided by IDPH internal funding. 

6. Wireless Survey Tools 

Administrative Services project to purchase AirMagnet Survey Pro.  This is a tool used for 
planning and designing 802.11 a/b/g/n wireless local area networks (LANs) for optimal 
performance, security and compliance.  This procurement will provide Networking with tools to 
do post-installation survey analysis. 
Funding Sources:  Funding for the work on this project is provided by ROI funding ($4,618).   
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7. CryptoCard Upgrade 

Administrative Services project to purchase an upgrade to the enterprise virtual private network 
(VPN) remote access service.  The current version supports only one type of secure token for 
access.  The proposed version will support multiple secure tokens including smart phones and 
soft tokens, as well as third party tokens.  This procurement will provide expanded support 
without losing investments in current tokens. 
Funding Sources:  Funding for the work on this project is provided by ROI funding ($5,620).   

8. Mobile Forensics Tools & Training 

Administrative Services project to purchase enterprise class mobile forensics tools and 
forensics training.  The current tools used in the ISO are cumbersome to use, require 
specialized knowledge and are not vetted in the judicial system.  The proposed solution will 
work with multiple mobile operating systems and is compatible with Iowa’s network architecture.  
The tool will adhere to all enterprise security standards and drive compliance towards meeting 
the standards.  The tool will be used to augment H.R. investigations and support employee 
policies. 
Funding Sources:  Funding for the work on this project is provided by ROI funding ($11,035).   
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This table includes ROI reimbursements processed through DAS Finance, as of December 15, 2012. 

 

Table E:  FY 11 ROI Project Expenditures 
 

Project 
Name 

Agency % Complete Original 
Request 

Adjusted 
Request 

Expenditures 
to-date 

Obligated 
Funds 

Estimated 
Complete 

Date 
Capitol Complex 
Door Security 

Administrative 
Services 

21% $   431,378 $   372,344 $    77,925 $   294,419 6/30/13 

Digital Recording 
Expansion 

Civil Rights 
Commission 

 0% $    12,560 $    10,845 $         0 $    10,845 1/1/14 

PK-Workforce 
Longitudinal 
Data System 

Education   78% $   500,000 $   431,575 $   335,638 $    95,937 1/1/14 

Living Disaster 
Recovery 
Planning System 
Enhancements 

Homeland 
Security/ 

Emergency 
Management 

98% $   185,000 $   159,683 $   156,960 $     2,723 6/30/13 

IABC 
Technology 
Enhancement 

Human 
Services 

  52% $   332,000 $   286,566 $    149,611 $   136,955 1/1/14 

Imaging and 
Work Flow 
Management 
System 

Human 
Services 

48% $   350,000 $   302,103 $    144,162 $   157,941 1/1/14 

Rite Track 
Software for 
Child, Family, 
Social Service 

Human 
Services 

  100% $   125,685 $   108,485 $   108,485 $         0 Complete 

Portable Driving 
Simulation 
Equipment, 
Project 2 

Law 
Enforcement 

Academy 

 100% $   168,500 $   145,441 $   145,441 $         0 Complete 

Grant Portal / 
Electronic Grant 
Management 

Management   66% $   480,000 $   414,311 $   271,407 $   142,904 1/1/14 

GIS Services for 
Agencies 

Natural 
Resources 

84% $   350,000 $   302,103 $   253,781 $    48,322 1/1/14 

Medical 
Examiner Case 
Management 

Public Health 45% $   195,000 $   168,314 $    76,229 $    92,085 8/30/13 

Application 
Business 
Continuity 

Administrative 
Services 

50% $   300,000 $   258,945 $   129,735 $   129,210 1/1/14 

Gateway & 
Enterprise E-
Mail Encryption 
Services 

Administrative 
Services 

87% $   375,000 $   323,681 $   281,996 $    41,685 1/1/14 

Virtual Desktop 
Deployment 

Administrative 
Services 

0% $   540,000 $   466,100 $         0 $   466,100 1/1/14 

Security 
Education 
Awareness 
Training 

Administrative 
Services 

1% $    50,000 $    43,158 $        49 $    43,109 1/1/14 

TOTALS   $ 4,395,123 $ 3,793,654 $ 2,131,419 $ 1,662,235  

 
FY 11 appropriation within the Technology Reinvestment Fund to the Department of 
Administrative Services for technology improvement projects was $3,793,654.00 

 

FY 11 ROI funds revert on June 30, 2014 
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Table F.  FY 11 ROI Project Descriptions and Funding Sources 

 

1. Capitol Complex Door Security Project 
Administrative Services project for the enterprise to install a single, tested/proven “state of the 
art” building security access system (Andover) throughout the Capitol Complex, exclusive of the 
Mercy Capitol and Vehicle Dispatch Buildings (at this time).  Replace the current Toye system at 
identified buildings and parking lots with the Andover system, thereby standardizing and 
centralizing all operational aspects of security access throughout the Capitol Complex and at 
other locations.  This project is an extension of an already planned, tested, proven, and 
implemented concept, and security access would become the sole responsibility of DPS.   
Funding Sources:   
100% Pooled Technology funding. 

2. Digital Recording Expansion Project 

Civil Rights project to replace outdated tape recording equipment and allow more efficient 
recording, retrieval, transcribing, and copying of investigative interviews by expanding the 
availability of digital recording software and hardware.  This project will also provide copies of 
investigative interviews available to parties and/or their counsels in a more cost effective, timely, 
and accessible manner.  
Funding Sources:   
100% Pooled Technology funding. 

3. PK-Workforce Longitudinal Data System 

Education project to provide institutional linkages for a prekindergarten (PK)-workforce LDS with 
Education PK-12 data, postsecondary data, College Student Aid Commission, and Workforce 
Development by having the electronic transcript system flow data from postsecondary to the 
required systems where it is then consumed by the LDS so analysis may be performed. This 
design will provide bi-directional integration between the PK-12 data warehouse and the ICSAC 
data warehouse for the transactional sharing of elements for multiple agency purposes.  IWD 
would have access to run reports and do analytics against the data as necessary, including 
linkages to unemployment insurance data. 
Funding Sources:   
This portion of the system is 100% Pooled Technology funded.  There are other components of 
this data system which are funded through federal grant dollars.   

4. Living Disaster Recovery Planning System Enhancements 

Homeland Security project with Human Services, Natural Resources and Transportation to 
acquire and implement modules into LDRPS, the business continuity application currently used 
by more than 30 state agencies.  These modules would increase the functionality of LDRPS, 
which stands for Living Disaster Recovery Planning System.  The modules of interest are: 
Business Impact Analysis (BIA) Professional, Workforce Assessment, and Vendor Assessment. 
Funding Sources: 
Besides the ROI funds, federal Emergency Management Performance Grant funds have been 
used in this initiative.  EMPG funds have been used to pay for state personnel to manage the 
project. 
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5. IABC Technology Enhancement 

Human Services project for Phase III of a multi-phase project for the IABC system.  This phase 
of the project will modify and modernize the current system from a batch processing system to a 
real-time update system. Making transactions “real time” will update the data files at the time the 
user enters the data, whereas the current mainframe transactions are batched and processed 
nightly to update the files. Real time maintenance provides the users immediate response rather 
than waiting for the nightly cycle to give them feedback.  The end result is a new system that is 
much simpler to maintain and enhance as requirements change. It will also greatly simplify the 
ability to provide information via SOA (web services) to those state agencies with a need and 
appropriate access. Utilizing a relational database and a web-based interface will drastically 
reduce the operating cost of the system. 
Funding Sources:  In SFY 11, $38,761 of ROI funds were used to support total expenditures of 
$80,668 on the project. The remaining balance of $247,805 will be expended in or after SFY 12.  
ROI funds were matched at a rate of 52% federal financial participation (FFP). 

6. DHS Imaging and Work Flow Management System 

Human Services project for an Imaging and Work Flow System to provide flexibility and 
improved customer service, worker efficiency and payment accuracy.  This system will enable 
eligibility workers in other areas of the state to determine eligibility without requiring the 
applicant or the worker to travel to complete a program application. It will also allow casework to 
be completed more efficiently (elimination of paper / technology queues up work); allow for work 
to be processed from multiple points and will allow for specialization.  The purpose of this 
application is to request funding for the purchase and implementation of an Imaging and Work 
Flow System. 
Funding Sources:  In SFY 11, $20,313 of ROI funds were used to support total expenditures of 
$42,275 on the project. The remaining balance of $281,790 will be expended in or after SFY 12. 
ROI funds were matched at a rate of 52% federal financial participation (FFP). 
 

7. Rite Track Software for Child, Family, Social Service 

Human Services project to purchase of RiteTrack software, a data-reporting system for human 
service agencies.  Currently, clinical monitoring and data tracking are completed without the 
benefit of a prescribed software.  RiteTrack would improve the efficiency and effectiveness of 
State government by providing a mechanism for data integration, analysis, and reporting.  
RiteTrack software will be used at The State Training School for Boys and the Iowa Juvenile 
Home/Girls’ State Training School, two facilities operated by the Human Services to serve 
Iowa’s most-troubled youth.   
Funding Sources:  $108,485 will be expended in or after SFY12.  100% ROI program funds.  
 

8. Portable Driving Simulation Equipment, Project 2 
This is a Law Enforcement Academy project to obtain portable driving simulation equipment that 
would be used to train all Basic Recruit classes as well as Precision Driving classes to be held 
throughout the state annually. Studies show that training of this type will prevent injury and 
deaths as well as reducing state, county and city liability.  This project supports the IT strategic 
and tactical plan by updating technology available to Iowa Law Enforcement, jailers and 
telecommunicators. 
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Funding Sources:  100% ROI program funds 

9. Grant Notification Portal & Comprehensive Electronic Grant Management 

Management project to expand an enterprise-wide Electronic Grant Management System 
(eGMS).  Feedback will be utilized from all grant-giving agencies in developing an RFP for an 
eGMS.  The eGMS will provide a storefront using keyword searches to assist public and private 
entities seeking funding through state administered grant programs.  eGMS will manage the 
grant solicitation, application, selection, award/contracting, monitoring, communications, 
modification, reporting, close-out and financial management process. 
Funding Sources:  100% ROI program funds 
 

10. GIS Services for Agencies 

Natural Resources project to Natural Resources project to provide contract GIS professional 
services to assist state agencies in the use of GIS, so as to become more proficient with GIS 
technology in daily business processes, and to increase coordination between state agency GIS 
efforts.  GIS services provided by this project will include direct assistance to individual agency 
projects and staff, coordination between state agencies, and interaction with the external GIS 
community so that ideas and resources are shared between all sectors within the state.  This 
GIS project will ultimately save the state money through cost avoidance of recreating critical 
databases and increased efficiency in finding extent data and reformatting to internal 
requirements, as well as other expected outcomes.  As of January 1, 2012: GIS users from 12 
state agencies have been interviewed for current GIS use and future needs.  These include staff 
from DOT, Revenue, Economic Development, Legislative Services, Cultural Affairs, Public 
Safety, Homeland Security, Education, Human Services, Public Health, Utility Board, and 
Workforce Development.  Plans are to complete the needs inventory in January and a GIS 
business plan for increasing GIS use in state agencies by July 30.  Training and technical 
assistance has been offered to GIS users in Workforce Development (laborsheds), Human 
Services (mapping training) and Public Safety (State Police Dispatch update).  Further training 
and data development efforts with users in Economic Development, Legislative Services, 
Utilities Board and Revenue will continue this spring leading to coordinated development of GIS 
layers for tax districts, transmission lines, railroads, hospitals, schools and school district 
boundaries.  These new GIS data layers will be made available to all agencies and the public. 
Funding Sources:  Pooled Technology Fund: $350,000 requested, $302,103 awarded.  
$25,000 from Federal Geographic Data Committee grant award 
 

11. Medical Examiner Case Management 

Public Health (IOSME) project to develop, implement and maintain a web based medical 
examiner case management database application.   The system’s goals are: 1) increase 
efficiency and accuracy of entering death investigation information, and 2) have information 
immediately available for multiple time sensitive purposes including dissemination of autopsy 
reports to official agencies as well as the timely review by state experts of incoming scene 
reports from the counties.  This new application would eliminate the current time delays and 
data entry errors from entering new case information.  The ability to provide up-to-date accurate 
information is also critical to other agencies that are investigating time sensitive incidents such 
as infectious disease outbreaks or criminal investigations.  The information would be available 
electronically in real-time to other official agencies. 
Funding Sources:   
The primary sources of funding for this project are from ROI and the National Forensic Science 
Improvement Act grant (Coverdell).   Approximately 10 to 15% of the cost of the project will be 
covered from the IOSME budget. Part of the ROI funds up to this point were used to pay for a 
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project manager, through a staff augmentation contract, that resulted in successful RFP 
publication and selection of a vendor.  The IOSME has a contract with the vendor (The 
Computer Solutions Company).  The vendor is customizing the application to meet the needs of 
a state medical examiner office.  The work plans project implementation and testing to be 
complete by August 30, 2013. 
 

12. Application Business Continuity 

Administrative Services project for the enterprise to engage a consultant to: 1) verify data from 
2008 collected by HSEMD and related to Continuity of Operations/ Continuity of Government 
(COOP/COG) plan and identify what gaps still remain that are crucial to business continuity and 
recovering technologies; 2) develop a methodology for a business impact analysis (cost-use 
matrix) –solutions and funding plan that can combine solutions where applicable, as it relates to 
technologies and services that will be recovered in a timely, prioritized manner; and 3) develop 
a priority process that will assist our Governor’s leadership to review and make important 
decisions that relate to the safety, health and service to our citizens.   
Funding Sources:   
100% ROI program funds. 
 

13. Gateway & Enterprise E-Mail Encryption Services 

Administrative Services project for the enterprise to JCIO sponsored project to augment current 
gateway services and prevent newer types of spam and viruses from reaching enterprise e-mail 
accounts.  Encryption services will be an added benefit to customers by keeping confidential 
information secure in transit via a seamless and automated fashion.  The key benefit to the 
citizens is the improved protection of their personal and confidential information.  New tools will 
allow us to block, capture and report on the quantity of confidential data leaving the network. 
Funding Sources:   
100 % ROI Program funds. 
 

14. Virtual Desktop Deployment 

Administrative Services project for the enterprise to develop a “Virtual Desktop” model that 
relies on thin client architecture.  The actual computing is performed in a data center 
environment with multiple users on one centrally managed computer (server).  Applications and 
data are provided over the network rather than on the local computer.  The thin client can also 
be combined with a Voice over IP (VoIP) telephone connection where there is adequate 
bandwidth, thus reducing communication costs for remote workers.  All of the technology 
ingredients are proven technologies – i.e. thin client, servers, VoIP phones, network switches, 
etc. Existing applications like MS Office, Outlook, mainframe terminal emulation, internet 
browser, etc. can be delivered via the Virtual Desktop. 
Funding Sources:   
The project is 100% funded from the ROI program. 
 

15. Security Education Awareness Training 

Administrative Services project for the enterprise to JCIO sponsored project to develop a 
consistent training program available to all agencies that tracks employee participation, 
measures successful completion through testing and provides reports by employee by agency.  
The training program would be primarily focused on end-user training, but would be designed 
for delivery to other target audiences; e.g. technical staff and managers.  To successfully 
complete the training, students will be required to correctly answer questions that evaluate 
understanding and retention of the content.   
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Funding Sources: 
Iowa Access Funds are augmenting this training initiative to broaden cyber security awareness 
to state partners and other government institutions.  IOWAcess funding ($100,000) was used to 
make the initial training system purchase. The Return on Investment Program (ROI) funds will 
be used to renew the training licenses in 2013.   
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This table includes ROI reimbursements processed through DAS Finance, as of December 15, 2012. 

 

Table G:  FY 12 ROI Project Expenditures 
 

Project 
Name 

Agency % Complete Original 
Request 

Adjusted 
Request 

Expenditures 
to-date 

Obligated 
Funds 

Estimated 
Complete 

Date 
Continuous 
Vulnerability 
Management 

Administrative 
Services 

68% $   585,000 $   585,000 $   396,856 $   188,144 1/1/15 

Personnel Skills 
Assessment 

Administrative 
Services 

 0% $   400,000 $   400,000 $         0 $   400,000 1/1/15 

Gateway & 
Enterprise E-
Mail Encryption 
Services,  
Phase 2 

Administrative 
Services 

 0% $   300,000 $   300,000 $         0 $   300,000 1/1/15 

Statewide 
Address 
Geocoding, 
Phase 2 

Natural 
Resources 

49% $   550,000 $   194,000 $    95,217 $    98,783 6/30/13 

Critical 
Response 
Notification 
System 

Veterans’ 
Home 

0% $    98,000 $    98,000 $         0 $    98,000 1/1/15 

Customer Portal Human 
Services 

0% $   185,000 $    66,728 $         0 $    66,728 1/1/15 

TOTALS   $ 2,118,000 $ 1,643,728 $   492,073 $ 1,151,655  

 
 
FY 12 appropriation within the Technology Reinvestment Fund to the Department of 
Administrative Services for technology improvement projects was $1,643,728.00 

 

 
FY 12 ROI funds revert on June 30, 2015 
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Table H.  FY 12 ROI Project Descriptions and Funding Sources 

 

1. Security:  Continuous Vulnerability Management 

Administrative Services project for the enterprise to fund phase two of the effort.  In this phase 
of the security project, vulnerability-scanning devices will be deployed to all state agencies.  
This project includes vendor installation, hardware, software, project management, training, and 
technical consulting.  The main outcome of the system is that all executive branch agencies 
receive timely and continuous automated IT audits for software vulnerabilities and for 
configuration management. 
Funding Sources:   
HSEMD funding is augmenting this initiative and is being used to bring the same service to 
cities, counties and schools. 

2. IT Personnel Skills Assessment 

Administrative Services project for the enterprise to inventory and assess state personnel 
conducting IT functions. The scope includes skills such as programming, system design, system 
development, and other functions associated with IT staff. The goal of this assessment is to 
gather information to support the information technology redesign efforts by identifying the 
means to train and develop our IT professionals, as well as future needs of IT skills. 
Funding Sources:   
The project is 100% funded from the ROI program. 
 

3. Security:  Gateway & Enterprise E-Mail Encryption Services, Phase 2 
Administrative Services project for the enterprise to further improve gateway and e-mail 
encryption services. This security project will benefit the enterprise at large and will raise the 
security level of messaging to a level that would comply with the enterprise standards and 
defend against current cyber threats. Expected results include enhanced e-mail encryption, 
spam control and other related services. 
Funding Sources:   
100 % ROI Program funds. 

4. Statewide Address Geocoding, Phase 2 

Phase 2 of the JCIO and Natural Resources project continues production of  driveway 
addresses points and building points to be used in a statewide geocoding and address service.  
Phase 1 covered most of western Iowa, with Phase 2 working on south-central and northeast 
Iowa.  As of December 1, 2012: 50 Phase 1 counties completed, 20 Phase 2 counties in 
progress.  Phase 2 funding will be expended by 6/30/2013.  Additional funding is needed to 
complete the state.  All current Phase 2 funding obligated. 
Funding Sources:  Pooled Technology Fund: $550,000 requested to complete eastern part of 
state, $194,000 awarded.   

5. Critical Response Notification System 

Iowa Veterans Home project for a critical response notification system for unified campus wide 
communication during an emergency or time sensitive event.  The project will fill the gap 
between IVH’s Disaster Recovery plan and State of Iowa communications and DR efforts 
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including COOP/COG.  In addition, the REACT software suite of critical response notification 
systems is scalable and could easily be implemented at an enterprise level.   
Funding Sources:  Direct funding for this project provided entirely by the FY 12 ROI program. 
 

6. DHS Customer Portal  

Human Services project to build on two DHS projects (OASIS and the Medicaid Portal), and will 
join additional DHS projects, specifically DHS’s Electronic Case File.  OASIS is DHS’s web-
based intake system for Iowans to begin the application process for several DHS programs.  
The Medicaid Portal was developed to support Medicaid providers, members and workers to 
web-enable the interactions each has with the Iowa Medicaid Enterprise.  The unified Customer 
Portal will enable DHS customers across program boundaries to be able to securely interact 
with DHS workers and program staff.    
Funding Sources: The total of $66,728 will be expended in or after SFY 12. ROI funds will be 
matched at an estimated rate of 52% federal financial participation (FFP) 
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Iowa Department for the Blind  
RIIF Report Pursuant to H.F. 648 (2011), div. I, section one  

January 9, 2013 

Appropriations pursuant to the rebuild Iowa infrastructure fund (“RIIF”) are 
generally subject to a requirement in section 8.57, Code of Iowa that on or before 
January 15 of each year agencies receiving RIIF appropriations report to the 
legislative services agency and the Department of Management the status of all 
projects completed or in progress.  The report must include a description of the 
project, the progress of work completed, the total estimated cost of the project, a 
list of all revenue sources being used to fund the project, the amount of funds 
expended, the amount of funds obligated, and the date the project was 
completed or an estimated completion date of the project, where applicable.   
 
Division I, section one, H.F. 648 (2011) appropriated $ 1,065,674 to the 
Department for the Blind for certain infrastructure purposes relating to air handler 
replacement, roof repairs, and a lateral water line replacement.  Pursuant to the 
requirement in numbered paragraph four, section 8A.302, Code of Iowa, the 
Department for the Blind transferred the appropriation to the Department of 
Administrative Services on November 3, 2011.  On December 6, 2011 a meeting 
among the Department for the Blind, Department of Administrative Services, and 
other interested parties reviewed the scope of work and plan for its completion.  
In addition to replacing a lateral water line serving the Department for the Blind at  
524 4th Street In Des Moines the scope of the project comprises: 
 Replace air handler units two, five, and six with new air handler unit two.  

o Provide new ductwork connections and fire dampers where new 
ductwork penetrates roof. 

o Provide new penthouse for AHU 2. 
o Rework existing roof framing to accommodate new AHU 2. 
o Provide new ductwork and VAV boxes within existing penthouse; 

tie into new AHU 2. 
o Provide translucent panels in existing penthouse where louvers are 

removed. 
 Clean existing ductwork (basement through 4th floor).  

Basement 
 Remove in Room 029 – west of shop for duct cleaning. 
 Replace ceiling in activity room; existing light fixtures and diffusers 

shall be reused. Provide new HWS and HWR piping above ceiling. 
First Floor 
 Remove designated ductwork and ext. wall louvers (west and south 

walls) above multi-purpose room 118. Clean existing duct to 
remain. Install new ceiling tile, grid and light fixtures. 

 Remove existing ceiling tile in offices 110, 111, 112, 113, 114, and 
storage 116 to perform duct cleaning – reinstall. 
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Second Floor 
 Remove existing ceiling tile in rooms 219, 220, 222, and 223 to 

perform duct cleaning – reinstall. 
Third Floor 
 Remove portion of acoustical ceiling, grid and lighting in stacks 370 

to install new ductwork to tie into AHU 2. Remove abandoned 
chilled water piping. 

 Remove existing ceiling tile in offices 326, 327, 328, data 
communications 329, offices 331, 332, 333, 334, 335, walkway 
336, library stacks 360, library stacks 370, mechanical 371, and 
storage 372 to perform duct cleaning – reinstall as required. (some 
spaces are open structure). 

Fourth Floor 
 Remove designated ductwork above library stacks 460. Clean 

existing ducts to remain.  Install new roof over affected area. 
As of January 11, 2013 the water line replacement project has been 
accomplished.  The air handler replacement project and the roof repairs have 
been completed.  Duct cleaning referenced above was determined to be not 
necessary and was not done.  Punch list inspections are expected to be 
performed on January 18, 2013. The unencumbered balance in the appropriation 
as of December 31, 2012 was $ 34,728.96.  All other funds in the appropriation 
have been expended or encumbered.  The appropriation referenced above was 
the sole source of financing for all of the work indicated above.   
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DEPARTMENT OF CORRECTIONS 
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House File 2782  
FY11 Project Status Report 

Submitted to the Legislature 1/9/13 
 

From this bill, the Iowa Department of Corrections (DOC) received funding from 5 sources: 
 Rebuild Iowa Infrastructure Fund (RIIF)(0017) 
 Revenue Bonds Capital Fund (RBC)(0433) 
 Endowment for Iowa’s Health Restricted Capitals Fund (RC2)(0942) 
 Technology Reinvestment Fund (TRF)(0943) 
 FY 2009 Prison Bonding Fund(PBF)(0512) 
 

Each project that received funding through these programs completed the following items.  
Where applicable, the records for each project were used to complete items from Budget Offer 
and I/3 budget information. 

 
• Project Name and Description 
• All Revenue Sources for Funding 
• Agency Submitting Request 
• Percent of Completed Work 
• Total Estimated Project Cost 
• All Revenue Sources for Funding 
• Expended Funds 
• Obligated Funds 
• Estimated Completion Date 

 
These projects are described in Tables A – E below. 
 
DOC collected those data items for all projects and sent the completed report to the following 
parties on January 9, 2013 before the filing deadline of January 15, 2013: 

 
Legislative Services Agency 
Department of Management 
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This table includes RIIF (0017) reimbursements processed through DAS Finance, as of December 
31, 2012. 

 
 

Table A:  RIIF Project Expenditures  
 

Project 
Name 

Agency Fiscal Year 
Appropriated 

Original 
Request 

Expenditures 
to-date 

Obligated 
Funds 

% 
Completed 

Estimated 
Complete 

Date 
Project Manager DOC FY10 $1,750,000 $1,750,000 $0 100% Complete 

 
Project Manager DOC FY11 $322,500 $322,500 

 
$0 100% Complete 

 
Project Manager DOC FY12 $4,500,000 $3,581,835 

 
$918,165 80% 2/15 

Project Manager DOC FY13 $1,000,000 $0 
 

$1,000,000 0% 2/15 

ISP one-time 
costs 

DOC 
 

FY12 $5,155,077 $155,885 
 

$4,999,192 3% 8/14 

ISP DOC FY13 $16,269,124 $0 $16,269,124 0% 8/14 
ICIW one-time 
costs 

DOC FY12 $14,761,556 $7,012,485 
 

$7,749,071 48% 2/15 

ICIW DOC FY13 $14,170,062 $0 $14,170,062 0% 2/15 
Newton Water DOC FY13 $425,000 $425,000 $0 100% unknown 

TOTALS   $58,353,319  $13,247,705 $45,105,614   
 

FY10, FY11, FY12, FY13 appropriations within the Rebuild Iowa Infrastructure Fund to 
the Department of Corrections for infrastructure improvement projects was  
$ 58,353,319. 

 
 

RIIF Project Descriptions and Funding Sources 
  

1-4. Project Management  
 For costs associated with project management, architectural and engineering to remodel  
 the Iowa Correctional Institute for Women and replace the Iowa State Penitentiary.  

Progress of Work 
 Oversight on construction continues 
Funding Sources: 
Funded 80% by the RIIF program funds and 20% by RBC.   

 
 
5-6. ISP and ISP one-time 
     For the cost of construction of and equipment for the new Iowa State Penitentiary. 

Progress of Work 
 Exterior complete. Interior Finishing continues 
Funding Sources: 
Funded 14% by RIIF, 1% by RC2 and 85% by PBF program funds.   
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7-8.  ICIW and ICIW one-time 
 For the cost of construction of and equipment for the Iowa Correctional Facility for  
 Women 

Progress of Work 
 Phase 1- Exterior complete. Interior Finishing continues 
 Phase 2 - In various stages of construction 
Funding Sources: 
Funded 36% by RIIF and 64% by RBC program funds. 
  

9. Newton Water Loop 
     To repair leaks in existing water lines  

Progress of Work 
Entire appropriation transferred to DAS for administration and payments 
Funding Sources: 
Funded entirely by the FY13 RIIF program funds.   
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This table includes Revenue Bonds Capitals Funds (RBC)(0433) reimbursements processed 
through DAS Finance, as of December 31, 2012. 
 

 
 

Table B:  Revenue Bonds Capital Fund (RBC)(0433) 
 

Project 
Name 

Agency Fiscal Year 
Appropriated 

Original 
Request 

Expenditures 
to-date 

Obligated 
Funds 

% 
Completed 

Estimated 
Complete 

Date 
Sioux City CBC 

Expansion 
DOC 

 
FY09 $5,300,000 $4,975,011 $324,989 94% 6/13 

 
Ottumwa CBC 

Expansion 
DOC 

 
FY09 $4,100,000 $4,049,375 $50,625 99% 6/13 

 
Waterloo CBC 

Expansion 
DOC 

 
FY09 $6,000,000 $5,783,594 $216,406 96% 6/13 

 
ICIW Expansion DOC 

 
FY09 $47,500,000     $47,500,000 $0 100% 2/15 

 
MPCF\NCCF 

Kitchen 
DOC 

 
FY09 $12,500,000 $12,310,429 $189,571 98% 6/13 

 
Davenport CBC 

Expansion 
DOC FY09 $2,100,000 $2,044,316 $55,684 97% 6/13 

 
Project 

Management 
DOC FY11 $2,200,000 $2,200,000 $0 100% Complete 

CBC Opening 
Costs 

DOC FY11 $1,519,048 $995,073 $523,975 66% 6/14 

CBC 5th 
Security 
Barrier 

DOC FY11 $1,000,000 $ 871,785 $ 128,215 87% 6/14 

ICIW 
Expansion 

DOC FY12 $4,430,952 $0 $4,430,952 0% 2/15 

TOTALS   $86,650,000 $85,160,535 $1,489,465   
 

FY09, FY11,FY12 appropriations within the Revenue Bonds Capital Fund (RBC) to the 
Department of Corrections for construction projects was $86,650,000. 
 

1. Sioux City CBC Facility Expansion 
For cost associated with the 42 bed expansion at the community-based correctional facility in 
Sioux City. 

Progress of Work 
Completing final construction items and preparing for close out. 
Funding Sources: 
Funded entirely by the FY09 Revenue Bonds Capital Fund.   

 
2. Ottumwa CBC Facility Expansion 

For cost associated with the 25 bed expansion at the community-based correctional facility in 
Ottumwa. 

Progress of Work 
Completing final construction items and preparing for close out. 
Funding Sources: 
Funded entirely by the FY09 Revenue Bonds Capital Fund.   
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3. Waterloo CBC Facility Expansion 
For cost associated with the 45 bed expansion at the community-based correctional facility in 
Waterloo. 

Progress of Work 
Completing final construction items and preparing for close out. 
Funding Sources: 
Funded entirely by the FY09 Revenue Bonds Capital Fund.   

 
4. Iowa Correctional Institution for Women Facility Expansion 
     For the cost of construction of and equipment for the Iowa Correctional Facility for  
 Women 

Progress of Work 
 Phase 1- Exterior complete. Interior Finishing continues 
 Phase 2 - in various stages of construction 
Funding Sources: 
Funded 36% by RIIF and 64% by RBC program funds. 
  

 
5. Mount Pleasant & Rockwell City Kitchens 
     For costs associated with the remodel of the kitchen and new warehouse at the  

Mount Pleasant Correctional Facility and construction of a new kitchen at the North 
Central Correctional Facility 

Progress of Work 
Mt. Pleasant – Completing final construction items and preparing for close out. 
Rockwell City – Completing final construction items and preparing for close out. 
Funding Sources: 
Funded entirely by the FY09 Revenue Bonds Capital Fund.   

 
6. Davenport CBC Facility Expansion 

For cost associated with the 43 bed expansion at the community-based correctional facility in 
Davenport. 

Progress of Work 
Completing final construction items and preparing for close out. 
Funding Sources: 
Funded 23% by FY05 RIIF, 30% by FY06 RIIF, 3% by FY07 RIIF, 27% by FY09 RC2 and 
17% Revenue Bonds Capital Fund. 

  
7. Project Management  
 For costs associated with project management, architectural and engineering to remodel  
 the Iowa Correctional Institute for Women and replace the Iowa State Penitentiary.  
 Progress of Work 

  Oversight on construction continues 
 Funding Sources: 
 Funded 80% by the RIIF program funds and 20% by RBC.   
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8. CBC one-time 
 For one-time Startup costs associated with opening the community-based corrections  
 facilities at Davenport, Ottumwa, Sioux City and Waterloo. 

Progress of Work 
Installation of furniture, fixtures and equipment continues 
Funding Sources: 
Funded entirely by the FY11 Revenue Bonds Capital Fund.   

 
9. City of Des Moines Zoo Security Barrier – Adjacent to CBC 5th Residential Facility 

For costs associate with the construction of a security barrier in the natural setting at City of Des 
Moines Zoo adjacent to the 5th District Fort Des Moines Residential Facility.  DOC reviews City of 
Des Moines pay applications and processes payment based upon existing contract between the two 
entities, which concurs with Legislative intent.   

Progress of Work 
Construction completed 
Funding Sources: 
Funded by the FY12 Revenue Bonds Capital Fund 
 

10. Iowa Correctional Institution for Women Facility Expansion 
  For the cost of construction of and equipment for the Iowa Correctional Facility for  
 Women 

Progress of Work 
 Phase 1- Exterior complete. Interior Finishing continues 
 Phase 2 - In various stages of construction 
Funding Sources: 
Funded 36% by RIIF and 64% by RBC program funds. 

 
 

Infrastructure Status Reports - Page 55



This table includes Endowment for Iowa’ Health Restricted Capital Fund (RC2)(0942) 
reimbursements processed through DAS Finance, as of December 31, 2012. 

 
Table C:  Health Project Expenditures 

 
Project 
Name 

Agency Fiscal Year 
Appropriated 

Original 
Request 

Expenditures 
to-date 

Obligated 
Funds 

% 
Completed 

Estimated 
Complete 

Date 
ISP DOC FY13 $ 2,000,000 $0 $2,000,000 0% 6/14 

TOTALS   $2,000,000 $0 $2,000,000 
 

  

 

FY08, FY09 appropriation within the Endowment for Iowa’ Health Restricted 
Capitals Fund to the Department of Corrections for construction projects was 
$2,000,000. 

 
Endowment for Iowa’ Health Restricted Capitals Project Descriptions and 
Funding Sources 

 
1. ISP  
For the cost of construction of and equipment for the new Iowa State Penitentiary. 

Progress of Work 
 Exterior complete. Interior Finishing continues 
Funding Sources: 
Funded 14% by RIIF, 1% by RC2 and 85% by PBF program funds.   
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This table includes TRF (0943) reimbursements processed through DAS Finance, as of December 
31, 2012. 
 

 
Table D:  TRF Project Expenditures 

 
Project 
Name 

Agency Fiscal Year 
Appropriated 

Original 
Request 

Expenditures 
to-date 

Obligated 
Funds 

% 
Completed 

Estimated 
Complete 

Date 
ICON DOC FY10  $500,000 $500,000 $0 100% Complete 
ICON DOC FY11  $500,000 $500,000 $0 100% Complete 
ICON DOC FY12 $500,000 $500,000 $0 100% Complete 
ICON DOC FY13  $500,000  $235,243 $264,757 53% 6/13 
Communication DOC FY13 $3,500,000 $27,925 $3,472,075 1% 6/14 

TOTALS   $5,500,000 $1,763,168 $3,736,832   
 

FY10, FY11, FY12 and FY13 appropriation within the Technology Reinvestment Fund to 
the Department of Corrections for technology improvement projects was $ 5,500,000. 

 
 

TRF Project Descriptions and Funding Sources 

1-4. ICON 
The ICON system is the offender management system of the Iowa Department of 
Corrections.  The project funded with this request will be to enhance the ICON system so 
that it expands its ability to share data with all of the criminal justice agencies in Iowa as 
required by an agreement between the Governor and the Chief Judge. 
Progress of Work 
Work Completed in FY12 
ICON Case Management changes/additions: 

• Began work on CBC kiosk project 
• Began work on Prison Kiosk project 
• Began work on Prison PDA project 
• Anderson supreme court ruling project 
• IMCC Reception database replacement into ICON 
• Sexual Violence Propensity changes 
• CJIS – sex offender project 
• CJIS – Offender Photo project 
• CJIS – NLETS project 
• Began work on moving the Board of Parole IPAROLE system to ICON 

ICON Medical report changes 
ICON Banking report changes 
ICON Pharmacy report changes 
ICON Food Services changes 
VINE project changes 
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JDW FY12 Accomplishments: 
CJJP Programmer took over all Teradata management duties that were originally 
assigned to DAS. 
CJJP installed the JDW Portal in the beginning of the fiscal year, which replaced 
Business Objects as the front-end access to reports.  Little change was seen by the end 
users in terms of look and feel, but the cost benefits for CJJP are significant. 
DOC and CJJP have improved a number of existing statistical reports, including 
Probation Revocations, Pre-Sentence Investigations, Pre-Trial Interviews, Security 
Standards and Prison Average Length of Stay.  Various support tables were also updated, 
including as Reason for Change (custody or supervision closure), Facilities, and others.  
Much of the fiscal year was spent working on Specialty reports (which track usage of 
specialized supervision strategies and prison placements) for both Prison Services and 
CBC, which will improve reporting by eliminating counting exits and admissions of 
certain offenders transferring to locations within the same region.  The new reports are 
currently being tested and validated. 

 
Work Completed in FY11: 
New Assessments - LSI-R Trailers and SVP 
Counselor Gazette 
ICON Offender Property Module 
High Risk Unit module for Districts 
Data Collection screens for Records 
IMCC Reception Tracking  
Offender Email/Omail/CorrLinks:  Bidirectional  
ICON Medical: rewritten in .net format 
Intelligence/STG:  TruIntel/ICONView/STG screen changes 
Kaleidoscope/NLETS/Datamax to DPS ICON project, to include photos 
JDW FY11 Accomplishments: 
JDW reports designed and enhanced to meet the template designed for the submission of annual 
reports for CBC/Prison. 
The software application for JDW users was updated and resulted in report fixes and substantial 
cost savings.  Established backup and recovery plan for JDW.  Programming started for the 
migration to a more frequent load process, which is estimated to shorten the current load process 
by two days. Programming work continues to allow for only new and updated data being 
migrated monthly vs. an entire new load monthly. 

• Prison Returns, 1 year, 2 year and 3 year rates – Offenders returned to prison for any 
reason within two years of parole or discharge from prison or work release. 

• Created new Security Standards reports, to utilize the Toxin and Non-Toxin tables. 
• Created Length of Stay report for Field Offices, which excludes supervision modifier 

time from supervision (i.e. absconder).   
 

Work Completed in FY10: 
Statewide deployment of the ICON Critical Incident Reporting module 
Deployment of the Sexual Violence Propensity Assessment 
Deployment of the URICA (University of Rhode Island Change Assessment) 
Deployment of the Offender Head Injury Assessment 
Deployment of the revised male/female prison Custody Classification assessments 
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Funding Sources: 
FY10 - Funded 54% from TRF funds and 46% from other General fund appropriations  
FY11 - Funded 54% from TRF funds and 46% from other General fund appropriations  
FY12 - Funded 54% from TRF funds and 46% from other General fund appropriations  
FY13 - Funded 54% from TRF funds and 46% from other General fund appropriations  
 

5. Radio Communication upgrades 
    For costs associated with replacing the DOC radio system to comply with Federal narrow 
    banding regulations and for achieving interoperability.  

Progress of Work 
In planning phase 
Funding Sources: 
Funded entirely by the FY13 TRF funds 
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This table includes PBF (0512) reimbursements processed through DAS Finance, as of December 
31, 2012. 
 

Table E:  PBF Project Expenditures 
 

Project 
Name 

Agency Fiscal Year 
Appropriated 

Original 
Request 

Expenditures 
to-date 

Obligated 
Funds 

% 
Completed 

Estimated 
Complete 

Date 
ISP Prison DOC 

 
FY09 $130,677,500 $123,989,006 $6,688,494 95% 2014 

 
TOTALS   $130,677,500 $123,989,006 $6,688,494   

 

FY09 appropriation within the Prison Bonding Fund to the Department of Corrections for 
construction projects was $ 130,677,500. 

 
 

PBF Project Descriptions and Funding Sources 

1. Iowa State Penitentiary Prison 
    For the cost of construction of and equipment for the new Iowa State Penitentiary. 

Progress of Work 
 Exterior complete. Interior Finishing continues 
Funding Sources: 
Funded 14% by RIIF, 1% by RC2 and 85% by PBF program funds.   
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DEPARTMENT OF CULTURAL AFFAIRS 
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Department of Cultural Affairs 
FY 2011-2012 RIFF Report 

 
 
 
Battle Flags 

The Iowa Battle Flag Project consists of one staff person dedicated to the documentation, preservation, conservation and 
interpretation of 318 flags plus 608 accessory items from the territorial period, Civil War, Spanish-American War, WWI, 
U.S.S. Iowa, U.S.S. Des Moines and CW burial flags.   

 
RIIF Funds - Battle Flag Recap - FY12    

Prepared 2/01/2013 by Dee Richards    

     
Summary of Expenditures    
     
Salaries   26,670.00 
Professional Services   5,970.00 
Supplies   2,025.00 
    
     
Total Expenditures   34,665.00 

     
     
     
Summary of RIIF Balance    
     
Carry forward of FY11 funds   77,508.11 
     
New Appropriation for FY11 
 
Other Revenue - Fees collected  

 
0.00 

 
3,000.00 

     
Total Revenues   80,508.11 
     
Less: Total Expenditures   34,665.00 
     
Balance of RIIF funds carried to FY13   45,843.05 
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Civil War Sesquicentennial 
 
The book, Profiles of Valor: Iowa’s  Medal of Honor Recipients of the Civil War was completed and released at 
the end of FY 10.  The History on the Move traveling exhibit, The Fiery Trail began it tours around the state in 
April 2011 and will continue the tour into 2013.  The museum exhibit, Nothing But Victory: Iowa in the Civil 
War, opened in April 2012. 
 
Expenditures by Project   

        
Muster Rolls:     

    Work Study Assistance 1,139.59 
        
    Total Expenditures, Muster Roll Project 1,139.59 
        

Civil War Exhibit   
        

    Construction, display supply costs 59,660.38 
        
    Total Expenditures, Civil War Exhibit Project 59,660.38 
        

        
        
Total Expenditures, all Projects in Process FY12 60,799.97 
        
        
        
Recap of RIIF 
Funds: Carry forward of funds from FY11 59,799.97 
     Plus: intra-department special revenue funds transfer 1,000.00 
    Less: Total Expenditures 60,799.97 
        
    Balance carried to FY13  0.00 
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Historic Site Maintenance 
 
Several pending projects will be completed in FY 12.  In July 2012 there was damage to the Edel Blacksmith 
Shop in a straight-line wind storm.  About thirteen trees were lost and clean-up was $7,000.  A claim to FEMA 
will cover about $5,000 in damages with the other coming from Executive Council. FEMA also paid for 
sediment clean-up and road/trail repair at the Western Historic Trails Center in Council Bluffs following the 
Missouri River flood in 2011.  Clean-up and repairs were completed in December 2012 
 

Date Vendor Comment  Amount  

8/26/2011 JESS BRINEY 
TREE REMOVAL ON EDEL BLACKSMITH 
SHOP-STORM DAMAGE 7,000.00 

10/12/2011 
MECHANICAL SALES 
INC MAINT AGREEMENT FOR BLDG. SERVICES 1,190.00 

        
        
    Total Repair Expenditures 8,190.00 
        
       

  
Recap of RIIF Funds: 
 Carry forward of FY11 funds 21,244.01 

 New Appropriation for FY12 0.00 

    Homeland Security/FEMA advance 
        

42,898.58 

    

Funds Available                                                               
 
Less: Total Expenditures 

 
 

64,142.59 
 

8,190.00 
        
    Balance carried to FY12  55,952.59 
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Great Places 
This state program brings together the resources of state government to invigorate and invest in the 
infrastructure and cultural amenities of Iowa towns and neighborhoods. Since 2005, it has proven an effective 
program, and distinctly different from others offered by the state of Iowa.  The program’s insistence on 
inclusive comprehensive visioning by the places enables them to form a foundation for success.  Public and 
private dollars are invested in finely-tuned, collaborative projects.  
 
 
 

Place Project Payee Grant Award Grant     Grant    
    Reimbursements Balance    

Grants with 
Balances  

at beg of FY12:      

 

  
         

FY09:         

Appanoose Co. Ritz Theatre Appanoose County 142,755.00 34,044.06 108,710.94** 
 

   
         
 **Project cancelled, grant  funds were regranted to   other projects        
         

Valley Junction Public Art 
City of West Des 
Moines 5,000.00 1,000.00 4,000.00  

 
   

         
Grants closed,  

funds made  
available 

 for FY13 grants     1,057.99 

 

  
         

FY09 Grant  
Balances to FY13      113,768.93 

 
  

         
FY10:         

         

Charles City 
Riverfront Park 
Development City of Charles City 179,450.00 179,450.00 0.00  

 
   

         
         

Marquette- 
McGregor Ina Maka Park Wetlands Centre 50,000.00 50,000.00 0.00  

 
   

         
         

FY10 Grant 
Balances 
 to FY13     0.00 

 

  
         

FY11:         
         

Appanoose Co. Ritz Theatre Appanoose County 137,000.00  0.00 137,000.00**     
         
 **Project cancelled, grant  funds were regranted to  other projects      
         

Cedar Valley 
River Renaissance Trail - 
Waterloo City of Waterloo 90,000.00  90,000.00 0.00 
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Charles City 
Riverfront Park 
Development City of Charles City 189,000.00  189,000.00 0.00 

 
   

         

Davenport 
River Vision LeClaire 
Park Improvements City of Davenport 70,000.00  70,000.00 0.00 

 
   

         

Decorah 
Pole Line Road/Norm 
Smith Plaza Expansion City of Decorah 50,000.00  50,000.00 0.00 

 
   

         
Iowa  City 
/Coralville/ 

North Liberty 
Ranshaw House 
Renovation Phase City of North Liberty 8,000.00  8,000.00 0.00 

 

   

Marion 
All Trails Lead to Marion 
Phases 1 & 2 City of Marion 25,000.00  25,000.00 0.00 

 
   

         

McGregor- 
Marquette 

Wetlands Centre & 
Emma Big Bear Nature 
Trails Wetlands Centre 275,000.00  275,000.00 0.00 

 

   
         

Perry Perry Resource Center City of Perry 100,000.00  100,000.00 0.00     
         

Tama County 
Otter Creek Lake and 
Park 

Tama County 
Conservation Board 12,163.00  12,163.00 0.00 

 
   

         
Van Buren Barn Roof Van Buren County 33,147.00  33,147.00 0.00     

         
Van Buren Shelter Renovation Van Buren County 11,690.00  11,690.00 0.00     

         
West Union Streetscape Construction City of West Union 156,000.00  156,000.00 0.00     

         
FY11 Grant  

Balances to FY13     137,000.00 
 

  
         

New Grants, FY12:         
         

Warren County   225,000.00 0.00 225,000.00    
         

Iowa City   61,000.00 0.00 61,000.00    
         

Marion   175,000.00 41,017.37 133,982.63    
         

Tama   125,000.00 125,000.00 0.00    
         

Turkey   100,000.00 100,000.00 0.00    
         

Van Buren   57,000.00 0.00 57,000.00    
         

Danish Villages   175,000.00 87,215.80 87,784.20    
         

Un-assigned  
grant $   82,000.00 0.00 82,000.00 

 
  

         
Total, FY12 Grants   1,000,000.00      

 
Balance to FY13 

 
   

 646,766.83 

 

  
 Recap of Infrastructure Carry-forward  of FY11 

Funds – Revenue Bonds 1,324,213.72   
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Historic Site Preservation Grants 
 
There has been no funding for this program for the past two fiscal years.  Projects under contract will be 
wrapping up in FY 13. 

 
 

Funds: Capitals Fund 

  New RIIF appropriation for 
FY12 1,000,000.00   

 
  

         
  Funds Available 2,324,213.72      
         
  Less: Total Expenditures 1,426,677.96      
         

  Balance carried to FY13 897,535.76 
All have been 
awarded to 
grantees  

 

  

Date Vendor Comment  Amount  
Grant Expenditures:     

        
25-Aug-11 SIOUXLAND HISTORICAL HS05-008: MACHINE SHOP BLDG 20,000.00 
31-Jan-12 JEFFERSON, COUNTY OF HS09-005 - REFUND OVERPMT OF GRANT PROCEEDS -27,000.00 

30-Nov-11 WEST DES MOINES CITY OF HS09-020 - HISTORIC CITY HALL RENOVATION 50,000.00 

23-Sep-11 SALISBURY HOUSE FOUND HS09-022: INTERNAL SURFACES PRESERVATION AND 
WATER 50,000.00 

31-Oct-11 IOWA HISTORIC PRESERV AL HS09-110 REFUND OVERPMT -12,500.00 
18-Jan-12 WORLD FOOD PRIZE FOUNDAT HS10-004 - NORMAN BORLAUG HALL OF LAUREATES 50,000.00 

09-Aug-12 FREMONT CO HISTORICAL HS10-021 - MUSEUM PROJECT PART B 40,000.00 
02-May-

12 CAPITOL THEATER FDTN HS10-028; CAPITOL THEATRE INFRASTRUCTURE 46,525.00 

17-Jul-12 ST LUCAS HISTORICAL SOC HS10-031 - CLIMATE CONTROL SYSTEM 7,761.50 
30-Nov-11 ST LUCAS HISTORICAL SOC HS10-031 - CLIMATE CONTROL SYSTEM 10,137.59 

        
    Total Grant Payments 234,924.09      
        

        
HSPG funds recap FY12: Carry forward balance from FY11   760,159.75  
        

    Less: Total Expenditures 
     
234,924.09  

        

    Balance carried to FY13 
     
525,235.66 
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Department of Cultural Affairs 
State Historical Building  
RIIF Funding Updates 
February 13, 2013 
 
  
FY12       $1.2 Million appropriated to DAS (agency 335) for the purpose of State Historical Building 

Exterior Repairs & Improvements 
  

Update:  The initial work by DAS and Keffer Overton for exterior repairs & improvements included 
estimates for repairing the granite at the base of the building where panels are detaching or 
have loosened due to weather, normal wear and tear or have been damaged by force (car 
running into building).  DAS and Keffer Overton developed three options to repair and reinforce 
the granite at the base of the building.  The plan is to complete the first level of repair which is 
expected to cost just over $900,000.  

  
In addition, DAS and DCA contracted to gain the expertise of Lord Cultural Resources for a 
Building Needs Assessment Study & Facility Strategy which provided recommendations and high 
level cost estimations (by Lord, DCA, DAS and Ryan Construction) for three options including a 
deferred maintenance option, a partial renovation option and a full rebuild option.  The team 
was asked to move ahead by more fully developing a high level project timeline and cash flow 
for the partial renovation option. 

  
Balance:  To date, $288,938.83 ($163,480.99 in FY12 and $125,457.84 in FY13) has been expended and 

encumbered; $911,061.17 remains.  Exterior repairs are expected to cost just over $900,000, 
requiring the remainder of the funds.  

  
  
FY13       $1.45 Million appropriated to DCA (agency 259) for the purpose of State Historical Building 

Repairs & Improvements 
  
Update:  DAS and DCA worked in partnership with Ryan Companies to contract with Slingshot 

Architecture to develop plans for minor improvements to the State Historical Building Atrium 
space.  The Museum Atrium space had significant water damage from leaking skylights and 
outdated drainage systems, and as a result, damaged exhibits, floors and infrastructure.  Long 
overdue improvements were made to a portion of the damaged floor, some lighting and 
electrical wiring was updated, some exhibits were removed, and walls were repaired and 
painted to improve the aesthetic of the space while making it more welcoming to the 
public.  The team will continue to make improvements that will create easy-to-navigate spaces, 
identify efficiencies to better serve the public, solve collections management (climate and 
storage) issues, positively impact the visitor experience for the next 3-5 years, and support the 
overall renovation plans.       

  
Balance:  Of the $1.45M appropriated to DCA for building renovation in FY13, $1.15M remains. 
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Community College

Fiscal Year 2013 

New Appropriation 

Amount*

Fiscal Year 2012 

Appropriation 

Amount*

Fiscal Year 2013 

Fund Expenditures in 

Calendar Year 2012 

Fiscal Year 2012 

Fund Expenditures in 

Calendar Year 2012 

Fiscal Year 2012 

Fund Expenditures in 

Calendar Year 2011

Total Calendar Year 

2012 Expenditures**
Use of Funds

Northeast Iowa Community College $250,448 $49,836 $0 $0 $49,836 $0 N/A

North Iowa Area Community College $234,914 $52,923 $0 $52,923 $0 $52,923 ADA doors, security locksets, electronic lock set-up, central plant pumps, firewall installation

Iowa Lakes Community College $217,328 $48,727 $217,328 $48,727 $0 $266,055 Building renovations in Emmetsburg (Student Services Building) and Estherville (Sustainable Energy Resources and Technology Building).

Northwest Iowa Community College $107,291 $23,933 $0 $23,933 $0 $23,933 Money was spent on a lighting project in Buildings B and C.

Iowa Central Community College $290,643 $54,965 $0 $0 $54,965 $0 N/A

Iowa Valley Community College District $209,711 $46,612 $0 $46,612 $0 $46,612 Parking lot security camera and recorder, new lock system for dorms, ADA required swimming pool lift, improve security lighting, flammable 

liquid storage cabinet

Hawkeye Community College $330,371 $69,575 $0 $69,575 $0 $69,575 Funds were used for fire system service and upgrades, boiler inspections and repair, forklift inspections, fuel tank bollards, chiller repair, asbestos 

removal, water testing and pedestrian crosswalk traffic light.

Eastern Iowa Community College District $429,592 $86,596 $0 $86,596 $0 $86,596 We are spending the dollars on facilities renovation and hvac systems

Kirkwood Community College $804,525 $152,847 $0 $152,847 $0 $152,847 Renovations to the fire alarm and sprinkler system systems in Linn Hall, Cedar Rapids Main Campus.  

Des Moines Area Community College $884,233 $154,392 $0 $154,392 $0 $154,392 Funds were expended for equipment at the Perry Career Academy.
Western Iowa Tech Community College $275,957 $56,760 $0 $56,760 $0 $56,760 Western Iowa Tech Community College is utilizing funds to construct a new main entrance to the college.

Iowa Western Community College $303,629 $58,562 $0 $58,562 $0 $58,562
Iowa Western Community College continued to expand its security camera system for its Council Bluffs campus during the 2011-12 fiscal year.  

With the opening of new housing facilities at the Suites and several new renovated facilities elsewhere on the CB campus the college purchased 

additional servers, recording storage space, and cameras to provide capacity to monitor these new areas of campus and improve and enhance 

overall student/employee safety.

Southwestern Community College $110,111 $24,310 $0 $0 $24,310 $0 N/A

Indian Hills Community College $346,355 $76,177 $0 $0 $76,177 $0 N/A

Southeastern Community College $204,892 $43,785 $0 $43,785 $0 $43,785 Entrance Roadway Project at the West Burlington Campus.

Grand Total $5,000,000 $1,000,000 $217,328 $794,712 $205,288 $1,012,040

* The Legislature appropriated $1,000,000 to be allocated among the 15 community colleges during FY 2012.  $5,000,000 was appropriated for community colleges in FY 2013.  

** Reporting on infrastructure revenue and expenditures on a calendar year basis requires reporting across two different fiscal years.  Timing issues regarding when the expenditure was obligated versus spent could cause the expenditure to be recorded in the period after it was reported as obligated and/or received.  This report 
includes expenses from both FY 2012 and FY 2013, which may cause the amount expended to be higher than the amount awarded for FY 2012.  For the purposes of this report, the expenditure timing is recorded at the time the reimbursement was provided to the community college, and not when the actual expenditure occurred.  
It is only showing reimbursements made from January 1, 2012 through December 31, 2012.

Iowa Community Colleges

Maintenance Infrastructure Funding

Calendar Year 2012

Iowa Department of Education

CY2012 Infrastructure Allocation

S:\Community Colleges\CC MIS Production\Financial\FY 2013\Maintenance Infrastructure\CY2012  RIIF CC Infrastructure  Legislative Report FinalInfrastructure Status Reports - Page 70



Description of Project – Statewide Student Data Warehouse 

The Department of Education (DE) uses Rebuild Iowa Infrastructure Fund 
funding to support critical components of Iowa’s Statewide Longitudinal Data 
System (SLDS).  The DE has deployed a SLDS to provide service to Iowa school 
districts and additionally assists in meeting federal mandates.  The United States 
Department of Education requires Iowa to build and maintain a SLDS based on 
requirements within the American Recovery and Reinvestment Act State 
Education Fiscal Stabilization legislation.   

Specifically, the DE implemented EdInsight, a statewide reporting platform which 
provides important information to Iowa education stakeholders.  EdInsight is 
designed to improve education in Iowa, empower educators with access to data 
for trends and comparisons, and to answer questions like “what is working” and 
“how do I compare to other schools and districts.”  

EdInsight provides comparisons and feedback to school districts, such as state-
wide testing information from the 2004-2005 school year to present.  Currently, 
the DE has loaded nine years of 
longitudinal data in order to gauge 
impact and assess outcomes across 
multiple years.  A few examples of 
additional data sets include curriculum 
information, dropout and graduation 
rates are also loaded for analyses.  No 
other system in Iowa provides this 
comprehensive information.  And it 
does it in a way that will save time for 
school districts and Area Education 
Agencies (AEAs).    
 
To date, over 4,000 education 
stakeholders including AEA 
consultants, district superintendents, 
building principals, curriculum directors, 
school improvement leaders and others have been trained and currently have 
access to use EdInsight.  Approximately 5,000 reports a month are run for data-
based decision making.   
 
The investment the state has made in funding this project has allowed the DE to 
build on this foundation and expand and attract new federal grant opportunities.  
The expansion projects will allow Iowa DE to build the bridge and begin data 
sharing across the K-12, Iowa Post-Secondary and Workforce domains in order 
to assess longitudinal educational outcomes across sectors. 

“EdInsight will save literally hundreds of 
hours cumulatively for our AEA over the 
course of the year.  Time spent building and 
distributing reports can now be used for 
analysis and action.” – Jon McKenzie, 
Director of Assessment AEA 267 
 
“Right now Equity visits take at least a full 
week to collect and prepare data on 
students, staffing and curriculum.  Having a 
report ready in EdInsight allows us to focus 
on analysis and next steps rather than 
preparation.” – Lynne Devaney, Associate 
Superintendent Dubuque School District 
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The DE also uses the RIIF funding to support the Iowa Transcript Center (ITC). 
ITC is a K-12 Student Record and Transcript Exchange System.  ITC facilitates 
the flow of student transcript data between Iowa high schools and postsecondary 
institutions.  In addition, this initiative includes a permanent electronic transcript 
repository which will provide a central location for all final high school transcripts 
and will provide a service to Iowa citizens, school districts, and postsecondary 
institutions as well as assist the DE in meeting state and federal reporting 
requirements.  
 
It is very clear that the postsecondary community needs a standardized transcript 
format.  The ability to move transcripts electronically is available to all public school 
districts through the developed application.  Ease of use will benefit school registrars 
and standardized transcripts will benefit postsecondary registrars, especially with such 
additional requirements as calculating the Regents Admission Index (RAI). 
 
Citizens of Iowa benefit from a transcript repository from which they could request their 
transcript are sent to entities (postsecondary institutions or employers) that may require 
that information many years after they graduate.  Having the information housed in a 
central location is similar to citizens being able to access their birth certificate from a 
central location at the Iowa Department of Health.  School districts are required to keep 
an official permanent record on each student; however, historical records may not be as 
readily accessible.  The same is true as school districts reorganize or dissolve.  
Permanent records are transferred, but may not be readily accessible.  Having a 
repository of transcripts housed at the Iowa Department of Education provides a service 
to the citizens of Iowa.   

Progress on Work 
The system is in place and operational.  The DE continues to working with districts and 
AEAs on local implementation and training.  The DE is also working on expanding data 
and reports available.  The cost of annual operation of the system, including all ongoing 
licensing and fees, is in the range of $1 million.  This obligation will be covered by the 
$600,000 in RIIF funds and supplemented with other state and federal funds for the 
purpose. 

Total Estimated Cost of Project 
Ongoing annual expenses related to just licensing and fees for the operation is 
$1 million. 

List of all Revenue Sources Used  
RIIF – $600,000 
Federal Grants 

Amount of Funds Expended  
In fiscal year 2013 so far $161,775 has been expended.  However, the funds 
have been fully obligated for FY13, so by the end of the funding period, this fund 
will be zeroed out. 
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Amount of Funds Obligated  
The entire amount is obligated for ongoing expenses related to the 
implementation of this system. 

Date of Project Completion or Estimated Completion 
The system is operational.  The DE continues to work on rollout, training and 
expansion.  This funding covers ongoing costs.   
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Iowa Public Television 
Infrastructure Appropriations Status Report 

January 15, 2013 
 

Project:  Digital Television Conversion 
 
Description: 
The Federal Communications Commission (FCC) has mandated that the entire broadcast 
industry convert from our present analog transmission standard to a new digital 
transmission standard.  IPTV must convert nine transmitters, eight translators and its 
headquarters from analog to digital.  To prepare a site for digital broadcast, towers are 
purchased, leased, modified, or built.  Transmitters, antennas, transmission lines and 
other RF components are designed, purchased and installed.  Buildings for the 
transmitters and equipment are built or modified.   
 
Progress of Work Completed: 
In process 
 
The following high power transmitters have been completed and are on-air: KDIN-DT, 
Des Moines, KIIN-DT, Iowa City, KBIN-DT, Council Bluffs, KSIN-DT, Sioux City, 
KRIN-DT, Waterloo, KHIN-DT, Red Oak, KTIN-DT, Fort Dodge, KYIN-DT, Mason 
City, and KQIN-DT, Davenport.  All eight of IPTV’s eight translators had been upgraded 
to digital capable translators.  The digital interconnections between the transmitter sites 
and Johnston headquarters have been completed. A digital master control system has 
been installed at Johnston headquarters.  The studio equipment has been purchased and 
installed.  Per HF 648, $1,000,000 was used for operational costs of Iowa Public 
Television in FY 2012. 
 
Total Estimated Cost of Project:  $44,769,390 
List of all Revenue Sources to Fund the Project: 
State Funds: 

• Technology Program 
• Pooled Technology Fund 
• Tax-Exempt Bonds Proceeds Rest 
• Rebuild Iowa Infrastructure Fund, fund 0017, appropriation 64J 
• Technology Reinvestment Fund 

Federal Funds 
• Department of Commerce, National Telecommunications and Information 

Administration, Public Telecommunications Facilities Program 
• Department of Commerce, National Telecommunications and Information 

Administration, Translator Reimbursement Grant 
Other Funds 

• Corporation for Public Broadcasting Digital Universal Service Fund Grants 
• Corporation for Public Broadcasting Digital Distribution Fund Grants 
• Business and Industry partners 
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Amount of Funds Expended:  $44,686,356 
Amount of Funds Obligated:  $       81,834 
Estimated Completion Date of Project:  January 31, 2013 
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Project:  Digital Conversion of K54AF Keosauqua Translator to K24AF 
 
Description: 
This project is for the installation of a digital translator at its K54AF Keosauqua 
translator site that will operate as K24AF Digital. The K54AF Keosauqua translator site 
covers areas in Van Buren, Jefferson, Henry, Lee, Davis, and Wapello counties. 
 
Progress of Work Completed: 
This project is complete.  
 
A 500 ft tower was built.  The translator, translator building, antenna, transmission lines, 
and associated equipment has been purchased and installed. The digital translator is on-
air.  Per SF 2389, $25,378 was used for operational costs of Iowa Public Television in 
fiscal year 2011.  
 
Total Estimated Cost of Project:  $721,500 
 
List of all Revenue Sources to Fund the Project: 
State Funds:  Technology Reinvestment Fund, fund 0943, Appropriation 70J 
Federal Funds:  Department of Commerce, National Telecommunications and 
Information Administration, Translator Reimbursement Grant 
 
Amount of Funds Expended:  $701,500  
 
Amount of Funds Obligated:  None 
 
Estimated Completion Date of Project:  This project was completed by December 31, 
2009.  $20,000 has been reverted to the State. 
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Project:  Generators for IPTV transmitter sites 
 
Description: 
This project is for the design, purchase and installation of generators at nine transmitter 
sites to enable IPTV to continue to operate and provide services during power outages.  
Currently, there is nothing to protect the transmitter sites from an interruption in power.  
When the power goes out at a transmitter site, that entire part of the state is without the 
ability to watch Iowa Public Television.  
 
The lack of generators at the transmitter sites is an issue every time a rural power system 
loses power – something that is happening with increasing frequency.  These power 
losses become a more critical issue if Iowa Public Television becomes a part of a national 
security alert system. 
 
Progress of Work Completed: 
Completed 
 
Brooks, Borg, and Skiles designed a unique solution for a couple of the transmitter sites.  
Per HF 822, $210,477 in fiscal year 2009 and $1,000,000 in fiscal year 2010 was used for 
operational costs of Iowa Public Television. Per SF 2389, $378,637 was used for 
operational costs of IPTV in fiscal year 2011.  
 
Total Estimated Cost of Project:  $1,602,437 
 
List of all Revenue Sources to Fund the Project: 
State Funds: Technology Reinvestment Fund, fund 0943, appropriation 70J 
Corporation for Public Broadcasting Digital Distribution Fund 
 
Amount of Funds Expended:  $1,602,437  
 
Amount of Funds Obligated: None 
 
Estimated Completion Date of Project:  Completed  
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Project:  Purchase of building in Johnston, Iowa 
 
Description: 
Iowa Public Television (IPTV) has purchased a building that IPTV was leasing.  The 
building at 6535 Corporate Drive in Johnston, IA, (across the street from IPTV’s 
headquarters) has housed our educational telecommunications staff, administrative staff, 
and the IPTV Foundation staff – the fund raising organization for Iowa Public Television 
-- for the past 14 years. The leased premises include 11,000 square feet of office space 
and 2,500 square feet of warehouse space.  There is an option to purchase clause in the 
lease agreement. 
 
Progress of Work Completed: 
The building and land has been purchased. 
 
Total Estimated Cost of Project:  $1,255,550 
 
List of all Revenue Sources to Fund the Project: 
State Funds: Rebuild Iowa Infrastructure Fund, fund 0017, appropriation 04I 
 
Amount of Funds Expended:  $1,221,397 as of June 30, 2012 
 
Amount of Funds Obligated: $34,153 
 
Estimated Completion Date of Project:  December 31, 2012  
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FY10 Funding Description Infrastructure Amount No. of libraries No. of library materials
participating in program checked out

Open Access Established in 1989, Open Access $738,753.00 481 4,075,515                            
allows Iowa library patrons from
a participating library to check
out library materials at all other
participating libraries in the state
at no cost to them.

Interlibrary Loan Established in 1989, Interlibrary Loan $211,247.00 529 261,274                               
provides Iowa citizens with equal
access to library materials
through resource sharing among
libraries. Libraries borrow
materials from participating
libraries to fulfill requests of their
customers.

Total appropriation amount $1,000,000.00 **

FY11 Funding Description Infrastructure Amount No. of libraries No. of library materials
participating in program checked out

Open Access Established in 1989, Open Access $353,212.00 468 4,176,304                            
allows Iowa library patrons from
a participating library to check
out library materials at all other
participating libraries in the state
at no cost to them.

Interlibrary Loan Established in 1989, Interlibrary $96,788.00 512 263,481                               
Loan provides Iowa citizens with 
equal access to library materials
through resource sharing among
libraries. Libraries borrow
materials from participating
libraries to fulfill requests of their
customers.

Total appropriation amount $500,000.00 **

FY12 Funding Description Infrastructure Amount No. of libraries No. of library materials
participating in program checked out

Total appropriation amount $0.00

All funding is pass thru to local Iowa libraries.  Funding is used by local libraries to help defray total costs to operate the programs.

** The remaining $50,000 of the RIIF appropriation is allocated each year to the Library Service Areas per the appropriation language.
The State Library of Iowa does not budget for the Library Service Areas, they are independent of the State Library of Iowa. 

State Library of Iowa Infrastructure Funding Status Report
(Partial funding for Open Access and Interlibrary Loan programs allocated from RIIF beginning in FY02) 

Infrastructure funding to Iowa libraries was discontinued in FY12
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Infrastructure Status Reports - Page 80



Infrastructure Report  (2013)  

CJIS Status Report 

December 4, 2012 

 

Project Name and Description – (Enter criminal justice data once, share automatically with 
other criminal justice agencies) 

Criminal Justice Information System (CJIS) Integration Project – Using a centralized computer 
system that meets or exceeds all federal and state security requirements, this initiative has 
developed a seamless, real-time, electronic information sharing system for members of the 
criminal justice community in Iowa.  Historically, criminal justice information systems have 
been developed in isolation, resulting in independent systems that may share many common data 
concepts without being able to effectively communicate.  The CJIS system has adopted national 
standards that effectuate its design to enable the timely, efficient, and automated sharing of 
information within and between criminal justice entities at the state, local, and national levels.  
Sharing is accomplished without sacrificing the independence of criminal justice entities and 
without forcing them to incur costly upgrades to their distinct technological architectures. 

Iowa’s CJIS system has received national awards for excellence and is a national leader in 
criminal justice information sharing. 

 

Progress of Work – 

A significant amount of progress has been made on this project since its development began in 
2007, and specifically during the last year.  The electronic exchange of real-time justice 
information is in process in more than 100 jurisdictions around the state (detailed information 
provided below).  The CJIS Program Office, pursuant to CJIS Advisory Committee directives, 
has plans for implementing several more information exchanges during the current fiscal year.  
CJIS-brokered information is now a part of the daily business process and workflow of the 
statewide court system and state and local criminal justice agencies and offices.  On average, it 
takes approximately three seconds to perform a round trip, electronic transmission of CJIS 
information for any given information exchange. 

Examples of the benefits that accrue to the public and to agencies participating in CJIS 
exchanges include: 

• As soon as a judge approves a protective order, the information is transmitted to the Iowa 
On-line Warrants and Articles (IOWA) System.  That information is now available to law 
enforcement responders anywhere from 12 to 36 hours sooner than it was with paper 
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transmission.   Since the first 24 hours following a domestic incident are the most 
dangerous, immediate information helps officers protect victims from further violence. 
   

• When the DOC documents a change in the address of a sex offender, that information is 
immediately sent to the Division of Criminal Investigation (DCI) which allows for faster 
updating of the State’s sex offender registry and website.  As a result, the public is made 
safer by the publishing of more timely information, and law enforcement officers save 
time in documenting and verifying addresses of sex offenders. 

 
• Police state-wide as well as law enforcement agencies across the nation are routinely and 

instantly provided correctional related information upon request, including photographs 
of suspects.  As a result, the personal safety of officers and the public is enhanced.  This 
exchange is used by law enforcement over eighteen thousand times per day. 

 

The benefits of CJIS also include the elimination of information errors and redundant data entry, 
which provides more complete, current, and real-time data to criminal justice practitioners.  This 
allows for improved and more immediate decision-making, operational efficiency, and an 
enhanced ability to evaluate the effectiveness and cost-effectiveness of local, as well as state-
wide, justice related programs and laws. The CJIS Project collaborates with several criminal 
justice information system initiatives throughout the State of Iowa: 

• Appriss (VINE system which provides notices to victims and others) 
• The Traffic and Criminal Software (TraCS) system, which is administered by the Iowa 

Department of Transportation (IDOT) and used by approximately 100 law enforcement 
agencies including the Iowa State Patrol and IDOT Motor Vehicle Enforcement. 

• The Iowa Online Warrants and Articles (IOWA) System, which is administered by the 
Department of Public Safety and is accessed by all of law enforcement and numerous 
criminal justice agencies in the state.  

• The Department of Corrections (DOC), Iowa Corrections Offender Network (ICON). 
• Two systems maintained by the Judicial Branch: The Iowa Court Information System 

(ICIS) is the case management system used by all judges and court clerks, and Electronic 
Document Management System (EDMS), which the Judicial Branch is currently 
implementing on a county-by-county basis.   

• The County Attorneys’ ProLaw Case Management System 
• The County Attorneys’ Judicial/Dialog Case Management System 
• The Sleuth Jail Management System 
• Intergraph, the Records Management System (RMS) vendor for Des Moines PD and 

Cedar Rapids PD.  These agencies host RMS services for Polk and Linn County Sheriffs, 
respectively, as well as several of the suburban agencies 

• ShieldWare, the RMS vendor for Waterloo PD, Black Hawk County Sheriff, and 
approximately 40 smaller jurisdictions 

• Sypherlink, a law enforcement integration services provider working in Ames, Story 
County, and with the Iowa State University police agency. 
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Currently, the CJIS Program Office has a number of exchanges in various stages of 
implementation.  A fully implemented exchange means that:  1) the exchange is “in production” 
as the CJIS centralized computer system has been fully programmed to automatically receive and 
automatically transmit the information to be exchanged; and 2) that all possible state, local (and 
in some cases, federal) agencies are actively sharing the information through the CJIS system.  
Where exchanges are “in production” but not fully implemented, CJIS is ready and able to fully 
implement whenever individual agencies have completed necessary programming on their 
computer systems. 

Here is the status of each exchange: 

        Exchanges in Production:  100% implemented 

• Adult Data Warehouse.  The ICIS system sends information on all case filings and 
dispositions in adult criminal court to the Iowa Adult Data Warehouse (ADW) within the 
office of Criminal and Juvenile Justice Planning (CJJP). 
 

•  Juvenile Data Warehouse.  Exchanges juvenile case petitions and adjudications from 
ICIS to the Iowa Juvenile Data Warehouse (JDW) within the office of CJJP. 

 
• Protective Order.  Exchanges information relating to the issuance of protective orders 

from the Judicial Branch to the Department of Public Safety (DPS) and to local law 
enforcement through the IOWA System.  
 

• Protective Order Served.  The Protective Order Served exchange sends information 
from the courts or DPS to the VINE system (Victim Information and Notification 
Everyday).  When a protective order is served, either in court or by law enforcement, the 
information is sent to VINE, enabling victims to have immediate access to that 
information.  

• Order for Pre-Sentence Investigation.  The Order for Pre-Sentence Investigation 
Exchange, which is the order issued by the Judicial Branch to the DOC requesting the 
completion of a pre-sentence investigation (PSI), has been implemented in all judicial 
districts.  This exchange may be expanded to also provide a copy of the Order to the 
relevant County Attorney’s system. 
 

• Pre-Sentence Investigation Report.  The completed PSI report is transmitted from 
DOC’s ICON system to the Court’s ICIS system. 

 

• ICIS to NICS.  Following the 2007 fatal shootings at Virginia Tech by an assailant who 
had a history of mental health orders, Congress expanded the National Instant Check 
System (NICS).  This exchange automatically populates the NICS database maintained 
by the FBI with mental-health-related court orders, and judgments of Not Guilty by 
Reason of Insanity.   
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• OWI Disposition.  This exchange sends information from the Courts to the Department 
of Transportation.  When a defendant is found guilty of an OWI offense the disposition is 
sent to the DOT’s driver license system.  Automatic updates at DOT ensure that the 
appropriate actions relating to driving privileges are enforced immediately.  

 
• Sex Offender Address Updates (DOC to DCI).  A change in the documented address of 

sex offender triggers an exchange to update the DPS-Division of Criminal Investigation’s 
(DCI’s) Sex Offender Registry (www.iowasexoffender.com), keeping this important 
public resource on sex offender tracking as current as possible. 

 
• Sex Offender Address Updates (DCI to DOC).  When sex offenders’ addresses or other 

important information are updated on the sex offender registry by the DCI (information 
usually obtained from local Sheriffs), the information is pushed to the Department of 
Corrections.  The DOC is then better able to supervise sex offenders, which may result in 
quicker probation/parole revocations of sex offenders who violate supervision terms.  
 

• DPS-ICON.  Query from DPS to DOC for offender information, including photo 
identification. Officers are able to query DOC through the IOWA system to access data 
on any person who has been incarcerated or is under community supervision.  This 
capability has been extended to Nlets, the International Justice and Public Safety 
Network, providing information to investigators in other states, further leveraging Iowa’s 
investigative resources. 
 

• Court Disposition & Payments (Court to Polk Co. Atty.).  Dramatically increases 
collections from convicted criminals by sending of disposition and collection information 
from the Polk County Court to the Polk County Attorney.  Court costs, restitution and 
reimbursement to the Polk County Sheriff’s office are collected.  

 

Exchanges in Production/Exchanges less than 100% Implemented 

• Electronic Citations (ECCO).  The ECCO exchange automatically transmits traffic 
citations from law enforcement agencies to the clerks of court.  To date, it has been 
implemented in 65 jurisdictions, including: 

 
City / University Agencies (42)

Altoona PD 
Atlantic PD    
Ames PD 
Bettendorf PD 
Burlington PD 
Carter Lake PD 
Cherokee PD 
Cedar Falls PD 
Cedar Rapids PD 

Clinton PD 
Clive PD 
Coralville PD  
Council Bluffs PD 
Davenport PD  
Des Moines PD 
Dubuque PD  
Ft Dodge PD 
Grinnell PD 
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Indianola PD 
Iowa City PD 
Iowa State University DPS 
Johnston PD 
Le Mars PD 
Marion PD 
Marshalltown PD  
Mason City PD 
Newton PD 
Oskaloosa PD 
Perry PD 
Pleasant Hill PD 
Polk City PD 

Pottawattamie PD 
Sioux City PD 
Storm Lake PD 
Waterloo PD 
West Burlington PD  
West Des Moines PD    
University Heights PD   
University of Iowa DPS  
Urbandale PD 
Waukee PD 
Windsor Heights PD  
 

County Sheriffs (20) 

Buena Vista County SO 
Cass County SO 
Cherokee County SO 
Clayton County SO 
Clinton County SO 
Dallas County SO 
Des Moines County SO 
Dubuque County SO 
Harrison County SO 
Jasper County SO 

Johnson County SO 
Marshall County SO 
Monona County SO 
Plymouth County SO 
Polk County SO 
Pottawattamie County SO 
Poweshiek County SO 
Scott County SO 
Sioux County SO 
Woodbury County SO 

 
 
State Agencies (3) 
 

Iowa DNR 
Iowa DOT Motor Vehicle Enforcement  
Iowa State Patrol (DPS) 
 

 
Currently, the CJIS network is transmitting approximately 7,000 citations per week.  This 
represents over 60 percent of all traffic citations written in Iowa.  The goal of the CJIS 
Program Office and the TraCS program is to roll out the ECCO exchange to additional 
agencies that, together with the existing agencies, comprise 80 percent of the citations 
written in the State.   
 
This exchange saves a significant amount of time for both law enforcement and the clerks 
of court.  The estimated 350,000 tickets created annually in this manner do not need to be 
hand written by law enforcement or hand entered into the ICIS system by the clerks of 
court, allowing for more efficient and accurate transfer of information. 
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• Victim Information Transfer. The Victim Transfer Exchange.  Upon conviction, victim 
contact information is transferred to the DOC to enable notifications via Offender 
Release and the VINE network.  This has been implemented in the DOC and 24 county 
attorneys’ offices.   

 

• Offender Release.  The Offender Release Exchange, which provides offender release 
information to county attorneys so that they can uphold their statutory obligation to 
provide notice to victims about the offender’s release, has been implemented in the DOC 
and 24 county attorneys’ offices. 

 

• OWI Complaint.  The OWI Complaint Exchange, which provides complaint 
information related to OWI offenses between local law enforcement and county 
attorneys, has been implemented in nine jurisdictions.  The Judicial Branch will be added 
as a receiver of the information once its  EDMS is implemented.   
 

• OWI Implied Consent Exchange (MOWI).  The OWI Implied Consent Exchange, 
which provides the required consent information from the alleged offender, transmitting 
that information between local law enforcement and county attorneys, has been 
implemented in seven jurisdictions.  The Judicial Branch will be added as a receiver of 
this information once its EDMS is implemented.       

 
• OWI Report.  The OWI Report Exchange, which provides detailed information related 

to an OWI offense between local law enforcement and county attorneys, has been 
implemented in seven jurisdictions.  The Judicial Branch will be added as a receiver of 
the information once its EDMS is implemented. 

 
• Notice of Bond Posting.  The Notice of Bond Posting Exchange provides the notification 

of bond posting information from the Judicial Branch back to the county jail facility that 
processed the arrestee.  It has been implemented in the Judicial Branch and one county.  
There is a discussion about expanding bond posting information to include DOC to make 
sure parole officers are immediately provided this information.  
 

• Registered Victim Notification.  The Registered Victim Notification exchange  sends 
information from county attorneys to the Attorney General.  This supports the Attorney 
General’s responsibility of notifying victims when defendants file appeals to their 
criminal case.  This exchange has been deployed in Linn County. 

 
• Hearing Order. The Hearing Order exchange sends information regarding hearings from 

the Court to the County Attorney’s office. The Hearing Order Exchange has been 
implemented and is in production in thirty-three counties.  Expansion to other counties is 
occurring rapidly. 
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• Arrest Warrant.  The Arrest Warrant exchange sends warrant information from the 
Court to the IOWA system.  Upon verification by the law enforcement agency 
responsible for final processing of the warrant (usually the Sheriff’s Department in the 
county of issue), the warrant is accessible by every law enforcement agency throughout 
the state.  Development of the Arrest Warrant Exchange has been completed.  Piloting of 
the full “suite” of warrant exchanges, including Warrant Clear and Warrant Cancel, will 
resume in 2013, following resolution of remaining business and technical issues to ensure 
accurate cancellations of warrants. 
 

• Statewide Charge Code Table.  The Statewide Charge Code Table exchange sends 
information from a centralized charge table to the Judicial Branch, DPS, DOC, DOT, 
County Attorneys, and local law enforcement.  Traditionally, each of these recipients had 
maintained its own version of a table listing all Iowa criminal statutes and municipal 
ordinances in various level of detail.  This exchange ensures that all of the participating 
agencies are using the same information and that charge information remains current and 
consistent.  Taxpayer dollars will be saved through implementation of Judicial EDMS 
related exchanges that use the table.  Savings should be realized by local law enforcement 
agencies, county attorneys, and the Judicial Branch.  The table will also be available 
through a web portal for use by the public, academics and other government agencies. 

 
• ICON/CCH Offender Movement.  Automates transmission of offender custody statuses 

from DOC to the DCI IDENT section.  Custody statuses are descriptions of the subject’s 
movements through DOC’s ICON system such as:  “County Jail Hold”, “Probation 
Discharge”, “Escape Warrant Requested”, etc.  Deployment has been delayed to 2013 
due to resource and scheduling constraints for both agencies. 

 
 
Exchanges in Development (Exchanges not yet in Production): 
 
• Convictions and Suspensions to DOT.  This exchange will expand upon the data sent 

via the existing OWI Dispositions exchange, to include all convictions that are reportable 
on a driver’s record.  It will also include Notices to Suspend driving privileges, for 
example, for failure to pay court fees and fines.  As an added efficiency, this will allow 
the Judicial Branch to retire a legacy, hard-coded interface with DOT, thereby reducing 
support costs and improving the flexibility of its data exchange with Drivers’ Services.   
 

• Disposition Tracking Number (Green Sheet). This project will create a CJIS exchange 
that will be triggered by the creation of a new DTN (disposition tracking number) on 
Iowa DPS’ CCH (computerized criminal history) system.  That trigger will send a 
message to the CJIS ESB (enterprise service bus).  This message will be made available to 
any Iowa justice endpoint system that is involved in the current, paper-based process of 
transmitting the DTN as the case progresses through the system.   

 
• Dispositions to County Attorneys.  This exchange leverages a portion of the work on 

the Dispositions and Payments exchange implemented in Polk County in 2012.  Focusing 
on disposition and sentencing data only, this exchange provides a more efficient roll-out 
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strategy for that exchange, by breaking it into two pieces.  A Collections and Payments 
Data exchange would effectively roll-out the other portion of that information to county 
attorneys at a later date.  

 
• EDMS Integration Exchanges.  CJIS has developed a trio of exchanges that 

interoperate with the courts’ new Electronic Document Management System (EDMS) 
initiative.  This “bundle” of exchanges allows law enforcement and prosecutors to 
interact with EDMS directly through their own data systems – TraCS, ProLaw, 
Judicial/Dialog and other case management or records management systems (RMS or 
CMS).  These exchanges will be piloted in early 2013, with roll-out to at least 10 counties 
expected in Fiscal 2013. 
   

o Complaint.  Automates delivery of the Complaint and Affidavit from law 
enforcement via Iowa’s Traffic and Criminal Software (TraCS) system, to the 
Courts’ ICIS system for review and further processing.  Third-party law 
enforcement records management system (RMS) products may also be 
programmed to file complaints through this standards-based exchange.  
 

o Trial Information.  The Trial Information exchange will send information from 
the county attorney to the Court.  This exchange will be part of the Court’s 
EDMS.   
 

o Court Notice.  This exchange returns court case information upon filing of a 
complaint or trial information, enabling more up-to-date case tracking in RMSs 
and CMSs.    

 
• Warrant Clear.  Sends information from DPS to the courts that a warrant has been 

served or is no longer necessary. 
 
• Warrant Cancel.  Information from the Courts to DPS that a warrant has been canceled 

and is no longer in effect. 
 
• Incident Report.  The Incident Report exchange will send information from local law 

enforcement to the county attorney and on to the Federal Bureau of Investigation’s (FBI)  
N-DEx (National Data Exchange) database.  The FBI’s N-DEx system brings together 
data from law enforcement agencies throughout the United States, including incident and 
case reports, booking and incarceration data, and parole/probation information. N-DEx 
detects relationships between people, vehicles, property, locations, and/or crime 
characteristics. It “connects the dots” between data that are not seemingly related.  The 
N-DEx system is accessed by participating law enforcement agencies throughout the 
nation. Thanks to the receipt of a grant from the U.S. Department of Justice, the CJIS 
program has made concerted efforts to promote and encourage law enforcement agencies 
to implement N-DEx between local agency RMS applications and the FBI. 
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Exchanges Requested, Not Yet in Development 

• Application for No Contact Order.  The Application for No Contact Order exchange 
automates transmission of the County Attorneys Application for No Contact Order to the 
Court.  This exchange will allow the County Attorney’s office to submit the applications 
from the CMS to the Courts ICIS system electronically.  With this exchange, upon 
acceptance by the Court, all information required for issuance of a Temporary No 
Contact Order will immediately be available for review.  This will allow the Court to 
review the request for protection, thereby increasing the ability for the judiciary to more 
immediately respond to the County Attorneys request. 

• Probation Report of Violation.  The Probation Report of Violation exchange would 
automate transmission of information from a DOC probation violation report to the 
County Attorney.  This information will provide the County Attorney with data needed to 
initiate probation revocation proceedings, or, when necessary, to initiate targeted follow-
up investigations of possible additional charges.   

• Notice following Initial Appearance.  The Notification of Initial Appearance exchange 
would automate transmission of Notification of Initial Appearance data from the Court to 
the County Attorney.  With this exchange, the Court will be able to submit all 
notifications electronically from the ICIS system to the County Attorney Case 
Management System (CMS). 

• Final Disposition Report.  The Final Disposition Report (“Green sheet”) exchange 
depends on implementation of the Green Sheet exchange, above.  Once that is in place, 
this exchange would automate transmission of Final Disposition data from the County 
Attorney or the Courts to DPS.  This exchange will increase the number of incidents that 
have Court or County Attorney dispositions associate with the incident.   
 
With this exchange, the County Attorney’s office will submit Final Disposition Reports 
electronically from the CMS to the Iowa system, and the courts will also be able to 
immediately submit Final Disposition Reports from ICIS to the IOWA System.  Another 
advantage to immediately sharing disposition data, in contrast to the current batch 
processing of this information, is the ability to reconcile the data being transmitted in 
real-time, leading to more efficient reconciliation of miss-matched records. 
 

• Order to Transport.  The Order to Transport exchange would automate transmission of 
transport orders from the Court ICIS system into the DOC’s ICON system. 
 

• LEA/DPS Fusion Center.  The LEA/DPS Fusion Center exchange would automate 
transmission of local Law Enforcement Agency (LEA) complaint type data to the DPS 
Fusion Center.  Fusion Centers are concerned with collecting and analyzing Suspicious 
Activity Reports.  This exchange would likely comply with National Information 
Exchange (NIEM) specifications. 
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• DPS/DOC Live Scan Booking.  The DPS/DOC Live Scan Booking exchange would 
notify the DOC whenever an individual is booked so that the ICON system could notify 
an offender’s supervisor that his or her charge has had contact with law enforcement.  
 
 

Total Estimated Cost of the Project 

Project planning began in 2001, and the total estimated cost of project development (from all 
sources of funds) is expected to be $10,000,000 - $12,000,000. 

 

List of All Revenue Sources Used for the Project 

State appropriation; National Governor’s Association (NGA) Grants; Byrne Grants; Justice 
Assistance Grants (JAG); National Criminal History Improvement Program (NCHIP) Grants; 
Return on Investment (ROI) Funds; Homeland Security Funds; Local Government Innovation 
Funds; Agency Operating Funds; American Recovery and Reinvestment Act (ARRA) Funds. 

 

Financial Summary -  Of the yearly appropriations made by the General Assembly, actual CJIS 
expenditures have totaled between $1.02 million and $2.08 million dollars.  Year-to-date and 
estimated FY 2013 expenditures are expected to be approximately $2.28 million.  The 2013 
expenditures include purchases of replacement servers and software licenses. 

 

ITEM Actual FY2010 Actual FY2011 Actual FY2012 Estimated 
FY2013 

Printing               1,717                       0                    0   
ITD 
Reimbursements 

                    0         44,148.59      73,670.00  

IT Outside 
Services 

       1,543,431    1,667,333.60  1,564,074.00  

IT Equipment 
and Software 

            36,805         40,345.15     437,574.00  

Total        1,581,953    1,760,829.34      2,075.318    2,277,698.00 
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Date of Project Completion or Estimated Completion 

June 30, 2016.  It is expected that additional exchanges will need to be developed past this date 
to comply with federal regulations, changes in state laws, and needs of the Judicial Branch, 
Executive Branch, and local law enforcement agencies.  In addition, CJIS has a state contract for 
SOA (Service Oriented Architecture) with DAS that could extend past FY15.  Finally, there will 
remain a need to update hardware and maintain current software licenses as long as information 
continues to be exchanged using CJIS.  In Iowa, when an exchange of criminal justice 
information is necessary, CJIS is explored as the first and most cost-effective option. 
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IOWA ECONOMIC DEVELOPMENT AUTHORITY 
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FY06 Appropriations

IEDA Part 1 infrastructure report.xlsx

IOWA DEPARTMENT OF ECONOMIC DEVELOPMENT
INFRASTRUCTURE REPORT

Actual/Est.
Appropriation Name: Regional FerryBoat Study Other Revenue Sources O/R Amount Project Description Completion Date

Appropriated Amount: 60,000 Federal Grant 236,000  Awarded to Louisa County for costs associated with an Completed
Obligated Amount: 60,000 State of Illinois 40,000 environmental assessment and cultural/historical impacts related
Expended Amount: 53,470 to the establishement of a regional ferryboat service between 

Iowa and Illinois.

Appropriation Name: Special Olympics

Appropriated Amount: 500,000 In-Kind (Volunteer Hours) 500,000  Funds awarded to the City of Ames and the Ames Convention and Completed
Obligated Amount: 500,000 Visitors Bureau for costs associated with hosting the National
Expended Amount: 500,000 Special Olympics during 2006.

Total Project Revenue 1,000,000

Appropriation Name: Federal Enterprise Zone

Appropriated Amount: 500,000 City of Sioux City 3,380,000  Award made to the City of Sioux City for assistance in the Completed
Obligated Amount: 500,000 KD Station demolition project.
Expended Amount: 500,000

Appropriation Name: Accelerated Career Education Infrastructure

Appropriated Amount: 5,500,000
Obligated Amount: 5,499,988
Expended Amount: 5,077,767

Community Award Expended
College Amount Amount
NEICC 366,666 366,666 Construct new building for Gas Utility Technology Program.
ILCC 366,666 366,666 Remodel and expand nursing and science laboratory space. Completed
NWCC 422,221 422,221 Expand current health care building for classroom and lab space.
ICCC 180,000 180,000 Remodel and add to existing Maintenance Electrician space. Completed
IVCC 366,666 366,666 Build biotechnology laboratory. Completed
HCC 422,221 0 Renovation of 5th floor Cedar Valley Tech Exploring Careers Cluster.
KCC 366,666 366,666 Remodel of Lin Hall to support new Healthcare Simulation Tech Ctr.
DMACC 422,221 422,221 Renovate building at Newton campus for additional Healthcare students.
WIT 366,666 366,666 Remodel and expand their Mechanical Technologies Center. Completed
IWCC 366,666 366,666 Construct facility for Advanced Placement AA Degree for Nursing.
SWCC 422,221 422,221 Construct/renovate Health and Science Center for nursing.
IHCC 422,221 422,221 Construct facility in Ottumwa to accomadate expanded nursing program.
SECC 422,221 422,221 New Constructional Trades Building. Completed
EICC 366,666 366,666 Build a new welding lab and remodel existing lab in to classroom space.
ICCC 220,000 220,000 Remodel existing building for Transportation Technology Program.
Subtotal 5,499,988 5,077,767

Appropriation Name: Community Attraction & Tourism Development

Appropriated Amount: 5,000,000
Obligated Amount: 5,000,000
Expended Amount: 5,000,000
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FY06 Appropriations

IEDA Part 1 infrastructure report.xlsx

IOWA DEPARTMENT OF ECONOMIC DEVELOPMENT
INFRASTRUCTURE REPORT

Actual/Est.
Grantee Award Amount Expended Amt.
City of Storm Lake 250,000 250,000 City, County & Private 26,874,683 Construction of an indoor/outdoor water park hotel and convention center. Completed
City of Bettendorf 3,000,000 3,000,000 City, County & Private 52,680,800 Build a convention facility on the river. Completed
City of Maquoketa 490,345 490,345 City, County & Private 3,668,403 Funds for a new recreation center. Completed
City of North Liberty 750,000 750,000 City, County & Private 2,365,000 Trail development around existing waterway, pedestrian bridges, Completed

waterfall, fountains, lighting and benches.
Oelwein 509,655 509,655 City, County & Private 7,916,843 New library and downtown streetscaping. Completed

Subtotal 5,000,000 5,000,000

Appropriation Name: Brownfield Redevelopment Program

Appropriated Amount: 500,000
Obligated Amount: 491,000
Expended Amount: 250,000

Recipient Award Amount Expended Amt
City of Corning 16,000 0 Rescinded
City of Council Bluffs 75,000 0 Rescinded
City of Marion 150,000 150,000 EPA, City, Rec Trails prog 1,440,000 Site acq clean-up/redevelopment to greenspace & recreational trails. Completed
Nestle Purina 250,000 250,000 State, Local & Private 1,980,000 Site remediation Completed

Subtotal 491,000 400,000
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FY07 Appropriations

IEDA Part 1 infrastructure report.xlsx

IOWA DEPARTMENT OF ECONOMIC DEVELOPMENT
INFRASTRUCTURE REPORT

Actual/Est.
Appropriation Name: Intermodal Study Other Revenue Sources O/R Amount Project Description Completion Date

Appropriated Amount: 80,000   For costs associated with the enhancement and promotion of Completed
Obligated Amount: 80,000 transportation or economic development within the jurisdiction of a
Expended Amount: 80,000 port authority. (SE Iowa Regional Economic & Port Authority)

Appropriation Name: Accelerated Career Education Infrastructure

Appropriated Amount: 5,500,000
Obligated Amount: 5,499,990
Expended Amount: 5,133,324

Community Award Expended
College Amount Amount
NEICC 366,666 366,666 New building for Gas Utility Technology Program.
ILCC 366,666 366,666 Construction project for new Wind Energy & Turbine Program. Completed
NWCC 366,666 366,666 Dedicated building space for Biotechnical Lab Technician program.
ICCC 366,666 366,666 Construct facility to house Biofuels Technology program. Completed
IVCC 366,666 366,666 New building for Welding Pathways program.
HCC 366,666 Construct and equip lab at Adv Mfg & Industrial Trade Center.
EICC 366,666 366,666 New welding lab and convert old lab to classroom space. Completed
KCC 366,666 366,666 Addition to Lin Hall to support nursing program.
DMACC 366,666 366,666 New building to house surgical technician and other programs.
WIT 366,666 366,666 Expand and remodel building for Transportation Technician program. Completed
IWCC 366,666 366,666 Constrcut facility for Advanced Placement AA Degree Nursing. Completed
SWCC 366,666 366,666 Remodel building for Ag Production Technology Program.
IHCC 366,666 366,666 Construct building on Ottumwa campus for healthcare programs Completed
SECC 366,666 366,666 New building for expanded welding program.
NIACC 366,666 366,666 Remodel and add classroom space for Industrial Welding program.
Subtotal 5,499,990 5,133,324

Appropriation Name: Community Attraction & Tourism Development

Appropriated Amount: 5,000,000
Obligated Amount: 5,000,000
Expended Amount: 4,975,304

Grantee Award Amount Expended Amt.
City of Coralville 930,000 930,000 City, County & Private 13,138,090 Expand and renovate city's public library. Completed
City of Des Moines 250,000 250,000 City, County & Private 4,756,600 Renovation of the Principal Park baseball stadium. Completed
City of Cherokee 200,000 200,000 City, County & Private 3,200,000 Gillette Park renovation and Cherokee Family Aquatic Center. Completed
City of Waukon 650,000 650,000 City, County & Private 2,500,000 Construction of a wellness center. Completed
Drake University 500,000 500,000 County & Private 9,338,337 Renovation of Drake University Stadium. Completed
Gooseberry Lake Rescinded City, County & Private 0 Development of a 565 acre lake to provide outdoor recreation, water Rescinded

supply, tourism, ifshing, hunting, hiking and watching wildlife.
Sioux County Region 1,000,000 1,000,000 City, County & Private 7,459,844 Construct a new public library complete with technology, cultural and Completed

education programs.
Iowa County 244,000 244,000 County & Private 1,455,620 Restore historic streetscape with ADA compliant sidewalks and Completed

pedistrian routes.
Buffalo Bill Museum 250,000 250,000 City, County & Private 500,000 Construction of a festival hall to enclose the Lone Star Steamer. Completed
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FY07 Appropriations

IEDA Part 1 infrastructure report.xlsx

IOWA DEPARTMENT OF ECONOMIC DEVELOPMENT
INFRASTRUCTURE REPORT

Actual/Est.
City of Eagle Grove 100,000 100,000 City, County & Private 2,895,066 Funding for a new aquatic center. Completed
City of Clermont 225,000 225,000 City, County & Private 425,000 Streetscape and park improvements plus renovation of the Clermont Completed

Opera House.
Waverly Health Center 250,000 250,000 City, County & Private 747,163 Garden conservatory atop the Health Care Center for the performing Completed

arts, and serve as a respite for the Center's patients and their
families.

City of Diagonal 34,000 34,000 City, County & Private 34,333 Relocation of a 100 year old steel truss, steel pin connected Completed
bridge to link outdoor recreation components of park.

Keokuk County Cons Board 360,000 335,304 City, County & Private 5,037,105 Construct 5 cabins in Belva Deer recreation Area Completed
City of Decorah 7,000 7,000 City, County & Private 3,179,300 Central trail loop around city Completed

Subtotal 5,000,000 4,975,304

Appropriation Name: Brownfield Redevelopment Program

Appropriated Amount: 500,000
Obligated Amount: 491,000
Expended Amount: 400,000

Recipient Award Amount Expended Amt
City of Clinton 100,000 0 Rescinded
City of Coralville 50,000 50,000 Local funds 1,377,000 Site acq; clean up; redevelopment of Scheetz property in Coralville Completed
City of Oelwein 100,000 100,000 Local funds 2,759,000 Site acquisitioni of the former Iowa Motors property Completed
City of Waterloo 150,000 150,000 Local funds 647,000 Redevelopment of former Chamberlain Mft corporate site. Completed
City of Sioux City 100,000 100,000 Local funds 1,400,000 Redevelopment of West End downtown area. Completed

Subtotal 500,000 400,000
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FY08 Appropriations

IEDA Part 1 infrastructure report.xlsx

IOWA DEPARTMENT OF ECONOMIC DEVELOPMENT
INFRASTRUCTURE REPORT

Actual/Est.
Appropriation Name: Other Revenue Sources O/R Amount Project Description Completion Date

Appropriation Name: Accelerated Career Education Infrastructure

Appropriated Amount: 5,500,000
Obligated Amount: 5,499,990
Expended Amount: 4,557,442

Community Award Expended
College Amount Amount
DMACC 366,666 366,666 Construction of building for surgical technician program
ICCC 366,666 366,666 New Science Center for biotechnology program.
ILCC 366,666 366,666 Expand Wind Energy and Turbine Technology program
IWCC 366,666 366,666 Construct new Culinary Arts classroom and lab
KCC 366,666 366,666 Build Center for Advanced Medical Simulation (SimTec)
NEICC 366,666 366,666 Add 2 classrooms, labs and office space for Chemical Technology Program
NWCC 366,666 366,666 Add classroom and other space for Biotechnical Lab Technician Program
SECC 366,666 366,666 Build 8000 sf facility for Welding Technology Program
SWCC 366,666 366,666 Remodel and add space to existing building for classrooms and labs
NIACC 366,666 228,379 Industrial welding program classroom space
IVCC 366,666 Industrial maintenance program classroom space
WIT 366,666 366,666 Transportation Technology classroom
IHCC 366,666 195,737 Rural Health Education space
EICC 366,666 366,666 Pre-engineering program classroom
NEICC 366,666 100,000 Chemical Technology classroom expansion

Subtotal 5,499,990 4,557,442

Appropriation Name: Community Attraction & Tourism Development

Appropriated Amount: 5,000,000
Obligated Amount: 5,000,000
Expended Amount: 5,002,062

Grantee Award Amount Expended Amt.
City of Decorah 500,000 500,000 City, County & Private 3,279,300 Trail project around the city of Decorah Completed
Marshalltown Public Library 600,000 600,000 City, County & Private 8,474,126 Construction of new library in downtown Marshalltown. Completed
City of Waterloo 500,000 500,000 City, County & Private 3,772,917 Develop exposition area and public market building in downtown Waterloo Completed
Civic Center of DSM 615,000 615,000 City, County & Private 5,855,828 Renovation of the Civic Center of Des Moines. Completed
Winnishiek Co Conservation 450,000 450,000 City, County & Private 1,153,668 Completion of the Prairie Farmer Touris Trail. Completed
City of Riverton 97,000 97,000 City, County & Private 119,702 Construction of a multi-function community building. Completed
City of Osage 800,000 800,000 City, County & Private 10,443,285 For the Cedar River Recreation & Fine Arts Complex Completed
Guthrie County 150,000 150,000 City, County & Private 384,440 Construction of new grandstand and facility for Guthrie Co Fairgrounds Completed
MidAmerica Trans Museum 700,000 645,062 City, County & Private 1,392,333 New aviation and transportation museum Completed
City of Des Moines 275,000 275,000 City, County & Private 2,087,300 Completion of the Ingersoll Avenue Streetscape Phase 1 Completed
City of Grundy Center 100,000 100,000 City, County & Private 2,966,000 Grundy Center Aquatic Center Completed
City of Creston 50,000 50,000 City, County & Private 331,949 Construction of the skatepark in McKinley park Completed
City of Grinnell 150,000 150,000 City, County & Private 6,750,000 New library and adjoining parking lot Completed
Shell Rock Devmt Corp 70,000 70,000 City, County & Private 194,000 McCague Park enhancements. Completed

Subtotal 5,057,000 5,002,062
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FY08 Appropriations

IEDA Part 1 infrastructure report.xlsx

IOWA DEPARTMENT OF ECONOMIC DEVELOPMENT
INFRASTRUCTURE REPORT

Actual/Est.

Appropriation Name: Brownfield Redevelopment Program

Appropriated Amount: 500,000
Obligated Amount: 500,000
Expended Amount: 284,664

Recipient Award Amount Expended Amt
AMVC Cares 25,000 25,000 Private 113,000 Hamlin Iron & Salvage site clean up
City of Cedar Rapids 200,000 0
City of Sioux City 100,000 100,000 Local 143,000 KD Station site clean up
City of Waterloo 175,000 175,000 Local 2,900,000 Clean up of Chamberlin Mfg site

Subtotal 500,000 300,000

Appropriation Name: Regional Sports Authorities

Appropriated Amount: 500,000
Obligated Amount: 500,000
Expended Amount: 500,000

Recipient Award Amount Expended Amt
Cedar Valley Sports & Ent 50,000 50,000 Enhance sales and marketing for specific sporting events. Completed
Council Bluffs Area CVB 50,000 50,000 Enhance sales and marketing for specific sporting events. Completed
Ames CVB 50,000 50,000 Enhance sales and marketing for specific sporting events. Completed
Dubuque CVB 50,000 50,000 Enhance sales and marketing for specific sporting events. Completed
Fort Dodge CVB 50,000 50,000 Enhance sales and marketing for specific sporting events. Completed
Greater Des Moines CVB 50,000 50,000 Enhance sales and marketing for specific sporting events. Completed
Ia City/Coralville CVB 50,000 50,000 Enhance sales and marketing for specific sporting events. Completed
Mason City CVB 50,000 50,000 Enhance sales and marketing for specific sporting events. Completed
Muscatine CVB 50,000 50,000 Enhance sales and marketing for specific sporting events. Completed
Sioux City Sports Authority 50,000 50,000 Enhance sales and marketing for specific sporting events. Completed

500,000 500,000

Appropriation Name: Community College Equip/Training Funds (Targeted Industries)

Appropriated Amount: 900,000
Obligated Amount: 900,000
Expended Amount: 360,037

Recipient Award Amount Expended Amt
Iowa Dept of Education 900,000 360,037 IDOE acting as fiscal agent for the Community College program

"Project Lead the Way"
Appropriation Name: Workforce Training Economic Development Fund (community colleges)

Appropriated Amount: 2,000,000
Obligated Amount: 2,000,000
Expended Amount: 2,000,000

Recipient Award Amount Expended Amt
Community College
Training Projects 2,000,000 2,000,000 Funds used for various training projects in the targeted industries, 

alternative energy, health care, etc.
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Appropriation Name: Central Iowa Expo Other Revenue Sources O/R Amount Project Description Completion Date

Appropriated Amount: 250,000 For costs associated with developing a permanent facility for the Farm Completed
Obligated Amount: 250,000 Progress show.
Expended Amount: 250,000

Appropriation Name: Lincoln HS Community Center
Appropriated Amount: 100,000 Construction of a community center
Obligated Amount: 100,000
Expended Amount: 0

Appropriation Name: Accelerated Career Education Infrastructure

Appropriated Amount: 5,500,000
Obligated Amount: 5,499,310
Expended Amount: 5,104,567

Community Award Expended
College Amount Amount
SECC 408,334 408,334 Facilities for Welding Technology program expansion
EICC 500,000 500,000 Facilities for Laboratory Technician program expansion Completed
SWCC 375,000 350,193 Facilities for Welding Technology program expansion
IVCC 366,666 363,396 Facilities for Automotive Technology Program expansion Completed
NCC 366,666 Facilities for Heavy Equip Operation & Maint program expansion
DMACC 480,000 480,000 Facilities for Mortuary Science program expansion
KCC 366,666 366,666 Facilities for Nursing program expansion Completed
WIT 278,995 278,995 Facilities for Industrial Maint Technology program expansion
IWCC 278,995 278,995 Facilities for Nursing program expansion
IHCC 278,995 278,995 Facilities for AA degreee nursing program expansion Completed
ICCC 278,995 278,995 Facilities for Welding Technology program expansion Completed
ILCC 366,666 366,666 Facilities for Construction technology program expansion
HCC 366,666 366,666 Facilities for Physical Therapy Assistant program expansion Completed
NIACC 420,000 420,000 Facilities for Electromechanical Systems Tech program Expansion
NICC 366,666 366,666 Facilities for Electromechanical Systems Tech program Expansion
Subtotal 5,499,310 5,104,567
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Appropriation Name: Community Attraction & Tourism Development

Appropriated Amount: 10,100,000
Obligated Amount: 10,100,000
Expended Amount: 10,100,000

Grantee Award Amount Expended Amt.
City of Washington 500,000 500,000 City, County & Private 4,826,046 Construction of a new library facility Complete
City of Coon Rapids 1,700,000 1,700,000 City, County & Private 5,035,682 Trail development, visitor center and streetscaping Complete
City of Stuart 545,000 545,000 City, County & Private 1,932,567 Rehab of existing building for a community cultural center Complete
Ellsworth Community College 400,000 400,000 City, County & Private 2,905,400 Construction of arena with equine center Complete
City of Missouri Valley 112,500 112,500 City, County & Private 362,932 Restoration of Ottaway Steam Train and museum Complete
Appanoose All Play Inc 95,000 95,000 City, County & Private 788,932 Construction of soccer and softball fields and classroom, concession, etc. Complete
Algona Family YMCA 300,000 300,000 City, County & Private 3,336,000 Addition of 18K sf for pool, nursery, fitness center, etc Complete
Shelby County 500,000 500,000 City, County & Private 4,825,000 Construction of a new wellness center Complete
City of Logan 100,000 100,000 City, County & Private 2,030,000 New aquatic center Complete
City of Carroll 100,000 100,000 City, County & Private 4,018,000 New aquatic center Complete
City of Garner 335,000 335,000 City, County & Private 3,185,744 Construction of Veterans Memorial Recreation Center Complete
City of Spencer 250,000 250,000 City, County & Private 1,710,242 Enhancement and restoration of Grand Avenue boulevards Complete
City of Wellsburg 62,500 62,500 City, County & Private 693,910 Construction of new library Complete
Sac Co Conservation Board 160,000 160,000 City, County & Private 440,000 New park facility incl classroom, exhibit area, meeting room, etc Complete
Winnebago Historical Society 60,000 60,000 City, County & Private 253,479 New buildings for steam engines, museum. Complete
Dubuque Comm Ice & Rec 337,500 337,500 City, County & Private 2,942,612 Construction of new community ice skating center Complete
Felix Adler Memorial Assoc 325,000 325,000 City, County & Private 325,000 Relocate the Felix Adler Childrens Discovery Center Complete
Polk Co Conservation Board 875,000 875,000 City, County & Private 10,740,432 Construction of 25 miles of rail to trail conversion Complete
City of Birmingham 45,000 45,000 City, County & Private 107,350 Construction of new shelter facility in park Complete
City of Wilton 200,000 200,000 City, County & Private 2,559,940 Construction of new Wilton Public Library and Community Center Complete
City of Salem 250,000 250,000 City, County & Private 584,000 Construction of new library Complete
Northwest Ia Community College 1,100,000 1,100,000 City, County & Private 5,038,134 Construction of new learning and recreation center 02/28/11
Iowa Co Conservation Board 428,000 428,000 City, County & Private 679,166 Construction of Lake Iowa nature center Complete
City of Red Oak 420,000 420,000 City, County & Private 1,626,765 Red Oak Carnegie Libray expansion & renovation Complete
Greenfield Community Found. 180,000 180,000 City, County & Private 299,264 Outdoor sports complex Complete
World Food Prize Found 719,500 719,500 City, County & Private 20,240,930 Renovation of former Des Moines Library building Complete

Subtotal 10,100,000 10,100,000

Appropriation Name: Brownfield Redevelopment Program

Appropriated Amount: 500,000
Obligated Amount: 500,000
Expended Amount: 245,083

Recipient Award Amount Expended Amt
City of Waterloo 215,000 60,083 Local funds
City of Maquoketa 85,000 85,000 Local funds
City of Oelwein 100,000 Local funds
City of Perry 100,000 100,000 Local funds 413,000 Milwaukee railroad site

Subtotal 500,000 245,083
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Appropriation Name Regional Sports Authorities

Appropriated Amount: 500,000
Obligated Amount: 500,000
Expended Amount: 500,000

Recipient Award Amount Expended Amt
Waterloo CVB 50,000 50,000 Enhance sales and marketing for specific sporting events.
Council Bluffs Area CVB 50,000 50,000 Enhance sales and marketing for specific sporting events.
Ames CVB 50,000 50,000 Enhance sales and marketing for specific sporting events.
Dubuque CVB 50,000 50,000 Enhance sales and marketing for specific sporting events.
Fort Dodge CVB 50,000 50,000 Enhance sales and marketing for specific sporting events.
Greater Des Moines CVB 50,000 50,000 Enhance sales and marketing for specific sporting events.
Quad Cities CVB 50,000 50,000 Enhance sales and marketing for specific sporting events.
Mason City CVB 50,000 50,000 Enhance sales and marketing for specific sporting events.
Cedar Rapids Area CVB 50,000 50,000 Enhance sales and marketing for specific sporting events.
Sioux City Sports Authority 50,000 50,000 Enhance sales and marketing for specific sporting events.

500,000 500,000

Appropriation Name Community College Equip/Training Funds (Targeted Industries)

Appropriated Amount: 900,000
Obligated Amount: 900,000
Expended Amount: 538,455
Recipient Award Amount Expended Amt
Iowa Dept of Education 900,000 538,455 IDOE acting as fiscal agent for the Community College program

"Intermediary Networks".
Appropriation Name: Workforce Training Economic Development Fund (community colleges)

Appropriated Amount: 2,000,000
Obligated Amount: 2,000,000
Expended Amount: 2,000,000

Recipient Award Amount Expended Amt
Community College
Training Projects 2,000,000 2,000,000 Funds used for various training projects in the targeted industries, 

alternative energy, health care, etc.
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Appropriation Name: City of Seymour Other Revenue Sources O/R Amount Project Description Completion Date

Appropriated Amount: 50,000 Asbestos abatement
Obligated Amount: 50,000
Expended Amount: 50,000

Appropriation Name: AAU Junior Olympics
Appropriated Amount: 200,000 Hosting of national event
Obligated Amount: 200,000
Expended Amount: 200,000

Appropriation Name: Warren Co Junvenile Courthouse
Appropriated Amount: 100,000 Renovation of county building
Obligated Amount: 100,000
Expended Amount: 100,000

Appropriation Name: Muscatine Fire Station
Appropriated Amount: 200,000 Fire station improvements
Obligated Amount: 200,000
Expended Amount: 200,000

Appropriation Name: City of Stratford
Appropriated Amount: 10,000 Improvements to community center
Obligated Amount: 10,000
Expended Amount: 10,000

Appropriation Name: Accelerated Career Education Infrastructure - IJOBS

Appropriated Amount: 5,500,000
Obligated Amount: 5,499,990
Expended Amount: 4,147,723

Community Award Expended
College Amount Amount
SECC 366,666 366,666 Expansion of web design facility
EICC 366,666 366,666 Construction of a new Science building.
SWCC 366,666 275,817 Health information technology bulding
IVCC 366,666 366,666 Expansion of LPN classroom space
NCC 366,666 0 Additional lab space for Diesel Technology program
DMACC 366,666 366,666 Health care building classroom expansion
KCC 366,666 0 Health Care building
WIT 366,666 0 Energy systems Tech facility
IWCC 366,666 366,666 Expansion of dental hygienist space
IHCC 366,666 366,666 Expansion of AA Nursing facility
ICCC 366,666 366,666 Diesel tech facility
ILCC 366,666 366,666 Expansion of Green building classroom space
HCC 366,666 366,666 Physical Therapy classroom expansion
NIACC 366,666 205,246 Facility for electromechanical EMST 
NICC 366,666 366,666 Expansion of CNC machinist tech facility
Subtotal 5,499,990 4,147,723
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Appropriation Name: Community Attraction & Tourism Development IJOBS

Appropriated Amount: 12,000,000
Obligated Amount: 11,355,751
Expended Amount: 10,603,102

Grantee Award Amount Expended Amt.
IVCC/Ellsworth CC 75,000 75,000 City, County & Private
Algona Family YMCA 200,000 200,000 City, County & Private
Shelby County 675,000 675,000 City, County & Private
City of Garner 335,000 335,000 City, County & Private
City of Spencer 250,000 250,000 City, County & Private
Dubuque Co Ice & Recreation 337,500 337,500 City, County & Private
Polk Co Conservation Board 875,000 875,000 City, County & Private
City of Postiville 850,000 850,000 City, County & Private
City of Wilton 250,000 250,000 City, County & Private
Siouxland Historical RR Assoc 266,446 266,446 City, County & Private
Mitchell & Howard Counties 325,000 325,000 City, County & Private
DSM Art Center 600,000 201,359 City, County & Private
City of Grinnell 100,000 95,580 City, County & Private
World Food Prize 500,000 500,000 City, County & Private
Siouxland Heritage Foundation 827,805 827,805 City, County & Private
City of Rockwell 12,000 12,000 City, County & Private
Fremont Co Historical Society 130,000 91,490 City, County & Private
Galva Holstein CSD 350,000 350,000 City, County & Private
Glenn Miller Birthplace Society 235,000 235,000 City, County & Private
Dallas & Guthrie Co Cons Bd 400,000 400,000 City, County & Private
Spencer Community Theatre 200,000 200,000 City, County & Private
City of Williamsburg 400,000 400,000 City, County & Private
Community Theater Bldg Corp 1,000,000 1,000,000 City, County & Private
City of Belle Plaine 96,000 96,000 City, County & Private
Fayette County 225,000 35,579 City, County & Private
City of Dunkerton 98,000 98,000 City, County & Private
Plymouth County 85,000 85,000 City, County & Private
City of Fontanelle 50,000 50,000 City, County & Private
City of Walcott 220,000 212,451 City, County & Private
City of Buffalo Center 100,000 100,000
City of Orange City 922,000 922,000
City of Kalona 108,000 8,136
City of George 100,000 100,000
City of Sanborn 100,000 93,756
West Union Recreation Ctr 58,000 50,000

Subtotal 11,355,751 10,603,102

Appropriation Name: Brownfield Redevelopment Program

Appropriated Amount: 500,000
Obligated Amount: 311,475
Expended Amount: 235,756

Recipient Award Amount Expended Amt
1248 8th street 10,000 10,000 Local funds 1,100,000 Renovation of 8th street site in West Des Moines
August Enterprises 1,475 1,238 Local funds 4,500 Carrollton site
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City of Belle Plaine 250,000 174,518 Local funds 2,172,000 Downtown development/clean up project
City of Perry 50,000 50,000 Local funds 580,000 Milwaukee railroad site

Subtotal 311,475 235,756
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Appropriation Name: RECAT - IJOBS

Appropriated Amount: 10,000,000
Obligated Amount: 6,873,000
Expended Amount: 352,408

Recipient Award Amount Expended Amt
City of Waterloo 135,000 35,028
City of Dubuque 1,230,000 0
City of Council Bluffs 1,300,000 211,496
City of Dubuque 2,250,000
Cedar Rapids 1,600,000
Scenic Byway 58,000
Guttenberg 300,000 105,884

6,873,000 352,408

13,746,000 704,816

Appropriation Name: Workforce Training Economic Development Fund (community colleges)
Appropriated Amount: 2,000,000
Obligated Amount: 2,000,000
Expended Amount: 2,000,000

Recipient Award Amount Expended Amt
Community College
Training Projects 2,000,000 2,000,000 Funds used for various training projects in the targeted industries, 

alternative energy, health care, etc.
Appropriation Name: Regional Sports Authorities

Appropriated Amount: 500,000
Obligated Amount: 500,000
Expended Amount: 483,206

Recipient Award Amount Expended Amt
Ames CVB 50,000 37,500 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Cedar Rapids Area CVB 50,000 45,706 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Council Bluffs Area Chamber 50,000 50,000 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Dubuque Area CVB 50,000 50,000 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Ft Dodge CVB 50,000 50,000 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Greater DSM CVB 50,000 50,000 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Mason City CVB 50,000 50,000 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Quad Cities CVB 50,000 50,000 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Sioux City CVB 50,000 50,000 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Waterloo CVB 50,000 50,000 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.

500,000 483,206
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Appropriation Name: Sixth Ave Corridor Other Revenue Sources O/R Amount Project Description Completion Date

Appropriated Amount: 100,000 Support of National Mainstreet Conference event 2011
Obligated Amount: 100,000
Expended Amount: 22,337

Appropriation Name: SE Iowa Port Authority
Appropriated Amount: 50,000 Continued work on port authority
Obligated Amount: 50,000
Expended Amount: 0

Appropriation Name: World Food Prize
Appropriated Amount: 100,000 For support of the annual event in Des Moines
Obligated Amount: 100,000
Expended Amount: 100,000

Appropriation Name: Blank Park Zoo
Appropriated Amount: 500,000 Costs for expansion of Blank Park Zoo
Obligated Amount: 500,000
Expended Amount: 500,000

Appropriation Name: Des Moines Area Regional Transit HUB  IJOBS
Appropriated Amount: 4,000,000 Construction of a regional transit hub in Des Moines
Obligated Amount: 4,000,000
Expended Amount: 4,000,000

Appropriation Name: Accelerated Career Education Infrastructure - IJOBS

Appropriated Amount: 5,500,000
Obligated Amount: 5,499,990
Expended Amount: 2,304,402

Community Award Expended
College Amount Amount
SECC 366,666 366,666
EICC 366,666 366,666
SWCC 366,666 0
IVCC 366,666 0
NCC 366,666 92,235
DMACC 366,666 0
KCC 366,666 0
WIT 366,666 366,666
IWCC 366,666 366,666
IHCC 366,666 366,666
ICCC 366,666 0
ILCC 366,666 366,666
HCC 366,666 0
NIACC 366,666 0
NICC 366,666 12,171
Subtotal 5,499,990 2,304,402
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Appropriation Name: Community Attraction & Tourism Development IJOBS

Appropriated Amount: 12,000,000
Obligated Amount: 14,243,829
Expended Amount: 12,851,798

Grantee Award Amount Expended Amt.
Mitchell/Howard County 325,000 325,000 City, County & Private
DSM Art Center 400,000 400,000 City, County & Private
City of Coralville 800,000 800,000 City, County & Private
World Food Prize 750,000 750,000 City, County & Private
City of Sioux City 727,805 727,805 City, County & Private
Dallas/Guthrie Co Cons 400,000 400,000 City, County & Private
City of Williamsburg 200,000 200,000 City, County & Private
Community Theater Bldg Corp 500,000 500,000 City, County & Private
City of Hubbard 325,000 325,000 City, County & Private
Cherokee Co Fair Assn 52,000 52,000 City, County & Private
City of Sioux Center 625,000 625,000 City, County & Private
Czech/Slovak Museum 2,900,000 2,518,734 City, County & Private
City of Ottumwa 98,000 98,000 City, County & Private
City of DeWitt 1,000,000 1,000,000 City, County & Private
Hoo Doo Days 18,000 18,000 City, County & Private
City of Elma 140,000 140,000 City, County & Private
Hampton/Franklin Co Cons 800,000 800,000 City, County & Private
City of Westgate 34,000 34,000 City, County & Private
City of Lenox 131,300 131,300 City, County & Private
Ft Dodge & Webster Co 1,200,000 822,862 City, County & Private
City of Parkersburg 80,000 80,000 City, County & Private
Wieting Opera House Toledo 218,000 218,000 City, County & Private
Parker Historical Society 200,000 200,000 City, County & Private
Linn Co Cons. Board 850,000 850,000 City, County & Private
City of Shenandoah 410,000 312,639 City, County & Private
City of Clarksville 160,240 160,240 City, County & Private
City of North Liberty 622,484 86,218 City, County & Private
City of Atkins 277,000 277,000 City, County & Private

City, County & Private

Subtotal 14,243,829 12,851,798
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Appropriation Name: Workforce Training Economic Development Fund (community colleges)
Appropriated Amount: 2,000,000
Obligated Amount: 2,000,000
Expended Amount: 2,000,000

Recipient Award Amount Expended Amt
Community College
Training Projects 2,000,000 2,000,000 Funds used for various training projects in the targeted industries, 

alternative energy, health care, etc.
Appropriation Name: Regional Sports Authorities

Appropriated Amount: 500,000
Obligated Amount: 500,000
Expended Amount: 500,000

Recipient Award Amount Expended Amt
Waterloo CVB 50,000 50,000 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Mason City CVB 50,000 50,000 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Quad Cities CVB 50,000 50,000 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Ft Dodge CVB 50,000 50,000 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Cedar Rapids CVB 50,000 50,000 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Dubuque Area CVB 50,000 50,000 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Council Bluffs CVB 50,000 50,000 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Greater DSM CVB 50,000 50,000 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Grinnell CVB 50,000 50,000 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Sioux City CVB 50,000 50,000 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.

500,000 500,000

Appropriation Name: Mainstreet IJOBS

Appropriated Amount: 14,000,000
Obligated Amount: 14,321,500
Expended Amount: 12,359,866

Recipient Award Amount Expended Amt
City of Bedford 125,000 125,000 Reconstruction/Rehab of Bedford Batter Co bldg
City of Belle Plaine 1,500,000 1,500,000 Belle Plaine master façade plan
City of Bloomfield 808,000 808,000 Bloomfield façade master plan
City of Bonaparte 331,000 Rescinded Bonaparte Meek Woolen Mill bldg
City of Burlington 1,000,000 1,000,000 Burlington Capitol Theater bldg
City of Cedar Rapids 50,000 50,000 Suchy bldg
City of Central City 32,500 32,500 Gambles bldg
City of Corning 1,500,000 1,500,000 Corning Opera house
City of Greenfield 1,200,000 1,200,000 Greenfield opera house -Warren cultural center
City of Greenfield 300,000 300,000 Hotel Greenfield bldg
City of Keokuk 610,000 382,893 Eagles bldg
City of Osceola 625,000 625,000 Osceola Masonic Lodge
City of Oskaloosa 800,000 800,000 Oskaloosa Trolley Place
City of Ottumwa 300,000 300,000 KMGO bldg
City of State Center 260,000 260,000 Brimhall bldg
City of Story City 920,000 920,000 Charlson bldg
City of Waterloo 250,000 250,000 Newtons jewelry bldg
City of West Branch 300,000 300,000 Hoover House
City of West Branch 500,000 500,000 Brick Arch Winery
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City of West Des Moines 500,000 500,000 West DSM Firehouse museum - Historic City Hall
City of West Union 175,000 76,992 Chamber of Commerce bldg
City of West Union 440,000 139,849 Streetscape project
City of Woodbine 490,000 489,632 Woodbine façade master plan
City of Fort Dodge 300,000 300,000
City of Burlington 175,000
City of Elkader 330,000
City of Mt Pleasant 500,000

14,321,500 12,359,866

Appropriation Name: NIACC/Kirkwood SBC IJOBS

Appropriated Amount: 2,700,000
Obligated Amount: 2,700,000
Expended Amount: 2,700,000

Recipient Award Amount Expended Amt
NIACC 1,500,000 1,500,000 Small Business Center at NIACC
Kirkwood 1,200,000 1,200,000 Small Business Center at Kirkwood

2,700,000 2,700,000
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Appropriation Name: Other Revenue Sources O/R Amount Project Description Completion Date

Support of National Mainstreet Conference event 2011

Appropriation Name: Camp Sunnyside
Appropriated Amount: 250,000 Continued work on port authority
Obligated Amount: 250,000
Expended Amount: 0

Appropriation Name: World Food Prize
Appropriated Amount: 100,000 For support of the annual event in Des Moines
Obligated Amount: 100,000
Expended Amount: 100,000

Appropriation Name:
Costs for expansion of Blank Park Zoo

Appropriation Name:
Construction of a regional transit hub in Des Moines

Appropriation Name: Accelerated Career Education Infrastructure - RIIF

Appropriated Amount: 5,000,000
Obligated Amount: 5,136,281
Expended Amount: 1,568,838

Community Award Expended
College Amount Amount
ILCC 333,333 333,333 VET TECH
WIT 333,333 0 ENERGY TECH
EICC 333,333 333,333 HEALTH CARE
IVCC 333,333 223,631 HEALTH CARE
ICCC 333,333 0 CULINARY ARTS
SWCC 333,333 0 HEALTH INFO TECH
NICC 333,333 11,875 VET TECH
KCC 333,333 0 HEALTH CARE
NCC 333,333 0 WELDING
DMACC 333,333 0 HEALTH CARE
NIACC 469,619 0 NURSING
IHCC 333,333 333,333 NURSING
IWCC 333,333 333,333 DESIGN TECH
SECC 333,333 0 EMS
HCC 333,333 0 MECH ENGINEERING
Subtotal 5,136,281 1,568,838
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Appropriation Name: Community Attraction & Tourism Development IJOBS/RIIF

Appropriated Amount: 7,320,000
Obligated Amount: 7,084,150
Expended Amount: 2,126,356

Grantee Award Amount Expended Amt.
City of Carlisle 460,000 City, County & Private
Iowa RR Historical /Boone 170,000 170,000 City, County & Private
Jones County Fair 200,000 180,866 City, County & Private
Friends of Rippey 28,500 6,600 City, County & Private
Cedar Rapids Market 750,000 0 City, County & Private
Mitchell/Howard Counties 650,000 226,265 City, County & Private
Coralville 800,000 800,000 City, County & Private
Dallas Co Cons Bd 800,000 616,683 City, County & Private
Johnny Carson Birthplace 21,100 10,082 City, County & Private
Stanton 513,990 City, County & Private
Indianola 481,244 City, County & Private
Blank Park Zoo Foundation 1,000,000 City, County & Private
Janesville 148,316 City, County & Private
Kossuth Co 100,000 75,442 City, County & Private
Bettendorf 195,000 40,418 City, County & Private
Ft Madison Econ Dev Corp 766,000 City, County & Private

City, County & Private
City, County & Private
City, County & Private
City, County & Private
City, County & Private
City, County & Private
City, County & Private
City, County & Private
City, County & Private
City, County & Private
City, County & Private
City, County & Private
City, County & Private

Subtotal 7,084,150 2,126,356

Infrastructure Status Reports - Page 115



FY12
 Appropriations

IEDA Part 1 infrastructure report.xlsx

IOWA DEPARTMENT OF ECONOMIC DEVELOPMENT
INFRASTRUCTURE REPORT

Actual/Est.

Appropriation Name: Regional Sports Authorities

Appropriated Amount: 500,000
Obligated Amount: 454,020
Expended Amount: 454,020

Recipient Award Amount Expended Amt
Ames CVB 50,402 50,402 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Cedar Rapids Area CVB 50,402 50,402 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Council Bluffs Area Chamber 50,402 50,402 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Greater Des Mines CVB 50,402 50,402 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Dubuque Area CVB 50,402 50,402 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Ft Dodge CVB 50,402 50,402 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Grinnell CVB 50,402 50,402 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Mason City (Visit Mason City) 50,402 50,402 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Sioux City CVB 50,402 50,402 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.
Waterloo CVB 402 402 Local Group 25,000 Provide enhanced sales and marketing for specific sporting events.

454,020 454,020
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IDED Program Financial Assistance:
Company Name Location County Contract # Funding source Capital Investment Award Date Total Award Amt Expended
DairiConcepts, LLP Allerton Wayne 09-CEBA-003 IVF-RIIF 17,850,000 12/18/2008 350,000 350,000
Modine Manufacturing Company Washington Washington 09-CEBA-011 IVF-RIIF 12,500,000 11/20/2008 750,000
Creative Edge Master Shop, Inc. Fairfield Jefferson 09-CEBA-013 IVF-RIIF 195,000 12/18/2008 75,000
Ashley Industrial Molding, Inc. Oelwein Fayette 09-CEBA-014 IVF-RIIF 14,600,000 12/18/2008 625,000 625,000
Generation Repair and Service, LLC Story City Story 09-CEBA-015 IVF-RIIF 18,100,000 12/18/2008 115,000 115,000
Carleton Life Support Systems, Inc. Davenport Scott 09-CEBA-016 IVF-RIIF 5,440,000 1/15/2009 325,000 325,000
Acument Global Technologies Decorah Winnesheik 09-CEBA-018 IVF-RIIF 2,575,000 2/19/2009 45,000
Eurofins Scientific, Inc. Des Moines Polk 09-CEBA-023 IVF-RIIF 10,600,000 6/18/2009 200,000 200,000
Midland BioProducts Corporation Boone Boone 09-CEBA-025 IVF-RIIF 1,288,100 6/18/2009 600,000 600,000
WebFilings, LLC Ames Story 09-EVA-017 IVF-RIIF 50,000 5/21/2009 250,000 250,000
Dubuque, City of Dubuque Dubuque 09-PIAP-0005 IVF-RIIF 450,000 2/19/2009 450,000 450,000
Cedar Valley Tech Works Waterloo Black Hawk 09-PIAP-001 IVF-RIIF 10,718,149 7/17/2008 2,500,000 2,500,000
Pioneer, A Dupont Company Johnston Polk 09-PIAP-003 IVF-RIIF 4,517,000 10/16/2008 1,000,000 1,000,000
Story City, City of Story City Story 09-PIAP-004 IVF-RIIF 300,000 12/18/2008 300,000 300,000
Iowa State University Research Park Ames Story 09-PIAP-007 IVF-RIIF 4,622,648 3/19/2009 1,255,851 1,255,851
TPI Iowa, LLC Newton Jasper 09-PIAP-02 IVF-RIIF 8,465,000 10/16/2008 1,000,000 1,000,000
Quad County Corn Processors Cooperative Galva Ida 09-VAP-001 IVF-RIIF 29,800,000 8/21/2008 250,000
Poet Energy Emmetsburg Palo Alto 09-VAP-002 IVF-RIIF 217,000,000 9/18/2008 400,000
Abraxis BioScience Oelwein Fayette 09-VAP-004 IVF-RIIF 4,950,000 12/18/2008 400,000 400,000
Cedar Ridge Vineyards, LLC Swisher Johnson 09-VAP-005 IVF-RIIF 500,000 3/19/2009 100,000 50,000
Absolute Energy, LLC St. Ansgar Mitchell 09-VAP-008 IVF-RIIF 2,416,842 5/21/2009 200,000 200,000
C & S Products Co., Inc. Fort Dodge Webster 09-VAP-009 IVF-RIIF 3,174,700 6/18/2009 200,000 200,000

11,390,851 7,355,851

Obligated Expended Purpose
State Parks 800,000 800,000 Providing support for Honey Creek Project

Cultural Trust 800,000 800,000 Community Cultural grants at DCA

Regents Institutions 4,000,000 4,000,000 Technology Commercialization & business growth.

Community Colleges 5,400,000 5,400,000 Job Training at Iowa's community colleges

Regional Financial Assistance 800,000 800,000 Regional marketing grants 

Targeted Industries 2,400,000 2,400,000 Demonstration Fund start up grants to businesses

Renewable Fuels 1,600,000 1,600,000 Grants for E85 and Biodiesel pump installation
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The Greenbrier Companies Red Oak Montgomery 10-100-001 IVF-RIIF $1,759,451 7/16/2009 $328,000 328,000
Hearth & Home Technologies Mount Pleasant Henry 10-100-003 IVF-RIIF $1,188,500 9/17/2009 $445,000 445,000
H.A. Phillips & Company Bloomfield Davis 10-100-004 IVF-RIIF $1,276,000 9/17/2009 $50,000
Royal Cargo Trailers, Inc. et al Clarinda Page 10-100-007 IVF-RIIF $1,970,000 12/17/2009 $45,000 45,000
Future Health, Inc. Carroll Carroll 10-100-010 IVF-RIIF $210,000 1/21/2010 $144,000 144,000
Art's-Way Manufacturing Company, Inc. West Union Fayette 10-100-011 IVF-RIIF $1,365,000 3/18/2010 $65,000
Agri-Industrial Plastics Company Fairfield Jefferson 10-100-013 IVF-RIIF $2,512,430 3/18/2010 $36,000 36,000
Engineering Services/FarmTek Dyersville Dubuque 10-100-014 IVF-RIIF $3,250,000 5/20/2010 $750,000 750,000
Carmi Flavor & Fragrance Company, Inc. Waverly Bremer 10-100-02 IVF-RIIF $1,175,000 8/20/2009 $150,000 150,000
Buccaneer Computer Systems & Services Inc. West Des Moines Polk 10-130-001 IVF-RIIF $269,777 7/16/2009 $200,000
Compacker Systems, LLC Davenport Scott 10-130-002 IVF-RIIF $929,000 7/16/2009 $175,000 175,000
Country Maid, Inc. West Bend Palo Alto 10-130-003 IVF-RIIF $4,497,000 7/16/2009 $100,000 100,000
Mechdyne Corporation Marshalltown Marshall 10-130-004 IVF-RIIF $1,450,000 7/16/2009 $200,000 100,000
Vizient LLC Bettendorf Scott 10-130-005 IVF-RIIF $862,000 9/17/2009 $70,000 70,000
Sammons Annuity Group, Inc. West Des Moines Polk 10-130-006 IVF-RIIF $4,300,000 9/17/2009 $125,000 125,000
American Packaging Corporation/Flexo DivisioStory City Story 10-130-007 IVF-RIIF $15,188,600 10/15/2009 $200,000 200,000
Pioneer, A Dupont Company Johnston Polk 10-130-008 IVF-RIIF $17,403,000 10/15/2009 $1,000,000
Osceola Windpower, LLC Ocheyedan Osceola 10-130-009 IVF-RIIF $750,000 10/15/2009 $50,000 50,000
Relationship Marketing, Inc. West Des Moines Polk 10-130-011 IVF-RIIF $1,305,000 10/15/2009 $100,000
Palisade Systems, Inc. Des Moines Polk 10-130-013 IVF-RIIF $280,000 1/21/2010 $65,000
RuffaloCODY, LLC Cedar Rapids Linn 10-130-014 IVF-RIIF $300,000 12/17/2009 $150,000 150,000
CFI Tire Service Des Moines Polk 10-130-015 IVF-RIIF $4,950,000 2/18/2010 $25,000
The Creative Frontier, Inc. Dubuque Dubuque 10-130-016 IVF-RIIF $1,163,360 12/17/2009 $105,000
WebFilings, LLC Ames Story 10-130-017 IVF-RIIF $260,000 1/21/2010 $500,000 500,000
TeamQuest Corporation Clear Lake Cerro Gordo 10-130-020 IVF-RIIF $70,000 3/18/2010 $90,000 90,000
Peninsula Gaming, LLC Dubuque Dubuque 10-130-021 IVF-RIIF $205,000 3/18/2010 $50,000
Adams Thermal Systems, Inc. Cedar Falls Black Hawk 10-130-022 IVF-RIIF $1,770,000 4/15/2010 $10,000
Ajinomoto USA Eddyville Wapello 10-130-023 IVF-RIIF $35,377,000 5/20/2010 $85,000
Diedrichs & Associates, Inc. Cedar Falls Black Hawk 10-DRC-001 IVF-RIIF $273,700 10/15/2009 $100,000 100,000
Raining Rose Cedar Rapids Linn 10-DRC-002 IVF-RIIF $989,584 10/15/2009 $260,000 260,000
Iowa Screenprint Company dba Bimm Ridder Cedar Rapids Linn 10-DRC-004 IVF-RIIF $580,000 10/15/2009 $100,000 100,000
JRS Pharma LP Cedar Rapids Linn 10-DRC-005 IVF-RIIF $3,597,100 10/15/2009 $145,000 72,500
Accent Media Incorporated Cedar Rapids Linn 10-DRC-006 IVF-RIIF $0 9/17/2009 $5,000 5,000
Sign Productions, Inc. Linn 10-DRC-007 IVF-RIIF $3,367,000 11/19/2009 $385,000
Stamats Communications Cedar Rapids Linn 10-DRC-03 IVF-RIIF $2,715,499 11/19/2009 $500,000 500,000
Hub City Brewing Company Stanley Buchanan 10-EC-0004 IVF-RIIF $0 9/17/2009 $10,000
Let's Order Online, Inc. Fairfield Jefferson 10-EC-001 IVF-RIIF $3,500 7/16/2009 $125,000 125,000
Hub City Brewing Company Stanley Buchanan 10-EC-004 IVF-RIIF $15,800 9/17/2009 $105,000
Biomedical Synergies, Inc. Mount Pleasant Henry 10-EC-008 IVF-RIIF $350,000 3/18/2010 $250,000 250,000
LabStrong Corporation Dubuque Dubuque 10-EC-009 IVF-RIIF $115,000 5/20/2010 $150,000 150,000
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Wacker Chemical Corporation Eddyville Wapello 10-IC-002 IVF-RIIF $83,140,000 10/15/2009 $5,000,000
Whirlpool Corporation Amana Iowa 10-IC-003 IVF-RIIF $20,000,000 2/18/2010 $6,500,000 6,500,000
Sioux City, City of Sioux City Woodbury 10-IC-005 IVF-RIIF $4,000,000 5/20/2010 $2,500,000
Appanoose County Community Railroad Centerville Appanoose 10-IFC-001 IVF-RIIF $1,000,000 10/15/2009 $150,000 150,000
Iowa Northland Regional Council of Governments 10-OT-001 IVF-RIIF $0 8/20/2009 $250,000 125,000
North Iowa Area Council of Governments 10-OT-002 IVF-RIIF $0 8/20/2009 $60,000 60,000
Region XII Council of Governments 10-OT-003 IVF-RIIF $0 8/20/2009 $150,000 150,000
Southeast Iowa Regional Planning Commission 10-OT-004 IVF-RIIF $0 8/20/2009 $100,000 100,000
Southern Iowa Council of Governments 10-OT-005 IVF-RIIF $0 8/20/2009 $42,000 42,000
Southwest Iowa Planning Council 10-OT-006 IVF-RIIF $0 8/20/2009 $100,000
Upper Explorerland Regional Planning Commission 10-OT-007 IVF-RIIF $0 8/20/2009 $32,000
Iowa Historic Preservation Alliance 10-OT-008 IVF-RIIF $0 10/15/2009 $200,000
Metropolitan Area Planning Agency Mills 10-OT-009 IVF-RIIF $0 10/15/2009 $58,000
East Central Intergovernmental Association 10-OT-010 IVF-RIIF $0 11/19/2009 $133,000 133,000
SynGest Inc. Menlo Guthrie 10-VAAC-002 IVF-RIIF $102,100,000 8/20/2009 $2,000,000
Custom Poultry Processing West Union Fayette 10-VAAC-003 IVF-RIIF $4,980,000 9/17/2009 $350,000 250,000
Provemex International Holdings, IncorporateIndependence Buchanan 10-VAAC-004 IVF-RIIF $6,600,000 10/15/2009 $400,000
Agri Star Meat & Poultry LLC Postville Allamakee 10-VAAC-006 IVF-RIIF $6,700,000 11/19/2009 $600,000
Platinum Ethanol, LLC Arthur Ida 10-VAAC-008 IVF-RIIF $3,200,000 12/17/2009 $300,000 300,000
Custom Poultry Processing Charles City Floyd 10-VAAC-009 IVF-RIIF $3,305,000 12/17/2009 $250,000 250,000
North American Co-Pack Iowa LLC Sheldon O'Brien 10-VAAC-010 IVF-RIIF $1,880,000 2/18/2010 $250,000 250,000
Southwest Iowa Renewable Energy, LLC Council Bluffs Pottawattamie 10-VAAC-011 IVF-RIIF $3,300,000 6/9/2010 $300,000
Happle Gourmet Foods, LLC Williamsburg Iowa 10-VAAC-013 IVF-RIIF $571,000 4/15/2010 $100,000 100,000
Global Ethanol, LLC Lakota Kossuth 10-VAAC-015 IVF-RIIF $2,675,000 5/20/2010 $250,000

27,523,000 13,430,500

Obligated Expended Purpose
State Parks 900,000 750,000 Providing support for Honey Creek Project

Cultural Trust 900,000 900,000 Community Cultural grants at DCA

Regents Institutions 4,500,000 4,500,000 Technology Commercialization & business growth.

Community Colleges 6,300,000 6,300,000 Job Training at Iowa's community colleges

Regional Financial Assistance 900,000 668,582 Regional marketing grants 

Targeted Industries 2,700,000 2,700,000 Demonstration Fund start up grants to businesses

Renewable Fuels 1,800,000 1,800,000 Grants for E85 and Biodiesel pump installation
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American Profol Inc 11-ivf-007 IVF-RIIF 10,900,000 8/19/2010 50,000
Boehringer Ingelheim Inc 11-ivf-025 IVF-RIIF 16,895,338 11/18/2010 3,239,000 3,239,000
CGS Tires US Inc 11-ivf-008 IVF-RIIF 42,709,000 8/19/2010 924,000 924,000
City of Spencer 11-ivf-045 IVF-RIIF 1,500,000 12/16/2010 750,000
Danisco US 11-ivf-018 IVF-RIIF 37,926,000 10/21/2010 500,000 500,000
Danisco Us Inc/Genencor 11-ivf-037 IVF-RIIF 20,975,000 12/16/2010 3,000,000
Dice Career Solutions 11-ivf-026 IVF-RIIF 1,750,000 11/18/2010 225,000
Dupont Danisco LLC 11-ivf-019 IVF-RIIF 10/21/2010 5,000,000
Eagle Point Software 11-ivf-038 IVF-RIIF 107,000 12/16/2010 105,000
EI Dupont 11-ivf-027 IVF-RIIF 1,560,000 11/18/2010 100,000
ESCO Automation 11-ivf-028 IVF-RIIF 4,945,000 11/18/2010 130,000 130,000
Fastek Intl 11-ivf-020 IVF-RIIF 100,000 10/21/2010 250,000
Fastek Intl 11-ecta-007 IVF-RIIF 12/16/2010 25,000
General Electric Co 11-ivf-039 IVF-RIIF 4,749,000 12/16/2010 2,000,000 2,000,000
General Environmental LLC 11-ivf-021 IVF-RIIF 1,210,000 10/21/2010 200,000
Grain Millers Inc 11-ivf-014 IVF-RIIF 10,000,000 9/16/2010 150,000
HH Ventures LLC 11-ivf-015 IVF-RIIF 130,000 9/16/2010 150,000
HH Ventures LLC 11-ecta-006 IVF-RIIF 9/16/2010 24,300
Hy-Capacity Inc 11-ivf-009 IVF-RIIF 1,103,780 8/19/2010 75,000 75,000
Industrial Design & Fabrication 11-ivf-001 IVF-RIIF 2,015,000 7/15/2010 125,000 125,000
J & J Solutions 11-ivf-002 IVF-RIIF 49,000 7/15/2010 275,000
Kemin Industries Inc 11-ivf-022 IVF-RIIF 29,600,000 10/21/2010 1,000,000
Lely USA Inc 11-ivf-022 IVF-RIIF 375,000 11/18/2010 670,000 670,000
Maharishi Products Intl 11-ivf-023 IVF-RIIF 1,515,000 10/21/2010 50,000 50,000
Mississippi River Distilling 11-ivf-003 IVF-RIIF 327,000 7/15/2010 95,000 95,000
Nestle Purina 11-ivf-041 IVF-RIIF 68,557,000 12/16/2010 500,000
North American Co-Pack Iowa Inc 11-ivf-016 IVF-RIIF 1,315,000 9/16/2010 255,000 149,940
Responsible Transportation 11-ecta-002 IVF-RIIF 7/15/2010 25,000 5,896
Seabury & Smith Inc 11-ivf-024 IVF-RIIF 1,300,000 10/21/2010 450,000
Sedwick Claims Service 11-ivf-011 IVF-RIIF 2,291,760 8/19/2010 129,100 129,100
Sedwick Claims Service 11-ivf-010 IVF-RIIF 4,739,240 8/19/2010 310,900 310,900
Siemens Energy Inc 11-ivf-005 IVF-RIIF 1,350,000 7/15/2010 180,000
Siemens Energy Inc 11-ivf-044 IVF-RIIF 44,200,000 12/16/2010 1,000,000
Univerferth Mfg Co 11-ivf-033 IVF-RIIF 2,000,000 11/18/2010 140,000 140,000
Vision 1 LLC 11-ivf-034 IVF-RIIF 11/18/2010 50,000
Vision 1 LLC 11-ecta-008 IVF-RIIF 12/16/2010 25,000 7,631
Walter G Anderson Inc 11-ivf-035 IVF-RIIF 14,600,000 11/18/2010 300,000 300,000
WebFilings LLC 11-ivf-036 IVF-RIIF 18,358,000 9/16/2010 2,259,000 2,259,000
WW Homestead Dairy 11-ivf-017 IVF-RIIF 789,300 9/16/2010 75,000 75,000
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Bridgestone Bandag LLC Muscatine 11-130 IVF-RIIF 1,600,000 1/20/2011 700,000
Hewlett Packard Company Des Moines 11-130 IVF-RIIF 16,700,000 1/20/2011 600,000 600,000
Indoshell Precision Technologies Story City 11-100 IVF-RIIF 8,595,000 1/20/2011 450,000 450,000
EI Dupont Ft Madison 11-130 IVF-RIIF 3,291,000 2/17/2011 150,000
Terex USA LLC Waverly 11-130 IVF-RIIF 112,500 2/17/2011 500,000
Weiler Inc Knoxville 11-100 IVF-RIIF 4,692,500 2/17/2011 50,000 50,000
Davenport, City of 11-IC IVF-RIIF 1,650,000 3/17/2011 250,000
Energy Control Technologies 11-EC IVF-RIIF 0 3/17/2011 10,000 7,415
Interconnect Inc 11-EC IVF-RIIF 140,000 3/17/2011 100,000
Radiology Resources Intl 11-EC IVF-RIIF 0 3/17/2011 25,000
Warren Distribution Inc 11-130 IVF-RIIF 5,275,401 3/17/2011 100,000
American Profol Inc Cedar Rapids 11-130 IVF-RIIF 14,000,000 4/21/2011 250,000
Capital City Fruit Norwalk 11-130 IVF-RIIF 11,450,000 4/21/2011 215,000 215,000
Cargill Inc Ft Dodge 11-VAC IVF-RIIF 134,000,000 4/21/2011 2,000,000
Flexsteel Industries Dubuque 11-100 IVF-RIIF 12,000,000 4/21/2011 40,000
Osage, City of 11-IC IVF-RIIF 2,725,000 4/21/2011 500,000
People Statements Inc Cedar Rapids 11-EC IVF-RIIF 0 4/21/2011 25,000 16,528
Sara Lee Foods Inc Storm Lake 11-VAC IVF-RIIF 10,950,000 4/21/2011 500,000
Valent Biosciences Osage 11-130 IVF-RIIF 132,461,000 4/21/2011 1,000,000 1,000,000
Engineering Services/Farm Tek Dyersville 11-130 IVF-RIIF 3,500,000 5/19/2011 630,000
Environmental Lubricants Grundy Center 11-VAC IVF-RIIF 415,000 5/19/2011 60,000 60,000
Genencor/Danisco Cedar Rapids 11-130- IVF-RIIF 67,441,269 5/19/2011 500,000
Plumrose USA Council Bluffs 11-130 IVF-RIIF 57,810,000 5/19/2011 520,000 520,000
Tyson Foods Council Bluffs 11-VAC IVF-RIIF 48,336,187 5/19/2011 800,000 800,000
Agricultural Mach. Exchange Eldora 11-130 IVF-RIIF 645,000 6/16/2011 50,000
Aveka Inc Waukon 11-VAC IVF-RIIF 3,794,850 6/16/2011 400,000 370,000
Diamond V Mills Cedar Rapids 11-130 IVF-RIIF 17,000,000 6/16/2011 75,000 75,000
GMT Corporation Waverly 11-130 IVF-RIIF 29,862,625 6/16/2011 250,000 250,000
Hipra USA Ames 11-130 IVF-RIIF 47,925,800 6/16/2011 475,000
Hospers, City of 11-IC IVF-RIIF 2,200,000 6/16/2011 750,000
Probioferm LLC Urbandale 11-EC IVF-RIIF 994,960 6/16/2011 250,000 250,000
Seaberg Industries Davenport 11-130 IVF-RIIF 2,960,000 6/16/2011 176,000 176,000

37,212,300 4,192,467
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Obligated Expended Purpose
State Parks 760,000 462,742 Providing support for Honey Creek Project

Cultural Trust 760,000 760,000 Community Cultural grants at DCA

Regents Institutions 3,800,000 3,800,000 Technology Commercialization & business growth.

Community Colleges 5,320,000 5,320,000 Job Training at Iowa's community colleges

Regional Financial Assistance 760,000 760,000 Regional marketing grants 

Targeted Industries 4,389,000 4,389,000 Demonstration Fund start up grants to businesses

Targeted Small Business 847,400 847,400 Funding for targeted small business financial assistance
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Rural Soluxions LLC Ames Story 12-100 IVF-RIIF 95,000 8/18/2011 95,000 54,000
Advanced Mfg & Power Systems Inc Des Moines Polk 12-100 IVF-RIIF 811,000 10/20/2011 225,198
Energy Control Technologies Urbandale Polk 12-100 IVF-RIIF 258,000 10/20/2011 75,000 75,000
Caterpillar, Elkader, LLC Elkader Fayette 12-100 IVF-RIIF 4,350,000 12/16/2011 205,000
Intermec Technologies Corp Inc Cedar Rapids Linn 12-130 IVF-RIIF 14,087,500 7/21/2011 1,500,000
Bridgestone Americas Tire Optns LLC Des Moines Polk 12-130 IVF-RIIF 56,600,000 8/18/2011 500,000
Green Industiral Supply Inc Dubuque Dubuque 12-130 IVF-RIIF 11,365,000 8/18/2011 80,000
Raining Rose Inc Cedar Rapids Linn 12-130 IVF-RIIF 10,438,885 8/18/2011 100,000 100,000
Alcoa Inc Davenport Scott 12-130 IVF-RIIF 162,900,000 9/15/2011 3,000,000
Harper Brush Works Fairfield 12-130 IVF-RIIF 30,000 9/15/2011 160,000 160,000
CJ Cheiljedang Corporation Fort Dodge Webster 12-130 IVF-RIIF 291,337,000 10/20/2011 1,800,000
Fidlar Acquisition Inc Davenport Scott 12-130 IVF-RIIF 2,670,000 10/20/2011 336,000
Land O Lakes Inc Fort Dodge Webster 12-130 IVF-RIIF 1,119,580 10/20/2011 200,000 200,000
Link Snacks Inc Underwood 12-130 IVF-RIIF 9,382,931 10/20/2011 40,000
Thesis Chemistry LLC Nevada Story 12-130 IVF-RIIF 55,550,000 11/18/2011 500,000
Wacker Chemical Corp 12-130 IVF-RIIF 7,706,860 11/18/2011 150,000
AY McDonald Mfg Co Dubuque Dubuque 12-130 IVF-RIIF 2,613,872 12/16/2011 136,000 136,000
Geneseo Communications Svs Inc Davenport Scott 12-130 IVF-RIIF 14,990,000 12/16/2011 96,000
AgSugar Internaional Inc Cedar Rapids Linn 12-EC IVF-RIIF 822,591 7/21/2011 250,000 250,000
Zero Energy Systems LLC Coralville Johnson 12-EC IVF-RIIF 6,980,000 7/21/2011 250,000 250,000
Appcore, LLC Des Moines Polk 12-EC IVF-RIIF 430,220 10/20/2011 100,000 100,000
Rives Audio Inc Coralville Johnson 12-EC IVF-RIIF 0 10/20/2011 12,000 1,500
U of I Research Park Iowa City Johnson 12-IC IVF-RIIF 3,914,818 10/20/2011 331,854 100,000
StartUp City-Des Moines Des Moines Polk 12-OT IVF-RIIF 0 9/15/2011 250,000 100,000
New Horizon Cuisine Ankeny Polk 12-VAC IVF-RIIF 1,630,000 7/21/2011 259,000 259,000
Rembrandt Enterprises Rembrandt 12-VAC IVF-RIIF 3,650,000 8/18/2011 100,000 100,000
H J Heinz Company LP Cedar Rapids Linn 12-VAC IVF-RIIF 10,943,367 9/15/2011 100,000
Wapsie Valley Creamery Inc Independence 12-VAC IVF-RIIF 991,186 10/20/2011 100,000
Exemplar Genetics LLC Sioux Center 12-VAC IVF-RIIF 1,797,000 12/16/2011 300,000
Camoplast Rockland Peosta 12-130 IVF-RIIF 2,452,000 1/20/2012 168,000
Metal Tech Industries Iowa Falls 12-100 IVF-RIIF 2,382,000 1/20/2012 45,000
Tactical 8 Technologies Des Moines 12-130 IVF-RIIF 209,320 1/20/2012 120,000
Iowa Fertilizer Co Lee 12-130 IVF-RIIF 1,268,000,000 2/17/2012 1,610,000
Tactical 8 Technologies Cedar Falls 12-100 IVF-RIIF 75,000 2/17/2012 45,000
Curwood Inc 12-130 IVF-RIIF 24,300,000 3/26/2012 64,000
Digga North America Dyersville 12-130 IVF-RIIF 2,250,000 3/26/2012 240,000
Expense Reduction Analysts Cedar Rapids 12-130 IVF-RIIF 80,000 3/26/2012 40,000
Sabre Communications Sioux City 12-100 IVF-RIIF 25,470,955 3/26/2012 960,000
Behnke Enterprises Farley 12-130 IVF-RIIF 1,675,000 4/20/2012 200,000
Geneseo Communications Svs Inc Bettendorf 12-130 IVF-RIIF 14,600,000 4/20/2012 96,000
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IEDA Part 2 infrastructure report.xlsx FY12

IEDA Part 2 infrastructure report.xlsx 2/15/2013

Mobile Track Solutions Inc Elkader 12-130 IVF-RIIF 2,747,625 4/20/2012 100,000
Toro Company Ankeny 12-130 IVF-RIIF 500,000 4/20/2012 25,000
Weeks & Leo Clive 12-130 IVF-RIIF 1,520,000 4/20/2012 40,000
Cozzini LLC Algona 12-130 IVF-RIIF 2,427,000 5/18/2012 350,000
Submittal Exchange West Des Moines 12-130 IVF-RIIF 46,000 5/18/2012 150,000
Amcor Rigid Plastics Ames 12-130 IVF-RIIF 24,060,000 6/22/2012 175,000
Hamburg, City of 12-IC IVF-RIIF 4,400,000 6/22/2012 500,000
Heartland Financial USA Dubuque 12-100 IVF-RIIF 1,720,000 6/22/2012 160,000
Solum Inc Ames 12-130 IVF-RIIF 2,140,000 6/22/2012 100,000
TEC Industries Orange City 12-130 IVF-RIIF 11,856,465 6/22/2012 1,500,000

17,939,052 660,500
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IEDA Part 2 infrastructure report.xlsx FY12

IEDA Part 2 infrastructure report.xlsx 2/15/2013

Obligated Expended Purpose
State Parks 300,000 82,079 Providing support for Honey Creek Project

Cultural Trust 300,000 300,000 Community Cultural grants at DCA

Regents Institutions 1,500,000 1,500,000 Technology Commercialization & business growth.

Community Colleges 2,100,000 2,100,000 Job Training at Iowa's community colleges

Regional Financial Assistance 300,000 300,000 Regional marketing grants 

Targeted Industries 1,650,000 1,650,000 Demonstration Fund start up grants to businesses

Targeted Small Business 300,000 300,000 Funding for targeted small business financial assistance
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IEDA Part 2 infrastructure report.xlsx FY12

IEDA Part 2 infrastructure report.xlsx 2/15/2013

IDED Program Financial Assistance: HQC
Company Name Location County Contract # Funding source Capital Investment Award Date Total Award Amt Expended
Exide Technologies Harlan 12-hqc HQC-RIIF 4,000,000 7/20/2012 360,000
Black Cat Blades DeWitt 12-hqc HQC-RIIF 3,605,000 8/17/2012 250,000
Cambrex Inc Charles City 12-hqc HQC-RIIF 17,000,000 8/17/2012 368,000
Outcomes Inc West Des Moines 12-hqc HQC-RIIF 2,175,000 8/17/2012 150,000
Sedgwick Claims Mgt Coralville 12-hqc HQC-RIIF 4,494,400 8/17/2012 368,000
MSI Mold Builders Inc Cedar Rapids 12-hqc HQC-RIIF 5,627,180 9/21/2012 144,000
Unverferth Mfg Shell Rock 12-hqc HQC-RIIF 5,920,000 9/21/2012 200,000
Port Neal Corporation (CF Industries) Sioux City 12-hqc HQC-RIIF 368,000,000 9/27/2012 1,500,000
Harbor Group Sioux Center 12-hqc HQC-RIIF 1,510,000 10/19/2012 225,000
Iowa Drying & Processing Sibley 12-hqc HQC-RIIF 1,310,000 10/19/2012 150,000
Ohler Pump Janesville 12-hqc HQC-RIIF 595,000 10/19/2012 36,000
Simonsen Iron Works Spencer 12-hqc HQC-RIIF 845,000 12/27/2012 200,000
Submittal Exchange West Des Moines 12-hqc HQC-RIIF 289,100 12/27/2012 500,000

4,451,000 0
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276SD Iowa Finance Authority

270 Iowa Finance Authority Appropriated Obligated Expended Appropriated Obligated Expended Appropriated Obligated Expended Appropriated Obligated Expended

2700F990017.0 State Housing Trust Fund - RIIF $3,000,000 $3,000,000 $3,000,000 $1,000,000 $1,000,000 $1,000,000 $3,000,000 $3,000,000 $1,908,461 $3,000,000 $3,000,000 $0

2700FA30017.0 IJOBS Administration - RIIF $200,000 $200,000 $200,000 $200,000 $200,000 $200,000

2700FA40433.0 Public Shelter Grants - RBC $10,000,000 $10,000,000 $9,999,540

2700FA50433.0 Disaster Damage Housing Assist Grants - RBC $5,000,000 $5,000,000 $5,000,000

2700FA60433.0 Affordable Housing Assist Grant - RBC $20,000,000 $20,000,000 $17,997,133

2700FA70433.0 Sewer Infrastructure - RBC $55,000,000 $55,000,000 $43,792,845

6550DT20433.0 Local Infrastructure Grants and Targeted Rebuild Linn Co - IJOBS Board $165,000,000 $165,000,000 $144,780,810

2700FA90433.0 State Housing Trust Fund - RBC $2,000,000 $2,000,000 $2,000,000

2700FB10017.0 Facilities Multiple-Handicapped Polk Co - RIIF $250,000 $250,000 $250,000

2700FB2006D.0 Disaster Prevention Local Infra Grants - RBC2 $30,000,000 $30,000,000 $16,894,875

2700FB3006D.0 Floodwall Cedar Rapids Courthouse - RBC2 $2,000,000 $2,000,000 $2,000,000

2700FB4006D.0 Linn County Administrative Bldg - RBC2 $4,400,000 $4,400,000 $4,400,000

2700FB5006D.0 Cedar Rapids City Hall Flood - RBC2 $4,400,000 $4,400,000 $1,631,053

2700FB6006D.0 DSM Fire Dept Training Logistics Facility - RBC2 $3,000,000 $3,000,000 $3,000,000

2700FB7006D.0 DSM Riverpoint Service Area - RBC2 $1,250,000 $1,250,000 $1,250,000

2700FB8006D.0 DSM Court Ave Sewer - RBC2 $3,050,000 $3,050,000 $3,050,000

2700FB9006D.0 DSM Flood Control Tonawanda Ravine - RBC2 $700,000 $700,000 $700,000

2700FC1006D.0 DSM Wastewater Reclamation Basins - RBC2 $500,000 $500,000 $500,000

2700FC2006D.0 DSM Broadlawns Improvements - RBC2 $1,000,000 $1,000,000 $1,000,000

2700FC3006D.0 Davenport Woodman Park Flood Mitig - RBC2 $1,050,000 $1,050,000 $1,050,000

2700FC4006D.0 Waterloo Public Works Building - RBC2 $5,000,000 $5,000,000 $4,327,380

2700FC5006D.0 Iowa City Wastewater Treatment Plant - RBC2 $2,000,000 $2,000,000 $2,000,000

2700FC6006D.0 West Union Green Pilot Project - RBC2 $1,175,000 $1,175,000 $813,154

2700FC7006D.0 Jessup City Hall - RBC2 $475,000 $475,000 $475,000

2700FC8006D.0 Belmond Storm Sewer Flood Prot - RBC2 $600,000 $600,000 $169,750

2700FC9006D.0 Norwalk Orchard Ridge Drainage - RBC2 $300,000 $300,000 $290,480

2700FD10022.0 Cedar Rapids City Hall Flood - CRF $2,100,000 $2,100,000 $2,100,000

2700FD20022.0 Linn County Administrative Bldg - CRF $4,500,000 $4,500,000 $4,500,000

Total Iowa Finance Authority $258,200,000 $258,200,000 $224,770,327 $70,950,000 $70,950,000 $53,601,692 $3,000,000 $3,000,000 $1,908,461 $3,000,000 $3,000,000 $0

The State Housing Trust Fund’s appropriation from RIIF was $3 million in fiscal years 2010, 2012, and 2013 and $1 million in 2011.  The State Housing Trust Fund’s appropriation from I-JOBS was $2 million in fiscal year 2011.  The entire SHTF budget included funds from other sources.

2012 Annual Infrastructure Report

Expenditures as of 12/31/12

FY2013 AmountsFY2010 Amounts FY2011 Amounts FY2012 Amounts
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

Grantee: African American Museum of Iowa 

Location:  Cedar Rapids 

Project:  African American Museum of Iowa 

 

Description of the Work: 

This project is a key component in a larger effort to revitalize the flood ravaged New Bohemia Cultural District in Cedar Rapids. The 

African American Museum of Iowa has been an attraction drawing traffic to the District since 2003. Unfortunately, this Arts & 

Culture institution was adversely affected by nearly 6 feet of floodwater that devastated the first floor of the building in June 2008, 

resulting in the loss of the Museum's flagship exhibit on African American history. Through the proposed I-Jobs funding this one of a 

kind exhibit will be redeveloped and reinstalled, allowing the Museum to continue to attract tens of thousands of visitors to the 

cultural district on an annual basis, as well as create jobs (anticipating 15 temporary full-time and 1 permanent full-time) and promote 

future business development in the neighborhood. Within this project the Museum will also request funding to mitigate possible future 

flood damage to its collection of historical artifacts and documents by constructing an elevated storage loft for these items. The 

planning stage of this $729,200 project is complete with construction ready to begin and scheduled to be fully complete by December 

15, 2009. With strong support from corporations, foundations and individuals the African American Museum of Iowa respectfully 

requests the opportunity to apply for a $268,510 I-Jobs Grant to complete the aforementioned project, which in turn will complete the 

effort to return the Museum to its pre-disaster state. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$729,200 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Local Infrastructure Competitive Grant Program $268,510.00 

The Hall-Perrine Foundation $250,000.00 

AEGON USA $100,000.00 

State Historical Society, Inc. $25,000.00 

Quaker Oats $15,000.00 

General Mills $10,000.00 

Richard & Mary Jo Stanley $10,000.00 

United Fire Group $10,000.00 

State Historical Society: Historical Resource Development Program $8,000.00 

Iowa Arts Council $6,000.00 

McIntyre Foundation $5,000.00 

Proctor & Gamble: the P&G Fund $4,890.00 

Silos and Smokestacks $4,000.00 

CRST Transport $3,500.00 

Kate Hawkins $2,500.00 

James Collins $2,500.00 

Lil Drug Store Products, Inc. $1,000.00 

Judge Brown Jr. $1,000.00 

Sam's Club $1,000.00 

Kirkwood Community College $1,000.00 

Craftsmen Community Service, Inc. $300.00 

 

Amount of Funds Expended 

$268,510 

 

Amount of Funds Obligated 

$268,510 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: Cedar Falls Historical Society 

Location:  Cedar Falls 

Project:  Ice House Museum Restoration 

 

Description of the Work: 

This project submitted on behalf of the Ice House Museum in Cedar Falls, Iowa. The Ice House Museum is part of the Cedar Falls 

Historical Society, which is a 501c3 non-profit organization.  

Listed on the National Register of Historic Places, The Ice House Museum opened to the public as a museum on June 24, 1979. Since 

then it has been one of the true landmarks in our community.  

It has received thousands of visitors annually, providing an important boost to local tourism and educational efforts. Despite a massive 

two day sandbagging effort, nearly five feet of water made it inside the building during the flooding of June 2008. While most of the 

artifacts have been cleaned and removed, the entire display area was destroyed and needs to be rebuilt.  

A redesigned interior, one with greater flexibility and floodproofing, has been created on paper. We now look to implement this 

design and reopen this beloved landmark as soon as possible.  

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$727,600 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Local Infrastructure Competitive Grant Program $545,700.00 

FEMA (PA ID #013-U8HSO-OO) $61,102.00 

Cedar Falls Historical Society $75,798.00 

Humanities Iowa $4,000.00 

Allied Insurance $5,000.00 

Private Donor #1 $21,000.00 

Private Donor #2 $1,000.00 

Private Donor #3 $1,000.00 

Silos and Smokestacks Nat. Heritage Area $1,000.00 

Thrivent for Lutherans $4,000.00 

Sundry Contributions-Community $8,000.00 

 

Amount of Funds Expended 

$545,700 

 

Amount of Funds Obligated 

$545,700 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Anamosa 

Location:  Anamosa 

Project:  Wastewater Treatment Plant Flood Mitigation 

 

Description of the Work: 

To elevate and replace the City's raw pumping, grit and screening facilities plus replacement of secondary treatment units. This 

includes elevation of the site by applying engineered fill, replacement through construction of a new headworks facility and aeromod 

treatment system. In addition to achieving protection by placement above the 100 year flood elevation, this will be a continuation of 

other WWTP improvements implemented with FEMA and SRF funds since the June 2008 flood. Total estimated project cost of 

$6,138,000. 

 

Progress of the Work: 

Construction  

 

Estimated Completion Date of the Project: 

6/1/2013 

 

Total Estimated Cost of the Project:  

$6,138,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS  $3,069,000 

City of Anamosa $3,069,000 

 

Amount of Funds Expended 

$2,862,502 

 

 

Amount of Funds Obligated 

$3,069,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Avoca 

Location:  Avoca 

Project:  RR ROW Storm Sewer Replacement 

 

Description of the Work: 

The City of Avoca has recently completed an extensive review of its storm water systems and conveyances and has determined 

reconstruction of the main storm sewer system through the central portion of the City along the abandoned railroad right-of-way is a 

critical priority. Areas of the City surrounding this system are being flooded at a greater frequency during heavy rain events, the 

existing systems have silted in, pipes are broken, defective, undersized and outdated, and existing storm structures are increasingly 

compromised. Improvements to this area of the storm water system impact over 35% of the built-up portion of the City, including the 

central business and industrial areas of the City as well as a large portion of the residential sector.  

The City proposes reconstructing this main storm water conveyance system from the receiving stream to the initial influent areas. 

Neighborhood areas south of the main pipeline would be improved with area drains, and right-of-way ditch, swale and culvert 

improvements. Planning and design will follow the principles outlined in the Iowa Stormwater Management Guide and will comply 

with the provisions of the Statewide Urban Design and Specifications (SUDAS) manual.  

Total project costs are estimated to be $407,940.00, inclusive of engineering and contingency.  

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$407,940 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $203,970 

USDA Rural Development Direct Loan and Grant $207,500 

 

Amount of Funds Expended 

$181,711 

 

Amount of Funds Obligated 

$203,970 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Avoca 

Location:  Avoca 

Project:  West Ditch (Pershing St. to Hwy 83) Reconstruction and Improvement 

 

Description of the Work: 

The City's FEMA approved "Pre-Disaster Hazard Mitigation Plan" identifies flood events as the largest disaster threat facing the City.  

This project was identified as the top stormwater mitigation priority for the community by the "Avoca Stormwater Utility Feasibility 

Study." This study was completed by Snyder and Associates of Atlantic, Iowa.  

The project area encompasses a large portion of the West Nishnabotna Watershed area, affecting approximately 40% of the 

community. The area currently experiences permanent stagnate water and lacks appropriate drainage to function correctly. The intent 

of the proposed improvements would be to dramatically improve system drainage to eliminate stagnant water and effectively serve the 

area.  

Design standards described by the guidelines of the Iowa Stormwater Management Manual and Statewide Urban Design and 

Specifications (SUDAS) will be used to engineer the project. The improvements will re-establish grade and put much of the 

stormwater conveyance system underground. After the project, more surface area will be capable of being utilized, less stagnate water 

will be allowed to languish in backyards and neighborhoods, and flows will be protected. The project will utilize "green" stormwater 

management concepts including a wet detention basin and native landscaping and wetland development. The project would also allow 

for a park or other public amenity to be constructed in the area at a later date.  

Total project costs are expected to be $407,820. Engineering costs are expected to be $50,998. Construction costs are expected to be 

$339,850. A contingency of $16,991 is budgeted also. 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$407,820 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS  $203,910 

USDA Rural Development Direct Loan and Grant $207,500 

 

Amount of Funds Expended 

$200,152 

 

Amount of Funds Obligated 

$203,910 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Brooklyn 

Location:  Brooklyn 

Project:  Brooklyn Public Safety Building 

 

Description of the Work: 

The proposed project involves the construction of a public safety building to house the volunteer fire department and the local 

ambulance service.  

The existing building was constructed over 50 years ago. The building not only has structural problems including inadequate wiring 

and mechanical systems, but also is not large enough to provide space for modern day fire and safety equipment. For example, when a 

new fire truck is ordered it must be ordered to a separate set of specifications with a lower mounting unit to fit under the doors. A flat 

roof will not allow the door to be enlarged. This in turn increases the cost of new equipment. The existing building is very energy 

inefficient, does not provide space for required training programs, and does not provide secure storage space for sensitive injury or 

personnel records.  

The new facility will also include a storm shelter/safe room which does not currently exist in the community. In case of a tornado or 

other disaster, the new facility will provide shelter and a safe room with radio dispatcher and related equipment so that public safety 

officials could operate and direct disaster operations.  

The conditions of the existing public safety facility constitutes an economic and social liability on the City and represents a threat to 

the public health and safety.  

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$1,147,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-Jobs Grant $573,500.00 

City of Brooklyn $400,000.00 

(Local Option Sales Tax)  

East Poweshiek County Ambulance Service $100,000.00 

Brooklyn Volunteer Fire Department $ 73,500.00 

 

Amount of Funds Expended 

$573,500 

 

Amount of Funds Obligated 

$573,500
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Cedar Falls 

Location:  Cedar Falls 

Project:  Public Works Complex 

 

Description of the Work: 

Construction of a new Public Works Complex: The public works complex was significantly impacted during the flood event of 2008. 

At the peak of the flood the average depth of water throughout the entire complex was 5.5 feet and affected every aspect of our 

operations; including Streets, Refuse, Vehicle maintenance, Building maintenance and Traffic Operations Divisions. It became 

extremely difficult to respond to the needs of the community during the flood, while at the same time reorganizing our operations and 

establishing a temporary location. Being displaced and not knowing the true status of equipment or available materials compounded 

the problem. The existing public works facility is located next to a major creek that connects to the Cedar River, making levee 

protection virtually impossible because of the threat of flash flooding along the creek during high river level events. The City did hire 

a consultant to study protecting the complex and the only way to totally remove the threat of flooding is to relocate the facility to 

higher ground. If funded the location of the proposed Public Works Complex will be located outside the 500-year flood plain. Total 

project cost is estimated to be $11,655,000. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$11,655,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $8,741,250 

City of Cedar Falls $2,913,750 

 

Amount of Funds Expended 

$8,414,879 

 

Amount of Funds Obligated 

$8,741,250 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Cedar Rapids 

Location:  Cedar Rapids 

Project:  Acquisition of Flood-Blighted Downtown Properties 

 

Description of the Work: 

Downtown Cedar Rapids is at a critical crossroads. While 82 percent of businesses have returned and provide some life to downtown, 

other decaying properties threaten to erode the progress already made. Downtown commercial properties that have not yet been at 

least partially renovated 14 months after the flood face long odds and substantial obstacles to recovery. Given what we know about 

some circumstances, decrepit buildings could remain abandoned and deteriorating for years if proactive help can't be found. This 

project is designed to acquire and clean up blighted properties, allowing tax base recovery for the identified properties as well as the 

surrounding properties.  

 

Two non-profit development corporations have been started to help acquire strategic property and turn around the downtown and 

surrounding neighborhoods. These two groups are working closely with the City and a long-time development partner called 2001 

Development. These groups will look at a variety of property acquisition and redevelopment projects, but for the purposes of this 

request, the focus is a half-block of downtown real estate bordered by First Street, Third Avenue and Fourth Avenue SE. Two of the 

five properties on the site are under contract to be purchased (for a total of $507,000), if a funding source can be found. Negotiations 

are underway on the other three properties. None of the property owners appear to have the time, money or desire to return the 

properties to productive use, and in fact very minimal flood cleanup has even been done. Officials are concerned about rodent, odor 

and other nuisance issues arising if action is not taken soon. Productive businesses adjacent to the property – including Alliant Energy 

and Smulekoff’s Furniture -- are also pressing for action.  

The properties would be immediately demolished and cleaned, then put into use as temporary surface parking while redevelopment 

plans are finalized. Among the potential uses for this property are the expansion and renovation of the Paramount Theatre, a mixed use 

commercial and parking facility, and a downtown residential development, potentially anchored by a grocery store. It’s clear that even 

just razing the buildings would provide dramatic improvement to the properties and allow the private redevelopment going on around 

it to proceed unimpeded.  

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$507,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Local Infrastructure Competitive Grant Program $380,250.00 

Cedar Rapids Downtown District $126,750.00 

 

 

Amount of Funds Expended 

$364,921 

 

Amount of Funds Obligated 

$380,250 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Cedar Rapids 

Location:  Cedar Rapids 

Project:  6th Street SW Reconstruction 

 

Description of the Work: 

6th Street SW is the original highway between Cedar Rapids and Iowa City. It was constructed in the late 1940's. In its current 

capacity, 6th Street serves as a major arterial roadway and a vital piece of the City’s transportation network, providing connections 

with Downtown, US Highway 30/151/218, and Iowa City. The area under this project is composed primarily of industrial 

manufacturing and services, including ADM, Union Pacific Rail Road, Hawkeye Downs Speedway and Expo Center, Grant Wood 

Area Education Agency, Worley Distribution Services, and numerous other small businesses.  

The $6,000,000 Project will provide both flood mitigation and needed infrastructure improvements for 6th Street. The Project will 

replace a 61 year old, functionally and structurally deficient, bridge over the Prairie Creek. The bridge is currently below the 100-year 

flood elevation and was completely inundated by the Floods of 2008. The Project will also elevate and replace the dilapidated 

roadway pavement base from the 1940's, improve safety by adding a center turn lane, improve drainage, and incorporate “complete” 

street components including sidewalk, trails, lighting, and sustainable design elements.  

Partial funding has been acquired from both Federal and State programs for identified safety issues with both the existing structure and 

roadway geometry in the existing corridor. Right-of-way/easement needs along the corridor have been acquired, environmental 

elements have been analyzed and in permitting phase, and the Project is ready for construction, pending successful receipt of funding. 

(See attachments)  

Progress of the Work: 

Construction  

 

Estimated Completion Date of the Project: 

6/1/2013 

 

Total Estimated Cost of the Project:  

$6,618,751 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Local Infrastructure Competitive Grant Program $3,309,375 

Traffic and Safety Improvement Funding $478,000 

HBRR Funding $1,000,000 

City Funding $2,931,734 

 

Amount of Funds Expended 

$2,827,203 

 

Amount of Funds Obligated 

$3,309,375
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Cedar Rapids 

Location:  Cedar Rapids 

Project:  Cedar Rapids Public Library Main Facility 

 

Description of the Work: 

The City of Cedar Rapids, on behalf of the Library Board of Trustees, seeks a competitive grant in the amount of $5,000,000 to 

relocate and rebuild the main library facility. The current facility was flooded in what is believed to be the greatest public library 

disaster in US history, and has been determined by FEMA to be damaged to an extent greater than 50% of its current value. The City 

continues to await a response from the FEMA regional director on its request to permanently relocate the library. Total project costs 

are estimated at $45 Million, including site, building, contents (furnishings, equipment, collection), and parking. The proposed facility 

is estimated at 105,000 square feet, based on an updated building program. An architectural firm was procured, and has been planning 

for the new facility since July 2008. Construction is estimated to begin in late 2010, with completion in 2012. The resulting facility, 

designed for LEED certification, will be sustainable both in construction and operation. The project will create a minimum of 120 

temporary jobs and retain/create a minimum of 69 permanent jobs. The project is financially feasible, as illustrated in sources 

described below, and by the Board of Trustees' intent to seek an increase in the current library levy from $.04/mil to $.27/mil, prior to 

opening of the new facility, for the support of operating expenses. Community support has already been documented by donations 

such as $500,000 from ADM, as well as through the library's recent Love my Library user survey (available at 

www.crlibrary.org/future/). Re-establishment of a centrally located main library is consistent with the City's downtown redevelopment 

plan. The project was recently awarded a $5,000,000 non-competitive IJOBS grant, and has been determined by the IJOBS Board to 

meet the program threshold requirements. 

 

Progress of the Work: 

Construction 

 

Estimated Completion Date of the Project: 

12/1/2013 

 

Total Estimated Cost of the Project:  

$45,456,900 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Local Infrastructure Competitive Grant Program $5,000,000.00 

I-JOBS Local Infrastructure Non-Competitive Grant Program $5,000,000.00 

FEMA $19,800,000.00 

State of Iowa FEMA match $2,200,000.00 

ADM Corporate Donation $500,000.00 

Capital Campaign $7,956,900.00 

Vision Iowa and Other Competitive Funding $5,000,000.00 

 

Amount of Funds Expended 

$7,231,098 

 

Amount of Funds Obligated 

$10,000,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Cedar Rapids 

Location:  Cedar Rapids 

Project:  U.S. Cellular Center Improvements and Event Center Construction 

 

Description of the Work: 

The overall project has two main objectives of renovating the U.S. Cellular Center and constructing an event center adjacent to the 

existing facility. The main goals are to enhance the U.S. Cellular Center into an energy efficient, competitive, and operationally 

sustainable facility while constructing an adjacent 60,000 sq. ft. event center to be the catalyst for economic development downtown. 

Due to the complexity of the overall project and the goal of the IJOBS grant to be spent in a timely matter a major portion of the 

IJOBS grant would be spent on the renovation and sustainability improvements to the U.S. Cellular Center. U.S. Cellular Center 

projects that can begin immediately are: Construction of a new steam boiler plant, zoning of the current HVAC system, installing 

escalators, elevators, and accessible seating to become ADA compliant, increasing rigging capability to the structure, updating the 

sound system to current standards, replacement of the portable seat riser system, updating the existing concession stands, adding more 

concession stands on main floor, updating dressing rooms and the green room to backstage areas and updating of the concourse areas. 

A complete renovation of the U.S. Cellular Center and event center project would cost $80 million, which coincides with the $30 

million IJOBS intent to apply for the U.S. Cellular Center, but working with the other city projects and the applicant cap some items 

were cut from the original project. Since no land acquisitions and limited design schematics are needed to complete these projects, 

work could begin soon after the grant is awarded. The construction of the adjacent event center would begin immediately as well with 

an estimated timeline of two years before opening. The event center would create an economic driver in the downtown. The Cedar 

Rapids City Council prioritized this as the number one project for the city in resolution 0735-07-09. 

 

Progress of the Work: 

Construction 

 

Estimated Completion Date of the Project: 

12/31/2013 

 

Total Estimated Cost of the Project:  

$65,000,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Local Infrastructure Competitive Grant Program $15,000,000.00 

EDA Investment Assistance Grant $35,000,000.00 

City of Cedar Rapids GO Bonds $15,000,000.00 

 

Amount of Funds Expended 

$9,716,642 

 

Amount of Funds Obligated 

$15,000,000
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Cedar Rapids 

Location:  Cedar Rapids 

Project:  Paramount Theater 

 

Description of the Work: 

The Paramount Theatre sustained extensive damage during the flood of 2008. As a historic landmark, many of the first floor interior 

features of the Paramount Theatre must remain the same and will be reconstructed to pre flood conditions within FEMA guidelines. 

This project would be coordinated with the larger project of the complete restoration of the Paramount Theatre under the guidelines of 

FEMA. 

 

The project would be called Paramount Theatre Operational Improvements. This overall project objective will be to integrate 

matching improvements on the second floor, improve the patron experience, and to improve the operational sustainability of the 

theatre. The project would expand the backstage areas of the theatre and add a perfection bar/café. Another priority would be to bring 

up the sound and lights to modern day standards. These modifications would make the theatre more operational sustainable and 

improve the experience to all patrons attending events.  

 

Progress of the Work: 

Close Out 

 

Estimated Completion Date of the Project: 

2/1/2013 

 

Total Estimated Cost of the Project:  

$6,000,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $5,000,000 

Local – City Bonds $1,000,000 

 

Amount of Funds Expended 

$4,285,868 

 

Amount of Funds Obligated 

$5,000,000
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

 

Grantee: City of Cedar Rapids 

Location:  Cedar Rapids 

Project:  Cedar Rapids Public Works Building 

 

Description of the Work: 

Sustainability enhancements to facility, expansion of building to support additional services and increased parking for the enhanced 

long term use of this building. Additional fleet maintenance services to include heavy repairs to the City’s fire engines, transportation 

system vehicles (buses), and Public works heavy equipment and vehicles. Third floor addition for shortage of office and meeting 

space due to additional City staff positions. 

 

Progress of the Work: 

Planning Stages 

 

Estimated Completion Date of the Project: 

12/01/2014 

 

Total Estimated Cost of the Project:  

$29,054,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $5,000,000 

State share (10% share disaster assistance)  $2,405,400 

Federal (FEMA – 90%)   $21,648,600 

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$5,000,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Charles City 

Location:  Charles City 

Project:  Fire Station 

 

Description of the Work: 

The city plans to repair and upgrade its current fire station facility by replacing walls, doors and floors and possibly contaminated 

materials. The station will be improved to protect from future flooding by installing valves on out sewer system outlets to prevent 

backup and sealing exposed block on the exterior of the building. The forty-year-old heating system and generator will be replaced 

with more energy efficient ones. The city will also install up-to-date sprinkler, fire alarm and air quality systems. An egress stairway 

will be installed to allow better access. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$500,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $500,000 

 

Amount of Funds Expended 

$471,111 

 

Amount of Funds Obligated 

$500,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Coralville 

Location:  Coralville 

Project:  Flood Recovery and Protection of First Avenue Corridor 

 

Description of the Work: 

The proposed improvements are a coordinated system of flood control measures which include earthen berms, permanent concrete 

floodwalls, an elevated arterial street, an elevated bridge over Clear Creek, two storm water pump stations and improved storm water 

collection system.  

 

Earthen berms up to 8 feet in height will be constructed along the west side of the Iowa River (outside of the floodway) from Interstate 

80 south to the North Parking Ramp adjacent to the Marriott Hotel and Conference Center (MHCC). Trails will be constructed along 

all of the berms and walls to provide for future maintenance with a secondary benefit being a significant extension of our public trail 

system. Concrete floodwalls ranging in height from 2.8 feet to 6.7 feet will be constructed on the east or river side of the North 

Parking Ramp and Marriott Hotel and Conference Center. These walls will extend south to Edgewater Drive. Earthen berms up to 7.9 

feet in height will be constructed along the west side of the Iowa River from the end of the concrete wall above to its intersection with 

1st Avenue.  

 

First Avenue, an arterial street connecting Interstate 80 and US Highway 6, will be raised from south of its intersection with 6th Street 

to south of Clear Creek. A new First Avenue bridge over Clear Creek will be constructed which will be higher, wider and longer to 

provide additional Clear Creek flood conveyance.  

Three new storm water pump stations will be constructed to pump localized storm water flows into the Iowa River. These storm water 

pump stations are located as follows: IRL North Pump Station on the east side of the MHCC, IRL South Pump Station at the corner of 

Quarry Road & East 7th St., and the First Avenue IRP Pump Station located north of the Iowa River Power Co. Restaurant.  

The existing storm water collection system will be improved and directed to one of the three storm water pump stations mentioned 

above.  

Wetlands walkways to be constructed will provide the educational component of the project so that the public can learn about 

wetlands systems and their benefits to flood mitigation and surface water quality.  

The planned improvements mentioned above will protect 60 acres of the mixed-use, former brownfield Iowa River Landing 

development, First Avenue businesses from 6th Street to US Highway 6 and the residential area west of 1st Avenue and south of 5th 

Street.  

All work is designed to provide protection for the future of one foot above the 2008 flood level.  

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$36,284,981 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS $27,140,573 

City of Coralville Property Acquisition $9,144,408 

Community Disaster Grant $536,761 

GO Bond Anticipation Notes $8,607,647 

 

Amount of Funds Expended 

$26,553,271 

 

Amount of Funds Obligated 

$27,140,573 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Council Bluffs 

Location:  Council Bluffs 

Project:  Public Works Operations Facility 

 

Description of the Work: 

The proposed project provides for construction of a 37400 SF joint operations center housing Council Bluffs Public Works Street, 

Sewer, and Traffic maintenance personnel and equipment. The facility would be located on a parcel of ground the city has previously 

purchased to accommodate the eventual relocation of all public works divisions to a central location. The proposed building will house 

65 employees and 60 major pieces of equipment. In the spring of 2009 a new $5 million Fleet Maintenance Facility was located on 

this site. Currently the city has three separate sites housing Public Works streets, sewers, and traffic operations. One site is 

immediately adjacent to Indian Creek and is highly vulnerable to flooding. All facilities are in poor condition, undersized, and 

inadequate to meet the needs of the operation. In the event of a disaster, Public Works operations are required to play a critical role in 

response and recovery efforts. A facility which provides for efficient and effective operations will greatly enhance disaster response. A 

consolidated Public Works facility allows for ease of coordination of manpower and equipment. The proposed facility will have space 

to store major equipment indoors which protects it from damage in severe weather. The location of the proposed building is three 

blocks from Indian Creek and has less risk associated with flooding. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$7,738,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

IJOBS Grant                                 $3,869,000 

Street Division Depreciation Funds $594,000 

Street Division Operating Funds     $800,000 

Sewer Division Operating Funds        $1,500,000 

General Obligation Bonds                  $700,000 

City General funds                            $275,000 

 

Amount of Funds Expended 

$3,826,730 

 

Amount of Funds Obligated 

$3,869,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Defiance 

Location:  Defiance 

Project:  Defiance Storm Sewer Construction Project 

 

Description of the Work: 

The City of Defiance has severe storm water drainage problems in two locations due to a low point in the center of town and a raised 

railroad overpass across the southern edge of the community. The raised railroad overpass disrupts normal water flow to the south 

causing storm water to collect and block a highway into the community. Storm water also collects in the central low point of the 

community. This storm water flooding has caused damage to 15 homes, 3 businesses, and several local streets. Damage has occurred 

in 1993, 1998, 2001, 2007, and 2008. The city proposes to construct approximately 3,950 feet of storm sewer that will collect storm 

water prior to collecting in the central low point and along the railroad line. The storm sewer would then drain the storm water away 

from the community to the nearby Defiance Creek. Total costs are estimated to be $310,000. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$310,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $155,000 

City of Defiance $155,000 

 

Amount of Funds Expended 

$93,509 

 

Amount of Funds Obligated 

$155,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Des Moines 

Location:  Des Moines 

Project:  Franklin Avenue Library Renovation and Expansion 

 

Description of the Work: 

This is the expansion (10,000 square feet) and renovation (14,000 square feet) of the City's busiest branch library. This facility 

remodel and addition project that may attain LEED Gold designation may set new benchmark standards for mechanical installation 

and operating costs while reducing maintenance cost. The system will use dual wheel technology with a chilled beam and heat pump 

HVAC delivery system. The lighting package will be LED, CFL and T5 technology with day lighting controls. Site amenities will 

include on site water retention, reserved parking for car pool cars, reserved parking for battery operated cars, increased space for bike 

storage and walkway's for pedestrians. Special consideration was given to the location of ADA parking locations. 

 

Progress of the Work: 

Construction  

 

Estimated Completion Date of the Project: 

7/1/2012 

 

Total Estimated Cost of the Project:  

$8,364,609 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Local Infrastructure Competitive Grant Program $2,200,000.00 

City Funds $4,416,484.00 

Des Moines Library Foundation $1,748,125.00 

 

Amount of Funds Expended 

$1,816,444 

 

Amount of Funds Obligated 

$2,200,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Des Moines 

Location:  Des Moines 

Project:  Birdland Levee Replacement 

 

Description of the Work: 

This project will replace the Birdland levee which failed during the 2008 flood. The City of Des Moines has been working with the 

U.S. Army Corps of Engineers to degrade and rebuild the Birdland levee. During the Flood of 2008 the levee was breached by the Des 

Moines River, inundating dozens of homes and business. This levee will no longer be certified by the Corps as a levee capable of 

providing flood protection. Residents and businesses that have loans on their property may be forced by their lenders to provide flood 

insurance due to the levee decertification. The total cost of the Birdland Levee project is estimated at $8,400,000. A cost share 

agreement between the Corps and the City splits the costs (65% Corps/35% City). 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$8,400,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Local Infrastructure Competitive Grant Program $2,205,000.00 

US Corps of Engineering $5,460,000.00 

City of Des Moines $735,000.00 

 

Amount of Funds Expended 

$2,205,000 

 

Amount of Funds Obligated 

$2,205,000 

 

 

 

 

 

Infrastructure Status Reports - Page 147



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of DeWitt 

Location:  DeWitt 

Project:  East Side Storm Water Improvements Project 

 

Description of the Work: 

Construction of a detention basin on the northeast side of DeWitt to capture and temporarily contain storm water that runs nearly a 

mile through open ditches on the east side of DeWitt. The detention area would include a long narrow berm to act as an impoundment 

structure and would require a minimum of 6.5 acres. The detention basin would reduce street flooding at 11th Street (major east/west 

route with heaviest traffic counts in Dewitt) as well as other residential streets and streets in the industrial park. Currently there is 

flooding in rain events of 2 inches or greater. Additionally, the detention structure will help settle debris and sediment out of the storm 

water before it flows into the ditch system, thereby reducing the silting in the storm water ditch. In conjunction with the construction 

of the detention area the City proposes to clean and reshape the east side drainage ditch and the southeast drainage ditch in Crossroads 

Business (Industrial) Park (totaling approximately 7,000 lf of open ditch). Within the ditch there are two structural elements; concrete 

and railroad tie retaining walls that need to be rebuilt. The project would include surveying existing easements and establishing 

easements where there are none along the drainage ditch. The entire project would greatly reduce street flooding, and the flooding of 

private property and therefore reduce the damage to both public and private property. Additionally, the street flooding in the 

Crossroads Industrial Park temporarily shuts down commerce and has a financial cost to all the businesses in the Crossroads Business 

Park. It is estimated that the project cost including engineering, surveying, land purchase (for detention area), and construction would 

total $452,000.00. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$600,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $300,000 

City of DeWitt  Storm Water Utility Fund/TIF Bond $300,000 

 

Amount of Funds Expended 

$300,000 

 

Amount of Funds Obligated 

$300,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Eldora 

Location:  Eldora 

Project:  HWY 175 Stormwater Flood Mitigation Project 

 

Description of the Work: 

The City of Eldora is experiencing flooding on HWY 175 by the railroad crossing on the 1800 block. A rain event of 1 inch in a short 

period of time will cause flooding. This occurs 10 to 12 times in a typical year. The retail activities affected include the Hy-Vee store, 

a pharmacy, and other small shops. The roadway in this area is often flooded, endangering vehicular traffic and causing flooding at 

entrances, and often into parking areas for the various businesses. A preliminary design and cost estimate have been prepared for the 

work, projecting a total cost of $522,000. The project will reconstruct approximately 0.12 mile of IA-175 with PC Concrete pavement, 

replace water main, sanitary sewer main, storm sewers and intakes, and construct approximately 1300 feet of 24” and 30” interceptor 

storm sewer to outlet the storm water into the main drainage channel serving the central area of Eldora. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$522,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS  $261,000 

City of Eldora – Road Surface Fund $261,262 

 

Amount of Funds Expended 

$261,000 

 

Amount of Funds Obligated 

$261,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Elkader 

Location:  Elkader 

Project:  Fire Station 

 

Description of the Work: 

The City of Elkader has submitted to the Board its plan for rebuilding its Fire Station. According to the plan, the station was 

constructed in 1969 and had an ambulance addition built in the 1990s. The building was damaged by flooding in 2004 and 2008 

causing the base under the foundation to erode, the foundation to move and the floor to drop. 

 

The city plans to build a new station outside of the floodplain on land that has been donated by a local property owner. The new 

station will be designed by a local architect and will incorporate the fire station, ambulance department, training area, a helipad, 

tornado shelter and a post-disaster shelter area. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$1,200,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $500,000 

Flood Insurance money $110,000 

In-kind donation (land) $54,000 

Private Donations $150,000 

GO loans $386,000 

 

Amount of Funds Expended 

$500,000 

 

Amount of Funds Obligated 

$500,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Fayette 

Location:  Fayette 

Project:  Fayette Concrete Flood Wall 

 

Description of the Work: 

Purchase private property and construct a concrete flood wall 4 feet high and 240 feet long on the south bank of the Volga River to 

protect the Fayette business district and several blocks of residential area from flooding. The city had an earthen berm built on the east 

side of the Main Street Bridge (south side of Volga River) to prevent flooding. The city now is planning to construct a concrete flood 

wall on the west side of the bridge (also south side of the Volga River) that would run from our existing levee to the bridge. This way, 

when it looks like the city is going to flood, all we have to do is block the bridge entrance. We looked into purchasing inflatable 

bladders for this section of the river bank. The demonstration showed that they are very labor intensive and we don't have the man 

power to set them up in short notice or to pack them away for storage each time they would be used. Also, they were more expensive 

than a permanent flood wall. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$107,500 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS  $53,750 

City of Fayette  Local Option Sales Tax $53,750 

 

Amount of Funds Expended 

$47,443 

 

Amount of Funds Obligated 

$53,750 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Forest City 

Location:  City of Forest City 

Project:  Forest City Public Works Facility (New Street Shed) 

 

Description of the Work: 

This project will eliminate the existing 50 year-old City street and salt/sand shed in the flood plain and construct a new energy 

efficient Public Works Facility (New Street Shed) at a different location. The new Public Works building is designed and ready for 

bidding construction (shovel-ready.) 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$1,074,099 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $537,049.50 

City of Forest City – Unspent Balances $537,049.50 

 

Amount of Funds Expended 

$537,050 

 

Amount of Funds Obligated 

$537,049.50 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Fort Madison 

Location:  Fort Madison 

Project:  Fort Madison Santa Fe Depot Redevelopment and Reuse 

 

Description of the Work: 

The Santa Fe Depot Complex, listed on the National Register, is planned to be reused as a historical museum and Amtrak passenger 

rail depot. The complex was flooded and damaged during the 2008 floods, taking in 39 inches of water. The complex requires 

mitigation in the form of elevating the building to make the passenger rail and museum projects work. Both buildings are planned to 

be raised over 4 feet to be one foot above the 500-year flood elevation of the Mississippi River. Overall project components (not 

submitted to IJOBS) include renovating a portion of the complex for Amtrak; constructing a new rail passenger platform; elevating all 

complex buildings to protect them from flood. The City is applying to IJOBS specifically for elevating the Depot complex above the 

500-year flood elevation. The elevation project involves: 1) Elevating the complex buildings; 2) Reworking interior drainage to 

prevent interior flooding from storm water backups; 3) Site work to match surrounding parking lots, pedestrian accesses, and new 

storm water drainage to the elevated buildings to make access easier and to keep the complex open in times of flood for passenger rail 

and access to the buildings. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$1,842,117 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Local Infrastructure Competitive Grant Program $1,131,344.00 

Iowa DOT Federal Transportation Enhancements $427,773.00 

City of Fort Madison $183,000.00 

Southeast Iowa Regional Riverboat Commission $100,000.00 

 

Amount of Funds Expended 

$1,131,344 

 

Amount of Funds Obligated 

$1,131,344 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Glidden 

Location:  Glidden 

Project:  Glidden Storm Water Project 

 

Description of the Work: 

Enhancing detention ponds by increasing depth and height; constructing storm sewer pipe in NW area of city for approximately three 

blocks; constructing piping to deposit storm water into creek, separating the flow in the city from the county flow and eliminating 

surcharges which also contribute to sanitary backups.  

 

Residents are subject to frequent surcharging of the storm water and sanitary sewer systems. Glidden does not have its own outlet to 

the creek due to Glidden storm water being commingled with the Carroll County drainage system. The rural runoff enters the city 

system and the combined amount will surcharge back into homes. By constructing this project it will mitigate the surcharging into 

homes and back out onto city streets. The problem has been magnified during the 2007 and 2008 FEMA disaster declarations.  

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$575,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $287,500 

Local Funding $287,500 

 

Amount of Funds Expended 

$287,500 

 

Amount of Funds Obligated 

$287,500 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Hartford 

Location:  Hartford 

Project:  Vine Street Drainage Improvements 

 

Description of the Work: 

Reconstruction of storm sewers along Vine Street that have failed or are inadequate to handle the strength of storms experienced in 

2008 and the spring of 2009. These storms resulted in localized flooding and erosion, causing damage and loss of the use of property. 

This project will correct local flooding and erosion issues and avoid future flood damage. Total project cost is anticipated to be 

$70,500 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$70,500 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $52,875 

City of Hartford General Fund $17,625 

 

Amount of Funds Expended 

$52,875 

 

Amount of Funds Obligated 

$52,875 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Indianola 

Location:  Indianola 

Project:  National Balloon Museum North Slope 

 

Description of the Work: 

During the heavy rains that affected Warren County in June/July of 2008, the north slope of the embankment at the National Balloon 

Museum property (land owned by the City) had substantial erosion/failure. FEMA funds were used for a "temporary" repair but the 

project is not eligible for permanent repairs under FEMA guidelines. The erosion has continued and the parking lot and structure are at 

risk. A permanent repair will mitigate further damage and preserve the integrity of the National Balloon Museum parking lot and 

structure. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$376,600 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $188,300 

City of Indianola (TIF Certification) $188,300 

 

Amount of Funds Expended 

$138,740 

 

Amount of Funds Obligated 

$188,300 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Iowa City 

Location:  Iowa City 

Project:  Fire Station #4 Project 

 

Description of the Work: 

Constructing a new fire station facility became a top priority for Iowa City after the flooding of 2008. During the flood many roads 

become impassable and provision of emergency services became very challenging. The proposed fire station is strategically located to 

take full advantage of a network of arterial streets, Highway 1, and Interstate 80. Last year, the community experienced a disastrous 

500 year flood event that divided much of the city in half due to impassable bridges. The location of this proposed facility would 

significantly improve the department’s ability to provide emergency services throughout the city in the event of another 500 year flood 

event or other disaster.  

 

The land for the site has been acquired and all plans have been approved. In addition, the City Council has agreed to contribute 50% of 

the total cost of $4,537,734. The new facility, which is striving to be Gold Level LEED Certified, will have a significant impact on 

residential and commercial development in Iowa City.  

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$4,537,734 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $2,268,867 

FY10 General Obligation Construction Bonds $2,268,867 

 

Amount of Funds Expended 

$1,667,444 

 

Amount of Funds Obligated 

$2,268,867 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Iowa City 

Location:  Iowa City 

Project:  Wastewater Treatment Plant Project 

 

Description of the Work: 

Iowa City is requesting funds to relocate the operations of the North Wastewater Treatment Plant to the South Wastewater Treatment 

Plant. The North Wastewater Treatment Plant would be demolished and the area would be turned into green space. The project will 

mitigate damages by relocating a flood-impacted facility out of the Iowa River floodplain. It will eliminate the risk of partially treated 

effluent being released downstream. It will ensure that unique wastes from area hospitals and the University of Iowa will continue to 

be treated even during a time of crisis.  

 

If the North Waste Water Treatment Plant is moved out of this area, it will allow the City to mitigate the impacts of future flooding by 

creating usable public open space that would double as an essential amenity to attract new residents and businesses into this future 

high density, transit-oriented neighborhood.  

 

Progress of the Work: 

Construction  

 

Estimated Completion Date of the Project: 

10/1/2013 

 

Total Estimated Cost of the Project:  

$63,000,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $3,495,293 

Local Match (Local Option Sales Tax/User Fees)  $32,504,707 

Economic Development Administration $22,000,000 

Supplemental CDBG $5,000,000 

 

Amount of Funds Expended 

$3,495,293 

 

Amount of Funds Obligated 

$3,495,293 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Letts 

Location:  Letts 

Project:  New Library & Community Center 

 

Description of the Work: 

The current accredited Library and community center serves as the heart of our small rural community, serving as the primarily 

gathering place for governmental organization, groups and families. Command Center for local disasters. The building is approaching 

100 years of age and requires constant maintenance which has been costly. In addition to this concern the demand for access to 

technology, growing literature collections, historical document archiving and variety of educational displays has led to the library out 

growing the current space. The new facility would include the community room, library and city hall. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$800,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Local Infrastructure Competitive Grant Program $400,000.00 

Carver Trust Grant $60,000.00 

fund raising/donation account $110,000.00 

1% local opt tax $8,880.00 

bank financing- new construction loan $297,070.00 

 

Amount of Funds Expended 

$352,576 

 

Amount of Funds Obligated 

$400,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Marion 

Location:  Marion 

Project:  Thomas Park Maintenance-Storm Shelter 

 

Description of the Work: 

Replace 40 year old pole park maintenance building and include a storm shelter to provide a safe location in Thomas Park. The current 

facility is inadequate, not energy efficient, or a healthy environment to work in. Facility was constructed when only 2 full time 

employees were employed. Thomas Park is one of the busiest parks in Marion and adjacent to Legion Park and the Marion High 

School football field. The project would increase the number of garage bays available for vehicles and equipment, add a vehicle wash 

bay which would prolong equipment life and provide a controlled disposal method for the vehicle washing waste. The new building 

would provide proper restroom, break room, and changing facilities as well as a shower for employees. Expanded office and storage 

facilities would also be provided. The lower level of the facility would house a proposed FEMA 361 storm shelter that could house up 

to 380 park users during inclement weather or other disasters. When not used as a storm shelter, this room could be used as a park 

pavilion for family reunions, receptions, and other events. Estimated cost is $2 million dollars. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$2,063,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $1,031,500 

FEMA Grant $358,000 

City GO Bond $673,000 

 

Amount of Funds Expended 

$1,031,500 

 

Amount of Funds Obligated 

$1,031,500 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Marquette 

Location:  Marquette 

Project:  Bench Area Flash Flood Mitigation Project 

 

Description of the Work: 

Intense rainfall events created significant flooding and debris displacement in two primary residential areas. After commissioning a 

study that defined the problem, evaluated infrastructure improvements to alleviate the problem and preserve existing developed areas, 

the City is seeking funding for the construction of several improvements. These improvements include parallel outlet pipe or box 

culvert, Brown Street improvements, pond improvements, southwest bypass, south central bypass, southeast bypass, and 4th Street 

improvements. The engineers’ opinion of probable cost for these improvements totals $1,354,095. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$1,354,095 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $677,047.50 

City of Marquette  $677,047.50 

 

Amount of Funds Expended 

$677,047.50 

 

Amount of Funds Obligated 

$677,047.50 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Marshalltown 

Location:  Marshalltown 

Project:  Marshalltown Carnegie Library Re-Use 

 

Description of the Work: 

Convert former Carnegie Library into Municipal Office Building. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$1,237,237 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $618,618 

Bonds issued $700,000 

Sale of present Park and Recreation Office $250,000 

Reserve funds $250,000 

 

Amount of Funds Expended 

$618,618 

 

Amount of Funds Obligated 

$618,618 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Mason City 

Location:  Mason City 

Project:  Replacement of Equipment Storage Facility 

 

Description of the Work: 

Acquisition of property and construction of a 20,000 SF pre-fabricated metal building to house Operations & Maintenance 

Department's vehicles and equipment. This structure will replace two storage buildings lost during the June 2008 flood event. Total 

project cost is estimated at $1,030,000. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$1,030,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $772,500 

City of Mason City $257,500 

 

Amount of Funds Expended 

$657,637 

 

Amount of Funds Obligated 

$772,500 

 

 

 

 

 

Infrastructure Status Reports - Page 163



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Monticello 

Location:  Monticello 

Project:  Monticello Emergency Response Center 

 

Description of the Work: 

The Monticello Ambulance Service and Police Department are proposed to be joined under one roof at the Monticello Emergency 

Response Center. The Ambulance serves the communities of Monticello, Hopkinton, all of rural Jones and a portion of rural Delaware 

County, being staffed 24/7/365 with paramedic level staff. The police force is also staffed 24/7/365 by certified FT and PT officers, 

and while primarily serving within the City limits, also responds to Jones and Delaware County calls on a Mutual Aid basis. The 

facility will be built on City owned property located across the Street from the Fire Dpt., which serves Monticello, rural Jones County, 

and parts of Delaware County. The plans call for the installation of back up electric generation to serve the Emergency Response 

Center and the Fire Dpt., as well as related communications equipment and necessary towers. (No present generation at any of sites) 

Estimated project cost is $689,227; plans and specifications are complete and have been approved. Upgraded communications 

equipment, and compatibility of same between dpt.'s will be realized with the completion of this project. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$689,227 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Local Infrastructure Competitive Grant Program $300,000.00 

Borrowed Funds $301,227.00 

USDA Grant $90,000.00 

 

Amount of Funds Expended 

$300,000 

 

Amount of Funds Obligated 

$300,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Mount Pleasant 

Location:  Mount Pleasant 

Project:  Mount Pleasant Renovation of Police Department 

 

Description of the Work: 

The City of Mount Pleasant is proposing to convert the former Dave's Supermarket, located at 204 E. Washington in Mount Pleasant, 

to a 7,000 square feet state-of-the-art police facility. The department currently operates out of a 4,000 square feet facility that is not 

energy efficient and provides little room for police department operations. The project includes remodeling portions of the existing 

interior of the building, providing a new Washington Street building facade, and working with the city to provide site and landscaping 

work to tie into concepts developed for Mount Pleasants Central and Gateway Park projects. The finished remodeling will occur in 

approximately 35% (7,000 sqft) of the existing building. Other areas will utilize existing lighting, flooring, and mechanical systems. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$1,219,048 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS  $600,000 

City of Mount Pleasant GO Bonds $500,000 

Reallocation of City Park GO Bonds  $100,000 

Reallocation of City Trail GO Bonds  $61,411 

Local Option Sales Tax $38,589 

 

Amount of Funds Expended 

$600,000 

 

Amount of Funds Obligated 

$600,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Ottumwa 

Location:  Ottumwa 

Project:  City Hall Entrance Reconstruction and Energy Efficiency Project 

 

Description of the Work: 

This project consists of the reconstruction of the historic entrance to City Hall. The fourth street entrance has a striking appearance 

with its vaulted bridge and steps to the structure; which is on the National Register of Historic Places. The original Indiana Sand Stone 

has suffered considerable deterioration over the last eighty years. The entrance design included a bridge type design with an elevated 

arch. The foundation was constructed in part with clay bricks which have deteriorated and presents a safety hazard.  

A second component of the project will be energy efficiency improvements to City Hall. Abiding by the 2006 International Energy 

Conservation Code, the installation of insulation in the buildings attic will amount to R-38 or higher. Installation of new energy 

efficient lighting (Made in the USA), 2' by 4' Parabolic fixtures will be installed to replace the outdated, high energy consuming 

fixtures.  

The improvements to City Hall will provide a safe, more energy efficient public building.  

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$459,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $229,500 

City of Ottumwa (Resolution No. 117-2009 $229,500 

 

Amount of Funds Expended 

$229,500 

 

Amount of Funds Obligated 

$229,500 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Palo 

Location:  Palo 

Project:  Fire Station 

 

Description of the Work: 

The City of Palo has submitted to the Board its plan for rebuilding its Fire Station. According to the plan, the station sustained 20” of 

water during flooding in the summer of 2008. The department was forced to store its vehicles and equipment in another location after 

the disaster. 

 

The city plans to build a new station outside of the flood hazard area to an area more easily accessed during a disaster. The new station 

will be approximately 14,000 sq. ft. and will house a tanker, an engine, a rescue boat, a brush truck, and all of the gear and equipment 

for the firefighters. It will also be capable of housing an additional engine in the future. 

 

Progress of the Work: 

Planning 

 

Estimated Completion Date of the Project: 

9/1/2013 

 

Total Estimated Cost of the Project:  

$850,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $500,000 

Greater Cedar Rapids Rebuilding Capitol Grant) $350,000 

 

Amount of Funds Expended 

$161,368 

 

Amount of Funds Obligated 

$500,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Sergeant Bluff 

Location:  Sergeant Bluff 

Project:  City Hall Renovation 

 

Description of the Work: 

The City of Sergeant Bluff is planning on a renovation of our City Hall facility, which has previously served as a local locker and 

community bank prior to becoming the current City Hall location in the 1960's. The primary goal of the renovation project is to 

maintain a downtown City Hall location in an energy efficient facility. The project will expand City Council chambers, replace the 

HVAC units, currently 30 years old, with high efficiency units, install high efficiency lighting throughout City Hall with occupancy 

sensors where appropriate, replace existing windows with 1" insulated Low E glass windows, eliminate several electrical hazards that 

are present, and make several improvements to the shell of the building to improve the image of a central building of our downtown 

district. The improvements to City Hall have been a component of budget negotiations for the past three years, as the City Council has 

committed a portion of Local Option Sales Tax (LOST) receipts into a set-aside account for the project. The City Council has also 

allocated an additional $50,000 from the Municipal Electric Utility, and plans to use the facility to demonstrate how energy efficient 

improvements can be incorporated into existing structures. Funding of $250,000 from the I-Jobs program would allow the project to 

proceed in the next two months, with anticipated completion in August 2010. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$500,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $250,000 

Local Option Sales Tax $200,000 

Municipal Electric Utility $50,000 

 

Amount of Funds Expended 

$250,000 

 

Amount of Funds Obligated 

$250,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Spillville 

Location:  Spillville 

Project:  Wastewater Treatment Facility (WWTF) Improvements 

 

Description of the Work: 

The City of Spillville, in Winneshiek County, Iowa, was one of the communities that was drastically impacted by the disastrous floods 

that occurred between May 25, 2008 and August 13, 2008 and has been designated by FEMA as FEMA-1763-DR. The Spillville 

Wastewater Treatment Facility (WWTF) was completely inundated during a period of time when the flooding was occurring. The 

existing controlled discharge lagoon dikes were overtopped with flood water by 4 feet and a substantial amount of sand and silt was 

deposited in the existing cells due to the flooding that occurred. This deposit of sand and silt further contributed to the City’s existing 

problems of being unable to treat all the wastewater that the facility receives. Effluent flows currently exceed the established NPDES 

permit limits. The untimely release of wastewater is a violation of permit limits and jeopardizes the water quality in the Turkey River 

Basin which receives the facilities effluent discharges. The replacement of the existing wastewater treatment facility is an urgent need 

in this community.  

 

The extent of work involved in the City of Spillville Wastewater Treatment Facility Improvement project consists of the replacement 

of the City’s existing two-cell controlled discharge lagoon system with a larger capacity three-cell controlled discharge lagoon system 

(with dike heights to be increased by nearly 6 feet above existing dikes). This project will also include the installation of a new 

submersible pump station and control panel with a standby generator at the wastewater treatment facility (also to be flood protected by 

the increased dike height). The current pump station was ruined and temporarily repaired after the floods. The existing station is a 

confined space hazard for the operator of the treatment facility; it is a potentially deadly and otherwise hazardous atmosphere and is 

also currently vulnerable to further flood damage.  

The City of Spillville has completed an engineering Wastewater Treatment Facility Planning Study that indicated that the total project 

cost to replace the existing damaged facility will be approximately $1,208,300.  

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$1,208,300 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $906,225 

Citizen Bank $302,076 

 

Amount of Funds Expended 

$852,286 

 

Amount of Funds Obligated 

$906,225 

 

 

 

 

 

Infrastructure Status Reports - Page 169



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Stanhope 

Location:  Stanhope 

Project:  Stanhope Library/Community Building 

 

Description of the Work: 

The proposed project is to replace the current library & city hall in Stanhope. The library will be located on an empty lot located at the 

corner of Main Street and Parker Street. The facility will be a multi-purpose building to serve as the public library, city clerk office, 

city hall, and community center. The lot measures 110' x 130'. The current facility that houses the public library is not handicap-

accessible; therefore it does not serve the whole population. Not only do senior citizens struggle to climb the stairs to the city clerk 

office and library, but individuals who have physical limitations have difficulty maneuvering the steps. The building also suffers from 

flooding issues. The same facility houses the city hall and a community center. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$1,074,288 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS  $500,000 

Local Option Sales Tax Funds $119,671.00 

Local Option Sales Tax Funds FY 2010  $27,000.00 

Local Option Sales Tax Funds FY 2011 $36,000.00 

Library Certificate of Deposit balance $24,844.00 

Stanhope Public Library Foundation-Certificate of Deposit $50,000.00 

Stanhope Public Library Foundation-New Library Building Fund $13,564.00 

Roy J. Carver Charitable Trust-Grant Award to be received $60,000.00 

Black Hills Energy Donation $1,500.00 

       

Grant Funds Applied for:  

Prairie Meadows Racetrack and Casino $50,000.00 

Principal Financial Group $15,000.00 

Pioneer Hybrid International $1,500.00 

John K & Luise V. Hanson Foundation $50,000.00 

Total funds yet to be raised and committed for project  $125,209.00 

 

Amount of Funds Expended 

$500,000 

 

Amount of Funds Obligated 

$500,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Storm Lake 

Location:  Storm Lake 

Project:  Sunrise Campground Renovation 

 

Description of the Work: 

The City of Storm Lake proposes the redevelopment of the existing Sunrise Campground, a city owned campground that lies on the 

east shore of Lake Storm Lake, to accomplish the removal of existing infrastructure deficiencies that lead to flash flooding during 

heavy rains and multiple rain events.  

 

The current campground complex would be completely renovated to allow for the regarding of the area to raise the campground up so 

that it doesn't act as a collection point for storm water run off from other nearby areas. Additionally, storm water best management 

practices including retention and filtration components would be planned into the project to ensure that the proper treatment of the 

storm water would take place thus preventing pollution to Lake Storm Lake.  

The project will include the required landscaping and earth work, along with the installation of new environmentally friendly 

components in the new vertical infrastructure including bathhouse/office/laundry facility, camping pads, and security features.  

Once completed the project will mitigate future damages to the citizens and visitors who frequent the campground area. The project 

will also enhance storm water run off controls and filtration for this area.  

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$1,900,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $700,000 

City of Storm Lake $1,200,000 

 

Amount of Funds Expended 

$700,000 

 

Amount of Funds Obligated 

$700,000
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Story City 

Location:  Story City 

Project:  Story City Storm Sewer Improvements 

 

Description of the Work: 

The city had a storm water study completed after the flooding in 2008. The purpose of the report was to study problem areas, develop 

a design to alleviate the problems, and develop a cost estimate for budget purposes. The proposed project would address the areas in 

greatest need of storm water improvements. Total cost is estimated at $591,360.  

 

Major rain events during the past two years gave created high flow rates through the sanitary and storm sewer systems. The high 

volumes and velocity of water have caused damage to the pipe systems by scouring away sections of the original clay pipes. If the 

pipes are not repaired, the scouring action will continue to create voids around the pipes which will eventually result in sink holes at 

the surface and infiltration to the sanitary sewer system.  

The proposed project is planned to replace the damaged piping systems. The storm sewer piping will also be increased to allow for 

additional capacity. The additional capacity will reduce the potential for storm water backups and flooding.  

The city's goal is to reduce the risk of flooding and thereby avoid more costly infrastructure repairs and improvements. It is much 

more difficult and more costly to correct the problem once flooding has occurred.  

Progress of the Work: 

Completed 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$591,360 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $295,680 

City of Story City Sewer Management Fee $295,680 

 

Amount of Funds Expended 

$295,680 

 

Amount of Funds Obligated 

$295,680 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Stratford 

Location:  Stratford 

Project:  Storm Sewer on Moore 

 

Description of the Work: 

Proposed project is to install approx 850 ft of 12" Dual Wall Tile on Moore St from Milton to Dryden to eliminate flooding problems 

in this area that included storm & sanitary water in basements of homes due to flooded sanitary sewer mains that had infiltration 

problems. The new storm sewer will replace an existing storm sewer that is damaged and inadequate; the cause of infiltration into the 

sanitary sewer. Eliminating the flooding issues in this area affects other areas in town that had sanitary backup due to the infiltration 

into the sanitary sewer. Flood mitigation in the town by managing the effects of flooding by redoing an existing damaged storm sewer 

will bring future relief from possible disasters to residents. Total projected cost is around $33,171.40. 

 

Progress of the Work: 

Completed 

 

Estimated Completion Date of the Project: 

Completed 

 

Total Estimated Cost of the Project:  

$33,171.40 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $14,863.20 

City of Stratford $14,863.20 

 

Amount of Funds Expended 

$14,863 

 

Amount of Funds Obligated 

$16,586 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Toledo 

Location:  Toledo, Iowa 

Project:  Public Works Facility Flood Mitigation 

 

Description of the Work: 

Elevate and replace the City's public works facility structures which were flooded in June 2008. This includes elevation of the existing 

site above flood level or relocation to another identified City-owned site situated above flood level. Included are replacement of the 

vehicle maintenance garage, office and parts storage, vehicle and equipment storage, and de-icing storage. Total estimated project cost 

is $970,000. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$970,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Local Infrastructure Competitive Grant Program $727,500.00 

City of Toledo $242,500.00 

 

Amount of Funds Expended 

$727,500 

 

Amount of Funds Obligated 

$727,500 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Creston 

Location:  Creston 

Project:  Northeast Creston Sewer and Storm Sewer Upgrades 

 

Description of the Work: 

The project involves replacing sections of sewer pipe, updating and expanding stormwater control, removing sump pump and tile lines 

from sewer and connect to stormwater system, and providing backflow devises in targeted areas to prevent basement flooding and 

excessive inflow and infiltration (I&I) into the city's sewer system. I&I problems annually cause extensive damage to the city's sewer 

lines and plant and in 2008 caused the flooding of hundreds of homes in Creston, primarily northeast Creston. With the floods of 

2008, the I&I problem is exacerbated. An area with nearly 700 homes will be part of the project. An estimated 100 properties will be 

addressed plus public ROW. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$915,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $686,250 

City of Creston $228,750 

 

Amount of Funds Expended 

$681,775 

 

Amount of Funds Obligated 

$686,250 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Volga 

Location:  Volga 

Project:  Volga River and Nagle Creek Levee 

 

Description of the Work: 

This project will provide critical riprap and lime chips along the 2000' long Volga River levee. Recurring high-water events have 

caused erosion above existing riprap along a 430' section of the levee and scouring along the toe of the levee beyond current riprap. 

Volga was affected by the flooding events of 2008 and this same levee was rebuilt following the devastating 1999 flood.  

Phase One: Installation of riprap along the levee, essential to the sustainability of the current levee during times of violent currents 

swelling towards this historic town.  

Phase Two: Installation of 6" base of lime chips to raise the height of the levee, providing necessary protection during overtopping, a 

historical occurrence. The lime chips will also provide a trail for walkers, bikers, and access for emergency vehicles, all of which does 

not exist currently.  

The entire project is critical for the city and its residents as they need additional protection during flood events for its remaining 

infrastructure. The accomplishment of this project lowers the probability of loss of life as over 75 properties still remain in the flood 

plain below the levee.  

From the West, Nagle Creek flows into the Volga River near the Southern end of the levee system. It has a history of complicating 

Northeast Iowa flood events by overtopping the Volga River levee. At the time of the initial I-Jobs proposal and Notice of Intent 

submission, the repairs for the Nagle Creek portion of the levee were included. However, after further discussion with City officials it 

was determined to not include the Nagle Creek portion in the I-Jobs application at this time in order to address further research and 

feasibility of reshaping and repairing the Nagel Creek levee site. This change of not including Nagle Creek is further reflected in the 

reduced projected costs, from $47,000 to less than $22,000.  

In June 2009, the city of Volga adopted their updated Hazard Mitigation plan. The most notable property protection action item 

prioritized was the Volga River levee.  

Volga River Levee was placed along the western side of the Volga River in 1948 at the city's expense. Designed to withstand 100 year 

recurrent flood waters from the Volga River, it is need of repairs and improvements to protect the over 75 residential, commercial and 

municipal structures valued at $2.2 million.  

The Volga River levee is part of the Federal Levee System and inspected annually by the Army Corps of Engineers. The installation 

of additional riprap has been encouraged in past Corps inspections, but there has been no funding available to accomplish this. 

Following the 2008 flood damage, a funding application was made to FEMA, and meetings occurred with the Corps. As the Corps 

damage repair estimate of $5,200 did not exceed the $15,000 minimum for assistance, this project remains to be accomplished. The 

2008 Corps estimate to repair the 2008 flood damages is noted to be extremely low and the current estimates are considerably higher 

and more accurately reflect the work to be done.  

Progress of the Work: 

Completed 

 

Estimated Completion Date of the Project: 

Completed 

 

Total Estimated Cost of the Project:  

$21,905 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $16,429 

Elkader State Bank $5,476 

 

Amount of Funds Expended 

$16,429 

 

Amount of Funds Obligated 

$16,429 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: City of Waukee 

Location:  Waukee 

Project:  City of Waukee Public Works Facility 

 

Description of the Work: 

The City of Waukee Public Works department is planning to build a new public works facility to replace the current, aging facility. 

Remarkable community growth that has occurred and continues to occur has required both the public works and parks and recreations 

departments to expand to keep up with service demands. The current facility is inadequate for current staffing levels, equipment, and 

materials. The facility represents safety issues and does not allow for the storage of all equipment leading to short life spans on capital 

investments. The new facility has been planned according to detailed energy and space analysis. The new facility will be the first 

building built to LEED design and construction standards. It will serve as a model to future city buildings and a lead on sustainable 

practices within Waukee. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$6,900,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $3,450,000 

Water Fund $950,000 

Sewer Fund $950,000 

Gas Fund $950,000 

General Obligation/TIF Bond $600,000 

 

Amount of Funds Expended 

$3,405,292 

 

Amount of Funds Obligated 

$3,450,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: Humboldt County 

Location:  Humboldt 

Project:  Emergency Operations Center 

 

Description of the Work: 

The new 18 ft. x 75 ft. energy efficient, handicapped accessible Emergency Operations Center (EOC) will replace the current small 11 

ft. x 19 ft. room in the courthouse basement. When the towns of Humboldt and Dakota City flooded in June 2008, the office had water 

in it. In the midst of the flooding, a temporary makeshift office was set up at the fire station with only a cell phone to use. This was 

replicated another time at a small public library. There was no way to command and control the functions necessary to put multiple 

response and recovery plans into action – to trigger them as needed, to provide the structure to allocate resources and personnel, or 

provide effective direction of the response operations, both professional and volunteer. Another room used for meetings has also had 

water in it at other times.  

 

The current basement office room has one desk, a single computer and printer, and 2 small file cabinets all shared with the sanitation 

director. (See photo, letters of support) There is no space for extra emergency personnel, training, or communications equipment. 

There is no way to establish a command center of any kind that is so necessary during disasters. The facsimile is on the next floor. 

There is one land telephone and one cell phone, neither secure. There is no video/audio capability. A large, plain glass basement 

window creates hazards from wind/debris/water. A collapse of the floors above eliminates access. There is no sprinkler system. There 

is no Emergency Operations Center in Humboldt County.  

A permanent EOC will allow multiple services to be provided in a more efficient and cost-effective manner. It will allow greatly 

improved planning, decision-making, coordination of response and mitigation activities during/after emergencies. The focus of the 

new, permanent EOC that will be built with the aid of the I-Jobs grant is to provide an environmentally friendly, sustainable facility 

where Emergency Management can limit the loss of lives, personal injuries, and property/economic damage to each and every citizen 

of Humboldt County. The capabilities it will provide in protecting citizens is one of the most basic of public infrastructure's needs. It 

is a foundation of the system that is owned, operated, and maintained for the general welfare of the public. It will also expand that 

protection beyond the county limits during times of aid to neighboring counties.  

The EOC’s hardened envelope will also serve as a tornado shelter for up to 150 people. It will allow continuity of government--law 

enforcement, emergency services, public health, etc. The structural integrity will be within FEMA’s hazard 361, 543, 452, and 426 

guidelines. The county’s hazards are based on data from National Climatic Data Center, U. S. Geological Survey, and Iowa DNR. The 

firm of Bergland and Cram Architects of Mason City was hired to do a preliminary assessment of the plans, drawings, budget, 

construction site, building codes, and energy efficiency.  

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$254,125 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $190,594 

Humboldt County $63,531 

 

Amount of Funds Expended 

$190,594 

 

Amount of Funds Obligated 

$190,594 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: Johnson County 

Location:  Iowa City 

Project:  Removal of Old Armory 

 

Description of the Work: 

Demolition of the flooded Iowa City National Guard property that has been turned over to Johnson County. The property is adjacent to 

the Johnson County Administration Building.  

The project will involve demolition of the building. The site will include a parking lot with the remainder put into green space.  

For the parking lot, applicant will install a pervious pavement surface, including power stations for plug in hybrid vehicles. For the 

green space, the applicant will include bioswales and rain gardens for rainwater retention.  

Progress of the Work: 

Construction  

 

Estimated Completion Date of the Project: 

05/15/2012 

 

Total Estimated Cost of the Project:  

$1,300,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $975,000 

Johnson County General Funds (Physical Plant Department) $325,000 

 

Amount of Funds Expended 

$843,617 

 

Amount of Funds Obligated 

$975,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: Legion Arts 

Location:  Cedar Rapids 

Project:  Restoration of CSPS Hall 

 

Description of the Work: 

Since 1992 the nonprofit arts presenter Legion Arts has leased space in historic CSPS Hall. Built in 1891, CSPS is a three-story, 

National Register property in the New Bohemia district of Cedar Rapids. Attracting visual and performing artists from around the 

globe, and involving up to 25,000 local participants annually, the pioneering arts center has acquired a national reputation for 

innovation, diversity and community engagement. The floods of 2008 resulted in substantial damage to the lower levels of the 

structure. Nonetheless, Legion Arts resumed full programming upstairs three months later, providing financial and technical assistance 

to flood-impacted artists, supplying a meeting place in the neighborhood, and playing a leadership role in the recovery process. A year 

later, we move to the next level. This project involves the acquisition by Legion Arts of the historic building, along with the 1912 

firehouse adjacent to it and the vacant lot directly behind. (All are presently owned by the same private owner.) In 2010, the three 

properties will be renovated and expanded into a multi-tenant community cultural center. Renovation will accord full attention to the 

principles of historic preservation, accessibility and sustainability. The rebuilt and remodeled CSPS will accommodate, on the upper 

levels, existing gallery, theatre and office space in upgraded form. In addition, the ground floor will be reconfigured to include a new 

multi-purpose performance studio; classroom and meeting space; two to three compatible retail operations; and an arts incubator 

comprising office space, administrative support, and professional development activities for individual artists and emerging arts 

enterprises. Next door, the firehouse will be converted to a residence and workspace for visiting artists. The surrounding land will 

comprise parking, outdoor gathering and presentation places, amenities, storage, etc. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$6,400,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $4,800,000 

State Historic Tax Credits  $1,200,000 

Hall-Perrine Foundation (application pending) $500,000 

Andy Warhol Foundation (application pending) $50,000 

 

Amount of Funds Expended 

$4,800,000 

 

Amount of Funds Obligated 

$4,800,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

Grantee: Linn County 

Location:  Cedar Rapids 

Project:  Juvenile Law Center & Courthouse 

 

Description of the Work: 

The 6th Judicial Court Administration, the Linn County Board of Supervisors, and the Linn County Flood Recovery Team, in 

consultation with Novak Design Group in July 2009, has yielded a plan for a new construction, 18,185-square foot Juvenile Law 

Center & Courthouse to replace all juvenile service facilities damaged in the 2008 flood.  

 

The Linn County Courthouse is a historically significant structure on May's Island (in the middle of the Cedar River) in downtown 

Cedar Rapids. Because of the location and history of the structure, this Courthouse cannot be added onto to achieve more space for 

further court programming. Due to future flood mitigation strategies adopted by Linn County after the June 2008 flood, the Juvenile 

Court functions that were in the basement of the Linn County Courthouse and the Witwer Building in downtown Cedar Rapids will no 

longer be able to operate from those locations.  

To lessen the impact of future flooding, many functions previously contained within the Linn County Courthouse are now being 

reconfigured to: maximize the remaining space above flood level; to create efficiencies in operations; and to not put 

recordkeeping/office/expensive infrastructure support functions below the flood level (opting instead to put smaller courtrooms and 

conference rooms in those spaces). With such chief concerns -- and limited space available in a flood mitigated Courthouse -- the 

Court Administrators and the Linn County Board of Supervisors deemed that Juvenile Court functions must be reconfigured in a 

different location that still provided proximity to the Linn County Courthouse on May’s Island.  

In the year since the flood, the Juvenile Court has been moved three times. The Juvenile Court's current location is in a remodeled 

department store at Westdale Mall. This location is on the extreme west side of Cedar Rapids, many miles from the centrally located 

Linn County Courthouse. This west side location is in a setting that is not conducive to the efficient daily operations of the Court, nor 

does mall location engender the proper respect and decorum of our judicial proceedings. Many clients that utilize public transportation 

spend several hours getting to and from this location. Additionally, service providers, attorneys, juvenile court officers, court 

personnel, judges, and others spend considerable time commuting back and forth from the District Courthouse to the Juvenile Court 

location, creating many inefficiencies in court services.  

It is important to understand that Juvenile Court functions are an array of legal services available to the community chiefly comprised 

of personnel from the state of Iowa (Judges, attorneys, court reporters, juvenile court and probation officers, Department of Human 

Services caseworkers, etc.). Local non-profit human service agencies also provide many services and the county provides the 

infrastructure along with many services as well. Clearly, Juvenile Court functions are an essential service provided by both the state 

and the county. As such, it is imperative that the bulk of these functions operate from one facility in close proximity to other legal 

services (ie: social services, probation, etc.) in order to facilitate communication among the different components of the juvenile 

system and enhance public convenience for those using juvenile justice services. Additionally, clustering these services together in a 

central location for easy access by those professionals and citizens who use said services creates multiple efficiencies for all involved.  

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$4,922,597 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $3,690,000 

FEMA Reimbursement – Alternate Project  $625,000 

Linn County – General Obligation Bond $607,597 

 

Amount of Funds Expended 

$3,690,000 

 

Amount of Funds Obligated 

$3,690,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: Linn County 

Location:  Cedar Rapids 

Project:  Human Services Resource Replacement Center 

 

Description of the Work: 

The proposed campus, housed in a central building in a downtown location, would provide a home for 7-10 nonprofit agencies with a 

combined staff numbering approximately 120 people. Annually over 13,000 children, families, seniors and low income residents 

would be served. The facility would house administrative offices, client services, a conference center for meetings and training, and a 

Business Resource Center for shared business services. An in-kind gift of a half city block on 8
th

 Avenue, SE has already been 

confirmed. Currently nonprofit partners are securing formal resolutions from their boards of directors to finalize their commitment to 

the project.  

 

In consultation with an architect and representatives from two large construction firms, HSCC determined that a 65,000 to 70,000 

square foot facility would be needed at a cost of approximately $15 million. Based on full occupancy and a fully-funded project, the 

anticipated cost to tenants is less than $10 per square foot.  

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$15,000,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $10,000,000 

Private Donations (individual, corporate, private foundation) $4,100,000 

In-kind donation of land (estimate) $900,000 

 

Amount of Funds Expended 

$10,000,000 

 

Amount of Funds Obligated 

$10,000,000
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: National Czech & Slovak Museum 

Location:  Cedar Rapids 

Project:  National Czech & Slovak Museum 

 

Description of the Work: 

To rebuild the operation of the National Czech & Slovak Museum & Library stronger, safer, and smarter than before the flood of 

2008.  

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$25,000,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $10,000,000 

Federal (FEMA – 90%) $2,130,353 

State share (10% share disaster assistance) $236,706 

Local  $130,000 

Private Donations $7,402,941 

Other $5,100,000 

 

Amount of Funds Expended 

$10,000,000 

 

Amount of Funds Obligated 

$10,000,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: Northeast Iowa Community College Foundation 

Location:  Peosta 

Project:  NICC & Dubuque County Library Renovation 

 

Description of the Work: 

NICC is currently building a new Industrial Technology Building, which is to be completed in August of 2010. This will begin Phase 

II of renovation on the Peosta Campus, which will include moving into newly renovated library space, which will increase by 200% 

its existing space. This new library will partner the NICC Burton Payne Library with the Dubuque County Library Association and the 

City of Peosta to establish a joint library for the community. The advantages include offering access to collections from both libraries, 

expanding curriculum collections for NICC students as space increases, adding a children's collection and an adult contemporary 

fiction and non-fiction collection from the Dubuque County Library, housing study and meeting room space, and hosting computer 

access and resources to all patrons. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$2,749,853 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Local Infrastructure Competitive Grant Program $750,000.00 

NICC Bond Levy $1,999,853.12 

 

 

Amount of Funds Expended 

$595,157 

 

Amount of Funds Obligated 

$750,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: Operation Threshold 

Location:  Waterloo 

Project:  Operation Threshold Central Office 

 

Description of the Work: 

Project involves the construction of a new central office building for Operation Threshold, a private, non-profit Community Action 

Agency serving Black Hawk, Buchanan and Grundy Counties. The new building would replace the existing central office building, 

which was damaged by the June 2008 flood, would be part of a new human services complex with other local agencies, and helps the 

City of Waterloo meet its goals set in its River Renaissance/Downtown Renovation Plan. I-Jobs funds would cover a portion of the 

project costs not covered by FEMA Public Assistance dollars. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$2,671,880 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Local Infrastructure Competitive Grant Program $2,003,910.00 

FEMA $531,730.00 

City of Waterloo $100,000.00 

Operation Threshold $36,240.00 

 

 

Amount of Funds Expended 

$2,003,910 

 

Amount of Funds Obligated 

$2,003,910 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: Perry Economic Development 

Location:  Perry 

Project:  DMACC Center in Perry 

 

Description of the Work: 

The project is to construct a NEW building to house a Des Moines Area Community College Center in downtown Perry, Iowa. The 

entire region would benefit from this construction and opportunities for all residents would be available. Des Moines Area Community 

College (DMACC) already has a presence in Perry, Iowa. Due to the large number of residents, including a Hispanic population of 

nearly 40% of the town's population of 8,000, a DMACC Center is needed. This request is for new construction. Currently, a career 

center for area high school students is offered at Perry High School, along with GED classes, English as a Second Language Classes, 

and other general education classes at night. In addition, a Health Occupations Program through DMACC is offered to students at the 

Dallas County Hospital. The proposed DMACC Center would provide an opportunity for citizens to be trained for better paying jobs, 

would help meet a demand for skilled labor in the community and in the area, would greatly expand the scope of classes offered, 

would provide several additional vocational programs, and would provide expanded opportunities for residents to pursue a college 

education by earning an associate's degree from DMACC. This project would demonstrate the collaboration that is common in Perry, 

for the other partners in this center would include DMACC, the City of Perry, and the Perry Community Schools. Future collaboration 

with Iowa State University is also a possibility because ISU is currently offering some classes in Perry in the Architectural 

Department. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$3,101,200 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Local Infrastructure Competitive Grant Program $1,550,000.00 

Perry Economic Development $1,039,200.00 

DMACC $500,000.00 

In- Kind (City) $12,000.00 

 

Amount of Funds Expended 

$1,550,000 

 

Amount of Funds Obligated 

$1,550,000

Infrastructure Status Reports - Page 186



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: Polk County 

Location:  Des Moines 

Project:  Polk County River Place Floodwall Construction 

 

Description of the Work: 

Polk County River Place is the former retail property that Polk County purchased in January, 2006, with the intent to relocate various 

county functions from leased space and consolidate them into one county-owned facility to improve the delivery of services to the 

public. The former use of the facility was a Target retail store and warehouse. The facility is home to a total of 99 workers, 84 of 

which are county employees, and varied county functions including the offices of Supplemental Foods, Crisis & Advocacy Services, 

Sheriff Standards and Training, Family Enrichment Center, Veteran Affairs, Sheriff Civil and Administration, Juvenile Court Officers, 

Sheriff Weapon Permits, and General Services among others. The Iowa Department of Transportation opened its driver’s license 

satellite location at the complex in June of 2007. In 2008, Polk County experienced flooding of this building. In an effort to mitigate 

future flood damage, floodwalls are proposed for the perimeter of the building. The project cost opinion is $1,637,500. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$1,637,500 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $818,750 

Polk County General Fund  $818,750 

 

Amount of Funds Expended 

$818,750 

 

Amount of Funds Obligated 

$818,750 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: Polk County 

Location:  Des Moines 

Project:  Polk County Regional Emergency Operation Center 

 

Description of the Work: 

The Polk County Regional Emergency Operation Center (EOC) is a "shovel ready" project that will serve as the hub for not only 

natural disasters but also terrorism, health and other threats for member cities of the Regional Emergency Management Commission in 

Polk County. Polk County Board of Supervisors will assume the lead role with input/support provided by the Emergency Management 

Commission. The total anticipated project building renovation cost is $3,680,000. An additional $650,000 will go towards furnishings 

and for current technology and equipment needed to effectively operate a Regional Emergency Management Center for a total project 

cost of $4,230,000. Without the $1,840,000 requested in this IJOBS application, Polk County will not be able to proceed with this 

project. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$4,230,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Local Infrastructure Competitive Grant Program $1,840,000.00 

Polk County Board of Supervisors $1,340,000.00 

Polk County Regional Emergency Management Commission $400,000.00 

Polk County Sheriff's Office $500,000.00 

Polk County Air Quality $120,000.00 

Polk County Health Department $30,000.00 

 

Amount of Funds Expended 

$1,446,985 

 

Amount of Funds Obligated 

$1,840,000

Infrastructure Status Reports - Page 188



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: Des Moines County 

Location:  Des Moines County 

Project:  Tama Road Reconstruction 

 

Description of the Work: 

This project site was inundated during the June 2008 flood, inundated and washed out during the September 2008 flood and following 

a temporary repair, partially washed out again in June 2009. This project consists of rebuilding 1/4 mile of concrete roadway with the 

design and installation of flood damage prevention measures. $250,000 permanent work, $100,000 temporary repairs already 

completed  

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$350,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $175,000 

Des Moines County Secondary Roads $175,000 

 

Amount of Funds Expended 

$148,491 

 

Amount of Funds Obligated 

$175,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: Wapello County 

Location:  Ottumwa 

Project:  Chillicothe Bridge and Rock Bluff Road Rebuilding Project 

 

Description of the Work: 

Total project cost is around $10,700,000. This breaks down to: -$3,100,000 to rebuild, grade, and pave 4 miles Rock Bluff Road from 

Chillicothe to where current pavement ends, which gets closed and damaged every time the river rises significantly; -$7,600,000 to 

replace Bridge across Des Moines River at Chillicothe, including an extension to cross the Burlington Northern tracks at Chilicothe.  

This project would cut 10 miles off the trip from the Highway 63 four lane (coming from the north) to the primary retail area of 

Ottumwa, saving considerable energy. It would alleviate the chronic flooding and rebuilding of Rock Bluff Road every time that the 

river rises. It would increase safety for every vehicle using the bridge by eliminating the railroad crossing at Chillicothe. It would also 

serve to create and retain employment at the Ottumwa Generating Station at Chilicothe, the Iowa Bio-Processing Campus at 

Eddyville, and the Ottumwa retail community. The new alignment of the Des Moines River bridge will reduce localized flooding due 

to improved river hydraulics.  

Progress of the Work: 

Construction  

 

Estimated Completion Date of the Project: 

12/1/2013 

 

Total Estimated Cost of the Project:  

$10,700,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Local Infrastructure Competitive Grant Program $6,500,000.00 

County Bridge Construction Fund $2,000,000.00 

City Highway Bridge Program $1,000,000.00 

Wapello County Local Option Sales Tax $500,000.00 

Wapello County Farm to Market Fund $700,000.00 

 

Amount of Funds Expended 

$4,575,643 

 

Amount of Funds Obligated 

$5,350,000
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

 

Grantee: Webster County 

Location:  Fort Dodge 

Project:  Webster County LEC Renovation 

 

Description of the Work: 

This project is to renovate the Webster County Law Enforcement Center (LEC) located in downtown Fort Dodge. Renovations of the 

Webster County Law Enforcement Center include replacing deteriorated concrete block with precast concrete exterior veneer. The 

basement, first and second floors will also be remodeled to include upgrading all interior lighting with energy efficient lights and 

replacing the temperature control system to improve energy efficiency. The sewer system throughout the basement, first and second 

floors will be replaced along with various water lines. A water softening system to reduce the corrosion in the water lines will also be 

installed. Reconstruction of the firing range is also needed after 25 years. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$3,820,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $1,910,000 

Webster County $1,910,000 

 

Amount of Funds Expended 

$1,766,994 

 

Amount of Funds Obligated 

$1,910,000 

 

 

 

 

 

Infrastructure Status Reports - Page 191



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Local Infrastructure Program 

 

Revised 1/25/13 

Grantee: Black Hawk County Board of Supervisors   

Location:  Waterloo 

Project:  Black Hawk County Conservation Board Administrative Office/Workshop 

 

Description of the Work: 

Black Hawk County is applying for I-Jobs funds to replace the Black Hawk County Conservation Board Administrative Building and 

Workshop (headquarters complex). The Black Hawk County Conservation Board headquarters complex was devastated by the Floods 

of 2008 when over 30 inches of water entered the main office/shop building with more in other buildings. Through the rebuilding 

process, the County's Conservation Board made the decision to move as much of their operation as possible out of Flood Zone A to 

avoid future damages. The County has found and recently acquired a vacant office building outside of the flood zone to serve their 

administrative needs; however, the building does not provide a shop space. Moving the shop area from Flood Zone A is an important 

component to this project since it holds the numerous tools that can not be easily moved if there is another flood. Further, it is 

beneficial for the County to keep all buildings together for security and staffing reasons. The County has spent a total of $530,841 to 

purchase a two-acre property and existing office building along Airline Highway in Waterloo. However, the County is requesting 

$187,791 in I-Jobs funding to design and construct the workshop and mechanics’ shop building at the same location as the new 

administrative building. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$718,632 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Local Infrastructure Competitive Grant Program $187,791.00 

Black Hawk County Reserve Fund $530,841.00 

 

Amount of Funds Expended 

$187,791 

 

Amount of Funds Obligated 

$187,791 
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Iowa Finance Authority 
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Revised 1/25/13 

 

Grantee: City of Windsor Heights  

Location:  Windsor Heights 

Project:  Windsor Heights Community Center 

 

Description of the Work: 

The City wishes to construct a new Community Center. The shelter house that used to be in the park at this location was originally 

built in a flood plain and has now been torn down. The building flooded repeatedly. The new Community Center is being built up 

nearly 5 feet so that the building will be out of the flood plain and protected from any future flooding. It would be used for regional 

activities, such as the July 4th festivities which attract approximately 15,000 people annually and include an annual Bill Riley Talent 

Competition qualifying event. This will be the final phase of the Comprehensive Colby Park Recreational Infrastructure Project and 

will consist of the construction of a 6,000 square foot community center, which will be home to historical displays and serves as a 

support structure for events in the park and at the outdoor performance pavilion. The building will also be used for community 

meetings, private events, recreational classes and concession for the adjacent ball field, outdoor performance pavilion and playground. 

Further, the structure is located in a park that is a trail hub for trails that come together from 4 jurisdictions and will provide trail hub 

amenities. This facility can also be used for emergency housing if necessary. This phase of the project will cost nearly $2,629,959 and 

is supported by funding from the City, Polk County and other businesses and private citizens. The anticipated start date for this project 

is July 2009 and ideally the project should be finished prior to July 4th, 2010. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$2,624,514 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Funds $640,104.00 

TIF bonds                                    $1,500,000.00 

City General Fund                             $125,000.00  

In-Kind contributions from Polk County      $300,000.00 

Cash from Polk County $5,000.00 

Wal Mart                                   $10,000.00 

Carol Sorensen Estate                           $20,000.00 

Mid American Energy                          $500.00 

WH Lion Club                                $1,000.00 

Keep Windsor Heights Beautiful                  $1,000.00 

WH Neighborhood Association                   $300.00 

WH Chamber of Commerce                      $1,490.00 

State of Iowa Community Disaster Grant       $4,129.00 

Individual Donors                              $14,991.00 

WH Foundation                               $1,000.00 

 

Amount of Funds Expended 

$619,082 

 

Amount of Funds Obligated 

$640,104 
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Revised 1/25/13 

 

Grantee: City of Cedar Rapids 

Location:  Cedar Rapids 

Project:  Steam System 

 

Description of the Work: 

The floods of 2008 devastated the city of Cedar Rapids. The district heating system, with service history dating back to 1892 was not 

exempt from that devastation. The central steam plant was rendered inoperable and the associated steam distribution system 

extensively damaged. Temporary biers and rudimentary repairs were made to restore steam service through the winter – measures that 

significantly increase the cost of steam service to the customer base. Suffering under unplanned budget impacts, the customer base of 

the system is not focusing on conversion to individual heating systems.  

 

Initial CDBG funding with provide $5,000,000 to offset the increased operating costs. The $5,000,000 being requested from I-JOBS 

would be combined with the remaining $11,000,000 of CDBG funding available to Cedar Rapids to assist customers with converting 

to individual heating or steam supply systems.  

 

Progress of the Work: 

Close Out 

 

Estimated Completion Date of the Project: 

6/1/2013 

 

Total Estimated Cost of the Project:  

$21,000,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $5,000,000 

CDBG $16,000,000 

 

Amount of Funds Expended 

$3,485,449 

 

Amount of Funds Obligated 

$5,000,000 
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Grantee: Linn County 

Location:  Cedar Rapids 

Project:  Options of Linn County 

 

Description of the Work: 

Linn County experiences a loss of over 80% of county infrastructure. Two buildings that were impacted include Options (sheltered 

workshop) and the Witwer Building, which housed Linn County Community Services. FEMA funds have been granted to expand on 

the replacement of the building a new Options building and include all those services that were originally in the Witwer Building 

including:  

 

Linn County Community Services 

General Assistance 

Mental Health and Development Disability Services 

Veterans Affairs 

Home Health 

Youth Services 

 

The new building will be built on 12th St. SW upon approval from FEMA of this location. This location is well out of any flood plain, 

which will assist in preventing future disasters. This will also allow for the efficiency of services by combining many county services 

into one location. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$12,888,874 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $5,000,000 

FEMA $7,099,872.30 

State of Iowa $788,874.70 

 

Amount of Funds Expended 

$5,000,000 

 

Amount of Funds Obligated 

$5,000,000 
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Grantee: Calhoun County 

Location:  Rockwell City 

Project:  Calhoun County Emergency Services Building 

 

Description of the Work: 

This project will be the construction of the Calhoun County Emergency Services Building. It will house Calhoun County EMS office 

area, training area and living quarters as well as the ambulances. It will also house the Emergency Management office and EOC, 

disaster response trailers, back-up 911 communication radios and paging system and also provide a training area for EMS, Fire, EOC 

personnel, the community and CERT programs. Demolition of existing metal frame abandoned, boarded up Casey's Store that 

currently sits on the property will enhance the aesthetics of the area. This structure will be constructed to be able to be used as a public 

shelter area during disaster events. The EOC will be a combined usage for meetings, trainings, exercises as well as emergency 

response. The Coordinators office will be housed in this building as well. A generator will be installed that will allow for sheltering 

capabilities for citizens during disaster events in our area and a fully operational EOC during disaster events.  

A permanent location for both EMS and EMA with the response equipment available will provide a heightened capacity to respond to 

and recover from natural or manmade disasters not only locally but regionally as well. Calhoun County is actively involved in 

Regional Homeland Security efforts as well as the Region V Haz Mat team located in Webster County. This permanent location will 

provide for disaster management that is more efficient and reliable for many years to come to not only the citizens of Calhoun County 

and the ability to provide support to our neighboring and regional county partners.  

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$424,364 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $339,364.00 

Calhoun County Board of Supervisors $85,000.00 

 

Amount of Funds Expended 

$339,364 

 

Amount of Funds Obligated 

$339,364 
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Iowa Finance Authority 
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Revised 1/25/13 

Grantee: City of Sabula 

Location:  Sabula 

Project:  Sabula Levee Certification Project 

 

Description of the Work: 

The City must complete a thorough inspection and construction work to certify its levee to FEMA. The project includes embankment 

construction, interior drainage work, a control structure, levee construction to increase height, and roadway reconstruction and design, 

construction administration, legal, and administration.  

 

Progress of the Work: 

Construction 

 

Total Estimated Cost of the Project:  

$740,600 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $296,240.00 

City of Sabula $444,360.00 

 

Amount of Funds Expended 

$204,070 

 

Amount of Funds Obligated 

$296,240 
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Iowa Finance Authority 
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Revised 1/25/13 

 

Grantee: City of Stanton 

Location:  Stanton 

Project:  Viking Center Storm Shelter 

 

Description of the Work: 

The City of Stanton is proposing to build a 6,720 square-foot storm shelter, designed and constructed to FEMA 361 Guidance to 

withstand 250 mph winds. The shelter will provide near absolute life protection for up to 623 at-risk population, with an expected time 

period for usage of up to 2 hours. The proposed shelter will be constructed within a newly constructed 25,350 square-foot, multi-

purpose facility (Viking Center), which will house a public library, preschool, wellness/recreation center, and community room. The 

lower portion of the building – consisting of the community room, wellness center exercise room, corridors, and restrooms/locker 

rooms – will serve as the tornado-safe area/shelter.  

The storm shelter will be constructed on city-owned property with access to existing utilities. Its location is adjacent to the K-12 

Stanton Community School, Green Belt walking trail, and numerous residences; thereby, providing a mixed use neighborhood with 

multiple transportation access. At-risk population to be served by the storm shelter includes K-12 students, school employees, Viking 

Center participants and workers, and city residents. Please note: The City of Stanton has a population of 714 people; therefore, 87% of 

the total populous will be served by this facility.  

 

Progress of the Work: 

Construction 

 

Total Estimated Cost of the Project:  

$850,200 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $625,100.00 

City of Stanton $225,100.00 

 

Amount of Funds Expended 

$78,962 

 

 

Amount of Funds Obligated 

$625,100 
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Grantee: City of Dubuque 

Location:  Dubuque 

Project:  Lower Bee Branch Creek Restoration Project 

 

Description of the Work: 

The $15.1 million Lower Bee Branch Creek Restoration Project involves the removal of 1,600 feet of buried storm sewer that lacks 

the capacity to handle the runoff from heavy rains, and then recreating and restoring 2,200 feet of the Bee Branch Creek (and flood 

plain) that once flowed through the area a century ago. Project includes: acquisition of 24 properties (interest already acquired by 

City); excavation; relocation of sanitary sewer, storm sewer, and water main; construction of two bridges; dredging a wet pond; and 

repairing streets impacted by the construction of the improvements.  

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$15,102,830 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $3,965,500.00 

(LOAN) General Obligation Bonds $2,618,100.00 

(LOAN) CWS State Revolving Loan Funds, SRF $5,155,430.00 

 

Amount of Funds Expended 

$3,965,500 

 

Amount of Funds Obligated 

$3,965,500 
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Iowa Finance Authority 
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Revised 1/25/13 

 

Grantee: City of Sergeant Bluff 

Location:  Sergeant Bluff 

Project:  Sergeant Bluff Stormwater Protection 

 

Description of the Work: 

The City of Sergeant Bluff constructed a drainage ditch to address the stormwater runoff needs for approximately 80% of the land area 

of our community in the mid-1980's. The drainage channel was not constructed to a standard of addressing what is commonly 

considered a 100 year rain/flood event; it was designed to address a 2 year storm event. Additional growth has occurred in our 

community in the meantime, with an estimated population increase of 30% during the past decade. Our current stormwater system is 

considerably undersized for the development that it needs to serve. Our City Council undertook a stormwater study in 2008, which 

was completed in 2009, that identified a list of improvements that needed to occur in order for the system to have the capacity to 

address a 100 year storm event. The City of Sergeant Bluff has budgeted in the Fiscal Year 2011 budget to undertake the first portion 

of the projects identified in the stormwater system report. Due to budget constraints we are unable to perform all components of the 

project out of our own resources except through a phased, multi-year approach. The estimated development cost, all components of 

which are targeted towards disaster prevention, is $1,753,000.00  

 

Progress of the Work: 

Construction 

 

Total Estimated Cost of the Project:  

$1,753,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $1,076,500.00 

Local Funds $676,500.00 

 

Amount of Funds Expended 

$945,744 

 

Amount of Funds Obligated 

$1,076,500 
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Revised 1/25/13 

 

Grantee: Plymouth County  

Location:  Le Mars 

Project:  Plymouth County Tornado Safe Room 

 

Description of the Work: 

Plymouth County Board of Supervisors is planning to construct an office annex to be located on the courthouse grounds in LeMars, 

Iowa. The approximately 3,000 square foot building will have a full basement serving as a walk-out. It is the intention of the 

supervisors to construct the basement from LiteDeck making the facility a storm shelter and tornado safe room in every sense of the 

word. The supervisors have identified a portion of the basement to be used as a tornado safe room.  

 

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$637,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $85,000.00 

Plymouth County Local Option Sales Tax $552,000.00 

 

Amount of Funds Expended 

$85,000 

 

Amount of Funds Obligated 

$85,000 
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Iowa Finance Authority 
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Grantee: City of Des Moines 

Location:  Des Moines 

Project:  Central Place Levee Repair 

 

Description of the Work: 

• To reconstruct the existing levee to meet Corps of Engineers’ and FEMA standards to protect the Central Place Business Park 

consisting of 110 businesses  

• Protects the area to the 500-year riverine flood event  

• Prevents a dollar damage of estimated $46,000,000  

The Central Place levee project includes degrading and reconstructing approximately 5,900 feet of earthen levee, constructing the 

associated gatewell structures, pump station modifications and closure structures to provide a 500-year level of flood protection to the 

Central Place area; and implementing wetland and upland and bottomland forest mitigation features and components adjacent to the 

levee consisting of approximately 2.2 acres of upland forest and 2.2 acres of bottomland forest. The most recent Corps of Engineers 

cost estimate for the project totals $7,600,000. The construction cost estimate is $5.7 million.   

 

Progress of the Work: 

Construction 

 

Total Estimated Cost of the Project:  

$7,600,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $2,100,000.00 

Federal Appropriations - FY09 & 10 $5,000,000.00 

City of Des Moines - Stormwater $500,000.00 

 

Amount of Funds Expended 

$1,804,240 

 

Amount of Funds Obligated 

$2,100,000 
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Grantee: City of Muscatine 

Location:  Muscatine 

Project:  Relocation and Construction of New Fire Station # 2 

 

Description of the Work: 

This project is for the development and completion of a new fire station. The current station, a one bay station, is not large enough to 

accommodate modern day fire equipment and the single apparatus bay is not able to be enlarged due to construction, site layout, and 

roof configuration of a flat roof underneath a truss assembly. The projected cost to relocate the current fire station that’s in a flood 

plain to a new location out of the flood plain is $1,300,500. This would be for a 10,500 square foot fire station with 4 apparatus bays. 

We are also proposing energy efficient HVAC via geothermal. This relocation and construction of a new fire station would also 

greatly impact our operational effectiveness of emergency responses for the community of Muscatine, Muscatine Airport, Muscatine 

County, and portions of Fruitland, Iowa.  

 

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$1,300,500 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $850,250.00 

Iowa Department of Economic Development Grant for New 

Station 

$200,000.00 

General Obligation Construction Bond $225,250.00 

City of Muscatine $25,000.00 

 

 

Amount of Funds Expended 

$850,250 

 

Amount of Funds Obligated 

$850,250 
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Grantee: Hardin County 

Location:  Cedar Rapids 

Project:  Hardin County Emergency Operations Center 

 

Description of the Work: 

Construct a new building for the Hardin County Emergency Operations Center. This project will provide a permanent single-use 

Hardin County EOC next to the Hardin County Law Enforcement Center. The project will achieve the following disaster-related 

benefits: 1. Room designed as emergency operations center. 2. Room large enough to accommodate critical emergency operations 

personnel. 3. Room large enough to spread out maps for emergency operations. 4. Room to provide emergency management trainings. 

5. Facility with adequate emergency supply storage. 6. Offices of Hardin County Emergency Management Agency staff. 7. Adequate 

space to expand technology to all response agencies inside and outside the EOC. 7. Garage space to store weapons of mass destruction 

response equipment, cot trailer, incident command trailer, and command vehicles. 8. Expanded communications capacity far 

exceeding what exists currently. This facility will have the ability for all agencies to meet in a secure area with room to effectively 

communicate. It will have the technology available to communicate by phone, fax, and computer. It will have cable TV to receive 

news reports. It will have screens showing current weather, shelter status, and other important information needed to dispatch correct 

information to responders in the field and respond to those responders in a timely manner. This will also allow personnel to 

disseminate accurate information to the community.  

 

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$300,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $270,000.00 

Hardin County $30,000.00 

 

Amount of Funds Expended 

$270,000 

 

Amount of Funds Obligated 

$270,000 
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Grantee: City of Hudson 

Location:  Hudson 

Project:  Cedar Street 

 

Description of the Work: 

To mitigate infrastructure and community costs related to flooding while implementing measures to prevent future flooding within our 

community. Hudson experienced severe flooding in 2008, 2009, and again in 2010. An engineering study has been completed to 

identify measures to prevent damages from flood events along Cedar Street. A proposed measure includes installing two dry detention 

ponds to provide 253,000 CF of storage with a release rate during the 100-year storm event of 23.84cfs. Additional measures would be 

to cap upstream culverts, and may also include some practices upstream to improve the drainage area such as: providing check dams, 

removing the existing concrete flumes, and providing a small detention area along US 63 near our school. 

 

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$320,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $288,000.00 

City of Hudson $32,000.00 

 

Amount of Funds Expended 

$255,858 

 

Amount of Funds Obligated 

$288,000 
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Grantee: City of Cedar Rapids 

Location:  Cedar Rapids 

Project:  Amphitheater Phase I Levee 

 

Description of the Work: 

I-JOBS funding is requested to build a levee and floodwall along the west bank of the Cedar River from 3rd Avenue SW to the police 

helipad at the terminus of H Street SW. The proposed project will serve as a portion of future flood protection for the west side of 

Cedar Rapids and will intentionally be constructed to USACE standards in order to smoothly connect with later segments of the 

system. In addition, the levee and floodwall project will prepare the site for a separately-funded, 5000-seat riverfront amphitheater to 

be integrated in the future. The amphitheater is intended to jump-start the development of a 2.9 mile greenway along the west side of 

the river that will eventually tie into the city's overall open space and flood protection network, and the proposed levee is a crucial first 

step to this catalyst project.  

Consistent with USACE standards, the levee portion of the project, which runs from the helipad to the intersection of 1st St SW and 

3rd Avenue SW, will be constructed of compacted earthen fill with a slope not to exceed 3:1. Internal drainage or under-seepage will 

be incorporated into the levee. A zone free from woody vegetation will extend from 15' of the toe of the levee or appurtenant 

structures. Permanent plant containers, such as in-ground concrete planters, may be used to prevent root growth from compromising 

the levee. The floodwall portion of the project, which runs approximately from the intersection of 1st St SW and 3rd Avenue SW, will 

also be constructed to USACE standards for structural integrity and root-free zones.  

Progress of the Work: 

Construction 

 

Total Estimated Cost of the Project:  

$1,750,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant $1,075,000.00 

City of Cedar Rapids $675,000.00 

 

Amount of Funds Expended 

$1,075,000 

 

Amount of Funds Obligated 

$1,075,000 
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Grantee: City of Humboldt 

Location:  Humboldt 

Project:  City of Humboldt Fire and Rescue Station 

 

Description of the Work: 

The City of Humboldt is seeking I-Jobs II grant funding to construct a new fire station to replace the Fire Station at 29 5th Street 

South, which was built in 1968. Built on the outer edges of the city limits, it will be an 12,400 sq. ft. steel building, well insulated, 

serviceable, and workable, with an estimated budget of $995,544. The new bay will be 70 ft. x 136 ft. This will allow ample space for 

equipment and county-wide trainings at the same time, keeping equipment where it needs to be when a call comes in, or when it 

comes back and needs to be prepared for the next call. In the current station is an area 24 ft. x 32 ft. for a small meeting room, kitchen 

area and restroom. The new area will be 32 ft. x 90 ft., with space for an office, shower, storage, kitchen area, and public restroom. 

The new station will give them extra space to hold on-site trainings with extra equipment, ease of practicing more often on their off 

hours, without disturbing any equipment, or sacrificing readiness for the next call.  

 

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$995,544 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $453,441.00 

City of Humboldt $542,103.00 

 

Amount of Funds Expended 

$453,441 

 

Amount of Funds Obligated 

$453,441 
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Grantee: City of Lewis 

Location:  Lewis 

Project:  Lewis Fire Station 

 

Description of the Work: 

The City of Lewis must construct a new fire station. The current station is too small for all of the city's fire apparatus. For example, in 

order for the city's tanker truck to fit into the station, it must be full of water, otherwise it rides too high and would not fit in the doors. 

The current building has served its useful life and must be replaced. The new building, which has been designed and is ready to 

proceed to construction with funding, would provide enough storage space for the department's equipment and for their necessary 

meeting and training space. The overall project cost for the new fire station, including demolition of the existing station, is $316,950. 

 

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$316,950 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $280,950.00 

City of Lewis $36,000.00 

 

Amount of Funds Expended 

$280,950 

 

Amount of Funds Obligated 

$280,950 
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Grantee: City of Sioux City 

Location:  Sioux City 

Project:  Joint Field Services Facility 

 

Description of the Work: 

This Field Operations facility will encompasses multiple disaster prevention operations including Police & Fire Emergency Response, 

Ambulance Service, Urban Search & Rescue, Regional Hazmat, Police Mobile Command, Police SWAT, Public Works, Utilities, 

Fleet, Transit Systems, and Emergency Field Operations Center. The project will erect a LEED certified regional field operations 

facility in a blighted industrial area to spur new development in a distressed area of Sioux City. Benefits are collaboration, improved 

disaster prevention planning, coordinated asset management, and coordinated disaster response. This facility compliments the 

Regional Security Institute to coordinate field emergency response activities. The facility allows for a strategic location for all disaster 

services to collaborate, share in efficiencies, and reduce operating expenses. An HDR Engineering Study recommended consolidation 

of the above services for best utilization of personnel and reduction of operating costs. 

 

Progress of the Work: 

Planning Stages 

 

Total Estimated Cost of the Project:  

$18,000,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $3,800,000.00 

Sioux City General Obligation Bonds $10,000,000.00 

 

Amount of Funds Expended 

$50,461 

 

Amount of Funds Obligated 

$3,800,000 

 

 

 

 

 

Infrastructure Status Reports - Page 209



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: City of Fairfield 

Location:  Fairfield 

Project:  Water Works Pond Dam # 2 

 

Description of the Work: 

We are requesting I-Jobs funds to assist with the rehabilitation of the dam and spillway for Waterworks Pond Number 2. The proposed 

rehabilitation plan for Pond Number 2 is to totally remove and replace the existing concrete spillway. The spillway will be replaced 

with a similar spillway. The replacement work includes removing the existing spillway, placing new reinforced structural concrete, 

granular backfill, water management during construction, removing and replacing the trail bridge, finish grading, seeding, 

engineering, and contingencies.  

Progress of the Work: 

Construction 

 

Total Estimated Cost of the Project:  

$560,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $480,000.00 

City of Fairfield $80,000.00 

 

Amount of Funds Expended 

$241,002 

 

Amount of Funds Obligated 

$480,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: City of Cedar Rapids 

Location:  Cedar Rapids 

Project:  CR Fire Department Central and West Side Fire Station 

 

Description of the Work: 

The Department’s Central Fire Station, which was destroyed by the June 2008 flood, needs to be constructed outside of the 100-year 

and 500-year flood plain. The Fire Station is designed to be an emergency operations/command center and houses an engine company, 

truck company and rescue unit, as well as hazardous materials, special operations, urban search and rescue specialty response vehicles 

that are designated to respond to regional chemical, biological or environmental emergencies, or incidents involving technical rescue 

strategies such as high angle, confined space, or entrapment/entanglement. The total project costs are $14 million, primarily due to 

additional space needed for special operations, hazardous materials, river rescue boats, and urban search and rescue response vehicles. 

Further, the old Central Fire Station lacked adequate training facilities, firefighter protective gear storage space, public meeting room 

space, emergency shelter, and firefighter living quarters. The Cedar Rapids Fire Department is requesting $5 million in I-Jobs funding 

for this need.  

The relocation of an existing northeast fire station to the west side of the City, which needs to be completed concurrently with the 

Central Fire Station construction to provide uninterrupted emergency response coverage to all geographic areas of the community, will 

enable the City to improve response times to sections of the community west of the Cedar River. The need for an additional west side 

fire station has been necessary for at least 15 years in an area that has grown by nearly 20,000 citizens. The same area is projected to 

grow by up to 40,000 citizens over the next 30 years. The strategic location of all fire stations is a key factor in the flood and economic 

recovery efforts of the City, as an essential service established to support future growth in the area. The City is requesting I-Jobs 

funding of $1.6 million for the $2.8 million west side fire station construction project. The total cost of $2.8 million includes $1 

million for land acquisition and $1.8 million for construction.  

 

Progress of the Work: 

Construction 

 

Total Estimated Cost of the Project:  

$16,800,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $6,600,000.00 

Federal Emergency Management Agency Public Assistance Grant Program $9,000,000.00 

City of Cedar Rapids Capital Improvement Project Funding $900,000.00 

Sale of Fire Station at 1424 B Avenue NE to Coe College $300,000.00 

 

Amount of Funds Expended 

$2,180,407 

 

Amount of Funds Obligated 

$6,600,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: City of Woodbine 

Location:  Woodbine 

Project:  Woodbine Fire Station 

 

Description of the Work: 

The current Woodbine Fire Station is undersized for the community, and as a result some of the city's fire apparatus is stored in a 

rented building over a mile from the main station. This causes logistical problems and delays that negatively impact response times. 

The proposed project is a 50'x70' building adjacent to the current building.  

 

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$202,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $102,000.00 

USDA Rural Development $100,000.00 

 

Amount of Funds Expended 

$102,000 

 

Amount of Funds Obligated 

$102,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: City of Fort Madison 

Location:  Fort Madison 

Project:  Water Main and Booster Station Project 

 

Description of the Work: 

The 2008 Iowa floods had a devastating effect on a facility already suffering from antiquated equipment and being located within the 

100-year floodplain. In fact, repeated flood experiences resulting in relocating this facility to a new site. The project involves the 

construction of a new 20 inch water main and booster station. The new booster station will be constructed above the 500-year 

floodplain and replace the existing facility that is located below the 100-year floodplain. These improvements are necessary to 

distribute water from the new water treatment plant to area residents and businesses and provide adequate water pressure (i.e., booster 

station) for fire protection and during peak use periods.  

 

Progress of the Work: 

Construction 

 

Total Estimated Cost of the Project:  

$4,571,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $2,485,500.00 

City of Fort Madison (SRF Loan) $2,085,500.00 

 

Amount of Funds Expended 

$2,092,489 

 

Amount of Funds Obligated 

$2,485,500 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: City of Edgewood 

Location:  Edgewood 

Project:  Emergency Building/Storm Shelter Project 

 

Description of the Work: 

The City proposes to construct a needed safe room and a new fire station/ambulance building. The safe room will be constructed 

within and part of the new building. Incidental, but part of the safe room project, are five backup power generators to protect City 

facilities and one outdoor weather siren. This project will keep citizens safe from severe storms and provide the necessary equipment, 

including fire, ambulance, generators, and siren to respond to emergencies of all types.  

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$1,290,428 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant program $300,000.00 

FEMA $400,000.00 

USDA $100,000.00 

City $490,428.00 

 

Amount of Funds Expended 

$300,000 

 

Amount of Funds Obligated 

$300,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: City of Coralville 

Location:  Coralville 

Project:  Flood Mitigation on Biscuit Creek and Clear Creek 

 

Description of the Work: 

The project includes a coordinated system of permanent and removable flood walls, earthen berms, storm sewers, and gates to protect 

low-lying areas of Coralville surrounding Biscuit Creek and Clear Creek to a level of one foot above the 2008 floods. The existing and 

proposed improvements include berms, walls, and storm sewer collection systems. Temporary pumps will be used during periods of 

high water levels to pump local rainfall flows back into the channel. It is the City's intent to seek funding for two permanent storm 

water pump stations and accompanying storm sewer collection systems to serve this area in the future. One of those would be located 

on the south side of Clear Creek in the vicinity of the former Movie Gallery site and the other would be located at the east confluence 

of Biscuit Creek and Clear Creek. The project will include a sluice gate on the 36-inch storm sewer discharge line to protect the 

upstream intakes; tying the existing wall into the earthen berm adjacent to the existing pump station; and raising a 25-foot long low 

spot on the existing berm to the 658.0 elevation of the wall. The project will also install a sluice gate on the end of the existing 18” 

diameter storm sewer line in the Hwy 6 right-of-way.  

Progress of the Work: 

Construction 

 

Total Estimated Cost of the Project:  

$8,706,263 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $3,657,090.00 

City of Coralville $2,036,629.00 

US Department of Commerce EDA $1,528,787.00 

Randy Ward, Villas on 4th $100,000.00 

FEMA Alternate Project Funds $450,000.00 

CDBG CRANDIC Railroad Project $509,595.00 

CDBG Backflow Prevention Project $226,162.00 

IDOT Trail Funds $198,000.00 

 

Amount of Funds Expended 

$451,625 

 

Amount of Funds Obligated 

$3,657,090 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: City of Afton 

Location:  Afton 

Project:  City of Afton Sewer Relining 

 

Description of the Work: 

The City of Afton (population 917) needs to reline the 8" sewer main on East Filmore Street. We have a lot of Inflow & Infiltration 

(I&I) in our main and lining the main running under East Filmore Street (concrete street) would prevent future damage. When we get 

heavy rains, we have too much water entering our main and filling up our lagoons. The flow of excessive water results in possible 

backups in basements and businesses, excessive flows in existing sewer lines, and possible deterioration and overflow of sewer 

lagoons. All these results impact the human and wildlife environment and are likely to cost the city hundreds of thousands of dollars in 

the future. Total estimated cost is $100,000. 

 

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$84,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Competitive Grant Program $54,000.00 

City of Afton $30,000.00 

 

Amount of Funds Expended 

$54,000 

 

Amount of Funds Obligated 

$54,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

Grantee: City of Ottumwa 

Location:  Ottumwa 

Project:  Ottumwa Sewer Separation/Flood Mitigation  

 

Description of the Work: 

Ottumwa is applying for funds to implement a sanitary and storm water separation project. The purpose of the project is to protect 

residents from sewer back-ups and reduce flooding during heavy rainfall and flood events. The project consists of laying 1,350 linear 

feet of sanitary sewer pipe and 2,001 linear feet of storm sewer pipe. The project will protect 302 homes and 906 people in the 

immediate area. The project will address a pending IDNR Consent Order and is part of a multi-phase 20 year project.  

 

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$1,200,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $800,000.00 

State Revolving Fund (SRF) $375,000.00 

City of Ottumwa $25,000.00 

 

Amount of Funds Expended 

$800,000 

 

Amount of Funds Obligated 

$800,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

Grantee: City of Volga 

Location:  Volga 

Project:  Volga River Dike 

 

Description of the Work: 

Installation of 450' of riprap on the Volga Dike that runs on the west side of the Volga River and protects the community from high 

water events. This 450' section will complete the riprap along the dike that was recommended by the Army Corps inspection visits. 

The protection of the dike system is important for the City's infrastructure that remains following the FEMA Buyout in 1999. The 

accomplishment of this project lowers the probability of loss of life as over 75 properties still remain in the flood plain area protected 

by the levee. In August 2009, the city of Volga adopted their updated Hazard Mitigation plan. The most notable property protection 

action item prioritized was the Volga River levee. The Volga River Levee was placed along the western side of the Volga River in 

1948 at the City's expense. Designed to withstand 100 year recurrent flood waters from the Volga River, the City understands the 

importance of maintaining and improving the levee system to protect the 75 residential, commercial and municipal structures valued at 

$2.2 million.  

 

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$17,850 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant Program $16,065.00 

City of Volga $1,785.00 

 

Amount of Funds Expended 

$14,512 

 

Amount of Funds Obligated 

$16,065 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

Grantee: City of Belmond 

Location:  Belmond 

Project:  Storm Sewer Upgrades 

 

Description of the Work: 

The City will be installing larger storm sewers. This will get the Belmond-Klemme Jr. Sr. High School property draining to larger 

mains to expedite conveyance and relieve surface flooding.  

 

Progress of the Work: 

Construction 

 

Total Estimated Cost of the Project:  

$1,904,749  

 

Amount of Funds Expended 

$169,750 

 

Amount of Funds Obligated 

$600,000  
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: City of Cedar Rapids 

Location:  Cedar Rapids 

Project:  Former Federal Courthouse 

 

Description of the Work: 

The City intends to convert the Former Federal Courthouse into City offices.  

 

Progress of the Work: 

Construction 

 

Total Estimated Cost of the Project:  

$4,100,000  

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant   $2,000,000 

2010 Legislative Appropriation $2,100,000 
 

Amount of Funds Expended 

$3,300,000  

 

Amount of Funds Obligated 

$3,300,000  
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: City of Davenport 

Location:  Davenport 

Project:  Modern Woodmen Park Flood Protection 

 

Description of the Work: 

The Modern Woodmen Park Stadium Flood Protection Project will replace the existing plaza in front of the ball park that is prone to 

leaks with an impermeable concrete plaza, and include removable flood control walls, subsurface cut-off-walls, en elevated pedestrian 

walkway and enhanced drainage systems.  

 

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$2,100,000  

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant     $1,050,000 

City of Davenport General Obligation Bonds $525,000 

City of Davenport Sales Tax   $525,000 

 

Amount of Funds Expended 

$1,050,000  

 

Amount of Funds Obligated 

$1,050,000  
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: Des Moines Fire Department 

Location:  Des Moines 

Project:  Des Moines Fire Training and Logistics Relocation 

 

Description of the Work: 

The project provides for site acquisition, and design, engineering, and construction of the Des Moines Fire Department Training and 

Logistics Facility. This project provides for a new facility that will include classrooms and other areas required for training DMFD 

personnel, and maintenance and quartermaster spaces.  

 

Progress of the Work: 

Construction 

 

Total Estimated Cost of the Project:  

$10,244,086  

 

Amount of Funds Expended 

$3,000,000  

 

Amount of Funds Obligated 

$3,000,000  
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: City of Des Moines 

Location:  Des Moines 

Project:  Tonawanda Ravine Improvements 

 

Description of the Work: 

This project will provide bank stabilization, stream bed stabilization and erosion control on highly erodible ground that is impacting 

utilities, road infrastructure and water quality.  

 

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$1,400,000  

 

Amount of Funds Expended 

$700,000  

 

Amount of Funds Obligated 

$700,000  
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: City of Iowa City 

Location:  Iowa City 

Project:  Wastewater Treatment Plant Project 

 

Description of the Work: 

Iowa City will use funds to mitigate future damages by relocating a flood-impacted wastewater treatment facility out of the Iowa River 

floodplain.  Funds would be used for the design, engineering, and construction of the expansion of the South Wastewater Treatment 

Plant. The project also will begin the demolition of the North Wastewater Treatment Plant and start the development of public green 

space where the North Plant is currently located. 

 

Progress of the Work: 

Construction  

 

Total Estimated Cost of the Project:  

$46,000,000  

 

List of All Revenue Sources Being Used to Fund the Project: 

I-Jobs Local Infrastructure Grant                     $3,495,293 

                              I-Jobs II Targeted Grants                                 $2,000,000 

                              Economic Development Administration        $22,000,000   

                              CDBG Disaster Recovery Grant                      $5,000,000 

                              Local Match                                                    $13,504,707 

 

Amount of Funds Expended 

$2,000,000  

 

Amount of Funds Obligated 

$2,000,000  
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: Linn County 

Location:  Cedar Rapids 

Project:  Jean Oxley Linn County Public Service Center 

 

Description of the Work: 

The renovation and expansion of the Jean Oxley Linn County Public Service Center. The building will house the following services: 

Assessor, Auditor, Board of Supervisors, Finance and Budget, Planning and Development, Human Resources, Recorder, Risk 

Management and Treasurer.  

 

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$14,039,540  

 

List of All Revenue Sources Being Used to Fund the Project: 

Iowa Standing Appropriations Bill $4,500,000 

IDED    $317,300 

FEMA    $3,809,604 

I-JOBS II Grant    $4,400,000 

Bond Proceeds   $1,012,636 

 

Amount of Funds Expended 

$4,400,000  

 

Amount of Funds Obligated 

$4,400,000  
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: City of Waterloo 

Location:  Waterloo 

Project:  Public Works Building 

 

Description of the Work: 

The new Public Works building will be built upon a cleaned-up Brownfield site, located in close proximity to City Hall and 

Downtown Waterloo.  The project will allow for disaster coordination from a central site, away from potential flood impacted areas 

for many necessary services during a disaster.  This building could incorporate Public Work type services including Central Garage 

Department, Street Department, Sign Department, Traffic Department, Building Maintenance Department, some Engineering 

functions, some Code Enforcement functions and some Sanitation functions.  It is also anticipated that this site contains a future 

recycle center for public use.  The project contains office space, workshop space, vehicle parking space and equipment storage space 

for 75 large vehicles, 40 small vehicles and 22 maintenance stalls in a fully functioning vehicle maintenance center.   

 

Progress of the Work: 

Construction 

 

Total Estimated Cost of the Project:  

$5,000,000  

 

Amount of Funds Expended 

$4,327,380 

 

Amount of Funds Obligated 

$5,000,000  
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

Grantee: Broadlawns Medical Center 

Location:  Des Moines 

Project:  Broadlawns 

 

Description of the Work: 

Construction of new registration and financial counseling areas include enclosed rooms for privacy, and the new reception and waiting 

areas will facilitate registration as well. It is anticipated that the ED would be constructed before construction of the new Hospital 

entrance and registration areas is commenced in order to ensure patient access to the Hospital registration area during construction.  

Project Component Description: New Patient Registration, Admissions & Front Lobby $1,450,000  

Once the additional capital improvements described above are completed, the Hospital plans further construction, including the 

addition of a floor to the Sands building that currently houses inpatient medical/surgical and psychiatric patients. The addition of this 

floor will allow for the conversion to all private patient rooms as well as an increase in the number of inpatient psychiatric rooms to 

accommodate the significant demand for inpatient psychiatric services in central Iowa.  

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$1,450,000  

 

Amount of Funds Expended 

$1,000,000 

 

Amount of Funds Obligated 

$1,000,000
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

 

Grantee: Cedar Rapids Veterans Memorial Commission 

Location:  Cedar Rapids 

Project:  Veterans Memorial Building Post-Flood Restoration and Renovation 

 

Description of the Work: 

The restoration of Vets Memorials includes the installation of a new boiler room, as well as all heating and cooling infrastructure, 

building sprinkling, replacement of two elevators and complete overall American with Disabilities access improvements to building, 

restoration of 2
nd

 Avenue entrance, new mechanical and electrical systems, restoration of the historic ballroom for public use, and 

restoration of office and meeting space across four floors.  

 

Progress of the Work: 

Construction 

 

Total Estimated Cost of the Project:  

$22,000,000  

 

Amount of Funds Expended 

$1,631,053  

 

Amount of Funds Obligated 

$4,400,000  
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: City of Des Moines 

Location:  Des Moines 

Project:  Court Avenue/Water Street Storm Water Pump Station 

 

Description of the Work: 

This project will separate the combined into two distinct systems and construct a storm water pump station that will discharge to the 

Des Moines River. An estimated 3,600 linear feet of storm sewer piping will be needed to convey the storm water to the pump station. 

An estimated 9,200 square yards of paving will be replaced due to the sewer construction.  

 

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$9,658,000  

 

Amount of Funds Expended 

$3,050,000  

 

Amount of Funds Obligated 

$3,050,000  
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: City of Des Moines 

Location:  Des Moines 

Project:  Riverpoint Trunk Sewer Seperation and Pump Station 

 

Description of the Work: 

Construction of two sanitary pump stations, separating combined sanitary/storm sewer flows in the Murphy Street area, and 

miscellaneous associated work including cleanup and other incidental items.  

 

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$3,345,000  

 

Amount of Funds Expended 

$1,250,000  

 

Amount of Funds Obligated 

$1,250,000  
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: City of Des Moines 

Location:  Des Moines 

Project:  WRA Equalization Basin Utilization 

 

Description of the Work: 

This project will provide additional capacity and better utilization of two of the Wastewater Reclamation Authority’s existing 

equalization basins for the control of peak flows during wet weather events in the Des Moines WRA’s sewer system. These 

improvements include raising the elevation of one equalization basins berm to match the adjacent cell, modifying the piping between 

equalization basin cells, and improving the equalization basin controls. This project will not only provide additional capacity, it will 

help prevent sanitary sewer overflows and sewer surcharging during high flow events in the future.  

 

Progress of the Work: 

Construction 

 

Total Estimated Cost of the Project:  

$1,000,000  

 

Amount of Funds Expended 

$500,000  

 

Amount of Funds Obligated 

$500,000  
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: City of Jesup 

Location:  Jesup 

Project:  Jesup City Hall 

 

Description of the Work: 

The new city hall will be located at the previous city hall location. The new city hall will house the Clerk, Deputy Clerk, and Billing 

Clerk offices along with council chambers, Police Department and Sally Port, Water/Wastewater offices and Building Inspection 

offices. The basement will house all mechanical, storage area and at as a storm shelter.  

 

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$1,135,000  

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS II Grant    $475,000 

Local Options Sales Tax Revenue $160,000 

Local Options Revenue Bonds $500,000 

 

Amount of Funds Expended 

$475,000  

 

Amount of Funds Obligated 

$475,000  
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: City of Norwalk 

Location:  Norwalk 

Project:  Orchard Hills Drainage Channel Improvements 

 

Description of the Work: 

The Orchard Hills Drainage Channel is currently eroding at a rapid pace, threatening the residential hones on the south side of the 

creek and Highway 28. The project will re-cut and stabilize the creek bed, this saving both the highway and the homes. Each of the 

homes are valued at $180,000 and up.  

 

Progress of the Work: 

Complete 

 

Total Estimated Cost of the Project:  

$350,000  

 

Amount of Funds Expended 

$290,480 

 

Amount of Funds Obligated 

$300,000  
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Disaster Prevention Program 

 

Revised 1/25/13 

 

Grantee: City of West Union 

Location:  West Union 

Project:  West Union Green Pilot Project 

 

Description of the Work: 

The project reconstructs the existing streets and sidewalks, city water, sanitary sewer and lighting systems of a six block are in 

downtown West Union. This highly innovative streetscape project will incorporate permeable pavers, rain gardens and bio-retention 

cells to retain, slow, cleanse and cool surface water to mitigate potential flooding and preserve critical environment. All activities will 

reduce total energy use, increase energy efficiency and create jobs in a manner which will revitalize this small rural community.  

 

Progress of the Work: 

Construction 

 

Total Estimated Cost of the Project:  

$8,017,612  

 

List of All Revenue Sources Being Used to Fund the Project: 

IDOT Rise  $2,327,034 

CDBG   $1,000,000 

IDALS/IJOBS  $500,000 

IDNR/IJOBS  $100,000 

EPA Climate Showcase $500,000 

WU/Main Street  $10,000 

Fayette County  $10,000 

WIRB   $500,000 

Challenge Grant  $100,000 

I-JOBS    $1,175,000 

City of West Union $1,794,583 

 

Amount of Funds Expended 

$813,154 

 

Amount of Funds Obligated 

$1,175,000  
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Public Service Shelter Grant Program 

 

Revised 1/14/12    

Grantee: Cedar Valley Friends of the Family 

Location:  Waverly 

Project:  Cedar Valley Friends of the Family 

 

Description of the Work: 

The 14 existing beds in shelter will be increased under the total project budget by 6 to a total of 20. 

Remodel bathroom for handicap accessibility and remodel office space and bedroom. 

Progress of the Work: 

Completed 

 

Estimated Completion Date of the Project: 

Completed 

 

Total Estimated Cost of the Project:  

$283,331 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $266,666 

Agency Savings $16,665.50 

 

Amount of Funds Expended 

$266,666 

 

Amount of Funds Obligated 

$266,666 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Public Service Shelter Grant Program 

 

    

 

Grantee: Central Iowa Shelter and Services 

Location:  Des Moines 

Project:  Central Iowa Shelter and Services 

 

Description of the Work: 

Central Iowa Shelter & Services, Des Moines, Iowa, is an emergency shelter for the homeless.  Its mission is to provide free shelter 

and food to homeless adults regardless of physical or emotional conditions and to facility their move toward self-sufficiency.  CISS is 

building a 29,500 sq. ft. shelter to provide emergency housing for 234 homeless clients.  This breaks down to 60 women and 150 men 

with 4 women and 20 men in the Vets program.  The current shelter is literally worn out.  It is crowded with very limited space.  The 

number clients served and the increase in the number of programs has out grown the building.  Instead of warehousing clients in large 

rooms, the new shelter will have smaller dorms for less congestion and more humane conditions.  Space for a classroom, day room, 

additional restrooms and office space for various programs will be provided.  Kitchen facilities will be able to handle the 80,000 meals 

prepared there annually.  Storage, expanded laundry, clothes room for distribution of donated clothing and a medical exam room will 

be added.  The facility will be totally accessible for the physically handicapped.    

 

Progress of the Work: 

Completed 

 

Estimated Completion Date of the Project: 

9/30/2012 

 

Total Estimated Cost of the Project:  

$8,338,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS  $4,000,000 

Central Iowa Shelter and Services $4,338,000 

 

Amount of Funds Expended 

$4,000,000 

 

Amount of Funds Obligated 

$4,000,000 
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Grantee: Dubuque Community YWCA-DV Program 

Location:  Dubuque 

Project:  Dubuque Community YWCA-DV Program 

 

Description of the Work: 

New windows, replace stairways, enlarge bedroom, replace hot water heaters, repair roof, ceiling tiles, floor tiles and front concrete 

steps 

 

Progress of the Work: 

Completed. 

 

Estimated Completion Date of the Project: 

Completed. 

 

Total Estimated Cost of the Project:  

$164,609 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $164,609 

 

Amount of Funds Expended 

$164,609 

 

 

Amount of Funds Obligated 

$164,609 
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Grantee: Family Crisis Centers of NW Iowa 

Location:  Sioux Center 

Project:  Family Crisis Centers of NW Iowa 

 

Description of the Work: 

New Construction for the Family Crisis Centers of Northwest Iowa (FCC) includes an emergency shelter, transitional housing, 

education center, and office complex – Project Hope. The New construction will increase living options and space for victims of 

domestic violence and sexual assault.  The temporary housing/shelter provided by Project Hope will allow persons escaping a violent 

home the safety and security missing from their lives.  As FCC’s clients find their safety, they can begin to rebuild their lives.  FCC’s 

new facility is located in close proximity to two colleges and one community college.  Therefore, if desired, FCC’s clients will have a 

great opportunity to extend their education.  FCC has seen a large increase in persons seeking services as a result of several economic 

recession factors.  The construction of Project Hope has and will continue to create new jobs for local Iowans. 

 

Progress of the Work: 

Completed. 

 

Estimated Completion Date of the Project: 

Completed.  

 

Total Estimated Cost of the Project:  

$1,075,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $580,000 

Community Development Block Grant $600,000 

Iowa Finance Authority $90,000 

Sioux County Community Foundation $20,000 

O’Brien County Community Foundation  $15,000 

Grace Grant – Private Foundation $100,000 

Family Crisis Centers’ Capital Campaign $250,000 

 

Amount of Funds Expended 

$580,000 

 

Amount of Funds Obligated 

$580,000
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Grantee: First United Methodist Church-Boone Co HP Board 

Location:  Boone 

Project:  First United Methodist Church-Boone Co HP Board 

 

Description of the Work: 

 The project goal is to have space and resources available to assist women and families with children that are homeless and in need of 

temporary shelter. 

The Boone Co. Homeless Prevention Board has identified the need for temporary shelter for women ages 18 and older and parents(s) 

with children.  Lack of shelter for this population became an issue when an agency called Good Connections went out of business in 

2005, closing the existing shelter, thus leaving the community with no place to offer shelter for those in need.  The BCHPB is seeking 

funding to renovate two floors of an existing building located on the property of Boone Biblical Memorial Church at 1st and State St., 

Boone.  The renovations will be made on 2 floors of this 3 story building with an option to use the 3rd floor as transitional housing at a 

later date.  On the ground level the renovations will provide a 1:1 meeting space for counseling/community support meetings and a 

meeting room large enough to provide community team meetings and educational classes, a communal laundry area, bathrooms and 

kitchen as well as water prevention/floor sealing and tiling of the building to prevent water damage to the building.  The 2nd floor 

renovations will consist of 2 wings for living space.  One wing will house families with children and include a child's play area.  The 

other wing will be set up dorm style for single women ages 18 and older.  One efficiency apartment will be in included in the dorm 

wing for live in shelter staff 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

6/1/2011 

 

Total Estimated Cost of the Project:  

$227,640 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS  $227,640 

 

Amount of Funds Expended 

$277.640 

 

Amount of Funds Obligated 

$227,640
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Grantee: Francis Lauer Youth Services 

Location:  Mason City 

Project:  Francis Lauer Youth Services 

 

Description of the Work: 

Geo-thermal heating and cooling system 

 

Progress of the Work: 

Completed. 

 

Estimated Completion Date of the Project: 

Completed. 

 

Total Estimated Cost of the Project:  

$140,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $140,000 

 

Amount of Funds Expended 

$140,000 

 

Amount of Funds Obligated 

$140,000 
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Grantee: Humility of Mary Shelter, Inc 

Location:  Davenport 

Project:  Humility of Mary Shelter, Inc 

 

Description of the Work: 

Renovation of men’s and women’s bathrooms, extensive plumbing, convert cubicles to enclosed offices 

 

Progress of the Work: 

Completed 

 

Estimated Completion Date of the Project: 

Completed 

 

Total Estimated Cost of the Project:  

$164,100 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $164,100 

 

Amount of Funds Expended 

$164,100 

 

Amount of Funds Obligated 

$164,100 
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Grantee: Muscatine Center for Social Action 

Location:  Muscatine 

Project:  Muscatine Center for Social Action 

 

Description of the Work: 

The MCSA facility, the Muscatine County Homeless Shelter is a 3 story 17,080 sq. ft. in the lower level and main level and 13,720 sq. 

ft. on the upper level.  It was the Muscatine YMCA until 1991 when the Y moved to a new location.  The proposed project is to install 

an elevator between the three levels of Muscatine Center for Social Action.  MCSA provides shelter, basic health care, educational 

and vocation support services for the homeless and near homeless of Muscatine County.  In order to provide a higher level of safety 

and security for the children in the Family Shelter, the project also incorporates the renovation of the shower/restroom/lobby areas of 

the upper level in order for all men in the emergency shelter to use the showers.  With this change, an additional 15 to 20 men will use 

the restroom facility.  The shower bathroom has not been upgraded since 1965 when the building finished its original construction, 

and it is badly in need of an upgrade.  The upgrade will also include construction of more adequate space for washing clothes and 

washing dishes.  At this time the bathroom sink is used for washing dishes which means grease goes down the drain.  Our plan would 

include a sink in the lobby with a grease trap.  The elevator project will also enhance movement within the facility for more than 400 

people each year who live at MCSA either in emergency, transitional or permanent supportive housing. 

Progress of the Work: 

Completed 

 

Estimated Completion Date of the Project: 

Completed 

 

Total Estimated Cost of the Project:  

$322,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $286,000 

Muscatine Center for Social Action $36,000 

 

Amount of Funds Expended 

$286,000 

 

Amount of Funds Obligated 

$286,000

Infrastructure Status Reports - Page 242



Annual Infrastructure Report – 2012 
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Grantee: NIAD Center for Human Development 

Location:  Mason City 

Project:  NIAD Center for Human Development 

 

Description of the Work: 

The proposed project will address deferred maintenance and enhance safety & security with the addition of a fire sprinkler system and 

an improved security system.  The project will also replace older appliances with new, Energy Star appliances to enhance efficiency.  

In addition, the project will convert office space into shelter space, increasing the number of available beds for adult and child victims 

of domestic violence. 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Completed 

 

Total Estimated Cost of the Project:  

$96,500 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $96,500 

 

Amount of Funds Expended 

$96,500 

 

Amount of Funds Obligated 

$96,500 
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Grantee: Northern Lights Alliance for The Homeless 

Location:  Mason City 

Project:  Northern Lights Alliance for The Homeless 

 

Description of the Work: 

Northern Lights Emergency shelter has operated since 1999 as a 14 bed facility providing sheltering resources, serving some nearly 

2,000 individuals.  For the program to continue to serve its mission it is in need of remodeling of its core physical structure that 

includes the kitchen, new furnace and central air conditioning, replacement of windows, insulation of the walls, rebuild the living 

space and bedrooms.  Doing so will allow Northern Lights to be able to continue to serve the homeless into the fall and winter and 

beyond. 

 

Progress of the Work: 

Most of work above is completed.  

 

Estimated Completion Date of the Project: 

Completed 

 

Total Estimated Cost of the Project:  

$200,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $200,000 

 

Amount of Funds Expended 

$199,923.74 

 

Amount of Funds Obligated 

$200,000 
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Grantee: Opening Doors-Teresa Shelter 

Location:  Dubuque 

Project:  Opening Doors-Teresa Shelter 

 

Description of the Work: 

New roof, new flooring, geo-thermal heating and cooling system, resurface parking lot, private sleeping rooms 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Completed 

 

Total Estimated Cost of the Project:  

$245,368 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $245,368 

 

Amount of Funds Expended 

$245,368 

 

Amount of Funds Obligated 

$245,368 
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Grantee: Shelter House 

Location:  Iowa City 

Project:  Shelter House 

 

Description of the Work: 

The current shelter operates out of a single family home that has been laboring at the limits of its capacity for many years.  Shelter 

House residents include men, women and children; military veterans; the disabled and elderly.  On an average, 100 men, women and 

children are denied shelter each month due to lack of space.  There are serious health, safety, and welfare concerns presented daily due 

the chronically over-crowded conditions and the diverse needs of the population served.  Overcrowding becomes even more of a 

concern as a majority of the shelter clients have special needs relating to mental illness, substance abuse, and/or medical disability.  

Plans for a new facility have been in process for over five years.  The new facility will have two floors totaling 16,500 sq. ft. of 

finished space and will provide shelter for 70 individuals.  The current facility can house only 29 per fire code restrictions and this will 

yield an increase of 41 beds.  The new facility is adjacent to other partner agencies (MECCA and HACAP) and close to the bus line, 

grocery store and employment opportunities. 

The First floor will house the Shelter House staff, Drop-in Center, training room, nurse's office, kitchen, dining room, laundry and 

bathrooms and two outreach offices.  The second floor is restricted for current residents and is divided into two dorms.  One for single 

men and one for single women - and a family only area.  Both will have bathrooms with showers, small laundry area, crisis care room, 

veterans rooms.  The family-only area will have five family bedrooms, residential-style bathrooms, small food prep area, dining space, 

laundry room, congregate area and children's play and study rooms.  This separated family area will provide a safe, calm environment 

for children 

Progress of the Work: 

Completed and open 

 

Estimated Completion Date of the Project: 

Completed 

 

Total Estimated Cost of the Project:  

$5,329,764 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $2,664,882 

Local Business $358,636 

Faith & Civic Organizations $181,934 

Individuals $340,567 

Private Foundations $450,000 

Federal Grant Department of Veterans Affairs $351,846 

Federal Grant CDBG FY10 $194,443 

Federal Grant FY09 Recovery Act Funds $116,785 

Shelter House $670,671 

 

Amount of Funds Expended 

$2,664,882 

 

Amount of Funds Obligated 

$2,664,882 
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Grantee: St Josephs Shelter 

Location:  Des Moines 

Project:  St Josephs Shelter 

 

Description of the Work: 

St. Joseph Emergency Family Shelter has been in operation for almost 20 years.  The shelter currently can accommodate five families 

at a time.  The program assists homeless families by providing them with a free, temporary place to stay for approximately 30 days 

while the family is assisted in locating supportive services, more permanent housing, jobs, education and health resources.  On the 

average, St. Joseph Shelter turns away over 50 families each month due to being full.  Although there is a ramp tot he front door, there 

are no accessible rooms for handicapped persons to stay at the shelter. 

This proposal is to request funds to help renovate and to enhance the existing building.  The plan is to improve energy efficiency, 

update furnace and air conditioning system, renovate for accessibility to handicapped persons, update and commercialize kitchen, 

dining areas, bathrooms and to increase capacity use by adding up to five additional rooms, including two ground floor rooms and 

ground floor lavatory facilities which can provide for handicap accessibility.  Purchase commercial kitchen and laundry appliances.  

Update exterior of building and increase off street parking to help maintain neighborhood vitality and appearance. 

 

Progress of the Work: 

Complete.  

 

Estimated Completion Date of the Project: 

Complete. 

 

Total Estimated Cost of the Project:  

$450,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $350,000 

Private Donor $81,000 

Private Donor $7,600 

Private Donor $6,359 

Private Donor $4,000 

Private Donor $1,000 

 

Amount of Funds Expended 

$350,000 

 

Amount of Funds Obligated 

$350,000
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Grantee: Willis Dady Emergency Shelter 

Location:  Cedar Rapids 

Project:  Willis Dady Emergency Shelter 

 

Description of the Work: 

Willis Dady is proposing a significant renovation to its facility, built in 1981.  Proposed renovations include reconfiguration of 

approximately 2,000 sq. ft. for offices, client services and a secure entry vestibule/reception area.  The plan also calls for increasing 

energy efficiency by replacing windows and exterior doors with Energy Star models and adding energy-efficient central air 

conditioning.  Finally, a kitchen will be expanded and upgraded. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$349,600 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $299,800 

Willis Dady Emergency Shelter $49,800 

 

Amount of Funds Expended 

$299,800 

 

Amount of Funds Obligated 

$299,800 
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Grantee: Youth  Emergency Services and Shelter 

Location:  Des Moines 

Project:  Youth Emergency Services and Shelter 

 

Description of the Work: 

YESS facility was originally an elementary school built in 1952.  Once the school was closed, a small manufacturing/warehouse 

occupied the building.  It was then an abandoned site at the time YESS purchased and renovated the facility 15 years ago.  

Renovations made it possible to house our emergency shelter, crisis nursery and supportive services.  Since relocation to this 37,000 

square foot facility, thousands of children have received short term shelter and care under our roof.  There have been 181,711 nights of 

emergency shelter provided for the 13,131 admissions of children into the facility. 

The facility's needs have changed over the years, equipment has become outdated and infrastructure weaknesses are accumulating 

deferred maintenance.  It is time to make necessary repairs and improvements to sustain as a safe, accessible, and efficient facility for 

children.  These improvements, repairs and principle equipment replacements will help maintain YESS operations for decades.  The 

activities proposed for this project may be categorized into four components: 1) Life Safety 2) Security 3) Infrastructure 4) Heating 

and Cooling 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project:  

$248,609 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $248,609 

 

Amount of Funds Expended 

$248,609 

 

Amount of Funds Obligated 

$248,609
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Iowa Finance Authority 

I-JOBS Public Service Shelter Grant Program 

 

    

 

Grantee: YWCA Domestic Violence Shelter 

Location:  Burlington 

Project:  YWCA Domestic Violence Shelter 

 

Description of the Work: 

Lower Bathroom Shower - Although the first floor of the Shelter is handicapped accessible, the shower does not meet the standards of 

the American Disability Act.  It is necessary to remove the old shower and install a handicap accessible shower. 

Plumbing Repairs - It will be necessary for the old shower to be removed and the drain to be moved before the tile can be installed.  

The faucet will have to be anchored as well. 

Electrical Repairs - Since the shelter is a very old structure, the outlets in the upstairs bedrooms often get very warm when residents 

are using cooling fans for an extended period of time.   It will be necessary to install dedicated outlets for appliances that are in use all 

of the time.  Newer energy efficient breakers in the existing breaker box will alleviate overheating as well. 

The lights in the Shelter are very old and are not energy efficient.  We propose to replace all lights with new energy efficient 

fluorescent lights in all of the bedrooms, hallways and the common areas.  Energy efficient lights will save on utility costs for the 

shelter. 

Waterproofing the Basement - The Shelter still has the original stone masonry in the basement.  The mortar between the stones has 

been flaking out and the basement leaks during storms.  Although the foundation is still strong, it is a matter of time before the mortar 

will not support the stones and the wall will collapse.  Due to the constant moisture in the basement, mold is beginning to form. 

It is necessary to remove all the loose mortar from the foundation and replace it.  Building dirt around parts of the foundation outside 

will change the grad to keep water away from the walls. 

Kitchen Flooring - The wood laminate kitchen floor was installed approximately 10 years ago and is very slippery when it is wet, so it 

was not a good choice for the kitchen.  We propose to have the floor removed and replaced with a non skid linoleum or vinyl tiles.  

New flooring would make the kitchen safer for residents. 

Carpeting Replacement - Although the carpeting was replaced in most of the bedrooms, it is not replaced in the hallways.  The 

carpeting in the upstairs and downstairs hallways is extremely threadbare and is bunching together making it unsafe to walk at times.  

It is necessary to remove the carpet and replace it with an appropriate low maintenance floor covering.  The carpeting in the upper 

stairway and the Living Room is over 20 years old.  Both are badly stained and showing a lot of wear.  We would like to replace both 

with good quality carpeting that is both wear and stain resistant.. 

Replacing back porch - The back porch is quite small and is falling apart.  There is evidence of rotting on the posts and the rails are 

loose.  The steps to the yard are uneven and not safe.  We would like to have a larger porch installed to accommodate residents and 

their children. 

Side Porch - Through a small grant, this program recently installed new windows on our enclosed side porch.  It needs to be finished 

with a drop ceiling, dry wall and paint. 

Parking area - The parking area of the Shelter consists of dirt and rocks.  Advocates and clients often get stuck in the driveway after a 

snowstorm.  We would like to have the parking area and adjacent walkway paved with concrete.   This will benefit the residents and 

would also keep them from tracking mud into the shelter. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Completed.  

 

Total Estimated Cost of the Project:  

$58,221 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $58,221 
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Amount of Funds Expended 

$58,221 

 

Amount of Funds Obligated 

$58,221 
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Grantee: Burlington Area Homeless Shelter 

Location:  Burlington 

Project:  Burlington Area Homeless Shelter 

 

Description of the Work: 

The proposed project is a new basement for the shelter.  The current basement's South wall has collapsed and the North wall is in 

eminent danger of collapse as well.  A new and usable basement will be dug and finished.  This will provide the shelter storage space, 

administrative offices and additional 3 - 4 beds.  This basement will also provide the shelter handicap accessibility and will provide a 

safe and more efficient place to serve those that are homeless. 

Progress of the Work: 

Complete..  

 

Estimated Completion Date of the Project: 

Completed.  

 

Total Estimated Cost of the Project:  

$69,500 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $7,605 

Golf Tournament Fundraiser $2,000 

Project Based Housing Program $47,500 

Private Donations  $5,000 

Loans/Line of Credit $10,000 

 

Amount of Funds Expended 

$7,229.79 

 

Amount of Funds Obligated 

$7,605 
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Revised 1/9/13 

Grantee:  Southern Iowa Council of Governments (SJS #09-01) 

Location:  Counties Served: Adair, Adams, Appanoose, Clarke, Davis, Decatur, Jefferson, 

Keokuk, Lucas, Madison, Mahaska, Marion, Monroe, Ringgold, Taylor, Union, Van 

Buren, Wapello, Warren and Wayne 

Project:  State Jumpstart 3 

 

Description of the Work: 

The funds will provide assistance for Iowans whose homes were destroyed or damaged by the natural 

disasters of 2008. The Disaster Damage Housing Program is a provision of the I-JOBS initiative 

established to ease and speed the state’s recovery efforts. The eleven Entitlement Cities and lead Councils 

of Governments administering the State Jumpstart Program were eligible to apply for the funds allocated 

by the Iowa Finance Authority. Homeowners may apply for Disaster Damage Housing funds through 

their area’s Council of Government or Entitlement City. The funds may assist disaster-impacted 

homeowners with expenses including interim mortgage assistance, down payment assistance on a 

replacement home or rehabilitation assistance. 

 

Progress of the Work: 

Complete – 14 homeowners assisted 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project: 

$275,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Disaster Damage Housing Assistance Grant Fund only 

No local matching funds required for State Jumpstart 3 

 

Amount of Funds Expended: 

$275,000 

 

Amount of Funds Obligated: 

$275,000 
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Revised 1/9/13 

 

Grantee:  East Central Iowa Council of Governments (SJS #09-02) 

Location:  Counties Served: Benton, Iowa, Johnson, Jones and Linn 

Project:  State Jumpstart 3 

 

Description of the Work: 

The funds will provide assistance for Iowans whose homes were destroyed or damaged by the natural 

disasters of 2008. The Disaster Damage Housing Program is a provision of the I-JOBS initiative 

established to ease and speed the state’s recovery efforts. The eleven Entitlement Cities and lead Councils 

of Governments administering the State Jumpstart Program were eligible to apply for the funds allocated 

by the Iowa Finance Authority. Homeowners may apply for Disaster Damage Housing funds through 

their area’s Council of Government or Entitlement City. The funds may assist disaster-impacted 

homeowners with expenses including interim mortgage assistance, down payment assistance on a 

replacement home or rehabilitation assistance. 

 

Progress of the Work: 

Complete – 37 homeowners assisted 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project: 

$568,554.66 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Disaster Damage Housing Assistance Grant Fund only 

No local matching funds required for State Jumpstart 3 

 

Amount of Funds Expended: 

$568,554.66 

 

Amount of Funds Obligated: 

$568554.66 
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Grantee:  City of Cedar Falls (SJS #09-03) 

Location:  Area Served: City of Cedar Falls 

Project:  State Jumpstart 3 

 

Description of the Work: 

The funds will provide assistance for Iowans whose homes were destroyed or damaged by the natural 

disasters of 2008. The Disaster Damage Housing Program is a provision of the I-JOBS initiative 

established to ease and speed the state’s recovery efforts. The eleven Entitlement Cities and lead Councils 

of Governments administering the State Jumpstart Program were eligible to apply for the funds allocated 

by the Iowa Finance Authority. Homeowners may apply for Disaster Damage Housing funds through 

their area’s Council of Government or Entitlement City. The funds may assist disaster-impacted 

homeowners with expenses including interim mortgage assistance, down payment assistance on a 

replacement home or rehabilitation assistance. 

 

Progress of the Work: 

Complete – 6 homeowners assisted 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project: 

$119,955 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Disaster Damage Housing Assistance Grant Fund only 

No local matching funds required for State Jumpstart 3 

 

Amount of Funds Expended: 

$119,955 

 

Amount of Funds Obligated: 

$119,955 
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Revised 1/9/13 

 

Grantee:  Iowa Northland Regional Council of Goverments (SJS #09-04) 

Location:  Counties Served: Allamakee, Black Hawk, Bremer, Buchanan, Butler, Chickasaw, 

Clayton, Fayette, Grundy, Howard and Winneshiek 

Project:  State Jumpstart 3 

 

Description of the Work: 

The funds will provide assistance for Iowans whose homes were destroyed or damaged by the natural 

disasters of 2008. The Disaster Damage Housing Program is a provision of the I-JOBS initiative 

established to ease and speed the state’s recovery efforts. The eleven Entitlement Cities and lead Councils 

of Governments administering the State Jumpstart Program were eligible to apply for the funds allocated 

by the Iowa Finance Authority. Homeowners may apply for Disaster Damage Housing funds through 

their area’s Council of Government or Entitlement City. The funds may assist disaster-impacted 

homeowners with expenses including interim mortgage assistance, down payment assistance on a 

replacement home or rehabilitation assistance. 

 

Progress of the Work: 

Complete – 8 homeowners assisted 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project: 

$181,357 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Disaster Damage Housing Assistance Grant Fund only 

No local matching funds required for State Jumpstart 3 

 

Amount of Funds Expended: 

$181,357 

 

Amount of Funds Obligated: 

$181,357 
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Revised 1/9/13 

 

Grantee:  North Iowa Area Council of Goverments (SJS #09-05) 

Location:  Counties Served: Boone, Calhoun, Cerro Gordo, Floyd, Franklin, Hamilton, 

Hancock, Hardin, Humboldt, Jasper, Kossuth, Marshall, Mitchell, Pocahontas, 

Polk, Poweshiek, Story, Tama, Webster, Winnebago, Worth and Wright 

Project:  State Jumpstart 3 

 

Description of the Work: 

The funds will provide assistance for Iowans whose homes were destroyed or damaged by the natural 

disasters of 2008. The Disaster Damage Housing Program is a provision of the I-JOBS initiative 

established to ease and speed the state’s recovery efforts. The eleven Entitlement Cities and lead Councils 

of Governments administering the State Jumpstart Program were eligible to apply for the funds allocated 

by the Iowa Finance Authority. Homeowners may apply for Disaster Damage Housing funds through 

their area’s Council of Government or Entitlement City. The funds may assist disaster-impacted 

homeowners with expenses including interim mortgage assistance, down payment assistance on a 

replacement home or rehabilitation assistance. 

 

Progress of the Work: 

Complete – 22 homeowners assisted 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project: 

$185,346 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Disaster Damage Housing Assistance Grant Fund only 

No local matching funds required for State Jumpstart 3 

 

Amount of Funds Expended: 

$185,346 

 

Amount of Funds Obligated: 

$185,346 
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Grantee:  Southwest Iowa Planning Council (SJS #09-06) 

Location:  Counties Served: Audubon, Buena Vista, Carroll, Cass, Clay, Crawford, Dallas, 

Dickinson, Fremont, Greene, Guthrie, Harrison, Ida, Mills, Monona, Montgomery, 

Osceola, Page, Plymouth, Pottawattamie, Sac, Shelby and Woodbury 

Project:  State Jumpstart 3 

 

Description of the Work: 

The funds will provide assistance for Iowans whose homes were destroyed or damaged by the natural 

disasters of 2008. The Disaster Damage Housing Program is a provision of the I-JOBS initiative 

established to ease and speed the state’s recovery efforts. The eleven Entitlement Cities and lead Councils 

of Governments administering the State Jumpstart Program were eligible to apply for the funds allocated 

by the Iowa Finance Authority. Homeowners may apply for Disaster Damage Housing funds through 

their area’s Council of Government or Entitlement City. The funds may assist disaster-impacted 

homeowners with expenses including interim mortgage assistance, down payment assistance on a 

replacement home or rehabilitation assistance. 

 

Progress of the Work: 

Complete – 1 homeowner assisted 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project: 

$16,610.01 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Disaster Damage Housing Assistance Grant Fund only 

No local matching funds required for State Jumpstart 3 

 

Amount of Funds Expended: 

$16,610.01 

 

Amount of Funds Obligated: 

$16,610.01 
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Revised 1/9/13 

 

Grantee:  City of Waterloo (SJS #09-08) 

Location:  Area Served: City of Waterloo 

Project:  State Jumpstart 3 

 

Description of the Work: 

The funds will provide assistance for Iowans whose homes were destroyed or damaged by the natural 

disasters of 2008. The Disaster Damage Housing Program is a provision of the I-JOBS initiative 

established to ease and speed the state’s recovery efforts. The eleven Entitlement Cities and lead Councils 

of Governments administering the State Jumpstart Program were eligible to apply for the funds allocated 

by the Iowa Finance Authority. Homeowners may apply for Disaster Damage Housing funds through 

their area’s Council of Government or Entitlement City. The funds may assist disaster-impacted 

homeowners with expenses including interim mortgage assistance, down payment assistance on a 

replacement home or rehabilitation assistance. 

 

Progress of the Work: 

Complete – 4 homeowners assisted 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project: 

$77,530.68 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Disaster Damage Housing Assistance Grant Fund only 

No local matching funds required for State Jumpstart 3 

 

Amount of Funds Expended: 

$77,530.68 

 

Amount of Funds Obligated: 

$77,530.68 
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Grantee:  Des Moines (SJS #09-09) 

Location:  Area Served: City of Des Moines 

Project:  State Jumpstart 3 

 

Description of the Work: 

The funds will provide assistance for Iowans whose homes were destroyed or damaged by the natural 

disasters of 2008. The Disaster Damage Housing Program is a provision of the I-JOBS initiative 

established to ease and speed the state’s recovery efforts. The eleven Entitlement Cities and lead Councils 

of Governments administering the State Jumpstart Program were eligible to apply for the funds allocated 

by the Iowa Finance Authority. Homeowners may apply for Disaster Damage Housing funds through 

their area’s Council of Government or Entitlement City. The funds may assist disaster-impacted 

homeowners with expenses including interim mortgage assistance, down payment assistance on a 

replacement home or rehabilitation assistance. 

 

Progress of the Work: 

Complete – 6 homeowners assisted 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project: 

$162,715 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Disaster Damage Housing Assistance Grant Fund only 

No local matching funds required for State Jumpstart 3 

 

Amount of Funds Expended: 

$162,715 

 

Amount of Funds Obligated: 

$162,715 
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Grantee:  Cedar Rapids (SJS #09-10) 

Location:  Area Served: City of Cedar Rapids 

Project:  State Jumpstart 3 

 

Description of the Work: 

The funds will provide assistance for Iowans whose homes were destroyed or damaged by the natural 

disasters of 2008. The Disaster Damage Housing Program is a provision of the I-JOBS initiative 

established to ease and speed the state’s recovery efforts. The eleven Entitlement Cities and lead Councils 

of Governments administering the State Jumpstart Program were eligible to apply for the funds allocated 

by the Iowa Finance Authority. Homeowners may apply for Disaster Damage Housing funds through 

their area’s Council of Government or Entitlement City. The funds may assist disaster-impacted 

homeowners with expenses including interim mortgage assistance, down payment assistance on a 

replacement home or rehabilitation assistance. 

 

Progress of the Work: 

Complete – 299 homeowners assisted (pending completion of comprehensive file audit) 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project: 

$2,614,959.65 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Disaster Damage Housing Assistance Grant Fund only 

No local matching funds required for State Jumpstart 3 

 

Amount of Funds Expended: 

$2,614,959.65 

 

Amount of Funds Obligated: 

$2,614,959.65 
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Grantee:  Iowa City (SJS #09-11) 

Location:  Area Served: City of Iowa City 

Project:  State Jumpstart 3 

 

Description of the Work: 

The funds will provide assistance for Iowans whose homes were destroyed or damaged by the natural 

disasters of 2008. The Disaster Damage Housing Program is a provision of the I-JOBS initiative 

established to ease and speed the state’s recovery efforts. The eleven Entitlement Cities and lead Councils 

of Governments administering the State Jumpstart Program were eligible to apply for the funds allocated 

by the Iowa Finance Authority. Homeowners may apply for Disaster Damage Housing funds through 

their area’s Council of Government or Entitlement City. The funds may assist disaster-impacted 

homeowners with expenses including interim mortgage assistance, down payment assistance on a 

replacement home or rehabilitation assistance. 

 

Progress of the Work: 

Complete – 38 homeowners assisted 

 

Estimated Completion Date of the Project: 

Complete 

 

Total Estimated Cost of the Project: 

$797,972 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Disaster Damage Housing Assistance Grant Fund only 

No local matching funds required for State Jumpstart 3 

 

Amount of Funds Expended: 

$797,972 

 

Amount of Funds Obligated: 

$797,972 
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Grantee: Mosaic Housing Corporation XV – Council Bluffs (IJH-01) 

Location:  Council Bluffs 

Project:  Mosaic Housing Corporation XV – Council Bluffs 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  Acquisition of housing property and rehabilitation to provide affordable housing for Eligible 

Recipients 

 

Background:  Mosaic is awarded a $500,000 grant to assist in the acquisition and rehabilitation of two 

apartment buildings in Council Bluffs to provide 14 affordable rental housing units.  The project will 

include twelve one-bedroom and two two-bedroom apartments.  Ten of the units will be subsidized for 

persons with disabilities, including mental illness, through the HUD Section 811 program.  Ten units will 

be income-targeted to very low-income tenants at or below 50 percent of the area median income while 

the remaining four units will be targeted to tenants at or below 60 percent of the area median income.  

Supportive services will be available in accordance with tenants’ individual needs.  Mosaic’s legacy 

organizations have provided supportive services to persons with developmental disabilities since 1913.  

Today, Mosaic operates 245 units of affordable housing and provides services to more than 3,500 

individuals in 70 communities across 15 states, including 280 Iowans.  The nonprofit organization 

currently manages 27 low-income housing projects for persons with developmental disabilities, 17 of 

which were financed through the HUD Section 811 program.  The grant award will be used to help 

finance rehabilitation costs providing a per unit subsidy of $35,714 per unit, which represents 23 percent 

of the total project budget.   

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/09 quarterly report 

 

Total Estimated Cost of the Project:  

$2,313,053 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $500,000 
FHLB AHP $80,000 
HUD Section 811 $1,341,500 
City of Council Bluffs $76,913 
Iowa West Foundation $100,000 
State Housing Trust Fund $90,000 
Mosaic $124,640 
TOTAL SOURCES $2,313,053 

 

Amount of Funds Expended: 

$500,000 

 

Amount of Funds Obligated: 

$500,000 

Infrastructure Status Reports - Page 263



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Affordable Housing Assistance Grant Fund 

Revised 1/9/13    

 

Grantee: City of Red Oak (IJH-02) 

Location:  Red Oak 

Project:  Acorn Acres 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  Rehabilitation of existing affordable rental housing units for Eligible Recipients 

 

Background:  The city of Red Oak is awarded a grant to assist the Low Rent Housing Agency of Red Oak 

rehabilitate and make energy efficiency improvements to an existing 48-unit affordable rental housing 

complex for elderly persons in Red Oak.  The property to be assisted is Acorn Acres Phase II, which was 

constructed 29 years ago and has a project-based Section 8 rental assistance contract in place.  The 

Section 8 contract will expire in July 2010, but the Low Rent Housing Agency plans to apply for renewal.  

Proposed property improvements include window and storm door replacement as well as lighting updates 

to fluorescent ceiling lights.  So as not to interfere with the project’s current ability to rent units to over-

income tenants in the event no low-income tenants have applied for assistance, the I-JOBS Affordable 

Housing Assistance Grant will assist with the rehabilitation of only 40 of the total 48 apartments.  The 

requested grant will be used to help finance rehabilitation costs of 40 of the total 48 apartments providing 

an average per unit subsidy of $1,250. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/10 quarterly report 

 

Total Estimated Cost of the Project:  

$100,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $50,000 
Low Rent Housing Agency of Red Oak $50,000 
TOTAL SOURCES $100,000 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Affordable Housing Network, Inc. (AHNI) (IJH-03) 

Location:  Cedar Rapids 

Project:  2009 AHNI Rehabilitation Project 

 

Description of the Work: 

Project Type:  Rental   

 

Activity:  Rehabilitation 

 

Background:  AHNI is awarded a $6,500,000 grant to rehabilitate 390 affordable rental housing units in 

Cedar Rapids.  The units are located at two separate sites – Cedar Valley Apartments with 186 units and 

Hawthorne Hills Apartments with 202 units and an existing Section 8 contract that provides rent subsidy 

to qualified tenants.  The apartments provide affordable housing opportunities to low-income households, 

with 91 percent of existing tenants at or below 50 percent of the area median income.  As of June 1, the 

properties provided affordable housing to 74 elderly households, 101 persons with developmental 

disabilities, and 200 families including 298 children.  The proposed project will provide for the 

renovation of the 388 existing affordable housing units at the two properties, plus the conversion of office 

space to create two additional handicap accessible apartments at Hawthorne Hills.  Other financing 

resources will also be used to construct 6,000 square foot multi-purpose resource centers at each site, 

which will contain office space, a community room, and space to offer essential supportive services – all 

critical to AHNI’s underlying mission to create a “community” at each property.  AHNI is a nonprofit 

corporation and a certified community housing development organization (CHDO) affiliated with Four 

Oaks Family and Children’s Services, the state’s largest children and family welfare agency.  AHNI has 

owned and operated the Cedar Valley and Hawthorne Hills properties for more than three years, 

maintaining an occupancy rate at or above 95 percent.  The requested grant will be used to help finance 

rehabilitation costs providing a per unit subsidy of $16,667 per unit, which represents 50 percent of the 

total project budget. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 9/30/11 quarterly report 

 

Total Estimated Cost of the Project:  

$13,100,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $6,500,000 
Tax Exempt Bond - US Bank $5,900,000 
City of Cedar Rapids HOME Funds 2008 $201,000 
City of Cedar Rapids HOME Funds 2009 $399,000 
AHNI $100,000 
TOTAL SOURCES $13,100,000 

 

Amount of Funds Expended: 

$6,500,000 

 

Amount of Funds Obligated: 

$6,500,000 
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Grantee: Northeast Iowa Community Action Corporation (NEICAC) (IJH-04) 

Location:  Tripoli, Volga, and West Union 

Project:  Rent to Own Homes Phase III 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  New construction of affordable housing for Eligible Recipients 

 

Background:  The Northeast Iowa Community Action Corporation is awarded a $150,000 grant to assist 

in the construction of three single-family homes to be located in Tripoli, Volga, and West Union as part of 

the nonprofit’s Rent to Own Program.  In the proposed lease-purchase project, homes will be built using 

green-building criteria and rented to eligible households at or below 60 percent of the area median 

income.  Participating households will prepare for homeownership with the benefit of counseling received 

from NEICAC’s NeighborWorks America certified homebuyer educator.  Families are expected to be 

ready for home purchase within one to three years.  This project represents the third phase of NEICAC’s 

successful Rent to Own Program, with a total of nine previous homes completed in phases one and two.  

The grant award will be used to help finance construction and related soft costs, providing a per unit 

subsidy of $50,000 per unit. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 9/30/10 quarterly report 

 

Total Estimated Cost of the Project:  

$476,126 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $150,000 
IDED HOME Housing Fund $195,000 
IFA Project-Based Housing Program $40,000 
INRCOG INRHC $25,636 
Tripoli Community Club $5,000 
City of Volga $1 
City of West Union $10,500 
Fayette County LHTF $15,000 
NEICAC $14,989 
NEICAC Local Housing Fund $20,000 
TOTAL SOURCES $476,126 

 

Amount of Funds Expended: 

$150,000 

 

Amount of Funds Obligated: 

$150,000 
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Grantee: Iowa Valley Habitat for Humanity (IJH-05) 

Location:  Iowa City 

Project:  Southeast Iowa City Homes 

 

Description of the Work: 

Project Type:  Owner-occupied 

 

Activity:  New construction of affordable housing for Eligible Recipients 

 

Background:  Iowa Valley Habitat for Humanity is awarded a $105,000 grant to construct three affordable 

single-family homes in Iowa City.  Homebuyers will be at or below 60 percent of the area median 

income.  The units to be constructed will be energy efficiency, handicapped accessible three- or four-

bedroom homes averaging 1,200 square feet plus a garage and will be located in low-income census tracts 

in the southeast part of Iowa City.  Lots for this new construction project have already been purchased by 

Iowa Valley Habitat for Humanity using grant funding from the city of Iowa City.  The grant award will 

be used to help finance construction costs providing a per unit subsidy of $35,000. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/10 Report 

 

Total Estimated Cost of the Project:  

$413,948 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $105,000 
CDBG/HOME $109,998 
Softwood grant $18,000 
Energy Star grant (Home Depot) $15,000 
MidAmerican Energy grant $4,500 
Surveyor $1,050 
Attorney $4,500 
Appraiser $900 
Build Sponsors   
   UI Homecoming Committee (2007 I St.) $40,000 
   UI Tippie Build (2445 Whispering Prairie) $50,000 
   Thrivent Financial Lutherans (2458 Aster) $65,000 
TOTAL SOURCES $413,948 

 

Amount of Funds Expended: 

$105,000 

 

Amount of Funds Obligated: 

$105,000 
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Grantee: City of Iowa City (IJH-06) 

Location:  Iowa City 

Project:  UniverCity Neighborhood Partnership 

 

Description of the Work: 

Project Type:  Owner-occupied 

 

Activity:  Acquisition of housing property and rehabilitation to provide affordable housing for Eligible 

Recipients 

 

Background:  The city of Iowa City is awarded a $1,000,000 grant to assist in the acquisition and 

rehabilitation of 20 single-family homes in neighborhoods surrounding the University of Iowa campus to 

help fulfill the affordable housing component of the UniverCity Neighborhood Partnership Program.  The 

program is a new cooperative effort between the city of Iowa City and the University of Iowa designed to 

encourage homeownership and reinvestment in the neighborhoods surrounding the university campus by 

establishing affordable owner-occupied housing units targeted to homebuyers up to 80 percent of the area 

median income.  Special consideration in homebuyer selection will be given to downtown workers and 

Iowa City public school employees.  Homes will be sold for the initial acquisition price or value before 

rehabilitation with up to $50,000 in rehabilitation assistance per home to be provided through the 

Affordable Housing Assistance Grant Fund in the form of a five-year conditional occupancy loan.  

Homebuyers will also receive $5,000 in down payment assistance through a pool of available funding 

committed by the University of Iowa and potentially other downtown employers.  The grant award will be 

used to help finance rehabilitation costs, providing a per unit subsidy of $50,000. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 3/31/12 Report 

 

Total Estimated Cost of the Project:  

$5,517,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

Affordable Housing Assistance Grant Fund $1,250,000 
University of Iowa $200,000 
Iowa City Housing Authority $100,000 
City of Iowa City (in-kind) $60,000 
MidWest One, First American, Hills, UICCU $1,200,000 
MidWest One, First American, Hills, UICCU $1,900,000 
Buyers' Costs $57,000 
City of Iowa City    $750,000 
TOTAL SOURCES $5,517,000 

 

Amount of Funds Expended: 

$1,250,000 

 

Amount of Funds Obligated: 

$1,250,000 
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Grantee: Hope Haven Area Development Center Corporation (IJH-07) 

Location:  West Burlington 

Project:  Hope Haven … Building Hope 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  New construction of affordable housing for Eligible Recipients 

 

Background:  The Hope Haven Area Development Center Corporation is awarded a grant to assist in the 

construction of two duplexes containing four four-bedroom apartments to provide community-based 

housing options for 16 adults with disabilities in West Burlington.  The units will be fully handicapped 

accessible with supportive services staff available on a 24-hour basis to provide tenant care as needed.  

Tenants are anticipated to have average incomes below 30 percent of the area median and to be supported 

through the Medicaid Home and Community Based Services Waiver.  The Hope Haven Area 

Development Center Corporation, a nonprofit organization founded in the 1950s by parents of children 

with disabilities, currently provides services each year to 350 persons with mental and/or physical 

disabilities in nine Iowa counties and also owns or operates group homes and apartments serving 98 

adults with disabilities.  The proposed project will mark the agency’s first new construction housing 

project in more than 20 years.  The grant award will be used to help finance construction, providing an 

average per unit subsidy of $26,400. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 9/30/10 quarterly report 

 

Total Estimated Cost of the Project:  

$964,098 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $422,403 
Donations $307,231 
Loan from Foundation $234,464 
TOTAL SOURCES $964,098 

 

Amount of Funds Expended: 

$422,403 

 

Amount of Funds Obligated: 

$422,403 
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Grantee: Greater Des Moines Habitat for Humanity, Inc. (IJH-08) 

Location:  Des Moines 

Project:  Infill Revitalization Initiative 

 

Description of the Work: 

Project Type:  Owner-occupied 

 

Activity:  New construction of affordable housing for Eligible Recipients and Acquisition of housing 

property and rehabilitation to provide affodable housing for Eligible Recipients 

 

Background:  Greater Des Moines Habitat for Humanity is awarded a $697,000 grant to assist in the 

construction of 14 new single-family homes and the acquisition and rehabilitation of four additional 

single-family homes as part of an infill revitalization initiative within the city of Des Moines.  

Homebuyers will be between 30 percent and 50 percent of the area median income.  Homes are expected 

to sell in the $80,000 to $98,000 range with an anticipated appraised value ranging from $110,000 to 

$130,000.  Greater Des Moines Habitat for Humanity will prepare families for long-term success as 

homeowners through intensive support services by requiring completion of “Blueprint to 

Homeownership,” a rigorous series of classes providing instruction in basic home maintenance, personal 

finance, and preparation for life as a homeowner.  Homebuyers will also be required to invest a minimum 

of 400 hours of sweat equity in the Habitat program.  The grant award will be used to help finance new 

construction and acquisition/rehabilitation costs, providing an average per unit subsidy of $38,722. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

March 31, 2011 

 

Total Estimated Cost of the Project:  

$2,019,200 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $697,000 
Wells Fargo Housing Foundation $150,000 
City of Des Moines - HOME $280,000 
City of Des Moines - NSP $49,998 
City of Des Moines - CDBG $105,000 
Polk County Housing Trust Fund $55,000 
Selfhelp HomeOwnership Program (SHOP) $121,000 
Softwood Lumber Grant $110,600 
General Donations (cash on hand) $450,602 
TOTAL SOURCES $2,019,200 

 

Amount of Funds Expended: 

$697,000 

 

Amount of Funds Obligated: 

$697,000 
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Grantee: Mahaska County Habitat for Humanity (IJH-09) 

Location:  Oskaloosa 

Project:  South B 

 

Description of the Work: 

Project Type:  Owner-occupied 

 

Activity:  New construction of affordable housing for Eligible Recipients 

 

Background:  Mahaska County Habitat for Humanity is awarded a grant to construct an affordable single-

family home in Oskaloosa.  The homebuyer is a single-father with a disability with an annual household 

income at approximately 26 percent of the county median.  The unit to be constructed will be an energy 

efficient, handicapped accessible three-bedroom home totaling 1,100 square feet.  The anticipated sales 

price for the home is $78,000 as compared to an expected value ranging between $100,000 and $120,000.  

The grant award will be used to help finance construction costs providing  

a per unit subsidy of $50,000. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 9/30/10 quarterly report 

 

Total Estimated Cost of the Project:  

$100,400 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $50,000 
Mahaska County HFH Money Market $20,000 
Cargill grant $15,000 
Lowes grant $5,000 
Softwood Lumber grant $6,000 
Mahaska County HFH Accounts Receivable $4,400 
TOTAL SOURCES $100,400 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Scott County Housing Council (IJH-10) 

Location:  Davenport 

Project:  Habitat for Humanity of the Quad Cities 

 

Description of the Work: 

Project Type:  Owner-occupied 

 

Activity:  New construction of affordable housing for Eligible Recipients 

 

Background:  The Scott County Housing Council is awarded a grant to assist Habitat for Humanity of the 

Quad Cities construct four affordable single-family homes on donated lots in central Davenport.  

Identified homebuyers have incomes at or below 80 percent of the area median and include two minority 

households, a family in which the mother is a person with a disability, and a single-father with three 

children.  The anticipated sales price for the homes is $75,000 as compared to an expected value of 

$90,000.  Habitat for Humanity will provide a zero percent mortgage with monthly payments set at 

approximately 30 percent of the homebuyer’s monthly income, inclusive of property taxes, insurance, and 

utilities.  Partner families must contribute 250 work hours per adult household member to Habitat for 

Humanity projects.  The grant award will be used to help finance construction costs, providing an average 

per unit subsidy of $37,500. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/10 quarterly report 

 

Total Estimated Cost of the Project:  

$300,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $150,000 
Scott County Housing Council $75,000 
East Davenport Development Corporation $55,000 
Fund for Humanity $5,000 
Alcoa Foundation $15,000 
TOTAL SOURCES $300,000 

 

Amount of Funds Expended: 

$150,000 

 

Amount of Funds Obligated: 

$150,000 
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Grantee: Polk County Housing Trust Fund (IJH-11) 

Location:  Polk County 

Project:  Home Modifications for Elderly and Disabled 

 

Description of the Work: 

Project Type:  Owner-occupied 

 

Activity:  Rehabilitation or home modification to provide for increased Accessibility in existing single-

family or multifamily housing units serving Eligible Recipients 

 

Background:  The Polk County Housing Trust Fund (PCHTF) is awarded a $159,250 grant to assist in 

making home modifications to allow 52 Polk County residents to remain living independently in their 

homes. Targeted homeowners for the program will be income-qualified persons with a disability or 

elderly households at or below 80 percent of the area median income.  Adaptations to homes under the 

program may include ramps, accessible showers/bathtubs, handrails, and other modifications that will 

allow people to remain in their homes.  The PCHTF will partner with four local housing services agencies 

to implement the new “Home Modifications for Elderly and Disabled Program.”  The grant award will be 

used to help finance home modification costs, providing an average per unit subsidy of $3,063. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/12 Report 

 

Total Actual Cost of the Project:  

$204,565.97 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $102,282.97 
Polk County Housing Trust Fund $51,142 
Polk County Emergency Repair Program $17,827 
City of Des Moines Emergency Repair $31,788 
Rebuilding Together Greater Des Moines $1,526 
TOTAL SOURCES $204,565.97 

 
Amount of Funds Expended: 

$102,282.97 

 

Amount of Funds Obligated: 

$102,282.97 
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Grantee: Avoca Betterment Association (IJH-12) 

Location:  Avoca 

Project:  133 N. Elm Street Housing Project 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  Acquisition of housing property and rehabilitation to provide affordable housing for Eligible 

Recipients  

 

Background:  Avoca Community Betterment is awarded a grant to assist in the acquisition and 

rehabilitation of a vacant three-story historic downtown housing property to provide seven one-bedroom 

affordable rental units in Avoca.  The property was originally constructed in the early 1900s as the Avoca 

Hotel located in the city’s Elm Street Town Center but was later converted into apartments.  The proposed 

project will require a full gut rehabilitation to transform the property into seven residential apartments on 

the upper two stories of approximately 600 square feet each plus first floor commercial space.  Avoca 

Community Betterment is working with a LEED certified architect to implement green features in the 

building’s restoration according to Iowa Green Streets criteria.  Handicap accessibility criteria will be 

adhered to, including a new elevator system.  Efforts to maintain the building’s historic character are also 

planned, including the construction of a historically accurate turret to be installed to its original location.  

The city of Avoca is currently completing a $2.5 million streetscape and $1 million façade enhancement 

project in the downtown area in which the project is located.  The grant award will be used to help finance 

rehabilitation costs only for the upper-story affordable housing space, providing an average per unit 

subsidy of $50,000. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 3/31/11 quarterly report 

 

Total Estimated Cost of the Project:  

$1,150,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $350,000 
Architecture Preservation Grant $250,000 
City of Avoca Grant $100,000 
Bank Financing (bonds) $450,000 
TOTAL SOURCES $1,150,000 

 

Amount of Funds Expended: 

$350,000 

 

Amount of Funds Obligated: 

$350,000 
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Grantee: Affordable Housing Network, Inc. (AHNI) (IJH-14) 

Location:  Cedar Rapids 

Project:  Block by Block 

 

Description of the Work: 

Project Type:  Owner-occupied 

 

Activity:  Acquisition of housing property and rehabilitation to provide affordable housing for Eligible 

Recipients  

 

Background:  Affordable Housing Network, Inc. is awarded a grant to assist in the acquisition and 

rehabilitation of 30 flood-impacted homes on eight blocks in Cedar Rapids as part of the Block by Block 

program.  The Block by Block program, created through the collaborative efforts of three nonprofit 

organizations (Affordable Housing Network, Inc., the United Methodist Church, and Matthew 25), 

proposes a solutions-based approach to identify and assist neighborhoods that want to come back to life 

after the devastating impact of the 2008 floods.  Once an area is identified and a construction plan set, a 

combination of private donations, public funding, and volunteer labor with paid oversight will rebuild the 

neighborhoods.  The Block by Block redevelopment strategy is designed to create hope and encourage all 

property owners on the block to either reinvest in their property or arrange for a solution other than 

abandonment.  Target neighborhoods for the program are located on the northwest and southwest sides of 

Cedar Rapids.  Properties to be acquired will be located in the 500-year flood plain in the neighborhood 

revitalization area, outside the identified construction area and green-way.  Homebuyers will be income 

qualified at or below 80 percent of the area median, with special consideration given to households 

impacted by the 2008 disasters.  Homes will be sold for the pre-flood assessed value with rehabilitation 

assistance provided through the Affordable Housing Assistance Grant Fund in the form of a five-year 

nonreceding forgivable loan.  Resident meetings will be held weekly during the first month of the 

program.  Block leaders will be selected by residents to coordinate on-going meetings after construction is 

complete.  At least 60 percent of block residents must agree to participate in the program for the area to 

be eligible for Block by Block assistance.  The grant award will be used to help finance construction and 

related soft costs, providing an average per unit subsidy of $36,667. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/12 quarterly report 

 

Total Estimated Cost of the Project:  

$3,000,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $1,100,000 
John & Dyan Smith $1,000,000 
Greater Cedar Rapids Community Foundation $700,000 
United Methodist Church $200,000 
TOTAL SOURCES $3,000,000 

 

Amount of Funds Expended: 

$2,250,000 

 

Amount of Funds Obligated: 

$2,250,000 
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Grantee: Iowa Heartland Habitat for Humanity (IJH-15) 

Location:  Waterloo and Waverly 

Project:  Iowa Heartland HFA Home Builds 

 

Description of the Work: 

Project Type:  Owner-occupied 

 

Activity:  New construction of affordable housing for Eligible Recipients and Acquisition of housing 

property and rehabilitation to provide affordable housing for Eligible Recipients 

 

Background: 

The Iowa Heartland Habitat for Humanity is awarded a grant to assist in the new construction of four 

affordable single-family homes in Waterloo and the acquisition and rehabilitation of two additional 

single-family homes in Waverly.  The Waverly homes are located in Heartland Hills, the former military 

housing site at the old radar base south of the city.  Homebuyers will be at or below 60 percent of the area 

median income.  The anticipated sales price for the newly constructed homes is $78,000 and $65,000 for 

the homes to be acquired and rehabilitated.  Iowa Heartland Habitat for Humanity will provide a zero 

percent mortgage with monthly payments set at approximately 25 percent of the homebuyer’s gross 

monthly income.  Partner families must contribute at least 300 sweat equity work hours.  The grant award 

will be used to help finance construction and rehabilitation costs providing an average per unit subsidy of 

$20,000. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 9/30/10 quarterly report 

 

Total Estimated Cost of the Project:  

$440,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $120,000 
Guernsey Grant $10,000 
EDI funds $40,000 
HOME funds (City of Waterloo) $85,000 
John Deere $30,000 
GMAC $25,000 
GMAC golf tournament fundraiser $10,000 
Lowe's $5,000 
Iowa Heartland HFH certificates of deposit $55,000 
Waverly Shell Rock United Way $2,000 
Gifts in Kind - HFHI/other $25,000 
Soft Wood Lumber grant - HFHI $33,000 
TOTAL SOURCES $440,000 

 

Amount of Funds Expended: 

$120,000 

 

Amount of Funds Obligated: 

$120,000 
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Grantee: Siouxland Habitat for Humanity (IJH-16) 

Location:  Sioux City and Onawa 

Project:  Siouxland Neighborhood Revitalization Commitment 2010 

 

Description of the Work: 

Project Type:  Owner-occupied 

 

Activity:  New construction of affordable housing for Eligible Recipients and Acquisition of housing 

property and rehabilitation to provide affordable housing for Eligible Recipients 

 

Background:  The Siouxland Habitat for Humanity is awarded a grant to assist in the new construction of 

four affordable single-family homes in Sioux City and one in Onawa plus the acquisition and 

rehabilitation of six additional single-family homes in Sioux City.  The anticipated sales price for the 

homes is $76,000 to $85,000 with expected appraised values ranging from $100,000 to $125,000.  

Siouxland Habitat for Humanity will help prepare homebuyers for responsible homeownership through 

classes in financial management and being a good neighbor.  Partner families must also contribute a 

minimum of 500 sweat equity work hours.  The grant award will be used to help finance construction and 

rehabilitation costs providing an average per unit subsidy of $47,775. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project complete as of June 30, 2012 quarterly report 

 

Total Estimated Cost of the Project:  

$1,123,525 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $525,525 
Siouxland Habitat for Humanity $65,000 
Sioux City Neighborhood Stabilization Funds $452,000 
Wells Fargo Foundation $30,000 
Lions Club International $46,000 
Greater Sioux City Board of Realtors $5,000 
TOTAL SOURCES $1,123,525 

 

Amount of Funds Expended: 

$525,525 

 

Amount of Funds Obligated: 

$525,525 
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Grantee: The Housing Fellowship (IJH-17) 

Location:  Iowa City 

Project:  THF ’09 Energy Upgrade Rehab 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  Rehabilitation of existing affordable rental housing units for Eligible Recipients 

 

Background:  The Housing Fellowship is awarded a grant to help rehabilitate and make energy efficiency 

improvements to 21 existing affordable rental housing units at scattered-site locations across 18 properties 

in Iowa City.  The proposed project will assist current tenants by helping to reduce utility costs.  Fourteen 

of the existing tenants are extremely low-income, four are very-low income, and the remaining three are 

low-income households.  The rental properties to be assisted include a mix of two-, three-, and four-

bedroom units.   First priority will be given to completing improvement needs identified by city of Iowa 

City housing inspectors; second priority to address needs for insulation, siding, energy efficient windows, 

furnaces, and air conditioning units; and third priority to remodel kitchens or bathrooms, install energy 

efficient appliances, and update surfaces as necessary.  The grant award will be used to help finance 

rehabilitation costs providing an average per unit subsidy of $6,721. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project complete as of March 31, 2012 quarterly report 

 

Total Estimated Cost of the Project:  

$282,296 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $141,148 
Housing Trust Fund of Johnson County $81,148 
Hawkeye Area Community Action Program $60,000 
TOTAL SOURCES $282,296 

 

Amount of Funds Expended: 

$141,148 

 

Amount of Funds Obligated: 

$141,148 
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Grantee: Fayette County Habitat for Humanity (IJH-20) 

Location:  West Union 

Project:  West Union Habitat Build 

 

Description of the Work: 

Project Type:  Owner-occupied 

 

Activity:  New construction of affordable housing for Eligible Recipients 

 

Background:  Fayette County Habitat for Humanity is awarded a grant to help construct an affordable 

single-family home in West Union.  The four-bedroom home totaling 1,144 square feet on the main level 

will be sold to an eligible household at or below 80 percent of the area median income.  The partner 

family will receive financial, home repair, homeownership, and foreclosure prevention education.  Habitat 

for Humanity of Iowa will administer the grant.  The grant award will be used to help finance 

construction, providing an average per unit subsidy of $50,000. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 9/30/11 quarterly report 

 

Total Estimated Cost of the Project:  

$106,658 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $50,000 
Fayette County Community Foundation $5,000 
Northeast Iowa Charitable Foundation $5,000 
Individual Donations $13,252 
Chuch / Civic Group Donations $3,635 
Business / Corporate Donations $2,284 
First National Bank $10,000 
Fayette County LHTF $10,000 
Fayette County HFH Cash on Hand $2,897 
Donated Lot $4,590 
TOTAL SOURCES $106,658 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: City of Council Bluffs (IJH-21) 

Location:  Council Bluffs 

Project:  Pine Ridge Apartments 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  Acquisition of housing property and rehabilitation to provide affordable housing for Eligible 

Recipients  

 

Background:  The City of Council Bluffs is awarded a grant to help a local developer acquire and 

rehabilitate a 96-unit apartment complex located at 32 Dillman Drive in Council Bluffs.  The three-story 

walk-up property, known as Pine Ridge Apartments, includes 32 one-bedroom, 40 two-bedroom, and 24 

three-bedroom apartments and is currently not rent-restricted through any affordable housing program.  

Originally developed in 1975, Pine Ridge Apartments was placed in receivership in August 2007 and 

eventually foreclosed upon by the lender, First Savings Bank.  Seldin Company was assigned as the 

receiver and has continued to manage the property for the lender.  Although Seldin Company gave serious 

consideration to recommending the property be shut down and existing residents relocated due to its state 

of disrepair and numerous health and safety issues, Seldin Company worked with the lender and the city 

of Council Bluffs to determine a scope of work allowing the complex to meet basic building code 

requirements, with the lender agreeing to finance necessary repairs.  Despite its deteriorated condition, 

Pine Ridge Apartments remains home to 130 tenants with an 85 percent occupancy rate, evidencing its 

key location near downtown major employers and hospitals.  Seldin Company, working with J. 

Development Company, will be the developer and new owner of the property.  The city of Council Bluffs 

will require a 15-year compliance period with a rent structure based upon Low-Income Housing Tax 

Credit (LIHTC) program requirements.  Pine Ridge Apartments will be required to maintain project rents 

and tenant income levels at or below the maximum 60 percent LIHTC limits throughout the extended 

compliance period.  Rents must also fall within the local housing authority’s payment standard to ensure 

tenants have access to Section 8 rent subsidy.  The city will ensure compliance through file auditing 

consistent with HOME program administration.  The requested grant will be used to help finance 

rehabilitation of the affordable rental units occupied by income-eligible tenants, providing an average per 

unit subsidy of $25,000. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 9/30/11 quarterly report 

 

Total Estimated Cost of the Project:  

$7,400,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $2,400,000 
Owner Equity $778,000 
First Mortgage American National Bank $3,380,000 
Deferred Developer Fee $500,000 
Enterprise Zone Equity $292,000 
Sales Tax Incentive Net Equity $50,000 
TOTAL SOURCES $7,400,000 
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Amount of Funds Expended: 

$2,400,000 

 

Amount of Funds Obligated: 

$2,400,000 
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Grantee: Scott County Housing Council (IJH-22) 

Location:  Davenport 

Project:  Vera French Housing & Neighborhood Housing Service Rehabilitation Projects 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  Acquisition of housing property and rehabilitation to provide affordable housing for Eligible 

Recipients and Rehabilitation of existing affordable rental housing units for Eligible Recipients 

 

Background:  The Scott County Housing Council is awarded a grant to help two local nonprofit 

organizations, Vera French Housing Corporation and Neighborhood Housing Services of Davenport, Inc., 

rehabilitate 47 existing affordable rental housing units and to acquire and rehabilitate an additional 14 

rental apartments at nine scattered-site locations in Davenport.  All existing tenants are low-income 

households.  The rental properties to be assisted include a mix of efficiency, one-, two-, and three-

bedroom units.  Vera French Housing Corporation provides housing for persons with chronic mental 

illness and will rehabilitate rental apartments the agency currently owns and operates.  Neighborhood 

Housing Services will focus on neighborhood revitalization efforts and providing affordable rental 

housing for low-income individuals and families by acquiring and rehabilitating three properties that have 

been through foreclosure.  The grant award will be used to help finance rehabilitation costs providing an 

average per unit subsidy of $2,522. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/11 quarterly report 

 

Total Estimated Cost of the Project:  

$623,700 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $153,838 
Scott County Regional Authority grant to Vera French $7,500 
Scott County Housing Council grant to Vera French $12,565 
Vera French replacement fund $5,060 
Scott County Housing Council loan to NHS of Davenport $98,737 
Illinois Facilities Fund loan to NHS $176,000 
City of Davenport grant to NHS   $75,000 
City of Davenport grant to NHS  $65,000 
Scott County Housing Council grant to NHS of Davenport $30,000 
TOTAL SOURCES $623,700 

 

Amount of Funds Expended: 

$153,838 

 

Amount of Funds Obligated: 

$153,838 
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Grantee: Northeast Iowa Community Action Corporation (NEICAC) (IJH-23) 

Location:  Tripoli, Garnavillo, and Oelwein 

Project:  Rent to Own Homes Phase IV 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  New construction of affordable housing for Eligible Recipients 

 

Background:  The Northeast Iowa Community Action Corporation is awarded a $150,000 grant to assist 

in the construction of three single-family homes to be located in Tripoli, Garnavillo, and Oelwein as part 

of the nonprofit’s Rent to Own Program.  In the proposed lease-purchase project, homes will be built 

using green-building criteria and rented to eligible households at or below 60 percent of the area median 

income.  Participating households will prepare for homeownership with the benefit of counseling received 

from NEICAC’s NeighborWorks America certified homebuyer educator.  Families are expected to be 

ready for home purchase within one to three years.  This project represents the fourth phase of NEICAC’s 

successful Rent to Own Program, with a total of nine previous homes completed in phases one and two.  

Five of those nine homes have been sold to program participants so far.  Construction of three additional 

homes in phase three will be complete in June 2010.  The grant award will be used to help finance 

construction costs, providing an average per unit subsidy of $50,000. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 9/30/11 quarterly report 

 

Total Estimated Cost of the Project:  

$500,500 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $150,000 
IDED Housing Fund (HOME) $200,000 
IFA SHTF Project-Based Housing Program $25,000 
INRHC LHTF $30,000 
Tripoli Community Club $5,000 
City of Garnavillo $5,050 
City of Oelwein $11,999 
NEIRHTF $20,000 
NEICAC $13,451 
HAC Green Fund $15,000 
NEICAC Local Housing Fund $20,000 
NEICAC general administration $5,000 
TOTAL SOURCES $500,500 

 

Amount of Funds Expended: 

$150,000 

 

Amount of Funds Obligated: 

$150,000 
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Grantee: City of Dubuque (IJH-26) 

Location:  Dubuque 

Project:  Historic Washington RowHouses 

 

Description of the Work: 

Project Type:  Owner-occupied 

 

Activity:  Acquisition of housing property and rehabilitation to provide affordable housing for Eligible 

Recipients  

 

Background:  The city of Dubuque is awarded a grant to assist in the acquisition and rehabilitation of six 

historic connected row-house apartments that will be resold to low-income homebuyers.  Undertaking this 

project as part of its Washington Neighborhood Revitalization Plan, the city will issue a request for 

proposals to select a developer for the project.  The two-story, two-bedroom units will each total 

approximately 1,600 square feet and are expected to have an $80,000 sales price.  Students from the 

Housing Education and Rehabilitation Training (HEART) Program will help with the rehabilitation work.  

The city of Dubuque will offer an attractive financing package as well as a ten-year property tax 

abatement to help attract homebuyers to the project.  The requested grant will be used to help finance 

rehabilitation costs, providing an average per unit subsidy of $40,000. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project complete as of March 31, 2012 quarterly report 

 

Total Estimated Cost of the Project:  

$646,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $240,000 
City General Fund Acquisition $74,000 
Dubuque Bank & Trust CDC $124,000 
City CDBG $150,000 
OurHome or Private Lender Loan $58,000 
TOTAL SOURCES $646,000 

 

Amount of Funds Expended: 

$240,000 

 

Amount of Funds Obligated: 

$240,000 
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Grantee: Polk County Housing Trust Fund (IJH-27) 

Location:  Des Moines 

Project:  Unity Place 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  Acquisition of housing property and rehabilitation to provide affordable housing for Eligible 

Recipients  

 

Background:  The Polk County Housing Trust Fund is awarded a grant to assist in the acquisition and 

rehabilitation of a housing property located in Des Moines.  The project will be known as Unity Place.  In 

late January 2010, the YWCA of Greater Des Moines announced the nonprofit agency was ending its 

residential program providing transitional housing for single women and women with children by the end 

of February.  In response, the Polk County Housing Continuum partnered with the Polk County Housing 

Trust Fund, Prairie Meadows, and the United Way of Central Iowa to seek an immediate remedy and 

assure safe, affordable transitional housing for displaced YWCA residents.  Of the 53 women and 

children being displaced from the YWCA’s residential program, 28 women and seven children have not 

found appropriate alternative housing to date, putting them at risk of becoming homeless.   

 

A vacant property owned by Mainstream Living, Inc. was quickly identified as an alternative housing 

option.  The property was formerly used to provide community-based housing for persons with 

disabilities and includes 15 shared apartment-style units, each with two bedrooms, two bathrooms, and 

shared kitchenette and living room space in the middle.  The units can house two single women or a 

single mother and her children.  Mainstream Living has agreed to lease the property to Primary Health 

Care, which will provide case management services to tenants.  Complete wrap-around supportive 

services will be made available to tenants through various local agencies partnering in this effort.  Conlin 

Properties, Inc. will donate property management services for the first year of operations.  In exchange, 

Unity Place will provide an on-site housing unit at no charge for the property manager. 

 

Since timing on this project is critical, as tenants must be relocated from the YWCA to their new homes at 

Unity Place by the end of this week, rehabilitation work has already begun.  As a result of this broad-

based community effort, the opening of Unity Place will prevent the remaining residents of the YWCA’s 

residential program from becoming homeless, providing them with safe, secure, affordable housing with 

access to necessary supports and services.  The requested grant will be used to help finance rehabilitation 

costs for the 14 affordable rental units for tenants, providing an average per unit subsidy of $14,272. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 9/30/10 quarterly report 

 

Total Estimated Cost of the Project:  

$399,611 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $199,805 
Polk County Board of Supervisors $50,000 
Prairie Meadows Racetrack and Casino $50,000 
Des Moines Radio Group $50,000 
Polk County HTF - gift certificate $5,000 
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Iowa Prison Industries - in-kind furniture $24,494 
Vendor Discounts $1,890 
Polk County HTF - cash $18,422 
TOTAL SOURCES $399,611 

 

Amount of Funds Expended: 

$199,805 

 

Amount of Funds Obligated: 

$199,805 
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Grantee: Habitat for Humanity of Marion County, Inc. (IJH-28) 

Location:  Knoxville and Pella 

Project:  Knoxville / Pella Habitat Build 

 

Description of the Work: 

Project Type:  Owner-occupied 

 

Activity:  New construction of affordable housing for Eligible Recipients  

 

Background:  Habitat for Humanity of Marion County is awarded a grant to assist in the construction of 

four affordable single-family homes.  Three homes will be built in Knoxville on lots donated by the city, 

which will acquire and demolish foreclosed, abandoned, or substandard properties through a 

Neighborhood Stabilization Program grant with the goal of stabilizing neighborhoods currently in decline 

and creating quality affordable housing opportunities.  The remaining home will be constructed in Pella.  

The homes will be sold to eligible households at or below 80 percent of the area median income.  The 

partner families will receive financial, home repair, homeownership, and foreclosure prevention 

education.  Habitat for Humanity of Iowa will administer the grant.  The requested grant will be used to 

help finance construction costs, providing an average per unit subsidy of $50,000. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 6/30/11 quarterly report 

 

Total Estimated Cost of the Project:  

$400,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $200,000 
Marion County State Bank $3,500 
IDED Housing Fund (HOME) $71,998 
Home Depot (HFHI PSB Program) $3,000 
Softwood Lumber Grant $28,000 
Pella Rolscreen Foundation $8,000 
HELP Loan $45,502 
City of Knoxville NSP $40,000 
TOTAL SOURCES $400,000 

 

Amount of Funds Expended: 

$200,000 

 

Amount of Funds Obligated: 

$200,000 
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Grantee: Kalona Valley Apartments, Inc. (IJH-29) 

Location:  Kalona 

Project:  Kalona Valley Apartments 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  New construction of affordable housing for Eligible Recipients  

 

Background:  Kalona Valley Apartments, Inc. is awarded a grant to assist in the construction of five 

affordable rental housing units for the elderly and persons with disabilities in Kalona.  The property 

currently includes a total of 43 apartments, including 41 one-bedroom and two two-bedroom units, 

constructed under the USDA Rural Development Section 515 program.  Nineteen apartments were 

constructed in 1978, with the additional 24 units built in 1990.  The project has maintained a waiting list 

for occupancy since its first day of operation.  Currently, 25 prospective tenants are on the waiting list, 

with 13 of those households seeking a two-bedroom apartment.  All five new apartments will be two-

bedroom units with handicapped accessible features.  At least one unit will be fully handicapped 

accessible.  Rental assistance for the new units will be available through USDA Rural Development.  

Tenants will be limited to 80 percent of the area median income but are anticipated to have annual 

incomes at or below 50 percent of the area median.  The requested grant will be used to help finance 

construction costs, providing an average per unit subsidy of $30,000.   

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 6/30/11 quarterly report 

 

Total Estimated Cost of the Project:  

$505,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $150,000 
USDA Rural Development Loan $220,000 
City of Kalona $135,000 
TOTAL SOURCES $505,000 

 

Amount of Funds Expended: 

$150,000 

 

Amount of Funds Obligated: 

$150,000 
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Grantee: City of Davenport (IJH-30) 

Location:  Davenport 

Project:  City of Davenport Urban Homestead Program 

 

Description of the Work: 

Project Type:  Owner-occupied 

 

Activity:  Acquisition of housing property and rehabilitation to provide affordable housing for Eligible 

Recipients 

 

Background:  The city of Davenport is awarded a grant to assist in the acquisition and rehabilitation of ten 

vacant, blighted single-family homes that will be resold to low-income homebuyers after rehabilitation.  

The homebuyer may obtain a first mortgage through a private lender or utilize the city’s Urban 

Homestead program, which offers income-qualified households low-interest, no down payment / closing 

cost mortgage financing.  The average sales price of homes sold through the Urban Homestead program 

in recent years is $73,300 with monthly mortgage payments ranging from $415 to $500 inclusive of 

principle, interest, taxes, and insurance.  The requested grant will be used to help finance rehabilitation 

costs, providing an average per unit subsidy of $34,972. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project complete as of December 31, 2012 quarterly report 

 

Total Estimated Cost of the Project:  

$777,764 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS Affordable Housing Assistance Grant Fund $349,722 
Neighborhood Stabilization Program I $388,882 
HOME $39,160 
TOTAL SOURCES $777,764 

 

Amount of Funds Expended: 

$349,722 

 

Amount of Funds Obligated: 

$349,722 
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Grantee: City of Woodbine (IJH-31) 

Location:  Woodbine 

Project:  505 Walker 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  Adaptive Reuse to create new affordable housing for Eligible Recipients 

 

Background:  The city of Woodbine is awarded a grant to assist in the adaptive reuse of a vacant two-

story historic downtown property to provide two two-bedroom affordable rental units in Woodbine.  The 

property was originally constructed in 1907 as a furniture and funeral parlor.  The proposed project will 

transform the property into two 1,000 square feet residential apartments on the upper-story plus first floor 

commercial space.  The Woodbine Community Betterment and Development Corporation (WCBDC) will 

serve as the lead project administrator and a member of the ownership entity for the project.  The 

WCBDC has successfully completed a similar project at 410 Walker, which created four two-bedroom 

upper-story apartments.  The Iowa Department of Economic Development has designated the city of 

Woodbine as both a Main Street Iowa and a Pilot Green Community.  The historic renovation of 505 

Walker will meet or exceed ENERGY STAR standards and will implement Iowa Green Streets Criteria to 

the greatest extent possible.  The grant award will be used to help finance rehabilitation costs only for the 

second-floor affordable housing space, providing an average per unit subsidy of $50,000. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/10 quarterly report 

 

Total Estimated Cost of the Project:  

$505,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

IJOBS Affordable Housing Assistance Grant Fund $100,000 
Federal Historic Tax Credits $100,000 
State Historic Tax Credits $125,000 
Grayfield Tax Credits $40,000 
Woodbine Façade Master Plan (IDED CDBG) $25,000 
State Housing Trust Fund Project-Based Program $50,000 
Woodbine Tax Increment Financing $33,000 
Farmer's Trust and Savings Bank $25,000 
Enterprise Zone Credits $7,000 
TOTAL SOURCES $505,000 

 

Amount of Funds Expended: 

$100,000 

 

Amount of Funds Obligated: 

$100,000 
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Grantee: Sioux Falls Environmental Access, Inc. (IJH-35) 

Location:  Akron 

Project:  Ridgewood Apartments 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  Rehabilitation of existing affordable housing units for Eligible Recipients 

 

Background:  Sioux Falls Environmental Access, Inc. (SFEA) is awarded a grant to rehabilitate an 

existing 36-unit affordable one-bedroom rental apartment complex for the elderly and persons with 

disabilities in Akron.  The three-story elevator property, known as Ridgewood Apartments, was 

constructed in 1977 and has a project-based Section 8 housing assistance payment contract in place.  The 

Section 8 contract will expire in October 2013, but SFEA plans to apply for renewal.  Weinberg 

Investment, Inc. will be the project developer, and Crane and Fowler Investments, LLC will serve as the 

project consultant.  Rehabilitation of the property will be completed using Iowa Green Streets Criteria.  

The grant will be used to help finance rehabilitation of the affordable rental units, providing an average 

per unit subsidy of $20,139. 

 

Progress of the Work: 

Project 90% Complete 

 

Estimated Completion Date of the Project: 

January 31, 2013 

 

Total Estimated Cost of the Project:  

$1,473,786 

 

List of All Revenue Sources Being Used to Fund the Project: 

IJOBS Affordable Housing Assistance Grant Fund $725,000 
HUD Grant $347,486 
First Mortgage $396,300 
General Partner $5,000 
TOTAL SOURCES $1,473,786 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$725,000 
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Grantee: Sioux Falls Environmental Access, Inc. (IJH-36) 

Location:  Holstein 

Project:  Somerset Apartments 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  Rehabilitation of existing affordable housing units for Eligible Recipients 

 

Background:  Sioux Falls Environmental Access, Inc. (SFEA) is awarded a grant to rehabilitate an 

existing 24-unit affordable one-bedroom rental apartment complex for the elderly and persons with 

disabilities in Holstein.  The three-story elevator property, known as Somerset Apartments, was 

constructed in 1979 and has a project-based Section 8 housing assistance payment contract in place.  The 

Section 8 contract will expire in December 2013, but SFEA plans to apply for renewal.  Somerset 

Apartments currently partners with Ida County Services to offer community-based housing options for the 

county’s clients, targeting non-elderly persons with disabilities.  Weinberg Investment, Inc. will be the 

project developer, and Crane and Fowler Investments, LLC will serve as the project consultant.  

Rehabilitation of the property will be completed using Iowa Green Streets Criteria.  The grant will be 

used to help finance rehabilitation of the affordable rental units, providing an average per unit subsidy of 

$16,375. 

 

Progress of the Work: 

Project 90% Complete 

 

Estimated Completion Date of the Project: 

January 31, 2013 

 

Total Estimated Cost of the Project:  

$952,881 

 

List of All Revenue Sources Being Used to Fund the Project: 

IJOBS Affordable Housing Assistance Grant Fund $393,000 
HUD Grant $246,986 
First Mortgage $269,895 
General Partner $5,000 
MidAmerican Energy Rebate $38,000 
TOTAL SOURCES $952,881 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$393,000 
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Grantee: Sioux Falls Environmental Access, Inc. (IJH-37) 

Location:  Woodbine 

Project:  Woodland Apartments 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  Rehabilitation of existing affordable housing units for Eligible Recipients 

 

Background:  Sioux Falls Environmental Access, Inc. (SFEA) is awarded a grant to rehabilitate an 

existing 48-unit affordable one-bedroom rental apartment complex for the elderly and persons with 

disabilities in Woodbine.  The three-story elevator property, known as Woodland Apartments, was 

constructed in 1979 and has a project-based Section 8 housing assistance payment contract in place.  The 

Section 8 contract will expire in January 2011, but SFEA plans to apply for renewal.  Weinberg 

Investment, Inc. will be the project developer, and Crane and Fowler Investments, LLC will serve as the 

project consultant.  Rehabilitation of the property will be completed using Iowa Green Streets Criteria.  

The grant will be used to help finance rehabilitation of the affordable rental units, providing an average 

per unit subsidy of $17,248. 

 

Progress of the Work: 

Project 90% Complete 

 

Estimated Completion Date of the Project: 

January 31, 2013 

 

Total Estimated Cost of the Project:  

$1,778,799 

 

List of All Revenue Sources Being Used to Fund the Project: 

IJOBS Affordable Housing Assistance Grant Fund $827,900 
HUD Grant $487,399 
First Mortgage $400,000 
General Partner $5,000 
Enterprise Zone Credit $58,500 
TOTAL SOURCES $1,778,799 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$827,900 
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Grantee: Cedar Valley Habitat for Humanity (IJH-39) 

Location:  Cedar Rapids 

Project:  Cedar Rapids Habitat Blitz Build 

 

Description of the Work: 

Project Type:  Owner-occupied 

 

Activity:  New construction of affordable housing for Eligible Recipients  

 

Background:  Cedar Valley Habitat for Humanity is awarded a grant to assist in the construction of 13 

affordable single-family homes in the Knollwood Park Addition to Cedar Rapids as part of its June 2010 

blitz build.  The blitz build is part of Cedar Valley Habitat for Humanity’s three-year plan to help 

revitalize Cedar Rapids neighborhoods impacted by the floods of 2008.  In this second year of the plan, 

Habitat plans to build 13 new homes, in which the requested grant will be utilized, and rehabilitate or 

repair an additional 10 to 20 homes.  All homes will be sold to eligible households at or below 80 percent 

of the area median income, although the vast majority of the homes will be sold to very low-income 

families.  The partner families will receive financial, home repair, homeownership, and foreclosure 

prevention education.  Habitat for Humanity of Iowa will administer the grant.  The grant will be used to 

help finance construction costs, providing an average per unit subsidy of $49,262. 

 

Progress of the Work: 

Complete 

 

Estimated Completion Date of the Project: 

Project Complete as of 3/31/11 quarterly report 

 

Total Estimated Cost of the Project:  

$1,720,250 

 

List of All Revenue Sources Being Used to Fund the Project: 

IJOBS Affordable Housing Assistance Grant Fund $640,409 
Cedar Rapids Construction Program / IDED CDBG $200,000 
The McIntyre Foundation $40,000 
Softwood Lumber Program (HFHI) $154,871 
ITC 2008 Fund / Cedar Rapids Community Found. $125,000 
Federal Home Loan Bank of Des Moines $80,000 
IFA HELP Loan $270,232 
Whirlpool (HFHI gifts-in-kind program) $14,274 
Cedar Valley Habitat for Humanity cash $185,873 
Housing Fund for Linn County $9,591 
TOTAL SOURCES $1,720,250 

 

Amount of Funds Expended: 

$640,409 

 

Amount of Funds Obligated: 

$640,409 

 

Infrastructure Status Reports - Page 294



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

 

Grantee:  City of Albert City (WQ-SC-006)  

Location: Albert City  

Project: Drinking Water   

 

Description of the Work: 

This project will include replacing controls with a new control system which will meet 

current technology standards.  It will also replace high service pumps to match treatment 

capacity, construct new well to replace the existing non-producing well, add ventilation 

to keep corrosion to a minimum and add a new backup generator.     

 

 

Progress of the Work: 

Construction is complete. 

 

Estimated Completion Date of the Project: 

January 2012 

 

Total Estimated Cost of the Project:  

$210,879.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $65,000.00 

SRF Loan $309,000.00 

  

  

 

Amount of Funds Expended 

$65,000.00 

 

Amount of Funds Obligated 

$65,000.00 
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Grantee:  City of Alburnett (WQ-SC-008)  

Location: Alburnett  

Project: Drinking Water    

 

Description of the Work: 

This project included constructing a new Silurian well, disinfection equipment and 

improvements to the current distribution system.     

 

 

Progress of the Work: 

Construction is complete. 

 

Estimated Completion Date of the Project: 

August 2011 

 

Total Estimated Cost of the Project:  

$1,264,519.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $260,000.00 

SRF Loan $1,331,000.00 

  

  

 

Amount of Funds Expended 

$260,000.00 

 

Amount of Funds Obligated 

$260,000.00 
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Grantee:  City of Alexander (WQ-SC-010)  

Location: Alexander  

Project: Wastewater    

 

Description of the Work: 

The city of Alexander is an unsewered community with no sewer utility fund.  This 

project will involve constructing a new low pressure sewer collection system within the 

city that will ultimately discharge to a new controlled discharge lagoon. 

 

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$1,409,000 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $425,000.00 

SRF Loan $1,303,000.00 

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$425,000 
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Grantee:  City of Algona (WQ-SC-011)  

Location: Algona  

Project: Wastewater    

 

Description of the Work: 

 

This project will replace existing equipment such as: raw sewage pumps and valves, first 

stage trickling filter distribution arms and influent piping, primary clarifier, intermediate 

clarifier, and final clarifiers, secondary trickling filter mechanism, and heat exchanger.  

New treatment units would be installed including adding of an intermediate clarifier and 

UV disinfection.  Modifications will also be made such as: re-coating the parshall flume 

channel, primary clarifier #1 launders and walls and switching the order of the tea grit 

removal units.   This project will also include improvements to the administration 

building and electrical/control updates to two pump stations. 

 

 

Progress of the Work: 

Under construction 

 

Estimated Completion Date of the Project: 

Winter 2012/2013 

 

Total Estimated Cost of the Project:  

$2,868,447.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $670,000.00 

SRF Loan $2,151,000.00 

  

  

 

Amount of Funds Expended 

$670,000.00 

 

Amount of Funds Obligated 

$670,000.00 
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Grantee:  City of Anamosa (WQ-SC-013)  

Location: Anamosa  

Project: Drinking Water    

 

Description of the Work: 

This project will include constructing a new well with a pump house, electrical and 

control equipment, raw water main to the existing treatment plant, and finished water 

main from the water plant to the existing stub west of the commercial park at the tributary 

to Fawn Creek.    

 

 

Progress of the Work: 

Currently working with DNR through permitting process. 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$1,623,800.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $490,000.00 

SRF Loan $1,138,810.00 

  

  

 

Amount of Funds Expended 

$407,599.32 

 

Amount of Funds Obligated 

$490,000.00 

 

 

 

 

 

 

 

 

 

 

 

Infrastructure Status Reports - Page 299



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  City of Arnolds Park (WQ-SC-011)  

Location: Arnolds Park  

Project: Drinking Water    

 

Description of the Work: 

This project will make improvements and necessary upgrades to the water treatment 

plant.  Portions of the system that are in need of replacement or rehabilitation are the 

clearwell cover and the roof of the existing treatment plant.  A new membrane filtration 

system in the location of the existing filter basins will be installed, new flocculation 

basins will be constructed and a chemical feed expansion will be constructed.  Also there 

will be improvements made to the security, monitoring and plant electrical system. 

 

 

Progress of the Work: 

Under construction 

 

Estimated Completion Date of the Project: 

April 2013 

 

Total Estimated Cost of the Project:  

$4,300,524.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $1,450,000.00 

SRF Loan $5,774,000.00 

  

  

 

Amount of Funds Expended 

$1,450,000 

 

Amount of Funds Obligated 

$1,450,000.00 
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Grantee:  City of Atlantic (WQ-SC-018)  

Location: Atlantic  

Project: Wastewater    

 

Description of the Work: 

This project involves construction of new preliminary treatment facilities consisting of 

mechanical screening, screening washing, grit removal, grit washing and dewatering, new 

raw waste pump station, flow equalization pond, SBR activated sludge treatment facility, 

UV disinfection facility, sludge holding tank, reed bed sludge stabilization, dewatering 

and holding beds.  The administrative facilities and laboratory space will also be 

expanded and remodeled.   

 

 

Progress of the Work: 

Under Construction 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$14,826,000 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $2,000,000.00 

SRF Loan $11,717,000.00 

  

  

 

Amount of Funds Expended 

$2,000,000.00 

 

Amount of Funds Obligated 

$2,000,000.00 
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Grantee:  City of Belmond (WQ-SC-020)  

Location: Belmond  

Project: Drinking Water    

 

Description of the Work: 

This project consists of the replacement of two existing well and lime softening treatment 

facilities.  It will include two new deep wells with submersible pumps, lime softening 

treatment facility, ground storage tank and piping to existing distribution system. 

 

 

Progress of the Work: 

Under construction 

 

Estimated Completion Date of the Project: 

Spring 2013 

 

Total Estimated Cost of the Project:  

$7,601,260.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $1,785,000.00 

SRF Loan $7,496,000.00 

  

 

Amount of Funds Expended 

$1,785,000.00 

 

Amount of Funds Obligated 

$1,785,000.00 
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Grantee:  City of Brandon  

Location: Brandon, IA  

Project: Wastewater  

 

Description of the Work: 

The project will construct an updated Waste Water Treatment Facility which will consist 

of converting the existing aerated lagoon to a 3-cell controlled discharge lagoon, 

replacing the existing lift station, and add standby power at the lift station.   

 

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$2,111,114.00 

 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $335,000.00 

SRF Loan $495,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$335,000.00 
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Grantee:  City of Brighton (WQ-SC-026)  

Location: Brighton  

Project: Wastewater    

 

Description of the Work: 

This project includes the upgrade of the waste water treatment system and replacement of 

five city blocks of sewer lines.  The current lagoon will be converted to a controlled 

discharge lagoon. 

 

 

Progress of the Work: 

Under Construction 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$716,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $205,000.00 

SRF Loan $525,000.00 

  

  

 

Amount of Funds Expended 

$205,000.00 

 

Amount of Funds Obligated 

$205,000.00 
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Grantee:  City of Carson (WQ-SC-031)  

Location: Carson  

Project: Wastewater   

 

Description of the Work: 

The project is to construct an ultraviolet (UV) disinfection system at the existing water 

treatment facility. 

 

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$124,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $62,000.00 

SRF Loan $62,000.00 

  

  

 

Amount of Funds Expended 

$62,000.00 

 

Amount of Funds Obligated 

$62,000.00 
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Grantee:  City of Castalia (WQ-SC-032)  

Location: Castalia  

Project: Drinking Water    

 

Description of the Work: 

The project will increase pressure control by replacing aging water mains.   

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$ 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $ 30,000.00 

SRF Loan $ 84,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$30,000.00 
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Grantee:  City of Center Point (WQ-SC-034)  

Location: Center Point  

Project: Wastewater    

 

Description of the Work: 

This project will consist of constructing a new wastewater treatment lift station with three 

pumps and controls, including a flow meter and alarm.  This will meet the peak capacity 

needs of the station and treatment plant and will replace an old failing lift station.     

 

 

Progress of the Work: 

Construction Complete 

 

Estimated Completion Date of the Project: 

May 2011 

 

Total Estimated Cost of the Project:  

$343,300.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $95,000.00 

SRF Loan $250,000.00 

  

  

 

Amount of Funds Expended 

$95,000.00 

 

Amount of Funds Obligated 

$95,000.00 
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Grantee:  City of Centerville (WQ-SC-035)  

Location: Centerville  

Project: Wastewater    

 

Description of the Work: 

The project consists of upgrades to the East waste water treatment facility.  This will 

include the replacement of the floating cover and mixer on the primary digester, replacing 

buried sludge and supernatant piping, centrifugal pumps will be replaced with new 

positive displacement pumps, a new sludge heater/heat exchanger and automatic waste 

gas burner and a new building to hold equipment. 

 

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$1,256,500.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $420,000.00 

SRF Loan $829,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$420,000.00 
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Grantee:  City of Charles City (WQ-SC-038)  

Location: Charles City  

Project: Wastewater    

 

Description of the Work: 

This project involves installation of a three-bank ultraviolet disinfection system into a 

new concrete channel, modification of plant piping and new flow meter, and modification 

of clarifiers 1 and 2 to raise operating levels. 

 

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$2,854,120.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $620,000.00 

SRF Loan $2,220,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$620,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  City of Cherokee (WQ-SC-039)  

Location: Cherokee  

Project: Wastewater   

 

Description of the Work: 

This project consists of rehabilitation to the South Lift Station and the Beech St. Lift 

Station.  The South Lift Station will include: renovating the existing station, use the 

existing concrete wet well structure, install new cover, new pumps, new valves, new 

controls, a new alarm and install 60 feet of gravity main.  The Beech Street Lift Station 

will include installing a single shaft grinder. 

 

 

Progress of the Work: 

Construction complete 

 

Estimated Completion Date of the Project: 

June 2011 

 

Total Estimated Cost of the Project:  

$255,280.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $75,000.00 

SRF Loan $165,000.00 

  

  

 

Amount of Funds Expended 

$75,000.00 

 

Amount of Funds Obligated 

$75,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  City of Cincinnati (WQ-SC-040)  

Location: Cincinnati  

Project: Wastewater   

 

Description of the Work: 

This project consists of replacing the pumping station and force main on Garfield St. as 

well as rehabilitation of sanitary sewer pipe that would clean, smoke test, televise and 

make necessary point repairs on approximately 6,050 lineal feet of sanitary sewer pipe. 

 

 

Progress of the Work: 

Under construction 

 

Estimated Completion Date of the Project: 

Winter 2012/2013 

 

Total Estimated Cost of the Project:  

$263,857.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $70,000.00 

SRF Loan $193,000.00 

  

  

 

Amount of Funds Expended 

$70,000.00 

 

Amount of Funds Obligated 

$70,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  City of Collins (WQ-SC-045)  

Location: Collins  

Project: Wastewater    

 

Description of the Work: 

This project will rehabilitate its sewer collection system, rehabilitate and expand the 

capacity of the controlled discharge treatment lagoons, and install a new lift station. 

 

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$4,101,848.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $855,000.00 

SRF Loan $1,437,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$855,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  City of Corydon (WQ-SC-048)  

Location: Corydon  

Project: Wastewater  

 

Description of the Work: 

This project will rehabilitate and increase the capacity of the three existing pump stations 

as well as add a new influent flow measurement structure and large influent sewer line.  

The city will also be completing CIPP sewer lining throughout town, replacing 

deteriorating manhole covers and carry out sludge removal in existing aerated lagoons.   

 

 

Progress of the Work: 

Under construction 

 

Estimated Completion Date of the Project: 

Spring 2013 

 

Total Estimated Cost of the Project:  

$2,500,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $730,000.00 

SRF Loan $2,525,000.00 

  

  

 

Amount of Funds Expended 

$730,000.00 

 

Amount of Funds Obligated 

$730,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  City of Cresco (WQ-SC-049)  

Location: Cresco  

Project: Wastewater   

 

Description of the Work: 

The project includes construction of a biosolids cold storage tank, an upgrade of the 

biosolids transfer equipment, repair of the aerobic digester aeration piping and related 

electrical equipment. 

 

 

Progress of the Work: 

Under Construction 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$920,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $275,000.00 

SRF Loan $500,000.00 

  

  

 

Amount of Funds Expended 

$275,000.00 

 

Amount of Funds Obligated 

$275,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  City of Dakota City (WQ-SC-052)  

Location: Dakota City  

Project: Wastewater    

 

Description of the Work: 

This project consists of multiple upgrades to the treatment facility such as: new clarifiers, 

new walkways and railings, new electrical control system, and the replacement of the UV 

system, aeration system and mechanical bar screen. 

 

Progress of the Work: 

Under Construction 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$2,210,640.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $630,000.00 

SRF Loan $1,600,000.00 

  

  

 

Amount of Funds Expended 

$630,000.00 

 

Amount of Funds Obligated 

$630,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  City of Dows (WQ-SC-061)  

Location: Dows  

Project: Wastewater    

 

Description of the Work: 

The project includes the installation of an ultraviolet (UV) disinfection chamber in a new 

concrete structure and the installation of a storage building to house the electrical controls 

and spare parts.  Also, the installation of new, replacement surface aeration equipment 

and maintenance issues on the aeration system. 

 

Progress of the Work: 

Under Construction 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$342,680.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $95,000.00 

SRF Loan $240,000.00 

  

  

 

Amount of Funds Expended 

$95,000.00 

 

Amount of Funds Obligated 

$95,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  City of Elgin (WQ-SC-066)  

Location: Elgin  

Project: Drinking Water    

 

Description of the Work: 

This project includes the construction of a new well to the Jordan Aquifer, which 

includes a new well house for chlorine disinfection and control.  Also, to replace around 

10,000 linear feet of undersized water mains, fourteen fire hydrants and twenty-two 

valves.   

 

Progress of the Work: 

Currently under construction. 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$1,295,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $275,000.00 

SRF Loan $1,033,000.00 

  

  

 

Amount of Funds Expended 

$275,000.00 

 

Amount of Funds Obligated 

$275,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  City of Epworth (WQ-SC-070)  

Location: Epworth  

Project: Drinking Water    

 

Description of the Work: 

This project consists of treating well number three with an ion exchange using a nitrate 

specific resin to remove nitrates to an acceptable level. 

 

Progress of the Work: 

Construction is complete. 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$685,940.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $153,000.00 

SRF Loan $450,000.00 

  

  

 

Amount of Funds Expended 

$153,000.00 

 

Amount of Funds Obligated 

$153,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  City of Fairfield (WQ-SC-071)  

Location: Fairfield  

Project: Wastewater    

 

Description of the Work: 

This project will provide for the construction of a 1.1 million gallon sludge storage tank 

at the wastewater treatment facility. 

 

Progress of the Work: 

Under Construction 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$1,860,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $500,000.00 

SRF Loan $4,000,000.00 

  

  

 

Amount of Funds Expended 

$500,000.00 

 

Amount of Funds Obligated 

$500,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  City of Farmington (WQ-SC-072)  

Location: Farmington  

Project: Drinking Water    

 

Description of the Work: 

This project consists of replacing 8” main feeder line from the storage tank to the 

distribution system. 

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$510,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $130,000.00 

SRF Loan $380,000.00 

  

  

 

Amount of Funds Expended 

$95,453.36 

 

Amount of Funds Obligated 

$130,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  Fayette County for Prairie View Residential Care Facility (WQ-SC-074)  

Location: West Union  

Project: Wastewater  

 

Description of the Work: 

This project will consist of constructing two new lagoon cells to convert the existing 

single cell lagoon into a three-cell controlled discharge lagoon.  All cells will be lined 

with a synthetic liner to prevent leakage and the control structures and piping will be 

replaced. 

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$326,630.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $85,000.00 

SRF Loan $235,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$85,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  Fredericksburg (WQ-SC-076)  

Location: Fredericksburg  

Project: Drinking Water    

 

Description of the Work: 

This project involves the construction of a new Jordan aquifer well.  This projects 

consists of two phases. Phase 1 consists of the well construction.  Phase 2 involves 

installing a pump, piping and chemical feed equipment. 

 

Progress of the Work: 

Construction is complete. 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$593,276.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $195,000.00 

SRF Loan $342,000.00 

  

  

 

Amount of Funds Expended 

$195,000.00 

 

Amount of Funds Obligated 

$195,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  Gilbertville (WQ-SC-082)  

Location: Gilbertville  

Project: Wastewater  

 

Description of the Work: 

This project consists of completely renovating the existing wastewater treatment plant 

and includes new raw waste pumps and controls, a new automatic bar screen, new 

blowers, new activated sludge plant with duplicate units, ultraviolet disinfection, 

conversion of the polishing pond to flow equalization and conversion of existing 

activated sludge package plant to an aerobic digester/sludge storage.   

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$1,692,760.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $390,000.00 

SRF Loan $1,303,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$390,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  City of Guttenberg (WQ-SC-086)  

Location: Guttenberg  

Project: Wastewater  

 

Description of the Work: 

This project involves construction of a new main lift station and force main, upgrades to 

existing wastewater treatment plant and infiltration and inflow reduction in some gravity 

sewer mains. 

 

 

Progress of the Work: 

Under construction 

 

Estimated Completion Date of the Project: 

Spring 2013 

 

Total Estimated Cost of the Project:  

$1,659,643.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $500,000.00 

SRF Loan $1,267,000.00 

  

  

 

Amount of Funds Expended 

$500,000.00 

 

Amount of Funds Obligated 

$500,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  Hampton (WQ-SC-087)  

Location: Hampton  

Project: Wastewater  

 

Description of the Work: 

This project consists of constructing a new wastewater treatment facility to meet effluent 

limits. 

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$7,485,800.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $1,700,000.00 

SRF Loan $5,709,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$1,700,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  Hospers (WQ-SC-091)  

Location: Hospers  

Project: Wastewater  

 

Description of the Work: 

This project will upgrade the wastewater treatment facility.  This will include installing 

two new aerated lagoon cells with integral clarifiers.   

 

Progress of the Work: 

Currently under construction. 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$2,113,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $520,000.00 

SRF Loan $1,660,000.00 

  

  

 

Amount of Funds Expended 

$520,000.00 

 

Amount of Funds Obligated 

$520,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  Janesville (WQ-SC-094)  

Location: Janesville  

Project: Wastewater  

 

Description of the Work: 

This project consists of making wastewater treatment plant improvements including 

adding chlorination/de-chlorination disinfection facilities, adding a curtain wall to the 

secondary lagoon to create a quiescent cell and the removal of settled sludge to improve 

treatment.   

 

Progress of the Work: 

Construction Complete 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$484,396.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $100,000.00 

SRF Loan $315,000.00 

  

  

 

Amount of Funds Expended 

$100,000.00 

 

Amount of Funds Obligated 

$100,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

Grantee:  Joice (WQ-SC-095)  

Location: Joice  

Project: Wastewater  

 

Description of the Work: 

Currently Joice is an unsewered community.  This project will consist of constructing a 

new gravity sewer collection system along with a new lift station and force main that will 

route the City of Joice’s wastewater to the existing City of Lake Mills wastewater 

treatment facility for treatment. 

 

Progress of the Work: 

Currently working through DNR permit processing 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$1,761,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $200,000.00 

SRF Loan $1,561,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$200,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

 

Grantee:  City of Keota (WQ-SC-097)  

Location: Keota  

Project: Drinking Water    

 

Description of the Work: 

This project will replace existing 4-inch unlined cast iron water main with new 6-inch 

PVC water main.  Thirteen valves and nine hydrants at tie-ins will also be included. 

 

Progress of the Work: 

Construction is complete. 

 

Estimated Completion Date of the Project: 

 

Total Estimated Cost of the Project:  

$372,690.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $100,000.00 

SRF Loan $287,000.00 

  

  

 

Amount of Funds Expended 

$100,000.00 

 

Amount of Funds Obligated 

$100,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of Knoxville (WQ-SC-099)  

Location: Knoxville  

Project: Wastewater  

 

Description of the Work: 

This project includes construction of a storm water detention basin at the Wastewater 

Treatment Plant.  

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$3,647,800.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $995,000.00 

SRF Loan $2,689,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$995,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of La Porte City (WQ-SC-100)  

Location: La Porte City  

Project: Drinking Water    

 

Description of the Work: 

This project includes construction of a new elevated water storage tank, new deep, high-

capacity well, water treatment plant upgrade/expansion and associated water distribution 

system improvements.   

 

 

Progress of the Work: 

Under construction 

 

Estimated Completion Date of the Project: 

Spring 2013 

 

Total Estimated Cost of the Project:  

$4,172,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $755,000.00 

SRF Loan $3,000,000.00 

  

  

 

Amount of Funds Expended 

$755,000.00 

 

Amount of Funds Obligated 

$755,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of Lansing (WQ-SC-106)  

Location: Lansing  

Project: Drinking Water    

 

Description of the Work: 

This project will include replacing undersized water mains on several streets with 10-inch 

water mains and 8-inch water mains on another to provide sufficient flow to maintain 

pressures in the Wall Street service area.   

 

Progress of the Work: 

Currently under construction. 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$677,840.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $160,000.00 

SRF Loan $660,000.00 

  

  

 

Amount of Funds Expended 

$160,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of Ledyard (WQ-SC-108)  

Location: Ledyard  

Project: Wastewater  

 

Description of the Work: 

This project will involve the construction of a sanitary sewer collection and treatment 

system for the city which is currently considered unsewered.   

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$1,988,897.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $570,000.00 

SRF Loan $1,369,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$570,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

Grantee:  City of Lewis (WQ-SC-111)  

Location: Lewis  

Project: Drinking Water    

 

Description of the Work: 

The project includes the construction of a new Dakota well, proper abandonment of Well 

#1, and improvements to the current distribution system.   

 

Progress of the Work: 

Construction complete 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$683,654.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $150,000.00 

SRF Loan $426,000.00 

  

  

 

Amount of Funds Expended 

$150,000.00 

 

Amount of Funds Obligated 

$150,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

Grantee:  City of Lone Rock (WQ-SC-117)  

Location: Lone Rock  

Project: Wastewater    

 

Description of the Work: 

This project consists of constructing a new low pressure sewer collection system , as city 

is currently unsewered.  This new system will discharge into a new collection discharge 

lagoon treatment facility.   

 

Progress of the Work: 

Currently working through the DNR permitting process. 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$1,914,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $250,000.00 

SRF Loan $1,664,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

 

Amount of Funds Obligated 

$250,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

Grantee:  City of Luther (WQ-SC-119)  

Location: Luther  

Project: Wastewater  

 

Description of the Work: 

This project will consist of constructing a new sewer collection system and pump station 

to pump wastewater to the adjacent community of Boone. 

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$1,646,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $385,000.00 

SRF Loan $1,534,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$385,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

Grantee:  City of Manchester (WQ-SC-122)  

Location: Manchester  

Project: Drinking Water  

 

Description of the Work: 

This project consists of installing nitrate removal system to treat Wells #4 & #5. This will 

include constructing a new building that will serve as the water departments 

headquarters, removal of existing well house, converting existing well to a pitless unit 

and associate work.   

 

Progress of the Work: 

Currently under construction 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$2,922,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $630,000.00 

SRF Loan $909,000.00 

  

  

 

Amount of Funds Expended 

$630,000.00 

 

Amount of Funds Obligated 

$630,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of Meriden (WQ-SC-127)  

Location: Meriden  

Project: Wastewater  

 

Description of the Work: 

This project will consist of a combination of sewer rehabilitation and an increase in the 

capacity of the lagoon system to make storage capacity equal to wastewater flows.  This 

will include some modifications to control structures and dikes as well as adding 

additional riprap for erosion protection. 

 

Progress of the Work: 

Construction is complete 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$370,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $93,000.00 

SRF Loan $338,000.00 

  

  

 

Amount of Funds Expended 

$93,000.00 

 

Amount of Funds Obligated 

$93,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

Grantee:  City of New London (WQ-SC-137)  

Location: New London  

Project: Drinking Water    

 

Description of the Work: 

This project will consist of installing a 300,000 gallon Aquastore ground level high 

service storage tank near the existing treatment plant. 

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$500,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $145,000.00 

SRF Loan $966,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$145,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

Grantee:  City of New London (WQ-SC-138)  

Location: New London  

Project: Wastewater  

 

Description of the Work: 

This project will consist of upgrading the community wastewater treatment plant which 

will include lagoon modifications and UV disinfection as required by new NPDES 

Permit. 

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$3,959,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $860,000.00 

SRF Loan $2,905,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$860,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

Grantee:  City of Newhall (WQ-SC-141)  

Location: Newhall  

Project: Wastewater  

 

Description of the Work: 

This project consists of constructing a new mechanical wastewater treatment facility and 

extension of 1800 linear feet of 10-inch force main from the existing main lift station to 

the wastewater treatment facility. 

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$4,534,948.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $980,000.00 

SRF Loan $3,403,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$980,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of North English (WQ-SC-143)  

Location: North English  

Project: Drinking Water    

 

Description of the Work: 

This project consists of replacing existing four inch cast iron with 5,149 linear feet of six 

inch and 1,503 linear feet of eight inch DR 18 PVC water mains.  This will also require 

new valves and valve boxes and all adjacent sewer lines to the new mains will be 

installed with associated curb and corporation stops.  Additional fire hydrants will be 

added. 

 

 

Progress of the Work: 

Construction Complete 

 

Estimated Completion Date of the Project: 

Summer of 2011 

 

Total Estimated Cost of the Project:  

$792,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $215,000.00 

SRF Loan $792,000.00 

  

  

 

Amount of Funds Expended 

$215,000.00 

 

Amount of Funds Obligated 

$215,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of Oelwein (WQ-SC-145)  

Location: Oelwein  

Project: Wastewater  

 

Description of the Work: 

This project consists of replacing undersized primary gravity sewer along with extensive 

rehabilitation of an aged lift station and relocation of its discharged point.   

 

Progress of the Work: 

Currently under construction 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$2,163,400.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $605,000.00 

SRF Loan $1,047,000.00 

  

  

 

Amount of Funds Expended 

$605,000.00 

 

Amount of Funds Obligated 

$605,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of Okoboji (WQ-SC-146)  

Location: Okoboji  

Project: Drinking Water    

 

Description of the Work: 

This project will make improvements and necessary upgrades to the water treatment 

plant.  Portions of the system that are in need of replacement or rehabilitation are the 

clearwell cover and the roof of the existing treatment plant.  A new membrane filtration 

system in the location of the existing filter basins will be installed, new flocculation 

basins will be constructed and a chemical feed expansion will be constructed.  Also there 

will be improvements made to the security, monitoring and plant electrical system. 

 

Progress of the Work: 

Under construction 

 

Estimated Completion Date of the Project: 

Spring 2013 

 

Total Estimated Cost of the Project:  

$3,288,636.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $875,000.00 

SRF Loan $4,398,000.00 

  

  

 

Amount of Funds Expended 

$875,000.00 

 

Amount of Funds Obligated 

$875,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of Onawa (WQ-SC-147)  

Location: Onawa  

Project: Drinking Water    

 

Description of the Work: 

This project will switch to an on-site hypochlorite generation disinfection system, 

utilizing a 40,000 gallon settling tank, plant improvements to reduce algae growth within 

tanks, addition of additional ground storage, high service pumps, and water main 

improvements.  Electrical improvements such as replacement of old motor starters, 

replacement of inefficient lighting, new 100 horse power pumps, and replacement of 

damaged or unprotected wiring.   

 

Progress of the Work: 

Construction complete 

 

Estimated Completion Date of the Project: 

Fall 2011 

 

Total Estimated Cost of the Project:  

$1,336,406.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $340,000.00 

SRF Loan $1,754,000.00 

  

  

 

Amount of Funds Expended 

$340,000.00 

 

Amount of Funds Obligated 

$340,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of Osceola (WQ-SC-149)  

Location: Osceola  

Project: Wastewater   

 

Description of the Work: 

This project will provide improvements and replacement of sanitary and storm sewer in 

the area east of the Courthouse square.  This will consist of 1920 feet of new storm sewer 

pipe and 1300 feet of sanitary sewer pipe with associated service connections and 

construction costs.   

 

Progress of the Work: 

Currently under construction 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$918,300.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $235,000.00 

SRF Loan $5,320,000.00 

  

  

 

Amount of Funds Expended 

$235,000.00 

 

Amount of Funds Obligated 

$235,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of Oto (WQ-SC-150)  

Location: Oto  

Project: Drinking Water    

 

Description of the Work: 

This project will consist of erecting an above ground water tower to replace the below 

grade existing storage tank; which will increase water pressure.  Water meters will also 

be installed.   

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$205,460.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $65,000.00 

SRF Loan $61,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$65,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of Prairie City (WQ-SC-157)  

Location: Prairie City 

Project: Wastewater  

 

Description of the Work: 

This project would construct a mechanical treatment facility at the site of the current 

facility.  This would consist of an equalization basin, a head works building, a sequencing 

batch reactor system, and aerobic digester, and ultraviolet light disinfection.   

 

Progress of the Work: 

Currently under construction 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$4,264,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $1,206,000.00 

SRF Loan $3,058,000.00 

  

  

 

Amount of Funds Expended 

$1,206,000 

 

Amount of Funds Obligated 

$1,206,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of Reasnor (WQ-SC-159)  

Location: Reasnor  

Project: Wastewater  

 

Description of the Work: 

This project will consist of improvements to the collection system and treatment lagoons.  

These improvements include expansion of the existing wastewater treatment lagoon. 

 

Progress of the Work: 

Currently under construction 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$773,500.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $55,000.00 

SRF Loan $603,000.00 

  

  

 

Amount of Funds Expended 

$55,000.00 

 

Amount of Funds Obligated 

$55,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of Red Oak (WQ-SC-160)  

Location: Red Oak  

Project: Wastewater  

 

Description of the Work: 

The scope of this project includes: new influent pumping station, replace existing grit 

removal equipment, rehabilitate existing trickling filter bypass structure and replace 

existing pump, replace existing packed tower rotary distributors, remove the intermediate 

clarifier structure, replace intermediate pump stations, cover existing final clarifier 

launders, add a third clarifier, add new UV disinfection system, rehabilitate existing 

anaerobic digester complex including all equipment, rehabilitate thickener pump station, 

add a mixer to the sludge storage tank mixer and flow meter, add on to the sludge transfer 

building, add a generator fuel tank, replace the roof on the administrative building and 

repaint clarifier/sludge thickener mechanisms.   

 

Progress of the Work: 

Currently under construction 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$8,589,300.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $2,000,000.00 

SRF Loan $2,850,000.00 

  

  

 

Amount of Funds Expended 

$2,000,000.00 

 

Amount of Funds Obligated 

$2,000,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of Salix (WQ-SC-166)  

Location: Salix  

Project: Wastewater  

 

Description of the Work: 

This project will replace two sewage pumping stations. 

 

Progress of the Work: 

Construction is complete 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$471,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $95,000.00 

SRF Loan $166,000.00 

  

  

 

Amount of Funds Expended 

$95,000.00 

 

Amount of Funds Obligated 

$95,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of Shellsburg (WQ-SC-170)  

Location: Shellsburg  

Project: Drinking Water   

 

Description of the Work: 

This project consists of constructing a new 210,000 gallon water storage tank, building a 

new water treatment plant building with new booster pumps, piping and equipment and 

replacing 640 linear feet of six-inch water main with twelve-inch water main. 

 

Progress of the Work: 

Construction is complete. 

 

Estimated Completion Date of the Project: 

 

 

Total Estimated Cost of the Project:  

$903,818.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $250,000.00 

SRF Loan $1,000,000.00 

  

  

 

Amount of Funds Expended 

$250,000.00 

 

Amount of Funds Obligated 

$250,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of Shenandoah (WQ-SC-171)  

Location: Shenandoah  

Project: Drinking Water    

 

Description of the Work: 

This project will consist of a new water treatment plant, supply wells, storage and 

distribution lines which will increase well capacity ensure proper treatment, plan for 

future industrial needs, meet storage capacity needs and replace substandard storage, and 

provide residents with drinking water and meets all health standards. 

 

Progress of the Work: 

Currently working through DNR permit process 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$12,702,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $2,000,000.00 

SRF Loan $10,205,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$2,000,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of Sibley (WQ-SC-172)  

Location: Sibley  

Project: Drinking Water    

 

Description of the Work: 

Project Type:  

 

This project includes the construction of a new 500,000 gallon elevated tank, high service 

pumps, a standby generator and the replacement of 3000 feet of water main with new 8-

inch water main. 

 

Progress of the Work: 

Currently under construction 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$1,977,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $490,000.00 

SRF Loan $901,000.00 

  

  

 

Amount of Funds Expended 

$456,791.83 

 

Amount of Funds Obligated 

$490,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of Slater (WQ-SC-175)  

Location: Slater  

Project: Drinking Water    

 

Description of the Work: 

Project Type:  
 

This project consists of constructing a new well with the capacity to pump what the 

current wells combined do.  This well would have a depth of 320 feet.   

 

Progress of the Work: 

Currently under construction 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$475,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $130,000.00 

SRF Loan $670,000.00 

  

  

 

Amount of Funds Expended 

$0 

 

Amount of Funds Obligated 

$130,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee:  City of St. Ansgar (WQ-SC-179)  

Location: St. Ansgar  

Project: Wastewater  

 

Description of the Work: 

This project will consist of rerouting existing sewer main on 7
th

 Street by installing new 

line around the elevator structures and abandoning the existing line that runs through the 

structures and removing/replacing approximately five blocks of existing VCP pipe with 

PVC main as well as replacement of the bituminous surfacing disturbed during the 

process. 

 

Progress of the Work: 

Construction is complete 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$395,365.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $105,000.00 

SRF Loan $450,000.00 

  

  

 

Amount of Funds Expended 

$105,000.00 

 

Amount of Funds Obligated 

$105,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

  

 

Grantee:  City of Walker (WQ-SC-192)  

Location: Walker  

Project: Wastewater  

 

Description of the Work: 

This project consists of converting the existing lagoons to a continuous discharge lagoon 

system.  This will require the addition of aeration to the first cell, constructing wetlands 

to remove ammonia, and ultraviolet disinfection prior to discharge of the treated water. 

 

Progress of the Work: 

Currently under construction 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$2,624,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $585,000.00 

SRF Loan $2,065,000.00 

  

  

 

Amount of Funds Expended 

$585,000.00 

 

Amount of Funds Obligated 

$585,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

 

Grantee:  City of Wapello (WQ-SC-194)  

Location: Wapello  

Project: Wastewater  

 

Description of the Work: 

This project will consist of the segregation and construction of a separate storm sewer 

system which will eliminate rainfall runoff into the sanitary sewer system. 

 

Progress of the Work: 

Construction is complete 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$830,000.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $129,000.00 

SRF Loan $1,228,000.00 

  

  

 

Amount of Funds Expended 

$129,000.00 

 

Amount of Funds Obligated 

$129,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

 

Grantee:  City of Washington (WQ-SC-195)  

Location: Washington  

Project: Wastewater  

 

Description of the Work: 

This project consists of the construction of a new treatment plant adjacent to the existing 

treatment plant site.  This new plant will consist of new headworks building, new 

sequencing batch reactor, ultraviolet disinfection, sludge treatment and solids handling 

facility.  A new flow equalization basin is also to be constructed on the west side of the 

new treatment plant. 

 

Progress of the Work: 

Construction is complete 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$18,316,000 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $2,000,000.00 

SRF Loan $16,316,000.00 

  

  

 

Amount of Funds Expended 

$2,000,000.00 

 

Amount of Funds Obligated 

$2,000,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

 

Grantee:  City of Waucoma (WQ-SC-197)  

Location: Waucoma  

Project: Wastewater  

 

Description of the Work: 

This project consists installing an ultraviolet disinfection system following control 

structure 3 and replacement of all shear gates and gate valves throughout the facility.  

 

Progress of the Work: 

Currently under construction 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$301,569.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $85,000.00 

SRF Loan $217,000.00 

  

  

 

Amount of Funds Expended 

$85,000.00 

 

Amount of Funds Obligated 

$85,000.00 

 

 

 

 

 

 

 

 

 

 

 

 

 

Infrastructure Status Reports - Page 360



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

 

Grantee:  City of Winterset (WQ-SC-215)  

Location: Winterset  

Project: Wastewater  

 

Description of the Work: 

This project will consist of rehabilitation of collection system which includes sewer main 

lining, manhole grouting and lining and sanitary sewer service rehabilitation will reduce 

the infiltration and inflow in the collection system; as well as adding a ultraviolet 

disinfection system. 

 

Progress of the Work: 

Currently under construction 

 

Estimated Completion Date of the Project: 

TBD 

 

Total Estimated Cost of the Project:  

$2,131,100.00 
 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $600,000.00 

SRF Loan $1,531,000.00 

  

  

 

Amount of Funds Expended 

$600,000.00 

 

Amount of Funds Obligated 

$600,000.00 

 

 

 

 

 

 

 

 

 

 

 

Infrastructure Status Reports - Page 361



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

Grantee: City of Clinton  

Location:  Clinton 

Project Type: Wastewater 

 

Description of the Work: 

Construction of new wastewater treatment plant, pump station and pipe 

 

Progress of the Work: 

Under construction 

 

Estimated Completion Date of the Project: 

Spring 2013 

 

Total Estimated Cost of the Project:  

$50,000,000.00 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $ 2,500,000.00 

SRF Loan $46,660,000.00 

  

  

 

Amount of Funds Expended 

$2,500,000.00 

 

Amount of Funds Obligated 

$2,500,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

 

 

Grantee:  City of Davenport – West Side Diversion Tunnel  

Location:  Davenport  

Project Type: Wastewater   

 

Description of the Work: 

West Side Diversion Tunnel will connect Duck Creek sanitary sewers to the River Front 

interceptor, replace some existing sewers that are failing and improve water quality.  This 

is a multi-year project being done in 3 phases estimated to cost approximately $56 

million. 

 

Progress of the Work: 

Under construction 

 

Estimated Completion Date of the Project: 

Spring 2013 

 

Total Estimated Cost of the Project:  

$51,000,000.00 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $ 9,500,000.00 

Current SRF Loan $10,000,000.00 

Future SRF loans $31,000,000.00 

  

 

Amount of Funds Expended 

$9,500,000.00 

 

Amount of Funds Obligated 

$9,500,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

I-JOBS Water Quality Assistance Program 

 

 

 

 

 

 

 

 

Grantee: Sioux City Southbridge Regional Water Treatment Plant   

Location:  Sioux City 

Project Type: Drinking Water 

 

Description of the Work:  

Construction of a new drinking water treatment plant and collector well.  

 

Progress of the Work: 

Under construction 

 

Estimated Completion Date of the Project: 

Spring 2013 

 

Total Estimated Cost of the Project:  

$33,086,500.00 

 

List of All Revenue Sources Being Used to Fund the Project: 

I-JOBS FUNDS $ 8,000,000.00 

SRF Loan $20,000,000.00 

Other $ 4,946,500.00 

  

 

Amount of Funds Expended 

$8,000,000.00 

 

Amount of Funds Obligated 

$8,000,000.00 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

Direct Appropriation to the Polk County Housing Trust Fund 

Revised 1/9/13    

 

Grantee: Polk County Housing Trust Fund 

Location:  Area  Served:  Polk County 

Project:  Direct Appropriation – RIIF  

 

Description of the Work: 

Project Type:   Direct RIIF appropriation to the Polk County Housing Trust Fund for purposes of the 

construction of facilities to meet the specialized needs of adult persons with severe and profound 

disabilities who have high medical needs. 

 

Activity:  Mainstream Living, Inc. shall construct a 5,000 square feet fully accessible home to meet the 

specialized needs of five adult persons with severe and profound disabilities who have high medical needs 

to be located at 3355 East Douglas Street, Des Moines, Iowa  50317.  The home will contain an internal 

lift and transfer system and five single bedrooms with five single bathrooms.  

 

Background:  The Iowa Legislature and the Governor of Iowa pursuant to 2010 Iowa Acts Senate File 

2389 appropriated $250,000 to the Iowa Finance Authority for transfer to the Polk County Housing Trust 

Fund for purposes of the construction of facilities to meet the specialized needs of adult persons with 

severe and profound disabilities who have high medical needs. 

 

Progress of the Work: 

The Appropriation Transfer Agreement was executed and the Award was disbursed to Polk County 

Housing Trust Fund (PCHTF) in November 2010.  Construction of the “Baker House” was complete and 

all five residents were moved in as of December 9, 2010. 

 

Estimated Completion Date of the Project: 

Completed December 1, 2010 

 

Total Estimated Cost of the Project:  

$1,245,156.80 

 

List of All Revenue Sources Being Used to Fund the Project: 

State of Iowa Direct RIIF Appropriation to PCHTF $250,000.00 
Fundraising Contributions – Pledges Received $617,356.62 
Fundraising Contributions – Pledges due 2011 $125,702.00 
Fundraising Contributions – Pledges due 2012 $46,500.00 
MSL Foundation $150,000.00 
Future Fundraising $55,598.18 
TOTAL SOURCES $1,245,156.80 

 

Amount of Funds Expended: 

$250,000 

 

Amount of Funds Obligated: 

$250,000 
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Annual Infrastructure Report – 2012 

Iowa Finance Authority 

State Housing Trust Fund (SHTF) FY2010 

Revised 1/9/13    

 

Grantee: Scott County Housing Council (SHTF #10-01) 

Location:  Area Served:  Scott County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Down payment assistance, first and second mortgages; new construction of single-family 

homes and multifamily housing units; rehabilitate single-family homes and multifamily housing units; 

establish a foreclosure rescue fund to assist households facing foreclosure retain their homes 

 

Background:  The Scott County Housing Council will incorporate LHTF Program funding into its 

grant/revolving loan fund, to which all Scott County nonprofit housing service providers and for-profit 

developers are eligible to apply in support of their affordable housing efforts.  Assisted projects will 

promote the goals of the two-year strategic plan adopted by the Quad Cities Housing Cluster, which 

addresses the area’s full continuum of housing needs.  Matching funds have been provided through cash 

contributions from the Riverboat Development Authority, the Scott County Regional Authority, Scott 

County, and the cities of Davenport and Bettendorf. 

 

Progress of the Work: 

Complete – 170 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/09 Report 

 

Total Estimated Cost of the Project:  

$4,553,875 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $284,690 
Riverboat Development Authority $100,000 
Scott County Regional Authority $174,000 
Scott County and Cities of Davenport and Bettendorf $22,000 
SCHC Grant/RLF Fund $555,750 
FY2010 HUD EDI $380,000 
Leverage required by participating agencies $3,037,435 
TOTAL SOURCES $4,553,875 

 

Amount of Funds Expended: 

$284,690 

 

Amount of Funds Obligated: 

$284,690 
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Grantee: Southwest Iowa Housing Trust Fund, Inc. (SHTF #10-02) 

Location:  Counties Served:  Cass, Fremont, Harrison, Mills, Montgomery, Page, Pottawattamie 

(excluding the city of Council Bluffs) and Shelby 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Owner-occupied and rental rehabilitation, including transitional housing; down payment 

assistance; purchase, rehabilitation, and resale for homeownership; and demolition of blighted properties 

 

Background:  The Southwest Iowa Housing Trust Fund will utilize its LHTF Program award to promote 

homeownership through down payment assistance and purchase, rehabilitation, and resale activities for 

low-income households as well as owner-occupied and rental rehabilitation assistance for extremely low-

income households.  Local matching funds will also be utilized to finance a demolition program to 

remove dilapidated housing in the region.  Matching funds have been committed by the Southwest Iowa 

Planning Council, including annual contributions from each of the eight counties served by the trust fund. 

 

Progress of the Work: 

Complete – 33 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/11 Report 

 

Total Estimated Cost of the Project:  

$369,247 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $295,397 
Southwest Iowa Planning Council $73,850 
TOTAL SOURCES $369,247 

 

Amount of Funds Expended: 

$295,397 

 

Amount of Funds Obligated: 

$295,397 
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Grantee: Region 6 Housing Trust Fund (SHTF #10-03) 

Location:  Counties  Served:  Hardin, Marshall, Poweshiek, and Tama 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Owner-occupied and rental rehabilitation; development of new affordable owner-

occupied and rental housing; down payment and closing costs assistance program; utility and rent deposit 

assistance; homeless assistance or prevention; and homebuyer, tenant, and landlord education 

 

Background:  The Region 6 Housing Trust Fund will utilize its LHTF Program award to provide 

assistance for low-income residents dealing with a variety of housing needs through the rehabilitation and 

construction of owner-occupied and rental housing; down payment and closing costs assistance for 

homebuyers; and utility, rent deposit, or homeless assistance/prevention for extremely low-income 

households.  The Region 6 Housing Trust Fund will also focus on providing homebuyer, tenant, and 

landlord education.  Matching funds will be provided through cash contributions from Hardin, Marshall, 

Poweshiek, and Tama counties and the Region 6 Planning Commission.  In addition, Region 6 will 

provide in-kind administrative services. Mid-Iowa Community Action has committed to provide 

education on homeownership as well as tenant and landlord rights as applicable to all assisted households 

as an in-kind contribution to the Region 6 Housing Trust Fund. 

 

Progress of the Work: 

Complete – 35 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 6/30/11 Report 

 

Total Estimated Cost of the Project:  

$335,218 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $268,174 
Hardin County $1,327 
Marshall County $2,773 
Poweshiek County $1,327 
Tama County $1,277 
Region 6 Planning Commission $47,436 
Region 6 Planning Commission (in-kind) $5,666 
Mid-Iowa Community Action (in-kind) $7,238 
TOTAL SOURCES $335,218 

 

Amount of Funds Expended: 

$268,174 

 

Amount of Funds Obligated: 

$268,174 
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Grantee: City of Oskaloosa Housing Trust Fund (SHTF #10-04) 

Location:  Area  Served:  City of Oskaloosa 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   First-time homebuyer assistance, urgent repair program, rental assistance, and demolition 

programs 

 

Background:  The Oskaloosa Housing Trust Fund will use its LHTF Program award to provide first-time 

homebuyer and urgent repair assistance to low-income households and to fund a tenant-based rental 

assistance program for extremely low-income households.  Local matching funds will also be utilized to 

finance a demolition program to remove dilapidated housing in the city.  Matching funds will be provided 

through cash contributions from local businesses, foundations, and private donations. 

 

Progress of the Work: 

Complete – 17 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/11 Report 

 

Total Estimated Cost of the Project:  

$71,069 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $51,069 
Local Fundraising $20,000 
TOTAL SOURCES $71,069 

 

Amount of Funds Expended: 

$51,069 

 

Amount of Funds Obligated: 

$51,069 
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Grantee: Polk County Housing Trust Fund (SHTF #10-05) 

Location:  Area  Served:  Polk County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Rehabilitation or construction of multifamily rental housing development, capital 

improvements to existing rental and transitional housing, owner-occupied rehabilitation program 

including lead remediation, predevelopment and technical assistance financing, and assistance to 

nonprofit organizations to finance operating and supportive services expenses 

 

Background:  The Polk County Housing Trust Fund will utilize its LHTF Program award to help carry out 

activities described in its 2010 Housing Assistance Plan, including owner-occupied rehabilitation and lead 

remediation, new affordable housing development through the rehabilitation or construction of 

multifamily rental units, capital improvements to existing rental and transitional housing, predevelopment 

financing, technical assistance funding for comprehensive housing needs assessments, and funding for 

operating and supportive housing service expenses provided to its five nonprofit housing partner agencies.  

Matching funds will be provided through cash contributions from Polk County as well as private 

fundraising from several local businesses to finance the operating and supportive services portion of the 

program. 

 

Progress of the Work: 

Complete – 430 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/10 Report 

 

Total Estimated Cost of the Project:  

$2,633,700 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $544,778 
Polk County $1,453,922 
Private Sector Fundraising $635,000 
TOTAL SOURCES $2,633,700 

 

Amount of Funds Expended: 

$544,778 

 

Amount of Funds Obligated: 

$544,778 
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Grantee: Housing Fund for Linn County (SHTF #10-06) 

Location:  Area  Served:  Linn County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Affordable housing promotion through owner or rental property demolition/clearance, 

development, reconstruction, or rehabilitation; homeownership assistance; rental assistance; transitional 

housing; and homelessness assistance 

 

Background:  The Housing Fund for Linn County will promote the provision of affordable housing in a 

variety of ways under its Housing Assistance Plan.  Eligible activities will include demolition/clearance, 

development, reconstruction, or rehabilitation for rental and owner-occupied housing; homeownership 

assistance; rental assistance including for security deposits and utilities; transitional housing; and housing 

for the homeless.  Matching funds will be provided through cash contributions from the city of Cedar 

Rapids, Linn County, and the Aegon Transamerica Foundation and a Federal Home Loan Bank 

Affordable Housing Program grant. 

 

Progress of the Work: 

Complete – 411 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 6/30/12 Report 

 

Total Estimated Cost of the Project:  

$410,747 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $328,574 
City of Cedar Rapids $3,636 
Linn County $12,937 
Aegon Transamerica Foundation $5,000 
Federal Home Loan Bank AHP $60,600 
TOTAL SOURCES $410,747 

 

Amount of Funds Expended: 

$328,574 

 

Amount of Funds Obligated: 

$328,574 
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Grantee: Floyd County Housing Trust Fund (SHTF #10-07) 

Location:  Area  Served:  Floyd County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Furnace replacement program 

 

Background:  The Floyd County Local Housing Trust Fund will utilize its LHTF Program award to 

implement a county-wide furnace replacement program for low-income households.  Priority will be 

given to extremely low-income homeowners.  Special consideration will also be given to homeowners 

who were impacted by the natural disasters of 2008.  Matching funds will be provided through a cash 

contribution from the Charles City Area Development Corporation and a federal grant. 

 

Progress of the Work: 

Complete – 43 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 6/30/10 Report 

 

Total Estimated Cost of the Project:  

$108,855 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $56,183 
Charles City Area Development Corporation (federal grant) $51,367 
CCADC Local Cash Match $1,405 
TOTAL SOURCES $108,855 

 

Amount of Funds Expended: 

$56,183 

 

Amount of Funds Obligated: 

$56,183 
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Grantee: COG Housing, Inc. (SHTF #10-08) 

Location:  Counties Served:  Audubon, Carroll, Crawford, Greene, Guthrie and Sac 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Lead hazard remediation, owner-occupied rehabilitation, downpayment assistance, 

emergency relocation expenses, and foreclosure prevention assistance 

 

Background:  COG Housing, Inc. will use its LHTF Program award to assist low-income households with 

a broad spectrum of affordable housing needs through a combination of grants and low-interest loans.  

Eligible activities will include lead hazard remediation, owner-occupied rehabilitation, downpayment 

assistance for homebuyers, and emergency relocation and foreclosure prevention assistance.  Matching 

funds will be provided through cash contributions from all six counties to be served through the trust fund 

and Region XII Council of Governments as well as a Federal Home Loan Bank Affordable Housing 

Program grant. 

 

Progress of the Work: 

Complete – 36 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/11 Report 

 

Total Estimated Cost of the Project:  

$313,934 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $248,934 
Audubon County $3,000 
Carroll County $3,000 
Crawford County $3,000 
Greene County $3,000 
Guthrie County $3,000 
Sac County $3,000 
Area Banks $2,750 
Region XII Council of Governments RLF $24,250 
Federal Home Loan Bank AHP (to be covered by COG 
RLF if AHP grant not funded) $20,000 
TOTAL SOURCES $313,934 

 

Amount of Funds Expended: 

$248,934 

 

Amount of Funds Obligated: 

$248,934 
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Grantee: Northwest Iowa Regional Housing Trust Fund, Inc. (SHTF #10-09) 

Location:  Counties Served:  Buena Vista, Emmet, Lyon, O’Brien, Osceola, and Sioux 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Owner-occupied rehabilitation 

 

Background:  The Northwest Iowa Regional Housing Trust Fund, Inc. (NWIRHTF) will focus its LHTF 

Program award on assisting low-income homeowners in its service area through the financing of needed 

repairs and rehabilitation of the region’s aging housing stock, including lead-hazard reduction activities.  

Priority will be given to households with elevated blood lead levels, extremely low incomes, the frail 

elderly, persons with severe disabilities, and the homeless.  Matching funds will be provided through cash 

contributions from Buena Vista, Emmet, Lyon, O’Brien, Osceola, and Sioux Counties and in-kind 

administrative contributions from the Northwest Iowa Planning and Development Commission, the cities 

of Sheldon and Sibley, Emmet County, and Ogden Publishing. 

 

Progress of the Work: 

Complete – 47 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 6/30/12 Report 

 

Total Estimated Cost of the Project:  

$336,237 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $268,989 
Local Match cash contributions (Buena Vista, Emmet, 
Lyon, O’Brien, Osceola, and Sioux Counties) $50,436 
Additional in-kind administration (NWIPDC, Cities of 
Sheldon and Sibley, Emmet County, and Ogden 
Publishing) $16,812 
TOTAL SOURCES $336,237 

 

Amount of Funds Expended: 

$268,989 

 

Amount of Funds Obligated: 

$268,989 
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Grantee: City of Dubuque Housing Trust Fund (SHTF #10-10) 

Location:  Area  Served:  City of Dubuque 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Homeownership assistance, owner-occupied rehabilitation, rental rehabilitation, and lead-

based paint removal 

 

Background:  The City of Dubuque Housing Trust Fund plans to continue to focus its LHTF Program 

funding on revitalization efforts in a blighted downtown neighborhood as part of the Washington: 

Revitalize! initiative.  Proposed activities will promote increased homeownership opportunities as well as 

owner-occupied rehabilitation.  Loans and forgivable loans will be made to qualified households for home 

purchase and/or rehabilitation.  Construction loans may also be made to nonprofit developers and 

contractors to rehabilitate and resell homes to qualified homebuyers.  The trust fund also plans to provide 

assistance to the newly formed Washington Neighborhood Development Corporation, a new CDC formed 

to help with neighborhood revitalization efforts.  Matching funds will be provided through a cash 

contribution from the city of Dubuque’s general funds with additional dollars provided through the city’s 

Community Development Block Grant and Lead Hazard Reduction programs. 

 

Progress of the Work: 

Complete – 28 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/12 Report 

 

Total Estimated Cost of the Project:  

$1,045,831 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $157,250 
City of Dubuque – general fund $250,712 
City of Dubuque – CDBG $290,590 
City of Dubuque – Lead Hazard Reduction Program $347,280 
TOTAL SOURCES $1,045,831 

 

Amount of Funds Expended: 

$157,250 

 

Amount of Funds Obligated: 

$157,250 
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Grantee: Iowa Northland Regional Housing Council LHTF (SHTF #10-11) 

Location:  Counties Served:  Black Hawk (excluding the cities of Waterloo and Cedar Falls), 

Bremer, Buchanan, Butler, Chickasaw and Grundy 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Rehabilitation of housing for persons with disabilities, single-family and lease-purchase 

housing new construction, rental housing roof repairs, and an emergency repair program  

 

Background:  The Iowa Northland Regional Housing Council LHTF will focus its efforts on five 

activities:  a partnership with a community agency to renovate housing units for persons with disabilities, 

a partnership with the Iowa Heartland Habitat for Humanity chapter to build a new single-family home in 

either Bremer County or Butler County, a partnership with USDA Rural Development to provide needed 

roof repairs to affordable rental housing in Clarksville and Shell Rock, an emergency repair program, and 

a partnership with the Northeast Iowa Community Action Corporation (NEICAC) to construct a new 

lease-purchase home in Tripoli.  Matching funds will be provided through cash contributions from Iowa 

Heartland Habitat for Humanity, NEICAC, USDA Rural Development, and the Iowa Northland Regional 

Housing Council. 

 

Progress of the Work: 

Complete – 55 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/11 Report 

 

Total Estimated Cost of the Project:  

$355,695 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $282,296 
Iowa Heartland Habitat for Humanity $9,000 
Northeast Iowa Community Action Corporation $7,500 
USDA Rural Development $7,950 
Iowa Northland Regional Housing Council $48,949 
TOTAL SOURCES $355,695 

 

Amount of Funds Expended: 

$282,296 

 

Amount of Funds Obligated: 

$282,296 
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Grantee: Lakes Community Land Trust (SHTF #10-12) 

Location:  Area  Served:  Dickinson County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Shelter grants, transitional housing development, and homeownership assistance through 

the community land trust model 

 

Background:  The Lakes Community Land Trust will utilize its LHTF Program funding for 

homeownership support for low-income households by buying down the cost of new or rehabilitated 

homes, principally through the community land trust model, and to help develop new transitional housing 

opportunities.  The Lakes Community Land Trust will also provide assistance to extremely low-income 

households through its Shelter Grant Program for nonprofit organizations providing housing to homeless 

persons or persons with disabilities.  Matching funds will be provided through cash contributions from 

Dickinson County and the city of Spirit Lake. 

 

Progress of the Work: 

Complete – 9 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 6/30/12 Report 

 

Total Estimated Cost of the Project:  

$70,969 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $56,775 
Dickinson County $10,646 
City of Spirit Lake $3,548 
TOTAL SOURCES $70,969 

 

Amount of Funds Expended: 

$56,775 

 

Amount of Funds Obligated: 

$56,775 
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Grantee: Southern Iowa COG Housing Trust Fund (SHTF #10-13) 

Location:  Counties Served:  Adair, Adams, Clarke, Decatur, Madison, Ringgold, Taylor and 

Union 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Owner-occupied rehabilitation and rehabilitation in support of homeownership, first-time 

homebuyer assistance, transitional and special needs housing activities (including assisted living), 

infrastructure for new development and infill housing, lead-based paint remediation, demolition and lot 

clearance for new construction, and rental projects 

 

Background:  The Southern Iowa COG Housing Trust Fund will focus its LHTF Program efforts on seven 

affordable housing activities:  owner-occupied rehabilitation/rehabilitation in support of homeownership, 

first-time homebuyer assistance, transitional/special needs housing (including assisted living), 

infrastructure for new development/infill housing, lead-based paint remediation, demolition and lot 

clearance for new construction, and rental projects.  Matching funds have been committed by the 

Southern Iowa Council of Governments. 

 

Progress of the Work: 

Complete – 92 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 6/30/12 Report 

 

Total Estimated Cost of the Project:  

$304,012 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $243,209 
Southern Iowa Council of Governments $60,803 
TOTAL SOURCES $304,012 

 

Amount of Funds Expended: 

$243,209 

 

Amount of Funds Obligated: 

$243,209 
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Grantee: Clay County Local Housing Trust Fund, Inc. (SHTF #10-14) 

Location:  Area  Served:  Clay County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Focus on repair, rehabilitation, and energy conservation for owner-occupied and rental 

housing 

 

Background:  The Clay County Local Housing Trust Fund will focus its LHTF Program award on 

assisting low-income households in Clay County through the financing of needed repairs and 

rehabilitation of the county’s aging housing stock.  Both owner-occupied and rental rehabilitation will be 

eligible activities, although the focus of the LHTF is anticipated to be on assisting existing homeowners 

with rehabilitation work to their single-family homes.  Matching funds will be provided through cash 

contributions from Clay County, Bethlehem Lutheran Church, the Clay County Community Foundation, 

and the city of Spencer as well as in-kind contributions of professional and administrative services. 

 

Progress of the Work: 

Complete – 14 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/12 Report 

 

Total Estimated Cost of the Project:  

$73,291 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $56,691 
Clay County $5,000 
Bethlehem Lutheran Church $5,000 
Clay County Community Foundation $1,600 
City of Spencer $1,500 
In-kind contributions $3,500 
TOTAL SOURCES $73,291 

 

Amount of Funds Expended: 

$56,691 

 

Amount of Funds Obligated: 

$56,691 
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Grantee: Fayette County Local Housing Trust Fund (SHTF #10-15) 

Location:  Area  Served:  Fayette County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Focus on repair and rehabilitation of the county’s aging owner-occupied and rental 

housing stock, with consideration for new construction activities 

 

Background:  The Fayette County Local Housing Trust Fund will focus its LHTF Program award on 

assisting low-income households in Fayette County through the financing of needed repairs and 

rehabilitation of the county’s aging housing stock.  Both owner-occupied and rental rehabilitation will be 

eligible activities, although the focus of the LHTF is anticipated to be on assisting existing homeowners 

with rehabilitation work to their single-family homes.  Applications to assist with the development of new 

affordable housing opportunities for low-income households will also continue to be considered.  

Matching funds will be provided through cash contributions from Fayette County and the cities of 

Oelwein, West Union, Fairbank, Fayette, Elgin, and Hawkeye and in-kind administrative contributions 

from Fayette County Economic Development.  Additional matching funds will be provided through a 

USDA Rural Development grant recently awarded to the Fayette County Local Housing Trust Fund. 

 

Progress of the Work: 

Complete – 36 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/11 Report 

 

Total Estimated Cost of the Project:  

$125,674 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $60,273 
Fayette County $1,500 
City of Oelwein $15,000 
City of West Union $15,000 
City of Fairbank $1,000 
City of Elgin $500 
City of Fayette $945 
City of Hawkeye $500 
USDA Rural Development $28,456 
In-kind Contribution (Fayette County Economic Development) $2,500 
TOTAL SOURCES $125,674 

 

Amount of Funds Expended: 

$60,273 

 

Amount of Funds Obligated: 

$60,273 
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Grantee: Northeast Iowa Regional Housing Trust Fund (SHTF #10-16) 

Location:  Counties Served:  Allamakee, Clayton, Howard, and Winneshiek 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Owner-occupied and rental rehabilitation, first-time homebuyer assistance 

 

Background:  The Northeast Iowa Regional Housing Trust Fund, Inc. (NEIRHTF) will use its LHTF 

Program award to assist in the rehabilitation, repair, and development of affordable rental and owner-

occupied housing in its service area.  Proposed funding activities include projects addressing the repair 

and rehabilitation of the region’s aging housing stock and the consideration of new affordable housing 

development.  The NEIRHTF also intends provide assistance for first-time homebuyers for down 

payment, closing costs, and, if necessary, rehabilitation in conjunction with home purchase.  Matching 

funds will be provided through cash contributions from Allamakee and Winneshiek Counties; the cities of 

Decorah, Garnavillo, and Marquette, the Upper Mississippi Gaming Corporation; Howard County 

Economic Development; and the Northeast Iowa Board of Realtors as well as an in-kind contribution 

from the Clayton County Development Group. 

 

Progress of the Work: 

Complete – 36 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/11 Report 

 

Total Estimated Cost of the Project:  

$309,351 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $237,501 
Allamakee County $15,000 
Winneshiek County $10,000 
City of Decorah $16,000 
City of Garnavillo $5,060 
City of Marquette $5,000 
Upper Mississippi Gaming Corporation $10,000 
Howard County Economic Development $6,000 
Northeast Iowa Board of Realtors $500 
In-kind contribution (Clayton County Development Group) $4,290 
TOTAL SOURCES $309,351 

 

Amount of Funds Expended: 

$237,501 

 

Amount of Funds Obligated: 

$237,501 
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Grantee: Sioux City Housing Trust Fund, Inc. (SHTF #10-17) 

Location:  Area  Served:  City of Sioux City 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Single-family owner-occupied rehabilitation in the city’s urban renewal areas and a city-

wide emergency repair program 

 

Background:  The Sioux City Housing Trust Fund will continue its use of LHTF Program funding for 

single family owner-occupied rehabilitation assistance for low-income households in the city’s urban 

renewal areas, providing qualified homeowners up to a maximum $10,000 forgivable loan for 

rehabilitation and lead-based paint mitigation purposes.  Funding will also be made available for a city-

wide emergency repair program, providing qualified homeowners up to a maximum $5,000 grant to 

finance the emergency repair of critical systems.  The city will provide matching funds from its 

Community Development Block Grant (CDBG) allocation and in-kind administrative services. 

 

Progress of the Work: 

Complete – 40 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/11 Report 

 

Total Estimated Cost of the Project:  

$356,614 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $182,807 
City of Sioux City – CDBG $178,237 
City of Sioux City – In-kind Administrative Services $4,570 
TOTAL SOURCES $356,614 

 

Amount of Funds Expended: 

$182,807 

 

Amount of Funds Obligated: 

$182,807 
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Grantee: Homeward Housing Trust Fund (SHTF #10-18) 

Location:  Counties Served:  Calhoun, Franklin, Hancock, Humboldt, Kossuth, Mitchell, Palo 

Alto, Pocahontas, Winnebago, Worth and Wright 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Homebuyer assistance and owner-occupied rehabilitation 

 

Background:  The Homeward Housing Trust Fund will utilize its LHTF Program award to provide the 

community services department of each county in its service area with funding to assist extremely low-

income households stabilize their housing situation by providing utility or rent deposit assistance for 

renters or to help homeowners make minor repairs to their homes.  The Homeward Housing Trust Fund 

will also continue it homeownership assistance program for low-income households, offering financing 

for downpayment assistance for homebuyers and assistance with home improvements for existing 

homeowners.  Matching funds will be provided through a cash contribution from Homeward, Inc. 

 

Progress of the Work: 

Complete – 76 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/11 Report 

 

Total Estimated Cost of the Project:  

$363,469 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $290,775 
Homeward, Inc. $72,694 
TOTAL SOURCES $363,469 

 

Amount of Funds Expended: 

$290,775 

 

Amount of Funds Obligated: 

$290,775 
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Grantee: Housing Trust Fund of Johnson County (SHTF #10-19) 

Location:  Area  Served:  Johnson County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Revolving loan fund to support affordable housing activities with preference for projects 

that create or preserve affordable rental housing and projects serving lower income populations 

 

Background:  The Housing Trust Fund of Johnson County (HTFJC) will incorporate LHTF Program 

funding into its existing revolving loan fund to support the creation and preservation of affordable owner-

occupied, rental, transitional, and emergency shelter housing in Johnson County.  Businesses, nonprofit 

organizations, and governmental entities are eligible to apply for financing through the HTFJC’s loan 

program.  Matching funds will be provided through cash contributions from Johnson County, the Housing 

Trust Fund of Johnson County, and the cities of Coralville, North Liberty and Iowa City. 

 

Progress of the Work: 

Complete – 34 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/11 Report 

 

Total Estimated Cost of the Project:  

$310,594 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $248,094 
Johnson County $24,000 
Housing Trust Fund of Johnson County $7,500 
City of Coralville $15,000 
City of North Liberty $8,000 
City of Iowa City $8,000 
TOTAL SOURCES $310,594 

 

Amount of Funds Expended: 

$248,094 

 

Amount of Funds Obligated: 

$248,094 
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Grantee: Dallas County Local Housing Trust Fund, Inc. (SHTF #10-20) 

Location:  Area  Served:  Dallas County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Single-family owner-occupied rehabilitation 

 

Background:  The Dallas County Local Housing Trust Fund will utilize its LHTF Program award to 

continue its owner-occupied rehabilitation program for low-income households.  The county will be split 

into four quadrants with funding to be equally distributed in each area.  The trust fund maintains a waiting 

list for assistance.  Matching funds will be provided through cash contributions from 14 Dallas County 

communities and tax increment financing LMI benefit proceeds from Dallas County. 

 

Progress of the Work: 

Complete – 19 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 6/30/12 Report 

 

Total Estimated Cost of the Project:  

$182,513 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF LHTF Program $146,000 
Local Match (14 Dallas County Communities cash and 
Dallas County TIF LMI Benefit Proceeds) $36,513 
TOTAL SOURCES $182,513 

 

Amount of Funds Expended: 

$146,000 

 

Amount of Funds Obligated: 

$146,000 
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Grantee: Operation Threshold (SHTF #10-22) 

Location:  Waterloo and Cedar Falls 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  Homeownership preservation through foreclosure-prevention, anti-predatory lending, or 

homebuyer education counseling or related activities, provided through an organization that is part of the 

Iowa Mortgage Help initiative or has received certification through the National Industry Standards for 

Homeownership 

 

Background:  Operation Threshold is awarded a grant to help finance the nonprofit organization’s 

P.R.O.U.D. housing counseling program – “Providing Resources, Opportunity, Understanding, and 

Direction” to homeownership.  The mission of the P.R.O.U.D. program is to cultivate a community of 

sustainable homeownership, which allows families to use their home as a means of asset-building and 

economic security.  Services offered to homeowners include in-depth counseling to address financial and 

personal issues that affect the homeowner’s ability to make mortgage payments, intervention and 

advocacy with mortgage servicers or lenders, referrals to community services, and assistance in accessing 

funds from other programs that can contribute to a homeowner’s financial stability.  Services are provided 

via telephone, face-to-face, and internet counseling.  Operation Threshold is an Iowa Mortgage Help 

partner and one of only two agencies providing statewide foreclosure prevention counseling in Iowa. 

 

P.R.O.U.D served a total of 252 clients during the 2008 fiscal year.  As of June 1, 2009, P.R.O.U.D has 

already served 375 clients, nearly 75 percent of whom were low-income.  The average cost per household 

for homeowner counseling activities is $800.  Operation Threshold may be reimbursed $450 per 

foreclosure prevention client through the Iowa Mortgage Help program.  The Project-Based grant will 

allow Operation Threshold to recoup its anticipated cost deficit in providing counseling services in fiscal 

year 2010 to 133 homeowners in Waterloo and Cedar Falls, where nearly half of the clients served by the 

P.R.O.U.D. program reside. 

 

The Project-Based Housing Program award will be used to help finance counseling costs for income-

qualified households across Iowa.  Where applicable based upon geographic service area, the provision of 

counseling assistance will be subject to IFA's receipt of the required Local Housing Trust Fund (LHTF) 

Project Certification form verifying that the proposed project activity is not eligible for funding under the 

applicable LHTF’s current Housing Assistance Plan and that the LHTF supports the application. 

 

Progress of the Work:   

Complete – 143 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project:  

Project Complete as of 6/30/11 Report 

 

Total Estimated Cost of the Project:  $489,957 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
Iowa Mortgage Help/IFA $185,644 
HUD/IHOEP $87,917 
Iowa Attorney General's Office $12,680 
Cedar Valley United Way $13,609 
City of Waterloo $10,000 
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CDBG- ARRA Funds $85,497 
SSBG $30,501 
Community Foundation of Northeast Iowa $7,000 
Other Foundations $7,109 
TOTAL SOURCES $489,957 

 

Amount of Funds Expended:   

$50,000 

 

Amount of Funds Obligated:   

$50,000 
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Grantee: City of Harlan (SHTF #10-23) 

Location:  Harlan 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  The city of Harlan is awarded a grant to help construct an affordable single-family home in 

the new 26-lot Christiansen Subdivision.  The home will be sold to an eligible household at or below 80 

percent of the area median income.  The city of Harlan has invested $2,767,800 in land acquisition and 

development costs to ready the subdivision for construction.  A primary impetus for the subdivision’s 

development was the city’s desire to promote the construction of affordable housing for its workforce.  

The grant will allow the city to construct a home to showcase the development area and encourage future 

construction.  The home to be constructed will be approximately 1,344 square feet with three bedrooms, 

two bathrooms, a garage, and an unfinished basement.  The anticipated sales price of the home is 

$161,500, inclusive of the subsidized lot price the city will offer to an income-qualified homebuyer.  

Although the city may use some of the Project-Based grant as a permanent subsidy if needed to make the 

home affordable, it is the city’s hope that the Project-Based grant can be recaptured upon sale of the home 

and reused to help finance the construction of additional affordable homes in the subdivision, subject to 

IFA’s approval of a reuse plan.  The Project-Based Housing Program award will be used to help finance 

construction costs.  Due to the proposed project’s location within a certified LHTF’s geographic service 

area, the Southwest Iowa Housing Trust Fund, Inc. has submitted the required certification that the 

proposed project activity is not eligible for funding under the LHTF’s current Housing Assistance Plan 

and that the LHTF supports the application. 

 

Progress of the Work: 

Complete – 1 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/12 Report 

 

Total Estimated Cost of the Project:   

$171,809 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
City of Harlan $121,809 
TOTAL SOURCES $171,809 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Burlington Area Homeless Shelter (SHTF #10-24) 

Location:  Burlington 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Emergency Shelter 

 

Activity:  Additional affordable housing units serving homeless households 

 

Background:  The Burlington Area Homeless Shelter is awarded a grant to help finance needed repairs to 

its existing facility after experiencing a structural failure of the basement walls and foundation in 

September that left the building unsafe for occupancy.  The shelter evacuated its existing occupants and 

relocated them to temporary living quarters pending repairs.  With the building in danger of complete 

collapse, the shelter was forced to raise the existing building, dig a new basement, and lower the home on 

to a new foundation.  These emergency measures have been completed through the generosity of local 

private cash and in-kind donations to date totaling $55,636, but the shelter requires additional financing to 

complete the remaining necessary repairs.  The new basement will allow the shelter to add more space, 

which will increase the shelter’s previous capacity from 12 to 20 beds.  The project will also include 

handicapped accessibility improvements, including a completely handicapped accessible room with a 

bathroom and kitchenette.  The Project-Based Housing Program award will be used to help finance 

rehabilitation costs.   

 

Progress of the Work: 

Complete – 20 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 12/31/10 Report 

 

Total Estimated Cost of the Project:   

$83,600 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
Public Services Shelter Grant (IFA) $7,605 
Burlington Area Homeless Shelter $2,995 
Donated Materials and Labor $23,000 
TOTAL SOURCES $83,600 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Iowa Legal Aid (SHTF #10-25) 

Location:  Statewide (subject to LHTF Project Certification receipt from all 20 LHTFs) 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  Homeownership preservation through foreclosure-prevention, anti-predatory lending, or 

homebuyer education counseling or related activities, provided through an organization that is part of the 

Iowa Mortgage Help initiative or has received certification through the National Industry Standards for 

Homeownership 

 

Background:  Iowa Legal Aid is awarded a grant to help finance the nonprofit organization’s Foreclosure 

Defense Project in conjunction with the Iowa Mortgage Help (IMH) initiative.  Since its inception in 

March 2008, IMH has provided counseling services to more than 7,000 Iowans, with 17 percent of those 

clients having received a loan modification – a success rate six percent higher than any state of 

comparable size according to the most recent National Foreclosure Mitigation Counseling (NFMC) 

program status report to Congress.  Iowa Legal Aid had provided free services to a total of 1,445 IMH 

clients through October 2009, having seen a 54 percent increase in its number of foreclosure intakes over 

the past year.  The statewide free legal assistance provided by Iowa Legal Aid in support of IMH has 

played a critical role in the initiative’s success, helping to educate IMH clients about their rights and 

options in foreclosure, potentially resolving their foreclosure problems.  The support services Iowa Legal 

Aid offers to IMH clients improve the capacity of housing counseling agencies to provide efficient and 

effective foreclosure mitigation counseling services.  The specific services provided by Iowa Legal Aid 

through the Foreclosure Defense Project include the following:  pre-foreclosure representation, 

foreclosure services, and review and legal advice regarding agreements. 

 

Unfortunately, due to a cut in Federal NFMC grant funding, Iowa Legal Aid’s Foreclosure Defense 

Project has been left with a significant budget shortfall and will not be able to continue to provide services 

to persons above the organization’s normal strict very low-income eligibility guidelines without 

additional funding for the remainder of the fiscal year.  Iowa Legal Aid anticipates the $50,000 award will 

help finance the continued operation of the Foreclosure Defense Project through the end of calendar year 

2009, assisting 291 income-qualified Iowans facing foreclosure. 

 

The Project-Based Housing Program award will be used to help finance counseling and legal assistance 

costs for income-qualified IMH clients across Iowa.  Due to the proposed statewide nature of the project, 

each certified LHTF must submit the required certification that the proposed project activity is not 

eligible for funding under the LHTF’s current Housing Assistance Plan and that the LHTF supports the 

application in order for Iowa Legal Aid to utilize the Project-Based award in geographic areas served by a 

certified LHTF.  As a contingency to the grant agreement, Project-Based grant funding may only be 

expended to assist income-qualified IMH clients whose homes are located outside certified LHTF 

geographic services areas or within certified LHTF areas in which the LHTF has submitted the required 

project certification. 

 

Progress of the Work: 

Complete – 358 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 6/30/10 Report 

 

Total Estimated Cost of the Project:   

$79,433 
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List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
NeighborWorks $6,575 
Iowa Finance Authority $10,010 
Iowa Legal Aid Match $12,848 
TOTAL SOURCES $79,433 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: City of Oakville (SHTF #10-27) 

Location:  Oakville 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  Acquisition of housing property, rehabilitation, and resale for affordable housing 

 

Background:  The city of Oakville is awarded a $50,000 grant to help acquire and rehabilitate an 

affordable single-family flood-impacted home located at 104 West Ash Street.  The proposed project is 

part of a larger effort to rebuild Oakville after the devastating damage the community sustained during the 

natural disasters of 2008.  The rehabilitated home will be sold to an eligible household at or below 80 

percent of the area median income for an anticipated sales price of approximately $50,000.  Although 

Oakville plans to use some of the Project-Based grant as a permanent subsidy to make the home 

affordable and attractive to homebuyers, it is the city’s hope that at least a portion of the Project-Based 

grant can be recaptured upon sale of the home and reused to help finance the acquisition and 

rehabilitation of additional affordable homes in the community, subject to IFA’s approval of a reuse plan.  

The city plans to utilize volunteer labor to complete a maximum of 29 percent of the rehabilitation work.  

The Project-Based Housing Program award will be used to help finance rehabilitation costs.   

 

Progress of the Work: 

Complete – 2 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 6/30/11 Report 

 

Total Estimated Cost of the Project:   

$87,124 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
Oakville Volunteer Foundation – cash $16,667 
Oakville Volunteer Foundation – cash or in-kind* $20,457 
*may be volunteer labor  
TOTAL SOURCES $87,124 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Habitat for Humanity of Marion County, Inc. (SHTF #10-28) 

Location:  Pella 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  Habitat for Humanity of Marion County, Inc. is awarded a $50,000 grant to help construct 

one affordable single-family home in Pella.  The home will be sold to a two-parent family with four 

children, with an annual household income at approximately 33 percent of the county median.  The 

identified partner family will receive financial, home repair, homeownership, and foreclosure prevention 

education and must also complete 300 hours of sweat equity prior to closing on the home.  The sales price 

for the home is expected to range between $85,000 and $90,000.  Habitat for Humanity of Iowa will 

administer the grant.  The Project-Based Housing Program award will be used to help finance 

construction costs.   

 

Progress of the Work: 

Complete – 1 Affordable Housing Unit Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 6/30/10 Report 

 

Total Estimated Cost of the Project:   

$99,990 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
Central Iowa Regional Housing Authority $10,000 
Softwood Lumber Grant $7,500 
Kuyper Foundation $11,000 
Rolscreen Foundation $4,850 
Individual Donors $2,294 
Church/Civic Group Donors $2,801 
Wells Fargo Bank $10,000 
Fall Fund Drive $1,545 
TOTAL SOURCES $99,990 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Community Housing Investment Corporation (SHTF #10-29) 

Location:  Council Bluffs 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  Community Housing Investment Corporation (CHIC) is awarded a $50,000 grant to 

provide down payment assistance for five first-time homebuyers in Council Bluffs.  The homebuyers will 

be households at or below 80 percent of the area median income participating in CHIC’s INFIL Program.  

INFIL Program homes are newly constructed to specific CHIC and city of Council Bluffs standards on 

sites redeveloped through the city’s Blight Program.  The homes have sales prices ranging from $115,000 

to $137,000 and must receive a Five Star Plus ENERGY STAR rating and a HERS Index of 70 or less. 

The Project-Based Housing Program award will serve as match for a city HOME award, providing a 

combined total of $20,000 in down payment assistance to each qualified homebuyer.  The down payment 

assistance acts as a scholarship the homebuyer earns and keeps through education and action.  Partner 

families must attend a HUD approved homebuyer training course provided by the Family Housing 

Advisory Service, a local nonprofit organization and Iowa Mortgage Help partner agency.  The down 

payment assistance provided to the homebuyer is secured with a lien forgiven over a ten-year retention 

period.  CHIC is a nonprofit HUD-certified provider of down payment, closing cost, or rehabilitation 

assistance with a secondary lien and has assisted more than 250 homebuyers through the INFIL Program 

since 1996.  Over the last six years, CHIC has assisted 99 new homebuyers with only four foreclosures – 

a 96 percent success rate.  The Project-Based Housing Program award will be used to help provide down 

payment assistance to eligible homebuyers.  

 

Progress of the Work: 

Complete – 5 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 6/30/11 Report 

 

Total Estimated Cost of the Project:   

$615,560 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 

First Mortgages from Local Banks $475,000 

City of Council Bluffs HOME grant $50,000 

CHIC Operating Funds $30,300 

FHAS Homebuyer Training Funds $10,260 

TOTAL SOURCES $615,560 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Northeast Iowa Community Action Corporation (SHTF #10-31) 

Location:  Oelwein 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Rental - Lease Purchase 

 

Activity:  New construction of affordable housing 

 

Background:  The Northeast Iowa Community Action Corporation is awarded a $25,000 grant to assist in 

the construction of a single-family home to be located in Oelwein as part of the fourth phase of the 

nonprofit’s Rent to Own Program.  In the proposed lease-purchase project, homes will be built using 

green-building criteria and rented to eligible households at or below 60 percent of the area median 

income.  Participating households will prepare for homeownership with the benefit of counseling received 

from NEICAC’s NeighborWorks America certified homebuyer educator.  Families are expected to be 

ready for home purchase within one to three years.  The grant award will be used to help finance 

construction costs. 

 

Progress of the Work: 

Complete – 1 Affordable Housing Unit Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 12/31/11 Report 

 

Total Estimated Cost of the Project:   

$500,500 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $25,000 
I-JOBS Affordable Housing Assistance Grant Fund $150,000 
IDED Housing Fund (HOME) $200,000 
INRHC LHTF $30,000 
Tripoli Community Club $5,000 
City of Garnavillo $5,050 
City of Oelwein $11,999 
NEIRHTF $20,000 
NEICAC $13,451 
HAC Green Fund $15,000 
NEICAC Local Housing Fund $20,000 
NEICAC general administration $5,000 
TOTAL SOURCES $500,500 

 

Amount of Funds Expended: 

$25,000 

 

Amount of Funds Obligated: 

$25,000 
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Grantee: 505 Walker Limited Liability Company (SHTF #10-33) 

Location:  Woodbine 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  Adaptive Reuse to create new affordable housing 

 

Background:  The 505 Walker Limited Liability Company is awarded a grant to assist in the adaptive 

reuse of a vacant two-story historic downtown property to provide two two-bedroom affordable rental 

units in Woodbine.  The property was originally constructed in 1907 as a furniture and funeral parlor.  

The proposed project will transform the property into two 1,000 square feet residential apartments on the 

upper story plus first floor commercial space.  The Woodbine Community Betterment and Development 

Corporation will serve as the lead project administrator and a member of the ownership entity for the 

project.  The WCBDC has successfully completed a similar project at 410 Walker, which created four 

two-bedroom upper-story apartments.  The Iowa Department of Economic Development has designated 

the city of Woodbine as both a Main Street Iowa and a Pilot Green Community.  The historic renovation 

of 505 Walker will meet or exceed Energy Star standards and will implement Iowa Green Streets Criteria 

to the greatest extent possible.  The Project-Based Housing Program award will be used to help finance 

construction costs only for the second-floor affordable housing space. 

 

Progress of the Work: 

Complete – 2 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 12/31/10 Report 

 

Total Estimated Cost of the Project:   

$402,500 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
Federal Historic Tax Credits $83,000 
State Historic Tax Credits $103,000 
Grayfield Tax Credits $33,000 
Woodbine Façade Master Plan (IDED 
CDBG) $6,500 
Woodbine Tax Increment Financing $27,000 
I-JOBS Affordable Housing  $100,000 
TOTAL SOURCES $402,500 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Habitat for Humanity of Central Iowa (SHTF #10-35) 

Location:  Ames 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  Habitat for Humanity of Central Iowa is awarded a $21,500 grant to help construct one 

affordable single-family home in Ames, which will be the 40th home constructed by this Habitat affiliate.  

The home will be sold to a low-income two-parent immigrant family from Sudan with six children.  The 

identified partner family will receive financial, home repair, homeownership, and foreclosure prevention 

education and must also complete the required hours of sweat equity prior to closing on the home.  

Habitat for Humanity of Iowa will administer the grant.  The Project-Based Housing Program award will 

be used to help finance construction costs. 

 

Progress of the Work: 

Complete – 1 Affordable Housing Unit Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 12/31/10 Report 

 

Total Estimated Cost of the Project:   

$86,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $21,500 
Thrivent Financial $55,900 
Local Thrivent Chapters / Church Donations $8,600 
TOTAL SOURCES $86,000 

 

 

Amount of Funds Expended: 

$21,500 

 

Amount of Funds Obligated: 

$21,500 
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Grantee: Warren County Habitat for Humanity, Inc. (SHTF #10-36) 

Location:  Indianola 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  Warren County Habitat for Humanity is awarded a $29,000 grant to help construct one 

affordable single-family home in Indianola.  The home will be sold to a low-income single-father with 

one daughter.  The identified partner family will receive financial, home repair, homeownership, and 

foreclosure prevention education and must also complete the required hours of sweat equity prior to 

closing on the home.  Habitat for Humanity of Iowa will administer the grant.  The Project-Based 

Housing Program award will be used to help finance construction costs. 

 

Progress of the Work: 

Complete – 1 Affordable Housing Unit Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 6/30/11 Report 

 

Total Estimated Cost of the Project:   

$69,800 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $29,000 
Wells Fargo Foundation $10,000 
Softwood Lumber $6,700 
Whirlpool $1,100 
Thrivent Financial $5,000 
Donations / Cash $18,000 
TOTAL SOURCES $69,800 

 

Amount of Funds Expended: 

$29,000 

 

Amount of Funds Obligated: 

$29,000 
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Grantee: Iowa Valley Habitat for Humanity (SHTF #10-37) 

Location:  Williamsburg 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  Iowa Valley Habitat for Humanity is awarded a $50,000 grant to help construct one 

affordable single-family home in Williamsburg.  The home will be sold to a family with an annual income 

at or below 60 percent of area median.  The identified partner family will receive financial literacy, home 

maintenance and home construction training and must also complete the required hours of sweat equity 

prior to closing on the home.  The newly constructed home will be approximately 1,250 square feet and 

will achieve a Five Star energy rating and test below 75 on the HERS Index.  The Project-Based Housing 

Program award will be used to help finance construction costs. 

 

Progress of the Work: 

Complete – 1 Affordable Housing Unit Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 12/31/10 Report 

 

Total Estimated Cost of the Project:   

$135,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
Whirlpool Corporation $50,000 
Softwood Lumber grant $6,000 
Home Depot Energy Rebate $5,000 
Iowa Valley Habitat cash $24,000 
TOTAL SOURCES $135,000 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Habitat for Humanity of Boone and Greene Counties, Inc. (SHTF #10-38) 

Location:  Ogden 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  Habitat for Humanity of Boone and Greene Counties is awarded a $50,000 grant to help 

construct one affordable single-family home in Ogden.  The home will be sold to an extremely low-

income two-parent family with four children, including a child with a disability who requires a 

wheelchair.  Handicap accessibility measures will be implemented in the construction of the property.  

The identified partner family will receive financial, home repair, homeownership, and foreclosure 

prevention education and must also complete the required hours of sweat equity prior to closing on the 

home.  Habitat for Humanity of Iowa will administer the grant.  The Project-Based Housing Program 

award will be used to help finance construction costs. 

 

Progress of the Work: 

Complete – 1 Affordable Housing Unit Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 6/30/11 Report 

 

Total Estimated Cost of the Project:   

$81,998 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
HFHI Softwood Lumber Program $7,000 
Central Iowa Regional Housing Authority $10,000 
HFHI Cars for Homes Program $832 
Leanard A. Good Trust $5,000 
Church Donations $760 
Individual Donations $1,787 
Commercial Donations $800 
Organization Donations $700 
Whirlpool Corporation $1,098 
Concert Fundraiser $2,001 
Additional Donations $2,020 
TOTAL SOURCES $81,998 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Iowa Mortgage Help (SHTF #10-39) 

Location:  Statewide 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  Homeownership preservation through foreclosure-prevention, anti-predatory lending, or 

homebuyer education counseling or related activities, provided through an organization that is part of the 

Iowa Mortgage Help initiative or has received certification through the National Industry Standards for 

Homeownership 

 

Background:  The grant award is a direct appropriation to the Iowa Mortgage Help (IMH) initiative, as 

permissible under Iowa Code section 16.181, to help fund operations.  The IMH initiative is a vital 

resource for Iowa homeowners facing foreclosure 

 

Progress of the Work: 

Complete – 131 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project:   

Project complete as of 12/31/12 report 

 

Total Estimated Cost of the Project:   

$29,550 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $29,550 
TOTAL SOURCES $29,550 

 

Amount of Funds Expended: 

$29,550 – remaining funds to be deobligated and made available for future State Housing Trust Fund 

awards 

 

Amount of Funds Obligated: 

$200,000 
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Grantee: Scott County Housing Council (SHTF #11-09) 

Location:  Area Served:  Scott and Muscatine Counties 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Down payment / closing costs assistance, first and second mortgages; new construction 

of single-family homes and multifamily housing units; rehabilitation of single-family homes and 

multifamily housing units; emergency homeless shelter support; capacity building grants for housing 

agencies 

 

Background:  The Scott County Housing Council (SCHC) will incorporate LHTF Program funding into 

its grant/revolving loan fund, to which all Scott County nonprofit housing service providers and for-profit 

developers are eligible to apply in support of their affordable housing efforts.  Assisted projects will 

promote the goals of the two-year strategic plan adopted by the Quad Cities Housing Cluster, which 

addresses the area’s full continuum of housing needs.  In 2010, the SCHC expanded its geographic 

service area to include Muscatine County and provides LHTF Program administrative services for the 

Muscatine Housing Cluster (MHC).  The MHC’s mission is to provide funding that will promote its 

annual plan goals through owner-occupied housing rehabilitation, down payment and closing costs 

assistance for first-time homebuyers, and capacity building grants for its affordable housing partner 

agencies.  Matching funds have been provided through cash contributions from the Riverboat 

Development Authority, the Scott County Regional Authority, Scott County, and the cities of Davenport, 

Bettendorf, and Muscatine. 

 

Progress of the Work: 

562 Affordable Housing Units Assisted as of 6/30/12 

 

Estimated Completion Date of the Project: 

December 31, 2012 

 

Total Estimated Cost of the Project:  

$1,881,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $152,345 
I-JOBS Local Housing Trust Fund Program Allocation $229,849 
SCHC Grant/RLF Fund $247,130 
SCHC Grant/RLF Fund $483,498 
Riverboat Development Authority $100,000 
Scott County Regional Authority $75,000 
Scott County; Cities of Davenport & Bettendorf $22,000 
Leverage required by participating agencies $545,678 
City of Wilton $500 
City of West Liberty $500 
City of Muscatine $2,000 
Muscatine Community Foundation $4,000 
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United Way of Muscatine $15,000 
Additional fundraising $3,500 
TOTAL SOURCES $1,881,000 

 

Amount of Funds Expended: 

$382,194 

 

Amount of Funds Obligated: 

$382,194 
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Grantee: Polk County Housing Trust Fund (SHTF #11-10) 

Location:  Area  Served:  Polk County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Rehabilitation or construction of multifamily rental housing development, capital 

improvements to existing rental and transitional housing, owner-occupied rehabilitation program 

including lead remediation, predevelopment and technical assistance financing, and assistance to 

nonprofit organizations to finance operating and supportive services expenses  

 

Background:  The Polk County Housing Trust Fund will utilize its LHTF Program award to help carry out 

activities described in its FY2011 Housing Allocation Plan, including owner-occupied rehabilitation and 

lead remediation, new affordable housing development through the rehabilitation or construction of 

multifamily rental units, capital improvements to existing rental and transitional housing, predevelopment 

financing, technical assistance funding for comprehensive housing needs assessments, and funding for 

operating and supportive housing service expenses provided to its five nonprofit housing partner agencies.  

Matching funds will be provided through cash contributions from Polk County as well as donations from 

the Bank of America Charitable Foundation and the Aviva Charitable Foundation. 

 

Progress of the Work: 

Complete – 269 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/11 Report 

 

Total Estimated Cost of the Project:  

$757,278 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $161,114 
I-JOBS Local Housing Trust Fund Program Allocation $383,664 
Polk County $175,000 
Private Sector Contributions $37,500 
TOTAL SOURCES $757,278 

 

Amount of Funds Expended: 

$544,778 

 

Amount of Funds Obligated: 

$544,778 
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Grantee: Floyd County Housing Trust Fund (SHTF #11-12) 

Location:  Area  Served:  Floyd County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Furnace replacement program 

 

Background:  The Floyd County Local Housing Trust Fund will utilize its LHTF Program award to 

implement a county-wide furnace replacement program for low-income households.  Priority will be 

given to extremely low-income homeowners.  Matching funds will be provided through a cash 

contribution from the Charles City Area Development Corporation. 

 

Progress of the Work: 

Complete – 26 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/11 Report 

 

Total Estimated Cost of the Project:  

$70,229 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $6,183 
I-JOBS Local Housing Trust Fund Program Allocation $50,000 
Charles City Area Development Corporation $14,046 
TOTAL SOURCES $70,229 

 

Amount of Funds Expended: 

$56,183 

 

Amount of Funds Obligated: 

$56,183 
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Grantee: Northeast Iowa Regional Housing Trust Fund (SHTF #11-13) 

Location:  Counties Served:  Allamakee, Clayton, Howard, and Winneshiek 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Owner-occupied and rental rehabilitation, first-time homebuyer assistance 

 

Background:  The Northeast Iowa Regional Housing Trust Fund, Inc. (NEIRHTF) will use its LHTF 

Program award to assist in the rehabilitation, repair, and development of affordable rental and owner-

occupied housing in its service area.  Proposed funding activities include projects addressing the repair 

and rehabilitation of the region’s aging housing stock and the consideration of new affordable housing 

development.  The NEIRHTF also intends to provide assistance for first-time homebuyers for down 

payment, closing costs, and, if necessary, rehabilitation in conjunction with home purchase.  Matching 

funds will be provided through cash contributions from Allamakee, Howard, and Winneshiek Counties; 

the cities of Decorah, Cresco, Lansing, Postville, McGregor, Monona, and Strawberry Point; Howard 

County Economic Development; and several local lenders and realtors. 

 

Progress of the Work: 

Complete – 46 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/12 Report 

 

Total Estimated Cost of the Project:  

$302,001 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $37,501 
I-JOBS Local Housing Trust Fund Program Allocation $200,000 
Freedom Bank $2,000 
Kerndt Brothers Savings Bank $500 
New Albin Savings Bank $1,000 
City of McGregor $5,000 
City of Monona $5,000 
City of Strawberry Point $5,000 
City of Postville $1,000 
Interstate Federal Savings - McGregor $2,000 
Luana Bank $1,000 
Security State Bank - Guttenberg $1,000 
Cresco Bank & Trust $500 
Cresco Union Savings Bank $1,000 
Howard County Foundation $3,000 
Howard County Board of Supervisors $4,000 
City of Decorah $9,000 
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Decorah Bank & Trust $1,000 
Winneshiek County Board of Supervisors $10,000 
Allamakee County Board of Supervisors $10,000 
Aspenson Real Estate $250 
Burke Real Estate $250 
City of Cresco $1,000 
City of Lansing $1,000 
TOTAL SOURCES $302,001 

 

Amount of Funds Expended: 

$237,501 

 

Amount of Funds Obligated: 

$237,501 
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Grantee: Southern Iowa COG Housing Trust Fund (SHTF #11-14) 

Location:  Counties Served:  Adair, Adams, Clarke, Decatur, Madison, Ringgold, Taylor and 

Union 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied rehabilitation and rehabilitation in support of homeownership, first-time 

homebuyer assistance, transitional and special needs housing activities (including assisted living), 

infrastructure for new development and infill housing, lead-based paint remediation, demolition and lot 

clearance for new construction, and rental projects 

 

Background:  The Southern Iowa COG Housing Trust Fund will focus its LHTF Program efforts on seven 

affordable housing activities:  owner-occupied rehabilitation / rehabilitation in support of homeownership, 

first-time homebuyer assistance, transitional / special needs housing (including assisted living), 

infrastructure for new development / infill housing, lead-based paint remediation, demolition and lot 

clearance for new construction, and rental projects.  Matching funds have been committed by the 

Southern Iowa Council of Governments. 

 

Progress of the Work: 

7 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$304,012 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $243,209 
I-JOBS Local Housing Trust Fund Program Allocation $0 
Southern Iowa Council of Governments $60,803 
TOTAL SOURCES $304,012 

 

Amount of Funds Expended: 

$243,209 

 

Amount of Funds Obligated: 

$243,209 
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Grantee: Housing Trust Fund of Johnson County (SHTF #11-15) 

Location:  Area  Served:  Johnson County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Revolving loan fund to support affordable housing activities with preference for projects 

that create or preserve affordable rental housing and projects serving lower income populations 

 

Background:  The Housing Trust Fund of Johnson County (HTFJC) will incorporate LHTF Program 

funding into its existing revolving loan fund to support the development and preservation of affordable 

owner-occupied, rental, transitional, and emergency shelter housing in Johnson County.  Businesses, 

individuals, nonprofit organizations, and governmental entities are eligible to apply for financing through 

the HTFJC’s loan program.  Matching funds will be provided through cash contributions from Johnson 

County, the Housing Trust Fund of Johnson County, and the cities of Coralville, North Liberty and Iowa 

City. 

 

Progress of the Work: 

Complete – 71 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 12/13/12 Report 

 

Total Estimated Cost of the Project:  

$691,681 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $133,094 
I-JOBS Local Housing Trust Fund Program Allocation $115,000 
Johnson County $24,000 
City of Coralville $15,000 
City of Iowa City $8,000 
City of North Liberty $8,000 
Housing Trust Fund of Johnson County $388,587 
TOTAL SOURCES $691,681 

 

Amount of Funds Expended: 

$248,094 

 

Amount of Funds Obligated: 

$248,094 

Infrastructure Status Reports - Page 409



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

State Housing Trust Fund (SHTF) FY2011 

Revised 1/14/13    

Grantee: Southwest Iowa Housing Trust Fund, Inc. (SHTF #11-16) 

Location:  Counties Served:  Cass, Fremont, Harrison, Mills, Montgomery, Page, Pottawattamie 

(excluding the city of Council Bluffs) and Shelby 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied and rental rehabilitation for extremely low-income households, including 

transitional housing; down payment assistance; purchase, rehabilitation, and resale for homeownership; 

lead-based paint stabilization activities; and demolition of blighted properties 

 

Background:  The Southwest Iowa Housing Trust Fund will utilize its LHTF Program award to promote 

homeownership through down payment assistance and purchase, rehabilitation, and resale activities for 

low-income households as well as owner-occupied and rental rehabilitation assistance for extremely low-

income households.  Local matching funds will also be utilized to finance a demolition program to 

remove dilapidated housing in the region.  Matching funds have been committed by the Southwest Iowa 

Planning Council. 

 

Progress of the Work: 

Complete – 38 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 12/13/12 Report 

 

Total Estimated Cost of the Project:  

$369,247 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $295,397 
I-JOBS Local Housing Trust Fund Program Allocation $0 
SWIPCO $73,850 
TOTAL SOURCES $369,247 

 

Amount of Funds Expended: 

$295,397 

 

Amount of Funds Obligated: 

$295,397 
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Grantee: Fayette County Local Housing Trust Fund (SHTF #11-17) 

Location:  Area  Served:  Fayette County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied and rental housing rehabilitation 

 

Background:  The Fayette County Local Housing Trust Fund will focus its LHTF Program award on 

assisting low-income households in Fayette County through the financing of needed repairs and 

rehabilitation of the county’s aging housing stock.  Both owner-occupied and rental rehabilitation will be 

eligible activities, although the focus of the LHTF is anticipated to be on assisting existing homeowners 

with rehabilitation work to their single-family homes.  Matching funds will be provided through cash 

contributions from Fayette County and the cities of Oelwein, West Union, Clermont, Arlington, Randalia, 

and Hawkeye and in-kind administrative contributions from Fayette County Economic Development. 

 

Progress of the Work: 

Complete – 19 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 6/30/12 Report 

 

Total Estimated Cost of the Project:  

$78,682 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $10,273 
I-JOBS Local Housing Trust Fund Program Allocation $50,000 
Fayette County $1,500 
City of Oelwein $11,812 
City of West Union $1,097 
City of Arlington $1,000 
City of Fayette $1,000 
Fayette County Economic Development (in-kind) $2,000 
TOTAL SOURCES $78,682 

 

Amount of Funds Expended: 

$60,273 

 

Amount of Funds Obligated: 

$60,273 
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Grantee: Northwest Iowa Regional Housing Trust Fund, Inc. (SHTF #11-18) 

Location:  Counties Served:  Buena Vista, Emmet, Lyon, O’Brien, Osceola, and Sioux 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Owner-occupied rehabilitation 

 

Background:  The Northwest Iowa Regional Housing Trust Fund, Inc. (NWIRHTF) will focus its LHTF 

Program award on assisting low-income homeowners in its service area through the financing of needed 

repairs and rehabilitation of the region’s aging housing stock, including lead-hazard reduction activities.  

Matching funds will be provided through cash contributions from Buena Vista, Emmet, Lyon, O’Brien, 

Osceola, and Sioux Counties and in-kind administrative contributions from the Northwest Iowa Planning 

and Development Commission, the city of Sheldon, and Osceola and O’Brien Counties. 

 

Progress of the Work: 

34 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$336,237 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $68,989 
I-JOBS Local Housing Trust Fund Program Allocation $200,000 
Local Match - Cash Contribution $50,436 
Local Match - In-Kind Contribution $16,812 
TOTAL SOURCES $336,237 

 

Amount of Funds Expended: 

$268,989 

 

Amount of Funds Obligated: 

$268,989 
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Grantee: City of Dubuque Housing Trust Fund (SHTF #11-19) 

Location:  Area  Served:  City of Dubuque 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Homeownership assistance, owner-occupied rehabilitation, rental rehabilitation, and lead-based 

paint removal 

 

Background:  The City of Dubuque Housing Trust Fund plans to continue to focus its LHTF Program 

funding on revitalization efforts in a blighted downtown neighborhood as part of the Washington: 

Revitalize! initiative.  Proposed activities will promote increased homeownership opportunities as well as 

owner-occupied rehabilitation.  Loans and forgivable loans will be made to qualified households for home 

purchase and/or rehabilitation.  Construction loans may also be made to nonprofit developers and 

contractors to rehabilitate and resell homes to qualified homebuyers.  The trust fund also plans to provide 

assistance to the Washington Neighborhood Development Corporation, a new CDC formed to help with 

neighborhood revitalization efforts.  Matching funds will be provided through a cash contribution from 

the city of Dubuque’s general funds with additional dollars provided through the city’s Community 

Development Block Grant program. 

 

Progress of the Work: 

39 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

March 31, 2013 

 

Total Estimated Cost of the Project:  

$437,250 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $0 
I-JOBS Local Housing Trust Fund Program Allocation $157,250 
CDBG $200,000 
CDBG Rental Rehabilitation $40,000 
City of Dubuque General Fund $40,000 
TOTAL SOURCES $437,250 

 

Amount of Funds Expended: 

$157,250 

 

Amount of Funds Obligated: 

$157,250 
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Grantee: Sioux City Housing Trust Fund, Inc. (SHTF #11-20) 

Location:  Area  Served:  City of Sioux City 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Single-family owner-occupied rehabilitation in the city’s urban renewal areas and a city-wide 

emergency repair program 

 

Background:  The Sioux City Housing Trust Fund will continue its use of LHTF Program funding for 

single family owner-occupied rehabilitation assistance for low-income households in the city’s urban 

renewal areas, providing qualified homeowners up to a maximum $10,000 forgivable loan for 

rehabilitation and lead-based paint mitigation purposes.  Funding will also be made available for a city-

wide emergency repair program, providing qualified homeowners up to a maximum $5,000 grant to 

finance the emergency repair of critical systems.  The city will provide matching funds from its 

Community Development Block Grant (CDBG) allocation and in-kind administrative services. 

 

Progress of the Work: 

Complete – 39 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 12/13/12 Report 

 

Total Estimated Cost of the Project:  

$356,614 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $0.00 
I-JOBS Local Housing Trust Fund Program Allocation $182,807.00 
Local Match:  Donated Services $4,570.00 
Local Match:  CDBG $41,131.75 
CDBG Housing Rehabilitation / Emergency Repair $137,105.25 
TOTAL SOURCES $365,614.00 

 

Amount of Funds Expended: 

$182,807 

 

Amount of Funds Obligated: 

$182,807 
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Grantee: Iowa Northland Regional Housing Council LHTF (SHTF #11-21) 

Location:  Counties Served:  Black Hawk (excluding the cities of Waterloo and Cedar Falls), 

Bremer, Buchanan, Butler, Chickasaw and Grundy 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Rehabilitation of owner-occupied housing in rural areas, single-family housing new 

construction, and rental housing roof repairs 

 

Background:  The Iowa Northland Regional Housing Council (INRHC) LHTF will focus its efforts on the 

following activities:  a partnership with Iowa Heartland Habitat for Humanity to build a new single-

family home in either Bremer County or Butler County; a partnership with USDA Rural Development to 

provide needed roof repairs to affordable rental housing in Aplington, Dumont, and Shell Rock; and an 

owner-occupied housing rehabilitation program for homes located in rural areas.  Matching funds will be 

provided through cash contributions from Iowa Heartland Habitat for Humanity, USDA Rural 

Development, and the Iowa Northland Regional Housing Council. 

 

Progress of the Work: 

Complete – 55 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 12/13/12 Report 

 

Total Estimated Cost of the Project:  

$355,620 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $282,296 
I-JOBS Local Housing Trust Fund Program Allocation $0 
Iowa Northland Regional Housing Council $56,824 
Habitat for Humanity $7,500 
USDA Rural Development $9,000 
TOTAL SOURCES $355,620 

 

Amount of Funds Expended: 

$282,296 

 

Amount of Funds Obligated: 

$282,296 
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Grantee: Region 6 Housing Trust Fund (SHTF #11-22) 

Location:  Counties  Served:  Hardin, Marshall, Poweshiek, and Tama 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied and rental rehabilitation; development of new affordable owner-occupied and 

rental housing; down payment and closing costs assistance program; and homebuyer education 

 

Background:  The Region 6 Housing Trust Fund will utilize its LHTF Program award to provide 

assistance for low-income residents dealing with a variety of housing needs by assisting with the 

rehabilitation and construction of owner-occupied and rental housing and down payment and closing 

costs assistance for homebuyers.  Matching funds will be provided through cash contributions from 

Hardin, Marshall, Poweshiek, and Tama Counties.  In addition, the Region 6 Planning Commission will 

provide a donation of in-kind administrative services, and the Mid-Iowa Community Action has 

committed to provide education on homeownership as well as tenant and landlord rights to assisted 

households as applicable. 

 

Progress of the Work: 

Complete – 45 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/12 Report 

 

Total Estimated Cost of the Project:  

$317,365 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $253,892 
I-JOBS Local Housing Trust Fund Program Allocation $0 
Hardin County $9,953 
Marshall County $20,798 
Poweshiek County $9,954 
Tama County $9,577 
Region 6 Planning Commission (in-kind) $5,664 
Mid Iowa Community Action (MICA) (in-kind) $7,527 
TOTAL SOURCES $317,365 

 

Amount of Funds Expended: 

$253,892 

 

Amount of Funds Obligated: 

$253,892 
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Grantee: AHEAD Regional Housing Trust Fund (SHTF #11-23) 

Location:  Counties  Served:  Davis, Jefferson, Keokuk, Mahaska, Van Buren, and Wapello 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied rehabilitation and urgent repair programs; rental rehabilitation; rental 

assistance; and affordable housing initiatives with an emphasis on transitional housing including 

demolition / redevelopment, new construction, and special projects 

 

Background:  The AHEAD Regional Housing Trust Fund will utilize its LHTF Program grant award to 

assist in the following activities:  owner-occupied rehabilitation and urgent repair programs; rental 

rehabilitation; rental assistance; and affordable housing initiatives with an emphasis on transitional 

housing, including demolition / redevelopment, new construction, and special projects.  Matching funds 

will be provided through a cash contribution from the Area XV Regional Planning Commission and the 

donated value of two residential building lots from AHEAD, Inc., a certified Community Housing 

Development Organization serving a ten county region in southern Iowa. 

 

Progress of the Work: 

272 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$344,049 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $275,239 
I-JOBS Local Housing Trust Fund Program Allocation $0 
AHEAD, Inc. (value of two residential lots) $6,480 
AHEAD, Inc.    $17,000 
Area 15 RPC $45,330 
TOTAL SOURCES $344,049 

 

Amount of Funds Expended: 

$275,239 

 

Amount of Funds Obligated: 

$275,239 
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Grantee: Great River Housing, Inc. (SHTF #11-24) 

Location:  Counties  Served:  Des Moines, Henry, Lee, and Louisa 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied rehabilitation and down payment assistance 

 

Background:  Great River Housing, Inc. will focus its LHTF Program award on providing owner-

occupied rehabilitation assistance to homeowners and down payment assistance to homebuyers.  

Matching funds will be provided through cash contributions from Des Moines, Henry, Lee, and Louisa 

Counties; the cities of West Burlington and Burlington; local lenders; the Keokuk Board of Realtors; 

Roquette America, Inc.; and the Southeast Iowa Regional Planning Commission, which will also provide 

a donation of in-kind administrative services. 

 

Progress of the Work: 

48 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2012 

 

Total Estimated Cost of the Project:  

$356,475 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $282,975 
I-JOBS Local Housing Trust Fund Program Allocation $0 
Louisa, Des Moines, Henry, & Lee Counties $20,000 
City of Keokuk $5,000 
Local Lending Institutions $2,500 
Keokuk Board of Realtors $1,000 
City of West Burlingon $25,000 
Roquette America $1,000 
City of Burlington $10,000 
SEIRPC $6,500 
SEIRPC (in-kind) $2,500 
TOTAL SOURCES $356,475 

 

Amount of Funds Expended: 

$282,975 

 

Amount of Funds Obligated: 

$282,975 
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Grantee: Council Bluffs Housing Trust Fund, Inc. (SHTF #11-25) 

Location:  City of Council Bluffs 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied rehabilitation, demolition for affordable housing redevelopment, rental 

rehabilitation, homeownership assistance, and homebuyer and tenant education 

 

Background:  The Council Bluffs Housing Trust Fund will utilize its LHTF Program funding for a variety 

of activities including owner-occupied housing rehabilitation assistance, demolition of blighted or unsafe 

properties for affordable housing development, rental rehabilitation, homeownership assistance, and 

homebuyer and tenant education.  Matching funds will be provided through a cash contribution and 

donated in-kind administrative services from the city of Council Bluffs and land and preparation for 

redevelopment services from the Community Housing Investment Corporation. 

 

Progress of the Work: 

3 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

June 30, 2013 

 

Total Estimated Cost of the Project:  

$214,223 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $59,536 
I-JOBS Local Housing Trust Fund Program Allocation $100,000 
Community Housing Investment Corp. - Asset $28,809 
Community Housing Investment Corp. - Service $11,890 
City of Council Bluffs - Cash $3,988 
City of Council Bluffs - In-Kind Administration $10,000 
TOTAL SOURCES $214,223 

 

Amount of Funds Expended: 

$159,536 

 

Amount of Funds Obligated: 

$159,536 
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Grantee: Homeward Housing Trust Fund (SHTF #11-26) 

Location:  Counties Served:  Calhoun, Franklin, Hancock, Humboldt, Kossuth, Mitchell, Palo 

Alto, Pocahontas, Winnebago, Worth and Wright 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Homebuyer assistance and owner-occupied rehabilitation 

 

Background:  The Homeward Housing Trust Fund will utilize its LHTF Program award to continue its 

homeownership assistance program for low-income households, offering down payment and closing cost 

assistance for homebuyers and assistance with minor home repairs for existing homeowners.  Matching 

funds will be provided through a cash contribution from Homeward, Inc. 

 

Progress of the Work: 

Complete – 82 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 6/30/12 Report 

 

Total Estimated Cost of the Project:  

$363,469 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $290,775 
I-JOBS Local Housing Trust Fund Program Allocation $0 
Homeward, Inc. $72,694 
TOTAL SOURCES $363,469 

 

Amount of Funds Expended: 

$290,775 

 

Amount of Funds Obligated: 

$290,775 
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Grantee: Dallas County Local Housing Trust Fund, Inc. (SHTF #11-27) 

Location:  Area  Served:  Dallas County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Owner-occupied rehabilitation 

 

Background:  The Dallas County Local Housing Trust Fund will utilize its LHTF Program award to 

continue its owner-occupied rehabilitation program for low-income households.  The county will be split 

into four quadrants with funding to be equally distributed in each area.  The trust fund maintains a waiting 

list for assistance.  Matching funds will be provided through cash contributions from the cities of Bouton, 

Clive, and West Des Moines and tax increment financing LMI benefit proceeds from Dallas County.   

 

Progress of the Work: 

Complete – 11 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/12 Report 

 

Total Estimated Cost of the Project:  

$116,200 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $92,960 
I-JOBS Local Housing Trust Fund Program Allocation $0 
Local Match - Cash $23,240 
TOTAL SOURCES $116,200 

 

Amount of Funds Expended: 

$92,960 

 

Amount of Funds Obligated: 

$92,960 
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Grantee: Chariton Valley Regional Housing Trust Fund, Inc. (SHTF #11-28) 

Location:  Counties  Served:  Appanoose, Lucas, Monroe, and Wayne 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied rehabilitation 

 

Background:  The Chariton Valley Regional Housing Trust Fund, Inc. (CVRHTF) will focus its LHTF 

Program award on providing owner-occupied housing rehabilitation assistance.  The CVRHTF hopes to 

expand its activities in the future to provide financing for homeownership assistance and new construction 

as the trust fund grows.  Matching funds will be provided through cash contributions from Appanoose, 

Lucas, Monroe, and Wayne Counties; the cities of Chariton, Albia, Williamson, Seymour, Corydon, 

Allerton, Russell, and Derby; Hy-Vee, Inc.; the Wayne County Local Housing Trust Fund; Johnson 

Machine Works; the Russell Community Club; and several local lenders. 

 

Progress of the Work: 

40 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2012 

 

Total Estimated Cost of the Project:  

$271,872 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $210,950 
I-JOBS Local Housing Trust Fund Program Allocation $0 
Local Match $60,922 
TOTAL SOURCES $271,872 

 

Amount of Funds Expended: 

$210,950 

 

Amount of Funds Obligated: 

$210,950 
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Grantee: Housing Fund for Linn County (SHTF #11-29) 

Location:  Area  Served:  Linn County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Affordable housing promotion through owner or rental property demolition/clearance, 

development, reconstruction, or rehabilitation; homeownership assistance; rental assistance; transitional 

housing; and homelessness assistance 

 

Background:  The Housing Fund for Linn County will promote the provision of affordable housing in a 

variety of ways under its Housing Assistance Plan.  Eligible activities will include demolition / clearance, 

development, reconstruction, or rehabilitation for rental and owner-occupied housing; homeownership 

assistance; rental assistance including for security deposits and utilities; transitional housing; and housing 

for the homeless.  Matching funds will be provided through cash contributions from Linn County, the 

Aegon Transamerica Foundation, local lenders, and an area law firm. 

 

Progress of the Work:  86 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project:  June 30, 2013 

 

Total Estimated Cost of the Project:  

$410,718 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $197,144 
I-JOBS Local Housing Trust Fund Program Allocation $131,430 
Linn County $70,894 
Aegon Transamerica Foundation $5,000 
Cedar Rapids Bank & Trust $1,000 
Cedar Rapids Bank & Trust $1,000 
Hills Bank and Trust Co. $1,000 
Hills Bank and Trust Co. $1,000 
Guaranty Bank and Trust $500 
Guaranty Bank and Trust $500 
Bradley & Riley, PC $500 
Mt. Vernon Bank & Trust $400 
Collins Community Credit Union $250 
Bridge Community Bank $100 
TOTAL SOURCES $410,718 

 

Amount of Funds Expended: 

$328,574 

 

Amount of Funds Obligated: 

$328,574 
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Grantee: East Central Iowa Housing Trust Fund (SHTF #11-30) 

Location:  Counties  Served:  Benton, Iowa, Jones, and Washington 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Affordable housing promotion through owner or rental property demolition/clearance, 

development, reconstruction, or rehabilitation; homeownership assistance; rental assistance; transitional 

housing; and homelessness assistance 

 

Background:  The East Central Iowa Housing Trust Fund (ECIHTF) will promote the provision of 

affordable housing in a variety of ways under its Housing Assistance Plan.  Eligible activities will include 

demolition / clearance, development, reconstruction, or rehabilitation for rental and owner-occupied 

housing; homeownership assistance; rental assistance including for security deposits and utilities; 

transitional housing; and housing for the homeless.  Matching funds will be provided through cash 

contributions from the city of Riverside, Washington County, and the Riverside Elderly Development 

Corporation. 

 

Progress of the Work: 

40 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

June 30, 2013 

 

Total Estimated Cost of the Project:  

$323,873 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $259,098 
I-JOBS Local Housing Trust Fund Program Allocation $0 
City of Riverside $35,275 
Washington County $16,500 
Riverside Elderly Development Corporation $13,000 
TOTAL SOURCES $323,873 

 

Amount of Funds Expended: 

$259,098 

 

Amount of Funds Obligated: 

$259,098 
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Grantee: COG Housing, Inc. (SHTF #11-31) 

Location:  Counties Served:  Audubon, Carroll, Crawford, Greene, Guthrie and Sac 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Lead hazard remediation, owner-occupied rehabilitation, downpayment assistance, emergency 

relocation expenses, and foreclosure prevention assistance 

 

Background:  COG Housing, Inc. will use its LHTF Program award to assist low-income households 

through a combination of grants and low-interest loans.  Eligible activities will include lead hazard 

remediation, owner-occupied rehabilitation, down payment assistance for homebuyers, and emergency 

relocation and foreclosure prevention assistance.  Matching funds will be provided through cash 

contributions from all six counties to be served through the trust fund, local lenders, and the Region XII 

Council of Governments. 

 

Progress of the Work: 

Complete – 39 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 6/30/12 Report 

 

Total Estimated Cost of the Project:  

$312,584 

 

List of All Revenue Sources Being Used to Fund the Project: 

Local Housing Trust Fund Program $48,934 
I-JOBS Local Housing Trust Fund Program Allocation $200,000 
Local Match - County Boards of Supervisors $18,000 
Local Match - Area Banks $4,150 
Local Match - Region XII RLF $41,500 
TOTAL SOURCES $312,584 

 

Amount of Funds Expended: 

$248,934 

 

Amount of Funds Obligated: 

$248,934 
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Grantee: Dallas / Guthrie Habitat for Humanity, Inc. (SHTF #11-01) 

Location:  Perry 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  Dallas / Guthrie Habitat for Humanity is awarded a $50,000 grant to help construct one 

affordable single-family home in Perry.  The home will be sold to one of two low-income families with 

applications currently under consideration.  The first family is a two-parent immigrant family with five 

children, and the second is a two-parent household with one child who has a mental disability.  The 

identified partner family will receive financial, home repair, homeownership, and foreclosure prevention 

education and must also complete the required hours of sweat equity prior to closing on the home.  

Habitat for Humanity of Iowa will administer the grant.  The Project-Based Housing Program award will 

be used to help finance construction costs. 

 

Progress of the Work: 

Complete – 1 Affordable Housing Unit Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 6/30/11 Report 

 

Total Estimated Cost of the Project:   

$82,515 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
Central Iowa Regional Housing Authority $10,000 
Wells Fargo Bank $10,000 
St. Martin's Episcopal Church $1,000 
Bock Family Foundation, Inc. $2,500 
Cash $3,591 
Additional Donations $5,424 
TOTAL SOURCES $82,515 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Habitat for Humanity of Clinton County, Inc. (SHTF #11-02) 

Location:  Clinton 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  Habitat for Humanity of Clinton County is awarded a $12,000 grant to help construct one 

affordable single-family home in Clinton.  The home will be sold to a low-income family including a 

person with disabilities.  Handicapped accessibility measures will be implemented in the home’s 

construction.  The identified partner family will receive financial, home repair, homeownership, and 

foreclosure prevention education and must also complete the required hours of sweat equity prior to 

closing on the home.  Habitat for Humanity of Iowa will administer the grant.  The Project-Based 

Housing Program award will be used to help finance construction costs. 

 

Progress of the Work: 

Complete – 1 Affordable Housing Unit Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 12/31/10 Report 

 

Total Estimated Cost of the Project:   

$72,863 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $12,000 
Church Donations $21,650 
Individual / Corporation Donations $5,013 
Gifts-in-Kind $17,628 
Cash $11,361 
Mortgage Payments $5,212 
TOTAL SOURCES $72,863 

 

Amount of Funds Expended: 

$12,000 

 

Amount of Funds Obligated: 

$12,000 
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Grantee: Twin Rivers Habitat for Humanity, Inc. (fka Webster / Humboldt County Habitat 

for Humanity) (SHTF #11-03) 

Location:  Fort Dodge 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  Webster / Humboldt County Habitat for Humanity is awarded a $49,800 grant to help 

construct one affordable single-family home in Fort Dodge.  The home will be sold to a low-income 

single woman. The identified partner family will receive financial, home repair, homeownership, and 

foreclosure prevention education and must also complete the required hours of sweat equity prior to 

closing on the home.  Habitat for Humanity of Iowa will administer the grant.  The Project-Based 

Housing Program award will be used to help finance construction costs. 

 

Progress of the Work: 

Complete – 1 Affordable Housing Unit Assisted 

 

Estimated Completion Date of the Project: 

Project complete as of June 30, 2012 report 

 

Total Estimated Cost of the Project:   

$83,665 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $49,800 
Wells Fargo Foundation $15,000 
Softwood Lumber Grant (HFHI) $8,000 
First Presbyterian Church $5,000 
Individual / Corporate / Civic Group Donations $617 
Linberg Trust $2,000 
CertainTeed (gifts-in-kind) $2,150 
Whirlpool (HFHI gifts-in-kind program) $1,098 
TOTAL SOURCES $83,665 

 

Amount of Funds Expended: 

$49,800 

 

Amount of Funds Obligated: 

$49,800 

Infrastructure Status Reports - Page 428



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

State Housing Trust Fund (SHTF) FY2011 

Revised 1/14/13    

Grantee: Iowa Home Ownership Education Project (SHTF #11-04) 

Location:  Statewide 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  Homeownership preservation through foreclosure-prevention, anti-predatory lending, or 

homebuyer education counseling or related activities, provided through an organization that is part of the 

Iowa Mortgage Help initiative or has received certification through the National Industry Standards for 

Homeownership 

 

Background:  The Iowa Home Ownership Education Project (IHOEP) is awarded a $44,000 grant to help 

support the organization’s grant program to nonprofit agencies providing homeownership preservation 

counseling.  The Project-Based Housing Program award will support pre-purchase education and 

counseling, financial literacy education and counseling, and anti-predatory lending education and 

outreach through IHOEP’s grant program.  Since its inception in 1999, IHEOP has provided grants to 

housing counseling agencies to start or expand their homeownership education and counseling programs 

and to support anti-predatory lending efforts.  The grants are provided through an application process 

twice each year with a maximum award of $5,000.  Housing counseling agencies to be assisted through 

the grant funds must be certified through the National Industry Standards for Homeownership Education 

and Counseling.  The Project-Based Housing Program award will be used to help finance counseling 

costs for an estimated 542 income-qualified households across Iowa.  Where applicable based upon 

geographic service area, an IHOEP grant to a housing counseling agency will be subject to receipt of the 

required Local Housing Trust Fund (LHTF) Project Certification form verifying that the proposed project 

activity is not eligible for funding under the applicable LHTF’s current Housing Assistance Plan and that 

the LHTF supports the application.   

 

Progress of the Work: 

346 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project:   

September 30, 2013 

 

Total Estimated Cost of the Project:   

$65,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $44,000 
IHOEP 2010 Membership Dues $9,550 
IHOEP 2011 Membership Dues $7,750 
IHOEP 2010 Spring Conference $3,000 
Fundraising 2010 $700 
TOTAL SOURCES $65,000 

 

Amount of Funds Expended: 

$26,476.52 

 

Amount of Funds Obligated: 

$44,000 

Infrastructure Status Reports - Page 429



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

State Housing Trust Fund (SHTF) FY2011 

Revised 1/14/13    

 

Grantee: Greater Fairfield Habitat for Humanity, Inc. (SHTF #11-05) 

Location:  Fairfield 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  Greater Fairfield Habitat for Humanity, Inc. is awarded a $41,721 grant to help construct 

one affordable single-family home in Fairfield.  The home will be sold to a low-income two-parent family 

with six children. The identified partner family will receive financial, home repair, homeownership, and 

foreclosure prevention education and must also complete the required hours of sweat equity prior to 

closing on the home.  Habitat for Humanity of Iowa will administer the grant.  The Project-Based 

Housing Program award will be used to help finance construction costs.   

 

Progress of the Work: 

Complete – 1 Affordable Housing Unit Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 6/30/10 Report 

 

Total Estimated Cost of the Project:   

$98,139 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $41,721 
Walmart Foundation $500 
Alliant Energy Grant $1,250 
Mortgage Payments (July - December) $10,000 
Cash-in-hand $14,811 
Whirlpool (HFHI gifts-in-kind program) $1,098 
Donations $28,759 
TOTAL SOURCES $98,139 

 

Amount of Funds Expended: 

$41,721 

 

Amount of Funds Obligated: 

$41,721 
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Grantee: Habitat for Humanity of North Central Iowa (SHTF #11-06) 

Location:  Mason City 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  Habitat for Humanity of North Central Iowa is awarded a $50,000 grant to help construct 

two affordable single-family homes in Mason City.  The homes are being constructed under the Single-

Family Unit Production – New Construction – Round #2 as part of the Jumpstart Disaster Assistance 

Program.  Each home will be sold to a low-income single-parent family with four children.  The identified 

partner families will receive financial, home repair, homeownership, and foreclosure prevention education 

and must also complete the required hours of sweat equity prior to closing on the home.  Habitat for 

Humanity of Iowa will administer the grant.  The Project-Based Housing Program award will be used to 

help finance construction costs.   

 

Progress of the Work: 

Complete – 2 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 12/31/12 Report 

 

Total Estimated Cost of the Project:   

$210,300 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
Wells Fargo $35,000 
NIACOG - SFUP New Construction Round #2 (CDBG Disaster) $63,250 
Whirlpool (HFHI gifts-in-kind program) $2,196 
Donations $59,854 
TOTAL SOURCES $210,300 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: City of Fort Madison (SHTF #11-07) 

Location:  Fort Madison 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  The city of Fort Madison is awarded a $50,000 grant to help the Greater Keokuk Area 

Habitat for Humanity Fort Madison Chapter construct one affordable single-family home in Fort 

Madison.  The home will be sold to a low-income family.  The city has acquired and demolished two 

dilapidated homes in the 2700 block of Avenue O and has donated the infill lots to Habitat for Humanity 

for construction of the new home.  The Southeast Iowa Regional Planning Commission will administer 

the grant.  The Project-Based Housing Program award will be used to help finance construction costs.   

 

Progress of the Work: 

Complete – 1 Affordable Housing Unit Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 12/31/11 Report 

 

Total Estimated Cost of the Project:   

$85,550 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
Fort Madison Habitat for Humanity $32,500 
City of Fort Madison $3,050 
TOTAL SOURCES $85,550 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Fort Dodge Housing Agency (SHTF #11-08) 

Location:  Fort Dodge 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  Acquisition of housing property, rehabilitation, and resale for affordable housing 

 

Background:  The Fort Dodge Housing Agency is awarded a $50,000 grant to help assist in the 

acquisition, rehabilitation, and resale of a dilapidated three-bedroom single-family home located at 127 

4th Street NW in a Fort Dodge neighborhood targeted for revitalization.  The newly rehabilitated home 

will be resold to an eligible low-income family.  Participants in the FDHA’s Section 8 Homeownership 

Program will be targeted as potential homebuyers.  The FDHA will partner with the Work Release 

Program at the North Central Correctional Facility in Rockwell City to complete the rehabilitation work.  

The Project-Based Housing Program award will be used to help finance rehabilitation costs.   

 

Progress of the Work: 

Complete – 1 Affordable Housing Unit Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 6/30/12 Report 

 

Total Estimated Cost of the Project:   

$106,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
Fort Dodge Housing Agency $53,000 
North Central Correctional Facility - Donated Labor $3,000 
TOTAL SOURCES $106,000 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Habitat for Humanity of Marion County (SHTF #11-32) 

Location:  Knoxville 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  Habitat for Humanity of Marion County is awarded a $50,000 grant to help construct one 

affordable single-family home in Knoxville.  The home will be sold to a low-income two-parent family 

with two children.  The identified partner family will receive financial, home repair, homeownership, and 

foreclosure prevention education and must also complete the required hours of sweat equity prior to 

closing on the home.  Habitat for Humanity of Iowa will administer the grant.  The Project-Based 

Housing Program award will be used to help finance construction costs. 

 

Progress of the Work: 

Complete – 1 Affordable Housing Unit Assisted 

 

Estimated Completion Date of the Project:   

Project Complete as of 12/31/11 Report 

 

Total Estimated Cost of the Project:   

$105,270 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
City of Knoxville (donated land) $14,850 
HOME $35,000 
Cash-in-hand $5,420 
TOTAL SOURCES $105,270 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Northeast Iowa Community Action Corporation (SHTF #11-33) 

Location:  Fayette (Fayette County) 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Rental - Lease Purchase 

 

Activity:  New construction of affordable housing 

 

Background:  Northeast Iowa Community Action Corporation (NEICAC) is awarded a $50,000 grant to 

assist in the construction of a three-bedroom single-family home in Fayette as part of the nonprofit 

organization’s Rent to Own Program.  In the proposed lease-purchase project, housing units initially will 

be rented to eligible low-income households.  Participating families will prepare for homeownership with 

the benefit of counseling received from NEICAC’s NeighborWorks America certified homebuyer 

educator.  Families are expected to be ready for home purchase within one to three years.  The Project-

Based Housing Program award will be used to help finance construction costs. 

 

Progress of the Work: 

0 Affordable Housing Units Assisted as of 12/31/12 – Under Construction 

 

Estimated Completion Date of the Project:   

May 31, 2013 

 

Total Estimated Cost of the Project:   

$157,949 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
HOME $60,000 
Local Construction Loan $35,000 
NEICAC Local Housing Fund Loan $5,000 
City of Fayette (donated land) $7,949 
TOTAL SOURCES $157,949 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: City of Keokuk (SHTF #11-34) 

Location:  Keokuk (Lee County) 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  The city of Keokuk is awarded a $50,000 grant to assist the Greater Keokuk Area Habitat 

for Humanity.  The city will acquire and demolish two vacant, dilapidated properties and turn over the 

cleared infill lots to Habitat for Humanity, which will construct two affordable single-family homes.  

Habitat will partner with Iowa Prison Labor to provide trade experience to offenders during the 

construction phase.  The new homes will be sold to low-income homebuyers who complete Habitat for 

Humanity’s partner family process.  The Southeast Iowa Regional Planning Commission will administer 

the grant.  The Project-Based Housing Program award will be used to help finance acquisition, 

demolition, and construction costs.   

 

Progress of the Work: 

0 Affordable Housing Units Assisted as of 12/31/12 – Under Construction 

 

Estimated Completion Date of the Project:   

May 31, 2013 

 

Total Estimated Cost of the Project:   

$168,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
Keokuk Habitat for Humanity $114,000 
City of Keokuk $4,000 
TOTAL SOURCES $168,000 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Hope Haven, Inc. (SHTF #11-35) 

Location:  Sioux Center (Sioux County) 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  Acquisition of existing market-rate housing property to create new affordable housing units 

 

Background:  Hope Haven is awarded a $50,000 grant to assist in the acquisition of an existing ranch-

style single-family home in Sioux Center to provide affordable rental housing for persons with 

disabilities.  The project will provide housing for three or four adults with developmental disabilities who 

are eligible for Medicaid HCBS Waiver services.  Appropriate supportive services based upon a tenant’s 

individual needs will be delivered on-site by the service provider selected by the tenant.  The Project-

Based Housing Program award will be used to help finance acquisition costs.   

 

Progress of the Work: 

Complete – 4 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 6/30/12 Report 

 

Total Estimated Cost of the Project:   

$152,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
Hope Haven, Inc. $102,000 
TOTAL SOURCES $152,000 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Mosaic (SHTF #11-36) 

Location:  Logan (Harrison County) 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  New construction of affordable housing 

 

Background:  Mosaic is awarded a $50,000 grant to assist in the construction of ten affordable rental 

housing units in Logan for persons with intellectual disabilities.  The units will be subsidized through the 

HUD Section 811 program, including a Project Rental Assistance Contract.  Occupancy for all units will 

be restricted to tenant households at or below 80 percent of the area median income, although very low-

income tenants with Supplemental Security Income (SSI) levels will be targeted.  Supportive services will 

be available to tenants on-site from a service provider selected by the tenant.  The Project-Based Housing 

Program award will be used to help finance acquisition and on-site improvement costs.   

 

Progress of the Work: 

0 Affordable Housing Units Assisted as of 12/31/12 – Under Construction 

 

Estimated Completion Date of the Project:   

May 31, 2013 

 

Total Estimated Cost of the Project:   

$1,631,300 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
HUD Section 811 Capital Advance $1,505,800 
FHLB AHP (or Mosaic) $75,500 
TOTAL SOURCES $1,631,300 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Floyd County Housing Trust Fund (SHTF #12-04) 

Location:  Area  Served:  Floyd County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Furnace replacement program 

 

Background:  The Floyd County Housing Trust Fund will utilize its LHTF Program award to implement a 

county-wide furnace replacement program for low-income households.  Priority will be given to 

extremely low-income homeowners.  Matching funds will be provided through a cash contribution from 

the Charles City Area Development Corporation. 

 

Progress of the Work: 

Complete – 37 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 6/30/12 Report 

 

Total Estimated Cost of the Project:  

$57,879 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $46,303 
Charles City Area Development Corporation $11,576 
TOTAL SOURCES $57,879 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$46,303 
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Grantee: Northeast Iowa Regional Housing Trust Fund (SHTF #12-05) 

Location:  Counties Served:  Allamakee, Clayton, Howard, and Winneshiek 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Owner-occupied and rental rehabilitation, first-time homebuyer assistance 

 

Background:  The Northeast Iowa Regional Housing Trust Fund (NEIRHTF) will use its LHTF Program 

award to assist in the preservation of affordable rental and owner-occupied housing in its service area.  

Proposed funding activities will address the repair and rehabilitation of the region’s aging housing stock 

and first-time homebuyer assistance.  Matching funds will be provided through cash contributions from 

Allamakee, Howard, and Winneshiek Counties; the cities of New Albin, Postville, Guttenberg, 

Garnavillo, Elkader, Protivin, Cresco, Calmar, Ossian, and Fort Atkinson; and Freedom Bank. 

 

Progress of the Work: 

37 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project:  December 31, 2013 

 

Total Estimated Cost of the Project:  $266,081 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $208,081 
Freedom Bank $2,000 
Allamakee County Supervisors $10,000 
Cit of New Albin $1,000 
City of Postville $2,500 
City of Guttenberg $5,000 
City of Garnavillo $4,000 
City of Elkader $5,000 
City of Cresco $5,000 
Howard County Supervisors $10,000 
City of Calmar $1,000 
City of Ossian $1,000 
City of Fort Atkinson $500 
City of Protivin $1,000 
Winneshiek County Supervisors $10,000 
TOTAL SOURCES $266,081 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$208,081 
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Grantee: Fayette County Local Housing Trust Fund (SHTF #12-06) 

Location:  Area  Served:  Fayette County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied and rental housing rehabilitation 

 

Background:  The Fayette County Local Housing Trust Fund will focus its LHTF Program award on 

assisting low-income households in Fayette County through the financing of needed repairs and 

rehabilitation of the county’s aging housing stock.  Both owner-occupied and rental rehabilitation will be 

eligible activities, although the focus of the LHTF is anticipated to be on assisting existing homeowners 

with rehabilitation work to their single-family homes.  Matching funds will be provided through cash 

contributions from the cities of Oelwein and West Union. 

 

Progress of the Work: 

2 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$70,880 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $50,880 
City of West Union $5,000 
City of Oelwein $15,000 
TOTAL SOURCES $70,880 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$50,880 
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Grantee: Southern Iowa COG Housing Trust Fund (SHTF #12-07) 

Location:  Counties Served:  Adair, Adams, Clarke, Decatur, Madison, Ringgold, Taylor and 

Union 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied rehabilitation and rehabilitation in support of homeownership, first-time 

homebuyer assistance, transitional and special needs housing activities (including assisted living), 

infrastructure for new development and infill housing, lead-based paint remediation, demolition and lot 

clearance for new construction, and rental projects 

 

Background:  The Southern Iowa COG Housing Trust Fund will focus its LHTF Program efforts on seven 

affordable housing activities:  owner-occupied rehabilitation / rehabilitation in support of homeownership, 

first-time homebuyer assistance, transitional / special needs housing (including assisted living), 

infrastructure for new development / infill housing, lead-based paint remediation, demolition and lot 

clearance for new construction, and rental projects.  Matching funds have been committed by the 

Southern Iowa Council of Governments. 

 

Progress of the Work: 

0 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$267,644 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $214,115 
Southern Iowa Council of Governments $53,529 
TOTAL SOURCES $267,644 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$214,115 

Infrastructure Status Reports - Page 442



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

State Housing Trust Fund (SHTF) FY2012 

Revised 1/9/13    

Grantee: Scott County Housing Council (SHTF #12-08) 

Location:  Area Served:  Scott and Muscatine Counties 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Down payment / closing costs assistance, first and second mortgages; new construction of 

single-family homes and multifamily housing units; rehabilitation of single-family homes and multifamily 

housing units; emergency homeless shelter support; capacity building grants for housing agencies 

 

Background:  The Scott County Housing Council (SCHC) will incorporate LHTF Program funding into 

its grant/revolving loan fund, to which all Scott County nonprofit housing service providers and for-profit 

developers are eligible to apply in support of their affordable housing efforts.  Assisted projects will 

promote the goals of the two-year strategic plan adopted by the Quad Cities Housing Cluster, which 

addresses the area’s full continuum of housing needs.  In 2010, the SCHC expanded its geographic 

service area to include Muscatine County and provides LHTF Program administrative services for the 

Muscatine Housing Cluster (MHC).  The MHC’s mission is to provide funding that will promote its 

annual plan goals through owner-occupied housing rehabilitation, down payment assistance for first-time 

homebuyers, and capacity building grants for its affordable housing partner agencies.  Matching funds 

have been provided through cash contributions from the Riverboat Development Authority, the Scott 

County Regional Authority, Scott County; the cities of Davenport, Bettendorf, and Muscatine; and 

various local lenders and community resources. 

 

Progress of the Work: 

272 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project:  December 31, 2013 

 

Total Estimated Cost of the Project:  $2,853,345 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $352,969 
Grant Pool and Revolving Loan Fund $145,324 
Riverboat Development Authority $100,000 
Scott County Regional Authority $50,000 
Scott County and Cities of Davenport and Bettendorf $22,000 
Quad Cities Bank and Trust $1,000 
THE National Bank $5,000 
Wells Fargo Bank, NA $10,000 
Additional SCHC leverage $319,633 
Leverage provided by agencies $1,837,919 
Community Foundation of Muscatine $5,000 
City of Muscatine $2,000 
Magnus Trust $2,000 
WE LEAD $500 
TOTAL SOURCES $2,853,345 
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Amount of Funds Expended: 

$35,297 

 

Amount of Funds Obligated: 

$352,969 
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Grantee: Region 6 Housing Trust Fund (SHTF #12-09) 

Location:  Counties  Served:  Hardin, Marshall, Poweshiek, and Tama 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied and rental rehabilitation, down payment and closing costs assistance program, 

new construction in partnership with Habitat for Humanity, and homeless or homeless prevention 

assistance 

 

Background:  The Region 6 Housing Trust Fund will utilize its LHTF Program award to provide 

assistance for low-income residents dealing with a variety of housing needs by assisting with the 

rehabilitation of owner-occupied and rental housing and down payment and closing costs assistance for 

homebuyers.  The Region 6 Housing Trust Fund may also provide funding for the new construction of 

affordable housing but only in partnership with Habitat for Humanity.  Homeless shelters are also eligible 

applicants for assistance.  Matching funds will be provided through cash contributions from Hardin, 

Marshall, Poweshiek, and Tama Counties and the Tama County Community Foundation. 

 

Progress of the Work: 

6 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$299,829 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $239,863 
Tama County $9,456 
Tama County Community Foundation $2,500 
Poweshiek County $11,231 
Hardin County $11,084 
Marshall County $25,695 
TOTAL SOURCES $299,829 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$239,863 

Infrastructure Status Reports - Page 445



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

State Housing Trust Fund (SHTF) FY2012 

Revised 1/9/13    

Grantee: Homeward Housing Trust Fund (SHTF #12-10) 

Location:  Counties Served:  Calhoun, Franklin, Hancock, Humboldt, Kossuth, Mitchell, Palo 

Alto, Pocahontas, Winnebago, Worth and Wright 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Homebuyer assistance and owner-occupied and rental rehabilitation 

 

Background:  The Homeward Housing Trust Fund will utilize its LHTF Program award to continue its 

homeownership assistance program for low-income households, offering down payment and closing cost 

assistance for homebuyers and assistance with minor home repairs for existing homeowners.  Repair 

assistance for rental property owners may also be offered.  Matching funds will be provided through a 

cash contribution from Homeward, Inc. 

 

Progress of the Work: 

59 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$326.561 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $261,249 
Homeward, Inc. $65,312 
TOTAL SOURCES $326,561 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$261,249 
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Grantee: Southwest Iowa Housing Trust Fund, Inc. (SHTF #12-11) 

Location:  Counties Served:  Cass, Fremont, Harrison, Mills, Montgomery, Page, Pottawattamie 

(excluding the city of Council Bluffs) and Shelby 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied and rental rehabilitation for extremely low-income households; down payment 

assistance; lead-based paint stabilization activities; demolition of blighted properties; and homeowner 

education 

 

Background:  The Southwest Iowa Housing Trust Fund will utilize its LHTF Program award to provide 

down payment assistance for low-income households and owner-occupied and rental rehabilitation 

assistance for extremely low-income households.  In addition, lead-based paint stabilization assistance to 

eliminate lead-based paint hazards in owner-occupied and rental units will be provided.  Local matching 

funds will also be utilized to finance a demolition program to remove dilapidated housing in the region.  

Matching funds have been committed by the Southwest Iowa Planning Council. 

 

Progress of the Work: 

36 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$332,689 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $266,151 
SWIPCO / Local Match $66,538 
TOTAL SOURCES $332,689 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$266,151 
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Grantee: AHEAD Regional Housing Trust Fund (SHTF #12-12) 

Location:  Counties  Served:  Davis, Jefferson, Keokuk, Mahaska, Van Buren, and Wapello 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied rehabilitation and urgent repair programs; rental rehabilitation; rental 

assistance; and affordable housing initiatives with an emphasis on transitional housing including 

demolition / redevelopment, new construction, and special projects 

 

Background:  The AHEAD Regional Housing Trust Fund will utilize its LHTF Program grant award to 

potentially assist in the following activities:  owner-occupied rehabilitation and urgent repair programs; 

rental rehabilitation; rental assistance; and affordable housing initiatives with an emphasis on transitional 

housing, including demolition / redevelopment, new construction, and special projects.  Matching funds 

will be provided through a cash contribution from the Area XV Regional Planning Commission and 

interest and fees earned by the LHTF.  The original grant award request of $246,683 was decreased to 

$32,000 due to a lack of local match commitment documentation.  Based upon the provided local match 

documentation, the AHEAD Regional Housing Trust Fund is eligible to receive a maximum award of 

$32,000 

 

Progress of the Work: 

0 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$40,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $32,000 
AHEAD Regional HTF (fees and interest earned) $1,000 
Area 15 Regional Planning Commission $7,000 
TOTAL SOURCES $40,000 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$32,000 
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Grantee: Lakes Community Land Trust (SHTF #12-13) 

Location:  Area  Served:  Dickinson County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Homeownership assistance through the community land trust model; assistance to provide 

housing for persons receiving services under a Home and Community Based Services Medicaid Waiver; 

and repair and handicapped accessibility improvement assistance for seniors, persons with disabilities, or 

shelters serving the homeless 

 

Background:  The Lakes Community Land Trust will utilize its LHTF Program funding for 

homeownership support for low-income households by buying down the cost of new or rehabilitated 

homes through the community land trust model and to help local agencies provide affordable rental 

housing for persons receiving services under a Home and Community Based Services Medicaid Waiver.  

The Lakes Community Land Trust will also provide assistance to extremely low-income households 

through its Shelter Grant Program for nonprofit organizations providing housing to homeless persons or 

persons with disabilities and its Legacy Homes Program to assist seniors or others living on fixed 

incomes make home repairs and handicapped accessibility improvements to their homes.  Matching funds 

will be provided through a cash contribution from Dickinson County. 

 

Progress of the Work: 

18 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$58,334 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $46,667 
Dickinson County TIF/LMI $11,667 
TOTAL SOURCES $58,334 

 

Amount of Funds Expended: 

$4,666.70 

 

Amount of Funds Obligated: 

$46,667 
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Grantee: City of Dubuque Housing Trust Fund (SHTF #12-14) 

Location:  Area  Served:  City of Dubuque 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Homeownership assistance, owner-occupied and rental rehabilitation 

 

Background:  The City of Dubuque Housing Trust Fund plans to continue to focus its LHTF Program 

funding on revitalization efforts in a blighted downtown neighborhood as part of the Washington: 

Revitalize! initiative.  Proposed activities will promote increased homeownership opportunities as well as 

owner-occupied and rental housing rehabilitation.  Loans and forgivable loans will be made to qualified 

households for home purchase and/or rehabilitation.  Construction loans may also be made to nonprofit 

developers and contractors to acquire and rehabilitate properties for resale to qualified homebuyers.  

Matching funds will be provided through a cash contribution from the city of Dubuque’s general funds 

with additional dollars provided through the city’s Community Development Block Grant program. 

 

Progress of the Work: 

29 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$206,137 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $132,637 
City of Dubuque - General Fund $33,500 
CDBG Rental Rehabilitation $40,000 
TOTAL SOURCES $206,137 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$132,637 
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Grantee: Northwest Iowa Regional Housing Trust Fund, Inc. (SHTF #12-15) 

Location:  Counties Served:  Buena Vista, Emmet, Lyon, O’Brien, Osceola, and Sioux 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Owner-occupied housing rehabilitation 

 

Background:  The Northwest Iowa Regional Housing Trust Fund, Inc. (NWIRHTF) will focus its LHTF 

Program award on assisting low-income homeowners in its service area through the financing of needed 

repairs and rehabilitation of the region’s aging housing stock, including emergency repairs and lead-

hazard reduction activities.  Matching funds will be provided through cash contributions from Buena 

Vista, Emmet, Lyon, O’Brien, Osceola, and Sioux Counties and an in-kind administrative contribution 

from the Northwest Iowa Planning and Development Commission. 

 

Progress of the Work: 

9 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$302,134 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $241,707 
Local Match - Cash (Counties) $45,321 
Local Match - In-Kind (NWIPDC) $15,106 
TOTAL SOURCES $302,134 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$241,707 

Infrastructure Status Reports - Page 451



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

State Housing Trust Fund (SHTF) FY2012 

Revised 1/9/13    

Grantee: Sioux City Housing Trust Fund, Inc. (SHTF #12-16) 

Location:  Area  Served:  City of Sioux City 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Single-family owner-occupied rehabilitation in the city’s urban renewal areas and a city-wide 

emergency repair program 

 

Background:  The Sioux City Housing Trust Fund will continue its use of LHTF Program funding for 

single family owner-occupied rehabilitation assistance for low-income households in the city’s urban 

renewal areas, providing qualified homeowners up to a maximum $10,000 forgivable loan for 

rehabilitation and lead-based paint mitigation purposes.  Funding will also be made available for a city-

wide emergency repair program, providing qualified homeowners up to a maximum $5,000 grant to 

finance the emergency repair of critical systems.  The city will provide matching funds from its 

Community Development Block Grant (CDBG) allocation and in-kind administrative services. 

 

Progress of the Work: 

11 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$315,368 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $157,684 
Local Match - Donated Services (Sioux City) $3,942 
Local Match - CDBG $35,479 
CDBG Housing Rehabilitation / Emergency Repair $118,263 
TOTAL SOURCES $315,368 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$157,684 
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Grantee: Iowa Northland Regional Housing Council LHTF (SHTF #12-17) 

Location:  Counties Served:  Black Hawk (excluding the cities of Waterloo and Cedar Falls), 

Bremer, Buchanan, Butler, Chickasaw and Grundy 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Rehabilitation of owner-occupied housing in rural areas, single-family housing development, 

and rental housing rehabilitation 

 

Background:  The Iowa Northland Regional Housing Council (INRHC) LHTF will focus its efforts on the 

following activities:  a partnership with three agencies located in Bremer and Buchanan Counties to repair 

or remodel housing for persons with disabilities; a partnership with Iowa Heartland Habitat for Humanity 

to build a single-family home in either Bremer County or Butler County; a partnership with Northeast 

Iowa Community Action Corporation to assist in the construction of a new home in Chickasaw County 

for lease-purchase; a partnership with USDA Rural Development to provide needed roof and other repairs 

to affordable rental housing in Butler County; and an owner-occupied housing rehabilitation program for 

homeowners living in rural areas.  Matching funds will be provided through cash contributions from the 

partner agencies and the Iowa Northland Regional Housing Council. 

 

Progress of the Work: 

36 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$324,071 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $253,417 
Local Agencies working with Persons with Disabilities $15,000 
Habitat for Humanity $7,500 
Northeast Iowa Community Action Corporation $7,500 
USDA - Rural Development $13,800 
Iowa Northland Regional Housing Council $26,854 
TOTAL SOURCES $324,071 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$253,417 
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Grantee: Clay County Local Housing Trust Fund, Inc. (SHTF #12-18) 

Location:  Area  Served:  Clay County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied housing rehabilitation 

 

Background:  The Clay County Local Housing Trust Fund will focus its LHTF Program award on 

assisting low-income households through the financing of needed repairs and rehabilitation of the 

county’s aging owner-occupied housing stock.  Providing assistance for homeowners with incomes below 

30 percent of the area median and handicapped accessibility improvements will be priorities.  Matching 

funds will be provided through cash contributions from Clay County, Bethlehem Lutheran Church, and 

the Clay County Community Foundation as well as in-kind contributions of professional and 

administrative services. 

 

Progress of the Work: 

3 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$69,667 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $46,667 
Bethlehem Lutheran Church $5,000 
Clay County Community Foundation $10,000 
Clay County    $5,000 
In-Kind - Community Housing Initiatives, Inc. $500 
In-Kind - Montgomery, Barry, Boevee, Barry $2,000 
In-Kind - Emagine LLC $500 
TOTAL SOURCES $69,667 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$46,667 
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Grantee: Housing Trust Fund of Johnson County (SHTF #12-19) 

Location:  Area  Served:  Johnson County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Revolving loan fund to support affordable housing activities with preference for projects 

that create or preserve affordable rental housing and projects serving lower income populations 

 

Background:  The Housing Trust Fund of Johnson County (HTFJC) will incorporate LHTF Program 

funding into its existing revolving loan fund to support the development and preservation of affordable 

owner-occupied, rental, transitional, and emergency shelter housing in Johnson County.  Businesses, 

individuals, nonprofit organizations, and governmental entities are eligible to apply for financing through 

the HTFJC’s loan program.  Matching funds will be provided through cash contributions from Johnson 

County; the HTFJC (through fees earned); and the cities of Coralville, North Liberty, and Iowa City. 

 

Progress of the Work: 

23 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$285,882 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $225,882 
Local Governments $55,000 
Housing Trust Fund of Johnson County $5,000 
TOTAL SOURCES $285,882 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$225,882 

Infrastructure Status Reports - Page 455



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

State Housing Trust Fund (SHTF) FY2012 

Revised 1/9/13    

Grantee: NIACOG Housing Trust Fund, Inc. (SHTF #12-20) 

Location:  Area  Served:  Cerro Gordo County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied housing rehabilitation and emergency repairs and rental housing rehabilitation 

 

Background:  The NIACOG Housing Trust Fund, Inc. will focus its LHTF Program award on financing 

emergency repairs for owner-occupied housing and the rehabilitation of both owner-occupied and rental 

properties.  Matching funds will be provided through cash contributions from local lenders and boards of 

realtors. 

 

Progress of the Work: 

19 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$282,901 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $74,151 
Federal Home Loan Bank AHP $150,000 
Local Banks and Credit Unions $16,750 
Clear Lake Board of Realtors $1,000 
Mason City Board of Relators $1,000 
Rental Matching Funds $40,000 
TOTAL SOURCES $282,901 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$74,151 
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Grantee: Polk County Housing Trust Fund (SHTF #12-21) 

Location:  Area  Served:  Polk County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Owner-occupied housing rehabilitation 

 

Background:  The Polk County Housing Trust Fund will utilize its LHTF Program award to help finance 

its owner-occupied housing repair program for low-income households.  Matching funds will be provided 

through a cash contribution from Polk County. 

 

Progress of the Work: 

87 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$657,050 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $525,640 
Polk County $131,410 
TOTAL SOURCES $657,050 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$525,640 
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Grantee: Dallas County Local Housing Trust Fund, Inc. (SHTF #12-22) 

Location:  Area  Served:  Dallas County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Owner-occupied housing rehabilitation 

 

Background:    The Dallas County Local Housing Trust Fund will utilize its LHTF Program award to 

continue its owner-occupied rehabilitation program for low-income households.  The county will be split 

into four quadrants with funding to be equally distributed in each area.  The trust fund maintains a waiting 

list for assistance.  Matching funds will be provided through cash contributions from cities throughout the 

county and tax increment financing low- and moderate-income benefit proceeds from Dallas County.   

 

Progress of the Work: 

2 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$194,265 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $155,412 
Local Match - Cities $20,310 
Local Match - Oak Hill TIF $18,543 
TOTAL SOURCES $194,265 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$155,412 
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Grantee: Great River Housing, Inc. (SHTF #12-23) 

Location:  Counties  Served:  Des Moines, Henry, Lee, and Louisa 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied housing rehabilitation and down payment assistance 

 

Background:  Great River Housing, Inc. will focus its LHTF Program award on providing owner-

occupied rehabilitation assistance to homeowners and down payment assistance to homebuyers.  

Matching funds will be provided through cash contributions from Des Moines, Henry, Lee, and Louisa 

Counties; the cities of Burlington, Keokuk, and Mount Pleasant; local lenders; and the Southeast Iowa 

Regional Planning Commission. 

 

Progress of the Work: 

0 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$316,319 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $252,719 
Local Match - Counties $37,500 
Local Match - Cities $17,500 
Local Match - Banks $2,250 
Local Match - SEIRPC $6,350 
TOTAL SOURCES $316,319 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$252,719 
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Grantee: Council Bluffs Housing Trust Fund, Inc. (SHTF #12-24) 

Location:  City of Council Bluffs 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied and rental housing rehabilitation, expansion of the local single-family rental 

housing stock, demolition for affordable housing redevelopment, homeownership assistance, and 

homebuyer and tenant education 

 

Background:  The Council Bluffs Housing Trust Fund will utilize its LHTF Program funding for a 

variety of activities including owner-occupied and rental housing rehabilitation assistance, 

expansion of the local single-family rental housing stock, demolition of blighted or unsafe 

properties for affordable housing development, homeownership assistance, and homebuyer and 

tenant education.  Matching funds will be provided through a cash contribution from the Iowa 

West Foundation and donated in-kind administrative services from the city of Council Bluffs. 
 

Progress of the Work: 

0 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$171,538 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $137,230 
City of Council Bluffs - In-Kind Administration $8,577 
Iowa West Foundation $25,731 
TOTAL SOURCES $171,538 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$137,230 
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Grantee: Housing Fund for Linn County (SHTF #12-25) 

Location:  Area  Served:  Linn County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Affordable housing promotion through owner or rental property demolition/clearance, 

development, reconstruction, or rehabilitation; homeownership assistance; rental assistance; transitional 

housing; and homelessness assistance 

 

Background:  The Housing Fund for Linn County will promote the provision of affordable housing in a 

variety of ways under its Housing Assistance Plan.  Eligible activities will include demolition / clearance, 

development, reconstruction, or rehabilitation for rental and owner-occupied housing; homeownership 

assistance; rental assistance including for security deposits and utilities; transitional housing; and housing 

for the homeless.  Matching funds will be provided through cash contributions from the city of Cedar 

Rapids, a Federal Home Loan Bank of Des Moines Affordable Housing Program grant, local lenders, and 

an area law firm. 

 

Progress of the Work: 

33 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$382,782 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $306,226 
Bradley & Riley, PC $1,000 
US Bank $2,000 
Bankers Trust $250 
City of Cedar Rapids $5,000 
Federal Home Loan Bank AHP $68,306 
TOTAL SOURCES $382,782 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$306,226 

Infrastructure Status Reports - Page 461



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

State Housing Trust Fund (SHTF) FY2012 

Revised 1/9/13    

Grantee: East Central Iowa Housing Trust Fund (SHTF #12-26) 

Location:  Counties  Served:  Benton, Iowa, Jones, and Washington 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Affordable housing promotion through owner or rental property demolition/clearance, 

development, reconstruction, or rehabilitation; homeownership assistance; rental assistance; transitional 

housing; and homelessness assistance 

 

Background:  The East Central Iowa Housing Trust Fund (ECIHTF) will promote the provision of 

affordable housing in a variety of ways under its Housing Assistance Plan.  Eligible activities will include 

demolition / clearance, development, reconstruction, or rehabilitation for rental and owner-occupied 

housing; homeownership assistance; rental assistance including for security deposits and utilities; 

transitional housing; and housing for the homeless.  Matching funds will be provided through cash 

contributions from Benton County, Washington County, and a Federal Home Loan Bank of Des Moines 

Affordable Housing Program grant. 

 

Progress of the Work: 

15 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$287,217 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $229,773 
Benton County $2,500 
Washington County $4,000 
Federal Home Loan Bank AHP $50,944 
TOTAL SOURCES $287,217 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$229,773 
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Grantee: COG Housing, Inc. (SHTF #12-27) 

Location:  Counties Served:  Audubon, Carroll, Crawford, Greene, Guthrie and Sac 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Lead hazard remediation, owner-occupied rehabilitation, down payment assistance, emergency 

relocation expenses, and foreclosure prevention assistance 

 

Background:  COG Housing, Inc. will use its LHTF Program award to assist low-income households 

through a combination of grants and low-interest loans.  Eligible activities will include lead hazard 

remediation, owner-occupied rehabilitation, down payment assistance for homebuyers, and emergency 

relocation and foreclosure prevention assistance.  Matching funds will be provided through cash 

contributions from all six counties to be served through the trust fund, local lenders, and the Region XII 

Council of Governments. 

 

Progress of the Work: 

Complete – 35 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/12 Report 

 

Total Estimated Cost of the Project:  

$274,589 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $219,671 
Region XII COG RLF $33,918 
Audubon County $3,000 
Carroll County $3,000 
Crawford County $3,000 
Greene County $3,000 
Guthrie County $3,000 
Sac County  $3,000 
Area Banks $3,000 
TOTAL SOURCES $274,589 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$219,671 
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Grantee: Chariton Valley Regional Housing Trust Fund, Inc. (SHTF #12-28) 

Location:  Counties  Served:  Appanoose, Lucas, Monroe, and Wayne 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied housing rehabilitation and removal of blighted properties for future 

redevelopment 

 

Background:  The Chariton Valley Regional Housing Trust Fund, Inc. (CVRHTF) will focus its LHTF 

Program award on providing assistance for owner-occupied housing rehabilitation and removal of 

blighted properties for future housing development.  Matching funds will be provided through cash 

contributions from the cities of Centerville, Albia, Corydon, Lucas, Seymour, Promise City; Wayne 

County; and several local lenders, area businesses, and residents. 

 

Progress of the Work: 

0 Affordable Housing Units Assisted as of 12/31/12 

 

Estimated Completion Date of the Project: 

December 31, 2013 

 

Total Estimated Cost of the Project:  

$226,448 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $181,158 
Local Match - Cash $40,290 
Local Match - PR Lind Company In-Kind  $5,000 
TOTAL SOURCES $226,448 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$181,158 
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Grantee: Habitat for Humanity of Mid-Iowa, Inc. f/k/a Jasper County Habitat for Humanity 

(SHTF #12-01) 

Location:  Mingo (Jasper County) 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  Habitat for Humanity of Mid-Iowa, Inc. f/k/a Jasper County Habitat for Humanity is 

awarded a $50,000 Project-Based Housing Program grant to help construct one affordable single-family 

home in Mingo.  The new home will be sold to a qualified low-income family.  The identified partner 

family will receive financial, home repair, homeownership, and foreclosure prevention education and 

must also complete the required hours of sweat equity prior to closing on the home.  Habitat for Humanity 

of Iowa will administer the grant.   The Project-Based Housing Program award will be used to help 

finance construction costs. 

 

Progress of the Work: 

0 Affordable Housing Units Assisted as of 12/31/12 – Under Construction 

 

Estimated Completion Date of the Project:   

July 31, 2013 

 

Total Estimated Cost of the Project:   

$101,502 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
Central Iowa Regional Housing Authority $10,000 
Mingo Economic Development Commission $12,550 
Softwood Lumber (HFHI) $9,044 
Black Hills Energy / Alliant Energy (utility rebates) $5,490 
Individual / Corporate / Organization Donations $100 
RAGBRAI Fundraiser $8,000 
Individual / Corporate / Organization Donations $6,318 
TOTAL SOURCES $101,502 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Oakville Volunteer Corporation (SHTF #12-02) 

Location:  Oakville (Louisa County) 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  Acquisition of housing property, rehabilitation, and resale for affordable housing 

 

Background:  The Oakville Volunteer Foundation is awarded a $15,000 grant to help acquire and 

rehabilitate an affordable single-family flood-impacted home located at 307 2nd Street.  The proposed 

project is part of a larger effort to rebuild Oakville after the devastating damage the community sustained 

during the natural disasters of 2008 in which more than 100 housing units were lost.  Despite the 

significant loss of housing, TriOak Foods committed to maintain its headquarters in Oakville and 

continues to employee nearly 75 employees in the community.  To help address TriOak’s need for 

workforce housing, the Oakville Volunteer Foundation plans to acquire, rehabilitate, and resell 

approximately 25 of the homes that the city will own after completion of the buyouts funded through the 

Community Development Block Grant program.  Six homes have been rehabilitated and sold to date.  The 

home to be assisted with Project-Based funding is located outside the 100 year flood plain and will be 

sold to an eligible household at or below 80 percent of the area median income.  The Southeast Iowa 

Regional Planning Commission will administer the grant. The Project-Based Housing Program award will 

be used to help finance rehabilitation costs.   

 

Progress of the Work: 

0 Affordable Housing Units Assisted as of 12/31/12 – Under Construction 

 

Estimated Completion Date of the Project:   

August 31, 2013 

 

Total Estimated Cost of the Project:   

$89,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $15,000 
Oakville Volunteer Foundation $74,000 
TOTAL SOURCES $89,000 

 

Amount of Funds Expended: 

$15,000 

 

Amount of Funds Obligated: 

$15,000 
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Grantee: Iowa Heartland Habitat for Humanity (SHTF #12-03) 

Location:  Waterloo (Black Hawk County) 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  Acquisition of real property, demolition of existing structures, and new construction of 

affordable housing 

 

Background:  Iowa Heartland Habitat for Humanity is awarded a $50,000 grant to help acquire three lots 

in foreclosure, deconstruct for salvage material and demolish a dilapidated home located on one of the 

lots, and construct three new four-bedroom single-family affordable homes.  The homes to be assisted 

with Project-Based funding will be sold to eligible households at or below 60 percent of the area median 

income.  Iowa Heartland Habitat for Humanity is celebrating its 21st year of successful affordable home 

building and the completion of 100 homes, as the nonprofit organization strives to complete 10 to 12 

homes annually in its service area covering the following counties:  Black Hawk, Bremer, and Butler.  

The Project-Based Housing Program grant will be used to help finance acquisition, demolition, and/or 

construction costs. 

 

Progress of the Work: 

0 Affordable Housing Units Assisted as of 12/31/12 – Under Construction 

 

Estimated Completion Date of the Project:   

September 30, 2013 

 

Total Estimated Cost of the Project:   

$285,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
City of Waterloo HOME $120,000 
Swing Fore Habitat Fundraiser $20,000 
Restore Revenues $20,000 
Iowa Heartland Habitat for Humanity Cash Reserves $40,000 
Program Income (Mortgage Payments) $35,000 
TOTAL SOURCES $285,000 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Northeast Iowa Community Action Corporation (SHTF #12-29) 

Location:  Waukon (Allamakee County) 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Rental - Lease Purchase 

 

Activity:  New construction of affordable housing 

 

Background:  Northeast Iowa Community Action Corporation (NEICAC) is awarded a $50,000 grant to 

assist in the construction of a three-bedroom single-family home on an infill lot in Waukon as part of the 

nonprofit organization’s lease-purchase program.  The home initially will be rented to a low-income 

household who will prepare for homeownership with the benefit of counseling received from NEICAC’s 

NeighborWorks America certified homebuyer educator.  Participating families are expected to be ready 

for home purchase within one to three years.  NEICAC has completed four previous phases of its 

successful lease-purchase program, constructing a total of 15 homes to date at scattered-site locations 

throughout NEICAC’s community action region.  The Project-Based Housing Program award will be 

used to help finance construction costs.   

 

Progress of the Work: 

0 Affordable Housing Units Assisted as of 12/31/12 – Under Construction 

 

Estimated Completion Date of the Project:   

January 31, 2014 

 

Total Estimated Cost of the Project:   

$160,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
HOME Program $70,000 
NEICAC Construction Loan Fund $25,000 
NEICAC Local Housing Fund $10,000 
City of Waukon $5,000 
TOTAL SOURCES $160,000 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Habitat for Humanity of Marion County (SHTF #12-30) 

Location:  Knoxville (Marion County) 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  Habitat for Humanity of Marion County is awarded a $50,000 grant to help construct one 

affordable single-family home in Knoxville.  The new home will be sold to a low-income family and will 

be built to meet ENERGY STAR and Iowa Green Streets criteria.  The identified partner family will 

receive financial, home repair, homeownership, and foreclosure prevention education and must also 

complete the required hours of sweat equity prior to closing on the home.  Habitat for Humanity of Iowa 

will administer the grant.  The Project-Based Housing Program award will be used to help finance 

construction costs. 

 

Progress of the Work: 

0 Affordable Housing Units Assisted as of 12/31/12 – Under Construction 

 

Estimated Completion Date of the Project:   

December 31, 2013 

 

Total Estimated Cost of the Project:   

$104,693 

 

List of All Revenue Sources Being Used to Fund the Project: 

Project-Based Housing Program $50,000 
City of Knoxville (donated land) $18,140 
HOME $35,000 
Habitat for Humanity of Marion County (cash) $1,553 
TOTAL SOURCES $104,693 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Iowa Valley Habitat for Humanity (SHTF #12-31) 

Location:  Tipton (Cedar County) 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  Iowa Valley Habitat for Humanity is awarded a $50,000 grant to help construct an 

affordable single-family home in Tipton.  The new home will be sold to a low-income family and will be 

built to meet ENERGY STAR and Iowa Green Streets criteria.  Iowa Valley Habitat for Humanity 

received the build site through the donation of property on which the Lynn Street Trailer Park was 

previously located.  The remaining trailer homes were vacant at the time of the donation and were 

properly demolished.  The site is being replatted into five single-family lots, with one home to be 

constructed under the proposed project.  The city of Tipton has agreed to donate infrastructure for the 

redevelopment project by upgrading and installing new water, sanitary sewer, and gas mains along with a 

new electric primary line.  The identified Habitat for Humanity partner family will receive financial, 

home repair, homeownership, and foreclosure prevention education.  Each adult family member must also 

complete 250 hours of sweat equity prior to closing on the home.   The Project-Based Housing Program 

award will be used to help finance construction costs. 

 

Progress of the Work: 

Complete – 1 Affordable Housing Unit Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/12 Report 

 

Total Estimated Cost of the Project:   

$130,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

Project-Based Housing Program $50,000 
Iowa Valley Habitat for Humanity $29,000 
HOME $35,000 
Local Fundraising $9,800  
City of Tipton donated utility removal / replacement $6,000 
TOTAL SOURCES $130,000 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Hope Haven, Inc. (SHTF #12-32) 

Location:  Burlington (Des Moines County) 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  Acquisition of housing property and rehabilitation for affordable housing 

 

Background:  Hope Haven Area Development Center Corporation is awarded a $50,000 grant to assist in 

the acquisition and rehabilitation of an existing single-family home in Burlington to provide affordable 

rental housing for persons with disabilities.  The project will provide housing integrated in the community 

for three adults with developmental disabilities who are eligible for the Medicaid Home and Community 

Based Services (HCBS) Waiver.  Appropriate supportive services based upon a tenant’s individual needs 

will be delivered on-site by a service provider selected by the tenant.  Hope Haven Area Development 

Center Corporation has made a purchase offer on a property that has been rehabilitated through the 

Neighborhood Stabilization Program, but the home requires additional rehabilitation to fully meet the 

safety and handicapped accessibility needs of the targeted HCBS Waiver eligible population.  

Rehabilitation expenses will be paid for by the Hope Haven Area Development Center Corporation.  The 

Project-Based Housing Program award will be used to help finance acquisition costs.     

 

Progress of the Work: 

Complete – 3 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 12/31/12 Report 

 

Total Estimated Cost of the Project:   

$73,861 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
Hope Haven Area Development Center Corp. $23,861 
TOTAL SOURCES $73,861 

 

Amount of Funds Expended: 

$50,000 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Hope Haven, Inc. (SHTF #12-33) 

Location:  Rock Rapids (Lyon County) 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Rental 

 

Activity:  Acquisition of existing market-rate housing property to create new affordable housing units 

 

Background:  Hope Haven is awarded a $50,000 grant to assist in the acquisition of an existing single-

family home in Rock Rapids to provide affordable rental housing for persons with disabilities.  The 

project will provide housing integrated in the community for four adults with developmental disabilities 

who are eligible for the Medicaid Home and Community Based Services (HCBS) Waiver.  Appropriate 

supportive services based upon a tenant’s individual needs will be delivered on-site by a service provider 

selected by the tenant.  Although the applicant is eligible for the requested $50,000 grant, only a $5,183 

grant award is recommended because no additional Fiscal Year 2012 Project-Based Housing Program 

funding remains available.  IFA staff offered to hold the application until such time as additional funding 

becomes available under the program, but Hope Haven declined that offer and agreed to accept a $5,183 

grant at this time due to the immediate need for this housing option in Rock Rapids.  The Project-Based 

Housing Program award will be used to help finance acquisition costs.    

 

Progress of the Work: 

Complete – 4 Affordable Housing Units Assisted 

 

Estimated Completion Date of the Project: 

Project Complete as of 6/30/12 Report 

 

Total Estimated Cost of the Project:   

$121,500 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $5,183 
Hope Haven, Inc. $116,317 
TOTAL SOURCES $121,500 

 

Amount of Funds Expended: 

$5,183 

 

Amount of Funds Obligated: 

$5,183 
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Grantee: Floyd County Housing Trust Fund (SHTF #13-04) 

Location:  Area  Served:  Floyd County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Furnace replacement program 

 

Background:  The Floyd County Housing Trust Fund will utilize its LHTF Program award to implement a 

county-wide furnace replacement program for low-income households.  Priority will be given to 

extremely low-income homeowners.  Matching funds will be provided through a cash contribution from 

the Charles City Area Development Corporation. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$57,879 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $46,303 
Charles City Area Development Corporation $11,576 
TOTAL SOURCES $57,879 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$46,303 
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Grantee: NIACOG Housing Trust Fund, Inc. (SHTF #13-05) 

Location:  Area  Served:  Cerro Gordo County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied housing rehabilitation and emergency repairs and rental housing rehabilitation 

 

Background:  The NIACOG Housing Trust Fund, Inc. will focus its LHTF Program award on financing 

emergency repairs for owner-occupied housing and the rehabilitation of both owner-occupied and rental 

properties.  Matching funds will be provided through cash contributions from local lenders and boards of 

realtors. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$123,651 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $74,151 
Cerro Gordo County $1,000 
North Iowa Community Credit Union $1,000 
Northwoods State Bank $500 
Wells Fargo Foundation $15,000 
Mercy - City Lehigh Family Credit Union $1,000 
Clear Lake Bank & Trust $1,000 
Landlord Match $30,000 
TOTAL SOURCES $123,651 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$74,151 
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Grantee: Northwest Iowa Regional Housing Trust Fund, Inc. (SHTF #13-06) 

Location:  Counties Served:  Buena Vista, Emmet, Lyon, O’Brien, Osceola, and Sioux 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Owner-occupied housing rehabilitation 

 

Background:  The Northwest Iowa Regional Housing Trust Fund, Inc. (NWIRHTF) will focus its LHTF 

Program award on assisting low-income homeowners in its service area through the financing of needed 

repairs and rehabilitation of the region’s aging housing stock, including emergency repairs and lead-

hazard reduction activities.  Matching funds will be provided through cash contributions from Buena 

Vista, Emmet, Lyon, O’Brien, Osceola, and Sioux Counties and an in-kind administrative contribution 

from the Northwest Iowa Planning and Development Commission. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$339,634 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $271,707 
Local Match - Cash (Counties) $50,946 
Local Match - In-Kind (NWIPDC) $16,981 
TOTAL SOURCES $339,634 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$271,707 
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Grantee: Southern Iowa COG Housing Trust Fund (SHTF #13-07) 

Location:  Counties Served:  Adair, Adams, Clarke, Decatur, Madison, Ringgold, Taylor and 

Union 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied rehabilitation and rehabilitation in support of homeownership, first-time 

homebuyer assistance, transitional and special needs housing activities (including assisted living), 

infrastructure for new development and infill housing, lead-based paint remediation, demolition and lot 

clearance for new construction, and rental projects 

 

Background:  The Southern Iowa COG Housing Trust Fund will focus its LHTF Program efforts on seven 

affordable housing activities:  owner-occupied rehabilitation / rehabilitation in support of homeownership, 

first-time homebuyer assistance, transitional / special needs housing (including assisted living), 

infrastructure for new development / infill housing, lead-based paint remediation, demolition and lot 

clearance for new construction, and rental projects.  Matching funds have been committed by the 

Southern Iowa Council of Governments. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Issued 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$305,144 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $244,115 
Southern Iowa Council of Governments $61,029 
TOTAL SOURCES $305,144 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$244,115 
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Grantee: Northeast Iowa Regional Housing Trust Fund (SHTF #13-08) 

Location:  Counties Served:  Allamakee, Clayton, Howard, and Winneshiek 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Owner-occupied and rental rehabilitation, first-time homebuyer assistance 

 

Background:  The Northeast Iowa Regional Housing Trust Fund (NEIRHTF) will use its LHTF Program 

award to assist in the preservation of affordable rental and owner-occupied housing in its service area.  

Proposed funding activities will address the repair and rehabilitation of the region’s aging housing stock 

and first-time homebuyer assistance.  Matching funds will be provided through cash contributions from 

Allamakee, Howard, and Winneshiek Counties; the cities of New Albin, Postville, Guttenberg, 

Garnavillo, Elkader, Protivin, Cresco, Calmar, Ossian, and Fort Atkinson; and Freedom Bank. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project:  December 31, 2014 

 

Total Estimated Cost of the Project:  $298,081 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $238,081 
Allamakee County Supervisors $10,000 
Freedom Bank $2,000 
City of Postville $2,500 
Clayton County Supervisors / Development Group $2,000 
City of McGregor $5,000 
City of Monona $5,000 
Peoples State Bank $2,000 
Howard County Supervisors $10,000 
City of Cresco $5,000 
Winneshiek County Supervisors $10,000 
City of Ossian $1,000 
City of Fort Atkinson $500 
City of Calmar $1,000 
Bank of the West $1,500 
City of Decorah $2,500 
TOTAL SOURCES $298,081 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$238,081 
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Grantee: Region 6 Housing Trust Fund (SHTF #13-09) 

Location:  Counties  Served:  Hardin, Marshall, Poweshiek, and Tama 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied and rental rehabilitation, down payment and closing costs assistance program, 

new construction in partnership with Habitat for Humanity, and homeless or homeless prevention 

assistance 

 

Background:  The Region 6 Housing Trust Fund will utilize its LHTF Program award to provide 

assistance for low-income residents dealing with a variety of housing needs by assisting with the 

rehabilitation of owner-occupied and rental housing and down payment and closing costs assistance for 

homebuyers.  The Region 6 Housing Trust Fund may also provide funding for the new construction of 

affordable housing but only in partnership with Habitat for Humanity.  Homeless shelters are also eligible 

applicants for assistance.  Matching funds will be provided through cash contributions from Hardin, 

Marshall, Poweshiek, and Tama Counties and the Tama County Community Foundation. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$337,329 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $269,863 
Tama County $12,636 
Poweshiek County $13,451 
Hardin County $12,470 
Marshall County $28,909 
TOTAL SOURCES $337,329 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$269,863 
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Grantee: Fayette County Local Housing Trust Fund (SHTF #13-10) 

Location:  Area  Served:  Fayette County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied and rental housing rehabilitation 

 

Background:  The Fayette County Local Housing Trust Fund will focus its LHTF Program award on 

assisting low-income households in Fayette County through the financing of needed repairs and 

rehabilitation of the county’s aging housing stock.  Both owner-occupied and rental rehabilitation will be 

eligible activities, although the focus of the LHTF is anticipated to be on assisting existing homeowners 

with rehabilitation work to their single-family homes.  Matching funds will be provided through cash 

contributions from the cities of Oelwein and West Union. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$63,880 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $50,880 
City of Oelwein $10,000 
City of Fayette $1,000 
Fayette County $2,000 
TOTAL SOURCES $63,880 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$50,880 
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Grantee: Iowa Northland Regional Housing Council LHTF (SHTF #13-11) 

Location:  Counties Served:  Black Hawk (excluding the cities of Waterloo and Cedar Falls), 

Bremer, Buchanan, Butler, Chickasaw and Grundy 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Rehabilitation of owner-occupied housing in rural areas, single-family housing development, 

and rental housing rehabilitation 

 

Background:  The Iowa Northland Regional Housing Council (INRHC) LHTF will focus its efforts on the 

following activities:  a partnership with three agencies located in Bremer and Buchanan Counties to repair 

or remodel housing for persons with disabilities; a partnership with Iowa Heartland Habitat for Humanity 

to build a single-family home in either Bremer County or Butler County; a partnership with Northeast 

Iowa Community Action Corporation to assist in the construction of a new home in Chickasaw County 

for lease-purchase; a partnership with USDA Rural Development to provide needed roof and other repairs 

to affordable rental housing in Butler County; and an owner-occupied housing rehabilitation program for 

homeowners living in rural areas.  Matching funds will be provided through cash contributions from the 

partner agencies and the Iowa Northland Regional Housing Council. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$361,771 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $283,417 
Larrabee Center $6,000 
Community Based Services $6,000 
Iowa Heartland Habitat for Humanity $9,000 
Northeast Iowa Community Action Corporation $9,000 
USDA Rural Development $15,000 
Iowa Northland Regional Housing Council $33,354 
TOTAL SOURCES $361,771 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$283,417 
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Grantee: Lakes Community Land Trust (SHTF #13-12) 

Location:  Area  Served:  Dickinson County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Homeownership assistance through the community land trust model; assistance to provide 

housing for persons receiving services under a Home and Community Based Services Medicaid Waiver; 

and repair and handicapped accessibility improvement assistance for seniors, persons with disabilities, or 

shelters serving the homeless 

 

Background:  The Lakes Community Land Trust will utilize its LHTF Program funding for 

homeownership support for low-income households by buying down the cost of new or rehabilitated 

homes through the community land trust model and to help local agencies provide affordable rental 

housing for persons receiving services under a Home and Community Based Services Medicaid Waiver.  

The Lakes Community Land Trust will also provide assistance to extremely low-income households 

through its Shelter Grant Program for nonprofit organizations providing housing to homeless persons or 

persons with disabilities and its Legacy Homes Program to assist seniors or others living on fixed 

incomes make home repairs and handicapped accessibility improvements to their homes.  Matching funds 

will be provided through a cash contribution from Dickinson County. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Issued 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$58,334 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $46,667 
Dickinson County TIF/LMI $11,667 
TOTAL SOURCES $58,334 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$46,667 
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Grantee: Southwest Iowa Housing Trust Fund, Inc. (SHTF #13-13) 

Location:  Counties Served:  Cass, Fremont, Harrison, Mills, Montgomery, Page, Pottawattamie 

(excluding the city of Council Bluffs) and Shelby 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied and rental rehabilitation for extremely low-income households; down payment 

assistance; lead-based paint stabilization activities; demolition of blighted properties; and homeowner 

education 

 

Background:  The Southwest Iowa Housing Trust Fund will utilize its LHTF Program award to provide 

down payment assistance for low-income households and owner-occupied and rental rehabilitation 

assistance for extremely low-income households.  In addition, lead-based paint stabilization assistance to 

eliminate lead-based paint hazards in owner-occupied and rental units will be provided.  Local matching 

funds will also be utilized to finance a demolition program to remove dilapidated housing in the region.  

Matching funds have been committed by the Southwest Iowa Planning Council. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$370,189 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $296,151 
SWIPCO / Local Match $74,038 
TOTAL SOURCES $370,189 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$296,151 
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Grantee: Homeward Housing Trust Fund (SHTF #13-14) 

Location:  Counties Served:  Calhoun, Franklin, Hancock, Humboldt, Kossuth, Mitchell, Palo 

Alto, Pocahontas, Winnebago, Worth and Wright 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Homebuyer assistance and owner-occupied and rental rehabilitation 

 

Background:  The Homeward Housing Trust Fund will utilize its LHTF Program award to continue its 

homeownership assistance program for low-income households, offering down payment and closing cost 

assistance for homebuyers and assistance with minor home repairs for existing homeowners.  Repair 

assistance for rental property owners may also be offered.  Matching funds will be provided through a 

cash contribution from Homeward, Inc. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$364,061 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $291,249 
Homeward, Inc. $72,813 
TOTAL SOURCES $364,062 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$291,249 
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Grantee: Scott County Housing Council (SHTF #13-15) 

Location:  Area Served:  Scott and Muscatine Counties 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Down payment / closing costs assistance, first and second mortgages; new construction of 

single-family homes and multifamily housing units; rehabilitation of single-family homes and multifamily 

housing units; emergency homeless shelter support; capacity building grants for housing agencies 

 

Background:  The Scott County Housing Council (SCHC) will incorporate LHTF Program funding into 

its grant/revolving loan fund, to which all Scott County nonprofit housing service providers and for-profit 

developers are eligible to apply in support of their affordable housing efforts.  Assisted projects will 

promote the goals of the two-year strategic plan adopted by the Quad Cities Housing Cluster, which 

addresses the area’s full continuum of housing needs.  In 2010, the SCHC expanded its geographic 

service area to include Muscatine County and provides LHTF Program administrative services for the 

Muscatine Housing Cluster (MHC).  The MHC’s mission is to provide funding that will promote its 

annual plan goals through owner-occupied housing rehabilitation, down payment assistance for first-time 

homebuyers, and capacity building grants for its affordable housing partner agencies.  Matching funds 

have been provided through cash contributions from the Riverboat Development Authority, the Scott 

County Regional Authority, Scott County; the cities of Davenport, Bettendorf, and Muscatine; and 

various local lenders and community resources. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project:  December 31, 2014 

 

Total Estimated Cost of the Project:  $4,905,320 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $382,969 
Grant Pool and RLF - as of 8/31/2012 $103,636 
Riverboat Development Authority $100,000 
Scott County Regional Authority $99,950 
Scott County, Davenport and Bettendorf $22,000 
THE National Bank $5,000 
Quad City Bank and Trust $1,000 
Southeast National Bank $250 
Wells Fargo Bank, NA $15,000 
Additional leverage from SCHC $967,374 
Agency leverage $3,203,651 
City of Muscatine and WE LEAD $2,500 
Magnus Trust $2,000 
TOTAL SOURCES $4,905,320 
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Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$382,969 
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Grantee: Clay County Local Housing Trust Fund, Inc. (SHTF #13-16) 

Location:  Area  Served:  Clay County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied housing rehabilitation 

 

Background:  The Clay County Local Housing Trust Fund will focus its LHTF Program award on 

assisting low-income households through the financing of needed repairs and rehabilitation of the 

county’s aging owner-occupied housing stock.  Providing assistance for homeowners with incomes below 

30 percent of the area median and handicapped accessibility improvements will be priorities.  Matching 

funds will be provided through cash contributions from Clay County, Bethlehem Lutheran Church, and 

the Clay County Community Foundation as well as in-kind contributions of professional and 

administrative services. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$58,667 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $46,667 
Northwest Bank $1,000 
State Bank $1,000 
Clay County $5,000 
Farmers Trust and Savings Bank $1,000 
Community Bank $1,000 
Home State Bank $1,000 
Emagine LLC - In-Kind $500 
Montgomery, Barry, Boevee, Barry - In-Kind $1,500 
TOTAL SOURCES $58,667 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$46,667 
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Grantee: City of Dubuque Housing Trust Fund (SHTF #13-17) 

Location:  Area  Served:  City of Dubuque 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Homeownership assistance, owner-occupied and rental rehabilitation 

 

Background:  The City of Dubuque Housing Trust Fund plans to continue to focus its LHTF Program 

funding on revitalization efforts in a blighted downtown neighborhood as part of the Washington: 

Revitalize! initiative.  Proposed activities will promote increased homeownership opportunities as well as 

owner-occupied and rental housing rehabilitation.  Loans and forgivable loans will be made to qualified 

households for home purchase and/or rehabilitation.  Construction loans may also be made to nonprofit 

developers and contractors to acquire and rehabilitate properties for resale to qualified homebuyers.  

Matching funds will be provided through a cash contribution from the city of Dubuque’s general funds 

with additional dollars provided through the city’s Community Development Block Grant program. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$184,637 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $147,637 
City of Dubuque - General Fund $37,000 
TOTAL SOURCES $184,637 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$147,637 
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Grantee: Polk County Housing Trust Fund (SHTF #13-18) 

Location:  Area  Served:  Polk County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Owner-occupied housing rehabilitation 

 

Background:  The Polk County Housing Trust Fund will utilize its LHTF Program award to help finance 

its owner-occupied housing repair program for low-income households.  Matching funds will be provided 

through a cash contribution from Polk County. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$688,300 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $550,640 
Polk County $137,660 
TOTAL SOURCES $688,300 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$550,640 
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Grantee: AHEAD Regional Housing Trust Fund (SHTF #13-19) 

Location:  Counties  Served:  Davis, Jefferson, Keokuk, Mahaska, Van Buren, and Wapello 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied rehabilitation and urgent repair programs; rental rehabilitation; rental 

assistance; and affordable housing initiatives with an emphasis on transitional housing including 

demolition / redevelopment, new construction, and special projects 

 

Background:  The AHEAD Regional Housing Trust Fund will utilize its LHTF Program grant award to 

potentially assist in the following activities:  owner-occupied rehabilitation and urgent repair programs; 

rental rehabilitation; rental assistance; and affordable housing initiatives with an emphasis on transitional 

housing, including demolition / redevelopment, new construction, and special projects.  Matching funds 

will be provided through a cash contribution from the Area XV Regional Planning Commission and 

interest and fees earned by the LHTF.  The original grant award request of $246,683 was decreased to 

$32,000 due to a lack of local match commitment documentation.  Based upon the provided local match 

documentation, the AHEAD Regional Housing Trust Fund is eligible to receive a maximum award of 

$32,000 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$207,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $165,600 
First National Bank Midwest - Oskaloosa $100 
Community First Bank - Keosauqua $1,000 
Mahaska County Community Foundation $5,000 
MidWestOne Bank $1,000 
Southern Iowa Electric Cooperative $5,000 
Community Foundation of Van Buren County $5,000 
Area 15 Regional Planning Commission $20,000 
AHEAD RHTF - fees / interest / repayments $4,300 
TOTAL SOURCES $207,000 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$165,600 

Infrastructure Status Reports - Page 489



Annual Infrastructure Report – 2012 

Iowa Finance Authority 

State Housing Trust Fund (SHTF) FY2013 

Revised 1/9/13    

Grantee: COG Housing, Inc. (SHTF #13-20) 

Location:  Counties Served:  Audubon, Carroll, Crawford, Greene, Guthrie and Sac 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Lead hazard remediation, owner-occupied rehabilitation, down payment assistance, emergency 

relocation expenses, and foreclosure prevention assistance 

 

Background:  COG Housing, Inc. will use its LHTF Program award to assist low-income households 

through a combination of grants and low-interest loans.  Eligible activities will include lead hazard 

remediation, owner-occupied rehabilitation, down payment assistance for homebuyers, and emergency 

relocation and foreclosure prevention assistance.  Matching funds will be provided through cash 

contributions from all six counties to be served through the trust fund, local lenders, and the Region XII 

Council of Governments. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$312,089 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $249,671 
Region XII COG RLF $39,718 
Audubon County $3,000 
Carroll County $3,000 
Crawford County $3,000 
Greene County $3,000 
Guthrie County $3,000 
Sac County  $3,000 
Area Banks $4,700 
TOTAL SOURCES $312,089 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$249,671 
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Grantee: Great River Housing, Inc. (SHTF #13-21) 

Location:  Counties  Served:  Des Moines, Henry, Lee, and Louisa 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied housing rehabilitation and down payment assistance 

 

Background:  Great River Housing, Inc. will focus its LHTF Program award on providing owner-

occupied rehabilitation assistance to homeowners and down payment assistance to homebuyers.  

Matching funds will be provided through cash contributions from Des Moines, Henry, Lee, and Louisa 

Counties; the cities of Burlington, Keokuk, and Mount Pleasant; local lenders; and the Southeast Iowa 

Regional Planning Commission. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Issued 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$354,419 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $282,719 
Local Match - Counties $37,500 
Local Match - Cities $22,500 
Local Match – Banks and private donations $1,750 
Local Match - SEIRPC $10,000 
TOTAL SOURCES $354,469 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$282,719 
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Grantee: Council Bluffs Housing Trust Fund, Inc. (SHTF #13-22) 

Location:  City of Council Bluffs 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied and rental housing rehabilitation, expansion of the local single-family rental 

housing stock, demolition for affordable housing redevelopment, homeownership assistance, and 

homebuyer and tenant education 

 

Background:  The Council Bluffs Housing Trust Fund will utilize its LHTF Program funding for a 

variety of activities including owner-occupied and rental housing rehabilitation assistance, 

expansion of the local single-family rental housing stock, demolition of blighted or unsafe 

properties for affordable housing development, homeownership assistance, and homebuyer and 

tenant education.  Matching funds will be provided through a cash contribution from the Iowa 

West Foundation and donated in-kind administrative services from the city of Council Bluffs. 
 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Issued 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$265,288 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $152,230 
City of Council Bluffs $23,789 
Iowa West Foundation (2011 3rd Quarter #17) $14,269 
Iowa West Foundation (Proposed Grant) $75,000 
TOTAL SOURCES $265,288 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$152,230 
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Grantee: East Central Iowa Housing Trust Fund (SHTF #13-23) 

Location:  Counties  Served:  Benton, Iowa, Jones, and Washington 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Affordable housing promotion through owner or rental property demolition/clearance, 

development, reconstruction, or rehabilitation; homeownership assistance; rental assistance; transitional 

housing; and homelessness assistance 

 

Background:  The East Central Iowa Housing Trust Fund (ECIHTF) will promote the provision of 

affordable housing in a variety of ways under its Housing Assistance Plan.  Eligible activities will include 

demolition / clearance, development, reconstruction, or rehabilitation for rental and owner-occupied 

housing; homeownership assistance; rental assistance including for security deposits and utilities; 

transitional housing; and housing for the homeless.  Matching funds will be provided through cash 

contributions from Benton County, Washington County, and a Federal Home Loan Bank of Des Moines 

Affordable Housing Program grant. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$324,743 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $259,773 
Jones County $1,420 
ECICOG - In-Kind $3,550 
Hawkeye Area Community Action Program, Inc. $60,000 
TOTAL SOURCES $324,743 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$259,773 
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Grantee: Housing Trust Fund of Johnson County (SHTF #13-24) 

Location:  Area  Served:  Johnson County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Revolving loan fund to support affordable housing activities with preference for projects 

that create or preserve affordable rental housing and projects serving lower income populations 

 

Background:  The Housing Trust Fund of Johnson County (HTFJC) will incorporate LHTF Program 

funding into its existing revolving loan fund to support the development and preservation of affordable 

owner-occupied, rental, transitional, and emergency shelter housing in Johnson County.  Businesses, 

individuals, nonprofit organizations, and governmental entities are eligible to apply for financing through 

the HTFJC’s loan program.  Matching funds will be provided through cash contributions from Johnson 

County; the HTFJC (through fees earned); and the cities of Coralville, North Liberty, and Iowa City. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$313,882 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $250,882 
Local Match $63,000 
TOTAL SOURCES $313,882 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$250,882 
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Grantee: Housing Fund for Linn County (SHTF #13-25) 

Location:  Area  Served:  Linn County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Affordable housing promotion through owner or rental property demolition/clearance, 

development, reconstruction, or rehabilitation; homeownership assistance; rental assistance; transitional 

housing; and homelessness assistance 

 

Background:  The Housing Fund for Linn County will promote the provision of affordable housing in a 

variety of ways under its Housing Assistance Plan.  Eligible activities will include demolition / clearance, 

development, reconstruction, or rehabilitation for rental and owner-occupied housing; homeownership 

assistance; rental assistance including for security deposits and utilities; transitional housing; and housing 

for the homeless.  Matching funds will be provided through cash contributions from the city of Cedar 

Rapids, a Federal Home Loan Bank of Des Moines Affordable Housing Program grant, local lenders, and 

an area law firm. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$414,126 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $331,226 
Local Match $82,900 
TOTAL SOURCES $414,126 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$331,226 
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Grantee: Dallas County Local Housing Trust Fund, Inc. (SHTF #13-26) 

Location:  Area  Served:  Dallas County 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:   Owner-occupied housing rehabilitation 

 

Background:    The Dallas County Local Housing Trust Fund will utilize its LHTF Program award to 

continue its owner-occupied rehabilitation program for low-income households.  The county will be split 

into four quadrants with funding to be equally distributed in each area.  The trust fund maintains a waiting 

list for assistance.  Matching funds will be provided through cash contributions from cities throughout the 

county and tax increment financing low- and moderate-income benefit proceeds from Dallas County.   

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$190,045 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $152,036 
Local Match $38,009 
TOTAL SOURCES $190,045 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$152,036 
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Grantee: Sioux City Housing Trust Fund, Inc. (SHTF #13-27) 

Location:  Area  Served:  City of Sioux City 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Single-family owner-occupied rehabilitation in the city’s urban renewal areas and a city-wide 

emergency repair program 

 

Background:  The Sioux City Housing Trust Fund will continue its use of LHTF Program funding for 

single family owner-occupied rehabilitation assistance for low-income households in the city’s urban 

renewal areas, providing qualified homeowners up to a maximum $10,000 forgivable loan for 

rehabilitation and lead-based paint mitigation purposes.  Funding will also be made available for a city-

wide emergency repair program, providing qualified homeowners up to a maximum $5,000 grant to 

finance the emergency repair of critical systems.  The city will provide matching funds from its 

Community Development Block Grant (CDBG) allocation and in-kind administrative services. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$345,368 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $172,684 
Local Match - Donated Services (Sioux City) $4,317 
Local Match – CDBG (Sioux City) $38,854 
CDBG Housing Rehabilitation / Emergency Repair $129,513 
TOTAL SOURCES $345,368 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$172,684 
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Grantee: Chariton Valley Regional Housing Trust Fund, Inc. (SHTF #13-28) 

Location:  Counties  Served:  Appanoose, Lucas, Monroe, and Wayne 

Project:  Local Housing Trust Fund (LHTF) 

 

Description of the Work: 

Project Type:   LHTF Program funding will be used to promote the development and/or preservation of 

affordable housing for households at or below 80 percent of the area median income, with at least 30 

percent of the LHTF Program funding used to assist households with incomes at or below 30 percent of 

the area median. 

 

Activity:  Owner-occupied housing rehabilitation and removal of blighted properties for future 

redevelopment 

 

Background:  The Chariton Valley Regional Housing Trust Fund, Inc. (CVRHTF) will focus its LHTF 

Program award on providing assistance for owner-occupied housing rehabilitation and removal of 

blighted properties for future housing development.  Matching funds will be provided through cash 

contributions from the cities of Centerville, Albia, Corydon, Lucas, Seymour, Promise City; Wayne 

County; and several local lenders, area businesses, and residents. 

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project: 

December 31, 2014 

 

Total Estimated Cost of the Project:  

$273,270 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Local Housing Trust Fund Program $212,431 
Local Match - Cash $60,839 
TOTAL SOURCES $273,270 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$212,431 
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Grantee: Fort Dodge Housing Agency (SHTF #13-01) 

Location:  Fort Dodge (Webster County) 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  The Fort Dodge Housing Agency (FDHA) is awarded a $50,000 grant to help assist in the 

construction of a single-family home on a vacant, infill lot in a Fort Dodge neighborhood targeted for 

revitalization.  The new ranch style home will be approximately 972 square feet in size and include two 

bedrooms (potential for a third bedroom in the unfinished basement) and two bathrooms as well as a 

detached garage.  The home will be sold to an eligible low-income family with FDHA’s Section 8 

Homeownership Program and Family Self-sufficiency Program participants targeted as potential 

homebuyers.  The FDHA will partner with the Work Release Program at the North Central Correctional 

Facility in Rockwell City to help complete the construction work.  The Project-Based Housing Program 

award will be used to help finance construction costs.   

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project:   

September 30, 2014 

 

Total Estimated Cost of the Project:   

$125,000 

 

List of All Revenue Sources Being Used to Fund the Project: 

SHTF Project-Based Housing Program $50,000 
Central Iowa Regional Housing Authority $10,000 
Mingo Economic Development Commission $12,550 
Softwood Lumber (HFHI) $9,044 
Black Hills Energy / Alliant Energy (utility rebates) $5,490 
Individual / Corporate / Organization Donations $100 
RAGBRAI Fundraiser $8,000 
Individual / Corporate / Organization Donations $6,318 
TOTAL SOURCES $101,502 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Habitat for Humanity of Marion County (SHTF #13-02) 

Location:  Pleasantville (Marion County) 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  Acquisition of housing property, rehabilitation, and resale for affordable housing 

 

Background:  Habitat for Humanity of Marion County is awarded a $50,000 grant to help acquire and 

rehabilitate a vacant single-family home located at 410 East Monroe Street in Pleasantville for resale to a 

low-income family.  The identified partner family for this home is a retired veteran caring for her three 

grandchildren, the youngest of whom has been diagnosed with autism and an intellectual disability.  The 

family has already completed more than the required 250 sweat equity hours and will receive financial, 

home repair, homeownership, and foreclosure prevention education prior to closing on the home.  The 

Project-Based Housing Program grant award will be used to help finance acquisition and/or rehabilitation 

costs.   

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project:   

September 30, 2014 

 

Total Estimated Cost of the Project:   

$92,139 

 

List of All Revenue Sources Being Used to Fund the Project: 

Project-Based Housing Program $50,000 
City of Knoxville (donated land) $18,140 
HOME $35,000 
Habitat for Humanity of Marion County (cash) $1,553 
TOTAL SOURCES $104,693 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$50,000 
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 Grantee: Habitat for Humanity of Mitchell County (SHTF #13-03) 

Location:  Osagee (Mitchell County) 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  Habitat for Humanity of Mitchell County is awarded a $50,000 grant to help construct a 

single-family home on a vacant, infill lot in Osage to be sold to a low-income family.  The new ranch 

style home will include three bedrooms (potential for a fourth bedroom in the unfinished basement) and 

one bathroom.  The identified partner family for this home is a single-mother with three children who are 

not adequately housed in their current living situation.  The family will receive financial, home repair, 

homeownership, and foreclosure prevention education and must also complete the required hours of sweat 

equity prior to closing on the home.  Habitat for Humanity of Iowa will administer the grant.  The Project-

Based Housing Program award will be used to help finance construction costs.   

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project:   

September 30, 2014 

 

Total Estimated Cost of the Project:   

$80,213 

 

List of All Revenue Sources Being Used to Fund the Project: 

Project-Based Housing Program $50,000 
City of Knoxville (donated land) $18,140 
HOME $35,000 
Habitat for Humanity of Marion County (cash) $1,553 
TOTAL SOURCES $104,693 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$50,000 
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Grantee: Habitat for Humanity of Central Iowa (SHTF #13-30) 

Location:  Nevada (Story County) 

Project:  Project-Based Housing Program 

 

Description of the Work: 

Project Type:  Homeownership 

 

Activity:  New construction of affordable housing 

 

Background:  Habitat for Humanity of Central Iowa is awarded a $50,000 grant to help construct a single-

family home on an infill lot in Nevada to be sold to a low-income family.  The new 1,150 square feet 

ranch style home will include four bedrooms and two bathrooms.  The identified partner family of six is 

not adequately housed in their current living situation.  The family will receive financial, home repair, 

homeownership, and foreclosure prevention education and must also complete the required hours of sweat 

equity prior to closing on the home.  Habitat for Humanity of Iowa will administer the grant.  The Project-

Based Housing Program award will be used to help finance construction costs.   

 

Progress of the Work: 

Award Approved by IFA Board of Directors – Grant Agreement Signed 

 

Estimated Completion Date of the Project:   

November 30, 2014 

 

Total Estimated Cost of the Project:   

$122,100 

 

List of All Revenue Sources Being Used to Fund the Project: 

Project-Based Housing Program $50,000 
City of Knoxville (donated land) $18,140 
HOME $35,000 
Habitat for Humanity of Marion County (cash) $1,553 
TOTAL SOURCES $104,693 

 

Amount of Funds Expended: 

$0 

 

Amount of Funds Obligated: 

$50,000 
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Technology Reinvestment Fund 
Annual Status Report – January 2013 

 
Project: 
The project was designed to provide on-line testing for reserve peace officers, on-line 
training for all officers, and two updated technological tolls for certified officers (portable 
Firearms Training Simulator (FATS) and Skid-Car (Driving Enhancement). 
 
Progress: 
On-line testing for reserve peace officers is operational with 15,322 tests being 
administered to date. 
 
The portable FATS machine was purchased and has been placed operational.  To date 
39 agencies have been certified in it’s use and 96 agencies have used the machine at 
various locations throughout the state. 
 
The Skid-Car is also operation and is being used as a driving skills enhancement for all 
Basic classes as well as Precision Driving Specialty schools. 
 
Our attention has now turned to on-line testing for all certified law enforcement officers.  
This task is proving to be monumental and small steps are being taken to assure 
system integrity. We plan to offer continuing education hours in such topics as search 
and seizure, case law, NIMIS, Mandatory Reporting for Dependent and Child Abuse 
and handling the mentally ill. 
 
ILEA has also stepped into electronic classroom training.  Several IPADS have been 
purchased and are being evaluated as to use in classroom as well as distance learning.  
This sub-project is ongoing with reports to the Director due in January 2013 and March 
3013. 
 
A software program has been purchased that permits direct contact with all ILEA staff 
and CALEA for our Accreditation process.   
 
Total approved Funding for this Project: 
Estimated cost of this project is $185,000.00 
 
Provide Revenue Sources for this Project: 
Only Technology Reinvestment Funds (TRF) are being used for this project. 
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Funds Expended thus far: 
Reserve on-line testing     $ 48,675 
Portable FATS      $ 56,906 
Skid Car       $ 35,000 
Computer Hardware     $ 21,838 
Program Software      $ 10,400     
Software Licenses      $   3,145 
IPADS       $   2,937 
 
   Expended Funds   $178,901 
 
Currently on-line training and testing is available for NIMS.  Blood borne Pathogen, and 
Mental Health First Aid will soon be available.  The approximately $6,000 remaining in 
this project will be directed toward any improvements in the already established 
Hardware/Software. 
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January 15, 2013 

 

This rep ort is being submitted to the Legislative Services Agency in accordance with several sections of the Iowa Code, 
including Code Sections 8.57(6)(h) and (i), 8.57A(5), 8.57B(5), 8.57C(4), 12.E12, 12.79, 12.88, and 12.88A.   

 

If you have questions or require additional information contact: 

Mark Johnson 
Administration Director 
mark.johnson@iowa.gov  
515-725-4608  
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Infrastructure Appropriations for the Equipment Project 

Description: 
The ICN has received appropriations to replace and upgrade equipment that is reaching its end of functional life for FY 
2007, 2008, 2009, 2010, 2011, and 2012.  Following is an explanation of the two multi-year equipment replacement 
projects funded by the appropriations.   
 
Voice (Local Telephone System) equipment serving state agencies on the Capitol Complex and surrounding areas.  The 
manufacturer no longer supports the equipment and third-party refurbished replacement parts are becoming scarce.  So 
far, the ICN has not experienced large outages.  Expenditures are being made to replace telephones and network 
equipment as well as for labor and training costs.   
 
Internet Services Technology Equipment.  Many new video applications for education, medical, and other government 
services are moving to Internet Protocol (IP) technology.  Capabilities offered by the new equipment would allow more 
simultaneous “IP” sessions and better quality Video over IP conferences than are currently supported.  Availability of the 
IP option meets the current and future needs of the educational community as more video sites deploy and utilize IP 
connections. 
   

Progress: 
Just over 85% of the phones on the legacy equipment have been upgraded with the funds approved.  Variations in 
staffing levels across agencies have caused this number to fluctuate.  FY 2010 funding is expended or obligated for the 
voice project.  The majority of the FY 2011 and FY 2012 funding, covering off-Complex locations on the legacy platform, 
was pending RFP award.  That RFP was not awarded due to excessive costs.  Recent technology developments and 
agency demand have led the ICN to add another component as a new option, one that provides unified messaging and 
unified communications.  This project is underway, and legacy phones will be moved to one of the two new platforms. 
 
The funding for FY 2010 and FY 2011 for Internet Services equipment required the selection of technology for the IP 
Video platform, which was completed earlier in 2011.  The ICN selected equipment based on the H.323 protocol, which 
is an industry standard.  The core equipment, purchased under the 2010 appropriation has been installed and accepted.  
The remaining funding for Fiscal Year 11 and Fiscal Year 12 will be used to provide equipment at the video sites during 
the transition to the H.323 standard. 

Total Estimated Cost of the Projects: 
The project is estimated to cost approximately $9 M for the entire voice portion of the project, including funds that have 
already been appropriated.  The Internet services equipment is anticipated to cost $11 million, including the funds that 
have been appropriated. 

The total cost for both projects is estimated to be approximately $20 million - $9 million for voice and $11 million for 
internet service equipment.  The total amount includes funds previously appropriated. 

Table 1.  Appropriations and Spending for the Equipment Project 

Revenue 
Sources Project Fiscal 

Year 
Appropriated 

Amount Expended Encumbered Balance Percent 
Complete 

Est. 
Completion 

Date 

 0943/04U9  Equipment 
Project  2009  $  2,190,123   $  2,190,123   $  0   $  0  100% Complete 

 0943/04U10  Equipment 
Project  2010  $  2,211,863   $  2,211,863   $  0   $  0  100% Complete 

 0943/04U11  Equipment 
Project  2011  $  2,244,956   $  1,512,965   $  731,991   $  0  66% 12/31/13 
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0943/04U12 Equipment 
Project 2012  $  2,248,653   $  0   $  73,978   $  2,174,675 2% 12/31/14 

0943/4U13 Equipment 
Project 2013 $  2,198,653 $  0 $  0 $  2,198,653 0% 6/30/2016 

 
Infrastructure Appropriations for the Capitol Complex Redundancy Project 

Description: 
 In FY 2009, ICN began a three-year project to ensure greater telecommunications redundancy for the hub of Iowa’s 
State Government.  Following is information regarding the appropriations made for the first two years of the project: 

FY 2009 - The ICN received an appropriation of $1,800,000 to provide a redundant fiber ring outside of the Capitol 
Complex tunnels that leaves the current tunnel based fibers in place as a backup fiber path and connects all the 
Complex buildings with a second fiber entrance point along with necessary electronics, power systems, and power 
backup facilities to minimize vulnerability and ensure continuity of operations for the Capitol Complex.   

FY 2010 – The ICN received an appropriation of $2,320,000 to provide voice service redundancy by installing a 
redundant voice switch off of the Capitol Complex and distributing the building specific voice equipment at 
appropriate locations.  With this decentralization, if the location specific equipment fails, only the building where it 
is located would be impacted.  To date, $169,108 has been expended with $51,872 encumbered.  

Progress: 
The FY 2009 fiber and equipment have been placed and are in-service.  The network monitoring tools purchased provide 
the ability to pinpoint the cause of outages or network anomalies as they occur in a timelier manner. 
 
The distribution of the voice equipment to the various buildings is costing far less to complete than anticipated, mostly 
due to the ability to expedite the rewiring necessary in each of the buildings.  The ICN used a lot more internal labor 
than external to complete this portion of the project, thus affecting the costs for the appropriation.  As of December 
2012, all nine buildings have been completed.  It is anticipated the FY 2010 funding will also be able to cover Phase 3 – 
addition of a redundant site to connect to other vendors that currently provide service to Capitol Complex and out-state 
users today.  Additional expenditures have been identified to provide the fiber and switch redundancy are more robust 
and cover more than the initial nine buildings.  ICN expects to have a plan finalized for Phase 3 and these additions by 
the February 2013.   

Total Estimated Cost of the Project: 
The total cost of the project is estimated to be less than the $4.1 million which was appropriated in FY 2009 and FY 2010.  
The final design will determine the funds to be expended, though ICN does not anticipate spending more than the 
appropriated funds. 

Table 2.  Appropriations and Spending for the Capitol Complex Redundancy Project 
Revenue 
Sources Project Fiscal 

Year 
Appropriated 

Amount Expended Encumbered Balance Percent 
Complete 

Est. Completion 
Date 

 
0943/07U9  

Capitol 
Complex 

Redundancy 
2009 $  1,800,000  $ 1,800,000 $  0  $0  100% Complete 
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0943/06U9  

Capitol 
Complex 

Redundancy 
2010 $  2,320,000  $  182,055 $  51,872  $2,086,073 50% 6/30/13 

 
 
 
Infrastructure Appropriations for the Generator Replacement Project 

Description: 
The ICN received an appropriation of $2,755,246 to replace 89 aging generators that have been in the field for over 14 
years.   

Progress: 
An RFP was completed and a contract awarded for the purchase and installation of generators in the beginning of FY 
2010.  Many sites also required the addition of an Ethernet switch for the management capabilities to function, and 
these were installed as necessary with the generators.  All previously purchased generators are in service.  Due to 
modifications in the network, ICN has discovered additional sites that would benefit from a generator, and is evaluating 
the options for those sites. All work anticipated is scheduled to be complete by the end of the fiscal year. 

Total Estimated Cost of the Project: 
The project is estimated to cost $2,755,246 and this amount was appropriated in FY 2010.   

Table 3.  Appropriations and Spending for the Generator Replacement Project 
Revenue 
Sources Project Fiscal 

Year 
Appropriated 

Amount Expended Encumbered Balance Percent 
Complete 

Est. Completion 
Date 

 0943/05U9  Generator 
Replacement 2010 $2,755,246  $ 2,585,406 $  0 $  169,840 95% 6/30/13 
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Technology Reinvestment Fund 
Annual Status Report – January 2013 (FY13) - Iowa Judicial Branch 

Funding for Electronic Document Management System (EDMS) 
 

January 6, 2013 Page 1 of 1 EDMS Court Infrastructure Report.Docx 

Project 
The Iowa Judicial Branch began work on mandatory Electronic Filing of documents for the second time in 2007. 
“The project is designed to implement an Electronic Document Management System (hereinafter “EDMS”) to 
facilitate the electronic filing of information/documents with Courts of Iowa.”1 The EDMS project covers all 
District courts as well as the Court of Appeals and Supreme Court. 
 
Progress 
Work began following contract signing in November 2008. Design, development, testing, training and 
implementation were completed in two (2) pilot counties in Calendar Year 2010.  
 
EDMS business and technical staff continue to enhance EDMS in order to realize efficiencies, make it easier for 
court filers to use, and improve access to the judicial system for the citizens of Iowa, as well as filers from other 
states involved in litigation in Iowa courts.   
 
Further enhancements and improvements continue as implementation continues. Implementation of EDMS has 
been completed in fifteen (15) counties in judicial sub-districts 3B and 2B currently. Additionally, 
implementation is planned to reach as many as 30 counties in Calendar Year 2013 including work in sub-districts 
5C, 3A, 4 and 5B. The Judicial Branch provides onsite training for internal and external filers prior to 
implementation in a county or group of counties. Due to staffing shortages in the Judicial Branch contract staff 
have been hired to assist in the training and support functions for the EDMS project. 
 
Work continues on the design, development and training for electronic filing to cases on appeal in the Supreme 
Court and Court of Appeals courts with complete implementation anticipated in calendar year 2013. 
 
Total Approved Funding for EDMS Project 
Estimated EDMS project cost is $19,000,000 over 5 years. Technology Investment Funds approved for the EDMS 
project is $1,000,000 for FY13. Technology Reinvestment Funds approved for the EDMS project in FY 14 is 
$3,000,000.  
 
Funding Sources for the EDMS Project 
The Enhanced Court Collections Fund, the Court Technology Fund, and Technology Reinvestment Funds are 
being used for this project.  
 
Total Project Funds Expended 
Total expended funds from all sources are approximately $15,500,000 as of December 31, 2012. Estimated 
completion date for full implementation is June 2015. 
 
Funds Expended from Technology Reinvestment Funds (FY13) 
Software Development        $ 701,604.00 
Hardware (PC’s / Scanners)      $ 161,719.00 
Software (License / Maintenance)     $   90,151.00 
Network Cabling       $     5,450.00 
Expended Technology Reinvestment Funds Total (Dec 31, 2012) $ 958,924.00 
Unexpended Technology Reinvestment Funds (Dec 31, 2012)  $    41,076.00 
 
Product enhancement and implementation continues in additional counties and sub-districts which as noted above 
and the unexpended funds will be used for those items.  

                                                           
1 Source: Electronic Document Management System (EDMS) RFP # JB050508 – title page. 
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Iowa Department of Management 

Technology Reinvestment Fund Appropriations Status Report 

January 2013 

Project:   
Iowa Grants Management Implementation Project - IowaGrants.gov (Appropriation DA8) 
 
Description:  
IowaGrants.gov provides grant management software that encapsulates the entire grant management 
life-cycle allowing Iowa’s state agencies to automate 100% of their grant management processes online. 
IowaGrants.gov is capable of managing the grant tracking, application, selection, award/contracting, 
monitoring, communications, modification, reporting, close-out, and financial management processes.  

IowaGrants.gov is available to all state agencies that administer a variety of state and federal 
competitive and pass-through grant programs. While the grant management process generally follows a 
rather standard set of steps from application through grant closeout, the particular requirements of 
each state agency and of each grant program requires a configurable approach. IowaGrants.gov 
accommodates unique requirements in the management of each individual grant program.  

Iowagrants.gov improves Iowa’s grant management process in the following areas: 
• Provide transparency of Iowa's grant making process and resource allocation; 
• Increase citizen access to state administered grant programs; 
• Expand accessibility to grant information ensuring accountability to legislators, boards,  

commissions, stakeholders and citizens;  
• Eliminate of the costs of continued investments in the development and operation of agency-

unique grant management systems. 
 
Progress of Work Completed: 
This project is ongoing. The following agencies/elected officials are currently utilizing IowaGrants.gov: 

Department of Administrative Services 
Department of Cultural Affairs 
Department of Education 
Department of Human Rights 
Iowa Economic Development Authority 
Department of Justice 
Department of Management 
Office of Drug Control Policy 
Department of Public Safety 
Department of Public Defense – Homeland Security 

The following are in line to begin implementation: 
Department on Aging 
College Student Aid Commission 
Department of Human Services  
Department of Natural Resources 
Department of Public Health 
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Total Estimated Cost of Project: 
$1,432,300 – Total cost of 6 year contract – ending July 29, 2014.     
 
List of all Revenue Sources to Fund the Project: 
FY09 Pooled Tech Funding   $455,000 
FY11 Pooled Tech Funding   $414,311 
Technology Reinvestment Fund   $125,000  – 2012 Iowa Acts, Chap. 1140, Sec. 3.6b 
 
Amount of Funds Expended: 
$776,677 as of December 31, 2012 
 
Amount of Funds Obligated: 
$994,311 
 
Estimated Completion Date of Project: 
The expectation is that all state agencies will be utilizing IowaGrants.gov to some extent by July 2014.  It 
may take more time to add all individual grant programs, especially for the larger agencies.     
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Iowa Department of Management 

Technology Reinvestment Fund Appropriations Status Report 

January 2013 

 

Project:   

Transparency Project 

Description:  

The Transparency Project involves the development and implementation of an internet-based 
searchable portal providing public access to budget, financial, tax and performance information for Iowa 
state government. 

Progress of Work Completed: 

• A web portal, DATAshare, is currently accessible to the public at http://data.iowa.gov, and has 
been online since December 30, 2011. 

• The public can search (by topic, agency and/or content type), sort, view and download data 
associated with datasets, charts, tables and maps. 

• Charts, tables and maps can be embedded on other websites or shared via email or social media 
applications. 

• The public has the ability to create interactive charts, tables and intensity maps for any dataset 
available on the site – allowing them to view state information the way they want to.  

• There are currently over 640 datasets, tables, charts and maps publically available, including the 
most recent five fiscal years of expenditure data (including FY 2013), vendor payment level data 
for FY 2012 and FY 2013, and budget and appropriation information for FY 2010 – FY 2013.  Data 
for the current fiscal year is updated monthly. 

• This past fall, over 120 state agency employees were trained on how to publish data and create 
charts, tables and maps.  As state agencies being to publish their data, the amount and variety 
of information available to the public is going to grow. 

• This project is ongoing, with a number of enhancements under development. 

Total Estimated Cost of Project: 

$264,452.50 

List of all Revenue Sources to Fund the Project: 

$50,000 Technology Reinvestment Fund – 2011 Iowa Acts, Chap. 133, Sec. 3.7 

$45,000 Technology Reinvestment Fund – 2012 Iowa Acts, Chap. 1140, Sec. 3.6a 
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$169,452.50 IOWAccess 

Amount of Funds Expended: 

$209,298.17 

Amount of Funds Obligated: 

$209,298.17 

Estimated Completion Date of Project: 

December 2013 
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in accordance with several sections of  Iowa Code, including: 8.57, 8.57A, 8.57B, 8.57C, 12.E12, 12.79, 12.88, and 12.88A.   

Appropriation Name Description of Project Progress
Total Estimated 

Cost
Additional 
Funding

Funds 
Expended

Funds 
Obligated Estimated Completion Date

Rebuild Iowa Infrastructure Fund Note:  These projects are two- to three-year, 
sequenced constructions projects, with 
extensive up-front planning and permitting.  
All funds are obligated along an established 
timeline.  

FY 09 Appropriation

Rebuild Iowa Infrastructure Fund

Lake Delhi For lake dredging and related improvements 
including ongoing dam maintenance and 
operation on a lake with public access that has 
the support of a benefited lake district.

100% 100,000$         100,000$         -$                 Complete

Plasma Arc Feasibility The study will include the commercial application 
potential of plasma arc gasification technology as 
an alternative disposal method to landfilling, 
recycling, reuse, composting or other disposal 
methods of solid waste.  

100% 135,000$         135,000$         -$                 Complete

Total Rebuild Iowa Infrastructure Fund 235,000$         -$                 235,000$         -$                 

Tobacco Settlement Funds

Restricted Capital Account

Honey Creek Resort Park Funds to complete the 28 cabins and other 
amenities at Honey Creek Resort State Park.  
This is a portion of the $8 million total 
appropriated for this purpose.

100% 3,100,000$      3,100,000$      -$                 Complete

Tax-Exempt Restricted Capital Fund (RC3)

Honey Creek Resort Park Funds to complete the 28 cabins and other 
amenities at Honey Creek Resort State Park.  
This is a portion of the $8 million total 
appropriated for this purpose.

100% 4,900,000$      4,900,000$      -$                 Complete

Total Tobacco Settlement Funds 8,000,000$      -$                 8,000,000$      -$                 

Iowa Department of Natural Resources
Infrastructure Funds Report

December 31, 2012
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in accordance with several sections of  Iowa Code, including: 8.57, 8.57A, 8.57B, 8.57C, 12.E12, 12.79, 12.88, and 12.88A.   

Appropriation Name Description of Project Progress
Total Estimated 

Cost
Additional 
Funding

Funds 
Expended

Funds 
Obligated Estimated Completion Date

Iowa Department of Natural Resources
Infrastructure Funds Report

December 31, 2012

Revenue Bond Capital Fund

Volga River Funding for the development of a modern 
campground at Volga River Recreation Area, 
including complete sewer, water and electrical 
infrastructure planning and permitting.

100% 750,000$         750,000$         -$                 Complete

Carter Lake For the construction and installation of an angled 
well, pumps, and piping to connect the existing 
infrastructure from the new well to Carter Lake.

99% 500,000$         495,721$         4,279$             June, 2013

Lake Water Quality Improvements To improve lake water quality across the state by 
following the comprehensive lakes plan of 
prioritized projects. The targeted plan mandates 
feasibility studies, watershed improvements and 
local community support and funding.

100% 10,000,000$    859,262$         10,859,262$    -$                 Complete

Total Revenue Bond Capital Fund 11,250,000$    859,262$         12,104,983$    4,279$             

Federal Economic Stimulus Funds
Water Trails and Lowhead Dam Funds to develop a statewide plan for water trails 

and low-head dam public hazard programs, 
including a development and signage manual, 
standard design templates for accesses, 
portages, and low-head dam modification 
treatments, and prioritization strategies.

100% 246,852$         246,852$         -$                 Complete

Ambient Air Monitoring Funding to replace old equipment used to 
measure fine particulates.  Eastern Iowa is close 
to exceeding federal health standards. Replacing 
old monitoring equipment helps to avoid 
inaccurate readings that complicate the 
interpretation of the data, and lower the amount of 
time monitoring staff has to spend maintaining 
equipment that is near the end of its operational 
life.  

100% 195,000$         195,000$         -$                 Complete
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in accordance with several sections of  Iowa Code, including: 8.57, 8.57A, 8.57B, 8.57C, 12.E12, 12.79, 12.88, and 12.88A.   

Appropriation Name Description of Project Progress
Total Estimated 

Cost
Additional 
Funding

Funds 
Expended

Funds 
Obligated Estimated Completion Date

Iowa Department of Natural Resources
Infrastructure Funds Report

December 31, 2012

Total Federal Economic Stimulus Funds 441,852$         -$                 441,852$         -$                 

Environment First Fund

Keepers of the Land Supports the Keepers of the Land Program with 
the goal of making it easy for Iowans to volunteer 
and become involved as advocates for Iowa's 
natural resources.

100% 100,000$         -$                 100,000$         -$                 Complete

Ambient Air Quality Monitoring Supports work necessary to operate and maintain 
an adequate PM2.5 monitoring network.  An 
adequate PM2.5 monitoring network will facilitate 
a flexible air permitting program, reduce costs for 
businesses, and promote economic 
competitiveness.

100% 325,000$         -$                 325,000$         -$                 Complete

State Park Maintenance Supports the Park's Bureau facility and grounds 
maintenance costs, equipment costs to maintain 
the facilities and grounds, and a portion of facility 
maintenance staff costs, primarily in the form of 
summer workers.

100% 2,470,000$      -$                 2,470,000$      -$                 Complete

GIS Watershed Managers Supports the development, acquisition, and 
analysis of geographic and demographic data for 
resource management.

100% 195,000$         195,000$         -$                 Complete

Animal Feeding Operations Extends the DNR field efforts to educate 
producers, and to achieve compliance with state 
and federal environmental laws and regulations to 
smaller open lots across Iowa.

100% 360,000$         360,000$         -$                 Complete

Resource Conservation Pass through grant funds administered by the 
DNR to federal Natural Resource and 
Conservation Service program  to fund private 
business owners or local governments in 
developing natural resource based businesses or 
opportunities.

100% 250,000$         250,000$         -$                 Complete
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in accordance with several sections of  Iowa Code, including: 8.57, 8.57A, 8.57B, 8.57C, 12.E12, 12.79, 12.88, and 12.88A.   

Appropriation Name Description of Project Progress
Total Estimated 

Cost
Additional 
Funding

Funds 
Expended

Funds 
Obligated Estimated Completion Date

Iowa Department of Natural Resources
Infrastructure Funds Report

December 31, 2012

Water Quality Monitoring
Supports water quality monitoring which enables 
the Department to assess the quality of our water 
and extent of water quality problems, determine 
whether watershed improvements were effective, 
and identify new threats to and emerging issues in 
Iowa's water quality.

100% 2,955,000$      2,955,000$      -$                 Complete

Water Quality Protection Supports the public drinking water supply program 
by providing a match for federal funds.    

100% 500,000$         500,000$         -$                 Complete

Water Quantity To continue implementing a comprehensive, 
knowledge-based water development, 
management, and allocation system.  The goal is 
to assure sustainable water supplies for Iowans 
and the states economy.

100% 495,000$         495,000$         -$                 Complete

Resource Enhancement and Protection Allows for sustainable funding for natural resource 
protection, cultural resource enhancement and 
protection and outdoor recreation enhancement at 
all levels of state government:  state, county and 
city.

100% 18,000,000$    18,000,000$    -$                 Complete

Global Climate Change To understand the impacts of climate change to 
Iowa, to adequately coordinate the collection of 
reporting of all of the baseline emissions, and 
provide support for the Iowa Climate Change 
Advisory Council.

100% 50,000$           50,000$           -$                 Complete

Total Environment First Fund 25,700,000$    -$                 25,700,000$    -$                 

FY 10 Appropriation

Rebuild Iowa Infrastructure Fund

Lowhead Dam Improvement and Water 
Trails Program

Funding for implementation of the water trails and 
low-head dam public hazard programs, including 
granting and state infrastructure  for safety 
purposes and to enhance recreational use for 
growing population segments.

89% 800,000$         712,751$         87,249$           June, 2013
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in accordance with several sections of  Iowa Code, including: 8.57, 8.57A, 8.57B, 8.57C, 12.E12, 12.79, 12.88, and 12.88A.   

Appropriation Name Description of Project Progress
Total Estimated 

Cost
Additional 
Funding

Funds 
Expended

Funds 
Obligated Estimated Completion Date

Iowa Department of Natural Resources
Infrastructure Funds Report

December 31, 2012

Floodplain Management Establish and implement a program to promote 
the protection of life and property from floods and 
to promote the orderly development and wise use 
of the flood plains of the state.  This is carried out 
by regulating construction in the flood plain, 
providing technical assistance and the promotion 
of the National Flood Insurance Program, 
developing statewide flood plain maps and 
ensuring that dams meet criteria and are properly 
maintained to ensure safety.

100% 2,000,000$      2,000,000$      -$                 Complete

Lake Water Quality Improvement To improve lake water quality across the state by 
following the comprehensive lakes plan of 
prioritized projects. The targeted plan mandates 
feasibility studies, watershed improvements and 
local community support and funding.

100% 2,800,000$      2,800,000$      -$                 Complete

Hungry Canyons To match (at 10%) disaster assistance funds from 
the USDA-NRCS Emergency Watershed 
Protection program (at 75%) and county funds (at 
15%) to build new grade control structures and 
repair existing grade control structures in eighteen 
western Iowa counties following the May 2007 
and June 2008 floods.

100% 100,000$         100,000$         -$                 Complete

Total Rebuild Iowa Infrastructure Fund 5,700,000$      -$                 5,612,751$      87,249$           

Revenue Bond Capital Fund
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in accordance with several sections of  Iowa Code, including: 8.57, 8.57A, 8.57B, 8.57C, 12.E12, 12.79, 12.88, and 12.88A.   

Appropriation Name Description of Project Progress
Total Estimated 

Cost
Additional 
Funding

Funds 
Expended

Funds 
Obligated Estimated Completion Date

Iowa Department of Natural Resources
Infrastructure Funds Report

December 31, 2012

Water Quality Grants
These projects target flood control and water 
quality improvement projects.  These projects will 
improve water quality through wastewater 
treatment improvements in state parks and 
reduced sediment and nutrient delivery in 
watersheds.  Future flooding events will have a 
diminished impact on vulnerable areas through 
structural improvements on flood-damaged land 
and stormwater best management practices.  By 
updating the low-head dam infrastructure in 
selected small communities, the public will be 
safer and river habitats will benefit. Most 
importantly, state and local economies will be 
strengthened with new jobs and additional 
recreation opportunities from these projects.

102% 13,500,000$    465,107$         13,817,581$    147,526$         June, 2013

Total Revenue Bond Capital Fund 13,500,000$    465,107$         13,817,581$    147,526$         

Environment First Fund

Keepers of the Land Supports the Keepers of the Land Program with 
the goal of making it easy for Iowans to volunteer 
and become involved as advocates for Iowa's 
natural resources.

100% 100,000$         -$                 100,000$         -$                 Complete

Ambient Air Quality Monitoring Supports work necessary to operate and maintain 
an adequate PM2.5 monitoring network.  An 
adequate PM2.5 monitoring network will facilitate 
a flexible air permitting program, reduce costs for 
businesses, and promote economic 
competitiveness.

100% 425,000$         -$                 425,000$         -$                 Complete

State Park Maintenance Supports the Park's Bureau facility and grounds 
maintenance costs, equipment costs to maintain 
the facilities and grounds, and a portion of facility 
maintenance staff costs, primarily in the form of 
summer workers.

100% 2,470,000$      -$                 2,470,000$      -$                 Complete
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in accordance with several sections of  Iowa Code, including: 8.57, 8.57A, 8.57B, 8.57C, 12.E12, 12.79, 12.88, and 12.88A.   

Appropriation Name Description of Project Progress
Total Estimated 

Cost
Additional 
Funding

Funds 
Expended

Funds 
Obligated Estimated Completion Date

Iowa Department of Natural Resources
Infrastructure Funds Report

December 31, 2012

GIS Watershed Managers Supports the development, acquisition, and 
analysis of geographic and demographic data for 
resource management.

100% 195,000$         195,000$         -$                 Complete

Animal Feeding Operations Extends the DNR field efforts to educate 
producers, and to achieve compliance with state 
and federal environmental laws and regulations to 
smaller open lots across Iowa.

100% 360,000$         360,000$         -$                 Complete

Resource Conservation Pass through grant funds administered by the 
DNR to federal Natural Resource and 
Conservation Service program  to fund private 
business owners or local governments in 
developing natural resource based businesses or 
opportunities.

100% 250,000$         250,000$         -$                 Complete

Water Quality Monitoring
Supports water quality monitoring which enables 
the Department to assess the quality of our water 
and extent of water quality problems, determine 
whether watershed improvements were effective, 
and identify new threats to and emerging issues in 
Iowa's water quality.

100% 2,955,000$      2,983$             2,957,983$      -$                 Complete

Water Quality Protection Supports the public drinking water supply program 
by providing a match for federal funds.    

100% 500,000$         500,000$         -$                 Complete

Water Quantity To continue implementing a comprehensive, 
knowledge-based water development, 
management, and allocation system.  The goal is 
to assure sustainable water supplies for Iowans 
and the states economy.

100% 495,000$         495,000$         -$                 Complete

Resource Enhancement and Protection Allows for sustainable funding for natural resource 
protection, cultural resource enhancement and 
protection and outdoor recreation enhancement at 
all levels of state government:  state, county and 
city.

100% 18,000,000$    18,000,000$    -$                 Complete

Total Environment First Fund 25,750,000$    2,983$             25,752,983$    -$                 

FY 11 Appropriation
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in accordance with several sections of  Iowa Code, including: 8.57, 8.57A, 8.57B, 8.57C, 12.E12, 12.79, 12.88, and 12.88A.   

Appropriation Name Description of Project Progress
Total Estimated 

Cost
Additional 
Funding

Funds 
Expended

Funds 
Obligated Estimated Completion Date

Iowa Department of Natural Resources
Infrastructure Funds Report

December 31, 2012

Floodplain Management Establish and implement a program to promote 
the protection of life and property from floods and 
to promote the orderly development and wise use 
of the flood plains of the state.  This is carried out 
by regulating construction in the flood plain, 
providing technical assistance and the promotion 
of the National Flood Insurance Program, 
developing statewide flood plain maps and 
ensuring that dams meet criteria and are properly 
maintained to ensure safety.

100% 2,000,000$      2,000,000$      -$                 Complete

Rock Creek For construction of a permanent structure for 
handicapped persons and senior citizens at Rock 
Creek State Park.

0% 40,000$           -$                 40,000$           June, 2014

Honey Creek Asset Manager For costs associated with the hiring and 
employment of an asset manager at Honey Creek 
Resort State Park.

100% 100,000$         99,950$           50$                  Complete

Total Rebuild Iowa Infrastructure Fund 2,140,000$      -$                 2,099,950$      40,050$           

Revenue Bond Capital Fund
Lake Water Quality Improvement To improve lake water quality across the state by 

following the comprehensive lakes plan of 
prioritized projects. The targeted plan mandates 
feasibility studies, watershed improvements and 
local community support and funding.

108% 10,000,000$    772,782$         10,772,782$    0$                    Complete

State Park Infrastructure State Park Infrastructure improvements. 100% 5,000,000$      335,000$         4,983,002$      351,998$         June, 2013
Total Revenue Bond Capital Fund 15,000,000$    1,107,782$      15,755,784$    351,998$         

Environment First Fund

Keepers of the Land Supports the Keepers of the Land Program with 
the goal of making it easy for Iowans to volunteer 
and become involved as advocates for Iowa's 
natural resources.

100% 100,000$         -$                 100,000$         -$                 Complete
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in accordance with several sections of  Iowa Code, including: 8.57, 8.57A, 8.57B, 8.57C, 12.E12, 12.79, 12.88, and 12.88A.   

Appropriation Name Description of Project Progress
Total Estimated 

Cost
Additional 
Funding

Funds 
Expended

Funds 
Obligated Estimated Completion Date

Iowa Department of Natural Resources
Infrastructure Funds Report

December 31, 2012

Ambient Air Quality Monitoring Supports work necessary to operate and maintain 
an adequate PM2.5 monitoring network.  An 
adequate PM2.5 monitoring network will facilitate 
a flexible air permitting program, reduce costs for 
businesses, and promote economic 
competitiveness.

100% 423,590$         423,590$         -$                 Complete

State Park Maintenance Supports the Park's Bureau facility and grounds 
maintenance costs, equipment costs to maintain 
the facilities and grounds, and a portion of facility 
maintenance staff costs, primarily in the form of 
summer workers.

100% 2,470,000$      -$                 2,470,000$      -$                 Complete

GIS Watershed Managers Supports the development, acquisition, and 
analysis of geographic and demographic data for 
resource management.

100% 176,000$         176,000$         -$                 Complete

Animal Feeding Operations Extends the DNR field efforts to educate 
producers, and to achieve compliance with state 
and federal environmental laws and regulations to 
smaller open lots across Iowa.

100% 608,400$         608,400$         -$                 Complete

Resource Conservation Pass through grant funds administered by the 
DNR to federal Natural Resource and 
Conservation Service program  to fund private 
business owners or local governments in 
developing natural resource based businesses or 
opportunities.

77% 150,000$         115,346$         34,654$           Complete - Funds reverted

Water Quality Monitoring
Supports water quality monitoring which enables 
the Department to assess the quality of our water 
and extent of water quality problems, determine 
whether watershed improvements were effective, 
and identify new threats to and emerging issues in 
Iowa's water quality.

103% 2,955,000$      87,433$           3,042,433$      -$                 Complete

Water Quality Protection Supports the public drinking water supply program 
by providing a match for federal funds.    

100% 500,000$         500,000$         -$                 Complete
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in accordance with several sections of  Iowa Code, including: 8.57, 8.57A, 8.57B, 8.57C, 12.E12, 12.79, 12.88, and 12.88A.   

Appropriation Name Description of Project Progress
Total Estimated 

Cost
Additional 
Funding

Funds 
Expended

Funds 
Obligated Estimated Completion Date

Iowa Department of Natural Resources
Infrastructure Funds Report

December 31, 2012

Water Quantity To continue implementing a comprehensive, 
knowledge-based water development, 
management, and allocation system.  The goal is 
to assure sustainable water supplies for Iowans 
and the states economy.

100% 495,000$         495,000$         -$                 Complete

Resource Enhancement and Protection Allows for sustainable funding for natural resource 
protection, cultural resource enhancement and 
protection and outdoor recreation enhancement at 
all levels of state government:  state, county and 
city.

100% 15,000,000$    15,000,000$    -$                 Complete

State Park Volunteers To support volunteer activities at state parks. 101% 250,000$         1,500$             251,500$         -$                 Complete

Total Environment First Fund 23,127,990$    88,933$           23,182,269$    34,654$           

Cash Reserves Fund
Private Buildings 100% 300,000$         300,000$         -$                 Complete

FY 12 Appropriation

Rebuild Iowa Infrastructure Fund
Floodplain Management Establish and implement a program to promote 

the protection of life and property from floods and 
to promote the orderly development and wise use 
of the flood plains of the state.  This is carried out 
by regulating construction in the flood plain, 
providing technical assistance and the promotion 
of the National Flood Insurance Program, 
developing statewide flood plain maps and 
ensuring that dams meet criteria and are properly 
maintained to ensure safety.

100% 2,000,000$      2,000,000$      -$                 Complete

Lake Water Quality Improvement To improve lake water quality across the state by 
following the comprehensive lakes plan of 
prioritized projects. The targeted plan mandates 
feasibility studies, watershed improvements and 
local community support and funding.

100% 5,459,000$      5,000$             5,464,000$      -$                 Complete

State Park Infrastructure State Park Infrastructure improvements. 102% 5,000,000$      93,957$           5,093,957$      -$                 June, 2015Infrastructure Status Reports - Page 529



in accordance with several sections of  Iowa Code, including: 8.57, 8.57A, 8.57B, 8.57C, 12.E12, 12.79, 12.88, and 12.88A.   

Appropriation Name Description of Project Progress
Total Estimated 

Cost
Additional 
Funding

Funds 
Expended

Funds 
Obligated Estimated Completion Date

Iowa Department of Natural Resources
Infrastructure Funds Report

December 31, 2012

Total Rebuild Iowa Infrastructure Fund 12,459,000$    98,957$           12,557,957$    -$                 

Environment First Fund

Keepers of the Land Supports the Keepers of the Land Program with 
the goal of making it easy for Iowans to volunteer 
and become involved as advocates for Iowa's 
natural resources.

100% 100,000$         -$                 100,000$         -$                 Complete

Ambient Air Quality Monitoring Supports work necessary to operate and maintain 
an adequate PM2.5 monitoring network.  An 
adequate PM2.5 monitoring network will facilitate 
a flexible air permitting program, reduce costs for 
businesses, and promote economic 
competitiveness.

100% 425,000$         425,000$         -$                 Complete

State Park Maintenance Supports the Park's Bureau facility and grounds 
maintenance costs, equipment costs to maintain 
the facilities and grounds, and a portion of facility 
maintenance staff costs, primarily in the form of 
summer workers.

100% 3,210,000$      -$                 3,210,000$      -$                 Complete

GIS Watershed Managers Supports the development, acquisition, and 
analysis of geographic and demographic data for 
resource management.

55% 195,000$         107,432$         87,568$           June, 2012

Animal Feeding Operations Extends the DNR field efforts to educate 
producers, and to achieve compliance with state 
and federal environmental laws and regulations to 
smaller open lots across Iowa.

100% 420,000$         420,000$         -$                 Complete

Water Quality Monitoring
Supports water quality monitoring which enables 
the Department to assess the quality of our water 
and extent of water quality problems, determine 
whether watershed improvements were effective, 
and identify new threats to and emerging issues in 
Iowa's water quality.

83% 2,955,000$      64,195$           2,439,888$      579,307$         June, 2013

Water Quality Protection Supports the public drinking water supply program 
by providing a match for federal funds.    

100% 500,000$         500,000$         -$                 Complete
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in accordance with several sections of  Iowa Code, including: 8.57, 8.57A, 8.57B, 8.57C, 12.E12, 12.79, 12.88, and 12.88A.   

Appropriation Name Description of Project Progress
Total Estimated 

Cost
Additional 
Funding

Funds 
Expended

Funds 
Obligated Estimated Completion Date

Iowa Department of Natural Resources
Infrastructure Funds Report

December 31, 2012

Water Quantity To continue implementing a comprehensive, 
knowledge-based water development, 
management, and allocation system.  The goal is 
to assure sustainable water supplies for Iowans 
and the states economy.

100% 495,000$         495,000$         -$                 Complete

Resource Enhancement and Protection Allows for sustainable funding for natural resource 
protection, cultural resource enhancement and 
protection and outdoor recreation enhancement at 
all levels of state government:  state, county and 
city.

100% 12,000,000$    12,000,000$    -$                 Complete

Forestry Health Management Provides for forestry health management 
programs.

100% 100,000$         100,000$         -$                 Complete

Geological and Water Survey
Supports the continued operations of the 
department's geological and water survey 
including but not limited to providing analysis, data 
collection, investigative programs, and information 
for water supply development and protection.

100% 200,000$         200,000$         -$                 Complete

Total Environment First Fund 20,600,000$    64,195$           19,997,320$    666,875$         

Iowa Economic Emergency Fund
Missouri River Flooding Repair

For the repair of damages due to the flooding of 
the Missouri river during the calendar year 2011 in 
the Lewis and Clark, Lake Manawa, and Wilson 
Island state parks and recreation area.

9% 2,865,743$      248,179$         2,617,564$      June, 2014

Total Iowa Economic Emergency Fund 2,865,743$      -$                 248,179$         2,617,564$      

FY 13 Appropriation

Rebuild Iowa Infrastructure Fund
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in accordance with several sections of  Iowa Code, including: 8.57, 8.57A, 8.57B, 8.57C, 12.E12, 12.79, 12.88, and 12.88A.   

Appropriation Name Description of Project Progress
Total Estimated 

Cost
Additional 
Funding

Funds 
Expended

Funds 
Obligated Estimated Completion Date

Iowa Department of Natural Resources
Infrastructure Funds Report

December 31, 2012

Lake Water Quality Improvement To improve lake water quality across the state by 
following the comprehensive lakes plan of 
prioritized projects. The targeted plan mandates 
feasibility studies, watershed improvements and 
local community support and funding.

21% 6,000,000$      28,000$           1,261,975$      4,766,025$      June, 2016

State Park Infrastructure State Park Infrastructure improvements. 25% 5,000,000$      1,259,524$      3,740,476$      June, 2016
Water Trails/Low Head Public Dam Funding for implementation of the water trails and 

low-head dam public hazard programs, including 
granting and state infrastructure  for safety 
purposes and to enhance recreational use for 
growing population segments.

0% 1,000,000$      4,985$             995,015$         June, 2016

Lake Delhi Funding for the restoration and reconstruction of a 
dam, in a county with a population between 
17,700 and 17,800, for a lake with public access 
that has the support of  benefited lake district.

0% 2,500,000$      -$                 2,500,000$      June, 2016

Total Rebuild Iowa Infrastructure Fund 14,500,000$    28,000$           2,526,484$      12,001,516$    

Environment First Fund

Keepers of the Land Supports the Keepers of the Land Program with 
the goal of making it easy for Iowans to volunteer 
and become involved as advocates for Iowa's 
natural resources.

28% 100,000$         904$                28,480$           72,424$           June, 2013

Ambient Air Quality Monitoring Supports work necessary to operate and maintain 
an adequate PM2.5 monitoring network.  An 
adequate PM2.5 monitoring network will facilitate 
a flexible air permitting program, reduce costs for 
businesses, and promote economic 
competitiveness.

71% 425,000$         300,207$         124,793$         June, 2013

State Park Maintenance Supports the Park's Bureau facility and grounds 
maintenance costs, equipment costs to maintain 
the facilities and grounds, and a portion of facility 
maintenance staff costs, primarily in the form of 
summer workers.

50% 3,710,000$      -$                 1,855,000$      1,855,000$      June, 2013
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in accordance with several sections of  Iowa Code, including: 8.57, 8.57A, 8.57B, 8.57C, 12.E12, 12.79, 12.88, and 12.88A.   

Appropriation Name Description of Project Progress
Total Estimated 

Cost
Additional 
Funding

Funds 
Expended

Funds 
Obligated Estimated Completion Date

Iowa Department of Natural Resources
Infrastructure Funds Report

December 31, 2012

GIS Watershed Managers Supports the development, acquisition, and 
analysis of geographic and demographic data for 
resource management.

0% 195,000$         -$                 195,000$         December, 2013

Animal Feeding Operations Extends the DNR field efforts to educate 
producers, and to achieve compliance with state 
and federal environmental laws and regulations to 
smaller open lots across Iowa.

3% 620,000$         20,273$           599,727$         December, 2013

Water Quality Monitoring
Supports water quality monitoring which enables 
the Department to assess the quality of our water 
and extent of water quality problems, determine 
whether watershed improvements were effective, 
and identify new threats to and emerging issues in 
Iowa's water quality.

0% 2,955,000$      24,224$           -$                 2,979,224$      June, 2014

Water Quality Protection Supports the public drinking water supply program 
by providing a match for federal funds.    

50% 500,000$         250,000$         250,000$         June, 2013

Water Quantity To continue implementing a comprehensive, 
knowledge-based water development, 
management, and allocation system.  The goal is 
to assure sustainable water supplies for Iowans 
and the states economy.

14% 495,000$         69,899$           425,101$         June, 2013

Resource Enhancement and Protection Allows for sustainable funding for natural resource 
protection, cultural resource enhancement and 
protection and outdoor recreation enhancement at 
all levels of state government:  state, county and 
city.

50% 12,000,000$    6,000,000$      6,000,000$      June, 2013

Geological and Water Survey
Supports the continued operations of the 
department's geological and water survey 
including but not limited to providing analysis, data 
collection, investigative programs, and information 
for water supply development and protection.

16% 200,000$         32,592$           167,408$         June, 2013

Total Environment First Fund 21,200,000$    25,128$           8,556,451$      12,501,269$    
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Infrastructure Appropriations Status Report
Iowa Department of Public Defense

Prepared for:
Legislative Services Agency
Department of Management

Prepared by:
Joanne Andersen, Deputy Comptroller
Iowa Department of Public Defense

Date:  01/04/13

SUMMARY 

RIIF funds Other state funds Federal funds Total  Est
RIIF funds Expended Expended Expended Estimated Cost of the

Approp Appropriated 12/31/12 12/31/12 12/31/12 Obligated funds Projections Projects

Major Maintenance Armories 30D 7,000,000.00 5,647,435.51 659,913.08 11,072,789.18 777,415.97 739,385.26 18,896,939.00
Gold Star Museum 35D 1,000,000.00 1,000,000.00 0.48 2,400.00 0.00 0.00 1,002,400.48
Mt Pleasant Readiness Cntr 41D 1,000,000.00 1,000,000.00 37,688.00 1,978,926.00 0.00 0.00 3,016,614.00
Muscatine Readiness Center 49D 100,000.00 84,478.44 10,335.00 0.00 0.00 0.00 94,813.44
Construction Impr Projects 54D 7,450,000.00 4,632,108.99 13,216.04 4,393,593.09 5,897,279.27 115,324.73 15,051,522.12
Davenport Readiness Center 57D 2,000,000.00 2,000,000.00 0.00 3,562,311.73 0.00 0.00 5,562,311.73
Camp Dodge Infrastructure 59D 1,610,000.00 758,863.03 42,297.76 2,409,917.52 1,758,119.58 536,016.56 5,505,214.45
Middletown Readiness Center 64D 100,000.00 95,666.97 4,327.23 0.00 0.00 4,333.03 104,327.23
Iowa Falls Readiness Center 65D 500,000.00 500,000.00 85.76 1,755,640.67 0.00 0.00 2,255,726.43
Cedar Rapids Readiness Cntr 67D 200,000.00 200,000.00 12,120.25 0.00 0.00 0.00 212,120.25
JFHQ Renovation R38 1,500,000.00 1,000,000.00 17,976.38 810,395.58 0.00 500,000.00 2,328,371.96

Total for All Projects 22,460,000.00 16,918,552.94 797,959.98 25,985,973.77 8,432,814.82 1,895,059.58 54,030,361.09

**NOTE:  Project descriptions, progress of the work, and completion dates are listed on the following pages
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Approp 30D Project description:
Major Maintenance National Guard Facilities: Renovations, additions, alterations, roofing projects at 21 armories and 21 projects on Camp Dodge

Progress of work completed: 80% complete

Estimated Completion date: Varies by project
Actual Exp Total  Est

as of Funds Est Cost of the
Funding Source: Approp Amount 12/31/12 Obligated Projections Project

Rebuild Ia Infrastructure Fund 7,000,000.00 5,647,435.51 613,179.23 739,385.26 7,000,000.00
Other State Funds 659,913.08 0.00 0.00 659,913.08
Federal Funds 11,072,789.18 164,236.74 0.00 11,237,025.92

Major Maint Total 7,000,000.00 17,380,137.77 777,415.97 739,385.26 18,896,939.00

******************************************** ****************
Approp 35D Project description:

Gold Star Museum Addition
(DPD project #000193)

Progress of work completed: 100% complete

Completion date: April 2010
Actual Exp Total  Est

as of Funds Est Cost of the
Funding Source: Approp Amount 12/31/12 Obligated Projections Project

Rebuild Ia Infrastructure Fund 1,000,000.00 1,000,000.00 0.00 0.00 1,000,000.00
Other State Funds 0.48 0.00 0.00 0.48
Federal Funds 2,400.00 0.00 0.00 2,400.00

Gold Star Museum Total 1,000,000.00 1,002,400.48 0.00 0.00 1,002,400.48

******************************************** ****************
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Approp 41D Project description:
Mt Pleasant Readiness Center addition
(DPD project #000225)

Progress of work completed: 100% complete

Completion date: April 2011
Actual Exp Total  Est

as of Funds Est Cost of the
Funding Source: Approp Amount 12/31/12 Obligated Projections Project

Rebuild Ia Infrastructure Fund 1,000,000.00 1,000,000.00 0.00 0.00 1,000,000.00
Other State Funds 37,688.00 0.00 0.00 37,688.00
Federal Funds 1,978,926.00 0.00 0.00 1,978,926.00

Mt Pleasant RC Total 1,000,000.00 3,016,614.00 0.00 0.00 3,016,614.00

******************************************** ****************
Approp 49D Project description:

Muscatine Readiness Center communications installation
(DPD project #000128)

Progress of work completed: 100% complete

Estimated Completion date: September 2011
Actual Exp Total  Est

as of Funds Est Cost of the
Funding Source: Approp Amount 12/31/12 Obligated Projections Project

Rebuild Ia Infrastructure Fund 100,000.00 84,478.44 0.00 0.00 84,478.44
Other State Funds 10,335.00 10,335.00
Federal Funds 0.00 0.00 0.00 0.00

Muscatine Readiness Cntr Total 100,000.00 94,813.44 0.00 0.00 94,813.44

******************************************** ****************
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Approp 54D Project description:
Armory improvement projects at 11 armories statewide

Progress of work completed: 60% complete

Estimated Completion date: Varies by project
Actual Exp Total  Est

as of Funds Est Cost of the
Funding Source: Approp Amount 12/31/12 Obligated Projections Project

Rebuild Ia Infrastructure Fund 7,450,000.00 4,632,108.99 2,702,566.28 115,324.73 7,450,000.00
Other State Funds 13,216.04 13,216.04
Federal Funds 4,393,593.09 3,194,712.99 7,588,306.08

Construction Impr Projects Total 7,450,000.00 9,038,918.12 5,897,279.27 115,324.73 15,051,522.12

******************************************** ****************
Approp 57D Project description:

Davenport Aviation Readiness Center addition/alteration
(DPD project #000208/000246)

Progress of work completed: 100% complete

Estimated Completion date: May 2012
Actual Exp Total  Est

as of Funds Est Cost of the
Funding Source: Approp Amount 12/31/12 Obligated Projections Project

Rebuild Ia Infrastructure Fund 2,000,000.00 2,000,000.00 0.00 0.00 2,000,000.00
Other State Funds 0.00
Federal Funds 3,562,311.73 0.00 0.00 3,562,311.73

Davenport Aviation RC Total 2,000,000.00 5,562,311.73 0.00 0.00 5,562,311.73

******************************************** ****************
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Approp 59D Project description:
Camp Dodge Infrastructure Upgrades: remodel rooms Bldg A1; exterior renov Bldg A1; storm water mgmt study; mass notification system; roof repl Bldg A1;
       Bldg A1 generator upgrade; Camp Dodge sanitary sewer upgrade

Progress of work completed: 45% complete

Estimated Completion date: June 2014
Actual Exp Total  Est

as of Funds Est Cost of the
Funding Source: Approp Amount 12/31/12 Obligated Projections Project

Rebuild Ia Infrastructure Fund 1,610,000.00 758,863.03 315,120.41 536,016.56 1,610,000.00
Other State Funds 42,297.76 42,297.76
Federal Funds 0.00 2,409,917.52 1,442,999.17 3,852,916.69

Camp Dodge Infrastructure Total 1,610,000.00 3,211,078.31 1,758,119.58 536,016.56 5,505,214.45

******************************************** ****************
Approp 64D Project description:

Middletown Readiness Center Sewer Upgrade
(DPD project #000136)

Progress of work completed: 99% complete

Estimated Completion date: June 2012
Actual Exp Total  Est

as of Funds Est Cost of the
Funding Source: Approp Amount 12/31/12 Obligated Projections Project

Rebuild Ia Infrastructure Fund 100,000.00 95,666.97 0.00 4,333.03 100,000.00
Other State Funds 4,327.23 4,327.23
Federal Funds 0.00 0.00

Middletown Readiness Cntr Total 100,000.00 99,994.20 0.00 4,333.03 104,327.23

******************************************** ****************
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Approp 65D Project description:
Iowa Falls Readiness Center Addition/Alteration
(DPD project #000233)

Progress of work completed: 100% complete

Estimated Completion date: Dec 2012
Actual Exp Total  Est

as of Funds Est Cost of the
Funding Source: Approp Amount 12/31/12 Obligated Projections Project

Rebuild Ia Infrastructure Fund 500,000.00 500,000.00 500,000.00
Other State Funds 85.76 85.76
Federal Funds 1,755,640.67 1,755,640.67

Iowa Falls RC Total 500,000.00 2,255,726.43 0.00 0.00 2,255,726.43

******************************************** ****************
Approp 67D Project description:

Cedar Rapids Readiness Center Addition/Alteration

Progress of work completed: 100% complete

Estimated Completion date: Sept 2011
Actual Exp Total  Est

as of Funds Est Cost of the
Funding Source: Approp Amount 12/31/12 Obligated Projections Project

Rebuild Ia Infrastructure Fund 200,000.00 200,000.00 200,000.00
Other State Funds 12,120.25 12,120.25
Federal Funds 0.00

Cedar Rapids RC Total 200,000.00 212,120.25 0.00 0.00 212,120.25

******************************************** ****************
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Approp R38 Project description:
Joint Forces Headquarters Renovation:  Generator purch/install/electrical)
(DPD project #000257)

Progress of work completed: 60% complete

Estimated Completion date: June 2012
Actual Exp Total  Est

as of Funds Est Cost of the
Funding Source: Approp Amount 12/31/12 Obligated Projections Project

Rebuild Ia Infrastructure Fund 1,500,000.00 1,000,000.00 500,000.00 1,500,000.00
Other State Funds 17,976.38 17,976.38
Federal Funds 810,395.58 810,395.58

JFHQ Renovation Total 1,500,000.00 1,828,371.96 0.00 500,000.00 2,328,371.96
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Lucas State Office Building, 321 E. 12th Street, Des Moines, IA 50319-0075  515-281-7689  www.idph.state.ia.us 
DEAF RELAY (Hearing or Speech Impaired) 711 or 1-800-735-2942 

 

 Terry E. Branstad Kim Reynolds
 Governor Lt. Governor
  
 
 
 
 

Mariannette Miller-Meeks, B.S.N., M.Ed., M.D. 
Director 
 

REBUILD IOWA INFRASTRUCTURE FUND (RIIF) 
 
Recipient: Eyerly Ball Community Mental Health Services 
 
Contract #: 588 1 RI01 
 
Contract Period: July, 2010 – June 30, 2011 
 
Contract Amount: $250,000 
 
Description of Project: To implement a single Electronic Health Records in a county with a population 
over 350,000.  The Legislative Services Agency (LSA) determined this to be Eyerly Ball for Polk 
County.  The Electronic Health Records (linking 13 Eyerly Ball programs), makes the programs more 
efficient and effective by providing greater continuity of care among the various service providers.  The 
funding is paying for the acquisition of Anasazi Software, software implementation and customization, 
training and for the hardware necessary to make the system work both in a clinical setting as well as in 
their outreach programs. 
 
Progress: To date, Eyerly Ball has implemented the Client Date, Scheduling, Billing, Doctor’s Homage, 
and ePrescribing components in their Clinical Setting.  Eyerly Ball began with the Clinical Setting as 
that immediately impacts the most clients (over 2,000) and also is the “hub” of their services.  Clinicians 
are now resolving their services, after completing the note, and they are staging to billing.  This reduces 
the potential for human error in processing claims.  With the Doctor’s Homepage and ePrescribing, 
medical providers now have a tool, not only to process prescriptions and renewals, but to look at drug 
interactions and print patient education materials as needed or required. 
 
Total Estimated Cost of the Project: $455,000, which includes $250,000 from IDPH contract. 
 
Other Revenue Sources: W.T., Edna M. Dahl’s Trust, Prairie Meadows, and Polk County Health 
Services. 
 
Amount of Funds Expended: $400,479 
 
Amount of Funds Obligated: $250,000 
 
Date of Project Completion: Core implementation and customization completed by 06.30.2011. 
 
 
____________________________________  _______________________  _______________ 
Signature Title Date 
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 Chester J. Culver Patty Judge
 Governor Lt. Governor
  

 

 

 

 

Thomas Newton, MPP, REHS 
Director 
 

 

CONTRACT #: 5881VS03 PROJECT PERIOD:  July 1, 2009 through June 30, 2014 

PROJECT TITLE:  Prevent Blindness Iowa CONTRACT PERIOD:  July 1, 2010 through June 30, 2011 

FUNDING SOURCE OF IDPH:  CONTRACT AMOUNT: $100,000 

FEDERAL:   

STATE: $100,000 FEDERAL TAX ID#: 42-6083207 

OTHER:  

FEDERAL CATALOG #:  CONTRACTOR: 

MATCH REQUIRED:   YES    NO    NA  Iowa Society to Prevent Blindness DBA Prevent 

Blindness Iowa 

1111 9
th
 Street, Suite 250 

Des Moines, IA  50314 

IOWA CODE CHAPTER 8F DESIGNATION: 

CONTRACT ADMINISTRATOR INFORMATION: 

 
 

   This contract is covered by Iowa Code chapter 8F 
NAME/TITLE:  Jeanne Burmeister, Executive Director 

 

   This contract is NOT covered by Iowa Code chapter 8F 
PHONE: 515-244-4341 

FAX: 
 

   At the time of execution, this contract is NOT covered 

by Iowa Code chapter 8F,  but if the Contractor executes 

additional contracts with the Department, the aggregate of 

which exceed $ 500,000, the contract may be covered 
 

E-MAIL: jburmeister@preventblindnessiowa.org 

 

 

The Contractor agrees to perform the work and to provide the services described in the Special conditions for the 

consideration stated herein.  The duties, rights and obligations of the parties to this contract shall be governed by the 

Contract Documents, which include the Special Conditions, General Conditions, Request for Proposal and Application. 
 

The Contractor has reviewed and agrees to the General Conditions effective October 1, 2009 as posted on the 

Department’s Web site under Grants, Bids and Proposals: www.idph.state.ia.us  or as available by contacting Andrea 

Hoffman at telephone (515) 281-7044. The contractor specifies no changes have been made to the Special Conditions or 

General Conditions. 
 

The parties hereto have executed this contract on the day and year last specified below. 

 

For and on behalf of the Department: For and on behalf of the Contractor: 

  

By:__________________________________________ By__________________________________________ 

Julie McMahon, Director, Division of Health 

Promotion and Chronic Disease Prevention 

Jeanne Burmeister,  Executive Director 

Prevent Blindness Iowa 

  

Date_________9-9-10_________________________ Date____________9-7-10___________________________ 

Infrastructure Status Reports - Page 544

mailto:jburmeister@preventblindnessiowa.org
http://www.idph.state.ia.us/


Prevent Blindness Iowa FY2011 contract 5881VS03  2 

Special Conditions for Contract # 5881VS03 
 

Article I- Identification of Parties: 

 

This contract is entered into by and between the Iowa Department of Public Health (hereinafter referred to as the 

DEPARTMENT) and the CONTRACTOR, as identified on the contract face sheet. 

 

Article II - Designation of Authorized State Official: 
 

Julie McMahon, Director of the Division of Health Promotion and Chronic Disease Prevention, is the Authorized 

State Official for this contract.  Any changes in the terms, conditions, or amounts specified in this contract must 

be approved by the Authorized State Official.  Negotiations concerning this contract should be referred to Julie 

McMahon at (515) 281-3104. 

 

Article III - Designation of Contract Administrator and Key Personnel: 

 

Jeanne Burmeister has been designated by the CONTRACTOR to act as the Contract Administrator.  This 

individual is responsible for financial and administrative matters of this contract.  Negotiations concerning this 

contract should be referred to Jeanne Burmeister at (515) 244-4341.              

 

The following individual(s) shall be considered key personnel: 

 

Name Title 

Jeanne Burmeister  Program Administrator 

Amy O’Brien Assistant Director 

Judi McGowan  Vision Screening Coordinator 

Peg Haag Finance Manager 

 

Article IV - Statement of Contract Purpose: 

 
To increase statewide vision screening programs to children through volunteers and nurses.  The program will 

specifically target children in child care centers.  The program includes training, certification and all necessary 

vision screening materials.  Additional educational materials and information regarding existing community and 

national vision care resources will also be provided during the vision screening.   

 
Article V - Description of Work and Services: 

 

The CONTRACTOR shall:   

 Develop a vision screening training program for school nurses 

o Continue working with the Iowa School Nurse Organization to develop the best method of 

contacting and working with school nurses to implementing a vision screening program. 

o Complete screening training course materials.  Secure a provider for continuing education 

units. 

o Communicate with school districts across the state the need for a vision screening program in 

their district. 

o Create a vision screening box with all necessary vision screening supplies for each school 

that has a nurse that has completed a certified screening training.  This box will belong to the 

school of the nurse that has been certified and stay at the school. 

o Purchase materials needed for the vision screening boxes 

o Schedule school nurse vision screening trainings at central locations across the state of Iowa. 
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o Hold vision screening trainings to certify school nurses in children’s vision screening 

techniques. 

 Recruit and train additional vision screening projects 

o Collaborate with other organizations to secure interest in vision screening and train 

volunteers. 

o Work with preschools and child care centers to educate them on the importance of vision 

screening. 

o Distribute materials throughout the state of Iowa. 

 Recruit and train additional vision screening projects 

o Collaborate/partner with other organizations to educate on the importance of vision screening 

and the certification process. 

 Provide follow-up 

o Contact children’s families that are referred to determine result of eye care visit or to 

encourage them to make an appointment for an eye exam. 

o Promote VSP’s Sight for Students Program and provide gift certificates to qualified families 

o Work with school nurses to effectively provide follow-up to student’s referred 

 Distribute educational materials on the importance of vision screening 

 Provide a single, standardized method of screening used by all volunteers and school nurses across 

the state of Iowa. 

 
Article VI – Performance Measure 

 

CRITERIA: Contractor shall submit to the DEPARTMENT a year-end report and evaluation summary of 

educational vision screening trainings and recruitment activities; including the number of educational vision 

screening training projects provided, and audiences reached.   

 

Satisfactory completion of the Annual Report is defined as documentation of fulfillment of the components 

identified in Article V, Description of Work and Services.  

 

MEASURES: Satisfactory completion is defined as a submitted evaluation of the vision screening training 

projects and recruitment activities; including the number of educational vision screening training projects 

provided, and audiences reached during the contract period.  This evaluation may be included in the Annual 

Report due no later than August 15, 2011.  Satisfactory completion of the Annual Report is defined as 

documentation of fulfillment of the components identified in Article V, Description of Work and Services. Timely 

submission is defined as receipt of the Annual Report by the DEPARTMENT no later than August 15, 2011. 

 

PAYMENT: $200 of the contract amount shall be withheld pending the timely submission of satisfactorily 

completed evaluation to be included in the Annual Report.  The Annual Report must be received no later than 

August 15, 2011. 

 

Article VII - Reports: 

 

The CONTRACTOR shall prepare and submit the following reports to the DEPARTMENT on templates 

approved by the DEPARTMENT: 

  

Report Number Date Due 

Annual Report 1 electronic copy, 

1 original copy 

August 15, 2011  

 Expenditure Report 1 original August 15, 2011 
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Prevent Blindness Iowa FY2011 contract 5881VS03  4 

The Annual Report shall be emailed to: 

Andrew Connet 

aconnet@idph.state.ia.us  

 

The original Annual Report and Expenditure Report shall be signed and mailed to:  

Andrew Connet 

Bureau of Family Health 

Lucas State Office Building 

321 E 12
th
 Street 

Des Moines, IA 50319-0075 

 

Article VIII - Budget:   

 

Category Budget 

Salary/ Fringe $59,670 

Other $ 25,330                                             

Indirect/ Admin.  $ 15,000 

TOTAL: $100,000 

 

Variance in existing budget line amounts is allowed up to a maximum of 10% of the contractual amount on a 

cumulative basis not to exceed the contractual total.  Budget line changes that exceed the maximum 10% on a 

cumulative basis require written authorization by the DEPARTMENT.  Anticipated expenditures against a budget 

line not approved require a written request for a contract amendment.   

 

The CONTRACTOR shall receive written approval from the DEPARTMENT prior to spending the final three (3) 

percent of the appropriated state funds awarded. 

  

Article IX - Payments: 
 

1. The DEPARTMENT provides contractual payments on the basis of reimbursement of actual expenses in 

accordance with Iowa Code 8A.514.   

 

2. The DEPARTMENT will not reimburse travel amounts in excess of limits established by Iowa Department 

of Administrative Services. 

a. Instate maximum allowable amounts for food are $8.00/breakfast, $12.00/lunch and 

$23.00/dinner; lodging maximum $75 plus taxes per night and mileage maximum of $0.39 per 

mile. 

b. Out of state maximum allowable amounts for meals are available upon request.  There is no 

restriction on airfare or lodging but the incurred expenditures are to be reasonable. 

 

3. Final payment may be withheld until all contractually required reports have been received and accepted by 

the DEPARTMENT.  At the end of the contract period, unobligated contract amount funds shall revert to the 

DEPARTMENT. 

 

Article X – Additional Conditions 

 

1. As a condition of the contract, the CONTRACTOR shall assure linkage with the local board of health in 

each county where services are provided.  The CONTRACTOR will assure that the local board of health has 

been actively engaged in planning for, and evaluation of, services. It will also maintain effective linkages 

with the local board of health, including timely and effective communications and ongoing collaboration. 

 

2. All work plan revisions must be approved by the DEPARTMENT prior to implementation.  Requests for 

work plan revisions must be received by the DEPARTMENT on or before May 31, 2011. 
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Iowa Department of Public Safety 
Infrastructure Appropriations Status Report 

February 1, 2013 
 

Department of Public Safety – Radio Replacement 
Description:  Funds are appropriated for the replacement of the Department of Public 
Safety radio dispatch system.  The Department intends to pursue a Land Mobile Radio 
System (LMR) statewide public safety wireless communication system infrastructure to 
support the 700/800 MHz spectrum.  The system infrastructure will provide mission 
critical voice interoperability among its primary users and other public safety agencies to 
support day-to-day, mutual aid, and task force operations. 

 
Progress of Work Completed: The Department issued a Request for Information 
relating to the provision of mission critical voice services for public safety agencies, 
based upon interoperable communications across the various disciplines of public 
safety, levels of government, and neighboring states using 700/800 Mhz.  A bid 
proposal has been issued to seek unbiased technical expertise to assist the Department 
in assessing the responses to the Request for. 
Total Estimated Cost of Project:  

$7,500,000 
List of all Revenue Sources to Fund the Project: 

FY12 – $2,500,000 Technology Reinvestment Fund 
FY13 – $2,500,000 Technology Reinvestment Fund 
FY14 – $2,500,000 Technology Reinvestment Fund 
The above resources were appropriated in Senate File 2316, Section 18, 
Subsection 8, paragraph a. 
 

Amount of Funds Expended: FY12 - $2,500,000 for radios 

Amount of Funds Obligated: FY13 - $44,808 for consulting services 
Estimated Completion Date of Project:  The RFP process for selection of a 

mobile radio vender has delayed the purchase of the remaining 275 mobile radios to 
complete the fleet.  The RFP is in the final stages of scoring the venders response and 
selection of a radio vender should occur in the next 30 days.  If no appeals are filed, the 
FY13 funds will be spent by the end of this fiscal year on mobile radios.     
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Iowa Department of Public Safety 
Infrastructure Appropriations Status Report 

February 1, 2013 
 

Dubuque Fire Driving Simulator 
Description:  Funds are appropriated for transfer to the Dubuque County 

Firefighter Association for a firearms training simulator for the benefit all law 
enforcement agencies. 

 
Progress of Work Completed:  Progress on the project is currently unknown. 
Total Estimated Cost of Project: $80,000 
 
List of all Revenue Sources to Fund the Project: 
 $80,000 Technology Reinvestment Fund – Senate File 2316, Section 18, 

subsection 8, paragraph b. 
 
Amount of Funds Expended:  $0 

Amount of Funds Obligated:  $80,000 
Estimated Completion Date of Project:  The projected completion data of the 

firearms training simulator is unknown.  Funds will have been transferred from the 
Department to the association before year’s end. 
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Revenue Bonds Capitals II Fund (RBC2 - 006D)
SF 2389 (2010 General Assembly), Division IV §4(7)

University of Iowa - Iowa Institute for Biomedical Discovery FY 2011 $10,000,000 Part of SUI spreadsheet.
         Amended by 2010 Acts - SF 2389

FY 2009 Tax-Exempt Bond Proceeds Restricted Capital Funds Account (RCF - 0198)
SF 2432, Division V, §18(6)

Iowa Public Radio FY 2009 2,000,000
       Amended by 2009 Acts - SF 376 1,900,000 Part of Iowa Public Radio spreadsheet.

Rebuild Iowa Infrastructure Fund (RIIF - 0017)
SF 2389, Division I §1(11) and §4

Iowa State University - Blank Park Zoo with College of Vet Medicine FY 2011 400,000             Part of ISU spreadsheet.

Revenue Bonds Capitals II Fund (RBC2 - 006D)
SF 2389, Division IV §4(7)

University of Iowa - Iowa Institute of Biomedical Discovery FY 2011
     Amends 2007 Iowa Acts (HF 911) as Amended by 2009 Acts (HF 414)
        University of Iowa - Iowa Institute for Biomedical Discovery FY 2011

Appropriations for FY 2011 - HF 911
2007 GENERAL ASSEMBLY

Appropriations for FY2009 - SF 2432
2008 GENERAL ASSEMBLY

Appropriations for FY2011 - SF 2389
2010 GENERAL ASSEMBLY
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Rebuild Iowa Infrastructure Fund - (RIIF - 0017)
(HF 648, §1(10), §2(4), §17)

Tuition Replacement FY 2012 24,305,412        Drawdowns on university spreadsheets
 Regents Fire Safety ADA FY 2012 2,000,000          BOR Approved Allocations on spreadsheets
 Regents Fire Safety ADA FY 2013 reallocated to special schools for storm damage 2,000,000          Part of ISD and IBSSS spreadsheets.
     Amended by 2012 Iowa Acts (SF 2316)

 University of Iowa - Iowa Flood Center FY 2012 1,300,000          Part of SUI spreadsheet.

 University of Iowa - Dental Science Building FY 2012 1,000,000          Part of SUI spreadsheet.
 University of Iowa - Dental Science Building FY 2013 12,000,000        
     Amended by 2012 Iowa Acts (SF 2316) 10,250,000        Part of SUI spreadsheet.
 University of Iowa - Dental Science Building FY 2014 8,000,000          
     Amended by 2012 Iowa Acts (SF 2316) 9,750,000          Part of SUI spreadsheet.
 University of Iowa - Dental Science Building FY 2015 8,000,000          Part of SUI spreadsheet.

Iowa State University - Agriculture Biosystems Complex Phase II FY 2012 1,000,000          Part of ISU spreadsheet.
Iowa State University - Agriculture Biosystems Complex Phase II FY 2013 20,800,000        
     Amended by 2012 Iowa Acts (SF 2316) 19,050,000        Part of ISU spreadsheet.
Iowa State University - Agriculture Biosystems Complex Phase II FY 2014 20,000,000        
     Amended by 2012 Iowa Acts (SF 2316) 21,750,000        Part of ISU spreadsheet.
Iowa State University - Agriculture Biosystems Complex Phase II FY 2015 18,600,000        Part of ISU spreadsheet.

 University of Northern Iowa - Bartlett Hall FY 2012 1,000,000          Part of UNI spreadsheet.
 University of Northern Iowa - Bartlett Hall FY 2013 8,286,000          
     Amended by 2012 Iowa Acts (SF 2316) 7,786,000          Part of UNI spreadsheet.
 University of Northern Iowa - Bartlett Hall FY 2014 9,767,000          
     Amended by 2012 Iowa Acts (SF 2316) 10,267,000        Part of UNI spreadsheet.
 University of Northern Iowa - Bartlett Hall FY 2015 1,947,000          Part of UNI spreadsheet.

Rebuild Iowa Infrastructure Fund (RIIF - 0017)
SF 2316, Division I §1(9)

Tuition Replacement FY 2013 25,130,412        
Iowa State University - Expansion of Research Park 1,000,000          Part of ISU spreadsheet.
Iowa State University - Vet Med Renovation 400,000             Governor item veto

Rebuild Iowa Infrastructure Fund (RIIF - 0017)
SF 2316, DivisionV §15

 Amends 2011 Iowa Acts (HF 648)

Appropriations for FY2013 - SF 2316
2012 GENERAL ASSEMBLY

Summary

Appropriations for FY 2012, FY 2013, FY 2014, and FY 2015 - HF 648
2011 GENERAL ASSEMBLY
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University of Iowa - as of December 15, 2012

Description of Project
Progress of 

Work Completed
Total Estimated 
Cost of Project Revenue Sources for Funding Project

Revenue 
Amounts

State Funds 
Obligated, but not 

expended as of 
12/15/2012 (signed 

contracts or 
agreements)

State Funds Expended as of 12/15/2012 by 
category 

Expenditure 
Amounts

Estimated 
Completion 

Date of 
Project

Hygienic Lab $37,750,000 FY 2007 State Appropriations (RIIF - 0017) $8,350,000 Planning and Supervision (including professional closeout
Closeout FY 2008 State Appropriations (RIIF - 0017) $15,650,000 Construction

FY 2009 State Appropriations (RIIF - 0017) $12,000,000 Moveable Equipment and Furnishings
Federal Grant $1,400,000 Other (please specify)
Hygienic Lab Income $350,000     Total $36,000,000 

College of Public Health $47,700,000 FY 2007 State Appropriations (RCF - 0198) $2,000,000 Planning and Supervision (including professional closeout
Closeout Federal Grants $3,000,000 Construction

Gifts $3,000,000 Moveable Equipment and Furnishings
Academic Building Revenue Bonds $18,700,000 Other (please specify)
Iowa Facilities Corporation Bonds $19,000,000     Total $2,000,000 
Utility System Revenue/Treasurer's 
Temporary Investments $2,000,000 

Iowa Institute for Biomedical Discovery In Construction $133,700,000 FY 2008 State Appropriations (RIIF - 0017) $9,450,000 
Planning and Supervision (including professional 
fees) 16-Jun-14

Facilities used for researchers to advance access to state-of-the-art clinical trials 
for the state of Iowa FY 2009 State Appropriations (RC2 - 0942) $10,550,000 Construction

FY 2011 State Appropriations (RBC2- 006D) $10,000,000 Moveable Equipment and Furnishings
Federal Funds $20,677,518 Other (please specify)
University Gifts and Earnings $31,511,241 
Facilities Corp Bonds $51,511,241 

    Total $30,000,000

Iowa Flood Center 41% $1,300,000 FY 2012 State Appropriations (RIIF - 0017) $1,300,000 
Planning and Supervision (including professional 
fees) $1,300,000 completed

The Iowa Flood Center (IFC) at The University of Iowa is working 
to provide Iowans with accurate, scientific information to help 
individuals and communities better understand their flood risk.

Tuition Replacement 100% $9,705,345 FY 2012 Drawdown to SUI $9,705,345 Tuition replacement for debt service $9,705,345 completed
In process FY 2013 Drawdown to SUI $9,607,432 Tuition replacement for debt service $0 30-Jun-13

Fire Safety/ADA In Design $760,000 FY 2012 Board Allocation to SUI $760,000 $760,000 completed
Various projects to upgrade fire and environmental safety on campus.

Dental Science Building Renovation In Construction $48,000,000 FY 2012 State Appropriations (RIIF - 0017) $1,000,000 21-Jul-16
Renovation of the existing clinic and research spaces in the south FY 2013 State Appropriations (RIIF - 0017) $10,250,000 
wing. This is Phase Two of a major building renovation project for FY 2014 State Appropriations (RIIF - 0017) $9,750,000 $23,307,935    Total $8,496,535 
the Dental Science Building. FY 2015 State Appropriations (RIIF - 0017) $8,000,000 

This project will construct a new facility located on the Oakdale campus at the 
corner of Oakdale Blvd and Hwy 965.  The project will house all of the existing 
UHL from Oakdale Hall plus add a couple new areas currently not located in 
Oakdale Hall.  

The building would consist of two wings with a total of five levels each (one 
underground level and four levels above grade). Four of the College’s academic 
departments (Health Management and Policy, Community/Behavioral Health, 
Epidemiology, and Biostatistics) would occupy the facility upon its completion. 
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Iowa State University - as of December 15, 2012

Description of Project
Progress of 

Work Completed
Total Estimated 
Cost of Project Revenue Sources for Funding Project

Revenue 
Amounts

State Funds 
Obligated, but not 

expended as of 
12/15/2012 (signed 

contracts or 
agreements)

State Funds Expended as of 12/15/2012 by 
category 

Expenditure 
Amounts

Estimated 
Completion 

Date of 
Project

Veterinary Medical Facilities Phase II
Under 

construction $45,100,000 FY 2009 State Appropriations (RIIF - 0017) $1,800,000 $1,306,457
Planning and Supervision (including professional 
fees)

Winter 
2012/2013

FY 2009 State Appropriations (RBC - 0433) $10,000,000 Construction
FY 2010 Regent Bonds $15,000,000 Moveable Equipment and Furnishings
FY 2011 State Appropriations (TRF - 0943) $13,000,000 Other (please specify)
Private Funds $5,300,000     Total $36,694,446

Blank Park Zoo with College of Vet Medicine In process $400,000 FY 2011 State Appropriations (RIIF) $400,000 $400,000 Completed

Tuition Replacement Completed $8,516,949 FY 2012 Drawdown to ISU $8,516,949 Tuition replacement for debt service $8,061,093 completed
In process FY 2013 Drawdown to ISU $9,243,942 Tuition replacement for debt service $0 30-Jun-13

Fire Safety/ADA In process $760,000 FY 2012 Board Allocation to ISU $760,000 $319,039 Fire Safety/ADA Projects $144,659 June 2013
For compliance and safety needs

Agriculture Biosystems Complex Phase II $74,500,000 FY 2012 State Appropriations (RIIF - 0017) $1,000,000 $45,838,710 Planning Summer 2014
Construction, renovations and related improvements for phase II of the ABE 
complex

Under 
construction FY 2013 State Appropriations (RIIF - 0017) $19,050,000 Construction

FY 2014 State Appropriations (RIIF - 0017) $21,750,000 
FY 2015 State Appropriations (RIIF - 0017) $18,600,000 Total $11,512,058 
Private Funds $14,100,000 

Expansion of Research Park $1,000,000 FY 2013 State Appropriations (RIIF - 0017) $1,000,000 $24,900 Planning $0 Summer 2013

Renovation and addition of the veterinary medical facilities

Veterinary surgical and other equipment

Debt service payments on academic building bonds
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University of Northern Iowa - as of December 15, 2012

Description of Project
Progress of 

Work Completed
Total Estimated 
Cost of Project Revenue Sources for Funding Project

Revenue 
Amounts

State Funds 
Obligated, but not 

expended as of 
12/15/2012 (signed 

contracts or 
agreements)

State Funds Expended as of 12/15/2012 by 
category 

Expenditure 
Amounts

Estimated 
Completion 

Date of 
Project

Bartlett Hall Renovation/Baker Hall Demolition In Construction $21,000,000 FY 2012 State Appropriations (RIIF - 0017) $1,000,000 BARTLETT BARTLETT-Design, Inspection and Admin $1,393,806 31-Jan-15
Renovation of an existing residence hall FY 2013 State Appropriations (RIIF - 0017) $7,786,000 $12,793,359 BARTLETT-Construction $3,283,189 
(Bartlett Hall) into faculty offices, seminar rooms and FY 2014 State Appropriations (RIIF - 0017) $10,267,000 BAKER BARTLETT-Furniture and Equipment $0 
research space.   Baker Hall FY 2015 State Appropriations (RIIF - 0017) $1,947,000 $0 BARTLETT-Artwork $0 
will be demolished following the renovation of Bartlett BAKER-Design, Inspection and Admin $0 
Hall.  The area where Baker Hall is currently located BAKER-Demolition $0 
will be redeveloped to accommodate central campus
circulation, accessible parking and additional green
space.

$21,000,000 $12,793,359      Total  $4,676,995 
Tuition Replacement Completed $5,767,007 FY 2012 Drawdown to UNI $5,767,007 $0 Tuition replacement for debt service $5,767,007 completed

In Process $6,279,038 FY 2013 Drawdown to UNI $6,279,038 $6,279,038 Tuition replacement for debt service $0 30-Jun-13

Fire Safety/ADA In Construction $380,000 FY 2012 Board Allocation to UNI $380,000 $28,157 Construction $351,843 30-Jun-13
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Iowa School for the Deaf - as of December 15, 2012

Description of Project

Progress of 
Work 

Completed

Total 
Estimated 

Cost of 
Project Revenue Sources for Funding Project

Revenue 
Amounts

State Funds 
Obligated, but 
not expended 

as of 
12/15/2012 

(signed 
contracts or 
agreements)

State Funds 
Expended as of 
12/15/2012 by 

category 
Expenditure 

Amounts

Estimated 
Completion Date 

of Project
Fire Safety/ADA.  This project provided fire 
rated doors for the elementary school building 
and the girls dormitory.

100% $50,000 FY 2012 Board Allocation to ISD (RIIF) $50,000  $                    -   $50,000 $50,000 completed
Storm Damage Projects.  All storm damage 
has been repaired with the exception of the 
roof on Giangreco Hall.

80% $1,000,000 FY 2013 Board Allocation to ISD (RIIF) $1,000,000 $330,000 $670,000 670,000 5/1/2013
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Iowa Braille and Sight Saving School - as of December 15, 2012

Description of Project
Progress of Work 

Completed

Total 
Estimated 

Cost of 
Project Revenue Sources for Funding Project

Revenue 
Amounts

State Funds 
Obligated, but 

not expended as 
of 12/15/2012 

(signed 
contracts or 
agreements)

State Funds Expended as of 12/15/2012 by 
category 

Expenditure 
Amounts

Estimated 
Completion 

Date of 
Project

Major repairs, major maintenance including fire safety

Natatorium Improvements  Project:  This project will replace the existing roof-  Completed  $      380,000 FY 2008 State Appropriations (VIF -0099)  $       176,154 Planning /Engineering services (including  $    365,324 completed
top HVAC system , associated ductwork and removal of existing suspended ceiling Operating Funds  $       189,170  $                       0 professional fees), purchase of HVAC
and insulation of new fire protective coating on the underside of the roof deck over unit and associated duct work.
over the pool.

Old Hospital Roof Replacement:  This project replaces the existing shingle roof  Completed  $      170,000 FY 2008 State Appropriations (VIF -0099)  $       127,188 Planning/Engineering services (including  $    143,257 completed
with a new 30 year shingle roof system, including soffits, fascia and trim at roof level Operating Funds  $         16,069  $                       0 professional fees), supervision, roof install

(includes materials).
Total  $       508,581  Total  $    508,581 

Fire Safety/ADA

FOTS Room Fire Suppression System:  This project is to provide fire suppression Completed  $        50,000 FY 2012 Board Allocation to IBSSS (RIIF)  $         13,016  $                       0 Planning/Engineering services (including  $      13,016 completed
for the room that houses all computer infrastructure equipment and ICN  equipment, professional fees), construction and 

moveable equipment/furnishings.

Handicap Accessible Doors:  This project is to provide handicap accessible entry Completed  $                 0 FY 2012 Board Allocation to IBSSS (RIIF)  $         16,352  $                       0 Planning/Engineering services (including  $      16,352 completed
to both the female and male restrooms on first floor Old Main and handicap rest- professional fees), construction and 
rooms in Cottage, Palmer Hall and Rice Hall. moveable equipment/furnishings.

Fire Rated Exterior Doors:  This project is to replace the current four exterior Completed  $                 0 FY 2012 Board Allocation to IBSSS (RIIF)  $         20,632  $                       0 Planning/Engineering services (including  $      20,632 completed
door, including exterior framing on Cottage.  The doors were rotting away and could professional fees), construction and 
not be rebuilt. moveable equipment/furnishings.

Total  $         50,000  Total  $      50,000 
Storm Damage Projects

Roof Replacement on Old Main:  This project is to replace the entire roof on Old Project was started FY 2013 Board Allocation to IBS (RIIF) 1,000,000$    Planning/Engineering services (including  $               0 08/31/13
Main that was severely damage by straight line winds on July 11, 2011. on 11/26/2012. FEMA and Insurance Proceeds to be determined professional fees), construction and 

moveable equipment/furnishings.
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Iowa Public Radio - as of December 15, 2012

Description of Project
Progress of 

Work Completed
Total Estimated 
Cost of Project Revenue Sources for Funding Project

Revenue 
Amounts

State Funds 
Obligated, but not 

expended as of 
12/15/2012 (signed 

contracts or 
agreements)

State Funds Expended as of 12/15/2012 by 
category 

Expenditure 
Amounts

Estimated 
Completion 
Date of 
Project

Major Repairs, Maintenance FY 2009 State Appropriations (RBC - 0433) $1,900,000
WOI 640 AM Ames - tower upgrade & facility improvements 100% $14,123 $0 Construction, equipment & furnishings $14,123 12/31/2012
KTPR 91.1 FM Fort Dodge - equipment & facility upgrades at tower 100% $4,844 $0 Construction, equipment & furnishings $4,844 completed
K269EJ 101.7 Des Moines - relocation of antenna & translator 100% $4,685 $0 Construction, equipment & furnishings $4,685 completed
KUNI 90.9 FM Cedar Falls - replacement of damaged antenna 100% $115,930 $0 Construction, equipment & furnishings $115,930 completed
Network Streaming - online streaming upgrade 100% $11,066 $0 Equipment & furnishings $11,066 completed
KOWI 97.9 FM Lamoni- transmitter & antenna replacement 98% $190,000 $6,406 Construction, equipment & furnishings $183,594 1/31/2013
KICG Perry - construction for Classical frequency in central Iowa 67% $277,393 $107,932 Construction, equipment & furnishings $169,461 2/28/2013
Datacenter Renovation - network-wide computer support system 100% $442,188 $0 Construction, equipment & furnishings $442,188 completed
CAP Compliance - equipment upgrades req'd by Homeland Security 100% $48,073 $0 Equipment & furnishings $48,072 completed
T-1 Upgrade - upgrade data connections in Iowa City office 100% $8,711 $0 Equipment & furnishings $8,711 completed
Pro-Audio Satellite Receivers - replace program content equipment 100% $9,676 $0 Equipment & furnishings $9,676 completed
KWNJ Quad Cities - equipment purchased at tower site 100% $17,375 $0 Equipment & furnishings $17,375 completed
KRNI 1010 AM Mason City - tower lighting replacement 100% $3,490 $0 Equipment & furnishings $3,490 completed
Transmitter monitoring - enables remote monitoring & testing 100% $37,053 $0 Equipment & furnishings $37,053 completed
Des Moines acquisition - purchase of KICP & KICL 100% $611,549 $0 Other - equipment & furnishings $611,549 completed
KICP 105.9 FM Patterson - installation of programming equipment 67% $39,563 $15,976 Equipment & furnishings $23,588 6/30/2013
K240EJ Des Moines - relocation of Des Moines frequency 0% $15,000 $15,000 Construction, equipment & furnishings $0 6/30/2013
KICJ (formerly KDMR) 88.9 FM Mitchellville - installation of programming equipment 100% $35,208 $0 Equipment & furnishings $35,208 completed
Northwest Iowa expansion feasibility 80% $14,073 $4,255 Planning and supervision $9,819 6/30/2013

Other (please specify)
               Total $1,900,000 $149,569     Total $1,750,431
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Iowa State Fair
Infrastructure Fund Report
Reporting Data As of Our State Fiscal Year Ending Oct 31
As of January 1, 2013

FY 2013 Iowa Infrastructure Fund 0017
FY 2014 Iowa Infrastructure Fund 0017
 
 

Project Name:  
2013 Cultural Center Renovation and Improvements
2014 Agriculture Expo Center and Related Projects

Project Description:
2013-2014 The monolithic, three-story Cultural Center was initially constructed in 1949
 as the 4-H Girl's Club dormitory.  Today the Cultural Center is a glittering showcase

for Iowa artisans and a Fairtime residence for an impressive variety of artists.  The Fair’s 
arts show is the state's largest.
The funds will be used for infrastructure and cosmetic renovations to include electrical,
plumbing, handicap accessibility, windows, climate control, and façade and courtyard 
enhancements.

Revenue Sources $250,000 Appropriation available July 1, 2012
250,000 Appropriation available July 1, 2013
750,000 Other from private sources

$1,250,000

% of Completed Work:
Cultural Center 13.00%

Total Est Project  
Cutlural Center all p $4,300,000

Revenue Sources For Project:
(related to above projects only) Foundation
Expended Funds  Approp Funds Donor Funds Total Funds

FY2013 $0 $476,617 $476,617 first phase used to install 2 elevators. Architecture design and updating electrical
FY2014 0 0 0  

$0 $476,617 $476,617

Obligated Funds  
FY2013 $3,050,000 Remaining funds obligations will be paid by the Iowa State Fair and other contributions

  

Estimated Comp  Aug-14
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Airport Description of Project Total Estimated 
Project Cost State Share Other Revenue Sources State Funds 

Used
Remaining 
Obligated  Status of Project 

 Date Completed or 
Estimated 

Completion Date 

Boone Municipal 
Airport Construct hangar $187,500 $150,000 Airport funds $0 $150,000 Under contract, construction 

will begin in the spring.
6/30/2013

Clinton Municipal 
Airport Construct transient hangar 600,000 150,000 Airport funds 0 150,000 In design, bid letting spring 

2013 12/30/2013

Iowa Falls Municipal 
Airport Construct hangar 326,760 150,000 Airport funds 0 150,000 Negotiating engineering 

contract. 9/30/2013

Red Oak Municipal 
Airport Construct hangar 210,000 150,000 Airport funds 24,815 125,185 Under construction 5/15/2013

Vinton Veterans 
Airpark Construct hangar 271,000 150,000 Airport funds 0 150,000

Currently in design and 
specification development, 

bidding spring 2013
9/30/2013

Total $1,595,260 $750,000 $24,815 $725,185

Airport Description of Project Total Estimated 
Project Cost State Share Other Revenue Sources State Funds 

Used
Remaining 
Obligated  Status of Project 

 Date Completed or 
Estimated 

Completion Date 

Atlantic Rehabilitate hangar $35,000 $7,649 City funds, other 
infrastructure funds $7,649 $0 Completed 1/17/2012

Clinton Municipal 
Airport

Design airport terminal and transient 
hangar

63,600 54,060 Airport funds 17,350 36,710
Design and specifications in 

process,  Bidding spring 
2013.

3/31/2013 (design)

Fairfield Municipal 
Airport Design terminal building 75,000 63,750 Airport funds 0 63,750

Schematic design phase  
completed.  Developing  
construction plans and 

specification.

6/30/2013

Iowa City Municipal 
Airport Rehabilitate terminal building 118,000 100,300 Airport funds 100,300 0 Completed 8/29/2012

Maquoketa Airport Replace B-Cap roof 42,962 36,518 Airport funds 0 36,518 Completed - reimbursement 
request not received.  10/1/2012

Monticello Municipal 
Airport Rehabilitate FBO city owned building 103,124 65,999 Airport funds 65,999 0 Completed 6/5/2012

Osceola Municipal 
Airport Improve terminal / office building 64,630 45,241 Airport funds 43,962 0 Completed 10/15/2012

Ottumwa Regional 
Airport Construct 6 unit t-hangar 169,000 135,200 Airport funds 0 135,200 Under construction 1/31/2013

Shenandoah Airport Construct 4 unit t-hangar 200,000 150,000 Airport funds 138,072 11,928
Completed-final 

reimbursement will be 
submitted

12/31/2012 130045

Iowa City Municipal 
Airport

Rehabilitate terminal and building D 
roofs (FY 2013 project) 118,000 75,000 Airport funds 0 75,000 In design 7/31/2013

Ottumwa Regional 
Airport

Rehabilitate terminal roof (FY 2013 
project)

65,000 16,283
Airport funds, other 

infrastructure funds from 
other years

0 16,283 Preparing bid documents and 
specs, bidding January 2013

5/31/2013

Total $871,316 $750,000 $373,332 $375,389

Airport Description of Project Total Estimated 
Project Cost State Share Other Revenue Sources State Funds 

Used
Remaining 
Obligated  Status of Project 

 Date Completed or 
Estimated 

Completion Date 
Ankeny Regional 
Airport Rehabilitate terminal building roof $226,000 $93,275 Airport Authority funds $93,275 $0 Completed 12/10/2011

Council Bluffs Airport Construct two conventional hangars 416,474 196,000 Authority funds 196,000 0 Completed 10/30/2012

Davenport Municipal 
Airport Construct 6-unit box hangar 500,000 150,000 Local bonding 150,000 0 Completed 3/21/2011

Iowa City Municipal 
Airport Construct 6 box hangars 900,000 200,000 Revenue from land sales, 

general revenue bonds 164,581 35,419 Under construction 1/31/2013

Spencer Municipal 
Airport Rehabilitate hangar roofs 140,000 91,000 City funds, other 

infrastructure funds 91,000 0 Completed 12/10/2011

Ottumwa Regional 
Airport

Rehabilitate terminal roof (FY 2013 
project)

65,000 30,000
Airport funds, other 

infrastructure funds from 
other years

0 30,000 Preparing bid documents and 
specs, bidding January 2013

5/31/2013

Total $2,247,474 $760,275 $694,856 $35,419

Airport Description of Project Total Estimated 
Project Cost State Share Other Revenue Sources State Funds 

Used
Remaining 
Obligated  Status of Project 

 Date Completed or 
Estimated 

Completion Date 

Atlantic Construct 3 unit t-hangar $174,700 $127,441 City funds $127,441 $0 Completed 7/2/2010

Boone Construct two unit aircraft hangar 177,166 141,733 Airport and private funds 141,733 0 Completed 6/30/2010

Clarion Rehabilitate hangar - Phase 1 152,000 76,706 Airport funds 76,706 0 Completed 6/21/2010

Davenport Rehabilitate t-hangar doors 140,000 85,449 Local Option Sales Tax 85,449 0 Completed 6/10/2010

Fairfield Rehabilitate hangar 80,000 55,914 Airport Development Funds 55,914 0 Completed 7/15/2010

Maquoketa Rehabilitate hangar 26,053 22,145 City funds 22,145 0 Completed 6/18/2010

Ottumwa Rehabilitate hangar structure for new 
door installation 

75,000 60,000 City funds 60,000 0 Completed 9/7/2010

Red Oak Rehabilitate hangar roof 35,000 25,252 Airport funds 25,252 0 Completed 7/23/2010

Shenandoah Rehabilitate hangar - construct PCC 
floor

29,400 18,600 Airport funds 18,600 0 Completed 7/23/2010

Tipton Construct hangar 140,000 91,000 City funds 87,214 0 Completed 12/30/2011

Atlantic Rehabilitate hangar (FY 2012 project) $35,000 22,101 City funds, other 
infrastructure funds

$22,101 0 Completed 1/17/2012

Marshalltown 
Municipal Airport

Replace roof on terminal building and 
hangar (FY 2012 project) 32,300 27,445 Airport funds 27,445 0 Completed 12/1/2011

Total $1,029,319 $753,786 $750,000 $0

Airport Description of Project Total Estimated 
Project Cost State Share Other Revenue Sources State Funds 

Used
Remaining 
Obligated  Status of Project 

 Date Completed or 
Estimated 

Completion Date 

Carroll Rehabilitate terminal building $100,000 $75,000 City funds $75,000 $0 Completed 7/27/2009

Council Bluffs Construct two box hangars 60' x60' 363,400 270,000 Airport Authority funds 270,000 0 Completed 11/23/2010

Davenport Rehabilitate t-hangar doors 95,200 53,662 City funds, other 
infrastructure funds

53,662 0 Completed 5/26/2009

Monticello Replace hangar door 8,000 5,656 City funds 5,656 0 Completed 12/3/2009

Ottumwa Rehabilitate t-hangar and stabilize door 
pocket #2

100,280 75,000 City funds 75,000 0 Completed 4/12/2011

Red Oak Rehabilitate t-hangar: replace bi-fold 
doors

47,000 37,600 City funds 37,600 0 Completed 5/11/2009

Shenandoah Rehabilitate t-hangar: floor and 
partitions

61,900 31,488 City funds, reobligated prior 
GAVI funds

31,488 0 Completed 5/26/2009

Independence Construct hangar (FY 2010 project) 390,000 173,594 City funds 173,594 0 Completed 1/26/2012

Osceola Rehabilitate hangar (FY 2010 project) 40,000 28,000 City funds, other 
infrastructure funds

28,000 0 Completed 8/13/2010

Total $1,205,780 $750,000 $750,000 $0

FY 2013 RIIF - General Aviation Vertical Infrastructure Program

FY 2012 RIIF - General Aviation Vertical Infrastructure Program

FY 2011 RIIF - General Aviation Vertical Infrastructure Program

FY 2010 RIIF - General Aviation Vertical Infrastructure Program

FY 2009 RIIF - General Aviation Vertical Infrastructure Program

Infrastructure Status Reports - Page 564



Airport Description of Project Total Estimated 
Project Cost State Share Other Revenue Sources State Funds 

Used
Remaining 
Obligated  Status of Project 

 Date Completed or 
Estimated 

Completion Date 
Burlington - Southeast 
Iowa Replace hangar $450,000 $94,903 Authority funds, other infrastructure 

funds
$94,903 Not started 10/30/2013

Cedar Rapids - 
Eastern Iowa Renovate terminal building lobby 3,430,000 325,782 City funds, other infrastructure funds 325,782

 Negotiating 
engineering contract, 
bidding in July 2013 

6/30/2014

Des Moines Install parking garage bridge, construct fixed base operator 
building

5,200,000 568,101 City funds, other infrastructure funds 568,101 0  Completed 11/15/2012

Dubuque Construct terminal building 9,368,855 107,598
Federal Airport Improvement funds, 

other infrastructure funds, airport 
funds

107,598  Construction in 
process 

6/30/2015

Fort Dodge Renovate terminal operation area and former flight service 
station building

100,000 97,119 Airport funds 97,119  In design 12/31/2013

Mason City Construct office addition 722,170 99,415 City funds, other infrastructure funds 99,415 0  Completed 1/31/2012

Sioux City Rehabilitate hangars 200,000 103,848 City funds, other infrastructure funds 103,848

 Not started.  May 
change project to site 
preparation for new 

hangar 

12/31/2013

Waterloo Rehabilitate hangars and snow removal equipment building 103,560 103,234 Infrastructure funds 103,234
 Design of Hangar 
Rehabilitation in 

Process  
 9/30/2013

Total $19,574,585 $1,500,000 $667,516 $832,484

Airport Description of Project Total Estimated 
Project Cost State Share Other Revenue Sources State Funds 

Used
Remaining 
Obligated  Status of Project 

 Date Completed or 
Estimated 

Completion Date 

Burlington - Southeast 
Iowa Construct hangars $898,500 $94,579 Authority funds, other infrastructure 

funds
$94,579 Not started 10/30/2013

Cedar Rapids - 
Eastern Iowa Renovate terminal - relocate baggage screening area 3,904,000 328,020 City funds, other infrastructure funds 328,020

 Completed, 
reimbursement not 

yet requested 
12/31/2012

Des Moines Renovate Aircraft Rescue Fire Fighting facility (ARFF); 
construct parking garage bridge

800,000 562,349 Other infrastructure funds, airport 
funds

562,349 0  Completed 9/24/2012

Dubuque Construct terminal building 9,368,855 110,137
Federal Airport Improvement funds, 

other infrastructure funds, airport 
funds

110,137  Construction in 
process 

6/30/2015

Fort Dodge
Renovate terminal to prevent drainage issues; design 
renovation to flight service station; hangar A and B 
demolition

225,000 95,992 Airport funds 8,476 87,516
 Completed, 

reimbursement not 
yet requested 

1/31/2013

Mason City Construct office addition 500,000 98,366 City funds, other infrastructure funds 
including carryover from 2009

99,205 0  Completed 12/3/2012

Sioux City Rehabilitate hangars 200,000 107,536 City funds, other infrastructure funds 34,487 73,049  In process 6/30/2013

Waterloo Rehabilitate hangars 104,929 103,021 Infrastructure funds 103,021  Design in process 9/30/2013

Total $16,001,284 $1,500,000 $704,517 $796,322

Airport Description of Project Total Estimated 
Project Cost State Share Other Revenue Sources State Funds 

Used
Remaining 
Obligated  Status of Project 

 Date Completed or 
Estimated 

Completion Date 

Burlington - Southeast 
Iowa Rehabilitate hangars $111,491 $94,769 Airport authority funds $86,108 $8,661

 Hangar doors 
complete, additional 

work in process 

1/31/2012 - 
remaining funds 

10/30/13
Cedar Rapids - 
Eastern Iowa Rehabilitate terminal heating system 1,100,000 320,984 Airport funds 320,984 0  Completed 6/24/2011

Des Moines Construct sand and chemical storage and Aircraft Rescue 
Firefighting building renovation

3,922,155 562,574 Other infrastructure funds 562,574 0  Completed 5/7/2012

Dubuque Construct terminal building 9,368,855 110,245
Federal Airport Improvement funds, 

other infrastructure funds, airport 
funds

110,245  Construction in 
process 6/30/2014

Fort Dodge Install airport security system, renovate hangar, renovate 
terminal windows and HVACC

205,000 96,145 Airport funds, additional vertical 
infrastructure funds

17,508 78,637
 Completed, 

reimbursement not 
yet requested 

1/31/2013

Mason City Construct FBO office addition 500,000 98,248 Infrastructure funds 98,248 0  Completed 10/19/2012

Sioux City Rehabilitate hangars 112,953 112,953 Infrastructure funds 112,953 0  Completed 12/23/2011

Waterloo Rehabilitate hangars 111,530 104,082 Infrastructure funds 58,034 46,048  In process 6/30/2013

TOTAL $15,431,984 $1,500,000 $1,256,409 $243,591

FY 2013 RIIF - Commercial Service Vertical Infrastructure (CSVI) Projects

FY 2012 RIIF - Commercial Service Vertical Infrastructure (CSVI) Projects

 FY 2011 Revenue Bonding- Commercial Service Vertical Infrastructure Program 
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Airport Description of Project Total Estimated 
Project Cost State Share Other Revenue Sources State Funds 

Used
Remaining 
Obligated  Status of Project 

 Date Completed or 
Estimated 

Completion Date 
Burlington - Southeast 
Iowa Construct aircraft hangar $418,000 $85,011 Other vertical infrastructure funds $79,660 $5,351  Nearing completion 6/30/2013

Cedar Rapids - 
Eastern Iowa Renovate terminal building - airline ticket office area 550,000 287,705 Airport funds, Passenger facility 

charge (PFC) revenue
287,705 0  Completed 3/23/2010

Des Moines Construct sand chemical storage building, renovate aircraft 
rescue fire fighting (ARFF) building

674,286 510,057
Additional vertical infrastructure funds, 
Federal Airport Improvement Funds, 
Passenger Facility Fees

510,057 0  Completed 9/24/2012

Dubuque Construct terminal building 9,368,855 99,582
Federal Airport Improvement funds, 

other infrastructure funds, airport 
funds

99,582  Construction began 
November 2012 

6/30/2013

Fort Dodge Rehabilitate t-hangars, install security system, rehabilitate term 115,000 86,705 Airport funds , additional vertical 
infrastructure funds

86,705 0  Completed 5/8/2011

Mason City Construct FBO office addition 500,000 88,219 Infrastructure funds 88,219 0  Completed 7/30/2012

Sioux City Renovate terminal building (non federal eligible portions) 375,000 98,783 Airport funds, Federal Airport 
Improvement Program, ARRA funds

98,783 0  Completed 4/14/2010

Waterloo Rehabilitate hangars A and B - replace doors 117,000 93,938 Infrastructure funds 81,195 12,743  In process 6/30/2013

TOTAL $12,118,141 $1,350,000 $1,232,324 $117,676

Airport Description of Project Total Estimated 
Project Cost State Share Other Revenue Sources State Funds 

Used
Remaining 
Obligated  Status of Project 

 Date Completed or 
Estimated 

Completion Date 
Burlington - Southeast 
Iowa Construct hangar $253,379 $96,738 Other vertical infrastructure funds $96,738 $0  Completed 8/30/2010

Cedar Rapids - 
Eastern Iowa Renovate terminal building 2,871,920 317,526 Airport funds, Passenger facility 

charge (PFC) revenue 317,526 0  Completed 8/24/2009

Des Moines Construct sand and chemical storage building 1,500,000 567,255
Additional vertical infrastructure funds, 
Federal Airport Improvement Funds, 

Passenger Facility Fees
567,255 0  Completed 10/4/2011

Dubuque Construct terminal 9,368,855 111,471
Federal Airport Improvement funds, 

other infrastructure funds, airport 
funds

0 111,471  Construction began 
November 2012 

6/30/2013

Fort Dodge Renovate terminal 297,000 96,339 Airport funds , additional vertical 
infrastructure funds 96,339 0  Completed 8/16/2010

Mason City Replace and improve hangar doors;  replace heating system 
in maintenance shop

98,295 98,295 Infrastructure funds 97,456 0  Completed 7/23/2010

Sioux City Renovate terminal building 4,317,060 106,195 Airport funds, Federal Airport 
Improvement Program, ARRA funds 106,195 0  Completed 4/14/2010

Waterloo Renovate maintenance hangar; rehabilitate maintenance 
building and hangars

106,181 106,181 Infrastructure funds 106,181 0  Completed 8/9/2012

TOTAL $18,812,690 $1,500,000 $1,387,690 $111,471

 FY 2010 General Fund - Commercial Service Vertical Infrastructure Program 

 FY 2009 Revenue Bonding- Commercial Service Vertical Infrastructure Program 
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Contract 
Number Transit System Description of Project Total Estimated 

Project Cost State Share
Other Revenue 

Sources

State Funds 
Paid to Date

Remaining 
Balance Status of Project

Date 
Completed or 

Estimated 
Completion 

Date

Final 
Payment

14370 Cedar Rapids Administration facility/garage $5,294,251 $600,000 federal transit funds
 local funds $0 $600,000 Awarded  7-2012 Est. 8/13/2014

14371 Davenport Administrative/operations offices (partial--also see funding from FY09, FY10) $384,736 $307,789 Local Funds $0 $307,789 Awarded  7-2012 Est. 8/13/2014
14372 Des Moines Storage barn portals restoration $467,000 $352,000 federal transit funds

 local funds $0 $352,000 Awarded  7-2012 Est. 8/13/2014

14373 Des Moines Fuel delivery system $192,500 $145,000 federal transit funds
 local funds $0 $145,000 Awarded  7-2012 Est. 8/13/2014

Funds available for reprogramming $119,014 $95,211 $95,211
GRAND TOTAL $1,500,000 $1,500,000

Contract 
Number Transit System Description of Project Total Estimated 

Project Cost State Share
Other Revenue 

Sources

State Funds 
Paid to Date

Remaining 
Balance Status of Project

Date 
Completed or 

Estimated 
Completion 

Date

Final 
Payment

13415 Ames Facility renovation $792,000 $600,000 Local Funds $0 $600,000 Awarded  7-2011 Est. 6/30/2013

13416 Cedar Rapids New facility to replace transit garage and admin. facility $3,900,000 $600,000 local & FEMA $0 $600,000 Awarded  7-2011 Est. 6/30/2013

13417 Des Moines Storage barn (partial--also see supplemental funding from FY07, FY09, FY10, 
FY11)

$63,035 $36,600 Local Funds $0 $36,600 Awarded  7-2011 Est. 6/30/2013

13418 Dubuque Sprinkler replacement $16,000 $12,800 Local Funds $0 $12,800 Awarded  7-2011 Est. 6/30/2013
13418 Dubuque Roof replacement $308,000 $245,000 Local Funds $190 $244,810 Awarded  7-2011 Est. 6/30/2013
13419 Muscatine Passenger shelter $7,000 $5,600 Local Funds $5,600 $0 Awarded  7-2011 Est. 6/30/2013

GRAND TOTAL $1,500,000 $1,494,210

Contract 
Number Transit System Description of Project Total Estimated 

Project Cost State Share Other Revenue 
Sources

State Funds 
Paid to Date

Remaining 
Balance Status of Project

Date 
Completed or 

Estimated 
Completion 

Date

Final 
Payment

12319 Ames Transit Agency 
(CyRide) Construct additional bus storage/maintenance areas $4,897,614 $800,000 Federal Transit Funds 

and Local
$0 $800,000

Expected to be 
completed by mid 

2013
Est. 6/30/13

12320 Des Moines Area Regional 
Transit Replace roof over maintenance area $500,000 $381,827 Transit Agency Funds $381,827 $0 Project complete 7/5/2011 7/18/2011

12733 Dubuque Transfer facility $379,211 $298,357 Transit Agency Funds $53,951 $244,406 Awarded 1-2011 Est. 1/31/2013

12738 Des Moines Storm water rack and sanitation sewer (see supplemental funding from FY10 and 
FY11) $32,306

$25,058 Transit Agency Funds $0 $25,058 Awarded 1-2011 Est. 1/31/2013

12738 Des Moines Wash rack rehabilitation $30,000 $24,000 Transit Agency Funds $24,000 $0 Awarded 1-2011 6/7/2012 6/7/2012

12321 Southwest Iowa Transit 
Agency-SWITA (Region 13) Construct a vehicle storage facility $565,732 $452,585 Transit Agency Funds $452,585 $0 Awarded 10/2010 6/30/2012 4/4/2011

13417 Des Moines Storage barn (partial--also see supplemental funding from FY07, FY09, FY10, 
FY12)

$22,716 $18,173 Local Funds $0 $18,173 Awarded  7-2011 Est. 6/30/13

GRAND TOTAL $2,000,000

Contract 
Number Transit System Description of Project Total Estimated 

Project Cost State Share Other Revenue 
Sources

State Funds 
Paid to Date

Remaining 
Balance Status of Project

Date 
Completed or 

Estimated 
Completion 

Date

Final 
Payment

12738 Des Moines Locker/washroom renovations $65,000 $48,000 Transit Agency Funds $0 $48,000 Awarded 1-2011 Est. 1/31/2013

11760 City of Coralville
Construct bus wash bash and expanded parts storage, etc. for relocated transit 
maintenance facility  (partial -- see also supplemental funding from FY07 and 
FY09)

$617,904 $436,904 Transit Agency Funds $0 $436,904 Awarded 12/2010 Est. 3/13/2013

11761 Des Moines Area Regional 
Transit

Restoration of masonry structures and upgrade of energy management system at 
DART facility

$100,000 $79,920 Transit Agency Funds $79,920 $0 Project completed 11/1/2010 11/16/2010

11767 Ottumwa Transit Authority
Expand maintenance shop serving OTA and 10-15 regional transit fleets to 
accommodate more vehicles and provide sufficient headroom to allow use of 
vehicle hoists

$235,000 $188,000 Transit Agency Funds $188,000 $0 Project complete 1/18/2011 1/18/2011

11762 Region 2 Transit - Mason City
Expand/renovate facility shared with Mason City Transit to accommodate dispatch 
function now required to support direct operation of transit services in Cerro Gordo 
County by regional system

$176,000 $140,800 Transit Agency Funds $140,800 $0 Project complete 12/31/2010 1/24/2011

11764 MIDAS Regional Transit 
(Region 5) -  Ft. Dodge

Construct satellite transit operations and vehicle storage/maintenance facility in 
Webster City to support MIDAS transit services in Hamilton Co. (partial see also 
funding in FY09)

$7,347 $5,877 Transit Agency Funds $5,877 $0 Awarded 12/09 Est. 12/31/2011 7/31/2012

11765 River Bend Transit (Region 9) - 
Davenport

Expand bus wash portion of River Bend facility to accommodate larger vehicles 
now being operated

$130,000 $67,019 Transit Agency Funds $67,019 $0 Awarded 12/09 11/20/2011 11/26/2011

11766 Southeast Iowa Bus (region 
16) - Burlington

Participate in transit share of purchase and remodeling of existing building  to 
house planning commission functions including transit administration and 
operations

$296,250 $125,179 Transit Agency Funds $125,179 $0 Awarded 12/09 Est. 12/31/2011 6/21/2011

14371 Davenport Administrative/operations offices (partial--also see funding from FY09, FY13) $139,776 $111,821 Local Funds $0 $111,821 Awarded  7-2012 Est. 8/13/2014

12738 Des Moines Storm water rack and sanitation sewer (see FY11 and supplemental funding from 
FY09)

$12,144 $9,419 Transit Agency Funds $0 $9,419 Awarded 1-2011 Est. 1/31/2013

13417 Des Moines Storage barn (partial--also see supplemental funding from FY07, FY09, FY11, 
FY12)

$46,326 $37,061 Local Funds $0 $37,061 Awarded  7-2011 Est. 6/30/2013

GRAND TOTAL $1,250,000

FY 2013 - Rebuild Iowa Infrastructure Fund 

FY 2012 - Rebuild Iowa Infrastructure Fund 

FY 2011 - I-Jobs Bonding (Revenue Bonds Capitals II)

FY 2010 - RIIF 017 - Rebuild Iowa Infrastructure Fund 
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Contract 
Number Transit System Description of Project Total Estimated 

Project Cost State Share Other Revenue 
Sources

State Funds 
Paid to Date

Remaining 
Balance Status of Project Date 

Completed or 
Final 

Payment
10482 CyRide (Ames) Reconstruction of the steam cleaning area  (Moved to ARRA) $640,000 0 Transit Agency Funds $0 0 Project switched to 

ARRA NA

10481 City of Davenport Relocate transit offices (Cancelled 8-9-10) $654,000 $0 Transit Agency Funds $0 $0 Project Cancelled Est. 6/30/2010

11760 City of Coralville
Construct bus wash bash and expanded parts storage, etc. for relocated transit 
maintenance facility  (partial -- see also supplemental funding from FY07 and 
FY10)

$385,677 FEMA Funds, Transit 
Agency Funds

$0 $385,677 Awarded 12/10 est 3/31/2013

10484 River Bend Transit (Region 9) - 
Davenport Vehicle storage and wash bays (Moved to ARRA) $491,300 0 Transit Agency Funds $0 0 Project switched to 

ARRA NA

10483 Western Iowa Transit System 
(Region 12) - Carroll

Construct a vehicle storage addition (partial - see also supplimental funding from FY $85,446 $68,357 Federal Transit Funds, 
Transit Agency Funds

$68,357 $0 Project complete 8/31/2009 7/23/2009

10968 City of Coralville Relocate transit office/maintenance facility out of floodway $3,643,332 $880,000 FEMA Funds, Transit 
Agency Funds

$169,244 $710,756 Awarded 12/10 est 3/31/2013

11350 CyRide (Ames) Rehabitate west wall exterior insulation finish system (EIFS) of Cy-Ride maintenance $200,000 $62,577 Transit Agency Funds $62,577 $0 Contract awarded 
7/09 5/25/2011 1/5/2011

11764 MIDAS Regional Transit 
(Region 5) -  Ft. Dodge

Construct satellite transit operations and vehicle storage/maintenance facility in 
Webster City to support MIDAS transit services in Hamilaton Co. (partial see also 
funding in FY10)

$699,736 $559,789 Transit Agency Funds $559,789 $0 Awarded 12/09 Est. 12/31/2011 7/31/2012

14371 Davenport Administrative/operations offices (partial--also see funding from FY10, FY13) $10,818 $8,654 Local Funds $0 $8,654 Awarded  7-2012 Est. 8/13/2014
12738 Des Moines Storm water rack and sanitation sewer (see FY10 and FY11) $177,300 $137,523 Transit Agency Funds $66,183 $71,340 Awarded 1/2011 Est. 1/31/2013

13417 Des Moines Storage barn (partial--also see supplemental funding from FY07, FY10, FY11, 
FY12)

$121,779 $97,423 Local Funds $0 $97,423 Awarded  7-2011 Est. 6/30/2013

GRAND TOTAL $2,200,000

Contract 
Number Transit System Description of Project Total Estimated 

Project Cost State Share Other Revenue 
Sources

State Funds 
Paid to Date

Remaining 
Balance Status of Project

Date 
Completed or 

Estimated 
Completion 

Date

Final 
Payment

09522 University of Iowa (Cambus) Construct new vehicle storage building for CAMBUS (partial - see also supplimental 
funding from FY07) $1,166,319 $702,268 Federal Transit Funds, 

Transit Agency Funds
$702,268 $0 Project complete 10/31/2010 1/14/2011

09523 Des Moines (DART) Construct addition to vehicle storage building (partial - see also supplimental 
funding from FY07) $1,044,250 $820,000 Federal Transit Funds, 

Transit Agency Funds
$820,000 $0 Project complete 11/3/2010 11/3/2010

09524
Region Six Planning 
Commission (Region 6) - 
Marshalltown

Transit portion of Joint Facility $385,043 $100,876 Federal Transit Funds, 
Transit Agency Funds

$100,876 $0 Project complete 5/31/2009 12/18/2008

09525

Delaware, Dubuque and 
Jackson County Regional 
Transit Authority (Region 8) - 
Dubuque

Construct new regional transit office, storage and maintenance facility in Dubuque 
(partial - see also supplimental funding from FY07) $721,070 $576,856 Transit Agency Funds $576,856 $0 Project complete 6/30/2008 7/31/2008

GRAND TOTAL $2,200,000

Contract 
Number Transit System Description of Project Total Estimated 

Project Cost State Share Other Revenue 
Sources

State Funds 
Paid to Date

Remaining 
Balance Status of Project

Date 
Completed or 

Estimated 
Completion 

Date

Final 
Payment

09410 Ames Transit Agency 
(CyRide) Expand operations/administration area of CyRide maintenance facility-Ride Facility $1,100,000 $880,000 Transit Agency funds $880,000 $0 Project complete 5/31/2008 6/19/2008

09409 City of Cedar Rapids Construct transit portion of new downtown Intermodal facility $2,589,453 $0 Federal Transit Funds, 
Transit Agency funds

$0 $0
Project dropped 

after city 
reorganization

NA NA

09402 City of Davenport (CitiBus) Construct new transit hubs adjacent to regional shopping center and on campus of 
local university

$138,134 $110,507 Transit Agency funds $110,507 $0 Project complete 2/18/2009 2/18/2009

09408 Des Moines Area Regional 
Transit (DART) Renovate maintenance area of DART facility $66,677 $53,341 Transit Agency funds $53,341 $0 Project complete 2/17/2010 2/17/2010

09404 City of Sioux City Construct new parts storage building at transit maintenance facility $50,000 $40,000 Transit Agency funds $40,000 $0 Project complete 9/16/2008 9/16/2008

09407
North Iowa Area Regional 
Transit (Region 2) - Mason 
City

Construct a variety of projects to finish out recently constructed transit maintenance 
facility shared with City of Mason City

$40,268 $32,214 Transit Agency funds $32,214 $0 Project complete 3/31/2008 5/14/2008

09406 RIDES/Regional Transit 
Authority (Region 3) - Spencer

Construct new satellite facility in Sheldon for transit vehicle storage and 
maintenance

$500,000 $163,085 Federal Transit Funds, 
Transit Agency funds

$163,085 $0 Project complete 12/31/2010 11/25/2009

09405 Western Iowa Transit System 
(Region 12) - Carroll Expand transit maintenance and storage facility in Carroll $587,500 $220,000 Federal Transit Funds, 

Transit Agency funds
$220,000 $0 Project complete 9/30/2008 9/17/2008

09525

Delaware, Dubuque and 
Jackson County Regional 
Transit Authority (Region 8) - 
Dubuque

Partial funding for FY08 project to construct new regional transit office, storage and 
maintenance facility in Dubuque 

$418,123 $303,144 Transit Agency Funds $303,144 $0 Project complete 6/30/2008 7/31/2008

09522 University of Iowa (Cambus) - 
Iowa City

Construct new vehicle storage building for CAMBUS (partial - see also funding from 
FY08)

$222,165 $177,732 Federal Transit Funds, 
Transit Agency Funds

$177,732 $0

Project complete 
pending receipt of 

reimbursement 
receipts

10/31/2010 1/14/2011

09523 Des Moines Area Regional 
Transit (DART) Construct addition to vehicle storage building (partial - see also  funding from FY08) $75,000 $60,000 Transit Agency Funds $60,000 $0 Project complete 11/3/2010 11/3/2010

10483 Western Iowa Transit System 
(Region 12) - Carroll

Partial funding for FY09 project to construct a vehicle storage addition in Carroll $82,054 $65,643 Federal Transit Funds, 
Transit Agency funds

$65,643 $0 Project complete 7/23/2009 7/23/2009

11760 City of Coralville Construct bus wash bash and expanded parts storage, etc. for relocated transit 
maintenance facility  (partial -- see also funding from FY09 and FY10)

$71,774 $57,419 Transit Agency Funds $0 $57,419 Awarded 12/2010 Est 3/31/2013

13417 Des Moines Storage barn (partial--also see supplemental funding from FY09, FY10, FY11, 
FY12)

$46,144 $36,915 Local Funds $0 $36,915 Awarded  7-2011 Est. 6/30/2013

GRAND TOTAL $2,200,000

FY 2007 -  RC2 942  - Health Restricted Capitals Fund 

FY 2009 - RC3 511 - Health Restricted Capital Bond Fund (Revenue Bonds Capitals)

FY 2008 - RIIF 017 - Rebuild Iowa Infrastructure Fund 
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Project Sponsor Description of 
Project

Total 
Estimated 

Project Cost
State Share Other Revenue 

Sources
State Funds 

Used
Remaining 
Obligated

 Status of 
Project 

 Date 
Completed 

or Estimated 
Completion 

Date 

CRANDIC Iowa River 
Crossing North Bridge

Consruct 
replacement rail 
bridge $2,840,400.00 $1,500,000.00 Company match $0 $1,500,000.00

Agreement under 
review 12/31/2013

Iowa Falls UP/CN 
Connector

Upgrade rail 
infrastructure in 
industrial area $5,711,369.00 $900,000.00 Local match $0 $900,000.00

Agreement under 
development 12/31/2014

Rail One
Industrial Rail Spur 
Construction $4,397,880.00 $1,116,000.00 Company match $0 $1,116,000.00

Agreement under 
development 12/31/2014

BJRY Rail/Truck/Barge 
Planning Study Planning Study $50,000.00 $40,000.00 Local match $0 $40,000.00

Agreement under 
development 9/30/2014

Central Iowa Transloading 
Facility Feasibility Study Planning Study $125,000.00 $100,000.00 Local match $0 $100,000.00

Agreement under 
development 9/30/2014

Iowa Falls/Hardin County 
Rail Port Planning Study Planning Study $125,000.00 $100,000.00 Local match $0 $100,000.00

Agreement under 
development 9/30/2014

Mills/Pottawattamie 
County Rail Port Study Planning Study $98,000.00 $78,400.00 Local match $0 $78,400.00

Agreement under 
development 9/30/2014

North Central Ag Park 
Planning Study Planning Study $100,000.00 $80,000.00 Local match $0 $80,000.00

Agreement under 
development 9/30/2014

Sioux City Rail Study 
Phase II Planning Study $350,000.00 $100,000.00 Local match $0 $100,000.00

Agreement under 
development 9/30/2014

$13,797,649.00 $4,014,400.00 $0 4,014,400$           

Project Sponsor Description of 
Project

Total 
Estimated 

Project Cost
State Share Other Revenue 

Sources
State Funds 

Used
Remaining 
Obligated

 Status of 
Project 

 Date 
Completed 

or Estimated 
Completion 

Date 
Burlington Junction 
Railway Spur 
rehabilitation

Industrial Rail Spur 
Construction $197,435 157,948$       Company match $0 $157,948

Agreement under 
review 12/31/2014

Butler Cross Dock
Industrial Rail Spur 
Construction $1,758,922 705,621$       Local match $0 $705,621

Agreement under 
review 12/31/2014

Cherokee Industrial Spur
Industrial Rail Spur 
Construction $771,818 617,454$       Local match 617,454$       $0 Complete 4/17/2012

CRANDIC Iowa River 
Crossing Improvement

Consruct 
replacement rail 
bridge $3,200,000 2,000,000$    Company match $0 $2,000,000

Project in 
progress 12/31/2013

Global Foods Rail Spur upgrade $358,525 72,000$         Local match $0 $72,000
Agreement under 
review 12/31/2013

Iowa River Railroad
Rail line acquisition 
& preservation $2,500,000 1,000,000$    Company match $0 $0

Project withdrawn 
by applicant Not applicable

North Central Iowa Rail 
Corridor, LLC

Rail line acquisition 
& preservation $1,900,000 400,000$       Local match $400,000 $0 Complete 4/26/2012

Valley Distribution 
Corporation

Industrial Rail Spur 
Construction $                       297  218,652$       Company match $218,652 $0 Complete 4/18/2012

Waverly GMT Rail Spur
Industrial Rail Spur 
Construction $538,100 389,676$       Company match $183,600 $206,076

Project in 
progress 12/31/2014

$10,686,700 5,561,351$    $0 $3,141,645

Project Sponsor Description of 
Project

Total 
Estimated 

Project Cost
State Share Other Revenue 

Sources
State Funds 

Used
Remaining 
Obligated

 Status of 
Project 

 Date 
Completed 

or Estimated 
Completion 

Date 

Adams County Rail
Industrial Rail Spur 
Extension 1,758,922.00$     879,461$       Local match $0 $0 Project withdrawn Not applicable

Eastern Iowa Industrial  
Center

Construct 
Transloading 
Facility 8,474,244$          2,000,000$    

Federal, state and 
local match $0 2,000,000$           

Agreement under 
reivew

12/31/2014

Lomont Molding Inc Rail Spur upgrade 138,560$             110,848$       Company match $0 $0 Project withdrawn Not applicable

Nypro Kannaak Rail Spur upgrade 255,951$             174,022$       Company match $161,738 12,284$                
Project in 
progress

Construction 
complete 

11/14/2012
10,627,677$        3,164,331$    $0 2,012,284$           

FY 2013 Railroad Revolving Loan and Grant Program 

FY 2012 Railroad Revolving Loan and Grant Program 

FY 2011 Railroad Revolving Loan and Grant Program 
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Project Sponsor Description of 
Project

Total 
Estimated 

Project Cost
State Share Other Revenue 

Sources
State Funds 

Used
Remaining 
Obligated

 Status of 
Project 

 Date 
Completed 

or Estimated 
Completion 

Date 

Burlington Junction 
Railway

Upgrade rail 
infrastructure in 
industrial park

$88,000 $55,400 Railroad match $55,400 $0  Completed 1/10/2011

Cedar Rapids and 
Iowa City Railroad 

(CRANDIC)

Rebuild rail 
bridge $886,500 $700,000 Railroad match $700,000 $0 Completed 4/14/2011

Schau Recycling Install industrial 
rail spur $450,000 $225,000 Company match $133,668 $91,332 Project in 

progress 6/30/2013

Shine Brothers Corp.
Upgrade rail 
infrastructure in 
industrial area

$467,589 $311,071 Company match $311,071 $0  Completed 10/15/2011

City of Waterloo Install industrial 
rail spur $252,005 $126,002 City match $0 $126,000  Project in 

progress 12/31/2013

Webster County 
Board of Supervisors

Install industrial 
rail spur in 
industrial park

$10,900,000 $900,000
County match 
and company 

investment
$0 $0  Project 

withdrawn 
Not 

applicable

Union Pacific 
Railroad and Iowa 
Northern Railway

Rebuild rail 
bridge in 
Waterloo* 

$5,437,200 $1,000,000
Railroad match 
and FRA grant 

award
$1,000,000 $0  Completed 12/31/2009

TOTAL $18,481,294 $3,317,473 $2,200,139 $217,332

Railroad Description of 
Project

Total 
Estimated 
Project Cost

State Share Other Revenue 
Sources

State Funds 
Used

Remaining 
Obligated

 Status of 
Project 

 Date 
Completed 

or Estimated 
Completion 

Date 

Burlington Junction 
Railway

Repair rail 
infrastructure 
damaged by 
flooding

$89,333 $71,000 Railroad match $61,164 $0  Completed 1/1/2009

Cedar Rapids and 
Iowa City Railroad 

(CRANDIC)

Repair rail 
infrastructure 
damaged by 
flooding

$400,000 $320,000 Railroad match $320,000 $0 Completed 11/1/2008

Keokuk Junction 
Railway Company

Repair rail 
infrastructure 
damaged by 
flooding

$693,120 $554,000 Railroad match $405,346 $0 Completed 3/1/2009

Iowa, Chicago & 
Eastern Railroad 

Corp.

Repair rail 
infrastructure 
damaged by 
flooding

$1,771,463 $1,417,000 Railroad match $1,406,627 $0  Completed 10/1/2009

Iowa Interstate 
Railroad

Repair rail 
infrastructure 
damaged by 
flooding

$964,707 $772,000 Railroad match $650,000 $0  Completed 3/1/2009

Iowa Northern 
Railway Co.

Repair rail 
infrastructure 
damaged by 
flooding

$851,704 $681,000 Railroad match $616,420 $0  Completed 11/1/2008

Iowa River Railroad

Repair rail 
infrastructure 
damaged by 
flooding

$230,000 $184,000 Railroad match $184,000 $0  Completed 12/31/2009

TOTAL $5,000,327 $3,999,000 $3,643,557 $0

FY 2010 Railroad Revolving Loan and Grant Program 

FY 2009 Railroad Revolving Loan and Grant Program (Flood Recovery)
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Description of 
Project

Total Estimated 
Project Cost State Share

List of all revenue 
sources

FY 2008 
Funds used 

FY 2008 
Remaining Funds 

Obligated Status of project

Date 
Completed or 

Estimated 
Completion 

Date
Cedar Rapids 
Terminal (Iowa 
Northern Railroad)   
Construct rail spur 
and intermodal 
loading facility in 
Palo

$884,000 $242,000

State grant and 
loan; Private 

investment; local  
investment

$0 $0  Project 
withdrawn Not Applicable

Big River 
Resources Ethanol 
Plant industrial rail 
spur

$8,500,000 $75,000 State grant; Private 
investment $0 $0  Project 

withdrawn Not Applicable

Lincolnway Railport 
Industrial Park $1,072,933 $840,000

State grant and 
loan; Private 

investment; local  
investment

$0 $0

Project was 
withdrawn by 

applicant. 
Funding has been 
reprogrammed to 

flood recovery 
assistance.

Not Applicable

Norfolk Iron and 
Metal Company 
industrial rail spur

$1,398,000 $810,000 State grant; Private 
investment $810,000 $0 Completed 9/30/2009

Oregon Trail Energy  $7,146,000 $75,000 State grant; Private 
investment $0 $0

Project was 
withdrawn. 

Funding has been 
reprogrammed to 

FY2012

Not applicable

Prairie Creek Ethano   $6,055,075 $75,000 State Grant; Private 
investment $0 $0

Project withdrawn 
by applicant. 

Funding has been 
reprogrammed to 

flood recovery 
assistance.

Not Applicable

Raccoon Valley BioD   $2,250,000 $50,000 State grant; Private 
investment $0 $0 Project withdrawn Not Applicable

Trinity Towers $414,489 $165,795 State grant; Private 
investment $0 $0 Project withdrawn Not Applicable

Unity Ethanol Cedar $9,500,000 $270,000 State loan; Private 
investment $0 $0

Project 
withdrawn. 

Funding has been 
reprogrammed to 

FY12.

Not Applicable

Unity Ethanol Ottumw $9,500,000 $270,000
State grant and 

loan; Private 
Investment

$0 $0

Project 
withdrawn. 

Funding has been 
reprogrammed to 

FY12.

Not Applicable

$46,720,497 $2,872,795 $810,000 $0

Description of 
Project

Total Estimated 
Project Cost State Share

List of all revenue 
sources

FY 2007 
Funds used 

FY 2007 
Remaining Funds 

Obligated Status of project

Date 
Completed or 

Estimated 
Completion 

Date
Alternative Energy 
Resources Ethanol  
Plant industrial rail 
spur

$24,240,300 $239,000

State grant and 
loan; Private 

investment; local  
investment

$0 $0 Project withdrawn Not Applicable

Lincolnway Railport 
Industrial Park $11,852,896 $489,000

State grant and 
loan; Private 

investment; local  
investment

$0 $0 Project withdrawn Not Applicable

Seimens Wind 
Power industrial rail 
spur

$457,513 $326,000 State grant; Private 
investment $326,000 $0 Complete 5/26/2010

Southern Bio 
Energy industrial rail 
spur

$1,300,000 $250,000

State grant and 
loan; Private 

investment; local  
investment

$0 $250,000 Agreement under 
review 3/31/2013

$37,850,709 $1,304,000 $326,000 $250,000

FY 2007 Railroad Revolving Loan and Grant Program

FY 2008 Railroad Revolving Loan and Grant Program
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Description of 
Project

Total Estimated 
Project Cost State Share

List of all revenue 
sources

FY 2006 
Funds used 

FY 2006 
Remaining Funds 

Obligated Status of project

Date 
Completed or 

Estimated 
Completion 

Date

Absolute Energy 
industrial rail spur $3,712,220 $500,000

State grant and 
loan; Private 

investment; local  
investment

$500,000 $0 Complete 2/5/2008

Cascade Lumber 
Company industrial 
rail spur

$694,000 $534,000

State grant and 
loan; Private 

investment; local  
investment

$534,000 $0 Complete 9/19/2007

Eastern Iowa 
Industrial Center rail 
development for 
industrial park 
expansion

$4,660,791 $760,791
State grant; Private 
investment; FHWA 

grant
$729,711 $31,079 Project in 

progress 12/31/2013

Green Plains 
Renewable Energy $5,700,000 $280,000

State grant and 
loan; Private 

investment; local  
investment

$0 $280,000 Project in 
progress. 2/28/2013

Midwest I,LLC 
industrial rail spur $2,800,000 $280,000

State grant and 
loan; Private 

investment; local  
investment

$280,000 $0 Complete 9/30/2008

Iowa Renewable 
Energy LLC 
industrial rail spur

$1,258,532 $300,000

State grant and 
loan; Private 

investment; local  
investment

$300,000 $0 Complete 11/1/2007

Lincolnway Railport 
Industrial park rail 
development

$2,154,086 $319,209

State grant and 
loan; Private 

investment; local  
investment

$0 $0

Project was 
withdrawn by 

applicant. 
Funding has  

been 
reprogrammed  

for flood recovery 
activities.

Not applicable

Marco Group 
International 
industrial rail spur 
switching 
improvements

$30,000 $22,500 State grant; Private 
investment $0 $0 Project withdrawn Not applicable

Metzler Automotive $406,711 $60,000 State grant $42,691 $0 Complete 11/1/2007
$21,416,340 $3,056,500 $2,386,402 $311,079

FY 2006 Railroad Revolving Loan and Grant Program
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Project Sponsor Description 
of Project Total Estimated Project Cost State Share

Other 
Revenue 
Sources

State Funds 
Used

Remaining 
Obligated  Status of Project 

 Date 
Completed or 

Estimated 
Completion 

Date 

Wind Energy Supply 
Chain Industrial Park 
(Iowa City)

Construct rail 
siding 2,112,400.00$                                        1,056,200$        Local match $532,008 524,192$            Project in progress 7/1/2014

Southbridge Rail 
Yard (Sioux City)

Construct lead 
track and 
drop/pull yard 6,741,980$                                             3,000,000$        Local match $0 3,000,000$          Project in progress 7/1/2014

Manly Terminal Wind 
Rail Port (Worth 
County)

Construct rail 
spur and loop 
track 8,237,468$                                             3,000,000$        

Local and 
private match $1,908,508 1,091,492$          Project in progress 7/1/2014

Lincoln Way Rail 
Port (Clinton)

Construct lead 
track 2,032,300$                                             443,800$           Local match $0 443,800$            Project in progress 7/1/2014

19,124,148$                                           7,500,000$        2,440,516$    5,059,484$          

updated 1-7-13

FY 2011 Rail Port Program 
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Description of Project Total Estimated 
Project Cost State Share Other Revenue 

Sources
State Funds 

Used
Remaining 
Obligated  Status of Project 

 Date 
Completed or 

Estimated 
Completion 

Date 
Feasibility study and preliminary engineering of a depot and 
platform to accommodate the future AMTRAK service from $2,000,000 $300,000 Federal Transit 

Administration/Local $300,000 $0  Completed 2/29/2012

TOTAL $2,000,000 $300,000 $300,000 $0

Description of Project Total Estimated 
Project Cost State Share Other Revenue 

Sources
State Funds 

Used

Remaining 
Obligated 

Funds
 Status of Project 

 Date 
Completed or 

Estimated 
Completion 

Date 

Support in Development of Intercity Passenger Rail efforts 500,000$         500,000$     None  $    499,935  $              65  Completed 4/11/2011

Funding reserved to match FY 2009 Recovery Act award to 
Iowa DOT for Chicago to Omaha Planning Study 2,000,000$       1,000,000$  

Federal Railroad 
Administration FY 

2009 HSIPR award
 $    731,593  $      268,408  In Progress 9/30/2013

Funding reserved to match federal FY 2010 High Speed 
and Intercity Passenger Rail (HSIPR) award to Iowa DOT 
for Chicago to Iowa City.  Award announced by FRA in 
October 2010 to Iowa.

108,600,000$   1,500,000$  
Federal Railroad 
Administration FY 

2010 HSIPR award
 $    443,209  $   1,056,791  In Progress 7/1/2016

TOTAL 111,100,000$   3,000,000$  1,674,737$  1,325,263$    

Description of Project Total Estimated 
Project Cost State Share Other Revenue 

Sources
State Funds 

Used

Remaining 
Obligated 

Funds
 Status of Project 

 Date 
Completed or 

Estimated 
Completion 

Date 
Funding reserved to match federal FY 2010 High Speed 
and Intercity Passenger Rail (HSIPR) award to Iowa DOT 
for Chicago to Iowa City.  Award announced by FRA in 
October 2010 to Iowa.

108,600,000$   2,000,000$  
Federal Railroad 
Administration FY 

2010 HSIPR award
 $                -  $   2,000,000  In Progress 7/1/2016

TOTAL 108,600,000$   2,000,000$  -$                 2,000,000$    

2009 RIIF Appropriation for Dubuque Passenger Rail Depot/Platform

2010 Passenger Rail Service Revolving Fund (RIIF)

2011 Passenger Rail Service Revolving Fund (funding from Underground Storage Tank Fund)
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State Recreational Trails

Fund
Fiscal 
Year Description of Project Progress of Work

Total Estimated 
Project Cost Revenue Sources

Funds 
Expended

Date of Completion / 
Estimated Completion

Recreational Trails - 
RIIF - 0017 2013 Brushy Creek All-Weather Multi-Use Lake Trail Bridge (Iowa DNR)

Agreement signed 
12/05/2012 - work not 
started  $         104,000 

State Recreational Trail (SRT) Fund and DNR REAP Grant 
Award  $         78,000  $            -   6/30/2014

Recreational Trails - 
RIIF - 0017 2013

City of Clinton Mississippi River Trail Final Connection (City of 
Clinton)

Agreement signed 
11/28/2012 - work not 
started  $         533,333 State Recreational Trail (SRT) Fund and city G.O. Bonds  $       400,000  $            -   6/30/2014

Recreational Trails - 
RIIF - 0017 2013

Fayette-Volga River Multi-Use Trail (Upper Iowa University and 
Fayette County)

Agreement signed 
11/13/2012 - work not 
started  $         933,333 

State Recreational Trail (SRT) Fund, Upper Iowa 
University, city funds, County Community Foundation, 
Black Hills Energy, private donors, additional fundraising 
and DNR REAP Grant Award  $       700,000  $            -   6/30/2014

Recreational Trails - 
RIIF - 0017 2013 Iowa River Trail – Phase 8 of 8 (City of Iowa City)

Agreement not signed - 
work not started  $      2,100,000 

State Recreational Trail (SRT) Fund, city G.O. Bonds, 
Regional STP Funds, Earmark funds and Regional TE 
Funds  $       441,000  $            -   6/30/2014

Recreational Trails - 
RIIF - 0017 2013 Mines of Spain Trail and Trailhead (City of Dubuque and Iowa DNR)

Agreement signed 
11/28/2012 - work not 
started  $         227,500 

State Recreational Trail (SRT) Fund, city funds and 
fundraising/naming opportunities  $       170,500  $            -   6/30/2014

Recreational Trails - 
RIIF - 0017 2013 Musser Park to Wiggens Road Trail (City of Muscatine)

Agreement not signed - 
work not started  $         984,400 

State Recreational Trail (SRT) Fund, Federal Earmark 
funds and local contribution  $       300,000  $            -   6/30/2014

Recreational Trails - 
RIIF - 0017 2013 Shaulis Road Trail Extension – Phase I (City of Waterloo)

Agreement not signed - 
work not started  $      1,007,592 State Recreational Trail (SRT) Fund and city funds  $       755,694  $            -   6/30/2014

Recreational Trails - 
RIIF - 0017 2013 South Troy Park Trail (City of Robins)

Agreement not signed - 
work not started  $         354,000 State Recreational Trail (SRT) Fund and city funds  $       204,000  $            -   6/30/2014

#REF! #REF!
Recreational Trails - 
RIIF - 0017 2012 Bee Branch Creek Trail-MRT Route (City of Dubuque)

Agreement not signed - 
work not started $506,100 State Recreational Trail (SRT) Fund and city funds $100,000  $            -   6/30/2014

Recreational Trails - 
RIIF - 0018 2012 Bluff Creek OHV Park Development Plan (Iowa DNR)

Agreement signed 
12/20/2011 - work not 
started $80,000

State Recreational Trail (SRT) Fund and ATV registration 
funds $60,000  $            -   6/30/2014

Recreational Trails - 
RIIF - 0018 2012 Buffalo to Wild Cat Den Road MRT (City of Buffalo)

Agreement signed 
5/05/2012 - work not 
started $562,500 State Recreational Trail (SRT) Fund and city funds $108,500  $            -   6/30/2014

Recreational Trails - 
RIIF - 0019 2012

Cedar Valley Nature Trail Bridge at McFarlane Park (Black Hawk 
County Conservation Board)

Agreement signed 
12/20/2011 - development 
in process $3,612,516

State Recreational Trail (SRT) Fund and CDBG Jumpstart 
Infrastructure $396,516  $            -   6/30/2014

Recreational Trails - 
RIIF - 0020 2012

Central IA Trail Loop-Chichaqua Valley Trail to Gay Lea Wilson 
Trail (Polk County Conservation Board)

Agreement signed 
12/15/2011 - development 
in process $1,005,000

State Recreational Trail (SRT) Fund, Polk County 
Conservation and  Partners $753,750  $  706,202 6/30/2014

Recreational Trails - 
RIIF - 0021 2012

Dickinson County Spine Trail-Henderson Woods to US71 in Arnolds 
Park (Arnolds Park and Dickinson County Trails Board)

Agreement signed 
12/22/2011 - development 
in process $165,500

State Recreational Trail (SRT) Fund, city funds and County 
Trails Board $115,850  $            -   6/30/2014

Recreational Trails - 
RIIF - 0022 2012

Gray's Lake Neighborhood Connecting Trail & SW 14th Quiet 
Street (City of Des Moines)

Agreement signed 
5/15/2012 - development 
in process $586,570

State Recreational Trail (SRT) Fund, city CIP, Gray's Lake 
Neighborhood Association and land donations $439,920  $  164,734 6/30/2014

Recreational Trails - 
RIIF - 0023 2012 Gypsum City OHV Park  (WCIC and Iowa DNR)

Agreement signed 
2/6/2012 - work not started $768,860

State Recreational Trail (SRT) Fund, Federal Recreational 
Trails, Webster County Conservation and ATV registration 
funds $211,500  $            -   6/30/2014

Recreational Trails - 
RIIF - 0024 2012 Iowa DNR Trails Program (Iowa DNR)

Agreement signed 
12/20/2011 - development 
in process $350,000

State Recreational Trail (SRT) Fund, REAP and Lake 
Restoration Fund $262,500  $            -   6/30/2014

Recreational Trails - 
RIIF - 0025 2012 NW Beaver Drive Trail (City of Johnston)

Agreement signed 
1/10/2012 - work not 
started $2,400,000

State Recreational Trail (SRT) Fund, city G.O. bond and 
city park and trail improvement fund $181,464  $            -   6/30/2014

Recreational Trails - 
RIIF - 0026 2012

Turkey River Recreational Corridor Trail-Elkader to Motor Mill 
(Clayton County Conservation Board)

Agreement signed 
1/18/2012 - work not 
started $880,576

State Recreational Trail (SRT) Fund, statewide TE grant 
and local contributions $250,000  $            -   6/30/2014

Recreational Trails - 
RIIF - 0027 2012

Water Trails Planning, Design and Construction Activities (Iowa 
DNR)

Agreement signed 
2/23/2012 - development 
in process $240,000

State Recreational Trail (SRT) Fund, marine fuel tax, U.S. 
Coast Guard, boat registration fees and RIIF $120,000  $            -   6/30/2014

Funds Obligated **
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State Recreational Trails

Fund
Fiscal 
Year Description of Project Progress of Work

Total Estimated 
Project Cost Revenue Sources

Funds 
Expended

Date of Completion / 
Estimated CompletionFunds Obligated **

#REF!  $    3,000,000 

Recreational Trails - 
RIIF - 0017 2010

Allamakee County Mississippi River Bike Trail (Allamakee County 
and Allamakee County Economic Development)

Agreement signed 
1/5/2010 - work not started  $      7,245,382 

State Recreational Trail (SRT) Fund, Private and Local, 
Federal Earmark and Other State and Federal Grants  $       750,000  $            -   6/30/2013

Recreational Trails - 
RIIF - 0017 2010

Cedar Valley Nature Trail Bridge at McFarlane Park (Black Hawk 
County Conservation Board)

Agreement signed 
11/20/2009 - development 
in process  $      2,658,938 

State Recreational Trail (SRT) Fund, CDBG - Jumpstart 
Infrastructure and FEMA-PA  $       250,000  $  232,772 6/30/2013

Recreational Trails - 
RIIF - 0017 2010 Des Moines River Regional Trail Phase 1 (City of Des Moines) ***

Agreement signed 
1/29/2010 - development 
in process  $      1,500,000 

State Recreational Trail (SRT) Fund, DNR REAP Grant 
Award and City of Des Moines Capital Funds  $         73,474  ***  $            -   6/30/2013

Recreational Trails - 
RIIF - 0017 2010

Iowa Department of Natural Resources  (DNR) Trail Crew (Iowa 
DNR)

Agreement signed 
11/20/2009  - project 
completed  $         350,000 

State Recreational Trail (SRT) Fund, REAP and Lake 
Restoration Fund  $       262,500  $  262,500 12/3/2012

Recreational Trails - 
RIIF - 0017 2010

Iowa River Corridor Trail Connection - Sand Lake (City of Iowa City) 
***

Agreement signed 
1/29/2010 - project 
completed  $         375,000 

State Recreational Trail (SRT) fund and Capital 
Improvement Funds  $       281,000  ***  $  180,060 8/6/2012

Recreational Trails - 
RIIF - 0017 2010

Lewis and Clark Historic Riverfront Trail (City of Sioux City and Iowa 
DOT) ***

Agreement signed 
2/1/2010 - development in 
process  $      1,600,000 State Recreational Trail (SRT) Fund and City Funds  $       128,000  ***  $            -   6/30/2013

Recreational Trails - 
RIIF - 0017 2010 Pinicon Ridge Trail (Linn County Conservation Board) *

Please see Agreement 
2009-SRT-001.  
Agreement signed 
7/20/2009 - project 
completed  $         666,667 

State Recreational Trail (SRT) Fund and Local 
Contributions  $       500,000  *  $  500,000 8/27/2012

Recreational Trails - 
RIIF - 0017 2010 Principal Riverwalk Recreational Trail (city of Des Moines) *

Agreement signed 
12/2/2009 - development 
in process  $      1,000,000 

State Recreational Trail (SRT) fund and Local 
Contributions  $       750,000  *  $  720,986 6/30/2013

Recreational Trails - 
RIIF - 0017 2010

Raccoon River Valley Trail Addition--Forest Park to Minburn Trail 
(Dallas County Conservation Board) ***

Agreement signed 
11/6/2009 - project 
completed  $      6,655,696 

State Recreational Trail (SRT) Fund, Community Attraction 
and Tourism Program, State Enhancement Project, 
Central Iowa Regional Transportation Planning Alliance, 
Dallas County, City of Perry, City of Waukee, Guthrie 
County Cash and Stimulus, City of Dallas Center, City of 
Jamaica, City of Redfield, City of Linden, Raccoon Valley 
Bank, Bock Family Foundation, Dallas County 
Conservation Foundation, Raccoon River Valley Trail 
Association, Celebrations Committee Dallas Center, 
Committee for Super Cooper, Dallas Center Beta Sigma 
Phi, Rotary Club of Dallas Center, Community of Herndon, 
Waukee YMCA, City of Dawson, Casey's Stores, Alliant 
Energy, Bikes Belong, Letter campaign, Prairie Meadows 
Community Betterment, Prairie Woodland Conservation 
Foundation and Bock Family Foundation October 08  $       484,995  ***  $  460,745 8/23/2012

Recreational Trails - 
RIIF - 0017 2010

Railbanking Purchase of IANW Railroad (Dickinson County Trails 
Board and Osceola County Conservation Board)

Agreement signed  
1/4/2010 - project 
completed  $      1,203,795 

State Recreational Trail (SRT) Fund,  IANWRR Donated 
Land and Transportation Enhancement Grant  $       525,000  $  525,000 7/19/2010

Recreational Trails - 
RIIF - 0017 2010

Summerset Trail Flood Repairs (Warren County Conservation 
Board)

Agreement signed 
1/5/2010 - project 
completed  $         143,028 State Recreational Trail (SRT) Fund and County Budget  $       107,271 

 
****  $  107,271 5/29/2012

Recreational Trails - 
RIIF - 0017 2010

Trout Run Trail - Box Culverts and Bridge Project (City of Decorah 
and Winneshiek County Conservation Board)

Agreement signed 
11/25/2009 - project 
completed  $         782,722 

State Recreational Trail (SRT) Fund, County Foundation, 
Winneshiek County and Winneshiek County Bridge Grant  $       300,000  $  300,000 3/5/2012

Recreational Trails - 
RIIF - 0017 2010

Trout Run Trail - Decorah Fish Hatchery's Interpretive Restroom 
Facility (Northeast Iowa Resources Conservation and Development, 
Inc and Iowa DNR's Fisheries)

Agreement signed 
12/6/2009 - project 
completed  $         105,000 

State Recreational Trail (SRT) Fund and Friends of the 
Decorah Hatchery  $         75,000  $    75,000 7/2/2012
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State Recreational Trails

Fund
Fiscal 
Year Description of Project Progress of Work

Total Estimated 
Project Cost Revenue Sources

Funds 
Expended

Date of Completion / 
Estimated CompletionFunds Obligated **

 $    24,286,228  $    4,487,240 

Recreational Trails - 
RIIF - 0017 2009

American Gothic Regional Trail Project (Area 15 Regional Planning 
Commission)*

Agreement signed 
12/3/2008 - development 
in process $133,333

State Recreational Trail (SRT) Fund, RPA, county, city, 
and private funds  $       100,000  *  $    84,202 6/30/2013

Recreational Trails - 
RIIF - 0017 2009 Crawford County Trail (Crawford County)*

Agreement signed 
11/5/2008 - project 
completed $40,000 State Recreational Trail (SRT) Fund and county funds  $         30,000  *  $    30,000 9/20/2010

Recreational Trails - 
RIIF - 0017 2009

Garlock Slough Recreational Trail (City of West Okoboji and 
Dickinson County Tails Board)

Agreement signed 
11/3/2008 - project 
completed $653,550

State Recreational Trail (SRT) Fund, Dickinson County 
Conservation, MPO, and City of West Okoboji  $       490,162  $  408,425 10/9/2012

Recreational Trails - 
RIIF - 0017 2009

Linn Creek Trail Connection with Iowa Highway 330 Trail (Marshall 
County)

Agreement signed 
7/20/2009 - development 
in process $1,476,000 State Recreational Trail (SRT) Fund and county funds  $       800,000  $  756,328 6/30/2013

Recreational Trails - 
RIIF - 0017 2009 Maquoketa River Water Trail (Jones County)*

Agreement signed 
7/8/2008 - project 
completed $133,334 State Recreational Trail (SRT) Fund and county funds  $       100,000  *  $  100,000 8/8/2011

Recreational Trails - 
RIIF - 0017 2009 Mississippi River Trail - Liberty Avenue Connection (Clinton)

Agreement signed 
12/3/2008 - project 
completed $469,000 State Recreational Trail (SRT) Fund and City of Clinton  $       351,750  $  351,750 4/26/2010

Recreational Trails - 
RIIF - 0017 2009 Principal Riverwalk (Des Moines)*

Agreement signed 
11/4/2008 - development 
in process $1,000,000

State Recreational Trail (SRT) Fund and City of Des 
Moines  $       750,000  *  $  727,039 6/30/2013

Recreational Trails - 
RIIF - 0017 2009 Riverview Recreation Area Expansion (Trailblazers Off Road Club)

Agreement signed 
6/8/2009 - funding 
rescinded $71,000 State Recreational Trail (SRT) Fund  $         40,000  Rescinded N/A

Recreational Trails - 
RIIF - 0017 2009 Stone State Park Trail (Woodbury County/DNR)*

Agreement signed 
10/8/2009 - development 
in process $133,333 State Recreational Trail (SRT) Fund and county funds  $       100,000  *  $            -   6/30/2013

Recreational Trails - 
RIIF - 0017 2009 Summerset Trail (Cities of Indianola, Carlisle and Des Moines)*

Agreement signed 
3/9/2009 - development in 
process $133,333 State Recreational Trail (SRT) Fund and city funds  $       100,000  *  $            -   6/30/2013

Recreational Trails - 
RIIF - 0017 2009

Trout Run Trail - Bridging the Past and the Present (City of 
Decorah and Winneshiek County Conservation Board)

Agreement signed 
3/16/2009 - project 
completed $443,750

State Recreational Trail (SRT) Fund, Winneshiek County 
Conservation, and City of Decorah  $       138,088  $  138,088 10/18/2010

$4,686,633 $3,000,000

Recreational Trails - 
RIIF - 0017 2008

Ankeny to Woodward Trail Corridor (Boone County Conservation 
Board)

Agreement signed 
3/25/2008 - development 
in process $3,415,960

State Recreational Trail (SRT) Fund, Land Value and 
Regional Enhancement  $       565,960  $  540,097 6/30/2013

Recreational Trails - 
RIIF - 0017 2008 Crawford County Trails (Crawford County)*

Agreement signed 
11/5/2008 - project 
completed $40,000

State Recreational Trail (SRT) Fund, county, city, and 
private funds  $         30,000  *  $    30,000 9/20/2010

Recreational Trails - 
RIIF - 0017 2008 Fairfield Loop Trail (Fairfield)*

Agreement signed 
3/10/2009 - project 
completed $266,667 State Recreational Trail (SRT) Fund and county funds  $       200,000  *  $  200,000 5/29/2012

Recreational Trails - 
RIIF - 0017 2008

Heart of Iowa Nature Trail Phases VII & VIII (Story County 
Conservation Board)

Agreement signed 
12/14/2007 - development 
in process $1,937,254 State Recreational Trail (SRT) Fund and county funds  $       100,000  $    95,000 6/30/2013

Recreational Trails - 
RIIF - 0017 2008 Jewell to Ellsworth Trail (Hamilton County Conservation Board)*

Agreement signed 
9/5/2007 - development in 
process $246,667 State Recreational Trail (SRT) Fund and county funds  $       185,000  *  $  143,165 6/30/2013

Recreational Trails - 
RIIF - 0017 2008 Lewis & Clark Trail Planning Study (Iowa DOT)

Agreement IDOT  - project 
completed $66,667 State Recreational Trail (SRT) Fund and county funds  $         50,000  $    50,000 7/11/2011

Recreational Trails - 
RIIF - 0017 2008 Maquoketa River Water Trail (Jones County Conservation Board)

Agreement signed 
12/13/2007 - project 
completed $549,605 State Recreational Trail (SRT) Fund and county funds  $         69,300  $    69,300 8/8/2011

Recreational Trails - 
RIIF - 0017 2008 Mississippi River Trail Upper Scott County (Le Claire) ***

Project was rescinded. 
Funding to be 
reprogrammed for flood 
damage projects. $1,227,779 State Recreational Trail (SRT) Fund and county funds  $       799,740  ***  Rescinded N/A
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State Recreational Trails

Fund
Fiscal 
Year Description of Project Progress of Work

Total Estimated 
Project Cost Revenue Sources

Funds 
Expended

Date of Completion / 
Estimated CompletionFunds Obligated **

$7,750,599 $2,000,000  $            -   

Recreational Trails - 
RC2 - 0942 2007

4-Mile Creek Greenway Trail (Polk County Conservation Board/City 
of Ankeny Parks and Recreation Department)

Agreement signed 
3/06/2007 - development 
in process $1,334,331

State Recreational Trail (SRT) Fund, Polk County 
Conservation, MPO, and City of Ankeny  $       690,000  $  662,341 6/30/2013

Recreational Trails - 
RC2 - 0942 2007 18th Street to Riverview Trail Development (Waterloo)

Agreement signed 
3/29/2007 - project 
completed $336,250 State Recreational Trail (SRT) Fund and City of Waterloo  $       252,187  $  252,187 4/4/2011

Recreational Trails - 
RC2 - 0942 2007 Alice's Road Greenbelt Trail Improvements (Clive)

Agreement signed 
2/07/2007 - development 
in process $536,540 State Recreational Trail (SRT) Fund and City of Clive  $       402,405  $  381,907 6/30/2013

Recreational Trails - 
RC2 - 0942 2007 Cemar Trail - Phase 2 (Cedar Rapids)

Agreement signed 
1/12/2010 - development 
in process $200,000

State Recreational Trail (SRT) Fund and Cedar Rapids 
CIP Funds  $       150,000  $            -   6/30/2013

Recreational Trails - 
RC2 - 0942 2007 Coon Rapids Town Loop Trail (Coon Rapids)

Agreement signed 
4/16/2007 - project 
completed $142,500

State Recreational Trail (SRT) Fund and City of Coon 
Rapids/Whiterock Conservancy  $       106,875  $  106,875 3/15/2010

Recreational Trails - 
RC2 - 0942 2007

Des Moines County Recreational Trail - Phase 1 Burlington to 
Starr's Cave (Des Moines County)

Agreement signed 
2/19/2007 - development 
in process $480,000 State Recreational Trail (SRT) Fund and county funds  $       360,000  $      7,313 6/30/2013

Recreational Trails - 
RC2 - 0942 2007 Lakeview OHV Park Upgrades (Dirt Surfers Inc)

Agreement signed 
6/27/2007 - development 
in process $52,420 State Recreational Trail (SRT) Fund  $         39,315  $    17,717 6/30/2013

Recreational Trails - 
RC2 - 0942 2007 Trail Projects in Wapello County (Wapello County) *

Agreement signed 
4/16/2007 - $30,000 was 
awarded to city of Eldon - 
project completed $266,667 State Recreational Trail (SRT) Fund and county funds  $       200,000  *  $  196,072 3/22/2010

$4,674,520 $1,124,651

Recreational Trails - 
RIIF - 0017 2006 Phase I of the Gypsum City OHV Park. (Webster County)

Agreement signed 
8/21/2006 - project 
completed $1,660,250

State Recreational Trail (SRT) Fund and  All-Terrain 
Vehicle Registration Funds  $       250,000  $  250,000 7/6/2010

Recreational Trails - 
RIIF - 0017 2006

Trail construction connecting the Little Sioux County Park to the city 
of Correctionville. (Woodbury County Conservation Board)

Agreement signed 
7/10/2006 - project 
completed $1,027,760

State Recreational Trail (SRT) Fund, Federal 
Transportation Enhancement Funds, REAP grant, county, 
city, and private funds  $       150,000  $  150,000 10/1/2007

Recreational Trails - 
RIIF - 0017 2006

Phase 4 of the Clear Creek Trail from Mormon Handcart Park to the 
Clear Creek bridge on U.S. Highway 6. (Coralville)

Agreement signed 
8/9/2006 - Final Voucher 
entered 6/11/08; 
Remaining funds to be 
used on next phase of 
project - project completed $437,216

State Recreational Trail (SRT) Fund and city hotel/motel 
tax  $       327,912  $  327,912 5/1/2008

Recreational Trails - 
RIIF - 0017 2006

Construction of trail connecting existing trails in Johnston to the 
Neal Smith Trail in Des Moines. (Polk County Conservation Board)

Agreement signed 
7/31/2006 - project 
completed $1,406,960

State Recreational Trail (SRT) Fund, county funds, Federal 
Transportation Enhancement Funds and MPO 
Transportation Enhancement Funds  $       346,739  $  346,739 6/21/2010

Recreational Trails - 
RIIF - 0017 2006

Development of a trail to fill a gap in the trail network around Clear 
Lake and extending to Mason City. (Cerro Gordo County)

Agreement signed 
7/10/2006 - project 
completed $71,167 State Recreational Trail (SRT) Fund and county funds  $         50,000  $    50,000 5/9/2008

$4,603,353 $1,074,651

The FY 2013 SRT appropriation was for $3,000,000.  The total amount of SRT funding for projects listed in this report is over $3,000,000 as a result of awarding additional funding from previous project underruns.

There was no SRT appropriation for FY11.
The FY 2012 SRT appropriation was for $3,000,000.  The total amount of SRT funding for projects listed in this report is $3,000,000.

**** The initial $87,500 is from I-Jobs and the remaining $19,771 from rescinded funds from FY2008.

The FY 2006 SRT appropriation was for $1,000,000.  The total amount of SRT funding for projects listed in this report is over $1,000,000 as result of awarding additional funding from previous project underruns.
The FY 2007 SRT appropriation was for $2,000,000.  The total amount of SRT funding for projects listed in this report is over $2,000,000 as result of awarding additional funding from previous project underruns.
The FY 2008 SRT appropriation was for $2,000,000.  The total amount of SRT funding for projects listed in this report is  $2,000,000.
The FY 2009 SRT appropriation was for $3,000,000.  The total amount of SRT funding for projects listed in this report is $3,000,000.  
The FY 2010 SRT appropriation was for $3,500,000.  The total amount of SRT funding for projects listed in this report is over $3,500,000 as a result of awarding additional funding from previous project underruns.

NOTE: To avoid loss of funding, it is the Iowa Department of Transportation's policy to expend the oldest funding first when reimbursing any project costs.  Thus, the FY2006 $1,000,000 appropriation was spent, even though some of the FY2006 projects listed 
don't show all their funding was utilized by the expiration date.

* Direct Appropriation From Iowa Legislature
** Funds obligated per Transportation Commission Order.
*** FY2006 and FY2008 Funding Rescinded by Local Sponsors - Funding Reallocated to SRT Projects in FY2010
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Bridge Safety Fund
 ($40 milion from Revenue Bonds Capitals (FY 2010) and $10 million from Revenue Bonds Capitals II (FY 2011))

Project Info

Program 
Year

Status Contract
Number

County Route Project Number Location Work Type Letting Date Estimated 
Cost

Contract
Amount

Paid To Date Bridge Safety 
Funds (Obligated)

Bridge Safety 
Fund paid

Primary Road 
Fund

Anticipated
Completion

Date

Actual
Completion
(Form 435

Date)

Work Progress

2010 Completed 07-0572-022 Black Hawk IA 57 FSSN-057-2(22)--3T-07 OVER SMALL NATURAL STREAM 0.4 MI. EAST OF GRUNDY CO. LINE Bridge Replacement-CCS 10/20/2009 $732,000 $674,550.00 $656,490.04 $674,550.00 $656,490.04 11/12/2010 11/22/2010 Completed

2010 Completed 12-0147-025 Butler IA 14 FSSN-014-7(25)--3T-12 IOWA HIGHWAY 14 OVER COLDWATER CREEK 1.1 MILES S. OF GREENE Bridge Replacement-PPCB 11/17/2009 $1,176,000 $947,505.91 $960,730.30 $947,505.91 $947,505.91 $13,224.39 11/12/2010 12/20/2010 Completed

2010 Completed 01-0802-218 Adair I-80 ISSN-080-2(218)76--1T-01 COUNTY RD. N54 OVER INTERSTATE 80 Bridge Deck Overlay 12/15/2009 $189,000 $173,502.90 $165,051.05 $173,502.90 $165,051.05 9/30/2010 9/10/2010 Completed
2010 Completed 24-0595-050 Crawford US 59 FSSN-059-5(50)--3T-24 OVER W. BOYER RIVER IN CITY OF DENISON(NBL) Bridge Deck Overlay 12/15/2009 $504,000 $490,900.40 $568,043.23 $490,900.40 $490,900.40 $77,142.83 11/19/2010 1/27/2012 Completed
2010 Completed 37-0303-031 Greene US 30 FSSN-030-3(31)--3T-37 OVER N. RACCOON RIVER 0.8 MILE W. OF CO. RD. P-14 Bridge and Approaches-PPCB 12/15/2009 $2,680,000 $2,368,203.02 $2,364,798.90 $2,368,203.02 $2,364,798.90 11/19/2010 12/15/2011 Completed
2010 Completed 64-3302-086 Marshall IA 330 FSSN-330-2(86)--3T-64 OVER ASHER CREEK 2 MILES W. OF IA. 14 Bridge Deck Overlay 12/15/2009 $350,000 $271,796.50 $293,115.05 $271,796.50 $271,796.50 $21,318.55 11/19/2010 1/4/2011 Completed
2010 Completed 67-1412-054 Monona IA 141 FSSN-141-2(54)--3T-67 OVER MAPLE RIVER IN MAPLETON 0.2 MILE EAST OF THE WEST JCT. WITH IA.175 Bridge Deck Overlay 12/15/2009 $452,000 $355,649.50 $434,372.03 $355,649.50 $355,649.50 $78,722.53 11/19/2010 6/21/2011 Completed
2010 Completed 79-0805-283 Poweshiek I-80 ISSN-080-5(283)188--1T-79 COUNTY RD. T-58 OVER INTERSTATE 80 4 MILES W. OF US 63 Bridge Deck Overlay 12/15/2009 $235,000 $258,431.26 $276,320.81 $258,431.26 $258,431.26 $17,889.55 11/19/2010 1/4/2011 Completed

2010 Completed 25-0802-217 Dallas I-80 ISSN-080-2(217)100--1T-25 COUNTY ROAD F-60/P-53 OVER I-80 Bridge Deck Replacement 1/20/2010 $795,000 $680,934.40 $701,094.96 $680,934.40 $680,934.40 $20,160.56 10/29/2010 9/19/2011 Completed
2010 Completed 47-1753-033 Ida IA 175 FSSN-175-3(33)--3T-47 OVER SMALL NATURAL STREAM 1.2 MILES SOUTHWEST OF BATTLE CREEK RCB Culvert Replacement - Single Box 1/20/2010 $400,000 $155,950.10 $158,799.19 $155,950.10 $155,950.10 $2,849.09 11/19/2010 8/15/2011 Completed
2010 Completed 48-1511-020 Iowa US 151 FSSN-151-1(20)--3T-48 OVER PRICE CREEK 0.3 MILE N. OF IA. 220 Bridge Replacement-CCS 1/20/2010 $1,406,000 $1,136,401.50 $1,082,602.59 $1,136,401.50 $1,082,602.59 11/19/2010 12/12/2011 Completed
2010 Completed 59-0346-074 Lucas US 34 FSSN-034-6(74)--3T-59 OVER BIKE PATH (ABANDONED R.R. LINE) 1.1 MILESW. OF IA. 14 Bridge Deck Replacement 1/20/2010 $404,000 $523,208.20 $586,512.74 $523,208.20 $523,208.20 $63,304.54 9/30/2010 9/20/2010 Completed
2010 Completed 76-0151-007 Pocahontas IA 15 FSSN-015-1(7)--3T-76 OVER BEAVER CREEK 2 MILES N. OF ROLFE Bridge Deck Replacement 1/20/2010 $500,000 $288,285.75 $293,179.20 $288,285.75 $288,285.75 $4,893.45 11/12/2010 4/25/2011 Completed
2010 Completed 79-0212-017 Poweshiek IA 21 FSSN-021-2(17)--3T-79 OVER BEAR CREEK 1 MILE S. OF W. JCT. US 6 Bridge Deck Replacement 1/20/2010 $672,000 $420,685.12 $435,497.20 $420,685.12 $420,685.12 $14,812.08 11/19/2010 9/14/2011 Completed

2010 Completed 43-0295-215 Harrison I-29 ISSN-029-5(215)82--1T-43 F50 OVER I-29 Bridge Deck Replacement 2/16/2010 $814,000 $655,706.69 $701,216.65 $655,706.69 $655,706.69 $45,509.96 11/19/2010 1/17/2012 Completed
2010 Completed 77-0171-018 Polk IA 17 FSSN-017-1(18)--3T-77 OVER DES MOINES RIVER 3.6 MILES N. OF IA 141 Bridge Deck Replacement 2/16/2010 $1,912,000 $1,740,854.95 $1,793,302.92 $1,740,854.95 $1,740,854.95 $52,447.97 12/9/2010 2/4/2011 Completed
2010 Completed 99-0174-033 Wright IA 17 FSSN-017-4(33)--3T-99 OVER BOONE RIVER 3.0 MILES SOUTH OF EAGLE GROVE Bridge Deck Replacement 2/16/2010 $665,000 $616,732.30 $631,737.01 $616,732.30 $616,732.30 $15,004.71 11/12/2010 11/29/2010 Completed

2010 Completed 13-0074-018 Calhoun IA 7 FSSN-007-4(18)--3T-13 OVER CCP R.R. 0.9 MILE E. OF CO. RD. P-19 Bridge Deck Overlay 3/16/2010 $620,000 $475,596.80 $469,549.10 $475,596.80 $469,549.10 11/19/2010 4/4/2011 Completed
2010 Completed 47-0596-035 Ida US 59 FSSN-059-6(35)--3T-47 OVER ODEBOLT CREEK 0.1 MILE S. OF IA. 175 Bridge Deck Overlay 3/16/2010 $393,000 $257,139.57 $508,058.95 $257,139.57 $257,139.57 $250,919.38 11/19/2010 5/10/2011 Completed
2010 Completed 67-1832-041 Monona IA 183 FSSN-183-2(41)--3T-67 OVER JORDAN CREEK 0.2 MILES SOUTH OF MOORHEAD Bridge Deck Overlay 3/16/2010 $299,000 $350,972.40 $359,480.96 $350,972.40 $350,972.40 $8,508.56 9/30/2010 1/6/2011 Completed
2010 Completed 78-6802-151-A Pottawattamie I-680 ISSN-680-2(151)17--1T-78 OVER 185TH ST./CO. RD. G-14(WBL) Bridge Deck Replacement 3/16/2010 $677,000 $624,993.70 $724,669.00 $624,993.70 $624,993.70 $99,675.30 11/24/2010 4/4/2011 Completed

2010 Completed 24-0391-024 Crawford IA 39 FSSN-039-1(24)--3T-24 OVER SPANGLER CREEK 0.4 MILE E. OF CO. RD. M-35 Deck Joint Repair 4/20/2010 $400,000 $249,213.25 $267,707.89 $249,213.25 $249,213.25 $18,494.64 11/19/2010 2/15/2012 Completed
2010 Completed 52-0015-087 Johnson IA 1 FSSN-001-5(87)--3T-52 SOUTHBOUND IA 1 OVER IOWA RIVER IN IOWA CITY Bridge Deck Overlay 4/20/2010 $439,000 $509,775.89 $557,170.06 $509,775.89 $509,775.89 $47,394.17 9/30/2010 1/13/2011 Completed
2010 Completed 67-0371-047 Monona IA 37 FSSN-037-1(47)--3T-67 OVER SOLDIER RIVER 0.4 MILE E. OF IA 183 Deck Joint Repair 4/20/2010 $274,000 $207,800.90 $210,588.50 $207,800.90 $207,800.90 $2,787.60 9/30/2010 10/13/2010 Completed
2010 Completed 97-0296-213 Woodbury I-29 ISSN-029-6(213)142--1T-97 SB OVER 8TH ST. 2.0 MILES S. OF JUNCTION U.S. 20 PPCB Repair 4/20/2010 $126,000 $25,501.00 $25,289.39 $25,501.00 $25,289.39 11/19/2010 11/9/2010 Completed

2010 Completed 78-0061-121 Pottawattamie US 6 FSSN-006-1(121)--3T-78 WESTBOUND US 6 OVER MOSQUITO CREEK 1 MILE W. OF I-80 Deck Joint Repair 5/18/2010 $269,000 $233,458.13 $230,365.94 $233,458.13 $230,365.94 10/28/2010 4/4/2011 Completed
2010 Completed 78-0292-069 Pottawattamie I-29 ISSN-029-2(69)47--1T-78 NORTHBOUND I-29 OVER BNSF/CBEC R.R. 1.3 MILES S. OF IA. 92 Bridge Deck Overlay 5/18/2010 $544,000 $554,481.70 $606,088.07 $554,481.70 $554,481.70 $51,606.37 1/21/2011 4/4/2011 Completed
2010 Completed 78-0292-069 Pottawattamie I-29 ISSN-029-2(70)47--1T-78 SOUTHBOUND I-29 OVER BNSF/CBEC R.R. 1.3 MILES S. OF IA. 92 Bridge Deck Overlay 5/18/2010 $572,000 $553,800.30 $645,738.99 $553,800.30 $553,800.30 $91,938.69 1/21/2011 4/4/2011 Completed

2010 Awarded 15-0802-216-A Cass I-80 ISSN-080-2(216)65--1T-15 OVER N28 4 MILES E. OF U.S. 71. Bridge Deck Replacement 6/15/2010 $1,324,000 $1,362,347.20 $2,494,247.76 $1,362,347.20 $1,362,347.20 $1,131,900.56 11/11/2011 Awarded
2010 Completed 59-0346-075 Lucas US 34 FSSN-034-6(75)--3T-59 OVER BNSF AND UP RAILROADS 0.4 MILES EAST OF IA 14 Deck Joint Repair 6/15/2010 $519,000 $284,812.26 $310,711.60 $284,812.26 $284,812.26 $25,899.34 11/12/2010 6/6/2011 Completed
2010 Completed 97-1411-031 Woodbury IA 141 FSSN-141-1(31)--3T-97 OVER DRAINAGE DITCH 2 MILES W. OF CO. RD. K-64 Bridge Deck Replacement 6/15/2010 $499,000 $452,244.13 $455,185.28 $452,244.13 $452,244.13 $2,941.15 11/19/2010 4/28/2011 Completed

2011 Completed 42-0656-042 Hardin US 65 FSSN-065-6(42)--3T-42 OVER IOWA RIVER IN IOWA FALLS Bridge and Approaches - Other 7/20/2010 $13,167,000 $12,338,471.80 $12,366,749.21 $12,338,471.80 $12,338,471.80 $28,277.41 11/18/2011 8/6/2012 Completed

2011 Completed 91-0352-309 Warren I-35 ISSN-035-2(309)45--1T-91 OVER SOUTH RIVER 1.5 MILES SOUTH OF G-64(NBL) Bridge Replacement-Steel Girder 10/19/2010 $2,119,000 $1,772,432.14 $2,010,235.40 $1,772,432.14 $1,772,432.14 $237,803.26 12/16/2011 11/16/2012 Completed
2011 Completed 91-0352-309 Warren I-35 ISSN-035-2(394)45--1T-91 OVER SOUTH RIVER, 1.5 MILES SOUTH OF G-64(SBL) Bridge Replacement-Steel Girder 10/19/2010 $1,766,000 $1,475,254.68 $1,740,712.89 $1,475,254.68 $1,475,254.68 $265,458.21 12/16/2011 11/16/2012 Completed

2011 Completed 78-0801-350-A Pottawattamie I-80 ISSN-080-1(350)40--1T-78 OVER WEST NISHNABOTNA RIVER 0.8 MILE W. Of US 59(EBL) Bridge Replacement-Steel Girder 11/16/2010 $2,731,000 $2,714,877.33 $2,750,231.11 $2,714,877.33 $2,714,877.33 $35,353.78 11/18/2011 2/6/2012 Completed

2011 Completed 01-0802-198 Adair I-80 ISSN-080-2(198)85--1T-01 I-80 OVER MIDDLE RIVER 1.4 MILES WEST OF IA 25 (WBL) Bridge Replacement-Steel Girder 1/19/2011 $2,095,000 $1,640,110.28 $1,782,711.71 $1,640,110.28 $1,640,110.28 $142,601.43 11/11/2011 3/5/2012 Completed
2011 Completed 15-0802-219 Cass I-80 ISSN-080-2(194)69--1T-15 I-80 EASTBOUND OVER CROOKED CREEK 1.6 MILES WEST OF JCT. IA 148 Bridge Replacement-PPCB 1/19/2011 $1,794,000 $1,063,616.30 $1,127,674.69 $1,063,616.30 $1,063,616.30 $64,058.39 11/11/2011 10/26/2012 Completed
2011 Completed 15-0802-219 Cass I-80 ISSN-080-2(219)69--1T-15 I-80 WESTBOUND OVER CROOKED CREEK 1.6 MILES WEST OF JCT. IA 148 Bridge Replacement-PPCB 1/19/2011 $1,218,000 $1,090,721.27 $1,155,862.02 $1,090,721.27 $1,090,721.27 $65,140.75 11/11/2011 10/26/2012 Completed
2011 Completed 26-0028-029 Davis IA 2 FSSN-002-8(29)--3T-26 OVER SOUTH FOX CREEK ,1.7 MILES EAST OF APPANOOSE CO. LINE. RCB Culvert New - Triple Box 1/19/2011 $1,173,000 $1,063,106.75 $1,123,205.34 $1,063,106.75 $1,063,106.75 $60,098.59 11/18/2011 5/29/2012 Completed
2011 Awarded 77-0352-301 Polk I-35 ISSN-035-2(301)69--1T-77 I-35 SB & NB OVER IAIS R.R. IN CITY OF WEST DES MOINES (STAGE 1 - MEDIAN) Bridge Replacement-PPCB 1/19/2011 $1,736,000 $1,199,337.00 $1,886,671.18 $1,199,337.00 $1,199,337.00 $687,334.18 11/11/2011 95%
2011 Completed 92-0929-129 Washington IA 92 FSSN-092-9(129)--3T-92 OVER W. BRANCH CROOKED CREEK 2.6 MILES W. OF W. JCT. IA. 1 Bridge Replacement-PPCB 1/19/2011 $1,441,000 $1,056,191.13 $1,092,619.73 $1,056,191.13 $1,056,191.13 $36,428.60 11/18/2011 4/24/2012 Completed

2011 Completed 48-1511-027 Iowa US 151 FSSN-151-1(23)--3T-48 OVER IOWA RIVER OVERFLOW 0.9 MILES SOUTH OF IA. 220 RCB Culvert Replacement - Twin Box 2/15/2011 $617,000 $460,552.55 $771,401.57 $460,552.55 $599,303.07 $172,098.50 11/18/2011 9/20/2012 Completed
2011 Completed 48-1511-027 Iowa US 151 FSSN-151-1(27)--3T-48 US 151 OVER MILL RACE CREEK 0.4 MILES SOUTH OF IA 220 Bridge Replacement-CCS 2/15/2011 $886,000 $754,827.90 $769,524.17 $754,827.90 $754,827.90 $14,696.27 11/18/2011 9/20/2012 Completed
2011 Completed 75-0752-055 Plymouth US 75 FSSN-075-2(55)--3T-75 OVER DRY CREEK, 2.0 MILES SOUTH OF S.R. C-44 Reconstruction - RCB Culvert Ext - Twin 2/15/2011 $230,000 $265,792.00 $283,554.41 $265,792.00 $265,792.00 $17,762.41 11/18/2011 8/30/2011 Completed
2011 Completed 84-0753-047 Sioux US 75 FSSN-075-3(47)--3T-84 OVER BURR OAK CREEK 3.1 MILES N. OF THE N. JCT. US 18 Bridge Replacement-CCS 2/15/2011 $953,000 $777,765.00 $767,127.47 $777,765.00 $767,127.47 11/18/2011 12/9/2011 Completed

2011 Completed 12-0147-029 Butler IA 14 FSSN-014-7(29)--3T-12 Ia. 14 Over Small Stream 0.6 Mile S. Of Ia. 57 RCB Culvert Replacement - Twin Box 3/15/2011 $948,000 $421,990.80 $422,336.72 $421,990.80 $421,990.80 $345.92 11/18/2011 5/2/2012 Completed
2011 Completed 27-0691-036 Decatur US 69 FSSN-069-1(36)--3T-27 US 69 Over Grand River 0.6 Miles North of County Road J-66 Bridge Replacement-PPCB 3/15/2011 $2,021,000 $2,584,251.62 $2,549,204.97 $2,584,251.62 $2,549,204.97 11/18/2011 4/10/2012 Completed
2014 Completed 33-1871-027 Fayette IA 187 FSSN-187-1(27)--3T-33 IA 187 Over Maquoketa River 2.1 Miles North Of IA 3 Bridge Replacement - CCS 3/15/2011 $1,283,000 $592,658.12 $634,522.85 $592,658.12 $592,658.12 $41,864.73 11/18/2011 4/10/2012 Completed
2011 Completed 81-0716-045 Sac US 71 FSSN-071-6(45)--3T-81 US 71 Over Small Natural Stream 1.7 Miles South Of Lake View Structures - Miscellaneous 3/15/2011 $731,000 $826,607.60 $860,445.95 $826,607.60 $826,607.60 $33,838.35 11/18/2011 2/8/2012 Completed

$57,750,000 $50,000,000.00 $54,062,506.75 $50,000,000.00 $50,000,000.00 $4,062,506.75

Fund Source

BRIDGE SAFETY FUNDS TOTALS
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City/County FY 2010/11 Appropriation Project Status
(includes $39.45 million from RIIF and $5.55 million from Recovery Act Government Stabilization Funds (HF 820))

AgencyName Description of Project Location of Project I-JOBS Funds Appropriated in FY 2010 I-JOBS Funds Appropriated in FY2011 Project Estimated Costs I-JOBS Funds Expended to Date Status of Project List of All Revenue Sources Estimated Completion Date
1/2" roadstone for street repair $82.05 $82.05 Fully Completed streets 28-Oct-10
12.55 tons cold mix for street repair $1,066.75 $1,066.75 Fully Completed streets 10-Dec-10
124.95 tons of salt/sand mixture $5,622.75 $5,622.75 50% or More Complete Streets 09-Sep-09
96 tons of salt/sand mixture $4,800.00 $4,800.00 50% or More Complete streets 24-Oct-10

Ackworth PROVIDE HANDICAP ACCESS TO CITY HALL WITHIN CITY $371.25 $451.72 $2,300.00 $451.72 Fully Completed ROAD USE TAX FUNDS 30-Jun-11

Bridge Replacement with CMP
Jackson Twshp 75-33-01-
52 $1,787.40 $1,787.40 Fully Completed I-jobs 26-Sep-11

Lumber for Bridge Deck replacements Various $22,972.46 $22,972.46 Fully Completed Ijobs 14-Oct-11

Materials for Bridge replacement
North 29 Union Township 
29-74-30 $65,000.00 $42,174.55 Fully Completed IJobs & Local 30-Nov-10

Redeck Steel stringer bridge with wood deck T-75 R-31 S-22 west side $15,000.00 $6,262.06 Fully Completed
I-jobs Materials local funds 
for labor 17-May-11

Steel beams, piling, & flats for bridge reconstruction Various County locations $95,408.44 $89,146.38 Fully Completed Ijobs 21-Dec-11

Steel Beams, Piling, and Sheet piling Various $105,689.94 $4,862.28 Fully Completed I-jobs 20-Dec-11

Structural Steel Shapes for bridge reconstruction Various County Locations $19,556.90 $19,556.90 Fully Completed Ijobs 10-Feb-10

Structural steel shapes for bridge reconstruction
Various locations in 
County $21,746.52 $21,746.52 Fully Completed Ijobs 09-Mar-11

Class-A bridge deck repair
At various locations 
thoughout the county $80,000.00 $51,292.51 Fully Completed Secondary road fund 29-Oct-10

Full depth PC concrete pavment patching
At various locations 
thoughout the county $150,000.00 $101,201.96 Fully Completed Secondary road fund 22-Oct-10

Adel Street Project completed August 2011. Ripped out old brick streets, and replace with new 
along with new street scape.

Dowtown area, historic 
district around 
courthouse.

$15,003.06 $18,254.81 $2,800,000.00 $33,257.87 Fully Completed GO bonds and I-jobs money 30-Aug-11

Asphalt repairs to various corners on several streets in Afton

Various Street Corners 
(Browning at Hwy 169, 
Clayton at Scott, Polk, 
and Filmore, Webster at 
Polk and Filmore, 
McEldery at Grand & 
Scott)

$930.00 $930.00 Fully Completed IJOBS 15-Sep-10

Fix water drainage problem on Street
South Clayton near Scott 
Street $50.40 $27.60 Fully Completed Road Use Tax 25-Nov-09

Repair Street by tearing out ruts and leveling back with rock. East Iowa Street $89.03 $89.03 Fully Completed None 30-Jun-10

Replace culvert under South Clayton Street.
Clayton Street-in front of 
308 S. Clayton St., Afton, 
IA  50830

$3,736.97 $3,736.97 Fully Completed IJOBS 30-Sep-10

Replace Culvert under Street South Dodge Street near 
Highway 169 Intersection

$3,888.55 $3,888.55 Fully Completed None 30-Jun-10

Rock
Used on various streets in 
Afton $206.29 $206.29 Fully Completed Road Use Tax 30-Nov-10

Maintenance patch repair to existing asphalt street.
N Vine Street and N Oak 
Street $3,305.53 $3,305.53 Fully Completed I job funds 22-Nov-10

Replace existing wood poles with steele and replace street and city signs. Throughout City. $3,000.00 $2,716.71 Fully Completed
I-Job funds, along with 
general fund misc. 15-Dec-09

1 Type A Seal Coat Work
2 Type B Seal Coat Work
4 Patch Mix delivered and placed
5 3/4" road stone

City Street of Ainsworth $25,353.55 $2,784.72 Fully Completed I Jobs & RUT funds 07-Sep-10

Re-shape & prepare road bed. Apply double layer 3/8" chip and seal coat.
Hwy. 92 to West end of 
Tam St. then south to end 
of Tam stub street.

$8,366.07 $2,288.68 Fully Completed Road Use Tax Funds. 16-Sep-09

Street Maintainence and Reconstruction Throughout Town $100,000.00 $7,913.08 Fully Completed IJOBS Funding 01-Sep-10
Street paving for Portlandville Heights Portlandville Heights $300,000.00 $6,503.51 Fully Completed IJOBS 24-Sep-10

Albert City The project has not yet been determined Albert City $3,096.70 $3,767.88 $59,000.00 $6,864.58 Fully Completed Road Use Tax Fund 30-Jun-11
Albia none various in City of Albia $16,186.71 $19,695.00 $0.00 $0.00 Not Started I Jobs funding recieved 31-Mar-10

purchase a Western V plow snow plow from Central Iowa 
Machine in Marshalltown Iowa for the purpose of maintaining
the cities streets for snow removal

purshased from Central 
Iowa Machine in 
Marshalltown Iowa

$5,269.94 $5,269.94 Fully Completed I-jobs money 01-Aug-10

purchase of Road stone for street maintenance Meyer Avenue $1,335.25 $461.84 Fully Completed
I-Jobs and Road Use Tax 
Funds 30-Sep-11

Alburnett STREET REPAIR - OVER THE WINTER A SEVERE POT HOLE DEVELOPED
MAIN STREET & 2ND 
STREET $2,441.55 $2,970.72 $6,650.00 $5,412.27 Fully Completed I-Jobs 20-May-11

Repaired Storm Sewer Tile Intersection of Water 
Street and Center Street

$4,900.74 $4,804.18 Fully Completed Road Use Tax Money 17-Sep-10

We purchased a Poly-Tornado Sander, Boss-T Frame RT3 V Plow and 2 new 8'2" Formed 
Cutting Edge Blades for snow removal

City of Alden Street 
Department
1018 Water Street
Alden, Iowa 50006

$4,236.59 $3,948.40 Fully Completed Road Use Tax Funding 28-Dec-09

Alexander asphalt patching and single coat
Harriman Street
Alexander, Iowa   50420 $486.19 $591.57 $7,700.00 $1,077.76 Fully Completed IJobs 16-Jun-10

3 1/2 inch mill and overlay
Phillips Street to Diagonal 
to Commercial to Main 
Street.

$350,000.00 $33,797.20 Fully Completed I-Jobs;T-21;Road Use Tax 
funds

28-Oct-10

milling and 5 inches of asphalt
E. North Street from Hall 
Street to Thorington 
Street

$21,787.50 $21,787.50 Fully Completed Road Use Tax monies 30-Nov-09

New Motorgrader and New Snow Plow Tandem Truck Waukon, Iowa $212,531.00 $124,867.44 Fully Completed IJOBS & Allamakee County 
Secondary Road Department

30-Jun-11

New snow plow tandem truck Waukon $150,000.00 $101,583.01 Fully Completed
IJOBS
Allamakee
County

11-Feb-10

Alleman
CONCRETE REPAIR ON DENNLER DRIVE/ALLEMAN/DIAMOND REPAIR IN SEVERAL 
LOCATIONS ON THAT STREET

DENNLER DRIVE 
ALLEMAN IOWA $1,004.36 $1,222.05 $11,151.01 $1,004.00 Fully Completed road use taxes and loans 14-Jul-09

MONEY WILL GO TOWARDS THE PURCHASE OF COLD PATCH AND ROCK FOR THE ROADS 
FOLLOWING THE WINTER SEASON. TO BE DETERMINED $3,000.00 $326.63 Less than 50% Complete I JOB AND CITY 30-Jun-11

ROAD ROCK OR COLD PATCH FOR ROAD REPAIR Roads in Allerton $3,000.00 $2,441.55 Fully Completed
ROAD FUND - $369.67
I JOBS    - 2441.55 31-May-10

The City has purchased some rock for road repair. We will also be purchasing cold patch 
and possibly more rock for road repairs. to be determined $3,000.00 $2,595.63 Fully Completed

I-JOBS
CITY 30-Jun-11

Allison no projets to report to date
NO WORK IS DONE - NO 
LOCATION $4,393.91 $5,346.24 $55,000.00 $4,393.91 Fully Completed no I-JOBS FUNDS USED 17-Mar-10

New Pickup for use by the Alta Street Dept. 223 Main $23,000.00 $8,145.77 Fully Completed
IJOBS and RUT Funds will be 
used to purchase a pickup for 
the street dept.

01-Apr-10

Project to be determined during budget preparation.  Main Street concrete replacement is 
a possibility. 1000 Main Street. $10,000.00 $9,911.27 Fully Completed IJOBS 31-Mar-11

Alta Vista Repair work on curb and street. Work was completed as stated. North White Avenue, Alta 
Vista Iowa

$652.43 $793.84 $4,326.80 $652.43 Fully Completed

Total cost of project was 
$4326.80. $652.43 from 
IJOBS and the remaining 
portion paid by the City of 
Alta Vista

20-Oct-09

Alton Router out and fill cracks with tar. 3rd Avenue from Highway 
10 to South City Limits

$4,782.63 $5,819.22 $10,601.85 $1,061.85 Fully Completed IJOBS & RUT 30-Nov-10

2010 International - 7400 SFA 6X4 Altoona $146,831.00 $58,094.82 Fully Completed ROAD USE FUNDS 13-Nov-09

ASPHALT RESURFACING IN ALTOONA NE 64TH ST. TO CASEBEER 
TO HIGHWAY 163

$37,373.56 $37,373.56 Fully Completed ROAD USE TAX FUND 19-Aug-10

Repair and single lift of Seal Coat Road

On 7th Avenue from the 
intersection of F15 Blvd 
to the intersection of F 
Street in West Amana

$6,000.00 $3,214.81 Fully Completed ijobs, local 15-Jul-11

Study of the Amana Drainage Issues to Determine a Plan and Policy for Future Drainage 
Projects. Amana, IA $10,900.00 $9,246.00 Fully Completed Ijobs 29-Oct-10

Ames
Reconstruction of full depth Asphalt by Asphalt Resurfacing restores surface texture, 
corrects structural deficiencies, and prevents deterioration of various streets.  This process 
results in better riding surfaces, increased safety with improved surface

Multiple routes to be 
determined.

$221,577.94 $269,602.59 $1,285,338.53 $491,180.53 Fully Completed I-Jobs, Road-Use Tax, Local 
Option Sales Tax

29-Oct-10

Cored out existing material, installed 18" of base stone and installed a 4" asphalt matt. Chamber Drive $54,526.95 $23,996.16 Fully Completed
IJOBS stimulus funds and 
Local Opiton Sales Tax 29-Sep-09

Mill old surface and lay 2" asphalt and repair broken curb
Nasinus Road, Pratt St, E. 
Cedar St, N. Pratt St, Mill 
St, N. Division St.

$168,783.77 $29,197.07 Fully Completed

Total project cost was 
$168,783.77. The City used 
$29,197.07 in I-JOBs stimulus 
funds and the remaining 
balance was paid with RUT 
funds and LOT funds.

14-Sep-10

Filling and repairing potholes Main Street $40.00 $40.00 Fully Completed Street Fund 30-Oct-09
Ground down and resurfaced main street through town $42,000.00 $163.43 Fully Completed RUT 03-Jun-10
Put up new speed limit signs, slow children at play signs, and red flags. $259.78 $247.52 Fully Completed I-jobs 08-Dec-10

Andrew
Design & Planning and construction of continuation of West VanBuren Stree w/curb & 
gutter from Johnson Street intersection. West VanBuren Street $1,816.04 $2,209.65 $36,806.36 $4,025.69 Fully Completed

I Jobs Funds and Road Use 
Tax Funds 13-Dec-10

Placed cold patch in various holes on city streets Streets in Anita Iowa $320.12 $320.12 Fully Completed
IJOBS FUNDING FROM 
FY09/10 12-May-11

Put asphalt over streets in town that were heavily damaged from all the rain and flooding 
during the storms in the summer of 2008. Anita $4,211.72 $4,211.72 Fully Completed

I-Jobs Stimulus funds, 
FY09/10 funds. 28-Feb-10

Repair to Main Street and or Cherry Street in Anita iowa Anita Ia. $13,000.00 $5,574.76 Fully Completed
General Fund and IJOBS $, 
FY10/11 Funds 05-Jul-11

Ankeny Removal of existing pavement and PCC paving on the two lanes of NW 9th Street from NW 
Greenwood Street to NW Beechwood Street.

NW 9th Street from NW 
Greenwood Street to NW 
Beechwood Street.

$157,940.51 $192,172.43 $594,859.22 $350,112.94 Fully Completed
$350,113 I-Jobs
Remainder from GO Bonds-
Capital Project Funds

15-Nov-10

Anthon Street resurfacing and patching City limits of Anthon $2,834.64 $3,449.02 $7,000.00 $6,283.66 Fully Completed none 30-Jun-10

Aplington resurface portion of 10th street
corner of 10th Street and 
Parriott (Hwy57) 
North to City Limits

$4,603.56 $5,601.33 $19,953.36 $4,603.56 Fully Completed City street funds 30-Sep-09

Place 2inc AC overlay over existing asphalt pavement on road accessing airport. 545th Street $153,000.00 $83,467.00 Fully Completed
All of 2010 IJOBS money plus 
Local funds 15-Jun-10

Reconstruct Approx 2000' of road with entrance culverts and one small bridge

493rd Street 1.7 miles 
east of State Highway #2
Northwest quarter 
Section 21, T69N, R17W

$240,000.00 $102,018.98 Fully Completed All of 2011 Ijobs plus local 
money

03-Jun-11

Arcadia Narrow, May, & Towne reconstruction design services Denison, Iowa $1,707.26 $2,077.29 $30,250.00 $3,784.55 50% or More Complete Road Use Tax Fund 31-Oct-11

Aredale washed out roads and pot holes from the flood repaired with road rock.
To be determined by City 
Council at October 12, 
2009 Council Meeting.

$222.77 $271.05 $0.00 $0.00 Not Started 09-Nov-09

Arion to be determined at a latter date to be determined $508.26 $618.41 $0.00 $0.00 Not Started to be determined 29-Jan-10
Patched areas where needed and seal coated areas of South, Liberty, High, Upper and 
Fairfield streets. Applied Pea gravel over seal coated areas City of Arlington. $17,505.70 $1,631.88 Fully Completed 11-Aug-09

Seal coated South Street from Park to Columbus, patched and sealcoated various other 
streets in the City.

South Street, Arlington, 
Iowa $14,815.07 $1,985.57 Fully Completed Ijobs and RUT 31-Aug-10

City started a storm sewer improvement project in September 2008.  There was street 
replacement involved in this project.  With the I-JOBS road funding monies, the City 
replaced additional street resurfacing which the original project did not call for.

A Avenue
Armstrong, Iowa

$14,284.38 $4,275.98 Fully Completed 31-Jul-09

Replaced gravel street with new concrete. Installed 60 feet long and from 20 feet wide to 50 
feet wide to match existing pavement.  Installed 44 feet of 18" culvert under the Hwy. 9 
approach.

8th Street and C Avenue.  
Approach off Hwy. 9.

$31,546.53 $0.00 Fully Completed Road Use Tax Funds and 
IJOBS funding

03-Oct-11

Armstrong $4,275.98 $5,202.75

Appanoose County $83,466.67 $102,019.31

Arlington $1,631.88 $1,985.57

Andover $203.43 $247.52Washington Street

Anita $4,581.72 $5,574.76

Amana Colonies* $5,621.23 $6,839.58

Anamosa $23,996.16 $29,197.07

Alta $8,145.77 $9,911.27

Altoona $58,094.82 $70,686.25

Allamakee County $101,583.01 $124,867.44

Allerton $2,441.55 $2,970.72

Adams County $68,378.79 $84,115.68

Afton $4,005.18 $4,873.26

Ackley city of Ackley $7,901.17 $9,613.67

Adair County $94,406.54 $114,102.01

Alden $3,948.40 $4,804.18

Algona $25,074.98 $30,509.72

Akron $6,503.51 $7,913.08

Albion $2,585.68 $3,146.10

Agency $2,716.71 $3,305.53

Ainsworth $2,288.68 $2,784.72
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Arnolds Park Purchase a new 3/4-ton street pick-up City of Arnolds Park $5,075.27 $6,175.28 $32,500.00 $11,250.55 Fully Completed
General Fund (Street 
Equipment) 30-Jun-10

Arthur Mill & resurface street 3rd St $971.09 $1,181.57 $971.09 $971.09 Fully Completed
Borrowed money against a 
CD 04-Aug-09

Design and planning for road reconstruction of Seippel Road between Middle Road and 
Asbury Road Asbury Iowa $1,500,000.00 $13,020.04 50% or More Complete City funds and Ijobs 31-Dec-12

Resurface Asbury Road from the East City Limits to Radford Road.
East City Limits to 
Radford Road $102,000.00 $10,700.87 50% or More Complete City Road Use Tax Funds 20-Aug-09

$108,916.40 $3,756.07 Fully Completed To Be Determined 23-Sep-09
$0.00 $0.00 Not Started To Be Determined. 31-Dec-09

Aspinwall repair along roadways to fix run off from heavy rains City of Aspinwall $227.89 $277.27 $500.00 $500.00 Fully Completed RUT Fund/I-Jobs fund 18-Aug-09

street repairs and providing better drainage to the alley between Hwy 6 and 1st street. various city streets $24,809.22 $1,479.57 Fully Completed
I JOBS AND ROAD USE 
MONEY 31-Jan-11

TYPE B SEAL COAT WORK CONSISTING OF POWER BROOM STREETS, FURNISH AND APPLY 
SINGE SEAL COAT OF MC-3000 ASPHALT FURNISH AND SPREAD AND ROLL 3/8" CHIPS

VARIOUS CITY STREETS -
LINN / 3RD / 4TH / 5TH / 
CITY HALL PARKING

$22,892.64 $1,216.02 Fully Completed I JOBS AND ROAD USE 
MONEY

24-Jul-09

Crack Sealing of several streets
Several streets througout 
the City $38,566.00 $38,566.00 Fully Completed I-JOBS Funds 07-Apr-11

Crack sealing of various streets
Various locations in the 
City of Atlantic $22,830.50 $22,830.50 Fully Completed I JOBS 13-Oct-10

portion of expense to repave parking area along Hwy 71 Pine Street $5,000.00 $1,292.84 Fully Completed IA Dot 29-Apr-10
repair/maintenance/street cleaning/snow removal wages unknown $13,113.13 $1,573.05 Fully Completed IJOBS 30-Jun-11

Asphalt overlay and/or seal coating of several streets
Various blocks within the 
City limits $23,079.81 $12,658.80 Fully Completed

I-JOBS funds and Local 
Option Tax funds 20-Aug-10

asphalt overlay of street Seventh Avenue $37,287.73 $10,403.87 Fully Completed
stimulus funds and local 
option tax funds 30-Sep-09

Purchase of Granular Material McAlister Bayard Pit $230,000.00 $91,538.35 Fully Completed Secondary Road Funding 06-Jul-10

Purchase of Granular Material and hauling

2147 Highway 71, 
Audubon, IA 50025 & 408 
W. Washington St., Exira, 
IA 50076

$126,856.31 $74,617.80 Fully Completed ijb461-6000-461, Secondary 
Funding

22-Oct-09

Asphalt rubber crack repair, Infrared patching, and skin patching

Locust Street, W. 3rd 
Street, Hill Street, 4th 
Street, 5th Street, 7th 
Street, Maple Street, 
Pearl Street, Main Street, 
Myrtle Street, Beech 
Street, Miller Drive, 
Pitcher Drive, Alleyways

$50,317.70 $5,643.85 Fully Completed
I-Jobs and Road Use Tax 
money 03-Nov-10

Milling of existing asphalt along gutter 7' wide and 1 1/4 inch depth followed by furnishing 
and installing a 
1 1/4 asphalt overlay.

7th Street between 
Myrtle & Walnut
7th Street between 
Walnut & Willow
Pearl Street between 6th 
& 5th
Pearl Street between 4th 
& 3rd
Pearl Street between 3rd 
& 2nd

$40,217.00 $4,638.50 Fully Completed 22-Sep-09

Street light repairs, road rock to fill pot holes in alleys and city park road ways
Main street , city alleys, 
park road way $191.00 $191.00 Fully Completed RIIF funds & road use funds 13-Aug-10

TGS2 Tailgate Sander Fairbank $2,035.00 $478.61 Fully Completed Road Use Tax Funds 09-Dec-09
Ayrshire Street Lighting In City of Ayrshire $591.19 $719.32 $591.19 $0.00 Not Started 30-Nov-09

Badger
repair and add new storm drainage tile to intersection. This project will be done with the 
county.
No bid letting has been done at this time and project start and finish date is unknown.

intersection if P-59 and 
Center Avenue

$2,664.30 $3,241.76 $30,000.00 $5,906.06 Fully Completed
other funding source will be 
from RUT money and 
General Fund

30-Sep-10

Asphalt resurface 2nd Avenue $28,780.80 $1,721.94 Fully Completed I-JOBS & Road Use Tax 21-Sep-10

asphalt resurfacing Main street from highway 
141 south to 2nd St

$26,828.40 $1,415.21 Fully Completed 23-Sep-09

snow removal Horseshoe RD maintenance
Horseshoe Road  
Balltown $414.31 $114.64 Fully Completed I-Jobs street finance 30-Mar-10

Snow removal Horseshoe RD Maintenance Horseshoe RD Balltown $460.63 $139.49 Fully Completed I-Jobs street finance 30-Mar-11

Patch and single seal coating
Elm Street between Pine 
and Spruce Streets $27,000.96 $558.84 Fully Completed 23-Jun-09

Street repairs in Barnes City North Cherry Street (V13) $1,000.00 $679.96 Fully Completed
IJOBS and Town of Barnes 
City 07-Dec-10

alley patch, mill out and patch back in with hot mix asphalt
behind Post Office, alley 
between West Street and 
Center Street

$500.00 $500.00 Fully Completed 03-Aug-09

mill out and patch back in with hot mix asphalt
Intersection of Center 
Street and Pierce Street $300.00 $300.00 Fully Completed 03-Aug-09

Mill out and patch back in with hot mix asphalt, water main patch
Pierce Street across from 
the school $1,750.00 $51.70 Fully Completed 03-Aug-09

Repair area on Center Street around railroad crossing. As reported previously, City is in 
contact with railroad and will work with railroad to complete street repairs when old tracks 
are removed.

Center Street railroad 
crossing

$1,888.00 $0.00 Fully Completed I-JOBS and City Street 
Financial

27-May-11

Repair area on Center Street. Areas discussed were around telephone pole on south side of 
street, railroad crossing, and patching areas on East end of Front Street. After contacting 
railroad, council decided to wait until spring after railroad completes w

Center Street and Front 
Street, Barnum, IA

$0.00 $0.00 Not Started I-JOBS and City Street 
Financial

30-Jun-11

Repair area on Center Street. Areas discussed were around telephone pole on south side of 
street, railroad crossing, and patching areas on East end of Front Street. After contacting 
railroad, council decided to wait until spring after railroad completes w

Center Street and Front 
Street, Barnum, IA

$5,375.00 $0.00 Not Started I-JOBS and City Street 
Financial

30-Jun-11

Bassett Snow removal in Bassett, Iowa BASSETT CITY HALL $150.06 $182.58 $536.87 $332.64 Fully Completed I-JOBS 30-Sep-11
Batavia Repair to city tractor used for road and ditch maintenance. Throughout city. $2,183.85 $2,657.18 $2,367.89 $2,183.85 Fully Completed 24-Sep-09
Battle Creek To repair and/or maintenance streets To be determined $3,245.20 $3,948.57 $80,000.00 $7,193.77 Fully Completed IJOBS 25-Feb-10

Engineering Design for partial street reconstruction to include curb and gutter. S. West Avenue $8,388.00 $0.00 Fully Completed Road Use/I-Job Funding 23-Jun-11
Patch damaged areas of streets. Community-wide $1,797.75 $0.00 Fully Completed Road Use/I-Jobs Funding 31-May-12

Resurface intersection. Patch various areas around town.
State Street & Harrison 
Ave. Various streets as 
needed.

$1,797.75 $1,797.75 Fully Completed Road Use 08-Jul-10

Bayard City wide sealcoating design services Bayard, Iowa $2,341.09 $2,848.50 $3,900.00 $2,341.09 Fully Completed 21-Jul-09
Beaman The project will not be started until spring. City of Beaman $810.70 $986.42 $15,000.00 $1,797.12 50% or More Complete I-Jobs and City of Beaman 30-Aug-11

Bedford
These funds will be used to do full depth patching on existing concrete streets and gravel 
for spot repairs in public alleys.

Various locations around 
town. $7,075.68 $8,609.26 $17,500.00 $15,684.94 Fully Completed general fund 10-Jun-11

Repair of Streets Belle Plaine $570.25 $570.25 Fully Completed I jobs funding 21-Jan-10

Sealcoating & Patch Work of Streets
4th Avenue
1st Avenue & 
16th Street to 77th Street

$12,000.00 $12,000.00 Fully Completed 06-Aug-09

Street Repairs in Belle Plaine Belle Plaine Streets $15,865.00 $15,294.72 Fully Completed I-Jobs Revenue 30-Sep-12

Jefferson and 7th Street Paving Project Jefferson and 7th Street $212,297.11 $12,488.74 Fully Completed
IJobs Revenue
Borrowed funds 30-Sep-11

Jefferson Avenue reconstruction

Jefferson Avenue starting 
at Sunrise Court running 
south to North Motte 
Street

$15,000.00 $10,264.10 Fully Completed IJobs Revenue 30-Jun-10

Replace water main and reconstruct Jefferson Street
Jefferson Street starting 
at 4th Street and 
continuing to 7th Street.

$0.00 $0.00 Not Started
I Jobs Revenue
Local Option Sales Tax
Utility Funds

30-Jun-11

We are going to repair portions of street that have deteriorated in at least four locations Throughout the city $26,058.80 $8,077.30 Fully Completed
About $8000 will be from I-
Jobs and roughly $14,000 
from Streets funding

13-Aug-10

We are going to replace manholes in the area of the city that receives flooding - the 
flooding comes back up through the storm sewers then infiltrates the sanitary sewer 
system.  The river waters become contaminated but most importantly the flooded waters

Manholes east of the 
Iowa River, west of 3rd 
Avenue NE and north of 
5th Street SE to the city 
boundary.

$22,000.00 $15,050.00 Fully Completed I-Jobs funding 30-Sep-10

We have replaced manholes in the area of the city that receives flooding - the flooding 
comes back up through the storm sewers then infiltrates the sanitary sewer system.  The 
river waters become contaminated but most importantly the flooded waters, out o

Along U.S. Highway 69 
and on 3rd Street NE near 
8th Avenue NE

$1,700.00 $3,317.54 Fully Completed I-Jobs 07-Sep-10

Emergency Repair sink hole created by broken sewer line
South of hiway 130 
between Main Street and 
6th street

$1,400.00 $1,208.27 Fully Completed I-Jobs funds 30-Jul-12

Replace and restore sidewalk

Sidewalk on south side of 
3rd St. from Main to alley.  
Sidewalk on East side of 
Main St from 3rd St 
intersection to end of City 
Equipment bldg.

$7,799.22 $2,111.70 Fully Completed

I-Jobs, Leland Smith 
Foundation Grant and 
Community Club donation, & 
LOST funds

30-Jun-12

Provide and install 2 24" HDPE pipe for culvert repair  

Moblization

Ditch Cleaning

$3,403.15 $174.71 Fully Completed I-jobs money and FEMA 
money received

03-Aug-09

Replace Gravel on several streets in the town of Benton $910.58 $212.57 Fully Completed
I jobs money and FEMA 
money received 21-Sep-10

PCC  Full  Depth Patching

On Benton County road 
E66 from the south city 
limits of Norway south 
and east to US Hwy 151 
(3.7 mi.)

$96,395.68 $96,395.68 Fully Completed Secondary Road fund 07-Oct-09

PCC Full Depth Patching on Benton County road E44
On Benton County road 
E44 between Newhall 
and Atkins

$65,958.50 $42,431.64 Fully Completed Secondary Road fund 14-Oct-09

Purchase of Gravel for Roads
Benton County Secondary 
Roads $168,846.07 $168,846.07 Fully Completed I-JOBS 30-Jun-12

Berkley City Street Lighting Bills
Various Streets in Berkley, 
Iowa $59.67 $72.60 $132.83 $132.27 Fully Completed I-JOBS and RUT 31-May-11

31st Street Reconstruction
PCC grade adjustment at IC&E RR crossing

31st Street South of State 
Street $82,836.61 $81,487.16 Fully Completed I-JOBS Funds 30-Jun-10

Replacement of vehicle number 0027, 2001 International 4900, with a similar single axle 
dump truck to be used primarily for street maintenance and repair.  The truck will also be 
equipped with a snow plow and related equipment.

$99,298.32 $96,018.00 Fully Completed

$55,038.50 of remaining FY 
2010 I-JOBS allocation plus 
$44,259.82 of the FY 2011 I-
JOBS allocation.  Any 
additional costs will be 
funded by City's Vehicle 
Replacement Fund.

30-Jun-11

Replacement of vehicle number 0121, 2002 International 4900, with a similar tandem axle 
dump truck to be used primarily for street maintenance and repair.  The truck will also be 
equipped with a snow plow and salt spreader equipment.

$126,291.89 $125,136.64 Fully Completed

$121,856.32 of FY 2011 I-
JOBS funding.  Any 
additional costs will be 
funded by City's Vehicle 
Replacement Fund.

30-Jun-11

Bevington Hut for mail boxes Bevington $200.71 $244.21 $1,700.00 $200.71 Fully Completed City of Bevington 03-Feb-10

Repair damaged culvert.
Mohawk Street, 
Birmingham, IA $1,647.43 $1,482.28 $1,353.97 Fully Completed Road Use Tax Fund 29-Oct-09

Repair plugged Storm Sewer 211 S. Cross Street $1,647.43 $1,800.00 $256.62 Fully Completed IJobs Grant and Road Use Tax 05-Apr-11

Repaired broken culvert in storm sewer.
240 N. Liberty
Birmingham, IA $1,647.43 $325.85 $651.70 Fully Completed I-Jobs Grant 08-Dec-10

217.3 ton road deicing salt Secondary Roads $16,650.92 $33,301.84 Fully Completed Secondary Roads 27-Jan-12
333.63 ton deicing road salt Secondary Roads $23,137.25 $38,274.50 Fully Completed Secondary Rd Fund 25-Jan-12

Birmingham $1,353.97

  

Benton County $138,827.32 $168,846.07

Bettendorf $136,525.66 $166,116.14Municipal Maintenance 
Center
4403 Devils Glen Rd
Bettendorf, IA  52722

Bennett $1,497.68 $1,822.29

Benton Town of Benton $174.71 $212.57

Bellevue $10,264.10 $12,488.74

Belmond $11,181.32 $13,604.75

Baxter $4,594.82 $5,590.70

Belle Plaine $12,570.25 $15,294.72

Barnes City $558.84 $679.96

Barnum $851.70 $1,036.30

Bagley $1,415.21 $1,721.94

Balltown $114.64 $139.49

Aurelia $4,638.50 $5,643.85

Aurora $478.61 $582.35

Audubon $10,403.87 $12,658.80

Audubon County $74,617.80 $91,538.35

Atlantic $31,696.42 $38,566.28

Auburn $1,292.84 $1,573.05

Ashton To be determined at a later date. To be determined $1,694.41 $2,061.66

Atalissa $1,216.02 $1,479.57

Asbury $10,700.87 $13,020.17
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Brandon Rd Bridge Replacements Final Design
Phase 1 - Supplemental Agreement 5
and Phase 2 - Supplemental Agreement 5

Brandon Road Section 19 
& 20, T87N, R11W

$515,000.00 $121,195.54 Fully Completed Ijobs 30-Jun-11

culverts, tierods, fabric Wagner Rd $5,000.00 $8,108.80 Fully Completed Secondary Roads 15-May-12

Final design
Fox Road Bridge over 
Spring Creek $19,500.00 $6,913.56 Less than 50% Complete Secondary Roads 31-May-12

installation of ceiling fans
Gilbertville Secondary 
Roads facility $872.00 $1,744.00 Fully Completed Secondary Roads 03-Feb-12

Power sweep for debris removal Raymar addition $562.50 $1,125.00 Fully Completed Secondary Roads 15-Mar-12

repair flashing traffic signal light Dunkerton Rd and 
Raymond Rd Intersection

$1,188.42 $2,376.84 Fully Completed Secondary Roads 15-Mar-12

Replacement dump box truck #32 Secondary Roads $13,365.00 $26,730.00 Fully Completed Secondary Roads 07-Feb-12
replacement pipe culverts and anchors Dunkerton Rd $20,000.00 $39,482.90 Fully Completed Secondary Roads 28-Feb-12
roadstone secondary roads $4,600.00 $9,009.80 Fully Completed Secondary Roads 03-Apr-12
roadstone secondary roads $7,000.00 $12,795.58 Fully Completed Secondary Roads 17-Apr-12
roadstone secondary roads $8,000.00 $15,259.26 Fully Completed Secondary Roads 01-May-12
roadstone Secondary Roads $9,000.00 $17,058.82 Fully Completed Secondary Roads 08-May-12
roadstone Secondary Roads $25,000.00 $48,547.22 Fully Completed Secondary Roads 22-May-12
roadstone for various county roads Secondary Roads $2,400.00 $4,668.42 Fully Completed Secondary Roads 17-Apr-12
roadstone for various county roads secondary roads $9,000.00 $17,956.90 Fully Completed Secondary Roads 24-Apr-12

Asphalt resurfacing
Second Street and Main 
Street repairs to streets $1,822.60 $943.63 Fully Completed 28-Jul-09

Filling holes and doing patching repairs.
Second Street and Main 
Street $1,500.00 $1,148.15 Fully Completed Road Use Tax Fund 08-Aug-11

Filling of holes and patching repairs.  The City is on the
Pavement Doctor's Schedule to be done as soon as possible
within the next couple of months.  At this time, we do not
know the exact cost of the same, but is approximately
$1,500.00.

Especially Lake Street and 
will be doing patching
repairs on any other City 
streets in need of the 
same.

$1,500.00 $0.00 Not Started Road Use Fund 30-Aug-10

Repair all pot holes in city streets before winter $2,500.00 $1,000.00 Less than 50% Complete 20-Nov-09
Repair and replace street signs throughout the city $3,000.00 $1,100.00 Less than 50% Complete 30-Oct-09

Raising manhole covers for road work Franklin St. and Mill St. $1,500.00 $451.79 Fully Completed
IJOBS and RUT was used for 
this project. 30-Jun-10

Road Manhole risers and improvements

alleyway on Polk
corner of Monroe and 
State St.
Corner of Cass and High

$1,800.00 $1,454.00 Fully Completed Ijobs and RUT were used on 
this report

05-Nov-09

rock for alleyways, roads and lagoon access road Blakesburg $2,000.00 $0.00 Fully Completed I-Jobs 01-Nov-10
Blanchard GRAVEL APPLICATION ON CITY STREET NORTH ST $173.81 $211.49 $663.45 $385.30 Fully Completed ROAD USE TAX 30-Jul-10

gravel and blading of roads around town as necessary $3,163.86 $821.50 Fully Completed I JOBS and RUT 07-Jul-10

gravel and blading on city streets as needed around town $675.17 $675.17 Fully Completed
I Jobs and Community 
Disaster Grants 24-Nov-09

Plan to purchase a roller for the Street Department to help with street construction. To be determined $11,360.40 $0.00 Not Started

The entire amount of I-Jobs 
money we received, 
$11,360.40, plus around 
$3,000 to $3,500 of City 
monies will be needed to 
purchase the roller

28-Feb-10

Purchased a BOMAG BW900-2 TANDEM ROLLER in the total amount of $14,000
Purchased from Carroll 
Distributing, Ottumwa, IA  
52501

$14,000.00 $11,360.40 Fully Completed I-Job funds of $11,360.40 and 
City funds of $2,739.60

01-Feb-10

1st Quarter Reporting - project fully completed $0.00 $0.00 Fully Completed I-JOBS/road Use Funds 30-Jun-10
I-JOBS monies were allocated to the City's 2010 Sealcoat Project of several streets.  
Construction to begin June 2010. $50,003.63 $5,105.84 Fully Completed I-JOBS/Road Use Funds 30-Jun-10

I-JOBS monies were allocated to the City's 2011 Sealcoat Project consisting of several 
streets.  Construction began in June 2011. $42,141.84 $6,212.48 Fully Completed

I-JOBS monies and Road Use 
Funds 31-Jul-11

To be determined $5,000.00 $0.00 Not Started I jobs funding 30-Mar-10
To be determined, project will be completed once trhe weather cooperates. $5,000.00 $0.00 Not Started i jobs funding 30-Jun-10

Purchase pumper for the fire department.
Bonaparte Fire 
Department $1,812.64 $1,812.64 Fully Completed

State Central Bank
Farmington, Iowa 13-May-11

Seal coat Lions Street that had been gravel. Pull in shoulders on misc. streets.
200 block of Lions Street 
and misc streets in 
Bonaparte

$1,489.75 $1,489.75 Fully Completed IJOBS $1489.75
Road Use Funds   411.35

23-Jun-09

2011 Ford F350 4WD 1 TN Reg Cab SL SRW truck
200 Second St NE
Bondurant, IA $19,927.00 $15,815.52 Fully Completed I-JOBS 20-Aug-10

Class A Rock 55.25 Ton Des Moines, IA $665.76 $665.76 Fully Completed I-JOBS 14-Sep-09

Crack Sealing NE 80 St/NE 94th Ave to N side of I-80 Bridge
NE 80 St/NE 94th Ave to 
N side of I-80 Bridge $7,875.73 $7,875.73 Fully Completed I-JOBS 30-Nov-09

Haul Rock and Blade Road
Garfield St SW, 
Bondurant, IA from 15th 
St SW to Hwy 330/65

$1,280.79 $1,280.79 Fully Completed I-JOBS 11-Sep-09

Haul Skid Sand 7 loads  110 ton Ankeny, IA $495.00 $495.00 Fully Completed I-JOBS 27-Oct-09
Mixed Skied Sand - 110 ton for winter roads Des Moines, IA $2,123.00 $2,123.00 Fully Completed I-JOBS 19-Nov-09
Snow Fence Posts w/ Anchors 50@6.5' $247.50 $247.50 Fully Completed I-JOBS 28-Sep-09
Snow Fence Qty-6 of 4'x100' $310.50 $310.50 Fully Completed I-JOBS 30-Sep-09

Boone
Router, blowout and seal cracks along city streets

HAD TO CHANGE START AND END DATE DUE TO WET WEATHER
Boone,Ia $55,919.70 $68,039.70 $113,135.00 $49,553.00 Fully Completed I-Jobs Grant 31-Jul-10

Boone County Annual Graveling operations throughout Boone County.  The contract covers crushing 
appropriate amounts of gravel and hauling it to designated areas around Boone County

Throughout Boone 
County on appoximately 
742 miles

$108,070.95 $131,702.91 $394,063.22 $239,773.86 Fully Completed Secondary Road Fund 01-Oct-10

DID SOME PATCHWORK AT 4TH AND BEECH NEAR THE COOP
4TH AND BEECH NEAR 
THE COOP $400.00 $400.00 Fully Completed IJOBS 12-Oct-10

PUT DOWN ROAD GRAVEL AT 4TH AND WALNUT NEAR SCHOOL PARKING LOT
4TH AND WALNUT NEAR 
SCHOOL $820.00 $584.77 Fully Completed IJOBS AND ROAD USE FUND 27-Oct-10

ROAD REPAIRS AT BEECH AND 3RD AND 4TH STREETS AND INTERSECTION OF 2ND STREET
3RD & 4TH AND BEECH 
AND INTERSECTION OF 
2ND

$1,450.00 $809.36 Fully Completed ROAD USE FUNDS AND IJOBS 
FUNDS

12-Nov-09

Concrete patching to repair and stabilze portions of existing City Streets.

South Sheridan Street 
from the intersection of 
Railroad Street to the 
intersection of Southern 
Street

$8,603.00 $0.00 Fully Completed I JOBS & RUT Funds 01-Sep-11

Concrete patching to repair and stablize portions of existing city streets.

W Webb street cudesac; 
W Prairie Street 
intersection; S Grant 
Street; S Lincoln Street; S 
Sherman Street; S Main 
Street; E Walnut Street.

$8,422.50 $3,571.25 Fully Completed Road Use Tax Fund 21-Oct-10

Hot-mix asphalt patching to repair and stabilize portions of existing city streets.

S. Lincoln Street between 
Webb St. & Railroad St. 
intersections; E Webb St. 
at Aurora St intersetion; 
and Pleasant St. and 
Blaine St. intersection

$9,750.00 $2,935.10 Fully Completed 03-Aug-09

gravel depot & clinton streets depot & clinton streets $387.37 $387.37 Fully Completed I-Jobs & City of Brayton 16-Oct-09
purchase of Cold Patch to Repair Winter Road/Street Damage City of Brayton $1,913.36 $471.33 Fully Completed I-Jobs & City of Brayton 01-Oct-10

$4,500.00 $1,729.42 Fully Completed I Jobs Funding and Road Use 
Funds

16-Oct-09

$2,500.00 $1,729.42 Fully Completed IJOBS and road use tax funds 26-Oct-09

Repairing Alley approaches/curb and gutter

Alley between Main 
Street and Maple Street 
in the 200 block on the 
west side of the block

$4,000.00 $374.83 Fully Completed I Jobs Funding and Road Use 
Funding

10-Jul-10

Contract Maintenance, Furnish and applied Center line paving marking and edgeline 
marking to approx. 80 mi. of county paved system.

Various locaton within 
Bremer County $30,000.00 $0.00 Fully Completed Secondary Road Fund 18-Sep-09

Full Depth Reclamation with HMA Resurfacing. Let June 7, 2010
0.758 Miles of Roadway 
within Huber Subdivision, 
Sec 26, T-91N, R-14W.

$150,620.25 $120,553.39 Fully Completed Local LOST FUNDS 02-Sep-10

Piling for Day Labor Bridge Constrution and Bridge Maintenance County Yard $22,325.00 $22,325.00 Fully Completed Secondary Road Fund 10-May-10
Stock material for day labor bridges construction and bridge maintenance. County yards $55,463.43 $55,463.43 Fully Completed Secondary Road Funds 10-May-10

Ditch and culvert repair within city limits East 4th Street $0.00 $0.00 Fully Completed
I-Jobs and Bridgewater Road 
Account 14-Oct-09

Maintain culvert and rain water runoff conversion
Main street east to NE 
Oak Street $860.00 $673.34 Fully Completed

IJOBS and City of Bridgewaer 
Road Account 28-Feb-11

Repair washouts in ditches Main, Maples and north $775.00 $553.39 Fully Completed
IJOBS and Bridgewater Road 
account 31-Jul-10

The City of Bridgewater has not selected a project at this time bridgewater $0.00 $0.00 Fully Completed IJOBS 30-Sep-09

32.21 tons of patch mix delivered and placed
streets within the city 
limits of Brighton $2,011.81 $0.00 Fully Completed Road Use Tax Fund 14-Jun-10

Patch crew plus material to patch potholes. Brighton City Streets $3,650.96 $3,560.96 Fully Completed Road Use Tax Funds & IJOBS 07-Sep-11

Removed old broken street tube and replaced it with a new one
100 Block of East Railroad 
Street $988.80 $988.80 Fully Completed Road Use Tax Fund 08-Oct-09

we are continuing to rock streets and alley used by the publc
Railroad st and 3 blocks 
of alleys behind Main st $750.00 $640.57 Fully Completed road use tax 31-Jul-10

WE WILL BE USING THE EXTRA FUNDS TO ROCK ALLEYS IN TOWN THAT ARE FOR PUBLIC 
USE.  WE HAVE NOT COMPLETED THE PROJECT AT THIS TIME BUT SHOULD BE DONE IN 
ABOUT A WEEK Locations to
be determined

BRISTOW IOWA $557.01 $526.46 Fully Completed road use tax fund 12-Oct-09

Concrete Joint Repair

cracks sawed 1/2" wide by 3/4" deep, cleaned of debris and filled flush with MN DOT 3723 
ruberized sealant

1st Ave SW to 8th Ave SW 
and 5th Street SW, 7th 
Street SW and 9th Street 
SW

$19,250.15 $10,905.06 Fully Completed I jobs and local option sales 
tax

08-Sep-11

PCC hot pour joint sealing and crack repair
nine blocks of 1st Ave 
from 2nd Street NW to 
7th Street SW

$10,000.00 $8,962.53 Fully Completed Local Option Sales Tax 18-Aug-09

Bronson TARING AND REPAIRING OF THE STREETS
VARIOUS STREETS/TO BE 
DETERMINED YET. $917.09 $1,115.86 $2,230.20 $917.09 Fully Completed I JOBS 02-Nov-09

Brooklyn has not decided on a project at this time Brooklyn, Iowa $0.00 $0.00 Not Started none 31-Mar-11
Brooklyn has not yet decided on a project to use the $5970.65. Brooklyn, Iowa $0.00 $0.00 Not Started none at this time 08-Mar-10
Clean or sweep Streets in City of Brunsville. Brunsville, IA $1,475.00 $775.90 Fully Completed I Jobs Funds 26-May-11
Gravel Elm St., Brunsville, Iowa Elm St. Brunsville, IA $447.97 $317.80 Fully Completed I Jobs Funding 15-Apr-10

$0.00 $0.00 Not Started I Jobs Funds 30-Jun-11

$775.90 $0.00 Not Started I Jobs Funds 30-Jun-11

Repair entrance driveway to Recyle Bin Ash St., Brunsville, IA $319.88 $319.88 Fully Completed I Jobs Funds 18-Mar-10

Contracted Road Resurfacing $143,009.48 $143,009.48 Fully Completed I JObs Funds & Local funds 05-Aug-11

Brunsville $637.68 $775.90Pave entrance into Recycle Bin Ash Street, Brunsville, 
Iowa

Buchanan County

Northern half of 
Buchanan County 
including the townships 
of Fairbank, Hazleton, 

  
  

  

$117,153.45 $143,009.48

Britt $8,962.53 $10,905.06

Brooklyn $5,970.65 $7,264.72

Brighton $3,000.61 $3,650.96

Bristow $526.46 $640.57

Bremer County $88,549.02 $109,792.80

Bridgewater $553.39 $673.34

Brayton $387.37 $471.33

Breda

Repairing alley approaches

Alley between Main 
Street and Bruning Street 
on the west side of the 
block, in the 100 Block.

$1,729.42 $2,104.25

Boxholm $809.36 $984.77

Boyden $2,935.10 $3,571.25

Bonaparte $1,489.75 $1,812.64

Bondurant $12,998.28 $15,815.52

Ames, IA

Blue Grass Blue Grass, Iowa $5,105.84 $6,212.48

Bode Within City Limits $1,018.89 $1,239.72

Blockton $675.17 $821.50

Bloomfield $11,360.40 $13,822.64

Blairstown throughout city $2,978.77 $3,624.39

Blakesburg $1,178.79 $1,434.28

Black Hawk County $121,195.54 $145,676.72

Blairsburg $943.63 $1,148.15
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Road resurfacing contracted $117,153.45 $0.00 Fully Completed I-Jobs money and Local funds 30-Jun-10

Buck Grove
kane between 4th & 5th 
5th st to be dertermined $154.25 $187.68 $3,384.64 $154.25 Fully Completed i jobs 30-Jun-10

Buckeye We haven't determined when to do our roads yet City Of buckeye $337.30 $410.41 $0.00 $0.00 Not Started ijobs 22-Jun-10

Construct a structure to store ice control materials
County Maintenance 
yard 1910 Richland, 
Storm Lake, IA

$150,000.00 $131,952.36 Fully Completed I-JOBS 16-Mar-12

Recycle of stockpiled concrete and asphalt materials
for use as edgerut materials

Storm Lake Maintenance 
Facility on Radio Road

$32,500.00 $32,142.50 Fully Completed I-JOBS 22-Apr-11

Replace existing bridge with Precast RC Box Culvert
West side Section 8 Grant 
Twp $85,000.00 $60,236.06 Fully Completed I-JOBS and local 27-May-11

Repair approach to HWY 22 on Oak Street Spruce Street and HWY 22 $2,000.00 $1,950.20 Fully Completed I-Job 26-Jul-10

Repair curb and street from water main break Main Street and HWY 22 $1,780.93 $1,780.93 Fully Completed I-job 09-Jul-10
Repair ditch and culverts Spruce Street $5,000.00 $5,000.00 Fully Completed I-Jobs 24-Sep-10

Repair street cave in and replace culvert below street 200 Block of Fourth Street $6,164.80 $4,020.06 Fully Completed I-Jobs 01-Jun-10

Buffalo Center street lighting for our city all streets in our city $4,206.10 $5,117.73 $4,206.10 $4,206.10 Fully Completed IJobs 25-Sep-09
1 Ton Dump Truck for roadway maintenance - $35,000 City-wide $25,000.00 $21,581.00 Fully Completed I-JOBS 30-Jun-10
2-1/2 TON DUMP TRUCK - $90,000 CITY-WIDE $94,514.00 $94,514.00 Fully Completed I-JOBS 30-Jun-11
2-1/2 Ton Dump Truck for roadway maintenance - $75,000 City-wide $85,000.00 $82,145.00 Fully Completed I-JOBS 30-Jun-10
HFE 90 OIL FOR TOTAL PATCHER TO REPAIR CITY STREETS - $40,000 CITY-WIDE $40,000.00 $40,000.00 Fully Completed I-JOBS 30-Jun-11
PAINT FOR CITY STREETS - $12,632 CITY-WIDE $13,510.00 $8,118.00 Fully Completed I-JOBS 30-Jun-11

Purchase LED bulbs and indicators to provide more energy efficient signals - $26,200 Traffic signals city-wide $26,200.00 $5,548.78 Fully Completed I-JOBS 17-May-10

Snow plow for roadway maintenance - $9,000 City-wide $8,000.00 $7,950.00 Fully Completed I-JOBS 30-Jun-10

7th Street asphalt leveling
7th Street from Beech 
Street to Bush Street $2,900.00 $2,428.44 Fully Completed 03-Sep-09

level & seal coat on Bush Street
Bush Street between 4th 
Street & 5th Street $4,231.64 $2,954.78 Fully Completed Road Use Fund 28-Jul-10

Bussey Patch potholes and seal coat a city street. Edwards street from 8th 
street to 6th street.

$1,612.89 $1,962.46 $3,600.00 $3,575.35 Fully Completed
$3575.35 from IJOBS funding 
and $24.65 from Road Use 
Tax.

07-Oct-10

Purchase concrete pipe and aprons to replace and extend various culverts under C13 ahead 
of next years resurfacing C13 $25,590.09 $22,565.15 Fully Completed IJOBS & Local 21-Dec-10

Purchase of a backhoe for use in roadside management program Allison Shop $110,925.00 $109,100.43 Fully Completed IJOBS 30-Mar-10
Purchase of backhoe for use in roadside management program.  Project is entered to shw 
that we expended 100% of FY2010 IJOBS funds. Allison $110,925.00 $521.78 Fully Completed IJOBS 22-Mar-10

Purchase of corrugated metal pipe culverts Various $10,402.40 $10,402.40 Fully Completed IJOBS 28-Oct-10
Purchase tractor and boom mower for use in roadside management program Allison shop $100,000.00 $100,000.00 Fully Completed IJOBS 19-Oct-10

Calamus street repair and seal coating calamus city streets $1,316.84 $1,602.26 $1,316.84 $1,316.84 Fully Completed i jobs 30-Jun-09
2009 Cat 140M motorgrader Lake City $162,000.00 $94,784.21 Fully Completed Secondary Road Fund 11-Aug-09
cutting edge and new rim for CAT loaders $3,566.61 $6,000.44 Fully Completed Secondary Roads fund 29-Jun-12
purchase a 2011 Cat 140M motorgrader with wing $193,000.00 $113,134.00 Fully Completed Secondary Road Fund 26-Apr-11
PURCHASED ROCK TO REPAIR STREETS $1,382.10 $1,350.67 Fully Completed IJOBS 01-Jun-10

To Be Determined Project Not Started Yet 12/2009 $0.00 $0.00 Not Started
Project not started yet 
12/2009. 30-Sep-09

Asphalt 6 feet of the parking area along West Main street from Washington to Charles on 
both sides of the street

West Main street from 
Washington to Charles $4,621.03 $4,621.03 Fully Completed 17-Sep-09

Chip and seal cracks and bad areas of the 
street with the the chip seal machine. Various City streets $5,622.59 $5,622.59 Fully Completed I job funds 14-Sep-10

Calumet
Repair the potholes on the streets of Calumet.  Apply crushed red rock to places where the 
blacktop is showing through. Calumet, Iowa $672.97 $818.83 $19,799.12 $1,491.80 Fully Completed Road Use Fund & Taxation 31-Jul-10

Camanche Plan to place asphalt overlay on portion of Washington Blvd Washington Blvd $18,409.87 $22,400.01 $110,000.00 $40,809.88 Fully Completed
I-JOBS money and exisiting 
cash reserves 10-Jun-10

Cambridge Repair or maintenance of additional residential streets beyond usual budgeted amounts. 7th Street and Main 
Street north of 4th Street

$3,577.15 $4,352.46 $7,707.20 $3,577.15 Fully Completed Road Use Tax Fund and 
General Fund

13-Oct-09

Carbon Gravel for Streets
Streets of Carbon
Carbon IA $68.40 $83.22 $100.00 $68.40 Fully Completed 01-Mar-09

Carpenter The project is to Chip Seal City Streets Carpenter City Streets $353.58 $430.22 $27,500.00 $783.80 Fully Completed IJOBS and RUT Money 07-May-10

Carroll hot mix asphalt resurfacing, water main, and storm sewer improvements

Burgess Avenue from W. 
6th Street to US Hwy 30
Heires Avenue from US 
Hwy 30 to US Hwy 71
7th Street from Simon 
Avenue to Crawford 
Street
7th Street from West 
Street to East Street

$44,105.06 $53,664.37 $656,440.05 $97,769.43 Fully Completed
I-JOBS funds, Road Use Tax 
Funds, and storm water and 
water utility user fees

30-Nov-10

40,000 ton stockpile of road gravel at packer pit
Section 26-86-34 Calhoun 
County Iowa $161,200.00 $130,461.80 Fully Completed I Jobs and Local Funds 20-Aug-10

PURCHASE 1 NEW CATERPILLAR 140M MOTORGRADER CARROLL COUNTY, IOWA $253,000.00 $105,732.32 Fully Completed Secondary Road and I-Jobs 15-Nov-09

Carson Repair streets.  Cut out cracked concrete and replace.

321 South Oak St, 
intersection of Vine 
Street/South Oak, 
Intersection of Vine 
Street/South Central.

$2,917.63 $3,549.99 $3,000.00 $2,483.45 50% or More Complete 30-Sep-09

Carter Lake Locust Street masterscaping - street replacement and street scaping Locust St. Eastern city 
limits to 5th Street

$14,186.30 $17,261.03 $4,787,000.00 $31,447.33 50% or More Complete
STIP, State Recreational 
Trails, TIF Revenue bonds, 
IJOBS

30-Jun-11

Cascade Resurface two alleys with hot mix asphalt.

Downtown alley that lies 
between 1st & 2nd 
Avenue SW and Lincoln & 
Johnson Street.  
Residential alley between 
1st & 2nd Avenue NW 
and Cleveland and Arthur 
Strees.

$8,551.96 $10,405.51 $23,857.83 $18,957.47 Fully Completed I-Jobs 05-Nov-10

Cass County Full Depth PCC Patching Cass County Route M-56

560th Street from Marne 
city limits to Shelby Co. 
line and 570th Street 
from White Pole Road to 
Highland Road.

$90,066.79 $111,310.93 $95,324.00 $90,006.79 Fully Completed

$65,442.62 - RIIF,  $24,624.17 
- ARRA Block Grant,  
$5,257.21 - Local 467 PCC 
Paving.  Total contract 
amount = $95,324.00

09-Mar-10

Castalia To replace sidewalk and truck entrance Fire Station and City Hall $472.61 $575.04 $4,476.00 $1,047.65 Fully Completed I-Jobs and Road Use Funds 30-Sep-10

Bridge Repair/Strengthening to achieve a legal rating
Y14 south of Lowden in 
Section 2, T81N R1W of 
Springfield Township

$50,000.00 $45,371.00 Fully Completed Secondary Road Fund 16-Dec-09

Bridge replacement project at 510 Rose Avenue
Rose Avenue in Section 
36, T82N R2W of Dayton 
Township

$70,000.00 $63,580.00 Fully Completed Secondary Road Fund 03-Nov-09

Bridge replacement project at 860 Kelly Avenue
Section 14, T81N R3W in 
Red Oak Township on 
Kelly Avenue

$73,000.00 $72,963.84 Fully Completed Secondary Road Fund 02-Sep-09

Bridge replacement project on Washington Avenue
Section 11, T-82N R-1W in 
Massillon Township $85,000.00 $58,437.00 Fully Completed I-Jobs/Secondary Road Fund 01-Sep-10

City wide hot and cold patching city wide $35,000.00 $25,759.00 Fully Completed Road Use Tax/IJOBS 30-Jun-11
City Wide Salt and Sanding City Wide $105,000.00 $104,779.16 Fully Completed IJOBS/Road Use Tax 30-Jun-10
City Wide Salt and Sanding Cedar Falls - city wide $150,000.00 $149,619.45 Fully Completed Road Use Taxes/IJOBS 30-Jun-11
Crack Sealing city wide project City wide $70,000.00 $53,091.46 Fully Completed IJOBS 30-Jun-10
Crack Sealing city wide project Cedar Falls - city wide $20,000.00 $16,708.95 Fully Completed Road Use Taxes/IJOBS 30-Jun-11

3rd Street SE Reconstruction and Streetscape Improvements from 8th Avenue SE to 14th 
Avenue SE

3rd Street SE from 8th 
Avenue SE to 14th 
Avenue SE

$4,594,621.60 $126,000.00 Fully Completed City GO Bonds and Road Use 
Tax Funds

31-Dec-11

Milling of existing asphalt pavement, partial depth and full depth repairs to original PCC 
pavement, construction of HMA widening pavement, HMA overlay of orginal pavement 
and widenings, shouldering and pavement markings.

6th St SW (IA 965), 
Swisher Turn-off to 
Johnson County Line

$1,200,000.00 $529,487.89 Fully Completed Road Use Tax Fund and 
General Obligation Bonds

30-Apr-11

Reconstruct Northland Avenue from the south side of the Rockwell Daycare (approx. 600' 
north of Collins Road) to the north City limit as 43' back to back roadway.  Improve storm 
sewer system and prepare the corridor to accept planned improvements at Colli

Northland Avenue from 
600' north of Collins Road 
to North City Limit

$1,078,300.00 $518,248.75 Fully Completed GO Bonds and Road Use Tax 
Funds.

31-Dec-11

Centerville Double sealcoat numerous streets

East Prairie, Hwy 5 to 
Wilson; East Walden, 21st 
to East end; East Merion, 
Hwy 5 to Drake Avenue; 
South 23rd, Cottage to 
Oneal; North 3rd, 
VanBuren to West State

$25,874.27 $31,482.24 $28,792.00 $25,874.27 Fully Completed 10-Aug-09

Central City Seal Coat City Streets

Second Street from State 
St.- Grove St.
Seventh Street from 
Commercial - Main St.
South Ave. from River St.-
Marion Rd.
Alley between North Ave. 
& Broadway, 1st & 2nd St.

$5,053.43 $6,148.71 $16,216.99 $5,053.43 Fully Completed
I-JOBS funds and Road Use 
Funds 06-Oct-09

2011 County Stockpile for Road Stone
Portland Quarry near 
Mason City $306,000.00 $92,421.17 Fully Completed IJOBS/Local 30-Apr-11

Precast Box Culvert Replacements

On County Road B60 1/2 
mile east of Thrush Ave.
On 195th Street west of 
Spruce.

$154,400.00 $154,400.00 Fully Completed IJOBS/Local Dollars 30-Sep-10

Extended alley approach to street with concrete
7th Street 1/2 block north 
of Court Avenue $135.30 $0.00 Fully Completed I-Jobs 15-Nov-11

Filled void under road with concrete, patched approx. a 24'x30' area with hot mix asphalt. Ilion Avenue $576.00 $0.00 Fully Completed I-Jobs 17-Nov-11

Install intake box, curb, gutter and shoulder on Albia Road to prevent road damage.
Started on 1st Street and 
went 54 feet west along 
Albia Road

$1,592.37 $1,592.37 Fully Completed I-JOBS 08-Sep-10

Rebuilt box on South side and replaced the culvert
1400 Block of Lucas 
Avenue $723.64 $0.00 Fully Completed I-Jobs 02-Apr-12

Reconstructed the intake box on the southeast corner of Grand and Osage.
Grand Street and Osage 
Avenue $192.48 $0.00 Fully Completed I-Jobs 23-Mar-12

Repair storm intake in the 1700 block of Court Avenue
1700 block of Court 
Avenue $5,500.00 $0.00 Fully Completed I-Jobs 08-May-12

Repaired a 12' x 35' section of broken up concrete approximately 100' west of 7th Street on 
the north side of Ilion Avenue and a 12' x 60' section of broken up concrete approximately 
140' from 7th Street in the middle of Ilion Avenue

700 Block of Ilion $1,425.95 $1,425.95 Fully Completed I-JOBS 11-Oct-10

Repaired approx. a 10'x20' area on the west side and a 15'x15' on the east side of 8th Street.
Ashland Avenue and 8th 
Street $207.00 $0.00 Fully Completed I-Jobs 17-Nov-11

Replaced approx. an 8'x60' section of concrete
900 Block of Ashland 
Avenue $1,978.44 $0.00 Fully Completed I-Jobs 30-Nov-11

Replaced approximately a 14'x30' section of concrete.
11th Street and Ashland 
Avenue $1,036.95 $1,036.95 Fully Completed I-Jobs 09-Aug-11

Replaced plastic pipe, rebuilt box and replaced a section of concrete on the road 1901 Osceola Avenue $1,014.19 $0.00 Fully Completed I-Jobs 12-Apr-12

Cerro Gordo County $114,224.66 $132,596.51

Chariton $19,973.51 $24,302.55

Cedar Falls $157,870.62 $192,087.40

Cedar Rapids $529,487.89 $644,248.75

Carroll County $105,732.32 $130,461.80

Cedar County $109,540.63 $130,811.28

Callender Callender, IA $1,350.67 $1,643.41

Calmar $4,621.03 $5,622.59

Butler County $109,622.21 $132,967.55

Calhoun County $94,784.21 $116,134.22Rockwell City

Burlington $117,224.78 $142,632.00

Burt $2,428.44 $2,954.78

Buena Vista County $102,509.06 $121,821.86

Buffalo $5,769.74 $7,020.26

 

   
  

   
   

Buffalo, Madison, 
Fremont, Byron, 
Washington, and Perry
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Resurfacing and widening Albia Road
Albia Road from 5th 
Street to City Limits $34,248.67 $34,248.67 Fully Completed I-JOBS 27-Apr-10

Charter Oak Edge mill then clean tack and overlay approximately 4,930 square feet with 2" hot mix 
ashpalt

1st Street South between 
Aspen and Birch Street

$2,314.88 $2,816.61 $5,100.00 $2,314.88 Fully Completed I-Jobs $2,314.88
Road Use $2,785.12

18-Sep-09

Cherokee

Furnishing and installation of asphalt wedge on bridge approaches on Union St. followed 
by the furnishing and installation of the oil and chip single seal on Euclid, Willow, Union, 
Cedar and 5th Streets as agreed.
Crack sealing on streets and downtown pa

Various streets as follows:  
Union, Euclid, Willow, 
Cedar, 5th, Pilot, River 
Road, N. 11th, Walnut, 
Centennial, Greta.  Maple 
St. parking lot.

$23,450.20 $28,532.78 $54,276.80 $51,982.98 Fully Completed I-Jobs funds - $51,982.98
Road Use tax - $2,293.82

30-Sep-10

Joint and crack repair and filling on asphalt surfaced road using Nuvogap material
C Ave. from HWY # 3 to 
470'th Street in Cherokee 
County

$38,610.00 $38,610.00 Fully Completed I-Jobs funding 07-Oct-09

Materials for the repair of bridges Tilden 187, (FHWA # 108500), and Liberty 95, (FHWA # 
109900).

Tilden 187 is located 
between B & C Aves. on 
550'th street, and Liberty 
95 is located between L & 
M Aves. on 470'th street.

$94,120.00 $38,675.00 Fully Completed I-jobs and local funds 30-Jun-10

Purchase of JD 772GP grader from Murphy Tractor in Sioux City, IA
Machine works in the 
southeastern part of 
Cherokee County

$190,780.00 $27,673.11 Fully Completed I-jobs funding and local tax 
revenues

31-Jan-26

Repair of the abutment and bridge pier piling due to fact bridge was closed from 
reccommnedations from Calhoun-Burns inspection conducted in August 2009.  All wooden 
piling were replaced with steel H- piling supplied by Cherokee County

3/4 mile west of the 
intersection of 600'th 
street and L- 40 in 
Chrerokee County.  Site is 
along the north line of 
Sec. 6, T-90-N, R-42-W in 
Willow Township, 
Cherokee County

$30,749.20 $30,749.20 Fully Completed I-Jobs funding 13-Nov-09

Sealcoat C Ave. to provide for better sealing of roadway, to protect the joint repair work 
done in 2009, and to provide additional life to the roadway.

From Hwy # 3 to 470'th 
on C Ave. in Cherokee 
County

$43,947.00 $87,894.00 Fully Completed I-jobs and local funds 20-Jul-10

Bridge Replacement with Double Cell 12'X8'X30' Box Culvert with End Sections
Pembroke Avenue S34, 
T94N, R12W, South of 
300th Street.

$70,000.00 $47,305.86 Fully Completed 17-Sep-09

Bridge Replacement with Double Cell 12'X8'X30' Box Culvert with End Sections.
Ridgeway Avenue S24, 
T94N, R12W, North of 
290th Street.

$70,000.00 $47,305.86 Fully Completed 17-Sep-09

Bridge Replacement with two 12'X6'X60' Structural Concrete Box Culverts. Bridge #0260

Stevens Avenue North of 
310th Street East Section 
Line of Section 32, T94N, 
R11W.

$70,000.00 $46,578.14 Fully Completed Local Dollars along with I-
Jobs Funds.

26-Oct-10

Replace Bridge with two 12'X6"X54' Structural Concrete Box Culvert. Bridge #2590

165th Street West of 
Kenwood Avenue. Near 
East Quarter Corner of 
Section 23, T96N, R13W.

$70,000.00 $39,884.18 Fully Completed Local Dollars with I-Jobs 
Funds.

12-Oct-10

Replace Bridge with two 12'X6'X54' Structural Concrete Box Culvert. Bridge #2450

140th Street West of 
LaSalle Avenue.  North 
Section Line of Section 
12, T96N, R13W.

$70,000.00 $30,619.36 Fully Completed Local Dollars with I-Jobs 
Funds.

29-Sep-10

Chillicothe
Replace storm drain line under Main St., uncover broken line and repour street with 
concrete patch.

Intersection of Market St. 
and Main St. $143.29 $174.35 $4,000.00 $143.29 Fully Completed 12-Aug-09

Repair and resurface roads Sand Street $12,000.00 $1,680.44 Fully Completed Road Use Tax 15-Jul-11
Street repair-use of asphalt Hill Street $2,100.00 $1,381.10 Fully Completed Road Use Tax Fund 31-Aug-09
Order & have installed no parking & emergency snow route signs along Hwy 5 within 
Cincinnati city limits.

CINCINNATI, PLEASANT 
STREET, $700.92 $1,401.84 Fully Completed IJOBS, ROAD USE TAX 30-Nov-10

Purchase 4 new tires for 1997 Case Backhoe
Seymour Tire Shop in 
Seymour, IA $1,205.31 $1,201.83 Fully Completed none 01-Oct-09

Purchase new street signs Cincinnati city wide $500.00 $594.84 Fully Completed IJOBS 01-Jun-11
Purchase new tires for City Maintenance Truck
Project Complete Cincinnati, Iowa $600.00 $397.10 Fully Completed IJOBS 10-Nov-10

Repair of potholes and adding rock All streets in Clare $500.00 $356.58 Fully Completed
IJOBS

State of Iowa-DOT
05-Mar-10

repair potholes & rock on all streets in Clare. All work done by City maintance personal Clare, all streets $433.87 $433.87 Fully Completed IJOBS 19-Dec-11

Regular repairs and maintenance to streets included a large amount of repairs due to 
extreme winter weather causing heaving of streets. City-wide $29,214.25 $5,356.87 Fully Completed

Road Use Tax and IJOBS 
funding 13-Aug-10

The city plans to make regular repairs and maintain the existing streets. Various locations. $37,093.70 $4,402.64 Fully Completed Road Use Tax Fund 30-Jul-10

Clarinda Asphalt Resurfacing, which includes milling and resurfacing with asphalt Boundary Street from 
16th Street to 22nd Street

$24,852.23 $30,238.69 $63,636.00 $55,090.92 Fully Completed General Obligation Bonds 
and IJOBS Money

30-Sep-10

Clarion LEVELING AND SEAL COATING

4TH ST NE BETWEEN 2ND 
AVE NE & 3RD AVE NE  
$6492.50
3RD AVE NE BETWEEN 
2ND AVE NE & 3RD AVE 
NE $5725.00
MAPLE LANE FROOM 
WILLOW TO CUL-DE-SAC      
$5890.00

$12,963.34 $15,773.01 $58,689.00 $12,963.34 Fully Completed
Road use
Sewer Utility 10-Jun-09

Clarke County Purchase of Roadstone to place on various gravel surfaced roads. Various Locations $62,558.32 $76,889.53 $63,000.00 $26,137.90 Less than 50% Complete IJOBS 31-Aug-09

Clarksville Curb & Gutter, Sidewalk & Approach, Resurface Street
100 Block East Weare 
Street, Clarksville, IA $6,293.86 $7,657.99 $13,951.85 $13,951.85 Fully Completed Road Use Tax 01-Oct-10

Replace 2 bridges with 2 twin box culverts.

One located on 410th 
Street, Section 17, Clay 
Township and one 
located on 120th Avenue, 
Section 16, Clay Township

$302,000.00 $124,671.84 Fully Completed Secondary Road Fund 30-Dec-11

Shoulder wideneing and fore slope improvements.
On B24 from M27 west 8 
miles to M44. $1,485,090.98 $102,784.29 Fully Completed Secondary Road Fund 01-Nov-09

Clayton County Ironwood Road (X41)Seal Coat Project.  Beginning at intersection with Hemlock Rd on 
County Rd X41 going North 6.9 miles to the intersection of State Highway 128.

6.9 miles located in 
Sections 14, 11, and 2 of 
Volga Township, Sections 
26 and 35 in Garnavillo 
Township, and Sections 
10, 15, 22, and 27 in Read 
Township.

$129,635.97 $154,322.87 $1,471,756.00 $283,958.84 Fully Completed I-Jobs Funding 16-Aug-10

Reconstruction of 2 blocks of N 4th St including sidewalk replacement, storm sewer 
construction, water main and sanitary sewer replacement and repairs

N 4th St from 1st Ave N to 
3rd Ave N

$356,984.00 $35,644.82 Fully Completed
Ijobs, General, RUT, TIF, 
Water, Sewer, Special 
Assessments

31-May-10

Street, storm sewer, on-street parking and park improvements for the Buddy Holly Drive 
Record Park, Phase 1.

474 North Shore Drive 
area $253,855.00 $43,370.46 Fully Completed General, TIF, Donations, Ijobs 01-Sep-10

Clearfield
Council is undecided at this point as to where exactly they are going to use this money.  It 
will be used to repair roads damaged by the heavy rains. They used $1372 on FY2010 for 
road maintenance. That is where we entered it on the City Street Financial

City of Clearfield $1,371.84 $1,669.18 $0.00 $0.00 Not Started Road Use Tax Fund 30-Jun-10

removal and replacing of existing asphalt for streets cleghorn $18,670.00 $1,056.56 Fully Completed 21-Aug-09

removal of asphalt and replacement
South Lewis Ave. in 
Cleghorn $13,350.00 $1,285.56 Fully Completed

I-Jobs money and Road Use 
money 09-Sep-10

Ditch Dredging on Bromely St for 3 blocks to enable runoff water flow out of town. City of Clemons 3 blocks 
on Bromley Ave

$1,350.00 $575.42 Fully Completed Ijobs money $575.42 and 
street fund money $774.58.

08-Dec-10

Repairs of street signs and road signs.
Within Clemons City 
Limits $473.00 $422.73 Fully Completed ijobs money 30-Jun-10

Replace the broken chains on the snow plow. City of Clemons $60.42 $50.19 Fully Completed ijobs money 17-Dec-09

Clermont
Asphalt McGregor Street from State Street to Spring Street and include doing the necessary 
water drainage on the street. McGregor Street $3,127.27 $3,805.08 $9,200.00 $6,932.35 Fully Completed I-JOBS AND RUT Funds 14-Dec-09

Clinton
3 inch pavenment milling, 3 inch hot-mix asphalt overlay, PCC pavement patching, and 
related appurtenances for the roadway rehabilitation of approximately 9,180 feet of North 
2nd Street between 7th Avenue North and Main Avenue, continuing on Main Avenue f

Clinton, Iowa; North 2nd 
Street (Highway 67) from 
7th Avenue North to 
Main Avenue and Main 
Avenue (North 2nd Street 
to North 3rd Street

$121,299.85 $147,590.29 $1,538,733.50 $268,890.14 Fully Completed Iowa DOT 3R Funding
GO Bonds

31-Aug-10

Bridge replacement by County Bridge Crew 210th Street west of Y-44 $70,000.00 $33,012.00 Fully Completed Local Secondary Road funds 30-Nov-10

Bridge replacement on County Road
On 185th Street in 
Section 18 of Center 
Township

$50,000.00 $26,283.00 Fully Completed Secondary Road Fund 08-Oct-09

Bridge replacement on County Road
On 260th Avenue in 
Section 3 of Orange 
Township

$130,000.00 $103,097.00 Fully Completed Secondary Road Fund 29-Oct-09

Bridge replacement project by County Bridge crew
On 118th Street west of Y-
32 $78,000.00 $36,794.00 Fully Completed Local Secondary Road funds 30-Nov-10

Replace existing bridge with new bridge 148th Street $70,000.00 $12,994.00 Fully Completed local funds 30-Jun-11
Replace existing bridge with new bridge 185th Street $75,000.00 $33,397.00 Fully Completed local funds 30-Jun-11
Replace existing bridge with RCBC Y44/170th Avenue $105,000.00 $39,643.20 Fully Completed local funds 30-Jun-12

Meredith Drive overlay in Clive, Iowa

Meredith Drive in Clive 
from Urbandale Corp 
limits to Waukee Copr 
limits

$160,331.81 $75,065.88 Fully Completed I-jobs and road use funds. 30-Apr-11

overlay on Buffalo Road at 73rd Street Buffalo Road $21,794.99 $21,794.99 Fully Completed I-jobs 31-Jan-10

Overlayment of Buffalo Road at 73rd Street
Buffalo Road and 73rd in 
Clive $32,000.00 $0.00 Fully Completed 30-Sep-09

patch paving
varous locations 
throughout the 
community

$30,000.00 $16,633.21 Fully Completed i-Jobs 03-Jun-10

slab stabilization
various locations in teh 
city $23,265.00 $23,265.00 Fully Completed I-jobs 30-Sep-09

Clutier Repair and maintenance of various streets around town.

Curtis Street, 5th St 
between Main and 
Carter, 2nd St, north half 
of Carter between 2nd to 
3rd St, Carter from 3rd to 
4th St, Elm from 3rd to 
4th St, surface patch that 
would be necessary to 
repair th

$654.08 $795.85 $9,272.60 $1,449.93 Fully Completed IJOBS. 22-Sep-10

Aspahlt repair of streets Approx. 545 2nd Street $3,253.94 $3,253.94 Fully Completed 03-Sep-09

Asphalt repair of streets 500 and 900 block 2nd street
500 and 900 block 2nd 
street $3,959.20 $3,959.20 Fully Completed Road Use Tax 30-Jul-10

gravel street to city cemetery south end of town $0.00 $0.00 Not Started I-Jobs dollars 01-May-10
gravel street to city cemetery south end of town $1,000.00 $0.00 Not Started I-Jobs dollars 01-May-10

Colesburg Reconstruct one block of 2nd Street with new asphalt and curb & gutter.
2nd St. between Main St. 
and Jackson St. $1,426.19 $1,735.30 $39,789.04 $1,426.19 Fully Completed IJobs, RUT fund 22-Sep-09

City Council will act on project decision October 12th, 2009.
Decision on location 
determined by City 
Council October 12th

$0.00 $0.00 Not Started I-Jobs 30-Nov-09

City Council will act on project decision October 12th, 2009.
Decision on location 
determined by City 
Council October 12th

$10,000.00 $0.00 Not Started I-Jobs 30-Nov-09

Filling holes with CRS-2 Downtown Colfax $367.50 $0.00 Fully Completed I-Jobs 01-Mar-10
Funds have not been expended but City Council wants Public Works Director to do street 
maintenance projects with the funds. City of Colfax streets $0.00 $0.00 Not Started I-jobs 9709.40 15-Apr-10

Coin $800.79 $974.36

Colfax $9,709.40 $11,813.81

Clive $61,693.80 $75,065.28

Coggon $3,253.94 $3,959.20

Clemons $472.92 $575.42

Clinton County $129,380.59 $155,839.61

Clear Lake $35,644.82 $43,370.46

Cleghorn $1,056.56 $1,285.56

Clarence $4,402.64 $5,356.87

Clay County $102,784.29 $124,671.84

Churdan

$1,381.10

$1,680.44

Cincinnati $1,647.08

Clare $356.58 $433.87

Cherokee County $101,096.83 $122,504.48

Chickasaw County $94,611.72 $117,081.68
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Hired Dickerson Mechanical to help with snow removal Downtown Colfax $6,115.00 $0.00 Fully Completed I-Jobs 02-Mar-10
purchase of gravel and rock for patching streets entire town $3,227.20 $3,227.20 Fully Completed IJobs 07-Apr-10
Replace curb and gutter at Walnut and E Front St.  Clean out ditch,flume and street 
maintenance materials Front St $15,342.15 $15,342.15 Fully Completed I-Jobs 22-Nov-10

Collins To Be Determined To Be Determined $2,034.55 $2,475.52 $0.00 $0.00 Not Started I Jobs 31-Aug-10

Repair and resurface main street. Main Street entire length. $105,245.00 $3,791.17 Fully Completed Local/Ijobs 31-Aug-09

Slurry Coat West Street - Entire length West Street, Colo, IA $32,000.00 $4,612.86 Fully Completed Local Funds/IJobs Funds 27-Aug-10

Columbus Junction Curb & Gutter replacement
2nd Street, from Cherry to 
Gamble $8,298.64 $10,097.28 $65,127.20 $8,298.64 Fully Completed 31-Jul-09

Laying asphalt on top of gravel road.

From Railroad Ave.and 
4th Street around 5th 
Street down Liberty Ave. 
to 3rd Street.

$16,500.00 $145.23 Fully Completed Road Use Tax Fund and 
Transfer of Jurisdiction Funds

28-Aug-09

Rock Alleys in Town Alleys $193.84 $176.70 Fully Completed
Road Use Tax and Transfer of 
Jurisdition 14-Dec-10

Concrete City alleyway for safe transportation to the Conrad Family Aquatic Center and 
Shelterhouse

Alley off of Boyd Street 
between the properties 
located at 108 E Boyd and 
601 N Main

$13,197.50 $4,607.93 Fully Completed IJobs Funds 21-Sep-09

Repair south and north approach on South Main Street bridge over Wolf Creek. This was a 
shared funding project with Grundy County

South Main Street $20,169.00 $5,606.65 Fully Completed
Ijobs funds, City RUT funds, 
and Grundy County cost 
share

16-Aug-11

maintain roads using blade to move gravel conway,iowa city $214.52 $214.52 Fully Completed i-jobs road use tax 01-Jun-11
Purchase of rock for city streets Conway, IA $612.33 $176.31 Fully Completed I-Jobs and RUTF 05-Oct-09

Coon Rapids Project to be determined.. to be determined $5,699.85 $6,935.24 $31,136.00 $12,635.09 50% or More Complete Project to be determined 31-Dec-09

cold mix for street patching
Locust, Mill Street in 
Coppock $421.00 $165.37 Fully Completed 28-Aug-09

purchase street patching materials locust ave $201.21 $201.21 Fully Completed IJOBS funds (second half) 12-Jul-10

Patching including traffic control & subgrade repair
2nd Ave. 7 Glen Oaks 
Knoll $13,513.40 $13,513.40 Fully Completed I-Jobs 31-May-11

Remove & replace concret & seed, fertizie & mulch ground
12 Ave @ I-80 & Oakdale 
@ Coral Ct. $34,404.96 $32,485.96 Fully Completed I-Jobs 28-Jun-11

Remove & replace, full depth saw cutting & subgrade repair.  Patching
Avalon Lane & 
Westminster $8,898.11 $8,898.11 Fully Completed I-Jobs 28-Jun-11

Street Repairs of existing streets.
James Street,
Holiday Rd & 12th Ave.,
Heartland Dr.,

$87,811.00 $75,425.86 Fully Completed I-Jobs funds 30-Sep-09

Street Repais - remove & replace paving
Ozark Ridge & Woolridge 
Patching $36,374.10 $36,876.10 Fully Completed I-Jobs 28-Jun-11

1995 Chevy Kodiak Truck from The City of Wesley, Iowa for $7,000 to be determined $7,787.61 $7,000.00 50% or More Complete $7,000 31-Dec-09

UNIT #205485, SERIAL #5418DGE511CB124MA, MODEL MAGNUM 91000 AMZ MACHINE.  
PURCHASED FROM LOCAN CONTRACTORS SUPPLY, INC FOR $10,750.00.

CITY STREETS OF 
CORNING

$10,263.11 $7,000.00 Fully Completed

I JOBS MONEY $10,263.11, 
BALANCE TO BE PAID FROM 
ROAD USE TAX MONEY 
$486.89.

29-Jul-10

Reconstructed intersection of Aspen Street and Sioux Avenue with Highway 20.
Aspen Street and west 
end of Sioux Avenue and 
Highway 20.

$30,000.00 $3,716.91 Fully Completed RUT Fund 02-Jul-09

Street Repair on several streets in the city limits.

308 Birch; 109 Birch; 206 
Fir; South End Gumwood; 
3rd & Hackberry; 6th 
Street; 611 Railroad Ave; 
Welsch Ave; Welsch Ave 
& Fir; 506 4th St; 10 & 
Driftwood.

$28,362.15 $4,522.52 Fully Completed RUT - I-JOBS 21-Jul-10

Corwith Streets within the city limits will be repaired.
Various locations within 
the city limits $897.01 $1,091.42 $2,000.00 $1,988.43 Fully Completed Road Use Tax Fund 02-Sep-10

Asphalt resurfacing/sealcoating.  Rock replacement

100 to 300 Block of West 
South St and 200-400 
Block of East
South Street.  E. Monroe 
St-north of hospital, E 
South St-south of 
hospital, N Lincoln and N 
East north of Hwy 2.

$8,455.14 $8,455.14 Fully Completed I-Jobs Funding 31-Aug-11

Patch & Asphalt Resurfacing

200-400 blks of S 
LaFayette, 200-400 blks of 
S Franklin,
300-500 blks of E Monroe, 
500 blk of E South, 100 & 
300 blks W Monroe, 500 
& 600 blks of S East, 2178 
Lake Park Rd

$6,949.02 $6,949.02 Fully Completed I Jobs Funding 08-Oct-09

Cotter Build Walk bridge and pour new sidewalk Cotter Street $139.77 $170.06 $3,000.00 $139.77 Fully Completed 16-Sep-09

Coulter Repairubg cracks in asphalt on all city streets.
1st street to 5th street, 
and Grant street to Taft 
Street.

$814.33 $990.82 $11,753.00 $814.00 Fully Completed Street Repair Fund and RUT 
Fund

23-Jul-09

Purchase of equipment for street maintenance and snow removal tbd $593,742.58 $593,742.58 Fully Completed I-JOBS 30-Jun-11

Purchased a 2012 F150 pickup.
Various street 
maintenance $23,620.00 $18,764.58 Fully Completed IJOBS 29-Jun-12

repaint striping on streets and handicap parking places the whole city of Craig $1,080.80 $322.92 Fully Completed 24-Aug-09
To Be Determined To Be Determined $0.00 $0.00 Not Started To Be Determined 01-Jun-11
2010 Pavement Markings on hard surfaced roads. Major Collector Routes. $26,341.00 $26,341.00 Fully Completed Secondary Roads 03-Dec-10

Hot Mix Asphalt to patch pavements.
County Routes E16, L51 
and Lincoln Way. $137,252.00 $115,081.44 Fully Completed Secondary Road Funds. 05-Nov-10

Milling and asphalt cement placement.

County Rd. E16 from 
Schlewig to County Rd. 
L51, and County Rd. L51 
from County Rd. E16 to 
State Hwy. #141.

$260,304.79 $115,779.06 Fully Completed 21-Sep-09

Crawfordsville repairs and resurfacing of city streets Crawfordsville, IA $958.44 $1,166.17 $22,182.90 $958.44 Fully Completed Road Use Tax Funds 07-Aug-09
Approx. 6' long patch along east side of OLH slightly across from Henry's Diner.  
Asphalt/shoulder giving way.
City is waiting on bids from asphalt companies as of 6-7-11

OLH/Jackson St. $5,000.00 $2,857.00 Fully Completed Remaining IJOB $$$ in RUT 
funds.

31-Aug-11

TBD
possible row reconstruction

east side of Old Lincoln 
Hwy $2,736.00 $2,341.35 Fully Completed RUT monies 30-Sep-11

Chip Sealing City Streets - Purchased 6,041 gallons of oil, 178.2 tons of chips, 181.7 gallons 
of LP

Chip Sealed about 30 
blocks around the City of 
Cresco.  Purchased the oil 
from Tama, Iowa and the 
chips and LP from Cresco 
Iowa.

$20,752.56 $17,860.24 $17,860.24 Fully Completed I Jobs only 24-May-10

Chip Sealing City Streets in Cresco Various Locations $20,752.56 $31,369.00 $19,948.20 Fully Completed I-JOBS and Local Option Tax 20-Jun-11

Reasphalting and patching streets Various $6,302.72 $5,544.27 Fully Completed I-JOBS Funds, City Funds 02-Jun-11

Resurface North Lincoln Street from Townline Street to City Limit North Lincoln Street $73,614.00 $68,010.33 Fully Completed
I-JOBS Funds, STP Funds, City 
Funds 31-Dec-10

Cromwell purchase and haul gravel and blade streets. $359.23 was used. City of Cromwell $359.23 $437.09 $2,601.83 $359.23 Fully Completed
I-Jobs and local state road 
use money 03-Aug-09

Replace sidewalks along both side's of State Ave.
from 2nd Street to 1st 
Street $21,500.00 $1,053.00 Fully Completed

i-jobs plus various grants and 
general fund 15-Jun-11

Sealcoat 5th Street W from Summit Ave to end of street 5ht Street W $8,576.00 $865.78 Fully Completed Road funds 10-Sep-09
Cumberland Project to be determined at a later date. To be determined. $974.29 $1,185.46 $0.00 $0.00 Not Started To be determined. 23-Sep-09
Curlew no project has been identified not identified $97.21 $118.28 $0.00 $0.00 Not Started not determined 30-Jun-10

Culvert Project Third Street $7,400.00 $756.91 Fully Completed 01-Sep-09
Grade alleys & drainage ditches Within city limits $2,000.00 $920.97 Fully Completed Road Use Fund 30-Jun-11
TO BE DETERMINED AT A LATER DATE TO BE DETERMINED $0.00 $0.00 Not Started TO BE DETERMINED 31-Aug-10

TO BE DETERMINED AT A LATER DATE
TO BE DETERMINED AT A 
LATER DATE $0.00 $0.00 Not Started TO BE DETERMINED 31-Dec-10

Dakota City Blacktop work in and around City Hall and shop. To be determined $3,978.98 $4,841.38 $3,978.98 $0.00 Not Started IJOBS 09-Apr-10
Repair of miscellaneous streets Dallas Center $8,488.64 $8,476.40 Fully Completed I-jobs 01-Aug-11
Repairs of various streets to be determined $6,966.49 $6,966.49 Fully Completed I-Jobs 20-Oct-09
Roadstone for rock roads 2010 2011 County Roads $114,512.76 $139,889.31 $254,402.07 $254,402.07 Fully Completed I-JOBS 12-Nov-10

Dana SNOW REMOVAL OR LAWN MOWING
ALL AREAS OF CITY OF 
DANA $248.25 $302.06 $550.31 $550.31 Fully Completed I JOBS 30-Jun-11

Resurfacing of Thomas Street from D-54 to State 175.
Thomas Street, Danbury 
Iowa $67,649.97 $1,473.59 Fully Completed City Savings, RUT & IJOBS 09-Sep-10

Street Repair

Areas in and surrounding 
the entire lengths of 
Main, East, Liston and 
Peach Streets.

$3,006.64 $1,211.10 Fully Completed 18-Aug-09

Applied the funds towards the following project:  Dug out, formed, graded and poured 142 
feet of curb and gutter.  Installed two ADA detectable warning devices in sidewalk.  Poured 
six feet by four feet and five feet by eight feet handicap ramps.  Poured

Sidewalk on the east side 
of North Main Street, in 
front of the following 
businesses:  112, 114, 
202, and 204 North Main 
Street

$7,400.00 $3,992.08 Fully Completed 15-Sep-09

to be determined at a later date
to be dtermined at a later 
date $0.00 $0.00 Not Started

I job monies and RUT 
revenue 30-Jun-11

Correct Forest Grove Road at Somerset sight distance problem.
Forest Grove Road at 
Somerset $0.00 $0.00 Not Started I JOBS FUNDS 30-Sep-10

Paving on Utica Ridge Road from Forest Grove to Davenport City Limits
Forest Grove Road to 
Davenport City Limits $383,169.42 $383,169.42 Fully Completed I JOBS FUNDS 30-Sep-10

The improvements consist of removing the existing concrete pavement and constructing 
new nine inch (9”) P.C.C. pavement on a drainable subbase with subdrains on Eastern Ave. 
between Duck Creek and Kimberly Rd.  Also included with this project is the remov

Eastern Ave. between 
Duck Creek and Kimberly 
Rd.

$569,148.21 $569,148.21 Fully Completed I-JOBS 30-Sep-11

Davis County Placing granular in various local roads in Davis County
Various local roads in 
Davis County $83,962.53 $101,491.61 $85,000.00 $0.00 Not Started 14-Oct-10

New tires and other repairs to 1992 GMC dump truck and 2000 JCB 214 
tractor/loader/backhoe. City maintenance shop $3,882.06 $6,984.52 Fully Completed Road Use Tax 01-Apr-11

Street Maintenance Materials purchased. Dayton $3,861.05 $368.79 Less than 50% Complete Road Use Tax Fund 30-Jun-11

De Soto
HMA patching on Madison and Marshall streets; Sawcut, remove, and install HMA 
pavement. HMA resurfacing on Walnut Street; Mill to transition, clean, tack with CSS-1 
emulsion, and resurface with 3 inch depth HMA pavement.

Madison, Marshall and 
Walnut Streets, De Soto, 
IA

$4,407.01 $5,362.18 $0.00 $0.00 Not Started Road Use Monies and I-Jobs 
money

30-Jun-10

crack & joint sealing of streets

Scenic Hill Lane from N 
Ridge Rd to Cul-de-sac, 
Scenic Ridge from Scenic 
Hill Lane to end, Mackin 
Dr/Silver Valley Dr 
intersection, Silver Valley 
Dr from #1516 to 14th 
Ave and by house #1511, 
15th Ave

$26,560.17 $26,560.17 Fully Completed I-Jobs 19-Nov-10

Crack sealing various streets throughout DeWitt

Westwood Dr south of 
11th St, 11th Ave north of 
15th St, 14th St between 
11th Ave and 14th Ave, 
2nd Ave south of 8th 
Street thru east 7th St, 
6th St between 7th Ave 
and 3rd Ave, 2nd St 
between 6th Ave

$23,154.04 $22,052.53 Fully Completed
$22,052.53 I-Jobs and 
$1,101.51 local option sales 
tax

25-Nov-09

curb & gutter 102 12th Avenue $571.73 $272.01 Fully Completed
$272.01 I jobs $299.72 local 
option tax 29-Oct-10

De Witt $22,052.53 $26,832.18

Davenport $429,602.89 $522,714.74

Dayton $3,861.05 $4,697.89

Danbury $1,211.10 $1,473.59

Danville $3,992.08 $4,857.32

Cylinder $480.45 $584.58

Dallas Center
$6,966.49 $8,476.40

Crystal Lake $865.78 $1,053.43

Cushing $756.91 $920.97

Crescent $2,345.46 $2,853.81

Cresco $17,055.88

Creston $33,181.44 $40,373.16

Craig $322.92 $392.90

Crawford County $115,779.06 $141,422.44

Corydon $6,949.02 $8,455.14

Council Bluffs $267,845.01 $325,897.57

Corning $7,787.61 $9,475.50

Correctionville $3,716.91 $4,522.52

Coppock $165.37 $201.21

Coralville $75,425.86 $91,773.61

Conrad $4,607.93 $5,606.65

Conway $176.31 $214.52

Colo $3,791.17 $4,612.86

Colwell $145.23 $176.70
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Asphalt overlay of damaged areas on Little River Lake Road and NW 18th Street in Leon, 
Iowa.  Damage resulte from use as a detour during DOT bridge deck overlay BRFN-69-1(34)--
39-27.

Little River Lake Road  
and NW 18th Street in 
sections 19,20,29,and 30 
of Center Township T-69-
N; R-25-W in Decatur 
County, IA.

$115,977.75 $39,660.25 Fully Completed

Decatur County IJOBS   $ 
39,660.25
City of Leon IJOBS        
7,000.00
IOWA DOT                 69,317.50

27-Aug-09

Grind and relay surface of existing seal coat road (three inches deep by 24 feet wide).
280th Street from Davis 
City, IA to Lamoni, IA. $14,700.00 $14,700.00 Fully Completed

Decatur County IJOBS $ 
14,700.00 31-Aug-09

Purchase crushed limestone for surface application to rural secondary roads
Secondary rock surfaced 
roads in 9 of 16 
Townships

$6,870.65 $6,868.96 Fully Completed

Decatur County IJOBS                  
$6,868.96
Decatur County Secondary 
Road Funds   $    1.70

03-Dec-09

Purchase oil and limestone chips to reseal 280th Street (24 ft wide x 5.491 miles long) 
Application rates of 0.397 gal oil/sq yd @$2.632/gal and 53.130 lbs/sq yd @ $13.05/Ton

From the NW cor NE 1/4 
NW 1/4 Sec 2, T-67-N, R-
26-W to NW cor Sec 1, T-
67-N, R-27-W.

$107,496.55 $101,555.18 Fully Completed

I-JOBS                   $101,555,18
Decatur County Sec Rds   $  
5,941.37
     Total               $107,496.55

18-Aug-10

Rebuild Radii at the intersection of County Route J-66 (Dale Miller Road) and US Hwy 69 at 
Davis City, IA

Intersection of County 
Route J-66 (Dale Miller 
Road) and US Highway 69 
at Davis City, IA

$19,118.00 $19,118.00 Fully Completed Decatur County IJOBS  $ 
19,118.00

25-Aug-09

Repair shop facility by replacing 12'x12'overhead door in east end of shop.
1401 South Main
Leon, IA 50144 $3,040.00 $3,040.00 Fully Completed IJOBS $3,040.00 14-Aug-09

Decorah Extension of Montgomery St. Storm Sewer
East of Montgomery St. 
near Charlie Miller Drive, 
Decorah IA 52101

$35,692.87 $43,428.92 $88,252.97 $35,692.87 Fully Completed 01-Jul-10

PATCH STREETS: POTHOLES & BLACKTOP. HIRED TO PATCH STREETS. MATERIAL PROVIDED 
BY STA-BILT CONSTRUCTION CO..

ALL CITY STREETS 
EXCLUDING 4TH AVE & 
4TH ST

$2,400.00 $1,828.32 Fully Completed ROAD USE TAX FUND 01-Dec-10

REPAIR STREETS ALL CITY STREETS $2,980.10 $1,112.29 Fully Completed ROAD USE TAX 12-Sep-11

Deep River Repair of existing street surface.
Streets within the City of 
Deep River $1,146.15 $1,394.56 $8,532.00 $1,146.15 Fully Completed

Road use funds and I-jobs 
funds 09-Oct-09

Repair or crack filling in the fall of 2010 city streets $15,000.00 $0.00 Not Started IJOBS/RUTS 08-Oct-10
Repair or crack filling in the fall of 2010 city streets $50,000.00 $0.00 Not Started IJOBS/RUTS 08-Oct-10

PCC maintenance  patching

PCC patching on W63 
south of D22, and at the 
intersection of W69 and 
D22.

$291,760.14 $140,524.57 Fully Completed FY 2011 I-Jobs and Local 
Funds

10-Aug-10

Replace bridge with two cast-in-place box culverts.

Between Sections 6 & 7 of 
Bremen Township.  170th 
Street approximately 500 
feet west of 290th 
Avenue.

$173,479.40 $117,801.26 Fully Completed Local money and I-Jobs 
money

30-Oct-09

Delhi Road Repair and Seal
Franklin Street from 6th 
to West end $1,481.01 $1,802.00 $2,295.00 $1,481.01 Fully Completed 18-Sep-09

Deep dips by manholes that need filled in on the streets Different street locations $2,200.00 $0.00 Fully Completed Road Use Tax Fund 24-Jun-10

Fixing valves and restoring our lagoons Deloit $15,000.00 $0.00 Not Started Sewer utility 31-Aug-12
Need repair on many of our Deloit streets. Deloit $0.00 $0.00 Fully Completed Road Use Tax Funds 31-May-11
Repair and Maintance of Sewer City of Deloit $18,000.00 $0.00 Not Started Sewer Utility Fund 30-Jun-11
Televising and sewer cleaning City of Deloit $18,000.00 $0.00 Not Started Sewer Utility Fund 01-Jul-11

Delphos Clean ditches for better drainage / runoff. Washington Sreet $70.60 $85.91 $125.00 $70.60 Fully Completed General Fund 30-Mar-10
Delta New gravel/rock will be purchased for streets in City of Delta To be determined $1,311.87 $1,596.20 $1,311.87 $1,311.87 Fully Completed I-JOBS road fund 31-May-10

1st Ave North & 1st Ave South street repairs
1st Ave North & 1st Ave 
South $6,472.97 $6,472.97 Fully Completed I-Jobs 07-Sep-11

repairing potholes all over the city streets
various locations 
throughout the city $3,123.80 $3,123.80 50% or More Complete I-Jobs 23-Jul-10

repairing potholes around city streets entire city $9,506.36 $19,012.72 50% or More Complete Road Use Taxes 05-Mar-10
Repairing potholes in city streets entire city $11,374.39 $11,374.39 50% or More Complete Road Use Taxes 29-May-10

REPLACEMENT OF EXISTING STORM SEWER PIPE
9th Ave. North & 24th 
Street $8,200.00 $8,195.00 Fully Completed Road use tax - 08-Sep-09

Street repairs various streets $7,235.00 $7,235.00 Fully Completed I-Jobs 10-Dec-10

Ten Point Construction
remove & replace 
intersecton at Fort & 
Settlers lane

$15,642.75 $15,642.75 Fully Completed I-Jobs 03-Jan-11

Ditching & Culvert replacement Prairie Ave @ John Street $650.00 $507.74 Fully Completed
I-Jobs and Iowa road use tax 
receipts 30-Apr-10

Replace culvert and deepen ditch.
Prairie Avenue just west 
of Center Street $860.00 $617.53 Fully Completed

I-Jobs and road use tax 
monies 31-Oct-11

Mill and overlay of various streets with in the City of Des Moines.
Various streets with in 
the City of Des Moines. $2,522,375.44 $1,055,866.61 Fully Completed IJOBS 01-Aug-11

Project started 9/1/10. Resurfacing completed 10/16/10. Permanent epoxy paint completed 
11/15/10. Remaining work (durable tape pavement markings) will be complete second 
quarter 2011 (May).

Various streets with in 
the City of Des Moines

$1,950,000.00 $867,784.00 Fully Completed IJOBS 15-Dec-10

Generator installation at Des Moines County Secondary Road Department Maintenance 
Facility

Main Shop Building - 
Washington Road $60,000.00 $22,993.21 Fully Completed Secondary Road Fund 01-Feb-10

Highway 99 slide/culvert damage repair Hwy 99 $38,481.10 $27,388.59 Fully Completed Secondary Road Fund 11-May-10
Jimtown Road Wash-out/Culvert Repair Jimtown Road $24,684.29 $24,684.29 Fully Completed Secondary Road Fund 09-Nov-09

Salt   storage   building

Des Moines County 
Secondary Road 
Department Facility, 
Washington Road, West 
Burlington, IA

$126,805.00 $0.00 Fully Completed local funds 25-Aug-10

Washington Road Intake Repair Washington Road/Bohlen $7,279.72 $7,279.72 Fully Completed Secondary Road Fund 01-Dec-09

Dexter TBD TBD $3,013.71 $3,666.91 $0.00 $0.00 <not selected> 30-Apr-10
40 ft 24" DW Tube =    $628.40
7.1400 Tons rock  =    $ 78.90
equipment to dig       $375.00

intersection of east 7th 
street and north union 
street

$1,100.00 $1,082.30 Fully Completed Road Use Tax 26-Oct-09

Class D rock was used for the maintenance and prep on city streets in order to chip and oil.  
This will help with the flow of water when we get heavy rains, and will prevent losing gravel 
on some roads that seem to wash away into ditches and culverts, plu

Various locations 
throughout the city.  E 
3rd Street and Madison 
Streets mainly

$28,500.00 $1,326.46 Fully Completed RUT funds, Local Option 
Sales Tax, and FTM funds

25-Aug-11

Dickinson County
P.C.C. Full-Depth Patching on County Road M-34 to repair damage caused by Lost Lakes 
Windfarm new windmill construction. Includes Planning, Design and Contract 
Administration.

County Road M-34 in 
Excelsior and Okoboji 
Townships

$70,103.16 $88,577.71 $300,000.00 $158,680.87 Fully Completed Local Maintenance Funds 31-Dec-11

Dike Project to seal cracks and joints in the streets listed below.
E. Elder, Mayme, 7th, Fox 
Ridge $4,123.11 $5,016.75 $0.00 $0.00 Not Started RUT taxes and IJOBs 09-Oct-09

Project for city being discussed at this time, possibly for year 2010. City of Dolliver $0.00 $0.00 Not Started I-Jobs Monies 31-Oct-11
Repair of Dolliver Streets after snow City of Dolliver $0.00 $0.00 Not Started I-JOBS Monies 08-Apr-11

Snow Removal of Main Street ( 2 1/2 blocks)
Don Griese Construction
5087 Main Street
Dolliver, IA  50531

$497.00 $0.00 Fully Completed I Jobs Monies 15-Feb-12

Donnellson Remove sealcoat street.  Form and pour concrete pavement. East Street and Madison 
Avenue, north 90 feet.

$4,206.10 $5,117.73 $11,630.00 $9,323.83 Fully Completed Road Use Tax Funds
TE Funds

19-May-11

The City of Doon, IA contracted The Road Guy Construction Co. to resurface some streets in 
Doon.  Total amount spent on this project was $26,045.28.  These funds were taken from 
our Road Use Tax Account in which our I-Jobs Grant was deposited on July 26,

Doon, IA $20,000.00 $0.00 Fully Completed I-Jobs and RUT Account of 
the City of Doon

24-Jun-10

The City of Doon, IA contracted The Road Guy Construction Co. to resurface some streets in 
Doon.  Total funds spent on this project were $21,628.87.  These funds were taken from our 
Road Use Tax Account in which the I-Jobs Grant was deposited on July 30,

City of Doon, IA $20,000.00 $2,327.99 Fully Completed I-Jobs and RUT Fund Account 
of the City of Doon.

22-Jul-09

SNOW REMOVAL ON CITY STREETS MAIN ST. DOUGHERTY $200.00 $300.96 Fully Completed IJOBS & RUT 31-Mar-10
still working on plans FOR CITY STREETS streets in dougherty $150.48 $0.00 Not Started RUT 30-Jun-11

Construct storm sewer along S. Prince Street (Hillside)
South Prince Street 
(Hillside Project) $4,187.93 $2,673.12 Fully Completed I-JOBS and Road Use Tax 01-Nov-10

Reconstruction of west side of School Street and Park Street West side of School and 
Park Streets intersection

$15,702.75 $2,196.95 Fully Completed
$2,196.95 from I-JOBS Funds; 
$13,505.80 from Road Use 
Tax Funds

08-Sep-09

Dows
repairing a section of Rowan Road (county line road) by Coop and doing the railroad track 
crossing on E. Ellsworth Street Rowan Road $2,948.20 $3,587.19 $23,000.00 $0.00 Fully Completed

I jobs money and road use 
funds 30-Aug-10

Replace tube, grade ditch and put in a drain S. Polk Street & 180th ST $0.00 $0.00 Not Started I-Jobs money 01-Oct-11

The road bed was scarified and material brought upf rom the ditches.  It was then regraded 
and ditches cleaned.  A new surface of gravel/oil was put on it.

S Polk St. from Main St. to 
City Limits of Drakesville, 
Ia

$6,043.59 $665.26 Fully Completed
I-Jobs funds plus funds the 
City had in their Road Use 
Tax Fund

23-Jun-09

Dubuque
Consultant design consultant to complete the final engineering (FE) design, develop 
construction documents, and perform the required archaeological and cultural resource 
phase III mitigation work for the development of the Southwest Arterial project.

Southwest Arterial, 
Highway 20 to Highway 
151/61 in Dubuque, Iowa

$252,151.86 $306,803.09 $10,804,400.00 $558,954.95 Fully Completed
Federal SAFETEA-LU Funding
State I-Jobs Distribution
City - Sales Tax (30%)/RUT

31-Aug-14

Cost of materials for North Cascade overlay project
Invoice #4300003847 dated 10/21/09 - 2,409.49 ton hot mix = $95,319.46.
Invoice #4300003891 dated 10/30/09 - 2,140.67 ton hot mix = $84,684.88.
Invoice #4300003924 dated 10/31/09 - 69.74 ton hot mix = $2

North Cascade Rd from 
New Melleray Road to 
Sundown Road

$234,332.00 $154,464.85 Fully Completed Secondary Road funds 31-Oct-09

Overlay of Flannagan Road, Sec 13-14-15-16-17, Concord Twp
Invoice 4300005456 dated 10/27/10 - 2,899.02 ton hot mix = $114,772.21.
Invoice 4300005480 dated 10/31/10 - 1,105.16 ton hot mix = $43,753.30

Flannagan Road $220,324.00 $154,464.84 Fully Completed Secondary Road Funds 31-Oct-10

build a base to prepare for resurfacing city street

State Street from 202 
Locust Street to the 
corner of Franklin
Street

$7,465.00 $3,592.51 Fully Completed Road Use Tax Fund 15-Oct-10

build a base to prepare for resurfacing city street finish Pittsford Street and 
all of Franklin Street

$8,833.16 $2,952.57 Fully Completed Road Use Tax Fund 01-Nov-09

Rocked the gravel road and grading.

4500 feet east on Oak 
Street from the 
intersection of Collins 
Street.

$2,370.00 $2,370.00 50% or More Complete IJOBS FUNDING 11-Aug-10

Rocking and Grading Road.

Gravel part of Oak Street 
at the intersection of Oak 
Street and Collins east 
4500 feet.

$2,285.32 $946.83 Fully Completed I-JOBS FUNDING: 946.83    
RUT:1338.49

22-Apr-11

To be determined at a later date. To be determined. $0.00 $0.00 Not Started IJOBS FUNDS 04-Mar-10
To be determined at a later date. To be determined. $0.00 $0.00 Not Started I-JOBS FUNDS 25-Sep-09
To be determined at a later date. To be determined. $0.00 $0.00 Not Started IJOBS Funds. 30-Dec-09

Clean, patch and seal coat various streets in Dunkerton.

1. Alley behind Baptist 
Church
2. Parking by Veteran's 
Park
3. 210 E Sycamore
4. Tower St from Canfield 
to Jefferson to Marilyn
5. E Williams from 
Canfield to Jefferson to 
Marilyn
6. Jefferson fr

$22,168.44 $3,985.77 Fully Completed I-JOBS $3,985.77 (All of 
FY2011) & RUT $18,182.67

31-May-11

Curb & Gutter and Storm Sewer Inlet Replacements at 2 locations.
1. Stickney and Main St., 
Dunkerton
2. Lincoln St., Dunkerton

$2,550.00 $2,550.00 Fully Completed I-Jobs $2550 30-Nov-09

Street Cold Mix Patch - 4.56 Tons at 1 location Dunkerton Road $334.48 $334.48 Fully Completed I-Jobs $334.48 24-Mar-10

Duncombe $1,496.27 $1,820.56

Dunkerton $3,275.78 $3,985.77

Dubuque County $137,446.75 $171,482.94

Dumont $2,952.57 $3,592.51

Dow City $2,196.95 $2,673.12

Drakesville $665.26 $809.44

Doon $2,327.99 $2,832.55

Dougherty $150.48 $183.09

Diagonal $1,090.18 $1,326.46

Dolliver $224.21 $272.80

Des Moines $867,783.87 $1,055,866.74

Des Moines County $82,345.81 $100,116.62

Denison $32,054.57 $39,002.06

Derby $507.74 $617.79

Delaware County $117,801.26 $140,524.57

Deloit $902.05 $1,097.55

Dedham $914.16 $1,112.29

Defiance $1,367.02 $1,663.30

Decatur County $83,387.21 $101,555.18
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Street Maintenance Seal Coat and Patching at 7 locations.

1. West Williams from 
new asphalt west of 
Canfield to west end.
2. Marble from 
Dunkerton Road to 
Williams.
3. Washington from 
Dunkerton Road to 
Williams.
4. Washington from 
Williams to south end.

$20,936.80 $391.30 Fully Completed

I-Jobs $391.30 (Remaining 
FY10)
Road Use Tax $18,628.90
General Fund Streets Budget 
(Property Tax Levied) 
$6700.00

03-Jun-10

Dunlap

milling 700 block Iowa Avenue north side
grindings alley entrance 300 block South 6th Str east side
asphalt alley entrance 3" thick -Park to Eagle Street
Asphalt 2" deep South 8th Street -

700 block Iowa Avenue
300 block South 6th 
Street
alley-Park Street to Eagle 
Street
South 8th Street

$4,974.81 $6,053.05 $11,468.50 $4,974.81 Fully Completed 30-Oct-09

Durango we have no projects at this time Durango, Iowa $65.52 $79.71 $0.00 $0.00 Not Started none 09-Mar-10

Repair park parking lot at Feldhahn Ballpark from heavy equipment use. The equipment 
tore up the asphalt and left ruts. It will be done as soon as the asphaly contractors are up 
and running this spring or summer

East Park and County Hwy 
F58 (Feldhahn Park Ball 
diamond) Scott County

$20,000.00 $0.00 Not Started
The I-Jobs money will help 
pay for it with Road Use tax 
Funds.

29-Jul-11

Tear out 3 blocks of 7th Street and put new concrete in. Reconstruct 6th Street from 5th 
Ave to 10th Ave with new water, sewer, storm, curb & gutter. Including 7th & 10th Avenues 
between 5th and 6th Streets

6th and 7th Streets $1,822,173.36 $7,324.64 Fully Completed

Funding source is 
assessments at completion, 
bond proceeds, and I-JOB 
funding

13-Nov-09

Dyersville Paving & Storm Sewer Project 8th Street NW $17,623.68 $21,443.43 $187,558.50 $39,067.11 Fully Completed Capital Projects 01-Aug-10

Dysart Patch, curb repair and chip seal two blocks of city street South Main Street from 
Sherman to Park Streets

$5,691.12 $6,924.61 $49,000.00 $12,615.73 Fully Completed I-Jobs, road use funds 01-Sep-10

Kirkwood and S.E. 5th Intersection reconstruction South Kirkwood and S.E. 
5th Street intersection

$32,467.00 $16,212.91 Fully Completed 21-Aug-09

Resurface streets:  NE. 9th, South Cadwell, South Park, North Jackson and North 
Washington Eagle Grove city limits $183,000.00 $19,726.89 50% or More Complete I-Jobs, Local Option Sales tax 30-Aug-11

Resurface streets:  NE. 9th, South Cadwell, South Park, North Jackson and North 
Washington Eagle Grove city limits $188,943.60 $19,726.89 50% or More Complete I-Jobs, Local Option Sales tax 30-Aug-11

2 inch asphalt overlay in Earlham, Iowa
W 1st Street between 
Chestnut and Walnut $72,700.00 $6,898.03 Fully Completed i-jobs, RUT, LOST 27-Oct-10

Repair of street on corner of Chestnut & 3rd, other misc patches. Chestnut & 3rd Street $6,600.00 $5,669.28 Fully Completed 11-Sep-09

The City of Earling is in the process of possibly purchasing a new maintenance vehicle. Earling, Iowa $24,650.00 $0.00 Not Started RUT monies, possible Local 
Option Sales Tax monies also

12-Jul-10

The City purchased a used tractor to replace an exsisting broken down tractor Earling, Iowa $25,150.00 $1,744.84 Fully Completed
I-JOBS and Local Option Sales 
Tax 19-May-10

Removal of sealcoat, coreout, raise manholes as necessary, prep and rave, base work, 
patching.

2nd and Thomas, 4th 
Street, patching on 
Elizabeth & William, 
Patching on Stow, S. Wine 
streets

$34,006.82 $4,782.92 Fully Completed Local Option Fund 15-Jul-10

Seal Coat Maintenance, Fourth St. to Thomas St.
Fourth St. to Thomas 
Street $9,407.87 $3,930.93 Fully Completed 24-Sep-09

11.84 ton of spray injection pating City Streets $3,078.40 $3,078.40 Fully Completed IJobs 26-Aug-11
118 foot of 4 foot gutter 1st and main $2,832.00 $2,642.46 Fully Completed I-Jobs and LOST 29-Oct-09

East Peru Bridge repair/work due to wash out
214 McClelland Way, East 
Peru, IA $223.33 $271.74 $12,546.00 $0.00 Not Started

Road Use Tax Fund and 
FEMA grant. 30-Nov-11

PLACE A BATHROOM IN THE SHOP MAINT. BUILDING, ALSO INSULATE SHOP WITH 
REMAINDER OF MONEY 105 N. FRONT ST. $7,655.00 $5,654.71 Fully Completed

I JOBS MONEY AND LOCAL 
OPTION SALES TAX FUNDS 31-May-11

REPLACE SIDEWALK AND PARKING FOR DRAINAGE PURPOSES.
66 1/2'X25'= 35 YARDS OF CONCRETE
REBAR 1 1/2 TON

101 AND 103 N. FRONT 
ST.

$4,805.00 $4,647.00 Fully Completed I-JOBS AND LOCAL 31-Oct-09

Street and driveway repair - tear out and replace - tile, rock, backhoe and labor 104 W Newton Street $5,770.00 $4,031.39 Fully Completed I-Jobs and RUT 06-Oct-10

The city cracked sealed existing streets (cleaned cracks and joints with D-3405 hot applied 
rubberized sealant)

Existing streets in the 
southern portion of 
Edgewood

$7,500.00 $4,031.39 Fully Completed IJobs Revenue and City of 
Edgewood

28-Apr-10

Elberon
FINISH WORK AND SEED GRASS IN DITCHES RECENTLY DUG 
RAILROAD STREET AND STREET ALONG THE PARK 3RD STREET CITY LIMITS OF ELBERON $861.73 $1,048.50 $500.00 $0.00 <not selected> 01-Jun-10

Base Repair & Double Seal Coat was done
Caster Street from Elm 
Street to Finney Street $31,802.92 $4,358.97 Fully Completed 14-Aug-09

Bse Repair, Rock and Double Seal
Railroad Street from 
American Gothic to Lute 
Street

$5,303.73 $5,303.73 Fully Completed IJOBS 16-Aug-11

Asphalt overlay 14th St. & Edgington Ave. $31,240.78 $0.00 Fully Completed I-jobs and city money 14-Sep-10

Full Depth Patching

12th Ave.; 9th Ave.; 17th 
Ave.; and Intersection of 
6th Street and 9th 
Avenue

$68,224.00 $13,255.98 Fully Completed Street Resurfacing and IJOBs 01-Sep-09

Eldridge Replacement of existing storm sewer and concrete pavement

Intersection of S. 8th 
Street and W. Prairie 
Vista Drive
Eldridge, Iowa

$20,995.55 $25,546.11 $60,904.00 $46,541.66 50% or More Complete Road Use Taxes and I-Jobs 
funds

01-Oct-10

Elgin Asphalt of road in Hidden Valley
Hidden Valley section in 
Elgin $2,952.57 $3,592.51 $199,999.00 $6,545.00 Fully Completed

IJOBS
ASSESSMENT 30-Sep-10

Elk Horn Constructed a new alley bewteen Union and Main between Union and Main $2,834.64 $3,449.02 $2,368.69 $2,368.69 Fully Completed I-JOBS funds only were used. 30-Sep-09

Elk Run Heights To be determined To be determined $4,594.82 $5,590.70 $0.00 $0.00 Not Started 23-Sep-09

Asphalt overlay

Bridge Street from High to 
5th; Bridge Street from 
Main to First; Cedar 
Street from Main to First

$6,398.68 $7,785.53 $75,000.00 $6,398.68 Fully Completed 23-Sep-09

Complete Miller Street (part of a larger project)
Industrial Park (NE 
quandrant of town) $6,398.68 $7,785.53 $810,000.00 $7,785.53 50% or More Complete RISE grant funds and Bond 30-Dec-11

Elkhart Repair broken sidewalks in Elkhart
Repair sidewalks in 
various locations in 
Elkhart

$812.41 $988.50 $3,723.00 $1,800.91 Fully Completed I Jobs and General Fund 23-Sep-10

1990 Eldgin Pelican Street Sweeper City of Elliott $9,956.00 $1,912.56 Fully Completed Bank Loan and I-jobs 25-Aug-10
Class D Rock/stone for Streets
13.63 Tons City Streets $280.34 $280.34 Fully Completed I-JobS 24-Sep-09

Class D Rock/stone for Streets
29.94 Tons
16.2 Tons

City Streets $465.26 $392.97 Fully Completed I-Jobs 24-Sep-09

Cleaning Supplies
24in Premium Broom Braced with Screws City Streets $39.99 $39.99 Fully Completed I-Jobs 09-Sep-09

Sixty-six hrs of labor @ $10.00/hr with the use of his skidloader City Streets $665.00 $665.00 Fully Completed I-Jobs 28-Sep-09
Thirty-three and a half hrs of labor @ $10.00/hr City Streets $335.00 $193.58 Fully Completed I-Jobs 28-Sep-09

25.46 TON HWY SALT ST. PAUL, MN. $2,057.17 $798.25 Fully Completed
I-JOBS FUNDS
ROAD USE TAX FUNDS 12-Nov-09

5.85 ton Spray injection asphalt patching City wide $1,521.00 $1,521.00 Fully Completed I-JOBS FUNDS 15-Jul-09
8.96 Ton Spray injection asphalt patching all city streets $2,329.60 $2,329.60 Fully Completed I-Job funds 12-Jul-10
Prepayment on remainder of 2010/2011 contract for bulk highway course salt Atlanta, GA $4,133.00 $492.32 Fully Completed Road Use Tax Fund 30-Dec-11

Ely
Mill the top four-inches of existing asphalt surface and replace with a new surface of four-
inch hot mix asphaltic cement on two segments of Dows Street.

Dows Street in Ely, Iowa 
in two segments: from 
Knoll Court to Hillcrest 
Street and Main Street to 
State Street.

$5,018.49 $6,106.19 $230,032.88 $0.00 50% or More Complete 15-Sep-09

Repair edges of streets and repair old patches of asphalt.
Throughout town.  
Majority on King Street. $0.00 $0.00 Not Started I-Jobs Money. 15-Mar-11

work to be started next month streets throughout town $0.00 $0.00 Not Started IJOBS/City Funds 30-Oct-09

2011 John Deere 772GP Motor Grader

Murphy Tractor & 
Equipment
1303 3rd Ave NW
Fort Dodge, IA  50501

$288,000.00 $24,243.13 Fully Completed Road Use Tax Fund 04-Mar-11

Gravel crushing @$2.34 per ton.  We have crushed 23,321.45 tons to date for FY11.
Peterson Pit, Estherville, 
IA $54,572.19 $54,572.19 Fully Completed Road Use Tax Fund 09-Aug-10

Gravel crushing @$2.34 per ton.  We have crushed 32,038 tons to date for FY10.  The 
Secondary Roads I-Job money was expended by 12/08/2009.

Peterson Pit, Estherville, 
IA $74,968.92 $64,331.19 Fully Completed Road Use Tax Fund 02-Dec-09

Crush Concrete Materials for Road Construction City of Emmetsburg - 17th 
Street Dump Site

$40,879.00 $20,747.25 Fully Completed
I-Jobs Funding and City 
Capital Improvement 
Reserve Funds

30-Nov-10

Purchase 2010 Ford 4x4 Pickup Emmetsburg, IA  50536 $25,000.00 $17,051.51 Fully Completed
I-Jobs Funding and Capital 
Equipment Reserves 30-Nov-09

Epworth PPC paving project approx 450' S. Center Avenue $6,997.06 $8,513.60 $180,000.00 $15,510.66 Fully Completed Local Option Tax 30-Oct-10
Mill and overlay on various city streets west north 9th street $413,744.50 $1,809.92 50% or More Complete Road use tax, Ijobs 31-Dec-11

PCC Alley reconstruction and storm sewer improvements

South half of the N/S 
Alley in the 700 Block 
between Central Ave & 
1st Ave N

$65,000.00 $62,633.86 50% or More Complete Road Use Tax, IJOBS 29-Jul-11

Evansdale This project involves placement of an ashpalt concrete overlay on approximately one-half 
mile of city streets.

Colleen Avenue, Elliott 
Avenue, and Phillips 
Avenue

$19,768.22 $24,052.77 $95,700.00 $19,768.22 Fully Completed IJOBS and Road Use funds 30-Nov-09

Project to be determined at a later date. City of Everly $3,438.39 $0.00 50% or More Complete Road Use Tax. 30-Apr-11

Purchase and installation of 2 radar speed signs.

On Ocheyedan St. One on 
the south end of town 
accross from the City Park 
and the other on the 
North end of town 
accross from Green Plains 
Grain's main offices

$4,290.00 $2,825.90 Fully Completed

City of Everly.  Road Use 
money was used to help 
supplement the excess cost 
of this project.

30-Dec-09

Repair and seal coating of City streets/alleys

various Alleys
Area 1 of 3 on the 
rotation of seal coating 
map.

$27,276.75 $2,986.78 Fully Completed Road Tax 29-Aug-11

21.71 Tons of Salt/to be used on snow and ice covered roads Audubon, IA $1,671.02 $754.72 Fully Completed
Road use funds  9.71 T
I-Jobs  12 T. 15-Oct-09

46.59 Tons of rock/Class D Greenfield, IA $528.80 $528.80 Less than 50% Complete I-Jobs 24-Aug-09
95.95 Tons of washfill sand (to be used on icy streets) Exira Brayton Pit $1,074.64 $1,074.64 50% or More Complete I-Jobs 16-Oct-09

Asphalt resurfacing and sealcoating of existing streets

Factory Street, from W. 
Harrison to Dump 
entrance
Washington Street, from 
Carthage to Factory
W.South Street, from 
David's Creek Bridge to 
Westside Drive
South Edgerton, from City 
limits to E. Sout

$33,719.90 $4,304.63 Fully Completed Road Use Tax Fund 17-Aug-10

Purchase of 7.83 T. Cold Patch
Place on Streets within 
City Limits $939.60 $939.60 Fully Completed I-Jobs 30-Sep-09

Purchase of 70.33 Tons of Road Rock
Place on City Streets 
within City Limits $240.08 $240.08 Fully Completed I-Jobs 30-Sep-09

repair road on E 4th & Willow.
gravel on the roads 
between E 4th and 
Willow street in Exline, Ia

$918.00 $578.61 Fully Completed RUT 23-Nov-10

Exline $475.54 $578.61

Everly $2,825.90 $3,438.39

Exira $3,537.84 $4,304.63

Emmetsburg $17,051.51 $20,747.25

Estherville $29,071.43 $35,372.35

Emerson $1,859.40 $2,262.40

Emmet County $64,331.19 $78,815.32

Elkader

Elliott $1,571.88 $1,912.56

Ellsworth $2,319.25 $2,821.92

Eldon $4,358.97 $5,303.73

Eldora $13,255.98 $16,129.07

Eddyville $4,647.24 $5,654.47

Edgewood $4,031.39 $4,905.15

Earlville $3,930.93 $4,782.92

Early $2,642.46 $3,215.19

Earlham $5,669.28 $6,898.03

Earling $1,744.84 $2,123.01

Durant $7,324.64 $8,912.17

Eagle Grove $16,212.91 $19,726.89
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Repaired and sealed asphalt on city street. East 2nd St. North where 
it joins Highway T 30

$700.00 $475.54 Fully Completed 01-Sep-09

Fairbank Crack and joint filling of city streets.

Washington St., Benton 
St., Catherine St., 
Rainbow Dr., Front St., 
Amy Ave., Christians Trail, 
Collins Rd., Forest St., and 
4th St N.

$4,546.78 $5,532.24 $8,005.83 $4,546.78 Fully Completed 03-Sep-09

Fairfax Clean, parch and seal coat various streets

RR Street by elevator, 
Park Street from Main 
Street North 100' and 
South 75', 510 Main 
Street, Rynolds Street 
from Church Street to 
Main STreet, Church 
Street from Vanderbilt to 
Fairfax Road, Park STr

$7,259.12 $8,832.46 $48,271.67 $8,832.46 Fully Completed Road Use Funds $39,439.21 10-Sep-10

Fairfield
The city has not initiated an I jobs project as of yet.  The city may want to combine the 2009 
& 2010 I Jobs Funds into a projec this summer. Fairfield Streets $41,938.68 $51,028.45 $436,500.00 $92,967.13 Fully Completed Local 30-Sep-10

Farley
The City will use the funds to repair and maintain existing streets or use funds to help in 
reconstructing First Street. City of Farley $5,826.52 $7,089.35 $2,300,000.00 $12,915.87 50% or More Complete

General Obligation Note
SRF Note 30-Jun-11

coring out, grading, rolling, and rocking surface of previously plotted but unimproved street

east 158.5 feet x 22 feet 
of West McAlvin Street in 
City of Farmersburg in 
Clayton County, Iowa

$1,046.00 $2,833.03 $1,046.00 Fully Completed
I-Jobs $1,046.00
Road Use Tax $1,787.03
Total $2,833.03

10-Sep-10

Sealcoat
part of the south 145 feet 
of Block 400 of South 
Main Street

$1,046.00 $1,249.10 $859.67 Fully Completed 11-Aug-09

Furnishing and Installing 1" asphalt overlay on street of Farnhamville--the city is doing a 
well and water line and treatment plant and the start date is 3/27/2012 -- the streets will be 
done when the project is completed

Farnhamville $0.00 $0.00 Not Started RUT funds 18-Jun-13

Furnishing and installing approximately a l" asphalt overlay on some of our city streets Farnhamville $0.00 $0.00 Not Started RUT funds 14-May-10

Furnishing and installing approximately a l" asphalt overlay on some of our city streets. Farnhamville $0.00 $0.00 Not Started RUT funds 15-Apr-10

Furnishing and Installing l" Asphalt overlay on streets of Farnhamville City of Farnhamville $0.00 $0.00 Not Started RUT Funds 11-May-10
Farragut laying asphalt Essex Ave. (North end) $2,223.16 $2,705.01 $6,700.00 $2,223.16 Fully Completed 24-Aug-09

Furnish & Install 2" asphalt patch 8 s.y. and
Furnish & Install 3" asphalt patch 130 s.y.

Streets: Main, 
Mechanic,Clark & Volga, 
Jones, College, Union, 
State

$7,179.69 $7,179.69 Fully Completed I-Jobs Street funds 05-Nov-10

Replacing asphalt paving after a sewer & water main project

Mechanics Street from W. 
Water to Clark and State 
Street from Mechanics to 
Volga Street

$56,884.29 $2,600.77 Fully Completed State Road Use Tax Funds 30-Nov-09

Streets patching - saw cut, remove and haul away the spoils from seven separate areas on 
Fayette Streets and replaced with 3" compacted hot mix asphalt.

Water St. near Post 
Office, Jones St., 
Washington St., Main St. 
Lovers Lane, King St., and 
an alley.

$3,300.00 $3,300.00 Fully Completed State Road Use Tax Funds 16-Jul-09

Culvert extension along Apple Rd
Sec 36 Clermont Twp Sta 
102 $70,915.00 $70,915.00 Fully Completed 25-Jun-09

Culvert Extensions along W Ave between US 18 and IA24 Sta 138, Sta 192, Sta 274 $60,000.00 $56,755.59 Fully Completed 09-Jul-09
Seal Coat work 2010 - various routes

Single Seal coat over selected asphalt pavements in County
B44, W51 $230,000.00 $158,356.68 Fully Completed I Jobs, Local secondary road 

funds
09-Sep-10

Clean & Single Seal Coat and Patching-
Hot mix patch:2 Ton approx.
Hot liquid Crack Filler-1000 L.F.

Maple St.:B-19 to 2nd St.
Pine St.:B-19 to 
Washington St.
Railroad St.:B-15 to 
Maple St.

$23,661.50 $1,617.26 Fully Completed RUT Monies & I-JOBS Funds 11-Aug-11

Single Seal Coat and Patching-Ash St.-B-19 to Railroad St., Single Seal Coat and Crack Filling-
Railroad St.-B-15 to Maple St., Single Seal Coat-1 Block on Washington plus parking in front 
of Methodist Church on Maple St. and Misc. Patching.

Ash St., Railroad St., 1 
Block on Washington 
between Ash and Maple 
St.

$17,001.36 $1,329.18 Fully Completed I-Jobs & RUT 29-Aug-09

Purchase and install culverts to improve drainage on Railway Street ditch. Railway Street on north 
edge of Ferguson.

$11,700.00 $390.00 Fully Completed

Federal I-Jobs funds, Road 
Use Tax funds, Iowa 
Community Disaster grant, 
State share FEMA disaster 
grant

30-Nov-09

Purchase new street signs
Within Ferguson city 
limits $0.00 $0.00 Not Started I-Jobs, Road Use Tax 30-Jun-12

Fertile Blacktopping 8 City streets with 2.5" asphalt mat
7 blocks of Washington 
Street and 1 block of 3rd 
Street

$832.91 $1,013.44 $83,068.38 $832.91 Fully Completed 09-Jul-09

Floris Floris Streets graded and new gravel Floris Streets $420.36 $511.47 $550.95 $420.36 Fully Completed I-JOBS 30-Jun-10

Floyd Repairing storm sewer, replacing cover, channeling water Corner of Second Avenue 
and Highway 218

$1,273.52 $1,549.54 $2,823.06 $2,823.06 Fully Completed Rebuild Iowa and ARRA 
Funds; Road Use Funds

29-Apr-10

Replace old wooden Bridge with 65' Double Tee Concrete Bridge with Stub abutments.
River Road Section 25, 
T97N, R17W, Bridge 
#156020

$89,742.10 $69,000.00 Fully Completed I-Jobs money with Local 
Dollars.

14-Sep-10

Replace Small Bridge Structure with Double Cell 10'X4'X36' Box Culvert with end sections.
Timber Avenue S29, 
T94N, R15W South of 
230th Street.

$75,000.00 $47,292.43 Fully Completed Local I-Jobs 18-Jun-10

Replace Small Bridge with Double Cell 12'X7'X30' Box Culvert with end sections
220th Street S24, T95N, 
R18W West of Glass 
Avenue

$100,000.00 $47,292.43 Fully Completed Local I-Jobs Funding 14-May-10

Replace two Corrugated Metal Pipe with 7' X 4' X 90' Precast Concrete Box.
B57, 220th Street, Section 
22, T95N, R15W, $50,000.00 $29,721.00 Fully Completed

I-Jobs Funds with Local 
Dollars 29-Apr-11

Replace two Corrugated Metal Pipes(24" & 36") with Reinforced Concrete Pipe, 24" X 56' 
with Aprons, and 36" X 56' with Aprons.

B65, 300th Street, Section 
32, T94N, R18W, $30,000.00 $17,203.82 Fully Completed IJob Funds with Local Funds. 13-May-11

Fonda To be determined but will be used in conjunction with other RUT funds to seal coat city 
streets.

To be determined $2,830.27 $3,443.70 $61,500.00 $6,273.97 Fully Completed
I-Jobs funds used in 
conjuction with other RUT 
funds received.

31-Dec-10

Adding 2" asphalt overlay for approximately 330' by 20'

North on 5th Street from 
the intersection of 5th 
Street and Summerset 
Street, 2" overlay of 
asphalt for approximately 
330 feet

$7,735.00 $3,677.53 Fully Completed IJOBS, road use taxes 30-Jun-11

Replacing Culvert
Corner of 12th Street and 
Jefferson Street $10,516.81 $3,022.45 Fully Completed 17-Jul-09

2009 Street Reconstruction Project - storm sewer work
East L, North Central, and 
East K Streets in Forest 
City, Iowa

$81,885.18 $19,200.42 50% or More Complete IJOBS Road Funding 15-Nov-09

Asphalt Resurfacing on Clark Street, from L Street to I Street (3 blocks) Clark Street $23,361.91 $23,361.91 Fully Completed I JOBS Road Funding 26-Jul-10
Asphalt Resurfacing 3rd Street NW $13,192.00 $1,493.91 Fully Completed 20-Aug-09

Asphalt resurfacing was done to a street that had been tarred and chipped. 3rd Street NW $13,192.00 $1,817.70 Fully Completed
I-JOBS,Road Use Tax, Local 
Option Tax 30-Jul-10

G St Road Construction Project G St - Fort Dodge $2,000,000.00 $139,815.39 Fully Completed
I-Jobs and other Road Use 
Tax Fund 26-Aug-11

Materials for snow and ice control on various roadways within the city limits Various $540,566.03 $6,930.91 Fully Completed Road Use Tax 30-Apr-10
Purchase of Bobcat 250 Skid Loader Chicago, IL $20,929.00 $20,929.00 Fully Completed Road Use Tax 31-Dec-09
repair and/or maintenance of exisiting roadways within the city limits various $616,156.86 $87,049.99 Fully Completed Road Use tax 30-Nov-09

Reconstruction of the intersection of Highway 61 and 48th Street, create a center turning 
lane.

Highway 61 and 48th 
Street

$633,946.61 $100,247.52 Fully Completed
Federal Grant 
I-Jobs 
Local Option Sales Tax

30-Jun-11

removal of old surface and replacing street
Avenue M 23rd Street to 
25th Street $262,163.00 $37,792.16 Less than 50% Complete

Local Option Sales Tax & I-
Jobs Funding 30-Nov-11

Construction of New Twin Pre-Cast Concrete Box Culvert
60th Street between 
County Route S56 and 
Timber Avenue

$127,407.21 $98,221.89 Fully Completed Secondary Road Fund 31-Jul-10

Pavement Patching on County Route C13 (250th Street)
County Route C13 (250th 
Street)from Balsam 
Avenue to Grouse Avenue

$141,323.12 $122,729.43 Fully Completed Secondary Road Fund 31-May-11

Grade, Crown & Appy Mc-70 asphalt

From the intersection of 
South Jefferson & West 
Railroad to the 
intersection of South 
Washington & West 
Railroad in 
Fredericksburg, Iowa

$10,301.86 $4,297.82 Fully Completed

I-Job dollars of $4,297.82 and 
the balance came out of the 
Street Fund & regular Road 
Use Tax Dollars

16-Nov-09

To Be Determined at a later date To be determined $0.00 $0.00 Not Started I-Jobs 30-Sep-09
Frederika Build up 5th Street install 3 culverts and rock 5th Street $624.64 $760.03 $8,993.59 $624.64 Fully Completed Road Use Funds 12-Sep-09

Fredonia Installing new culverts in a ditch on 3rd Ave Fredonia so the road may be opened back up 3rd Ave Fredonia $944.71 $1,149.47 $3,260.00 $1,100.00 Less than 50% Complete City Of Fredonia 29-Jul-11

6'x10'x7" concrete street patch 901.00 North Walnut $3,741.31 $3,741.31 Fully Completed Road use tax fund 26-Jun-12
cut the road to get to the drain, to repair, so water does not flood the road.
Labor 27.75 hours= 601.11 Labor 12 hours= 120.00  Labor 18.75 hours= 187.50
Blade for cutter 390.00
60'-8" pvc pipe and 8" fernco coupling 462.63

North Walnut $0.00 $0.00 Not Started Road use tax fund 24-May-12

Dump Truck to be used for general street maintenance and snow removal.  Equipment 
expected to be purchased within the next month. Ames, Iowa $13,500.00 $3,074.86 Fully Completed Road Use Tax Fund 30-Oct-09

Pickup and install culverts.
60ft dualwall 744.00
Labor 8.75 hours = 185.15
Labor 6 hours = 60.00

South Harrison $0.00 $0.00 Not Started Road use tax fund 10-Apr-12

putting down 1 ton gravel 20.00
Labor 1/2 hour=10.15 North Walnut $0.00 $0.00 Not Started Road use tax fund 05-Jun-12

Replaced man hole cover that was letting water get in. Cleaned ring.
1 hour at 20.29
Manhole cover 202.80

North Chestnut $0.00 $0.00 Not Started Road use tax fund 18-May-12

Street temp patch labor 1 hour at 20.29 per hour South Harrison $0.00 $0.00 Not Started Road use tax fund 09-Apr-12
To be determined at a later date. Unknown $0.00 $0.00 Not Started Unknown 30-Jun-11

PCC patching of bridge deck.
On J18 west of Randolph, 
IA. $98,558.30 $82,655.00 Fully Completed I-Jobs, Local Funding 06-Nov-09

Purchased Used Motor Grader to replace old one.  It is a John Deere model 770G.
Fremont County - 
Randolph Iowa patrol $149,417.00 $101,197.66 Fully Completed

I-Jobs money and Local 
money 09-Sep-10

Seal coating applied to streets in need of repair. Fruitland $91,007.76 $3,735.99 Fully Completed I-JOBS and Road Use Tax 10-Sep-10
Seal coating applied to streets in need of repair. Fruitland $91,011.75 $6,140.98 Fully Completed I-JOBS and Road Use Tax 01-Aug-10
To be determined at a later date. Fruitland, IA $0.00 $0.00 Not Started I-JOBS and Road Use Tax 31-Dec-11

Galt Street Lighting Town of Galt $97.88 $119.09 $216.97 $216.97 Fully Completed IJOBS monies 30-Jun-11

Seal coating
Buena Vista Street and 
3rd Street $15,513.00 $1,164.96 Fully Completed 28-Jul-09

Seal Coating 1st St $21,958.94 $1,417.45 Fully Completed Local Option Sales Tax along 
with the Ijobs dollars

01-Aug-10

Apply base rock and sealcoat West Centre Street - section of street was previously gravel 
only West Centre Street $11,996.50 $4,007.02 Fully Completed

Road Use Tax Funds/IJOBS 
Funds 27-Aug-10

Street Sealcoat Project on various street throughout the city. Various Street Citywide $30,838.20 $3,293.25 Fully Completed
IJobs Funds and Road Use 
Tax Funds 18-Aug-09

Garner 2011 International Dump Truck Garner Iowa $12,762.43 $15,528.55 $63,280.00 $28,290.98 Fully Completed I-Jobs, RUT and LOST 04-Nov-10

Garrison Repair & maintenance on the streets - Seal coating streets
Oak Street and Pine 
Street $1,582.11 $1,925.02 $4,000.00 $3,507.13 Fully Completed RUT 31-Aug-10

Garwin to be determined to be determined $2,467.75 $3,002.61 $0.00 $0.00 Not Started 30-Jun-10

Garnavillo $3,293.25 $4,007.02

Fruitland $3,070.49 $3,735.99

Galva $1,164.96 $1,417.45

Fremont $3,074.86 $3,741.31

Fremont County $82,655.00 $101,197.66

Franklin County $98,221.89 $122,729.43

Fredericksburg $4,297.82 $5,229.33

Fort Dodge $114,909.90 $139,815.39

Fort Madison $50,123.76 $60,987.55

Forest City $19,200.42 $23,361.91

Fort Atkinson $1,493.91 $1,817.70

Floyd County $94,584.86 $115,924.82

Fontanelle $3,022.45 $3,677.53

Fenton $1,329.18 $1,617.26

Ferguson $390.02 $474.55

Fayette $5,900.77 $7,179.69

Fayette County $127,670.59 $158,356.68

Farmersburg $859.67

Farnhamville $1,578.87 $1,921.07
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Materials only on repairing hole in street 308 Monroe Street $564.38 $50.00 $50.00 Fully Completed I-Jobs 14-Oct-09

Resurface 5 blocks of Mary Street and 3 blocks of South street. City of Geneva, IA. $564.38 $11,000.00 $978.23 Fully Completed
I-JOBS and road use tax 
monies 14-Sep-10

Asphalt resurfacing on South Baldwin Street
200-300 South Baldwin 
Street $5,000.00 $4,590.46 Fully Completed I-Jobs Funding 31-Aug-09

Repair street surface on 600 block of E Minnesota 600 Block E Minnesota $15,000.00 $5,585.39 Fully Completed IJobs 16-Sep-10
Gibson This project will be determined at a later date. To be determined. $214.31 $260.76 $0.00 $0.00 Not Started State of Iowa 24-Sep-14

328 S.Y. PAVEMENT REMOVAL
266 S.Y. 7-INCH P.C.C. PAVEMENT
 18 S.Y. 6-INCH P.C.C. DRIVEWAY
 34 S.F. TRUNCATED DOME PAVER
 12 S.Y. 6-INCH P.C.C. PEDESTRIAN RAMP
 23 S.Y. 4-INCH P.C.C. SIDEWALK
  1 TRAFFIC CONTROL
303 S.Y. SUBGRADE PREPARATION

INTERSECTION OF 
MATHEWS DRIVE AND 
ROTHMOOR DRIVE
GILBERT IOWA 50105

$15,958.00 $4,310.92 Fully Completed 14-Aug-09

To Be Determined at a later date. To Be Determined. $6,908.75 $5,245.27 Fully Completed I-Jobs and City cash on hand. 31-May-11

Asphalt Resurfacing - Approximately 1,036 square yards 3" Asphalt Paving Parkview Drive $18,900.00 $3,350.03 Fully Completed Road Use Tax 11-Sep-09

Crack Sealing city streets

13th Ave from 5th St. to 
4th St.
14th Ave. from bridge 
East of 5th to bridge over 
river
18th Ave. from ashpalt to 
west end
17th Ave. from 5th to 6th 
St.
7th St. from 10th to 14th 
Ave
6th St. from

$7,211.00 $0.00 Fully Completed I-Jobs and Road Use Funds 20-Aug-10

Core out and preparation of the base followed by installing asphalt patch on water main 
break

Intersection of SW 'D' Ave 
and SW 3rd Street $2,000.00 $1,900.00 Fully Completed I-Jobs funding 11-Sep-09

Purchase Road Salt for winter of 2010/2011 Gilmore City, Iowa $2,184.36 $450.00 Fully Completed I-Jobs Funding 15-Nov-10
Street Repairs - Oil & Single Chip Seal Coat Gilmore City $25,335.96 $528.44 Fully Completed I-Jobs & City Street Funds 20-May-10

Gladbrook Seal Coat of select residential streets.
Edgeland St., 4th St. from 
Lincoln to Garfield, Gould 
from 2nd to 5th.

$4,433.22 $5,394.07 $29,231.40 $9,827.29 Fully Completed Road Use Tax Fund 16-Jul-10

Mill & asphalt overlay on Walnut Street from Fourth St. North to Sixth Street Walnut Street $28,474.32 $28,474.32 Fully Completed IJOBS portion - $28,474.32 09-Sep-10
Mill and asphalt overlay on Fourth Street from Myrtle St West to Elm Street and Mill and 
asphalt overlay on Grove Street from Third St North to Fifth Street

Fourth Street and Grove 
Street $42,263.48 $23,402.15 Fully Completed 17-Sep-09

Asphalt overlays and maintenance
various sections of city 
roads $84,600.00 $6,658.89 Fully Completed Road Use Tax Fund 31-Oct-10

Crack sealing and asphalt maintenance
Various sections of city 
roads $5,472.73 $5,472.73 Fully Completed 30-Jun-09

Slurry surfacing and asphalt maintenance Several block sections $100,000.00 $0.00 Not Started Road Use Tax Fund
Local Option Sales Tax Fund

01-Sep-11

Patch City streets/cold patch City Streets $936.60 $936.60 Fully Completed I-Jobs 05-Dec-11

Project identified.  Need to patch city streets.  Waiting on Council approval which will be 
April 11, 2011.  The Pavement Doctor has already been contacted so the PW 
Superintendent knows what the cost per ton is.  The Council approved.  PW Superintendent

Street 
repair/miscellaneous 
streets within city

$2,823.60 $2,823.60 Fully Completed IJOBS Funds 30-May-11

Spray injection patching of city streets
Miscellaneous streets in 
Goldfield $2,823.60 $5,647.20 Fully Completed IJOBS Funds 21-Apr-10

All city allies were maintained with gravel in 2011 Goodell Ia $650.00 $554.09 Fully Completed IJOB money 11-Aug-11

Repair of Alleys in Goodell using road stone. Goodell IA $625.00 $554.09 Fully Completed
Road use tax fund money 
554.09 01-Jun-10

The I Jobs money will be used for maintenance of the city alleys in April or May of 2010. City of Goodell $0.00 $0.00 Not Started I-Jobs Money $554.09 29-May-10

We have not determined a project at this time. Goodell IA $0.00 $0.00 Not Started I-Job Money $554.09 31-Dec-09

We have not determined what we will do with this IJobs money as yet. Goodell IA $0.00 $0.00 Not Started
Whatever we decide the 
IJobs money will be used 
before July 1, 2011.

30-Jun-11

We have not yet determined a project for the I Job money of $554.09 for this year. Goodell IA $0.00 $0.00 Not Started I Job money of $554.09 31-Dec-09

Goose Lake Repair Main Street after water main break under road.
213 Main Street
Goose Lake, IA $687.60 $836.63 $1,200.00 $687.60 Fully Completed

I-Jobs funds of $687.60 Plus 
Road Use Tax Funds 27-Oct-09

Gowrie Asphalt resurfacing North part of 4th Street $4,533.68 $5,516.30 $4,533.68 $4,533.68 Not Started 31-Dec-09

4" asphalt matt on South Wilson Avenue, Graettinger, Iowa
South Wilson Avenue, 
Graettinger, Iowa $3,930.93 $58,100.00 $4,782.92 Fully Completed

Total project
58,100
32502.50- Palo Alto County
4782.92- Ijobs
20814.58- General fund City 
of Graettinger

08-Jul-10

Purchasing a new snow plow, Henke 36R10IS Reversialbe Truck Plow, cost  $8,300, with 
hydraulic of $4,350.  Total cost $12,650.

201 S. Washington 
Avenue $3,930.93 $12,650.00 $3,930.93 Fully Completed Road Use Fund 12-Oct-09

Clean out storm water detention pond with excavator. West end of Graf Ct. $1,000.00 $152.68 Fully Completed 30-Jul-09

Repair potholes in Lola Lane and Graf Court.  Perform maintenance at detention pond. Graf, IA $260.00 $185.78 Fully Completed I-jobs and State Road Use Tax 02-Aug-10

Blacktop patching to repair potholes 6th Avenue $815.32 $815.32 Fully Completed I jobs 18-Jul-11
to be determined. repair a pothole in the street 6th Avenue $878.00 $878.00 Fully Completed to be determined 01-Jun-11

Grand Mound Base repair including scarifying, pulverizing, grading, compacting and second seal coat.
DeWitt Street, Joyce 
Court $2,952.57 $3,592.51 $2,952.57 $2,952.57 Fully Completed Road Use Fund 24-Sep-09

Repairing streets and cleaning ditches City of Grand River $400.00 $400.00 Fully Completed
I-jobs and road use tax 
money 30-May-11

Snow removal for City streets Grand River $803.85 $803.85 Fully Completed I-jobs and road use money 27-Feb-10
street sealcoating and repairing Grand River $577.57 $577.57 Fully Completed IJobs 31-Jul-11

Grandview sealcoating of streets and patch work

3 blocks on S. Market, 2 
blocks on S. Jefferson, 
Cemetery Lane, 2 blocks 
on E. Washington, 2 
blocks on W. Union, 3 
blocks on N. Madison, 1 
block on W. Vernon

$2,620.62 $3,188.61 $27,215.45 $2,620.62 Fully Completed 20-Aug-09

Granger wages for asphalt repairs several streets in town $2,546.37 $3,098.27 $3,000.00 $2,546.37 Fully Completed IJOBs funding 26-Feb-10
Patching Streets in the City of Grant Grant, Iowa $700.00 $504.64 Fully Completed I-Jobs Revenue 31-Dec-11

Replacement of rock on city streets
Miscellaneous streets and 
alleys $528.04 $414.03 Fully Completed

I-Jobs Funds and Road Use 
Tax 30-Dec-09

Granville project to be determined as council sees the need
location to be 
determined as council 
sees the need

$1,408.38 $1,713.64 $0.00 $0.00 Not Started road use tax fund 30-Sep-09

DITCHING AND RESHAPING STREETS/ PURCHASED GRAVEL FOR STREETS THAT ARE UNDER 
RESHAPING

SEVERAL STREETS WITHIN 
CITY LIMITS $1,055.61 $932.18 Fully Completed I-JOB/ROAD USE 08-Mar-11

Gravel for floor of newly construction maintaince addition
City of Gravity
Third Street
Gravity, Ia

$912.96 $1,532.26 Fully Completed Road Use Funds/i-jobs 30-Apr-10

SEALCOAT NORTH FIRST STREET BETWEEN BUTLER TO IOWA NORTH FIRST STREET $0.00 $0.00 Not Started General Fund & I-Jobs money 01-Nov-10

SEALCOAT NORTH FIRST STREET BETWEEN BUTLER TO IOWA NORTH FIRST STREET $10,000.00 $0.00 Not Started General Fund & I-Jobs money 01-Nov-10

Caterpillar 2005 Wheel Loader 950G Jefferson $105,000.00 $93,852.63 Fully Completed Secondary Road Fund 14-Dec-09
Purchase of Armory Building for equipment storage Jefferson $150,000.00 $115,010.16 Fully Completed Secondary Road Fund 15-Nov-10
Asphalt repair of SW 2nd Street from Highway 92 south to Linn St. SW 2nd Street $13,469.75 $11,314.26 Fully Completed I-JOBS & Road Use 15-Sep-11

Repair of streets, intersections, and alley approaches

HW Iowa & Hayes, SE Linn 
& 1st, SE Linn & 2nd, SE 
Linn, NW Grant between 
3rd & 4th

$6,601.40 $6,601.40 Fully Completed 30-Sep-09

Repair of streets, intersections, and alley approaches.
SE 4th St south of Hwy 92; 
SE 2nd St & Lynn; and 
Hwy 25 north to Darby Dr

$3,127.07 $2,697.44 Fully Completed
$2,697.44 from I-Jobs and 
the remaining $429.63 from 
Road Use Fund.

18-Sep-09

Greenfield To Be Determined at a later date. City of Greenfield $0.00 $0.00 Not Started I-Jobs 30-Jun-11

Asphalt overlay of approximately 4 blocks of city street with extensive deterioration. 
Overlay was completed to preserve and extend the life of the road

Valleyview Drive from 
NW 3rd St to NW 7th 
Street

$40,700.00 $31,152.73 Fully Completed I-jobs money and Road Use 
Tax funds

24-Nov-10

Asphalt seal-coat overlay on appropximately 20 blocks of road in the "older" section of 
town. This extends the life of the road to delay the need for the complete reconstruction of 
the road.

Grimes, Iowa $79,196.65 $25,603.47 Fully Completed I-Jobs Funds and Road Use 
Tax Funds

30-Oct-09

Grinnell 1st Avenue and 8th Avenue Resurfacing Project

1st Avenue and 8th 
Avenue in the city of 
Grinnell - HMA 
RESURFACING AND 
MILLING

$39,767.94 $48,387.21 $259,280.00 $39,707.00 50% or More Complete
IJOBS Grant, IJOBS RUT 
Stimulus Funds and Capital 
Loan Notes

30-Oct-09

Griswold Repair and maintenance of the alleys
within the city of 
Griswold $4,538.04 $5,521.62 $10,059.66 $10,059.66 Fully Completed I-JOBS 31-May-11

Reconstruction of a three block street.
East 1st Street from G 
Avenue to J Avenue. $13,796.07 $117,861.87 $13,796.07 50% or More Complete

I-Jobs for FY2011 and GO 
Bond 30-Sep-11

replacing curb & gutter around Liberty Park

13th Street north to E 
Avenue, then east to 12th 
street then north on 12th 
street

$13,796.07 $11,844.00 $11,338.56 Fully Completed 12-Aug-09

2010 pavement marking painting with edge and center lines Various roads - 94 miles $56,000.00 $55,179.00 Fully Completed Local 04-Aug-10
2011 Pavement Marking Painting on edge and center lines Various roads - 87 miles $70,000.00 $23,000.00 Fully Completed Local 29-Jul-11

Purchase of winter road rock salt for snow/ice control
Entire hard surfaced 
roads in Grundy County $200,000.00 $50,000.00 Fully Completed Local 31-Mar-10

RCB Replacement 12'x'6'x44' on 170th St. east of X Ave Section 11, T88N, R15W $51,419.42 $51,100.00 Fully Completed Local 20-Aug-09

Repair bridge D14 (FHWA 16630) with new abutments to bring bridge to legal loads
Located on 130th St, 
Section 20, T89N, R18W $38,000.00 $34,937.00 Fully Completed Local 10-Sep-10

Dust control, paint traffice lines, street opening various $1,532.52 $1,532.52 Fully Completed 09-Sep-09
fill sand, road rock, ice sand and salt, snow removal throughout town $7,376.14 $7,376.14 Fully Completed i jobs 09-Feb-11
snow removal, replacing rock, salt, sand Guthrie Center, IA $2,255.98 $2,255.98 Fully Completed IJOBS 16-Mar-10
traffic paint, dust control, concrete, downtown snow removal various $3,496.83 $3,496.83 Fully Completed IJOBS 14-Dec-09
2010 Caterpillar 320DLH2R Excavator Guthrie Center IA $170,000.00 $123,794.42 Fully Completed Secondary Road Fund 01-Aug-10

Bridge overlay with HPC-0 mix
On County route F51 
approximately 3.75 miles 
east of State Hwy 25

$69,066.00 $69,066.00 Fully Completed Secondary Road Fund 16-Sep-09

Crack repair/sealing on County Road F65

F65 from County Line 
Avenue to Frontier Road 
and from Frontier Road to 
Grant Street

$14,275.00 $14,275.00 Fully Completed Secondary Road Fund 20-Oct-09

Replace existing bridge with 46' precast concrete bridge
220th St, NL Section 1, 
Bear Grove Twp $47,500.00 $17,682.22 Fully Completed Secondary Road Fund 18-Feb-10

2009 Seal Coat Project First St. and Dekalb St $24,383.80 $8,678.63 Fully Completed 31-Aug-09
Resurface street(s) in Guttenberg, Iowa South 4th St $17,661.00 $10,559.00 Fully Completed I-Jobs 01-Jun-11
Street patching and repairs.  Fill cracks in streets with Hot Pour Joint Sealing and Random 
Crack Repair.Diamond sawing the PCC joints to remove old sealant and debris, sandblast 
and clean.  Air blown clean and sealed concrete curb & gutters.

All streets in Halbur $14,500.00 $641.85 Fully Completed 27-Aug-09

Street patching and repairs. Fill cracks in streets with Hot Pour Joint Sealing and Random 
Crack Repair.Diamond sawing the PCC joints to remove old sealant and debris, sandblast 
and clean. Air blown clean and sealed concrete curb & gutters.

All streets in Halbur 
needing repair.

$10,000.00 $780.00 Fully Completed Road Use funds, IJobs and 
general funds.

01-Nov-11

Drain tile video inspection camera
Various throughout 
Hamilton County $0.00 $0.00 Not Started Rut 01-Mar-10

Pavement crack sealing on R-77 R-77 from D41 to Hwy 175 $80,000.00 $40,379.00 Fully Completed I-Jobs as part of road use tax 08-Jul-10

Pavement Markings
Various hard surface 
secondary roads in 
Hamilton County

$80,000.00 $76,319.54 Fully Completed I- Jobs as part of secondary 
roads road use tax

28-Jul-10

Halbur $641.85 $780.96

Hamilton County $95,331.94 $116,699.45

Guthrie County $101,023.22 $123,794.42

Guttenberg $8,678.63 $10,559.63

Grundy Center $11,338.56

Grundy County $97,102.36 $115,112.85

Guthrie Center $7,285.33 $8,864.35

Greenfield $9,298.84 $11,314.26

Grimes $25,603.47 $31,152.76

Greene $4,800.11 $5,840.48

Greene County $93,852.63 $115,010.16

Grant $414.43 $504.24

Gravity $766.13 $932.18

Grafton $763.88 $929.44

Grand River $803.85 $978.07

Goodell $554.09 $674.18

Graettinger $4,782.92

Graf $152.68 $185.78

Glidden $5,472.73 $6,658.89

Goldfield $2,970.04 $3,613.76

Gilmore City $2,428.44 $2,954.78

Glenwood $23,402.15 $28,474.32

Gilbert $4,310.92 $5,245.27

Gilbertville $3,350.03 $4,076.11

Geneva $463.85

George $4,590.46 $5,585.39
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Purchase a 15,000 ton stockpile of Class A road stone.
Grandgeorge Quarry - for 
various roads in Hamilton 
County

$103,000.00 $95,332.00 Fully Completed I-Jobs as part of RUT 15-Oct-09

Mill and overlay of asphalt to residential street 1st Street NE, from 5th 
Avenue to 7th Avenue NE

$18,564.80 $18,422.97 Fully Completed 31-Jul-09

Milling & resurfacing City streets with asphalt.

2nd Ave Drive SE from 8th 
St SE to 3rd Ave SE
3rd St NW - Central 
Avenue W to 1st Ave NW

$22,000.00 $22,000.00 Fully Completed Iowa Department of 
Transportation (I-Jobs)

23-Jul-10

Will use this money for rock in the alleys in Hancock City of Hancock $746.00 $1,123.68 50% or More Complete Road Use Tax 31-May-10
Will use this money for rock in the alleys in Hancock City of Hancock $1,654.40 $1,123.68 50% or More Complete Road Use Tax 31-May-10
Bridge replacement in Magor Township
Contract Let 12-21-10 Hancock County $244,000.00 $144,066.96 Fully Completed I-Jobs 31-Dec-12

Maintainence Rock Hancock County $81,277.31 $81,277.31 Fully Completed IJOBS/LOCAL FUNDS 20-Jun-11

Hanlontown Crackfilling
Paving

Crackfilling various 
locations in city
Pave Sundown Drive from 
Main ST to IA 9

$820.24 $998.02 $50,343.10 $820.24 Fully Completed IJobs
Road Use Tax

30-Jun-09

PURCHASING STREET SIGNS FOR TIMBER AVE. IN HANSELL BY THE FIRE DEPT. NO PARKING 
SIGNS....

TIMBER AVE. IN FRONT 
AND ACROSS THE STREET 
FROM THE FIRE DEPT.

$235.68 $235.68 Fully Completed I-JOBS MONEY RECEIVED IN 
THE AMOUNT OF $235.68

01-Nov-10

Repairing of the Grating over the Drainage System. In town of Hansell $193.70 $193.70 Fully Completed
I-Jobs monies and some road 
funds monies. 11-Jan-10

Harcourt City of Harcourt will use monies for road repairs.
Fourth Street- Harcourt, 
Iowa $1,341.40 $1,632.13 $0.00 $0.00 Not Started I_Jobs monies 30-Jun-10

Bridge 10170 repair work - new abutment piling
R Ave 1/4 mile south of 
State Hwy 175 $60,000.00 $750.00 Fully Completed Local 27-Oct-10

Pavement Markings on variuos county roads center and edge lines Various roasds - 60 miles $35,300.00 $0.00 Fully Completed Local 30-Oct-10

Purchase of rock salt for snow/ice control used on hard surfaced roads in Hardin County Entire county $415,000.00 $158,264.00 Fully Completed Local 01-Apr-10

Yantis Quad-Tee Bridge Replacement Sec 36, T86N, R19W $80,000.00 $80,000.00 Fully Completed Local 01-Nov-09
Hardy various repairs to roads within City of Hardy $125.01 $152.10 $500.00 $0.00 Not Started City of Hardy 30-Sep-10

2011 STREET OVERLAY AND MILLING PROJECT.  SOLD BONDS $300,000 TOWARD THIS 
PROJECT, PLUS I-JOBS FUNDS

Transferred all I-Jobs funds in June 2011 to appropriate toward the contracted street work 
for 2011.

VARIOUS STREETS IN 
HARLAN

$0.00 $0.00 Not Started
ROAD USE TAX FUNDS, LOST 
FUNDS, I-JOBS AND BOND 
FUNDS

22-Jun-11

DURING THE BUDGET PROCESS IN JANUARY, WE WILL FURTHER DISCUSS AND DETERMINE 
A SPECIFIC PROJECT TO USE THE I-JOBS FUNDS.  AS OF 9/27/10 WE HAVE NOT DETERMINED 
A SPECIFIC PROJECT BUT WILL YET THIS FALL.

various streets in Harlan $23,070.21 $0.00 Not Started

I-JOBS FUNDS AND MAY 
INCORPORATE ROAD USE 
TAX FUNDS OR LOST FUNDS 
TOWARD A PROJECT.

31-Dec-10

DURING THE BUDGET PROCESS IN JANUARY, WE WILL FURTHER DISCUSS AND DETERMINE 
A SPECIFIC PROJECT TO USE THE I-JOBS FUNDS.  AS OF 9/27/10 WE HAVE NOT DETERMINED 
A SPECIFIC PROJECT BUT WILL YET THIS FALL.

various streets in Harlan $51,140.64 $0.00 Not Started

I-JOBS FUNDS AND MAY 
INCORPORATE ROAD USE 
TAX FUNDS OR LOST FUNDS 
TOWARD A PROJECT.

31-Dec-10

Harper Removal of stumps from trees damaged by recent ice storms
202 Hutchinson Street
301 Lafayette Street
313 Lafayette Street

$415.93 $506.08 $400.00 $387.71 Fully Completed Community Disaster Grant
I-Jobs Funds

30-Nov-09

Alley and Street Maintenance City of Harpers Ferry $0.00 $0.00 Not Started IJOBS & Road Use Tax 31-Jul-10
Maintenance of City Streets Harpers Ferry $0.00 $0.00 Not Started IJobs and Road Use Tax 30-Jun-10

Harris Sealcoating non farm to market city streets
Non farm to market 
streets in city $579.17 $704.70 $24,040.38 $1,283.87 Fully Completed Road Use Tax 30-Jun-11

Harrison County PCC PAVEMENT OVERLAY (BONDED) ON COUNTY ROAD F32 FROM U.S. HWY. 30 EAST TO 
TOLEDO AVENUE

HARRISON COUNTY; EAST 
OF WOODBINE ON F32 
(194TH STREET)

$110,183.41 $135,010.26 $1,375,000.00 $245,193.67 Fully Completed ESFM 24-Jun-10

Asphalt level, single seal and patching
2nd St NW, 1st St. NE, 1st 
St. SE, 4th Avenue, 6th 
Avenue E,6th Avenue W

$90,847.00 $0.00 Fully Completed Road Use Fund 10-Jun-10

Asphalt Leveler and Single Seal Coat
2nd St. between 1st Ave 
W and 3rd Ave W $13,571.25 $7,569.23 Fully Completed Road Use Tax Fund 26-Aug-09

Maintaining our roadway mowing
I-Jobs money for the City 
of Hartwick $316.00 $316.00 Fully Completed I-Jobs funds 30-Jun-11

Used to help pay our annual street repairs of oil and tar and gravel chips.  We select certain 
streets each year to relay as needed. City streets of Hartwick $7,362.50 $259.86 Fully Completed 11-Aug-09

Harvey TO COMPLETE UNEXPECTED WORK VARIOUS LOCATIONS $1,121.32 $1,364.37 $97,500.00 $1,121.32 Fully Completed 04-Aug-09
Rock hauled in by Crushed Aggregate Products LLC S. Railway & Buffalo St $2,100.00 $805.92 Fully Completed state 18-Nov-09
Street repair, resurfacing Purchased Dump Truck Indian Ave $2,745.00 $980.59 Fully Completed State 09-Jun-11
ASPHALT/SEALCOAT City Street $7,500.00 $639.35 Fully Completed 07-Jul-09
Patch and oil and chip single seal coat Town streets $8,935.20 $0.00 Fully Completed Secondary Road fund 01-Jul-10
Street repair from broken water main Clay Street $3,000.00 $777.92 50% or More Complete Road fund 01-Sep-11
Our Blacktopped Streets are in need of Maintenance.

Mobilization, 2" HMA Surface Patch, 2"HMA Resurfacing,
4: HMA Paving

1 St and 2nd Street $20,852.00 $743.40 Fully Completed I Jobs  & RUT monies 01-Oct-11

The council will be improving 1st streets width for parking. City of Haverhill $6,304.00 $610.98 Fully Completed I job and RUT monies 16-Nov-09

Hawarden Street Sweeper for Street Deparatment
City Street Dept, 
Hawarden, IA $10,823.17 $13,168.97 $135,000.00 $23,992.14 Fully Completed

Capital Equipment Fund & I-
Jobs Revenue 30-Jun-11

add gravel to alleys and side streets. Then add oil to control dust
Bevins Street, Peoria 
Street, Peters Street $1,668.10 $1,575.54 Fully Completed 15-Sep-09

HIRED KLUESNER CONSTRUCTION TO MILL FROST HEAVES AND PATCH CRACKS ON MAIN 
STREET

MAIN STREET IN 
HAWKEYE, IA $6,641.00 $1,917.00 Fully Completed

INVOICE TOTAL    $6641.20
I-JOBS MONEY     -1917.01 10-Aug-10

Hayesville Maintain city alleys in Hayesville All city alleys $185.07 $225.18 $1,077.86 $410.25 Fully Completed I-Jobs funds 01-Dec-10
Repair of a roadway in Hazleton. Undecided at this time. $21,000.00 $8,298.64 Fully Completed I-Jobs & Road Use 16-Nov-09
Seal Coat streets Through out Town $28,000.00 $0.00 Not Started I-Jobs & Road Use 26-May-10
Henderson FSP-8' Salt/Sand Spreader Hedrick, Iowa $4,375.00 $4,375.00 Fully Completed Road Use Stimulus money 30-Apr-11
Maintenance supplies for our streets Hedrick, Iowa $2,155.77 $4,311.54 Fully Completed Stimulus money 08-Dec-09

Street supplies for road maintenance Hedrick, Iowa $765.94 $146.24 Fully Completed
Stimulus money and Road 
Use Tax 31-Oct-10

Street Sweeper for use on our city streets Hedrick, IA  52563 $1,500.00 $1,500.00 Fully Completed Stimulus money 26-Aug-09

snow removal
town of  henderson--
north west to south east 
street

$2,000.00 $709.36 Fully Completed ijobs and road use funds 31-Mar-11

Two loads [18.82 Ton] of 1" rock for street repair
Highway Street & North 
Street $583.01 $583.01 Fully Completed none 19-Oct-09

2" HMA overlay

Courtland Street - west of 
Mt. Pleasant
Goodyear Road east to 
City limits

$50,000.00 $48,485.92 Fully Completed 24-Aug-09

Bituminous Seal Coat project
Swedesburg, Trenton, 
Green Valley $90,947.95 $90,947.95 Fully Completed Secondary Road Fund 14-Sep-10

Portland Cement Concrete paving New London $22,577.06 $14,576.65 Fully Completed Secondary Road Funds 09-Sep-10

Reroof of maintenance shop and grader shed
1510 East Washington 
Street $30,000.00 $29,192.04 Fully Completed 27-Aug-09

Slide repair of Nebraska Avenue
Baltimore Township, 
Section 29 $15,000.00 $10,218.80 Fully Completed Local funds 24-Nov-09

Gravel for maintenance of 2nd Street in front of city property.

2nd Street from Railroad 
Street approximately 1/2 
block to the east to 
maintain street in front of 
city property.

$189.14 $144.61 Fully Completed
I-Jobs money will be 
supplemented with Road Use 
Tax Fund money.

30-Jun-10

Gravel for maintenance of public alley between 1st and 2nd Streets
Alley beginning at 1st 
Street extending to the 
South toward 2nd Street

$216.00 $175.95 Fully Completed
I-Jobs money will be 
supplemented with Road Use 
Tax Fund money

30-Jun-11

Gravel for maintenance of Railroad Street in front of city property.

Railroad Street from 2nd 
Street approximately 1/2 
block to the north to 
maintain street by city 
property.

$0.00 $0.00 Not Started
I-Jobs money will be 
supplemented with Road Use 
Tax Fund money.

30-Jun-11

3rd Avenue from Marion Street to West Clark Street Pavement Reconstruction 3rd Avenue $281,068.80 $21,592.71 Fully Completed
I-Jobs funding and General 
Obligation Notes 30-Jun-11

Boyson Rd and Robins Rd Intersection Project Boyson Road and Robins 
Road Intersection

$1,088,500.00 $41,311.63 Less than 50% Complete I-Jobs,Federal Funding and 
Capital Project Fund

30-Jun-12

Hills Reconstruction of storm sewer bypass line on First Street First Street, Hills, Ioa $2,965.67 $3,608.45 $6,574.12 $6,574.12 Fully Completed
Road Use Funds, LOST, Time 
funds 20-Jun-11

Hillsboro Repair maintenace building 100 North Cedar $657.09 $799.51 $700.00 $657.09 Fully Completed 30-Sep-09

Hinton 2nd Ave. design and inspection services
2nd Ave. from Grand to 
1st. Ave. $3,529.10 $4,294.00 $20,000.00 $7,823.10 Fully Completed Road Use Fund 30-Jun-11

SEALCOAT AND CHIP THE ENTIRE TOWN, 31,000 SQ. YARDS OF STREET. HOLLAND, IA $72,884.58 $814.12 Fully Completed
$20,000 RUT FUND, $43,000 
GENERAL, $13,000 WATER 
FUND

03-Sep-09

SEALCOAT/CHIP ENTIRE TOWN, 31,000 SQ YDS HOLLAND, IA $72,884.58 $814.12 Fully Completed
$20,000 RUT FUND
$43,000 GENERAL FUND
$13,000 WATER FUND

03-Sep-09

Holstein Project to be determined Holstein, IA $6,420.52 $7,812.10 $0.00 $0.00 Not Started IJOBS funds not designated 
to a specific project yet

31-Mar-10

leveling and overlay of street Maple Rd $30,615.00 $942.90 Fully Completed $942.90 in I Jobs money 04-Oct-09
Resurface Main St.  Grind off old blacktop, level surface, and apply an additional 2 inches of 
new  blacktop.  INstall new curb and gutter and furnish base stone.

917 
Main St. $42,000.00 $1,147.00 Fully Completed

I JObs -$1147.27 
Road Use tax  42057.00 22-Oct-10

$3,619.08 is left to spend from IJOBS monies.  Monies were spent repairing storm drainage 
issues on Locust Street.

Locust Street, Hopkinton, 
Iowa 52237 $16,501.87 $3,619.08 Fully Completed IJOBS, Road Use Tax, General 30-Nov-11

Culvert Replacement/Repair Walnut St SE $5,000.00 $2,974.41 Fully Completed Road Use Tax Monies 23-Jun-10

Street improvements to 4th Avenue S and Cedar Street Hospers, Iowa $3,195.00 $2,935.10 Fully Completed

The $259.90 over and above 
the amount we received 
from IJOBS came from our 
Road Use Operation and 
Maintenance Department.

11-Oct-09

We hired Sta-Bilt Construction Company to do some micro-resurfacing to 15 blocks of our 
City streets.

Block between Cedar St. 
& Elm St. on 4th Avenue 
S.; Block between Cedar 
St. & Elm St. on 3rd 
Avenue S.; Block between 
Cedar St. & Elm St. on 2nd 
Avenue S.; Block on Cedar 
St. between 2nd Avenue 
S. & 3

$66,033.90 $3,571.25 Fully Completed

Our funding source came 
from the transfer of funds 
from Money Market 
accounts, money from our 
general account and IJOBS 
funding.

30-Jul-10

materials for drainage system for new 4th street construction. 4th Street $1,108.55 $0.00 Fully Completed General fund 31-Jul-11

Repair of manhole covers along hwy 16. (8 total)
8 different locations 
along highway 16 in 
Houghton city limits.

$290.00 $290.00 Fully Completed 27-Jul-09

Howard County The Epuipment has been delivered and paid for. Cresco $79,810.22 $98,114.67 $681,300.00 $177,924.89 Fully Completed Secondary Road Fund 17-Jan-11
Constructed a box culvert to help with water run-off during heavy rains that was causing 
road erosion West Elm St. $24,000.00 $4,703.20 Fully Completed

Road Use Tax $19,297 and I-
Job $4,703 14-Jun-10

Mill and resurface East Maple Street East Maple St. from Iowa 
to State St.

$97,013.03 $3,865.42 Fully Completed
We used Road Use Tax $ 
along with I-JOB $ to fund 
this $130,590 street repair.

28-Sep-09
Hubbard $3,865.42 $4,703.20

Hospers $2,935.10 $3,571.25

Houghton $500.08 $608.47

Holy Cross $942.90 $1,147.27

Hopkinton $2,974.41 $3,619.08

Hiawatha $28,376.97 $34,527.37

Holland $814.12 $990.57

Henry County $87,896.76 $105,524.60

Hepburn $144.61 $175.95

Hedrick $3,655.77 $4,448.12

Henderson $583.01 $709.36

Hawkeye $1,575.54 $1,917.01

Hazleton $4,149.32 $5,048.64

Havelock $639.35 $777.92

Haverhill $610.98 $743.40

Hartwick $259.86 $316.18

Hastings $805.92 $980.59

Harpers Ferry $1,245.86 $1,515.90

Hartley $7,569.23 $9,209.78

Hardin County $106,117.32 $132,896.98

Harlan $23,070.21 $28,070.43

Hancock County $101,926.33 $123,417.94

Hansell $193.70 $235.68

Hampton $18,422.97 $22,415.95

Hancock $746.32 $908.08
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Cedar Street Drainage Repair Hudson, Iowa $10,300.00 $9,246.43 Fully Completed
IJOBS $9,246.43 and 
operational expenses 
$1,053.57

29-Sep-09

In conjunction with IJOBS Disaster Funding, funding from this IJOBS source will be used to 
cover additional funding costs with this project to mitigate flooding in Hudson through the 
creation of detention ponds along Cedar Street

Cedar Street, Hudson, 
Iowa

$310,000.00 $11,250.00 50% or More Complete

IJOBS funding Disaster 
Recovery $288,000.
City of Hudson $32,000 
(Reserves & IJOBS Road 
Funding)

01-Aug-11

Repair sunken sewer trench, tear out, repack, and put in new concrete.
West Second from Hayes 
Avenue, going east 
approximately 400 feet.

$38,500.00 $8,560.70 50% or More Complete General Fund; Sewer Fund 16-Sep-09

Replace broken up asphalt on Brown Street with new concrete and put in a storm sewer 
line to drain area.

Brown Street going North 
from Center Street about 
150 feet.

$23,172.00 $10,416.14 Fully Completed Road Use Tax fund 
General Fund

06-Aug-10

Humboldt
2010 NE Street Infrastructure Project, repair and maintenace of approximately 4 blocks of 
existing roadway, curb and gutter, sidewalk, storm sewers, manholes, and water valve 
boxes.

Humboldt $19,445.01 $23,659.51 $273,611.57 $43,104.52 Fully Completed Bond issue funds, I-Jobs 06-Dec-10

Purchase roadstone for stockpile
Various locations 
throughout the county $90,020.42 $90,020.42 Fully Completed Ijobs and local 30-Jun-11

Purchase roadstone for stockpile
Stockpiles throughout 
Humboldt County $76,004.40 $76,004.10 Fully Completed Local and I-Jobs 30-Jun-11

Humeston resurface with oil and chips
Collins Street
Summer Street $2,371.66 $2,885.69 $8,700.00 $2,371.66 Fully Completed 11-Sep-09

Huxley Single seal coat streets as listed below:

Timberlane from Oak to 
Hwy 69
Maple Dr: Timberlane to 
Oak Blvd
Crestwood: Lynwood to N 
5th
Circle Dr: N 2nd to E 1st
Shop Road: Oak Blvd to 
gravel

$12,972.08 $15,783.64 $24,750.00 $0.00 Not Started IJOBS AND Road Use Tax 01-Nov-09

Ida County Remve bridge, 110th Street over Ashton Creek, and reconstruct.
110th Street 0.8 miles 
west of US #59. $69,345.88 $84,326.43 $101,115.31 $69,345.88 Fully Completed 23-Sep-09

Asphalt removal and replacement.

The streets are Quimby 
between 5th and 7th; 
Warren between 1st and 
2nd; 800 Block of Valley 
View Drive; Moorehead 
Street between 5th and 
7th; and Circle Drive 
between 5th and 6th; and 
the alley betwee

$74,161.37 $12,488.74 Fully Completed Road Use 30-Jun-11

PCC Patching and HMA Overlay

Moorehead Avenue 
between 1st Street and 
Hwy 175
Ida Grove, IA

$262,622.00 $10,264.10 Fully Completed Stimulus, I-Jobs, and Road 
Use Monies

07-Oct-09

Construct a salt shed hoop building
1000 12th Street NE
Independence, IA $26,477.01 $32,215.63 $32,215.63 $32,215.63 Fully Completed RUT & IJOBS 01-Oct-10

Reconstructed several streets with base stone, double seal coat

4th Ave Ne from 5th St NE 
to 10th St NE
Lover's Lane from Hwy 
150 going west for 160 
feet
Lover's Lane from 
previous to west end at 
6th Ave SW
11th Ave NE from 10th St 
to RR tracks
9th St NE from

$26,477.01 $32,215.63 $68,601.60 $26,477.01 Fully Completed IJOBS and RUT 24-Sep-09

General repair and maintenance of city streets (operating and maintenance expenses)
Thoughout the City of 
Indianola, Iowa $61,877.25 $10,656.62 Fully Completed I-Jobs 30-Jun-10

Materials & Supplies for repair and maintenance of city streets-snow and ice removal. Indianola, Iowa $70,973.00 $81,137.14 Fully Completed I-Jobs 11-Mar-11

Purchase of Asphalt from Grimes Asphalt & Paving for paving a portion of the Jerry Kelly 
Bike Trail in Indianola. Indianola, Iowa $61,877.25 $24,182.89 Fully Completed I-Jobs 06-Aug-10

Purchase of concrete for repair/maintenance of city streets Indianola, Iowa $9,854.75 $0.00 Fully Completed I-Jobs 17-Dec-10
Repair & Maintenance of city streets-$5,778.50
Payroll Expenses-$129,326.91 Indianola, Iowa $135,105.41 $21,189.08 Fully Completed I-Jobs & RUT 30-Nov-11

Salary/wages for repair and maintenance of city streets Indianola, Iowa $31,353.22 $0.00 Fully Completed I-Jobs 31-May-11

Ionia Repair Main Street City Sidewalk. Main Street, Ionia, Iowa $759.53 $924.16 $15,000.00 $1,683.69 Fully Completed
I-JOBS funds-- general & road 
use funds 29-Oct-10

2400 square yards of concrete street pavement removed and replaced and 25 manhole 
casting removed and replaced.

Street Patching Locations:
Governor St. from 
Jefferson St. to North St.
Mormon Trek Blvd. from 
Dane Rd. to Eagle View
Rocky Shore Dr. at Park 
Rd.
Scott Blvd. at culvert and 
intakes
Gilbert St. 75

$245,848.60 $246,725.63 Fully Completed IJOBS
Road Use Tax

30-Sep-09

Hot mix Asphalt(HMA) Overlay Project

Jefferson Street - 
Dubuque Street to Dodge 
Street
Musactaive Avenue - 
Jefferson Street to Court 
Street
Scott Boulevard - 
Rochester Avenue to 
Court Street
7th Avenue - Court Street 
to Muscatine Aven

$2,200,100.97 $365,984.10 Fully Completed

IJOBS
DOT Maintenance Funds
Road Use Tax
Water Utility
Wastewater Utility

30-Mar-12

Full Depth Conrete Patching on all Concrete Roads in Iowa County Iowa County $226,756.83 $45,953.12 Fully Completed Ijobs/Local 15-Nov-11

Painting of Centerline Pavement Markings on all Hard Surface Roads in Iowa County Iowa County $40,812.92 $39,000.00 Fully Completed Ijobs & Local Funds 14-Oct-11

Railroad  Flatcar  Bridge

Located on SS Avenue in 
Section 31 of Greene 
Township, T-78N, R-9W, 
Iowa County, Iowa

$150,000.00 $151,886.80 Fully Completed I-jobs 01-Jun-11

7.5 TON OF 3/8 FINE ROCK........ IOWA FALLS IOWA $50.25 $50.25 Fully Completed IJOBS 15-Nov-10
8FT STAINLESS STEEL SPREADER WITH INSTALL IOWA FALLS IOWA $4,340.00 $4,340.00 Fully Completed IJOBS 20-Dec-10
9'6'' WESTERN POLLY V PLOW & DEFLECTOR IOWA FALLS IOWA $5,270.00 $5,270.00 Fully Completed IJOBS 20-Dec-10
CAP SCREWS/HEX NUTS FOR STREET SIGN IOWA FALLS, IOWA $11.36 $11.36 Fully Completed IJOBS 16-Aug-10
CONCRETE FOR CURB BY MAIN STREET IOWA FALLS IOWA $96.00 $96.00 Fully Completed IJOBS 20-Sep-10
Door openers, remotes, and weatherstipping in overhead doors Iowa Falls, IA $1,760.00 $3,520.00 Fully Completed IJOBS Funds 21-Jun-10
Dropped Tree at 922 Oak........... Iowa Falls, IA $100.00 $100.00 Fully Completed IJOBS Road Funding 17-May-10
FINE FILL ON MAIN........................ IOWA FALLS IOWA $48.58 $48.58 Fully Completed IJOBS 16-Aug-10
HEX NUTS & SCREWS FOR SIGNAGE IOWA FALLS IOWA $11.36 $11.36 Fully Completed IJOBS 20-Sep-10
MAINT SUPPLIES.............. IOWA FALLS IOWA $14.02 $14.02 Fully Completed IJOBS 20-Sep-10

New Tractor and mower for mowing and grading Iowa Falls, Iowa $80,000.00 $37,633.34 Fully Completed
IJOBS Road Funding and 
Road Use Tax 30-Sep-11

Removal of trees in ROW................................. Iowa Falls, IA $1,500.00 $3,000.00 Fully Completed IJobs Road Funding 20-Jun-11
Remove trees..................................... Iowa Falls, IA $1,820.00 $1,820.00 Fully Completed IJOBS Funding 21-Jun-10
Removed tree on Rainbow Bridge Iowa Falls, IA $500.00 $500.00 Fully Completed IJOBS Road Funding 17-May-10
Road Stone for alleys..................... Iowa Falls, IA $81.11 $81.11 Fully Completed IJOBS Road Funding 15-Mar-10
road stone for maintaining alleys Iowa Falls, Iowa $327.01 $327.01 Fully Completed IJOBS Road Funding 31-Dec-09
ROAD STONE FOR SHOULDER WORK IOWA FALLS, IOWA $423.02 $423.02 Fully Completed IJOBS 16-Aug-10
ROAD STONE...................... IOWA FALLS IOWA $350.44 $350.44 Fully Completed IJOBS 18-Oct-10
ROAD STONE.......................... IOWA FALLS IOWA $545.00 $545.00 Fully Completed IJOBS 20-Sep-10
Road Stone............................................. Iowa Falls, IA $226.58 $226.58 Fully Completed IJOBS Road Funding 17-May-10
Road Stone............................................... Iowa Falls, IA $393.99 $787.98 Fully Completed IJobs Road Funds 18-Apr-11
Road stone/rock for alleys and shoulders Iowa Falls, IA $962.06 $962.06 Fully Completed IJOBS Funds 21-Jun-10
Rock for alleys Iowa Falls, IA $434.13 $868.26 Fully Completed IJobs Road Funds 18-Apr-11
SCREWS/WASHERS/PLYWOOD/GRINDING WHEELS IOWA FALLS, IOWA $118.83 $237.66 Fully Completed IJOBS 21-Mar-11
SIGNAGE AND HDW................... IOWA FALLS IOWA $3,819.90 $3,819.90 Fully Completed IJOBS 18-Oct-10
Signage for streets..................................... Iowa Falls, Iowa $536.47 $1,072.94 Fully Completed IJOBS Road Funding 18-Jul-11
SIGNS AND POSTS................................... IOWA FALLS, IA $2,799.90 $2,799.90 Fully Completed IJOBS 19-Jul-10

Signs for streets................................................................................................................. Iowa Falls, Iowa $2,356.95 $2,356.95 Fully Completed IJOBS road funds 16-Feb-10

Signs from Iowa Prison Industries Iowa Falls, Iowa $1,806.30 $3,612.60 Fully Completed IJOBS 31-Jan-11
Steel for brackets....................................... Iowa Falls, IA $106.20 $106.20 Fully Completed IJOBS Road Funding 17-May-10
STEEL FOR SIGN MOUNTS................ IOWA FALLS, IA $37.60 $37.60 Fully Completed IJOBS 20-Dec-10
STEEL PLATE...................... IOWA FALLS IOWA $37.60 $37.60 Fully Completed IJOBS 20-Dec-10
STEEL PLATES & PIPES...................... IOWA FALLS IOWA $36.00 $36.00 Fully Completed IJOBS 16-Aug-10
STEEL PLATING & TUBING FOR SIGNS IOWA FALLS IOWA $87.20 $87.20 Fully Completed IJOBS 20-Sep-10
TREE REMOVAL FROM STORM DAMAGE IOWA FALLS, IA $100.00 $100.00 Fully Completed IJOBS 19-Jul-10
Tree Removal in ROW AT JULIE ONEAL Iowa Falls, IA $245.00 $245.00 Fully Completed IJOBS Road Funding 20-Apr-10
Tubing for Leaf Box extention Iowa Falls, Iowa $49.40 $98.80 Fully Completed IJOBS 21-Feb-11
USED John Deere push mower for Streets Dept Iowa Falls, IA $60.00 $60.00 Fully Completed IJOBS Road Funding 17-May-10

2010 Seal coating on selected streets
Selected streets thruout 
City limits $3,108.90 $3,108.90 Fully Completed I-Jobs / Road Use Tax 13-Jul-10

Seal Coating Street. Approximately 23476 sq. yards Streets thruout the City $27,466.92 $2,555.11 Fully Completed 27-Jul-09
PURCHASED COLD PATCH AND ROCK FOR STREET MAINTENANCE AS NEEDED.  STA-BILT 
CONSTRUCTION - 7/01/10-COLD PATCH- $296.94
         MURRAY TRUCKING       - 8/31/10- ROCK     - $531.30
         STA-BILT CONSTRUCTION -10/06/10-COLD PATCH- $233.24
         STA-

CITY OF IRWIN - VARIOUS 
LOCATIONS

$1,499.04 $1,243.56 Fully Completed I-JOBS 06-Oct-10

THE PROJECT OF CLEANING AND FILLING CRACKS AS NEEDED WITHIN THE CITY LIMITS OF 
IRWIN HAS BEEN COMPLETED.

VARIOUS STREETS 
WITHIN THE CITY OF 
IRWIN

$5,873.40 $1,022.05 Fully Completed

I-JOBS FUNDS 1022.05 
INTEREST FROM CD 4.04 CITY 
ROAD USE FUNDS 4847.31 
TOTAL $5873.40

06-May-10

Ion Bridge Road Approximately 3 miles east of hwy 62. Three areas to be patched #1 is 
26'x1035'  #2 is 26'x850' #3 is 26'x1000'  Contractor is 4" of HMA and replace pavement 
markings

iron Bridge Road 3 miles 
east of hwy 62

$102,049.85 $0.00 Fully Completed I-Jobs and Local 15-Nov-09

patch 26'x1000' area with 4" HMA replace striping and 2' rock shoulder edge

Jackson County near 
intersection of bernard 
Road and S. Garryowen 
Road

$33,879.50 $0.00 Fully Completed I-jobs and local 15-Nov-09

PCC Paving 17th St. from E. Preston City Limits to 450th Ave. 17th St. from E. Preston 
City Limits to 450th Ave.

$364,850.14 $108,810.68 Fully Completed I-Jobs 30-Sep-10

Jackson Junction deliver and spread 60.9 tons of road rock 330TH AVENUE $252.26 $306.94 $252.26 $252.26 Fully Completed I-JOBS AND ROAD USE TAX 03-Aug-09
Remove Damaged/Dead Trees in Street Right-of-Way Within City Limits $6,632.43 $800.00 Less than 50% Complete I-JOBS 29-Jun-12
To       be       determined To be determined $1,394.00 $1,394.00 Fully Completed I-JOBS Funds 01-Oct-09
Placing granular surfacing on various roads through out the county with county employees. 
Material will be purchsed from the quarry.

Jasper County Rural 
Roads $250,000.00 $149,500.00 Fully Completed Local Funding 30-Jun-11

Resurfacing on granular roads
Through out Jasper 
County $400,000.00 $179,350.97 Fully Completed Local 30-Sep-11

Jefferson Repair the bridge approach and the back wall on the bridge. The road is a major arterial for 
the city and county.

Bridge on Grimmell Road 
within the city of 
Jefferson

$20,204.99 $24,584.21 $110,000.00 $44,789.20 Fully Completed I-Jobs, Local Option Sales Tax 29-Jul-11

Jefferson County Applied GSB Sealer Binder 83,893 SY
Glasgow Rd- E Madison 
St(Fairfield) to Stockport 
Rd

$79,055.95 $95,538.31 $85,743.00 $79,055.95 Fully Completed jefferson co local 
construction funds

09-Sep-09

Janesville $3,620.83 $4,405.60

Jasper County $149,817.39 $179,033.58

Irwin $1,022.05 $1,243.56

Jackson County $111,074.84 $133,665.19

Iowa Falls $22,681.48 $27,597.45

Ireton $2,555.11 $3,108.90

Iowa City $276,401.34 $336,308.39

Iowa County $107,329.33 $129,510.59

Ida Grove $10,264.10 $12,488.74

Independence

Indianola $61,877.25 $75,288.48

Hull $8,560.70 $10,416.14

Humboldt County $76,004.40 $90,020.42

Hudson $9,246.43 $11,250.49
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Replace 1800 lin ft water main and sanitary sewer along with Tenth Street full width street 
removal and replacement.  13" of crushed stone base and excess coreout excavation.

Tenth Street from 
Ainsworth Street to 
Duroe Street, along 
Duroe Street from Tenth 
Street, one block east and 
along Prospect Street 
from Tenth Street East 
one block.

$314,363.89 $11,755.35 50% or More Complete

Community Development 
Funds, Road Use Tax Funds, 
Water and Sewer Revenues 
and I-Jobs Grant

30-Oct-10

SEAL COAT, 3/8" AND 1/2" SEAL, ON NEW ROAD TO INDUSTRIAL PARK

STARTING AT NORTH END 
OF 12TH STREET ENDING 
AT EAST END OF STEVENS 
STREET

$9,661.36 $9,661.36 Fully Completed 06-Aug-09

Jewell The State of Iowa is resurfacing Highway 175 that goes through parts of the City of Jewell.
This project starts at the 
south City limits to 
Highway 175 east.

$5,411.58 $6,584.49 $92,256.24 $11,996.07 Fully Completed I Jobs money along with 
Road Use money

29-Jan-10

Johnson County Gravel on eligible county roads
throughout Johnson 
County $158,011.88 $192,238.26 $615,000.00 $350,250.14 Fully Completed RUTF and I-jobs 04-May-11

Continued shoulder erosion on NW 70th.  This project was to asphalt the shoulders.  This 
was added to the scope of another project which was not funded with I-JOBS funds.

NW 70th Avenue, 
Johnston

$125,000.00 $93,782.85 Fully Completed I-JOBS Funds 01-Dec-10

New concrete street build as per Statewide Urban Design and Specficiation

Extension of NW 48th 
Street from just north of 
NW 64th Avenue to just 
south of NW 65th Avenue 
(approximately 400)

$274,900.00 $37,854.42 Fully Completed
In addition to I-Jobs funding, 
we will be using General 
Obligation Debt money

29-Oct-10

Joice 3/4" road stone  32 tons  and rental of tractor and blade to spread the gravel
between Main Street and 
Lake Street  approach to 
the grain elevator

$562.18 $684.03 $438.02 $438.02 Fully Completed I-Jobs money 10-Sep-09

Hot Mix in holes
various streets in  City of 
Jolley $177.42 $177.42 Fully Completed 29-Sep-09

Snow Removal in Jolley, Iowa Jolley, Iowa $215.87 $96.00 Fully Completed IJOB 31-Mar-11
Snow Removal in the City of Jolley City of Jolley, Iowa $23.87 $23.87 Fully Completed I-JOBS and RUT 31-Mar-12

Jones County
Project consists of 1.4 miles of HMA resurfacing and associated work on Hardscrabble Road.  
The work starts at intersection of 11th Street and Hardscrabble Road in the NW 
Corporation limits of the City of Monticello in Section 16, T86N, R3W and continues

Hardscrabble Rd $102,243.07 $122,856.81 $647,955.88 $225,099.88 Fully Completed Secondary Road Fund 30-Oct-11

Kalona
UPON DETERMINING THE PROJECT TO BE COMPLETED AN ACCURATE DESCRIPTION WILL BE 
GIVEN ON SAME TO BE DETERMINED $10,015.14 $12,185.82 $0.00 $0.00 Not Started TO BE DETERMINED 31-Dec-09

Add rock to current road in city
Hill Street
City of Kamrar $529.36 $529.36 Fully Completed 30-Aug-09

Repair of Tractor for road maintenance
Within City of Kamrar to 
be Determined $0.00 $0.00 Not Started IJOBS 30-Jun-11

6 manholes rebuilds and frames, covers and concrete

W 4th & Elm, Main & 7th, 
W 2nd & Elm, W 4th & 
Elm, E 6th & Main, E 3rd 
& Linden

$4,700.00 $7,079.63 Fully Completed iJobs 20-Apr-11

No new projects identified at this time. kanawha $0.00 $0.00 Not Started ijobs 22-Dec-10
Street Repair at 6th & Main, Sidewalk Repair on 5th St, Cut-Knock Out-Form-Place & Finish 
Concrete-Crack Control Cut-Back Fill with Black Dirt 6th and Main, Kanawha $2,463.20 $2,463.20 Fully Completed IJOBS 28-Aug-10

Kellerton tore old seal coat up and reworked road and graveled. four blocks on east 1st avenue. east 1st ave $1,166.00 $1,418.71 $2,647.94 $2,584.71 Fully Completed IJOBS and road use tax 17-Sep-10

Kelley Replace sidewalk on Grace Street running north and south of on the city property City of Kelley $849.35 $1,033.45 $0.00 $0.00 Not Started I-Jobs 30-Jun-10

Kensett
Re-surface roads from sealcoat to asphalt.  Planning on doing the whole town, a few blocks 
at a time.

Between 7th & 8th and 
3rd & 4th on Walnut, 
between Elm & Walnut 
on 4th, between Walnut 
& Elm on 2nd and 1st, 
between Hwy 65 and Elm 
on 6th and 7th, between 
6th & 7th on Ash, NW 
radious at Ash & 8th, b

$1,002.87 $1,220.23 $20,697.00 $2,223.10 Fully Completed Road Use Tax 25-Aug-10

Asphalt to repair Park Lane due to wet weather damage Park Lane, Keokuk, Iowa $820.00 $0.00 Fully Completed IJOBS 24-Aug-10

Pavement removal and replacement
Washington Street and 
Messenger Road, 
Keokuk,Ia

$60,096.44 $60,096.44 Fully Completed IJOBS and LOST funds 29-Oct-10

Pavement removal and replacement at Carbide Lane
Carbide Lane, Keokuk, 
Iowa $69,411.68 $49,909.74 Fully Completed

Local Option Infrastructure 
Sales Tax (LOST) 05-Oct-09

Purchase of new motor grader for road maintenance activities
Hedrick route, Keokuk 
County, IA $137,430.00 $109,867.95 Fully Completed I-jobs, road use tax 31-Dec-10

Purchase of new motor grader for road maintenance activities
Richland route, Keokuk 
County, Iowa $163,000.00 $90,702.52 Fully Completed I-Jobs, Road Use Tax 31-Jan-10

Asphalt resurfacing for Keomah Village
Keomah Village excluding 
North Dr. $22,841.58 $423.67 Fully Completed IJOBS and road use tax 08-Aug-10

Winter maintenance of City streets Keomah Village $2,115.00 $515.49 Fully Completed I-Jobs and road use tax 31-Dec-10

Seal coat streets located at 5th, Louis, Market, Harrison, Des Moines, Timber Ridge and 
Front Streets

5th, Louis, Market, 
Harrison, Des Moines, 
Timber Ridge and Front 
Streets.

$24,977.90 $4,655.97 Fully Completed Road Use Tax 07-Jul-09

Seal coat streets located at 6th, 7th, Division and Dodge Streets.
6th, 7th, Division and 
Dodge Streets $35,112.75 $5,665.10 Fully Completed Road Use Tax 17-Sep-10

Asphalt resurfacing -
Type B Seal Coat Work
Patch Mix Delivered & Placed

Washington St. - Hoover 
to Davis
North Jefferson St. - 
Keokuuk - South
Cemetery Road - Gate-
North; Shed-West;Shed-
North (Loop); Davis-West
South Fulton St. - Park 
Avenue - South
Park Avenue - Keok

$29,719.60 $4,476.90 Fully Completed Road Use Tax 20-May-09

Replacing the water main on all of Davis Street and part of Centennial Avenue. Keota, Iowa $385,315.00 $0.00 50% or More Complete SRF Loan and I-Jobs 31-Oct-11

Type B Seal Coat Work
Patch Mix Delivered and Placed

Iowa Street- sewer 
reapair, Corp. Line north
Green Street- Park Ave 
south
Hamilton Street- 
Lafeyette to Rock Island
South Fulton Street- 
Centennial Street north, 
Broadway south 
(westside), Keokuk s

$31,284.80 $0.00 Fully Completed
IJobs
Road Use Tax Fund 17-May-10

Type B Seal Coat Work
Patch Mix Delivered and Placed

Iowa Street-sewer repair, 
Corp. Line noth
Green Street-Park Ave 
South
Hamilton Street-Lafayette 
to Rock Island
South Fulton Street-
Cenntenial Street North
Broadway south 
(westside), Keokuk s

$31,284.80 $5,447.21 Fully Completed
I-Jobs
Road Use Tax Funds 27-Mar-12

fixed cement patches on various roads
Concerte cement
Road Patch

All over city $9,408.05 $291.75 Fully Completed Roads/IJOBS 20-Jul-09

Fixed concerte slabs in city roads All of city $10,168.00 $1,080.82 Fully Completed Roads/IJOBS 20-Sep-10
Multi County Oil:Gravel for various alley ways Various Alley ways $320.55 $320.55 Fully Completed I-Jobs money 15-Jul-09
Ogden Oil:Dust Control for gravel road 140th street $276.00 $276.00 Fully Completed I-Jobs money 03-Aug-09

Kimballton 1500 watt mh fixtures for the ball park Kimballton ball park $1,352.83 $1,646.05 $0.00 $0.00 Fully Completed I-Jobs 03-Nov-09

Cement driveway and parking for new city maintenance building. 319 East 1st St. Kingsley, 
IA

$3,937.00 $3,937.00 Fully Completed
I-Jobs and building loan. 
Used $3,937.79 I-Jobs  
$3,562.21 building loan

10-May-10

Milling and patching was done in the following locations.
Sections of Barre Street, 
Third Street and west of 
school.

$1,500.00 $1,500.00 Fully Completed I-Jobs $1,500.00 01-Dec-09

Reconstructed a portion of a street. Brookside Drive. $7,083.00 $2,209.00 Fully Completed
2,209.37 - I Jobs 
4,873.63 - Road Use 08-Jun-12

Repair of Brandon Street where a section of the street was sinking. Cut out section, 
repaired and poured new concrete.
This should have been reported in the 4th quarter 2011.

Intersection of Brandon 
Street and Third Street.

$4,407.00 $4,407.00 Fully Completed I-Jobs  $4,407.00 15-Nov-11

To be determined at a later date.
To be determined at a 
later date. $0.00 $0.00 Not Started I-Jobs 06-Oct-09

We do not have a planned expense for the $6,16.37 that was received in August 2010. Kingsley $0.00 $0.00 Not Started

We will be using the I-Jobs 
money plus city money to 
complete the project when 
we plan it.

09-Sep-11

Kiron
repair culverts to correct drainage and grade and re-surface streets and alleys.  Work will be 
done when weather permits.  No gravel will be put on this fall.  Snow removal will destroy 
any new rock placed at this time/

all strret and alleys within 
the city limits

$973.29 $1,184.24 $1,184.24 $1,184.24 Fully Completed RUT 30-May-11

Klemme resurfacing/overlayment of 11 blocks of streets in Klemme, IA Klemme IA $2,590.05 $3,151.41 $46,706.00 $5,741.00 Fully Completed

IJobs Money of $5,741.00. 
Balance of $40,965 was 
taken  from General Street 
Budget.

12-Aug-10

add rock in alley between 1st ave west and centre
between 1st ave west and 
centre ave $155.00 $155.00 Fully Completed I-JOBS 30-Aug-09

rock
north end between ist 
ave west and centre $188.00 $188.00 Fully Completed I-JOBS 16-Jul-10

resurfacing project in various areas of the city various city locations $83,882.10 $23,443.90 Fully Completed I-JOBS 30-Aug-10
Resurfacing project in various areas of the City Various City locations $0.00 $0.00 Not Started I-JOBS 31-Dec-09
Resurfacing project in various areas of the City Various City locations $75,000.00 $0.00 Not Started I-JOBS 31-Dec-09

Maintenance Seal Coat (chip seal) of various hot mix asphalt surfaced roads in Kossuth 
County.

MSC-1-10 - P-20 from 
Humboldt/Kossuth 
County line north 11 
miles to B-40.
MSC-2-10 - B-60 from 
Highway #15 east 3 miles 
to P-20.
MSC-3-10 - B-30 from 
Highway #15 east 9.5 
miles to Highway #169.
MSC

$302,860.00 $207,849.15 Fully Completed Local Funding 10-Sep-10

Maitenance Seal Coat (chip seal) of various hot mix asphalt surfaced roads in Kossuth 
County.

MSC-1-09 - On P66 from 
A42 north 7 miles to IA 9.
MSC-2-09 - On A42 from 
P64 east 4 miles to the 
east county line.
MSC-3-09 - On A21 from 
P30 east 7 miles to P50.

$240,017.06 $168,590.58 Fully Completed Local Funding 03-Sep-09

La Porte City
Street Overlay of Cedar Street from Third St to railroad tracks, including concrete 
intersection at Fourth St

Cedar St from Third St to 
railroad tracks $10,137.44 $12,334.62 $162,905.00 $22,425.00 50% or More Complete Road Use Tax Fund 30-Sep-10

Lacona Snow removal for City streets City streets in Lacona $1,293.68 $1,574.07 $1,293.68 $1,293.68 Fully Completed
I jobs money  and Road Use 
Tax money 26-Feb-10

Kossuth County $168,590.58 $207,849.15

Knierim $154.88 $188.45

Knoxville $33,766.71 $41,085.29

Keswick $888.30 $1,080.82

Kingsley $5,437.79 $6,616.37

Keosauqua $4,655.97 $5,665.10

Keota $4,476.90 $5,447.21

Keokuk County $90,702.52 $109,867.95

Keomah Village $423.67 $515.49

Kanawha $3,227.73 $3,927.31

Keokuk $49,909.74 $60,727.15

Jolley $177.42 $215.87

Kamrar $529.36 $644.10

Jesup $9,661.36 $11,755.35

Johnston $59,383.29 $72,253.98
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Ladora Seal coat
Fire Station Alley, Short 
St, High St, East St $1,007.94 $1,226.40 $14,035.95 $2,234.34 Fully Completed Ijobs Money & Road Use Tax 15-Jul-10

Lake City Seal coating and patching
Various Locations in Lake 
City, Iowa $7,979.79 $9,709.33 $60,000.00 $17,689.12 Fully Completed Road Use Tax 31-Aug-11

Lake Mills 2010 Street Maintenance - Patching and Seal Coating

Streets in the City Limits - 
S 12th Ave W,, 
Washington Court, South 
Lake Street, North 
Western Street, South 
Lincoln Street

$9,346.88 $11,372.72 $36,922.58 $20,719.60 Fully Completed I Jobs and Road Use Tax 12-Oct-10

Asphalt strengthening and leveling; and oil & chip single seal on various streets. 
Approximately 16 hours for project.

Lake Avenue-3 blocks; 
South 3rd St-1 block; 
Chestnut Ave-1 block; 
South 2nd St-1 block; and 
8'X60' asphalt on Market 
Street on railroad tracks 
that were removed.

$34,671.80 $5,436.59 Fully Completed General fund and I-Jobs 
funding.

23-Jul-10

Sealcoat and patchwork on various streets listed below.

North Market St from Ave 
B thru Ave F; Railroad Ave 
from Market St to East 1st 
Street; West 2nd St from 
Ave A to Railroad Ave; 
and Ave B from West 2nd 
St to West 3rd St.

$15,785.28 $4,468.16 Fully Completed General Fund 31-Dec-09

Lake View Planed asphalt overlay and curb & gutter repair project for 2010 2nd Street & 4th Street $5,752.26 $6,999.01 $130,000.00 $0.00 Not Started
Road Use Tax & additional I-
JOBS funding 31-Aug-10

repair and replace storm sewers
Daphne St.,Cedar St., and 
Birch St. $2,572.15 $6,262.50 $2,113.97 Fully Completed federal ijobs and rut fund 07-May-10

routing, cleaning of all random cracks followed by furnishing and installation of a rubber 
sealant (2200 pounds )

all streets in City 
(approximately 40 city 
blocks)

$2,572.15 $7,980.00 $2,572.15 Fully Completed Ijobs and road use tax. 10-May-11

Fill and patch holes in streets

Brewer Street between 
1st Avenue and P-60
Clark Street between 1st 
Avenue and P-60
Graham Street between 
4th Avenue and P-60

$861.53 $861.53 Fully Completed 11-Aug-09

Repair and patch holes in streets
Brewer Street, Clark 
Street and 3rd Street $1,048.26 $1,048.26 Fully Completed I-Jobs monies 28-Sep-10

Lambs Grove Purchase of new grates for storm sewers. City streets $872.17 $1,061.21 $7,500.00 $0.00 Not Started I-Jobs 31-Mar-12
Lamoni Sidewalk Repair at Street Dept. Shop/Police Station S. Linden $10,674.67 $12,988.29 $26,336.75 $23,662.96 Fully Completed Road Use Tax 09-May-11

install french drain, culvert and 600' drainage tile to eleviate standing water issues
225 Concord Street to 405 
Concord Street $2,168.42 $858.67 Fully Completed

858.67 IJOBS street funds
1309.75 General fund 20-Jun-11

remove and replace 3 inches hot mix
624-628 Bush Street; 610 
Pine Street $5,172.90 $4,011.40 Fully Completed

IJOBS Funds; Public Works 
(General)Fund 30-Jun-10

Lansing Line approximately 530' of 24" storm sewer 300 Block of Main Street $4,420.11 $5,378.13 $48,760.00 $4,420.11 Fully Completed
Local Option Sales tax & I-
Jobs funds 30-Oct-09

Dug up caved in street, found water leak and fixed, filled with red rock and concrete
Intersection of Blaine and 
Holder Streets $2,905.94 $2,905.94 Fully Completed I-Jobs 06-Jun-11

Installation of sewer line required red rock for the street. Railroad Street $600.00 $210.80 Fully Completed I-Jobs 13-Jan-12

Installed new sewer line on Railroad and Broadway. Needed Concrete replacement at the 
lumberyard and gravel on Williams Street intersection with Railroad Street.

Railroad & Broadway $0.00 $0.00 Not Started I-jobs 01-Dec-11

Not sure yet Larchwood City Street $0.00 $0.00 Not Started none 10-Dec-09
Repair of alligatored roadway caused by tractors and semi's using the road to access the 
elevator Broadway Street $3,683.10 $7,217.00 Fully Completed I-Jobs 03-Nov-10

Will discuss at October Council Meeting Larchwood City Streets $0.00 $0.00 Not Started None 30-Dec-09
Fix sinkhole in Larrabee, Iowa Main Street $744.42 $811.00 $744.42 Fully Completed I-JOBS 30-Sep-10

Resurface and widen appoach into town off Hwy. 59 Hwy. 59 & Depot St. $744.42 $14,260.00 $611.82 Fully Completed

We used the I-Job money for 
this as well as other money 
from the road use tax 
account.

17-Sep-09

Street repairs in Latimer Various streets in Latimer $9,132.00 $2,843.18 Fully Completed
I-Jobs Road Funding and 
Local Option Sales Tax Street
Improvement Funding

26-Aug-10

Street Repairs in Latimer various streets $6,000.00 $2,336.72 Fully Completed rOAD uSE fUND 31-May-10

Tools and storage system for Street Dept. Laurel, Iowa $1,309.81 $1,132.02 Fully Completed
Road Use Tax Fund, General 
Fund 30-Nov-10

TREE REMOVAL ON RIGHT OF WAY

NE CORNER OF MAIN ST 
AND WEISSENBURGER. (1-
TREE)
NW CORNER OF 
WEISSENBURGER AND 
1ST AVE.  (2-TREES)

$1,600.00 $930.37 Fully Completed
I-Jobs Fund
Road Use Tax Fund 29-Oct-09

Laurens Repaired CAT road grader - City of Laurens $6,446.73 $7,843.99 $24,971.33 $6,446.73 Fully Completed IJOBS, reserve funding 31-Jul-09

Lawler
remove concrete and pipe, replace culvert, apron ties, reshape ditches and fill, tie all joints 
together South Center Street $1,704.65 $2,074.12 $1,704.65 $1,704.65 Fully Completed I-JOBs and Road Use Tax 22-Oct-09

Clean, tack and mill oak Street, lay hot mix asphalt 2" thick 300 block, Oak Street $29,050.05 $3,704.11 Fully Completed I-JOBS, RUT 31-Dec-10

Street overlay project covering approximately 4,500 sf with 2" hot mix asphalt
Cedar Street & Maple 
Street intersection $3,987.50 $3,044.29 Fully Completed 20-Aug-09

Le Claire Purchase of street maintenance materials; i.e., deicing salt City-wide $12,526.57 $15,241.57 $75,000.00 $12,526.57 Fully Completed 30-Sep-09
Le Grand HMA Leveling and 5" HMA Full Depth Patching on City Streets Various City Streets $3,856.68 $4,692.58 $2,107.87 $2,107.87 Fully Completed Stimulus $ 02-Nov-09

3rd Ave SE Whitetopping -  4" PCC Whitetopping & Driveway/Sidewalk replacements 3rd Ave SE from 2nd 
Street to 5th Street South

$112,046.24 $89,433.18 Fully Completed I-Jobs & Road Use Tax Fund 08-Jul-10

To Be Determined At a Later Date To Be Determined $0.00 $0.00 Not Started RUT, I-JOBS 30-Jun-10

Le Roy Fill potholes in city street
6th Avenue between 4th 
and 5th Streets $21.19 $25.78 $300.00 $0.00 Less than 50% Complete

I-Jobs money and city street 
fund 29-Oct-10

Ledyard Crack seal streets North Division Street, Blake between Division and Logan, Arther between 
Division and Logan, Division between Arther and Richland.  Cost 4175.00 to

North Division Street, 
Blake between Division 
and Logan, Arther 
between Division and 
Logan, Division between 
Arther and Richland.

$494.76 $601.99 $4,175.00 $494.76 Fully Completed Road Use Fund 07-Oct-09

Materials used for maintaining seal coat roads.
Multiple roads 
throughout Lee County. $216,300.15 $128,268.11 Fully Completed I-Jobs 19-Oct-10

Resurfacing and patching seal coated roads
Various roads throughout 
Lee County $193,479.27 $105,562.34 Fully Completed 10-Sep-09

Lehigh 1" Roadstone & work on Alley behind East Main
Clayworks Drive, East 
Main Street & other 
Streets that need Rock.

$1,812.33 $2,205.14 $4,000.00 $211.36 Less than 50% Complete Road Use Tax Fund 31-Oct-11

1" asphalt overlay - 145x26x419; 1" asphalt overlay - 525x21x1225; asphalt leveler; Mill 
header joint N. end - 56x3x19; Mill header joint S End - 20x3x7; 3" asphalt patch - 30x2x7 - 1 
ton; $220.00

S Walnut St, Broadway, W 
5th Avenue

$220.00 $0.00 Fully Completed Road use funds 13-Nov-09

3" asphalt mat - 12 ton; Sawcut and remove pavement - 71 S.Y.; Install 6" rock base; 
$2101.75

City Hall parking area on 
South Walnut Street $2,101.75 $15.48 Fully Completed Road use funds 13-Nov-09

3" asphalt patching - 3 x 3 x 1 - 1 ton - $220.00
East side of intersection 
of 4th Avenue and Hwy 
69

$220.00 $220.00 Fully Completed Road use funds 13-Nov-09

4" asphalt patching - 36 x 5 x 20 - 5 ton - $1100.00 4th Ave & "D" St patch $1,100.00 $0.00 Fully Completed Road use funds 13-Nov-09

4" asphalt patching, 10 X 10 X 11, 2 TON - water valve repair patch - $440.00
NE corner of intersection 
of C Street and Broadway 
Avenue, Leland, Iowa

$440.00 $0.00 Fully Completed Water account 13-Nov-09

Patch on North side of drive to garage on East side of street, 4" asphalt patching - 25 x 5 x 14 
- 3 ton - $660.00

East D Street, Leland, 
Iowa $660.00 $660.00 Fully Completed Road use funds 13-Nov-09

Rout, Clean and Fill cracks 1/4" or wider, with a Craftco hot pour rubberized crackfiller

River Road, E. Broadway, 
North "A" St, W. 
Broadway and 2nd Ave 
W.

$5,332.80 $0.00 Not Started IJobs and RUT 30-Jun-11

To be determined by city council Leland, Iowa $0.00 $0.00 Not Started IJOBS funds 30-Jun-11

To be determined by city council City of Leland, Iowa $0.00 $0.00 Not Started
The project has not yet 
started and no I-JOBS have 
been expended.

20-Jun-11

Lenox Repairs to streets including pot holes and overlay project. To be determined $6,119.15 $7,445.41 $184,000.00 $13,564.56 Fully Completed
City revenue road use tax 
and I-jobs money. 30-Jun-10

Hot mix asphalt resurfacing on a portion of Little River Lake Road.
Little River Lake Road, 
Leon, Iowa 50144 $7,000.00 $7,000.00 Fully Completed I-Jobs Funding $7,000.00 27-Aug-09

Repairing and replacing the Concrete Paving on Q Street and Highway 2.
Q Street and Highway 2 in 
Leon, Iowa 50144. $3,458.29 $1,661.00 Fully Completed

I-JOBS Road Funding in the 
amount of $1,661.00 and 
City Transportation Funds in 
the amount of $1,797.29.  
Total project cost of 
$3,458.29.

19-Sep-09

Street Grinding and Laying of New Ashalt.

NW 4th Street between 
NW Church Street and N 
Main Street in Leon, Iowa 
50144.

$19,933.13 $10,538.53 Fully Completed
I-Jobs Funding $10,538.53 
and Street Improvement 
LOST $9,394.60.

29-Oct-10

Repair and improve box culvert entry. Corner of Main St and 
Hastings St.

$1,026.28 $1,280.00 $843.46 Fully Completed
IJOBS funds of $843.46 and 
road use money in account 
of $420.97.

21-Oct-09

Shoulder work on Clinton St and Hastings Hastings and Clinton 
Streets

$1,026.28 $1,215.00 $1,026.28 Fully Completed

IJOBS money of $1,026.28 
and balance of money from 
General Fund.  Project 
completed October 2011 by 
Paul Metzger COnst.  Paid 
$1,026.28 fro IJOBS and 
$188.72 from RUT a/c.

31-Aug-11

Letts We used the $1381.22 for cleaning ditches all though out the city $1,381.22 $1,680.59 $1,381.22 $1,381.22 50% or More Complete I-jobs funds 1381.22 31-Aug-09

Asphalt Patching of City Streets in Lewis, Iowa
Six separate locations in 
Lewis, Iowa $2,125.00 $1,213.43 Fully Completed

I-Jobs Revenue and Road Use 
Revenue 08-Jun-11

Concrete Saw and saw blade Lewis, Iowa $1,102.62 $1,102.62 Fully Completed I-Jobs revenue 31-Dec-11

Street Grindings on miscellaneous streets
Webster, Market, Clark, 
and Fifth Streets $2,000.00 $1,469.72 Fully Completed I-JOBS Funding 30-Apr-10

Libertyville Graveling of alleys within the City Within the City limits $759.18 $923.72 $2,077.03 $759.18 Fully Completed 11-Aug-09

Continuing to put rock in alleys and rocked roads as needed 4th Street and alleys $660.00 $0.00 Fully Completed
street funds of 659.73 all ijob 
funds have been used 
completely

31-Aug-11

PURCHASE OF ROCK FOR FILLING OF HOLES IN STREETS AND ALLEYS UNTIL WE DECIDE 
WHAT TO DO WITH WATERMAIN IMPROVEMENTS AND HAVING TO TEAR UP THE STREETS 
SO JUST TEMPORARY DOING REPAIRS

STREETS IN THE CITY OF 
LIDDERDALE

$2,100.00 $437.93 Fully Completed
USED 437.93 IN I JOBS 
FUNDING AND 258.04 FROM 
THE STREET FUNDS

30-Aug-10

Putting Rock in some alleys in Lidderdale that are needed it, has not been done in years 
and will continue to see if they need more after the winter alleys in Lidderdale $1,040.00 $532.85 Fully Completed

I jobs 532.85
Street fund  503.68 to date 30-Jun-11

blade work on gravel road by Travel Plaza--Lime Springs City Street
gravel road by Travel 
Plaza $500.88 $500.88 Fully Completed I Jobs 22-Jul-10

purchased salt/sand mix for use on city streets all city streets $636.60 $903.34 Fully Completed I-Jobs and road use tax fund 31-Mar-11

resurface street after water main repair
junction of Jackson St and 
Miller St $5,600.00 $1,591.83 Fully Completed I Jobs and Road Use Fund 11-Sep-09

rock for repairing city streets
various washed out 
streets in city limits $153.83 $307.66 Fully Completed I-Jobs 15-Oct-10

rock for repairing holes and washouts on our city gravel streets
various gravel streets in 
city limits $830.47 $830.47 Fully Completed I Jobs 09-Jul-10

sealcoating Main Street $613.71 $613.71 Fully Completed 17-Sep-09

Lime Springs $1,591.83 $1,936.85

Lincoln $613.71 $746.72

Lester $843.46

Lewis $1,707.81 $2,077.96

Lidderdale $437.93 $532.85

Leland $895.48 $1,089.56

Leon $8,661.16 $10,538.37

Le Mars $40,344.47 $49,088.71

Lee County $105,562.34 $128,268.11

Laurel $930.37 $1,132.02

Lawton $3,044.29 $3,704.11

Larchwood $3,441.75 $4,187.71

Larrabee $611.82

Latimer $2,336.72 $2,843.18

Lakeside $2,113.97

Lakota $861.53 $1,048.26

Lamont $2,196.95 $2,673.12

Lake Park $4,468.16 $5,436.59
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Sealcoating East Railroad Street $9,500.00 $746.72 Fully Completed I-JOBS and Road Use Tax 09-Sep-10

Linden 31.52 tons of 1" Road Stone rock spread on E. Dallas Street $503.12 $612.16 $572.68 $503.12 Fully Completed I-Jobs road funding money 30-Nov-09

Linn County PCC paving on C Ave Ext & Echo Hill Road

C Ave Ext from County 
Home Road south to Echo 
Hill Road & Echo Hill 
Road from C Ave Ext to 
Alburnett Road.

$185,497.54 $228,637.25 $531,821.54 $414,134.79 Fully Completed Local 15-Oct-10

Sealcoating a portion of East High St East High St $931.08 $931.08 Fully Completed
I-Jobs
RUT 31-Aug-11

Sealcoating streets
Linn Grove West High 
Street and East High 
Street

$3,203.25 $765.23 Fully Completed 10-Jul-09

Lisbon South Washington Pavement Patching Improvements for the City of Lisbon South Washington $8,289.90 $10,086.65 $23,046.50 $8,289.90 Fully Completed
I Job and Road Use or 
General Funds 14-Sep-09

Liscomb Install drainage after asphalt has been laid Park St $728.34 $886.20 $755.50 $728.34 Fully Completed 14-Sep-09

Little Rock Repair streets using Dura-patching
Various streets in Little 
Rock $1,352.00 $1,645.02 $2,603.62 $1,352.00 Fully Completed 22-Sep-09

Little Sioux
Patch holes in the roads through out town                                                                                                 
. City limits of Little Sioux $861.31 $1,048.00 $3,924.46 $0.00 Fully Completed Road Use Tax Fund 30-Apr-12

Grading streets and creating new driveways and culverts 3rd Avenue, 4th Street $5,000.00 $1,467.80 Less than 50% Complete I JOBS 31-Dec-09

Repair manholes and drainage located throughout city $5,000.00 $0.00 Not Started
IJOBS money and road use 
money 31-Dec-10

Lockridge Mill and resurface with asphalt S Broadway and S First in 
front of fire station

$681.59 $829.31 $85,270.00 $681.59 Fully Completed

Loan of $77,000 from bank 
along with $681.59 from I-
Jobs and $7588.41 of road 
use tax funds.

02-Oct-09

Logan Mill and pave 6" on East 6th Street from North 5th Ave. thru North 6th Ave.
East 6th Street from 
North 5th Ave. thru North 
6th Ave.

$6,748.10 $8,210.68 $21,653.40 $14,958.78 Fully Completed
IJobs, Street Road Use.
This was postponed due to 
too much rain.

31-May-10

Lohrville Remove and replace concrete street and storm drains.
Intersection of Oak and 
4th. $1,665.76 $2,026.79 $3,375.00 $1,665.76 Fully Completed 09-Aug-09

fILL IN CRACKS AND RESURFACE LONE ROCK STREETS $17,500.00 $587.30 Fully Completed
I-JOB AND ROAD USE TAX 
FUNDS 09-Jun-10

To be determined at later date. various locations $0.00 $0.00 Not Started Federal I-Jobs 17-Mar-10
Lone Tree DeVoe Street Project 2009 DeVoe Street $5,027.23 $6,116.82 $700,000.00 $11,144.05 Fully Completed Bonding 01-Oct-10

Purchase of 1991 F-8000 Ford truck Lorimor, IA 50149 $6,900.00 $1,414.38 Fully Completed LOST funds and I-Jobs funds 14-Nov-11

Re-grade and road rock and oil application
600 block of Main Street, 
200 and 300 block of 
Nebraska Ave.

$6,300.00 $1,626.79 Fully Completed 03-Sep-09

Scarify, regrade, and lay rock base
800 block of 3rd Street
Lorimor, IA $565.00 $565.00 Fully Completed

Road use tax funds, I-Jobs 
funds 20-Jul-11

Lost Nation crack sealing South Avenue $1,784.24 $2,170.96 $3,420.00 $1,784.24 Fully Completed 08-Sep-09

Bridge patch on damaged pavement Bridge 034170 over Iowa 
River near Oakville

$7,500.00 $0.00 Fully Completed I-Jobs 07-Oct-09

Concrete repairs on G28-X14
From X14 at North County 
line to G28 at East County 
line about 3 miles.

$75,000.00 $74,612.92 Fully Completed I-Jobs 14-Sep-10

Crack sealing and patching of various roads
Varios roads and 
locations $9,412.00 $0.00 Fully Completed I-Jobs 29-Oct-10

Culvert repair and slab jacking X99 - G36 - G62 and X61 $65,000.00 $37,961.15 Fully Completed I-Jobs 10-Sep-10

PCC joint reseal concrete repairs
County Road G62 from 
Wapello to intersection 
at X37

$48,594.17 $48,594.17 Fully Completed I-Jobs 12-Oct-09

Asphalt Cold Patch. Lovilia $1,400.00 $1,182.14 Fully Completed I Jobs 27-Sep-11
Street Sweeping - balance of Project 2. Lovilia $156.13 $0.00 Fully Completed I jobs 30-Jun-10
Street Sweeping.  Cleaning streets of sand & debris-winter cleanup. City streets. $510.00 $510.00 Fully Completed I Jobs 30-Jun-11

Street sweeping.  Clean-up of city streets of winter sand and debris.
E Avenue, W. 16th St., W. 
17th St., W. 18th St, W. 
19th St.

$702.50 $546.37 Fully Completed I Jobs 01-May-10

Tear out and replace 500 Sq. ft. of sidewalk. 1602 E Avenue South $2,000.00 $2,000.00 Fully Completed I Jobs 22-Apr-10

Tree removal from right-of-way.
902 F Avenue South, 
Lovilia $1,250.00 $1,250.00 Fully Completed I jobs. 03-Oct-11

Low Moor NOT STARTED CITY OF LOW MOOR $745.32 $906.86 $0.00 $0.00 Not Started GOVERNMENT FUNDING 01-Sep-10
Seal coating on streets in Lowden Lowden streets $49,000.00 $4,219.60 Fully Completed IJOBS and road use funds 07-Oct-11

Seal coating on streets in Lowden Lowden streets $49,541.85 $4,219.60 Fully Completed
Road use tax and IJOBS 
funding 30-Aug-10

Seal coating on streets in Lowden. 5th St. Place $51,477.00 $3,467.96 Fully Completed Road Use Funds 21-Jul-09

Luana

Adding two feet to width of road and adding curb and gutters.

11/1/2009 and 11/29/2009

511 Main Street to 521 
Main Street

$483.90 $588.78 $36,828.80 $483.90 Fully Completed
$483.90 From I-Job Stimulus, 
remaining balance from road 
use tax.

05-Oct-09

NO PROJECT HAS BEEN IDENTIFIED/INITIATED AT THIS TIME TO BE DETERMINED $0.00 $0.00 Not Started TO BE DETERMINED 30-Jun-11

No project has been initiated at this time N/A $0.00 $0.00 Not Started Not determined at this time 30-Jun-11

The majority of our city streets are gravel, and there are several sites that need 
repaired/graded with gravel added City of Lucas $2,136.00 $1,024.03 Fully Completed IJOBS for 2010 and 2011 25-Jun-11

The majority of the streets in our town are gravel and we have used the funding to 
grade/repair/add gravel/maintain several streets City of Lucas $1,111.00 $1,111.00 Fully Completed IJOBS 30-Jun-12

Lucas County purchased granular surfacing material from Bruening Rock Products in 
Knoxville during the winter of 2011.  The material was hauled to the Lucas County 
Maintenance Facility in Chariton where it was stockpiled.  The material was used in the spr

Lucas County 
Maintenance Facility in 
Chariton, Iowa.
Then to various Lucas 
County Roads.

$97,703.28 $80,939.10 Fully Completed 82.84% IJOBS
17.16% Local Funds

28-Feb-11

Replaced 16'x37' Pony Truss Bridge that was closed
with a 24'x50' Beam-In-Slab Bridge.

Section 23 of Liberty 
Township (T-73N, R-22W)
20,000th Block of 550th 
Street

$84,083.92 $65,634.83 Fully Completed 13-Aug-09

Luther To be determined at a later date To be determined $448.56 $545.79 $836.85 $0.00 Fully Completed I-Jobs Funds 30-Jun-10

single seal coat

Community Center Alley
Quincy Street
Fourth Street
Sixth Street
North Street
Park Street

$10,124.00 $1,189.70 Fully Completed Road Use Tax Fund 02-Aug-10

single seal coating, hot mix patching

Broadway from county 
road to 4th St. S.
3rd St. from Hanna Ave. 
to Prospect St.
4th St. from DeWitt St. to 
Prospect St.
5th St. N. from Hanna 
Ave. to Prospect St.
Hot Mix Patching misc. 
locations

$9,648.52 $977.77 Fully Completed roads and streets fund 05-Oct-09

Luxemburg Repaired catch basin that was in need of repair. 106 1st Street East $1,074.45 $1,307.33 $2,712.50 $1,074.45 Fully Completed I-Jobs 03-Sep-09

Luzerne Constuct city maintenance shed to be used to house the city tractor. Luzerne $287.89 $350.28 $16,670.00 $638.17 Fully Completed
I-JOBS and the City of 
Luzerne 30-Sep-10

Lyon County Slurry leveling with slurry surfacing and/or slurry leveling with chip seal

County wide with exact 
location to be 
determined in the spring 
after the freeze thaw 
cycle

$111,173.61 $136,520.14 $400,000.00 $247,693.75 Fully Completed Secondary road fund 27-Aug-10

Complete rebuild, sandblast and painting of truck sander.
322 Main St, Macedonia 
IA 51549 $1,357.00 $1,334.63 Fully Completed I-JOBS 01-Dec-10

Rout existing cracks (that have not been previously sealed) in asphalt pavement 3/4" by 
3/4", blow with compressed air and seal with hot pour crack sealant material.  Over band 
approx. 2" on both sides of crack.  The cracks that have been previously seale

All City Streets in 
Macedonia.

$9,000.00 $1,096.89 Fully Completed 25-Aug-09

MAINTENANCE OF STREET  70.83 TON ROAD STONE AND HAULING

TOTAL INVOICE $1,027.04
W. GRANT STREET $1,027.00 $407.54 Fully Completed $407.54   ROAD USE TAX

$619.50   ROAD USE TAX
03-Aug-09

MAINTENANCE OF STREET
   
32.8200 TON ROAD STONE
Schildberg Construction Company Invoice $264.20

Beeler Trucking Hauled
Invoice $164.10

W. Grant Street $500.00 $482.30 Fully Completed $264.20 ROAD USE TAX
$164.10 ROAD USE TAX

31-Aug-12

purchased, hauled and spread 399 tons of rock to gravel roads. around perimeter of city $5,132.00 $0.00 Fully Completed road use tax 28-Sep-11

replace 2 culvert and clean street ditches. east north st $3,020.00 $0.00 Fully Completed road use tax 16-Sep-11

All edges of pavement need edge ruts filled with rock.
All paved routes in 
Madison County. $8,759.17 $6,414.18 Fully Completed

MADISON COUNTY SEC RD 
DEPT 20-Oct-09

BRIDGE REPAIR - REPLACED 2 PIER CAPS AND 15 PIER PILING TO BRING THE BRIDGE BACK TO 
A LEGAL LOAD CAPACITY.

15B-370-150 LOCATED IN 
SECTION 10-74-27 $33,487.82 $33,487.82 Fully Completed

MADISON COUNTY 
SECONDARY ROAD DEPT 31-Aug-10

Culvert under pavement rusted out causing hole in shoulder. Install plastic liner and grout.

800 ft. East of Holliwell 
Bridge Rd on the St. 
Charles Rd (G50). Scott 
Twp, Section 10, Madison 
County

$16,181.99 $16,181.99 Fully Completed MADISON COUNTY SEC RD 
DEPT

03-Aug-09

Flood waters eroded South abutment and wings exposing wood piling.  Replace wood 
piling and cap on South abutment both wings.  Replace backing boards to an elevation 5 ft. 
below streambed.  Place engineering fabric and riprap to prevent further erosion.

1B-500-240 - Bridge over 
Jim Creek on Fawn 
Avenue between 120th 
St. and 130th St. - Section 
13-77-29

$65,862.53 $65,862.53 Fully Completed MADISON COUNTY SEC RD 
DEPT

25-Sep-09

PURCHASE 140M MOTORGRADER MADISON COUNTY $200,000.00 $64,537.31 Fully Completed
MADISON COUNTY SEC RD 
DEPT 26-Jan-11

PURCHASE CAT COMPACTOR PLATE, MODEL CVP110 ZIEGLER CAT $9,000.00 $9,000.00 Fully Completed
MADISON COUNTY SEC RD 
DEPT 22-Oct-09

RE-GRADE SECTION OF ROADWAY TO IMPROVE DRAINAGE.

ON 201ST TRL. AND 
200TH TRL. EAST OF 
SUMMERHILL DR. IN 
SECTION 20 OF 
CRAWFORD TWP.

$12,000.00 $10,076.00 Fully Completed MADISON COUNTY SEC RD 
DEPT

09-Sep-10

RE-GRADE SECTION OF ROADWAY TO IMPROVE DRAINAGE.

SECTION OF HOLLIWELL 
BRIDGE RD. EAST AND 
SOUTH OF NORWOOD 
AVE. IN SECTIONS 4 & 5 
OF SCOTT TWP.

$16,000.00 $15,892.00 Fully Completed MADISON COUNTY SEC RD 
DEPT

04-Nov-10

REPLACE TIMBER ABUTMENT PILING ON BRIDGE.

4B-000-595: 1/4 MILE 
EAST AND SOUTH OF 
CUMMING RD (G4R) ON 
SETTLERS AVE. - LEE TWP, 
SECTION 31, MADISON 
COUNTY

$5,812.39 $5,812.39 Fully Completed
MADISON COUNTY SEC RD 
DEPT 21-Oct-09

Madrid
Repair and maintenance of a drainage ditch that traverses the community from northwest 
to southeast. Funds will be used to remove sediment and debris; as well as the removal of a 
wooden traffic bridge on Third Street. We will also use any remaining funds

Throughout the central 
portion of the community 
as described in the 
project description.

$10,561.11 $12,850.11 $45,000.00 $10,000.00 50% or More Complete
IJOBS Funds and borrowed 
funds from a General 
Obligation Bond.

30-Nov-10

Gravel work for alleys City of Magnolia $6,092.58 $908.46 Fully Completed Ijobs and RUT 30-Jun-11

Madison County $103,271.09 $123,993.13

MacEdonia $1,096.89 $1,334.63

Macksburg $407.54 $495.88

Lucas County $65,634.83 $80,939.10

Luverne $977.77 $1,189.70

Lowden $3,467.96 $4,219.60

Lucas $963.28 $1,172.07

Louisa County $72,801.54 $88,366.70

Lovilia $2,546.37 $3,098.27

Lone Rock $587.30 $714.59

Lorimor $1,626.79 $1,979.38

Linn Grove $765.23 $931.08

Livermore $1,467.80 $1,785.93

Lincoln $613.71 $746.72
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roads were recently seal coated.  Now pea gravel will be swept and removed.  The date 
below is an estimate.

Magnolia, Iowa $3,640.00 $746.63 Fully Completed IJOBS money and RUT funds 
or farm to market funds

30-Oct-09

Add road stone to gravel road. Maharishi Center Ave. $630.47 $630.47 Fully Completed
FHWA & State Road Use 
monies 19-Apr-11

Maintain existing gravel road, grading & road stone
Maharishi Center Ave. 
(formerly Juniper Ave.) $3,336.00 $518.17 Fully Completed Road Use Fund 16-Oct-09

Reconstruction of box culvert on 245th St. 8x12x45 RCB
245th Street, Evans, 
Mahaska County $31,495.54 $28,949.43 Fully Completed ARRA Block Grant 30-Jun-11

Road to Lacey Rec Complex Sec 11-T75N-R16W $204,213.08 $204,213.08 Fully Completed RIIF 30-Jun-12

2" overlay on Washington St
6" patch at Washington & 4th Streets
8" patch at Washington & 1st Streets

Washington St & 4th St 
intersection
Washington St & 1st St 
intersection
Washington St from 1st to 
8th St

$15,995.40 $0.00 Fully Completed Road Use Tax Fund 17-Jun-10

Seal coating of the following locations

8th Street from Hwy 63 to 
Washington Street
7th Street from 
Washington to Clay Street
6th Street from 
Washington to Hwy 63
5th Street from Lincoln to 
Clay Street
5th Street from Hwy 63 to 
Chapman

$37,884.60 $1,309.01 Fully Completed Road Use Tax Fund 09-Jun-09

Repair of street and RR crossing.
511 Miller Street
Mallard, Iowa 50562 $0.00 $0.00 Not Started

I-Jobs money and Road Use 
Tax 29-Jul-10

Repair of street and RR crossing.
511 Miller Street
Mallard, Iowa 50562 $8,000.00 $0.00 Not Started

I-Jobs money and Road Use 
Tax 29-Jul-10

Repair road 511 Miller Street $0.00 $0.00 Not Started I-Jobs and Streets 31-Jul-10
Repair road 511 Miller Street $8,000.00 $0.00 Not Started I-Jobs and Streets 31-Jul-10

Seal Coated 80% of streets south of Inman St. Streets south of Inman 
Street

$20,000.00 $2,643.21 Fully Completed used all of the I-Jobs monies 
and rest out of Road Use

13-Jul-10

Breaking out of old concrete, level fill rock, supply and install 1/2" rebar on 12" centers 
eacy way, pour and finish new concrete to depth of one foot. 3rd & Main Street $2,684.00 $2,684.00 Fully Completed I-Jobs $2684.00 09-Nov-10

New asphalt on 2nd Avenue City Streets $39,628.87 $3,990.83 Fully Completed I-Jobs & Road Use Funds 28-May-11

Remove and replace new asphalt on Marion Avenue
Marion Avenue, Malvern, 
IA $68,173.65 $5,485.83 Fully Completed Road Use Tax Funds 05-Aug-09

Manchester 2010 Street Improvement Project: Reconstruction of Prospect Street from Williams Street to 
Anderson Street, including Millam Heights and Prospect Court

City of Manchester, Iowa $22,961.01 $27,937.57 $891,140.00 $50,898.58 Fully Completed

IJOBS Funds, Local Option 
Sales Tax Funds, General 
Obligation Bonds, Water & 
Sewer Funds, Special 
Assessments

31-Oct-10

1998 International Dump Truck Manilla, Iowa $20,151.00 $3,664.50 Fully Completed Road Use Taxes 03-Dec-09

Seal coat and rock  12 Blocks of streets in Manilla in 
05/02/2010

4 blocks of 3rd Ave, 2 
blocks of 7th St, 2 blocks 
of 6th St, 2 blocks of 5th 
St, and 2 blocks of 4th St. 
Manilla, Iowa

$0.00 $0.00 Not Started I Jobs and Road Use Funds 13-May-11

Seal coat and rock  12 Blocks of streets in Manilla in 
05/02/2010

4 blocks of 3rd Ave, 2 
blocks of 7th St, 2 blocks 
of 6th St, 2 blocks of 5th 
St, and 2 blocks of 4th St. 
Manilla, Iowa

$9,250.00 $0.00 Not Started I Jobs and Road Use Funds 13-May-11

Seal Coat city streets with oil and gravel Manilla, Iowa $9,250.00 $0.00 Not Started
Ijobs money and Road Use 
Taxes 06-May-11

Seal Coat city streets with oil and gravel Manilla, Iowa $10,560.00 $0.00 Not Started
Ijobs money and Road Use 
Taxes 06-May-11

INSTALLATION OF 3-4" PATCH,INSTALL LEVELERS,ADJUST MANHOLES AND WATER RISERS, 
INSTALL CURB BETWEEN ELMORE AND SPRING TO PREVENT WATER RUNNING ONTO 
OWNERS' PROPRTIES

W SPRING ST. FROM 
GRANT TO S LINDEN ST

$15,237.00 $5,861.46 Fully Completed RUT $8949.74 13-Oct-09

N.Blanch St. from W.Harris St. to W. North St. City of Manly $7,088.06 $0.00 Fully Completed I-Jobs 29-Jun-11

May Street Reconstruction
From Madison to 
Nameless $24,102.29 $6,507.88 Fully Completed 26-Aug-09

Reconstruct bridge
West street bridge 
crossing over the West 
Nishnabotna

$47,030.75 $7,918.39 Fully Completed
80% Federal; 10% County; 
10% City made up of IJobs 
and RUT

30-Jul-11

Main Street railroad crossing approaches
Main Street between 8th 
and 9th Ave. $0.00 $0.00 Not Started road use tax funds 01-Jun-12

Main Street railroad crossing approaches
Main Street between 8th 
and 9th Ave. $21,639.00 $0.00 Not Started road use tax funds 01-Jun-12

street improvement project - asphalt resurfacing

9th Ave from Main St to 
15th St, 10th Ave from 
8th St to 10th St, 12th Ave 
from 8th St to 16th St, 
12th Ave from 8th St to 
16th St, 13th St from 9th 
Ave to 12th Ave, 11th St 
from 10th Ave to 15th 
Ave,

$712,000.00 $8,268.06 Fully Completed general obligation bonds 15-Oct-09

Mapleton

Pavement patching and crack and joint cleaning and filling on Ohm Drive east of 
Chamberlain Street, curb and gutter and sidewalk replacement on 4th Street from 
Courtright Street to Main Street and pavement patching in the east half of the intersection 
of

Ohm Drive east of 
Chamberlain Street
4th Street from Courtright 
to Main Street
Elm Street and 7th Street 
intersection

$5,774.10 $7,025.58 $84,620.60 $12,799.28 Fully Completed Road Use Tax Fund 01-Sep-11

Maquoketa
Washington Street:  The City Council decided to use it two I-Jobs allocations on the 
reconstruction of 1 block (770 lineal feet) of Washington Street.  The project is now 
completed.  It cost $108,000.  (Entered 9/17/2010)

This section of 
Washington Street is from 
S Vermont to S 5th Street.  
It mainly abuts property 
that is owned by the 
Maquoketa Community 
School District.

$26,695.40 $32,481.34 $118,165.60 $59,176.74 Fully Completed

Sources:  I-Jobs $59,000; 
Maquoketa School District 
$15,000; City RUT budget 
$34,000.

16-Aug-10

partial payment for dumptruck/snowplow replacement
Within the City of 
Marathon $11,000.00 $942.18 Fully Completed 01-Oct-09

repairs on dump truck
at City of Marathon.

306 West Attica
Marathon, IA 50565 $3,112.60 $1,146.39 Fully Completed i jobs 02-Jul-10

Marathon seal coating of some streets within City of Marathon $3,950.00 $0.00 Fully Completed I-Jobs 07-Jul-11

Marble Rock Filling potholes in blacktop in various places.
On all streets that have 
potholes. $979.64 $1,191.97 $1,000.00 $0.00 Not Started Road Use Tax Fund 13-Apr-10

Asphalt strengthening on one block at west second st from walnut to ample street.
west second st from 
walnut to maple street $6,053.05 $13,351.00 $952.64 Fully Completed

$476.32 from I-Jobs and the 
rest from Road Use Tax 31-Jul-11

Did some repairs on one block of Main Street.  Used Nuvo Gap in the cracks on that block.
One block of North Main 
Street, between Pine and 
Spruce.

$6,053.05 $4,974.81 $4,974.81 Fully Completed

$4,974.81 was from I-Jobs.  
The rest was from Road Use 
Tax in the amount of 
$1588.31

07-Oct-09

Tore up the old asphalt and turned the street back into a gravel street.  Incorporated the 
old asphalt  into the street along with gravel.  This project will not be totally completed 
until next Spring, so we can work on the soft spots.

Section Street $6,053.05 $5,576.73 $5,576.73 Fully Completed
I-Jobs and Road Use Tax 
Money. $5576.73 was use 
from I-Jobs. for this project.

15-Oct-10

Marengo Install curb and gutter and seal coat.

Curb and gutter will be on 
the east side of Marengo 
Ave. between Main St. 
and May St.  Seal Coat 
will be various locations 
of varying length and 
scope.

$11,072.13 $13,471.89 $62,000.00 $24,544.02 Fully Completed Local Option Sales Tax 20-Jun-11

29th Avenue partial reconstruction project including reconstruction of the slab and gutter 
east of Alburnett Road.

29th Ave east of 
Alburnett Road $14,996.00 $14,996.00 Fully Completed IJOBS 06-Aug-10

Asphalt overlay project on 7th Avenue.

Intersection of 7th 
Avenue and 35st Street.
Intersection of 7th 
Avenue and 3rd Street.

$63,113.00 $63,113.00 Fully Completed I-JOBS 18-Nov-09

Intelligent Transportation Systems project Various locations $139,382.26 $139,382.26 Fully Completed I-Jobs Funds 18-Mar-11
Paving a deteriorated stretch of Winslow Road. Winslow Road $37,088.80 $37,088.80 Fully Completed I-JOBS Funds 30-Oct-09

6X6 RCB cost shared with Mahaska County.
250th 1600' South of Hwy 
G71 $15,000.00 $2,400.00 Fully Completed 27-Jun-09

Ditching, culvert repair G76 and S45. $2,080.00 $2,080.00 Fully Completed 08-Jul-09

Outlet caved off 42" pipe on inlet & outlet of RCB
370 Feet South of Hse 
2366 on 140th.  Sec 18, 
TWN 74, RNG 19

$10,000.00 $4,275.00 Fully Completed 30-Jun-09

Purchase of rock for roads in Marion County. Marion County $80,997.69 $76,742.50 Fully Completed I-JOBS 30-Apr-12

RCP needs to be relaid and tied together.
222nd just South of Jesup 
Drive. Sec 27, Twn 76, Rng 
18

$15,000.00 $3,260.00 Fully Completed 07-Jul-09

RCP-Boiler Pipe-No Outlet
200 Feet South of house 
2074 (Corwin Fee)\
SEC7, TWN 74, RNG 19

$20,538.00 $20,538.00 Fully Completed 22-Jul-09

Replace existing box culvert 130th South of Knoxville $76,000.00 $75,994.80 Fully Completed Ijobs 30-Sep-10

Replace existing twin 60"X46' with the same plus HD Walls.  
2-54"X24' & 2-60" X 2' CMP

1400 Feet North of House 
2083 - North of Bauer on 
20th

$25,000.00 $10,263.00 Fully Completed 09-Aug-09

Replace North and South Culvert on 40th Pl 40th Pl $57,143.40 $57,143.40 Fully Completed Ijobs 30-Sep-10

South Abutment washing out 51264160 & 51266196 Bridge over Whitebreast 
North of Melcher

$5,847.00 $5,847.00 Fully Completed 01-Aug-09

Salt Shed Concrete Floor
City shop 420 Pleasant 
Drive $3,644.07 $1,812.62 Fully Completed

I-Jobs and Capital Project 
Funds 03-Sep-09

Salt Shed Expansion Project
City Shop
420 Pleasant Drive $3,561.00 $1,812.62 Fully Completed I-jobs and General Fund 03-Sep-09

Will be used to purchase either crushed rock or crushed gravel of the 40,000 ton annual 
use.

To be used in one of four 
surfacing divisions in 
Marshall Co..

$305,000.00 $116,036.00 Fully Completed
Local Funds will be used on 
all four divisions of rock 
surfacing.

24-Jun-10

Will be used to purchase either crushed rock or crushed gravel of the 40,000 ton annual 
use.

To be used in one of four 
surfacing divisions in 
Marshall County.

$310,000.00 $138,313.89 Fully Completed
Local Funds will be used on 
all four divisions of rock 
surfacing.

30-Jun-11

Marshalltown Slurry Seal 5.9 miles of street, 1852 SY of pavement replacement

State St from N. 13th St. 
to N. 7th Ave. and Main 
St. from Highland Acres 
Rd. to 13th St. also from 
3rd St. to 12th Ave

$113,599.59 $138,221.09 $547,286.00 $251,820.68 Fully Completed

Local Option Sales Tax will 
fund the rest of the project 
not covered by the I-jobs 
funds.

30-Jun-10

Martelle Asphalt Resurfacing Street Military Street $944.42 $1,149.11 $1,025.00 $944.42 Fully Completed 02-Sep-09

Martensdale Resurfacing of city streets
City of Martensdale, Iowa 
Ave., Burlington Ave., and 
Center St.

$2,039.72 $2,481.80 $2,481.80 $2,481.80 Fully Completed IJOBS funds for 2010 - 
$2039.72

15-Oct-10

Street Maintenance Martinsburg, IA $18,359.08 $492.95 Fully Completed Road Use & Stimulus Funds 31-Oct-10

Street supplies to maintain and improve streets. Martinsburg, IA $979.00 $405.14 Fully Completed Road Use Tax, I-Jobs Fund 31-Mar-10
Rock hauling. city streets $23.18 $23.18 Fully Completed I jobs 16-Sep-11
Street drainage improvement. Marysville Iowa $150.00 $150.00 Fully Completed I Jobs 30-Jun-10
Street Drainage improvement-Rock. Marysville $150.00 $150.00 Fully Completed I Jobs 30-Jun-11

Martinsburg $405.14 $492.95

Marysville $145.79 $177.39

Marquette $1,812.62 $2,205.48

Marshall County $116,036.75 $138,313.15

Marcus $4,974.81

Marion $114,844.38 $139,735.68

Marion County $117,569.34 $140,974.36

Manson $8,268.06 $10,060.08

Marathon
$942.18 $1,146.39

Manly $5,861.46 $7,131.87

Manning $6,507.88 $7,918.39

Malvern $5,485.83 $6,674.83

Manilla $3,664.50 $4,458.75

Malcom $1,309.01 $1,592.72

Mallard $1,192.39 $1,450.82

Maharishi Vedic City $518.17 $630.47

Mahaska County $105,887.12 $127,275.39

Magnolia $746.63 $908.46
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15th Street SW Bridge over Cheslea Creek-Approach Replacement. The IJOBS cost of the 
project was $102,003.70.

15th Street SW Bridge 
over Cheslea Creek-
Approach

$110,200.00 $102,003.70 Fully Completed IJOBS-RUT 16-Nov-10

Construction of rehabilitation of the west approach on the 12th Street NW Overpass. IJOBS 
fuds to be used for the project is $65,572.07. 12th Street NW Overpass $79,441.75 $65,573.49 Fully Completed I-JOBS 29-Jun-12

Engineering for rehabilitation of the west approach on the 12th Street NW Overpass. The 
contract for these services is in the amount of $24,725.00. 12th Street NW Overpass $24,725.00 $24,723.58 Fully Completed I-JOBS 29-Jun-12

North Taft Avenue Culvert Replacement. The IJOBS cost of the project was $64,764.25. North Taft Avenue $62,764.25 $62,764.25 Fully Completed IJOBS- RUT 16-Nov-10

Route and seal and crack filling on designated streets within Mason City. The IJOBS cost of 
the project was $27,380.00. Mason City $30,671.00 $27,380.00 Fully Completed IJOBS-RUT 21-Nov-11

Putting rock and hot mix on roads to fill in potholes before winter weather
various Masonville city 
street $250.00 $250.00 Fully Completed

Ijobs funds - city of 
masonville 15-Oct-09

repair city streets with tar and chips Masonville $10,300.00 $493.26 Fully Completed
road use money, city funds 
and I-jobs funds 10-Jul-10

Rock added to fill potholes.  Add rock to roads and graded them to bring crown back.
John Street and Bernhart 
Street $1,670.00 $0.00 50% or More Complete IJobs and Road Use Funds 30-Sep-11

Asphalt Seal Coat and Patching

Seal Coat:
Alley from Main To Pine,
Spruce from Clark to 6th,
6th from E.Cedar to Main,
W.Cedar from 1st to 5th,
Pine from 5th to 3rd,
3rd&4th from Main to 
Spruce,
patch on Main, 
Mulberry,W.Ced

$17,403.00 $1,690.35 Fully Completed
Road Use Taxes & I-JOBS 
Funding 08-Jul-10

Replacement of Sidewalks, Curbs, and Gutters on Main Street from 1st Street to 2nd Street
Main Street from 1st 
Street to 2nd Street $60,967.00 $1,389.25 Fully Completed 01-Sep-09

Snow removal of city streets. City streets of Matlock $1,801.00 $510.63 Fully Completed
I-Jobs, including Road Use 
Tax Income 15-Mar-11

To be determined.  Will be used for future city street maintenance. To be determined. $400.00 $0.00 Not Started
I-Jobs, including Road Use 
Tax Income 31-Dec-09

Maurice Replace broken culvert and repair street
Oak Street north of 
intersection with 4th 
Street

$856.20 $1,041.78 $2,200.00 $1,897.98 Fully Completed Road Use Tax Funds 30-Jun-10

Erosion Abatement Project for alley/culvert due to dry run creek issues.
3rd St. N. alley between 
Main Street W and 
Maynard Street

$22,954.25 $2,183.85 Fully Completed

This progject was funded 
with Donations in the 
amount of $13,300, FEMA, 
and IJOBS funds.

30-Sep-10

High Performance Pothole Patch Maintenance Program. City Streets of Maynard $3,780.00 $2,657.18 Fully Completed
I Jobs Stimulus Monies and 
Rut Fund 15-Nov-10

Maysville repair pothole in public streets where needed in town
Northeast of New Liberty 
Road $547.65 $666.34 $6,770.00 $1,213.99 Fully Completed Road Use Tax Fund 06-Sep-11

McCausland clean out and repair drainage ditches through out town $709.67 $863.48 $5,000.00 $0.00 Not Started i-jobs 31-May-10
McClelland Reseal City Streets in McClelland Within City Limits $444.69 $541.07 $35,000.00 $985.76 Fully Completed I-JOBS and Road Use Tax 08-Jul-10

Engineering of alley extension to connect Main Street to municipal parking lot on 1st Street Front St. from Main Street 
to 1st Street Parking Lot

$5,600.00 $4,628.80 50% or More Complete I-Jobs 31-Aug-11

street resurfacing City of McGregor $3,804.27 $3,804.27 Fully Completed I Jobs 31-Dec-09
Undecided-project not started City of McGregor $0.00 $0.00 Not Started I Jobs 30-Sep-09
Details not yet identified Mechanicsville $0.00 $0.00 Fully Completed IJobs 2009-2010 31-Dec-10

Street Seal Coat Work

Oak Street from 
Pavement East to Second 
Street; John Street from 
1st to 2nd; Oak & 1st 
Street; Approach to Oak 
St; and First Street (West)

$12,043.55 $11,357.06 Fully Completed I-Jobs & RUT 19-Aug-10

Money will be spent for an addition to the Main Street Improvements Project Phase III. STP 
funds have been awarded for some portions of the project. Additional work on Orchard 
Street from Main to Middle is not funded and the IJOBS money will be used for t

Orchard Street from Main 
to Middle

$0.00 $0.00 Not Started Ciy Funds will be used-
proceeds from a G.O. Bond

06-Jun-11

Money will be spent for an addition to the Main Street Improvements Project Phase III. STP 
funds have been awarded for some portions of the project. Additional work on Orchard 
Street from Main to Middle is not funded and the IJOBS money will be used for t

Orchard Street from Main 
to Middle

$212,429.00 $0.00 Not Started Ciy Funds will be used-
proceeds from a G.O. Bond

06-Jun-11

restructuring of intersection where heavy truck traffic had torn up road

Invoice amount $4,000.00  (remaining IJobs money $219.60)

4th Street and Hart 
Avenue

$4,000.00 $4,000.00 Fully Completed I Jobs 15-Oct-10

We have only $219.60 left of our I Jobs monies.  This spring we use the money to buy items 
to repair pot holes and gravel where necessary

Spots thru out city $0.00 $0.00 Not Started
City will use all the money 
from I Jobs and also some 
from our street money (RUT)

29-Apr-11

We used the IJobs monies to help repair our streets. 5" HMA Full Depth patching, 2" HMA 
resurfacing, 3" HMA resurfacing, HMA surface patch w/curb, 1 1/2" Milling and HMA 
resurfacing (Mousehole).  Total bid was $65,349.13 we used all of our IJobs $3,467.96

Several streets in the city 
were resurfaced and 
patched.

$65,349.13 $3,467.96 Fully Completed 28-Aug-09

Melcher-Dallas filling cracks in blacktop streets

West 2nd Street,       West 
and East Center Street, 
West 1st Street,       
Church Street,
North B Street,        D 
Main Street,

$5,669.28 $6,898.03 $7,342.68 $5,669.28 Fully Completed 28-Aug-09

Menlo storm sewer tiling around city park & residential area city park & side streets $1,594.21 $1,939.74 $7,057.75 $3,533.95 Fully Completed I Jobs funding & city funds 18-Jul-11

Meriden Seal Coat 3rd Street
City of Meriden, 3rd 
Street to county line $803.66 $977.84 $1,559.50 $803.66 Fully Completed

Road Use Tax Fund & Local 
Option Sales Tax 21-Aug-09

Merrill Repair broken concrete due to heavy equipment use during new house project
Corner of Grant & Lynn 
Sts $3,293.25 $4,007.02 $6,000.00 $3,293.25 Fully Completed LOCAL OPTION TAX & I JOBS 12-Oct-09

Blacktopped six streets in Meservey. Meservey, IA $22,000.00 $1,043.45 Fully Completed IJobs  money of $1043.45 10-Sep-09

Blacktopped the final 8 blocks in Meservey Meservey IA $40,000.00 $1,269.61 Fully Completed
IJOBS Money and General 
Street Fund 22-Jun-11

Repaired and Blacktopped streets in Meservey Meservey IA $0.00 $0.00 Fully Completed

I Jobs Money of $1043.45 
was used to help pay for the 
streets that were 
blacktopped in Meservey.  
The bill was paid in October 
2009.

31-Dec-09

We have black topped six streets in Meservey but have not received the bill as yet. It will be 
paid sometime in October 2009. Meservey, IA $0.00 $0.00 Fully Completed IJobs Money of $1043.45 13-Oct-09

We have not determined what the IJobs money will be used for at this time Meservey IA $0.00 $0.00 Not Started
The IJob money of $674.18 
will be used for any project 
yet to be determined.

30-Jun-11

Middletown Street Sealcoating
Boundary Avenue 
between Main Street and 
Louisiana Street

$2,336.72 $2,843.18 $4,721.00 $2,336.72 Fully Completed 25-Aug-09

Miles patching and seal coating streets various streets in Miles $1,296.89 $1,577.98 $20,167.60 $2,874.87 Fully Completed to be used with RUT funds 22-Jul-10

Repair and sealcoat streets
Ballard St, Fremont St, 
Main St, Jackson St, 
Fremont St

$8,128.46 $605.71 Fully Completed Road Use Tax 16-Jul-09

Repair and sealcoat streets

Jackson St, Main St, 
Fremont St, Miller St, 
Bush St, Washington St, 
Ballard St

$9,820.96 $736.99 Fully Completed Road Use Tax 01-Jul-10

Replacement of drainage culvert. Repair road grade and surface. Reseed foreslopes and 
borrow area. Pease Rd. S26 T71 R43 $67,402.83 $0.00 Fully Completed 21-Aug-09

spot rock on various county roads
408 on Applewood Ave & 
Brothers Ave.  402 on 
Gaston Rd.

$17,033.48 $17,033.48 Fully Completed 09-Sep-09

Application of Dust Control
Gravel Roads in City of 
Millville $650.00 $69.41 Fully Completed city budget 30-Apr-10

Apply Dust Control on gravel roads in city limits
Gravel Roads in City of 
Millville $850.00 $84.45 Fully Completed Budget 30-Jun-12

Milo TO BE DETERMINED TO BE DETERMINED $3,664.50 $4,458.75 $0.00 $0.00 Not Started 25-Feb-10

Asphalt Patching Repair
Portions of North Street, 
3rd Street, Walnut Street, 
5th Street and F31

$2,660.00 $1,270.69 Fully Completed Road Use Tax 20-Oct-09

Single seal coat to cover aggregate to include compaction 6th Street $14,813.85 $1,546.10 Fully Completed I-Jobs 30-Jun-10
Removed and repaired damaged curbs throughout the community 1st, 4th st, Brady, Perry $5,400.00 $2,463.38 Fully Completed IJobs 01-Sep-09

Repaired alley entrance to help vehicle access
4th Street from Brady 
Street to Perry Street $5,019.99 $2,997.30 Fully Completed IJOBS Road Fund Stimulus 13-Oct-10

Mingo Clean, tack and lay 2" average depth of type A asphalt South Station, Mohawk, 
Main Street, Theodore St.

$922.91 $1,122.94 $16,385.40 $2,045.85 Fully Completed I Jobs and General Fund 16-Oct-10

Missouri Valley concrete paving on Third Street from Huron to Summit Street
Third Street from Huron 
St to Summit Street $13,068.17 $15,900.55 $801,564.08 $28,968.72 Fully Completed

local sales tax revenue, RUT, I-
JOBS 16-Sep-10

Purchase salt and sand for winter roadway maintenance.
Mitchell County 
Secondary Roads, Osage 
Shop

$121,057.72 $105,042.64 Fully Completed Secondary Road Budget 31-Dec-10

Purchased salt for FY 2010 Mitchell County Storage 
Facility, Osage, IA

$104,385.00 $84,992.67 Fully Completed Secondary Road Funds 30-Oct-09

Modale Asphalt Prime Coat to West Anderson Street - 3,124 SY
Single Sealcoat to West Anderson Street - 3,124 SY

West Anderson Street, 
Modale, IA

$771.17 $5,060.88 $771.17 Fully Completed $771.17 from I-Jobs Funds
$4,289.71 from Road Use Tax

30-Jun-09

Asphalt repair of intersections on Maple Street City of Mondamin; Maple 
Street and Main Street

$2,200.00 $1,847.54 Fully Completed 25-Sep-09

Repair Sub-base and surfacing of existing city streets
Granular surfaced streets 
& alleys south of Maple 
Street

$2,820.00 $2,247.97 Fully Completed I-Jobs Road Funding 02-Nov-10

Repair culvert South Division Street $1,490.00 $599.92 Fully Completed 09-Sep-09
Repair streets by covering with slurry or Seal Coat Residential Streets $0.00 $0.00 Not Started LOT, RUT, IJobs 01-Jun-11
Repair streets by covering with slurry or Seal Coat Residential Streets $14,500.00 $0.00 Not Started LOT, RUT, IJobs 01-Jun-11

Monona Street Maintenance - Crack Sealing City of Monona $6,769.94 $8,237.25 $9,993.05 $8,237.25 Fully Completed RUTF 30-Apr-11
Monona County County Wide PCC Pavement Patching County Wide $105,624.50 $127,573.97 $242,354.90 $233,198.47 Fully Completed I-Jobs/Local Funds 31-Aug-10

Adding rock to streets repairing of pot holes due to winter.

Numerous Streets in 
town, Commerce, 
Sherman, Zickel, Taylor, 
Rose Lane, etc

$1,060.30 $1,030.00 Fully Completed I Jobs fund 13-Oct-10

Patch, base repair and seal coating on Cemetery Road, from Beverly Circle to Taylor, Level 
and double seal bad area on Marion Street 5 ton of patch furnished and placed. City Hall 
Drive also.

Cemetery Roard from 
Beverly Circle to Taylor 
Street, Marion Street 
repair and City Hall Drive.

$12,079.85 $9,505.45 Fully Completed IJOBS total cost $12079.85 17-Jun-11

Repair of culvert on South side of road
West County Line Road, 
Monroe IA $7,500.00 $6,736.72 Fully Completed

IJOBS Funds/City of Monroe 
Funds 15-Oct-09

Rock for City Hall Drive balance of IJOBS funds used.
206 W Sherman, Monroe 
IA $233.00 $233.00 Fully Completed I-JOBS / CITY BUDGET 29-Aug-11

Monroe $7,896.81 $9,608.36

$938.32

Mondamin $1,847.54

Monmouth $599.92 $729.94

Minden $2,463.38 $2,997.30

Mitchell County $84,992.67 $105,042.64

Millville $69.41 $84.45

Minburn $1,270.69 $1,546.10

Millersburg $605.71 $736.99

Mills County $84,436.31 $102,829.56

Melbourne $3,467.96 $4,219.60

Meservey $1,043.45 $1,269.61

Mechanicsville $5,123.32 $6,233.74

Mediapolis $7,180.50 $8,736.80

Maynard $2,183.85 $2,657.18

McGregor $3,804.27 $4,628.80

Massena $1,389.25 $1,690.35

Matlock $230.35 $280.28

Mason City $127,414.63 $155,030.39

Masonville $405.40 $493.26
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Improve Existing Roads (High Volume)  BY:
1.  Re Establish ditches to improve drainage
2.  Re Shape the road surface to provide an appropriate crown.
3.  Incorporate an additive such as "flyash" or "c-Stone" to improve the subgrade stability.
4.  Re s

1.  From end of pavement 
on 653rd to 220th street 
(2 MI)
1A. 653rd Ave. from 220th 
to 235th Street.
2.  623rd Ave. from 206th 
Pl to 227th Street (2MI)

$65,288.00 $64,738.99 Fully Completed Secondary Road Fund 30-Jun-10

Reshape road surface and add surface material.
Numerous Secondary 
Roads $78,133.76 $78,133.76 Fully Completed Secondary Roads 30-Jun-12

Montezuma sealcoating streets multiple streets $6,363.74 $7,743.02 $14,397.00 $6,363.74 Fully Completed 18-Sep-09

Apply road rock to local and farm to market secondary roads
rock wide spread areas through out the county
coounty or contracted rock hual to be determined

County wide, 12 
Townships in 
Montgomery County
Spot locations damaged 
by the Winter Storm of 
2009-2010

$150,000.00 $0.00 Not Started TO BE DETERMINED 01-Aug-10

Bridge Replacement
24'x50' Slab and Beam Bridge

Section 21 in East 
Township
Montgomery County 
Iowa

$125,000.00 $0.00 Not Started Local Funds 22-Jul-10

Remove and replace two bridges on L Ave. with culverts

Section 18 and 19 in 
Frankfort Township in 
Montgomery County
On L Ave between 180th 
and 200th Street

$90,000.00 $0.00 Not Started local Funds 15-Jun-11

Remove failed multiplate culvert and Replace with 10'x10' twin RCB Culvert
Division II is Roadway Grading and Channel Excavation

1/4 South of State 
Highway 34 on T Ave., in 
Section 12 of East Twp., in 
Montgomery County

$300,000.00 $0.00 Not Started Local Farm to Market/FEMA 
Alternate Project

30-Dec-10

E 2nd Street Rehab & adding storm sewer- design phase

E 2nd Street between 
Maple and Mains Street 
and a small section on 
Maple Street

$52,137.00 $19,409.64 Fully Completed ijobs and bonding 31-May-12

Repair alley that caved in from defective storm sewer
Between South Main 
Street to Elm Street $20,000.00 $15,591.01 Fully Completed Ijobs and bonding 31-May-10

Barier for Road sand and salt City of Montour $902.21 $902.21 Fully Completed
Ijob
did not use I-Jobs money 08-Dec-10

Build box blade for snow plow for snow removal City of Montour $37.77 $37.77 Fully Completed I-Jobs $939.98 15-Dec-11
rerock residential gravel roads various $1,059.99 $1,059.99 Fully Completed ijobs  $1059.99 31-Dec-11

Montrose Adding dirt to raise the ground to mitigate future flooding along the south slough.
City of Montrose south 
slough. $4,179.89 $5,085.84 $9,265.73 $7,011.22 50% or More Complete I-Jobs funding 29-Apr-10

Moorhead Minor street and alley maintenance. City of Moorhead $926.21 $1,126.95 $2,152.52 $2,053.16 Fully Completed I-JOBS funds 30-Jun-11

Moravia rock for culvert replacement
south side of 
Montgomery Street $3,114.17 $3,789.14 $1,500.00 $1,367.33 Fully Completed I-Jobs 01-Dec-09

Additional repair work had to be done to culvert on Wurzbacher St. that had not been 
planned on.

Wurzbacher St. near 
intersection of Rohrbach 
St.

$418.88 $297.60 Fully Completed I-Jobs Monies $297.60
Reg. Road Use Funds $121.28

23-Aug-10

Install culvert and do repair work to hole in street
On Wurzbacher St. near 
intersection of Rohrbach 
St.

$2,634.20 $245.00 Fully Completed I-Jobs Monies 21-Jun-10

Sealcoat on city streets.

North Elm - Division to 
North 1st, North 1st to 
North 2nd
North Maple - 1st to 
Division
South East 6th - Church 
street to Main

$47,700.15 $4,634.12 Fully Completed I-Job Funds 16-Jul-10

Sealcoat streets

North Church St. - 1st St. 
to Division St.
North Blair St. - 3rd St. to 
2nd St.
Manor Road - Main - 
West

$40,748.40 $3,808.64 Fully Completed 14-Sep-09

Moulton resurfacing the city parking along Hwy 202.  DOT will be resurfacing the Hwy at this time.

Between Second Street 
and Broadway on both 
sides.  There will also be 
some curb and gutters 
that will have to be 
replaced.

$2,873.95 $3,496.85 $100,000.00 $0.00 Fully Completed loan 30-Oct-10

Mount Ayr Repairs to Jefferson Street a concrete street by replacing sections of concrete as needed.
West Jefferson Street 
from N Fillmore St to N 
West Street

$7,957.95 $9,682.76 $17,655.00 $17,556.94 Fully Completed I-Jobs Funds 30-Nov-10

Alley reconstruction from Washington Street to Monroe Street.
Alley between Jefferson 
Street and Jackston 
Street.

$65,000.00 $46,505.00 Fully Completed I-Jobs 09-Jul-10

PCC paving removal and replacement
Armstrong Court at Aldrin 
and Shepard Drive & 
Shepard Court

$45,696.14 $38,221.77 Fully Completed I-JOBS road funding 15-Oct-09

Mount Vernon U.S. Highway 30 Corridor Pre Design Cedar Rapids, Iowa $18,217.69 $22,166.18 $44,500.00 $40,383.87 50% or More Complete RUT Funds & Street Funds 30-Dec-10

continue to repair City streets City of Murray $6,000.00 $3,215.68 Less than 50% Complete Road Use and general funds 30-Jun-11

Due to weathercontions over the years the streest have deteriated. The base needs to be 
rebuilt before we can resurface the streets. We contioue to haul rock to rebuild the base.

streets of the City of 
Murray

$5,000.00 $3,345.00 Less than 50% Complete Road Use Funds and General 
Funds

30-Jun-11

Muscatine
Bidwell Road Asphalt Resurfacing including related concrete patching and handicapped 
ramps

Bidwell Road between 
Isett and Wier Streets $99,133.75 $120,619.94 $229,410.74 $219,753.69 Fully Completed IJOBS Funding 30-Nov-09

Maintenance Pavement Markings Various secondary roads 
in Muscatine County

$138,907.32 $111,238.21 Fully Completed Secondary Road Fund 25-Aug-11

RCB box culvert extensions.
Hampton Avenue and 
Independence Avenue, 
Muscatine County, IA.

$556,316.19 $93,129.20 Fully Completed Local Secondary Road Fund 28-May-10

Going to blade and add class A rock to 1,905 feet of road going around Mystic Reserivor. 
Add a 16 inch X 20 foot culvert at entrance to Reserivor. Mystic Reservior $2,599.07 $2,568.21 Fully Completed ARRA Block Grant 19-Oct-09

Rock for Road and major repair on road grader
roads graveled in City of 
Mystic and City Shop $3,470.60 $3,124.84 Fully Completed I-Jobs 08-Nov-10

Nashua Lexington Ave. repair to include grinding of raised portions of the street. Nashua $7,066.94 $8,598.63 $16,000.00 $15,455.27 Fully Completed
I-Jobs funging will used to 
partially pay for the cost of 
the repairs

30-Sep-10

Nemaha dust control on RailRoad Street RailRoad Street $357.56 $435.04 $555.00 $357.56 Fully Completed 27-Aug-09

Patching sections of Second Street & Pearl Street with asphalt
Sections of Second Street 
and Pearl Street $6,624.00 $4,490.63 Fully Completed

Used from General Street 
Budget 29-Oct-10

Street repairs at Second and Garfield
Second and Garfield, 
Neola, Iowa $3,711.00 $3,690.71 Fully Completed 10-Aug-09

Purchase of Used Boom Truck 8th Street and N Avenue $26,497.00 $1,211.98 Fully Completed RUT & I-Jobs 25-Apr-11

Salt Purchases for 11/12 Snow & Ice Removal 8th Street & N Avenue $9,608.75 $9,571.86 Fully Completed I-Jobs 01-Jun-11
Snow and Ice control materials All city streets $29,080.17 $29,080.17 Fully Completed Road Use Tax - I-Jobs 01-Jun-10

Snow Removal supplies, storage 8th Street and N Avenue $24,599.14 $24,599.14 Fully Completed IJOBS 31-Mar-11

New Albin Repair and Maintenance of public alleys. City of New Albin $2,301.78 $2,800.67 $2,301.78 $2,301.78 Fully Completed I-Jobs 30-Jun-11

New Hampton Street Restoration Project
42,000 square yards of 
seal coat on various City 
Streets

$16,125.56 $19,620.60 $57,262.00 $35,746.16 Fully Completed I-Jobs funds, the rest from 
Road Use Tax Funds

29-Jul-10

New Hartford 2 1/2 asphalt overlay for street repairs and upgrades
East, York, Water, Mill, 
Maple and Beaver $2,878.32 $3,502.16 $50,673.00 $2,878.32 Less than 50% Complete

Road Use Funds and Reserve 
Road Funds 30-Jul-10

New London Lay 735' asphalt on Newland St. where the road was tore up to install a new storm sewer 
line.

The 300 block of Newland 
St. from McKinley St. to 
Adams St.

$8,460.24 $10,293.91 $33,550.00 $18,754.15 Fully Completed I-Jobs & Local Funds 11-Aug-10

New Market Asphalt patch & Leveling and single seal coat

Adams Street, 
Washington Street, 7th 
Street, Lafayette, 5th 
Street, West 9th Street, 
4th Street, B Street, 3rd 
Street and 8th Street in 
New Market.

$1,720.25 $2,093.10 $41,956.45 $1,720.25 Fully Completed 10-Aug-09

asphalt Grape Dr. and patches on W. Main St. and Walnut St. New Providence $14,817.00 $654.78 Fully Completed Local option Tax 26-Jul-10
replacing and repairing snow plow truck parts Eldora $984.05 $538.14 Fully Completed Road Use Tax Fund 21-Sep-09
to be determined just setting up this report to be determined $0.00 $0.00 Fully Completed Road Use Tax Fund 29-Oct-09

New Sharon Planning to purchase a dump truck. New Sharon $5,682.38 $6,913.98 $0.00 $0.00 Not Started 30-Jun-11

Asphalt repair of city streets

North Washington Street - 
175 sq.ft.
East Harrison Street - 72 
sq.ft.
Pleasant View Dr. - 974 
sq.ft.

$5,000.00 $1,783.05 Fully Completed
Road Use Tax
Other Street Monies 20-Jul-10

Crack sealing of streets various streets $4,999.68 $1,465.43 Fully Completed 07-Jul-09

Lions Park alley work & ditch work:
Pull old culverts & replace, clean ditch north of alley, install intake & tube at top of alley, fill 
ditch & yard area, grade & slope alley, spread & grade rock - 3 loads.

Alley between West 
Street & Border Street on 
the north side of Lions 
Park.

$3,907.45 $1,618.18 Fully Completed I-Jobs funds & City Road Use 
funds.

06-Nov-10

Repair cut-outs in asphalt street surface. Main Street $5,500.00 $1,618.18 Fully Completed
I-JOBS funds and from City 
Road Use Fund 12-Nov-09

Newell
Black Top Service Inc pored 1 inche of asphalt on E Chaney Street and then seal coated over 
the top of that. They also did some patching with 1-3 inches of asphalt and then seal 
coated on a part of W Third Street and Williams Street.

E Chaney Street and part 
of W 3rd Street & 
Williams Street

$38,500.00 $4,713.83 Fully Completed Street Fund 06-Jul-10

Newell Cold Mix to repair streets
Fulton St, E Chaney St, 
3rd St and Williams St $349.58 $0.00 Fully Completed 30-Jul-09

Newell Dust control on gravel roads
W Jensen St, W Chaney 
St, and pool road $2,365.49 $0.00 Fully Completed 31-Aug-09

Newell Gravel for road W Jensen St $598.55 $598.55 Fully Completed Street fund 10-May-10

Newell White Rock for alleys
all alleys that needed 
white rock to fill holes $560.53 $0.00 Fully Completed 31-Aug-09

Newhall Purchase mower/snowblower for snowremoval in smaller locations will be used all over town $3,869.78 $4,708.52 $9,216.00 $3,869.78 Fully Completed
stimulas money and rut 
money 31-Mar-10

Newton Resurfacing road and paving
W 9 St S, 800 Block to 
1100 block $68,044.44 $82,792.35 $210,026.50 $150,836.79 50% or More Complete I jobs money 15-Oct-10

Repair and sealcoat portions of Adams St, Grand St, Broadway St, Main St and Short St. City of Nichols $1,633.52 $1,633.52 Fully Completed Road Use Funds 23-Sep-10

Repair and sealcoat streets

Portions of Adams 
St,Grand St, Broadway St, 
Main St, and Short St in 
the City of Nichols

$11,074.03 $1,987.57 Fully Completed Road Use Fund 15-Jul-11

Type B Seal Coat Work/Materials

Grand Ave. from Main St. 
to Adams St. and Short St 
from Ijem Ave. to Grand 
Ave.

$1,633.52 $1,633.52 Fully Completed Road Use Fund 15-Jun-10

Nodaway repair guttering and roof at community building
Nodaway community 
building
nodaway iowa

$424.82 $516.89 $1,633.52 $424.82 Fully Completed 01-Jun-09

$3,874.15 $4,713.83

Nichols $1,633.52 $1,987.57

New Vienna $1,465.43 $1,783.05

New Virginia $1,618.18 $1,968.91

Nevada $29,080.17 $35,382.98

New Providence $538.14 $654.78

Mystic $2,568.21 $3,124.84

Neola $3,690.71 $4,490.63

Murray $3,345.66 $4,070.80

Muscatine County $93,129.20 $111,238.21

Morning Sun $3,808.64 $4,634.12

Mount Pleasant $38,221.77 $46,505.93

Montour $902.21 $1,097.76

Morley $244.59 $297.60

Montgomery County $74,101.21 $90,608.02

Monticello $15,789.25 $19,211.40

Monroe County $64,738.99 $78,133.76
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Asphalt resurfacing-Beginning at the eastern most city limits on Congress Street and west to 
the alley between N. Hawkeye Avenue and N. Boulder Avenue

Resurfaced East Congress 
Street-Beginning at city 
limits from the east side 
of Congress Street and 
completion at the alley 
just west of North/South 
Hawkeye Avenue.\

$142,030.19 $6,691.32 Fully Completed
Local Option dollar, Tax 
Increment Finance dollars 
and I-Job funding

12-Aug-09

Curb repairs in various locations
Along S. Quinby Ave.; on 
2nd St. SE; on 4th St. NW; 
and along 3rd St. NE

$1,632.00 $3,264.00 Fully Completed I-Job Funding 10-Sep-10

Salt/Sand Purchase for FY 2010-11 winter
Coverage for entire 
community $5,000.00 $759.59 Fully Completed IJOBS 15-Apr-11

Used John Deere Lawn mower
For Parks and City 
Property $10,500.00 $5,750.00 Fully Completed IJOBS and Road Use funds 13-Jan-11

North Buena Vista Road rock and use of skidloader for culvert and street resurfacing 200 Block, Main Street $324.30 $394.59 $450.00 $324.30 Fully Completed I Jobs funding 12-Jul-08

2009 SEALCOAT WORK

1. By Larson's on W. Clark 
St.
2. Corner of Lakeview and 
East St. 
3. Woodland Dr. From 
Woodbine to Cement 
4. North St. By Water 
Tower
5. Maple Lane House 
#423
6. L Avenue
7. Woodbine Dr. & Mai

$4,328.39 $4,328.39 Fully Completed 15-Jul-09

2010 TYPE B SEALCOAT WORK

1. WASHINGTON ST. 
NORTHSIDE 2. NORTH 
STREET 3. LAKEVIEW ST.
4. EAST ST. 5. WOODBINE 
HS #125 & #130 6. 
REDWOOD AVENUE

$4,328.00 $4,328.00 Fully Completed I-JOBS 04-Jun-10

Asphalt Paving on 230th STreet from Highway 965 to railroad
230th Street - Highway 
965 to railroad $10,230.00 $5,262.35 Fully Completed Future bond proceeds. 30-Nov-09

Asphalt Paving on 230th Street from the railroad to lift station
230th Street railroad to 
lift station $32,670.00 $5,262.35 Fully Completed Future bond proceeds. 30-Nov-09

Base Repair and Double Sealcoat on Forevergreen Road from Jones Boulevard to West City 
Limit.
Project had to be redone in FY11 due to issues with base.

Forevergreen Road - 
Jones Blvd to West City 
Limit

$54,255.50 $5,262.35 Fully Completed Future bond proceeds & 
IJOBS revenues

24-Aug-10

Mill & overlay on Dubuque Street Dubuque Street $53,077.75 $5,262.35 Fully Completed Future bond proceeds 30-Nov-09

Mill and overlay on North Front Street from Cherry Street to Penn Street
North Front Street - 
Cherry Street to Penn 
Street

$45,613.75 $5,262.35 Fully Completed Future bond proceeds 30-Nov-09

Milling of HMA and installation of HMA on Scales Bend Road.

Scales Bend Road from 
Highway 965 north to the 
northern city limits in 
North Liberty

$154,402.00 $34,817.47 Fully Completed IJOBS and bond proceeds. 24-Aug-10

Repair and sealcoat of West Penn Street - West of Herky to west City maintenance limits
West Penn Street - West 
of Herky to west City 
maintenance limits

$27,804.30 $5,262.35 Fully Completed Future bond proceeds 30-Nov-09

Dust control application on farm to market road. 170th street $637.00 $243.57 Fully Completed city funds 15-Aug-10
Repaired section of road and recoated. Wapsie Street $975.00 $243.57 Fully Completed City funds 14-Sep-09

Northboro Repair of Northboro City Streets Various Locations $197.06 $239.77 $1,794.50 $197.06 Fully Completed 22-Aug-09

MP41R12-ISCT Snowplow, MC7082 Hitch with MC6000 Quick Hitch and MC50 Thrust Arms Lake Crystal, MN $10,920.00 $10,894.43 Fully Completed
I-JOBS and General 
Fund/Streets/Equipment 30-Nov-10

Vac and televised sewer lines; repaired entire manhole structure; installed new surface 
castings for access; cleaned box culvert going under Highway 65 S./10th Street S., all 
needed prior to IDOT project scheduled for FY10

Highway 65 S./10th Street 
S.

$9,047.13 $8,953.79 Fully Completed
In addition to I-JOBS funding, 
sewer funds were also used 
on this project

04-Sep-09

Norwalk repair dip in the intersection High Road & Holly Drive $36,103.43 $43,928.47 $0.00 $0.00 Not Started 31-May-10
Snow removal Numa Streets $1,250.00 $404.39 Fully Completed Road Use Tax 07-Feb-11

Used toward purchase of gravel.
All streets in Numa 
received gravel. $5,338.27 $332.36 Fully Completed 01-Aug-09

Asphalt resurfacing

Brown Street to Kelsay 
Ave, Alleyway between 
Elm Street and Walnut 
Street, Center Street from 
Vine to Linden, Patch on 
North Vine Street, Palmer 
Street, Alleyway between 
Fire Station and 
Congregationa

$122,826.48 $6,494.77 Fully Completed 10-Aug-09

Grind and patch areas with hot asphalt in streets and crackfill

Oakland Avenue in front 
of Fire Station, 
intersection of Gates and 
Brown, intersection of 
Glass and Brown, Walnut 
Street, Pullen Avenue

$13,325.00 $7,902.45 Fully Completed IJobs and Road Use Tax 
Funds

17-Sep-10

Curb, street patch, intake, driveway, backfill, and asphalt overlay.
Intersection of Oakridge 
Drive & Fore Seasons 
Drive.

$15,699.00 $725.04 Fully Completed Road Use Tax Fund 22-Apr-10

Materials and labor for trimming trees along the road near the entrance.  Purchase new 
barrier and street signs. Entrance $1,035.55 $882.18 Fully Completed Road Use Tax Fund 15-Sep-10

Oakville
reconstruction of alley adjacent to Community bldg/firestation in which a generator has 
been installed as Hazard Mitigation folllowing the flood of 2008. The project was leveliing, 
filling and rocking to road bed to provide access.

alley between Russell 
Street and 2nd Street in 
the 600 block of Oakville.

$1,614.67 $1,964.63 $6,594.60 $3,579.30 Fully Completed IJobs and Road Use Tax funds 27-Apr-11

Bridge approaches and PCC Paving
B-40 between Polk 
Avenue and Redwing 
Avenue

$195,140.75 $123,659.56 Fully Completed I-Jobs 29-Nov-10

Seal Coat on M-12 from B-40 west, south to Hwy 10
M-12 from B-40 west, 
south to Hwy 10 $120,232.36 $99,623.96 Fully Completed Federal I-Jobs 07-Aug-09

Ocheyedan Sealcoating city streets in July of 2010. East side of town $2,341.09 $2,848.50 $30,374.60 $5,189.59 Fully Completed Road Use Tax 14-Jul-10

ROADWAY REPAIR AND RESURFACING

4TH STREET FROM 
WILLOW TO LOCUST TO 
PARK TO HWY 39
5TH STREET FROM PARK 
TO HWY 39
PATCH AREA ON N MAIN

$36,823.80 $5,035.96 Fully Completed ROAD USE TAX FUND 29-Jul-09

ROADWAY REPAIR AND RESURFACING
WALNUT STREET FROM 
2ND TO 5TH AND ONE 
BLOCK ON 5TH STREET

$38,988.00 $0.00 Fully Completed ROAD USE TAX FUND AND 
IJOBS ROAD FUNDING

17-Aug-10

2011 Ford Super Duty F-250 4 WD truck
20 2nd Ave SW
Oelwein, IA  50662 $22,393.00 $22,393.00 Fully Completed I Jobs 14-Jun-11

3rd street and 3rd avenue NE intersection 42 well storm sewer replacement
3rd street and 3rd avenue 
NE $609.34 $609.34 Fully Completed I jobs 06-Sep-10

intersection of lst street and 3rd avenue SE, Curb,handicap ramp, sidewalk and gutter 
repair to improve drainage and meet new elevations.

intersection 1st street 
and 3rd avenue SE, 
Oelwein

$9,929.00 $9,929.00 Fully Completed I-Jobs money 30-Jun-10

John Deere 310 SG
20 2nd Ave SW
Oelwein, IA  50662 $28,000.00 $56,000.00 Fully Completed IJobs funds and local trade 09-Mar-12

Model CPM8 Gas powered Concrete Scarifier
78 New Tungsten Stars for CPM-8

20 2nd Ave SW, Oelwein, 
IA  50662 $3,861.00 $3,861.00 Fully Completed I Jobs funds 10-Apr-12

to be determined at a later date 20 2nd Ave SW $0.00 $0.00 Fully Completed I Jobs Street 30-Dec-11
To Be Determined at a Later Date. Oelwein $0.00 $0.00 Fully Completed IJobs 31-Dec-11

Full-depth patching

West Chestnut, West 
Cherry, West Elm, NE 3rd, 
SW 5th, SW 8th, Haw's 
Circle

$8,835.86 $8,835.86 Fully Completed 21-Aug-09

Widened South 1st Street from Walnut to Veteran's Dr
S. 1st St from Walnut to 
Veteran's Dr. $10,750.94 $10,750.94 Fully Completed I-Jobs 18-Aug-10

Garbage truck and sweeper repair Spirit Lake, Iowa $1,141.19 $1,141.19 Fully Completed I-JOBS 20-Sep-09
Repair and replacement of storm sewer pipe, erosion control measures due to failure of 
pipe from street water

2509 Lakeshore Drive
Okoboji, Iowa 51355 $4,357.77 $4,357.77 Fully Completed I Jobs 01-Jun-11

To be determined, funds have not been spent for projects at this time and date To be determined $0.00 $0.00 Not Started I Jobs 31-Mar-11
To be determined,Funds have not been spent for projects as this time and date To be determined $0.00 $0.00 Not Started I JOBS 31-Dec-10
Traffic cones, sign posts Omaha, NE $2,158.33 $2,158.33 Fully Completed I-JOBS 15-Jul-09
Vehicle and truck parts, wipers blades, battery & Miscellaneous Spirit Lake, Iowa $441.16 $282.00 Fully Completed I-JOBS 25-Aug-09

Olds The city has not yet spent this money. Olds, IA $1,087.56 $1,323.27 $2,410.83 $0.00 Fully Completed I-Jobs 01-Mar-10
Ollie snow removal all city streets $600.49 $730.64 $2,500.00 $0.00 Not Started 15-Mar-10

Onawa Iowa Avenue Redesign -- engineering services to redisign State HWY 175 through Onawa. Onawa, Iowa $13,500.57 $16,426.67 $45,000.00 $1,243.83 Less than 50% Complete IJOBS funds of $29,951. 01-Dec-12

Onslow Maintenance of city streets by contractor to include seal coat and patch.

Summit Street, 3rd Street, 
2nd Street, 1st Street, 
Church Street, North 
Street, Pine Street.

$800.47 $973.96 $10,083.40 $800.47 Fully Completed 31-Aug-09

Orange City
Remove five blocks of asphalt and replace with concrete.  We are also replacing the water 
line and all water services along the street. We are also placing new street light bases and 
fixtures along the downtown street.

The 2009 street project 
runs along central Ave for 
four blocks and one block 
along first and central 
running east towards 
Albany Ave.

$24,411.09 $29,701.94 $1,400,000.00 $54,113.03 Fully Completed General Obligation Bonds 01-Mar-10

Repairing Pump House City of Orchard $500.00 $237.40 Fully Completed 10-Nov-09

Scrapping & painting the City Hall
Bank Street, Orchard, IA 
50460 $300.00 $0.00 Not Started City $300.00 28-Jun-10

Well Casings Reapirs at Pump House
Pump Staition, Orchard, 
IA 50460 $3,486.00 $0.00 Fully Completed City Of Orchard $3486.00 10-Nov-09

Orient
SEALCOATING OF CITY STREETS - I-JOBS funding assisted in paying for this street project.  
Total cost - $7,079 East 2nd & Batie Streets $1,458.63 $1,774.77 $7,079.00 $1,458.63 Fully Completed

Street Surface 
Maint/Drainage Fund 13-Jul-09

Engineering fees for reconstruction of 140th Street 140th Street from Hill 
Avenue to Peoria Avenue

$22,750.00 $6,070.65 50% or More Complete I-jobs funds and general 
funds

31-Oct-10

Engineering fees for reconstruction of 140th Street 140th Street from Hill 
Avenue to Peoria Avenue

$45,000.00 $6,070.65 50% or More Complete I-jobs funds and general 
funds

31-Oct-10

Cherry Street improvements, widen to platted width, improve road surface and drainage. Cherry Street $0.00 $0.00 Not Started
Combination of I-Jobs, RUT 
and Street Improvements 
Reserve Fund

31-Aug-11

Seal Coat several streets Primarily  3rd Ward $18,000.00 $15,120.99 Fully Completed IJOBS 01-Nov-09

Osceola STREET IMPROVEMENTS 2009/2010

CLARKE STREET, SOUTH 
RIDGE ROAD, LAKE 
STREET, W. CASS, 
JEFFERSON STREET

$20,349.13 $24,759.59 $1,769,990.34 $45,108.72 Fully Completed general obligation bonds 01-Oct-10

crushing of gravel at pit Leinen Pit $57,350.00 $45,259.28 Fully Completed Secondary Road Fund 05-Nov-09
joint repair and crack sealing various $100,000.00 $90,646.35 Fully Completed Osceola County 15-Oct-10
Pavement Striping various locations $28,000.00 $27,837.00 Fully Completed 21-Aug-09

2011 Elgin Pelican Sweeper with 5 year/5,000 hour extended warranty for JD Engine. For use on all Oskaloosa 
Municipal Streets

$157,019.00 $45,759.00 Fully Completed
I-Jobs for $45,758.68 and 
Storm Water Utility Fund for 
$110,709.53.

15-Apr-11

Construct 25 feet long concrete payment at westbound approach leg.
4th Avenue E/Market 
Street $3,181.61 $3,181.61 Fully Completed I-Jobs 01-Nov-10

Construct 60 feet long concrete pavement at westbound approach leg. 3rd Ave E/Market Street $4,764.60 $4,764.60 Fully Completed I-Jobs 21-Oct-10

Osage $15,120.99 $18,398.30

Osceola County $73,096.28 $90,646.35

Orchard $237.40 $288.85

Orleans $2,738.55 $3,332.10

Ogden $8,835.86 $10,750.94

Okoboji $3,581.52 $4,357.77

Odebolt $5,035.96 $6,127.45

Oelwein $29,228.67 $35,563.67

Oakland Acres $725.04 $882.18

O'brien County $99,623.96 $123,659.56

Numa $332.36 $404.39

Oakland $6,494.77 $7,902.45

North Washington $243.57 $296.36

Northwood $8,953.79 $10,894.43

North English $4,328.39 $5,266.53

North Liberty $31,574.12 $38,417.48

Nora Springs $6,691.32 $8,141.59

Infrastructure Status Reports - Page 598



Mix salt/sand, haul sand, prepare/spread brine, spread salt/sand City streets in Oskaloosa $44,100.00 $27,498.15 Fully Completed

I-Job funds purchased the 
materials and street 
employee hours were paid 
through road use funds.

30-Jul-10

Professional services to design 2010 Street Rehabilitation Project (Iowa 432 & C Avenue 
West)

Oskaloosa-Iowa 432 & C 
Avenue West $3,985.90 $0.00 Fully Completed I-Jobs Funding 31-Jan-10

Seal Coat Maintenance for 2010
Process is to sweep the street clean, patch holes and apply HFE-90 liquid asphalt and cover 
with a washed chip rock.

J Avenue, North Park & 
South Park

$35,241.75 $20,707.85 Fully Completed
I-Jobs for $20,707.85 and 
road use funds for 
$14,533.90

30-Jun-10

Used, pusher plow, Bonnell LDP-5100-16FB, new rubber cutting edge, 16 feet long x 48 
inches tall, flat back with bucket hook-up, painted new cat yellow, excellent paint.

Used for city streets and 
parking lots in Oskaloosa, 
Iowa.

$4,950.00 $4,950.00 Fully Completed I-Jobs 03-Dec-10

Ashphalt Resurfacing was done to both streets.  Previously they were tar and chipped Hill Street and Kuhn Drive $29,321.50 $4,533.15 Fully Completed I-Jobs and Road Use Tax 30-Jul-10

Asphalt resurfacing. Kuhn Drive and Hill Street $29,321.50 $3,725.65 Fully Completed 17-Aug-09

Otho MILL AND LEVEL UP DIPS THEN OVERLAY WITH 3" OF ASPHALT ON AREA 975' BY 21'
SCHOOL STREET FROM 
HIGHWAY STREET GOING 
EAST

$2,493.96 $3,034.50 $46,320.00 $5,528.46 Fully Completed
ROAD USE TAX
LOCAL OPTIONS SALES TAX
IJOBS

02-Jul-10

Oto To Be Determined To Be Determined $586.75 $713.92 $0.00 $0.00 Not Started I-JObs 01-May-12

14.64 ton Class A road stone
1st street from Highway 
C20 to Wehrspann Ave. $220.33 $158.69 Fully Completed IJOBS 02-Sep-09

15.10 ton Class A rock
14.99 ton Class A rock
8.22 ton 3/8 W Chip

1st Street from Highway 
C20 to Wehrspann Ave 
and various bad spots 
where town roads 
needed repairing

$633.41 $193.09 Fully Completed
IJOBS and remaining coming 
from the City Funds 28-Sep-10

Ottumwa Asphalt Resurfacing on Ferry Street from Finley to Mary Street
Ferry Street from Finley to 
Mary Street $109,183.84 $132,848.27 $1,086,707.00 $242,032.00 Fully Completed

IJOBS and Bond Debt from 
CIP Funding 30-Apr-11

Oxford Junction Asphalt paving of railroad crossing-1500 sq ft 1st Ave S Near Hwy X-64 $2,502.69 $3,045.13 $6,345.00 $5,547.82 Fully Completed I-Jobs money and City funds 13-Aug-10

seal city streets Lincoln St $1,991.08 $0.00 Fully Completed Road Use Tax Fund 16-Sep-09
Seal cracks in city streets with tar Oyens Ia $1,991.00 $453.00 Fully Completed 16-Sep-09

Packwood culvert & storm drain repair West 1st St. $604.47 $735.48 $750.00 $604.47 Fully Completed RUTF 30-Sep-09

Base Stabilization, Asphalt prime coat & Single seal coat
Various 
locations(332St,212Place,
J-55,M-60&M-56)

$106,823.40 $95,847.88 Fully Completed Secondary Road Fund 28-Sep-09

Granular Surfacing of 28.75 miles of Secondary Roads
Various locations within 
Page County $124,631.25 $0.00 Fully Completed Secondary Road Fund 17-Aug-10

Granular Surfacing of 28.75 miles of Secondary Roads Various Locations $124,676.33 $116,381.61 Fully Completed Secondary Road Fund 17-Aug-10

Installed new driveway and culvert for an expanding bussiness in town off of our City Street Palmer, IA $1,604.00 $531.00 Fully Completed
$531.91  I-Job money and 
$1,072.15 City RUT money
Total project $1,604.06

12-Nov-09

Maintain alleys,  resurface a couple streets,  repair a corner cut down the hump and level it 
out

Palmer Iowa $20,000.00 $0.00 Fully Completed

I job money ($647.20)  and 
RUT money ($9379.80, and  
general fund money 
($10,000.00)

12-Jun-12

mining and crushing of gravel for road surfacing
3 miles North of Cylinder 
in Section 18 of Fairfield 
Township (T96N, R31W)

$164,095.53 $109,158.14 Fully Completed local funds 19-Nov-10

Rehabilitation of existing high truss bridge.

Over West Branch of the 
Des Moines River in 
Section 21 of Nevada 
Township, Palo Alto 
County, Iowa

$265,153.00 $178,948.70 Fully Completed local funds 01-Nov-10

FY2009 - Grading and Rock for preparation for Paving in FY2010 South 4th Street $1,207.74 $2,052.58 Less than 50% Complete
RIIF - $672.80
ARRA Block Grant - $253.15
Street Construction - $281.79

30-Apr-09

FY2010 - Paving of South 4th Street South 4th Street, 
Panama, IA

$5,000.00 $0.00 Not Started

RIIF
ARRA Block Grant
Street Construction
TIFF

30-Jun-10

Repairing and adding to existing culverts. City of Panora $2,500.00 $2,382.26 Fully Completed
I Jobs Money-Road Use 
Money 02-Aug-10

Street Patching/seal coat city streets $21,000.00 $3,540.56 Fully Completed I Jobs and Road use funds 01-Sep-11

Street patching/seal coat Panora Streets $25,000.00 $10,907.20 Fully Completed
Road use money and I job 
money 06-Sep-10

DESGINING, ENGINEERING, AND PLANNING FOR THE CONSTRUCTION OF STORM SEWER 
PROJECT IN JOHNSON HEIGHTS, INSTALLING A NEW CULVERT ON WEMPLE STREET, WITH 
ROADWAY RESURFACING.

JOHNSON HEIGHTS 
ADDITION, PARKERSBURG

$11,828.00 $10,038.82 Fully Completed IOWA ECONOMIC 
EMERGENCY FUND

30-Jun-11

DESIGNING, ENGINEERING, AND PLANNING FOR THE CONSTRUCTION OF STORM SEWER 
PROJECT IN JOHNSON HEIGHTS, INSTALLING NEW CULVERT ON WEMPLE STREET, AND 
STORM SEWER AND RETETION BASIN IN PARKERSBURG INDUSTRIAL PARK.

JOHNSON HEIGHTS 
ADDITION FROM NORTH 
JOHNSON STREET TO 
EASTVIEW DRIVE, 
WEMPLE STREET FROM 
NORTH JOHNSON ROAD 
TO BROOKSIDE DRIVE, 
PARKERSBURG 
INDUSTRIAL PARK

$24,598.00 $8,250.59 Fully Completed
IOWA ECONOMIC 
EMERGENCY FUND 30-Jun-10

Asphalt Street Repair.

1.  South end of South 
Wise Street
2.  South Main Street
3.  508 South Wise Street
4.  516 South Park Street
5.  South end of South 
Park Street
6.  North Main Street

$5,100.00 $0.00 Fully Completed Road use tax fund. 29-Oct-09

Re-paving of Main Street Main Street from E18 
South to Tallman Street

$20,000.00 $0.00 Not Started
Road Use Tax Funds.  No 
Vendor Estimate received as 
of this date (3-30-2012)

31-May-12

Use of Road Tax not yet determined. Paton $0.00 $0.00 Not Started Road Use Tax Fund 30-Jun-11

Snow removal for City streets Patterson $431.19 $431.19 Fully Completed
I-Jobs  money and Raod use 
tax 25-Feb-10

street maintenances Patterson $324.64 $324.64 Fully Completed IJobs 31-May-11
Street repair and sealcoating Patterson $200.00 $200.00 Fully Completed IJOBS 30-Jun-11

Cemented a cul de sac on the north end of Mickley Street. North Mickley Street in 
400 block.

$83,600.00 $4,909.30 Fully Completed

City is funding the project 
with Road Use Tax Funds and 
I-jobs Funding. $4909.30 - I-
Jobs, $47280.50 Special 
Assessment and balance paid 
by Road Use Tax Fund.

18-Sep-09

Plans to tear out Maple Street and replace it with a new concrete street with new curb and 
gutter.Have received Federal Funding for 2014. Currently we are tearing out the bad 
sections and replacing it with cement patches.

North and South Maple 
Street

$1,170,000.00 $488.00 Less than 50% Complete
G.O. Bonds and I- Jobs, 
CDBG, Special assessment, 
Federal Funding

30-Jun-11

Plans to tear out Maple Street and replace it with a new concrete street with new curb and 
gutter.Have received Federal Funding for 2014. Currently we are tearing out the bad 
sections and replacing it with cement patches.

North and South Maple 
Street

$11,700,000.00 $488.00 Less than 50% Complete
G.O. Bonds and I- Jobs, 
CDBG, Special assessment, 
Federal Funding

30-Jun-11

Pella Engineering Design Services - North Main Reconstruction
North Main from 
Washington Street to Elm 
Street

$43,279.57 $52,659.95 $99,500.00 $95,939.52 Fully Completed I-Jobs, STP and Local 30-Jun-10

Install storm sewer and widen shoulders 8558 to 8760 Kapp Drive $32,700.00 $4,594.82 Fully Completed Road Use Tax 15-Oct-09

Remove and replace concrete street panels
Enterprise Drive and Kapp 
Drive $6,500.00 $5,590.70 Fully Completed IJobs 25-Oct-10

Reconstruction of 26th Street including 3,700 CY of Excavation, Storm Sewer, Subgrade 
Preparation, Granular Subbase, 2,300 SY of 8" P.C.C. Paving, erosion control and seeding.

26th Street, Iowa Street 
to 790 feet North, Perry, 
Iowa

$250,185.20 $33,338.68 Fully Completed IJOBS, RISE Grant, TIF Funds 10-May-10

Roadway extension of Southgate Drive into commercially zoned area to allow for access to 
new recreational trail and future site development.

Southgate Drive, south of 
Highway 141 $47,783.00 $40,564.48 Fully Completed I-Jobs, Local Option Sales Tax 31-Dec-10

Installed curbing

East side of south end of 
first block of Second 
Street,located between 
First Avenue and Second 
Avenue.

$0.00 $0.00 Fully Completed I-Jobs - $1,311.16
RUTA Funds - 1806.34

16-Jun-09

Street wideing and Curb installation 3rd St. & Main $5,000.00 $1,595.33 Fully Completed
Ijob-1595.33
RUTA 3208.84 15-Nov-10

Peterson
Hot Patching City Streets
Single Seal-Coating Streets East & West City Streets $1,410.12 $16,000.00 $3,125.86 Fully Completed Road Use Tax 01-Jul-10

man hole rehabilitation

intersection of main and 
front street
intersections of main and 
4th street

$2,000.00 $1,291.32 Fully Completed 30-Aug-09

Man Hole Rehabilitation repair man holes and repour concrete to grade.
Lower 4th Street
Second Street by 200 
Main

$1,571.20 $1,571.20 Fully Completed i-jobs 30-Aug-10

Mowing roadways & Haul gravel and spread in alley's & drives
spraying weeds in road ways. City of Pilot Mound $270.00 $270.00 Fully Completed I-JOBS 06-Sep-10

Purchase stop signs and posts. City of Pilot Mound $733.18 $596.42 Fully Completed IJobs funding 31-Dec-10
Tractor Repair - Replace Injector Pump Repaired at City Shed $1,281.07 $455.69 Fully Completed I-Jobs 21-Oct-10

Rock and hauling alley way.
Between Pine and Oak 
Street $1,062.00 $1,014.36 Fully Completed General Fund 07-Nov-09

super patch/ rock

Jaclson St. between Ideal 
Ave and 2nd St. super 
patch
2nd St. rock pot holes

$1,435.85 $1,234.21 Fully Completed general fund 09-Sep-11

Asphalt resurfacing with a single sealcoat Plainfield $20,000.00 $4,240.74 Fully Completed IJOBS and City funds 02-Jun-10

Asphalt resurfacing with a single sealcoat
The exact streets to be 
resurfaced have not been 
determined yet.

$20,000.00 $0.00 Fully Completed Road Use Tax Fund 02-Jun-10

Repair and Maintenance to City Streets from snow and freezing and thawing Plano City Streets $226.00 $226.00 Fully Completed I Jobs 14-Feb-11
REPLACED A CULVERT IN A STREET 4TH AND WAKEFIELD $1,054.00 $186.43 Fully Completed 10-Aug-09
Coreout and replace asphalt, clean ditches and reestablish drainage.  The City of Pleasant 
Hill purchased 50% of asphalt mix, participating with Polk County.

South Shadyview Blvd.
Pleasant Hill, Iowa $9,018.97 $9,018.97 Fully Completed I-Jobs Funds 15-Jul-10

Street Maintenance and/or construction City of Pleasant Hill $58,377.84 $30,404.00 50% or More Complete I-JOBS Funds 30-Jun-12

Core rock out of sink hole patch area and haul away.  Compact subbase and furnish and 
install 6" asphalt patch.

West of city hall on Main 
Street bridge deck.

$2,000.00 $1,253.59 Fully Completed $746.41 Road Use Funds
$1,253.59 I-Jobs Funds

16-Oct-09

Resurface asphalt street and raise manholes
Grove Street from Main 
Street south to South 
Street

$29,241.10 $1,525.30 Fully Completed I-Jobs and Road Use Tax 
Funds

19-Jul-10

REMOVE A 15'X20'WOODBRIDGE AND INSTALL A 12'X7'X46' PRECAST CONCRETE BOX 
CULVERT

ON 240TH ST. NEAR THE 
N1/4 CORNER OF 
SECTION 26, T-91N, R-
44W OF UNION 
TOWNSHIP

$78,933.00 $30,119.85 Fully Completed
SECONDARY ROAD FUND
HUNGRY CANYONS ALLIANCE
NRCS

18-Nov-10

REMOVE A 20'X20' WOOD BRIDGE AND INSTALL A 84"X64' CORRUGATED METAL PIPE

ON 240TH ST. NEAR THE 
N1/4 CORNER OF 
SECTION 13, T-90N, R-
44W, UNION TOWNSHIP

$45,738.45 $37,638.45 Fully Completed SECONDARY ROAD FUNDS
HUNGRY CANYONS ALLIANCE

16-Sep-10

remove a 79' x 20' i-beam bridge and replace with a 130' x 30' continuous concrete slab 
bridge

on Noble Ave. sec. 31, T-
93N, R-44W, Fredonia 
Twp.

$367,344.60 $59,507.25 Fully Completed
Federal I-Jobs
Federal Bridge Replacement 
Funds

19-Aug-11

Plymouth $1,253.59 $1,525.30

Plymouth County $167,617.58 $203,424.08

Plano $186.43 $226.83

Pleasant Hill $30,403.58 $36,993.23

Pisgah $1,014.36 $1,234.21

Plainfield $1,913.05 $2,327.69

$1,715.74
Pierson $1,291.32

Pilot Mound $596.42 $725.69

Perry $33,338.68 $40,564.48

Persia $1,311.16 $1,595.33

Paullina $4,909.30 $5,973.34

Peosta $4,594.82 $5,590.70

Paton $946.21 $1,151.29

Patterson $431.19 $524.64

Panora $5,132.05 $6,244.37

Parkersburg $8,250.59 $10,038.82

Palo Alto County $89,474.35 $109,158.14

Panama $925.95 $1,126.64

Page County $95,847.88 $116,381.61

Palmer $531.91 $647.20

Ottosen $158.69 $193.09

Oyens $453.00 $551.17

Oskaloosa $48,206.34 $58,654.55

Ossian $3,725.65 $4,533.15
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REMOVE EXISTING WOOD BRIDGE AND INSTALL A 59'X30' CONTINUOUS STEEL BEAM 
BRIDGE

NEAR THE NE CORNER OF 
SECTION 21, T-93N, R-
45W, ELGIN TOWNSHIP

$146,096.80 $146,096.80 Fully Completed SECONDARY ROAD FUND 09-Nov-10

Replacement of existing wooden bridge with a concrete slab bridge North of Section 4 Lincoln 
Twp on 280th St .

$229,906.53 $45,981.31 Fully Completed
Federal I-Jobs 
Federal Bridge Replacement 
Funds

30-Jul-10

RESTOCK COUNTY SUPPLY OF VARIOUS CORRUGATED METAL PIPE LE MARS COUNTY YARD $51,698.00 $51,698.00 Fully Completed SECONDARY ROAD FUND 30-Mar-11

Pocahontas -We will be using the I-Jobs funds to do road construction in fiscal year 2010.  The proposed 
start date is tentativley May 2010.

City of Pocahontas $8,604.38 $10,469.28 $8,604.38 $0.00 Less than 50% Complete
-We will be using the I-Jobs 
grant along with funds from 
our Road Use Taxes

31-May-10

Clean out and tie separated concrete culverts.  Also pressure grout voids over and around 
these culverts.

Grout rip rap at five locations and slab jack two bridge approaches

Various locations in 
County

$75,293.30 $75,293.30 Fully Completed Secondary Roads Fund 02-Nov-09

Replace timber box culvert with 78" CMP Lincoln 16/17 $18,055.35 $20,593.20 Fully Completed Secondary Roads Fund 04-Aug-11
Replace timber box culvert with 84" CMP Lincoln 21/28 $20,494.22 $1,956.19 Fully Completed Secondary Roads Fund 04-Aug-11
Replace timber box culvert with triple 72" CMP Cummins 20/29 $41,352.60 $52,878.48 Fully Completed Secondary Roads Fund 15-Jul-11
Replace timber box culvert with twin 42" CMP Powhatan 1/12 $5,632.06 $5,632.06 Fully Completed Secondary Roads Fund 17-May-11
Temporary employees hired to assist clearing roads of snow and ice.  Also includes County 
equipment cost. Countywide $7,857.40 $7,857.40 Fully Completed Secondary Roads Fund 24-Feb-12

Temporary employees hired to assist clearing roads of snow and ice.  Also includes County 
equipment cost. Countywide $29,312.35 $29,312.35 Fully Completed Secondary Roads Fund 10-Mar-11

Temporary employees hired to assist clearing roads of snow and ice.  Also includes County 
equipment time at IDOT rental rates. Whole County $121,828.00 $22,966.01 Fully Completed Secondary Roads Fund 04-Mar-10

Polk County HOT MIX ASPHALT RESURFACING 5.42 MILES SE 6 AVE/SE 124 ST  AND 
SE 40 AVE

$177,616.27 $211,287.78 $784,000.00 $388,904.05 Fully Completed IJOBS FUNDING AND LOCAL 
SECONDARY ROAD FUNDS

27-Jul-10

Purchase new street signs in city limits $0.00 $0.00 Not Started Remainder of I-Jobs money 
the rest from RUT Funds

30-Jun-11

Purchase new street signs in city limits $2,000.00 $0.00 Not Started Remainder of I-Jobs money 
the rest from RUT Funds

30-Jun-11

Purshase 97 Ford F-250 for plowing street corners and alleys in town Pomeroy $6,000.00 $5,285.00 Fully Completed I-Jobs for 5285.00 14-Dec-10

Replace street and sidewalk from intake repair
115 Main St, 313 S East St, 
and 415 Cayuga St. $4,500.00 $4,378.52 Fully Completed I-Jobs and RUT 31-Dec-11

Alliant bill for Street Lights City of Popejoy $274.76 $217.60 Fully Completed I-jobs & RUT money 07-Dec-09
Alliant Energy - Street Lights Street Lights $264.77 $264.77 Fully Completed Rut & I-jobs funds 10-Aug-11
Street Lights/ Alliant Energy Popejoy Street Lights $271.23 $0.00 Fully Completed RUT & I-JOBS 23-Aug-11

Portsmouth Resurfaced 2nd St. from 4th Ave. to 5th Ave.
2nd Street on North side 
of city limits. $773.72 $941.41 $50,000.00 $773.72 Fully Completed CITY FUNDS 21-Sep-09

Postville Project will be improvement to West Alley Postville Iowa $9,927.79 $12,079.53 $100,000.00 $22,007.32 50% or More Complete
I-Jobs RUT Funds and LOST 
Dollars 30-Sep-10

Project Rock for various roads in Pott Co.
Various Gravel Roads in 
Pott Co. $900,000.00 $235,054.16 Fully Completed Pottawattamie County 16-Sep-10

Rock purchased to use on various county roads. Various county roads. $125,000.00 $121,000.00 Fully Completed Pott county Fund 20 24-Sep-09

Rock purchased to use on various county roads.
Various roads in the 
county $75,000.00 $66,947.30 Fully Completed Pottawattamie County 30-Oct-09

Winter operations, including labor & materials for snow & ice removal Countywide $330,838.28 $116,570.43 Fully Completed I-Jobs and operational funds 31-Mar-12

Winter Operations, including labor & materials for snow & ice removal. County-wide $469,496.49 $94,967.05 Fully Completed
General Operational (Local) 
Funds 31-Mar-10

Additional maps from GIS project #111-2
City wide - City of Prairie 
City $2,000.00 $841.75 Fully Completed I-jobs 30-Jun-11

Additional street seal coat and repair. N Dewey to East Jefferson $28,612.31 $3,942.76 Fully Completed Roade Use & IJOBs 22-Jul-11

Geographic Information Systems 
support street condition survey and pavement analysis.  Database would be created based 
on industry standards and city's specific requirments.

Prairie City $10,000.00 $8,431.50 Fully Completed Water and Sewer Funds 31-Mar-11

Prairieburg City street repair.

1. 306 East Main Street
2. North Maple Avenue
3. 305 West Main; 500 
West Main; 513 West 
Main
4. Parsons Street at West 
Avenue & Locust Avenue
5. 210 Boulder Street & 
West Avenue by Hakes 
Street
6

$490.79 $597.16 $6,964.00 $1,087.00 Fully Completed
Road Use Fund (I-JOBS 
Money deposited to this 
fund.)

26-Aug-10

Prescott gravel for streets
Prescott Streets
7th Avenue $1,031.71 $1,255.32 $5,000.00 $1,031.71 Fully Completed 30-Jun-09

Cobblestone town square reconstruction design services. Rock Rapids $190,700.00 $3,891.62 Less than 50% Complete I-Jobs 12-Jul-10
To Be Determined To Be Determined $0.00 $0.00 Not Started I-Jobs 30-Jun-11

Princeton Design and plan 3 inch overlay on Lost Grove Road.
Lost Grove Road west 
from Highway 67 $4,131.85 $5,027.38 $23,000.00 $4,131.85 Fully Completed RPA/MPO Recovery Act 21-Jan-10

Promise City Repair streets following installation of sewer lines
North Center Street, 
Depot Street east, South 
Center Street,

$431.50 $525.02 $3,000.00 $0.00 Not Started I-Jobs funding, Road Use 
Taxes

31-May-11

For supplies and maintenance of the city streets The streets in Protivin $1,187.54 $1,187.54 Fully Completed I Jobs total of $1187.54 31-Mar-11
For the supplies and maintenance of the city streets The streets in Protivin $1,106.25 $976.00 Fully Completed I Jobs total of 976.00 31-May-10

Filling of cracks on Water Street (an asphalt street)

Water Street from Locust 
to Linn Streets. 
Approximately 7580 
linear feet

$4,650.00 $2,052.00 Fully Completed I-Jobs 06-Aug-09

Single Seal and cold patch of Street
Spruce Street starting at 
Fourth Street and going 
95' east

$456.95 $455.06 Fully Completed I-Jobs and Road Use funds 11-Jun-10

Spring repair of street in Quasqueton, Iowa.
Dubuque and Walnut 
Streets $3,050.44 $3,050.44 Fully Completed IJOBS AND RUT 29-Jul-11

Form and pour concrete pads in front of city mainenance buildings.
101 West 1st Avenue, 
Quimby, IA $1,637.81 $1,637.81 Fully Completed

I-JOBS and Road Use Tax 
funds 21-Jun-10

Purchase a new furnace for city garage building
city garage building at 
101 W 1st Ave. $3,147.00 $1,346.07 Fully Completed

I-JOBS and Road Use Tax 
funds 23-Sep-09

Repair on Isabella Street Radcliffe, IA $52,787.00 $2,651.20 Fully Completed
Road Use tax money and I-
Jobs road funding 01-Oct-09

Repair on Minnie Street in Radcliffe, Iowa. Minnie Street $49,997.25 $3,225.81 Fully Completed
Road Use Money and I-Jobs 
Road Funding 04-Aug-10

Rake Excavate frost bite areas.  Furnish and place  subgrade fabic, rock and aspalt. 1054 
additional sq ft. Total sq. ft. 12,875 - Material and Labor

Block west of Main 1st 
Street SW 4800 sq ft
Florence Steet West End 
1465 sq ft
1st Street SE 5200 sq ft
2nd Street NE 400 sq ft
2nd Street NE 2450 sq ft
2nd Street NE 4080 sq ft

$612.04 $744.70 $36,213.00 $1,356.74 Fully Completed State Savings Bank, Rake IA 
50465 1-641-566-3321

13-Jul-10

Ralston not determined at this time undetermined $105.59 $128.48 $283.89 $234.07 Fully Completed IJOBS AND RUT FUNDING 01-Aug-10

Randalia resurface and repair asphalt road
1 block each Oak st, N 
2nd street, Bank street $191.32 $232.79 $423.79 $0.00 Fully Completed federal I jobs 28-Apr-10

repair or replace tile to drain corner of Main Street and First Street.
SE corner of Main and 
First Street $1,500.00 $364.91 Fully Completed 14-Aug-09

Snow removal on city streets during winter season City of Randall $3,401.88 $440.00 Fully Completed IJOBS 31-Jan-11

Randolph Resurfacing the east and west streets in Randolph From B Street to H Street $892.02 $1,085.36 $23,636.60 $1,977.38 Fully Completed General Fund 16-Jul-10

Rathbun Replaced culvert for proper drainage of street ditch Elm St. $265.13 $322.59 $300.00 $265.13 Fully Completed Ijobs 20-Aug-09

Crack fill City Streets - repairs to City Streets
Within Corp. limits of 
Readyln $6,997.40 $4,177.08 Fully Completed

I-Jobs
Road Use Tax 12-Aug-10

Crack filling city streets within city limits of Readlyn, Iowa. Readlyn, Iowa $6,691.44 $3,433.01 Fully Completed
IJOBS funding and Road Use 
Tax money. 04-Sep-09

3" asphalt patching on misc. streets as needed.
3 patches on Main Street
1 patch on West St.
Light surface patching

$7,260.00 $393.74 Fully Completed Road Use Tax Fund and I-
Jobs fund

27-Aug-09

Patching 15 tons patch in place/compacted - edges, low areas
2nd, 3rd, Broad and East 
Streets $17,989.05 $479.08 Fully Completed Street Fund and I-Jobs fund 06-Oct-11

a 2012 model 544k Wheel Loader at $114,410.00 has been ordered - awaiting delivery Red Oak City $114,410.00 $0.00 Less than 50% Complete I-jobs and city monies 15-Aug-12

Highland/Coolbaugh Bridge and railing intersection of Highland 
and Coolbaugh streets

$17,600.00 $35,200.00 Fully Completed

have not finalized out the 
railing part of the project - 
DOT project and city funds - 
PROJECT HAS BEEN 
FINALIZED

01-May-10

Redding Rip up and replace gravel on Fourth Street to get rid of pot holes Redding Ia $267.04 $324.92 $1,200.00 $0.00 Less than 50% Complete State of Ia 31-Dec-09
Redfield Street repairs to River-to-River Rd. City of Redfield $3,638.30 $4,426.86 $10,000.00 $8,065.16 Fully Completed street monies 30-Sep-10

Reline manholes and replace one flush pot with manhole 500 block of Pine Street $8,800.00 $8,650.00 Fully Completed I-jobs money and RUT 19-Oct-10

Repair curb and gutter along highway 175
Highway 175 Reinbeck, 
iowa $19,164.60 $7,647.85 Fully Completed Road Use Tax 29-Oct-09

repair manhole and intake
Main and Blackhawk and 
122 Park $3,600.00 $1,310.88 Fully Completed I-Jobs 08-Sep-11

replace bad sewer line on Pine Street, replace Manhole and reconnect main to service line.  
Replace orange from main to back of curb 500 block of Pine Street $33,000.00 $0.00 Fully Completed

I-jobs, wastewater fund and 
RUT 19-Oct-10

Rembrandt to be determined not yet started within city limits $795.89 $968.38 $0.00 $0.00 <not selected> 30-Jun-10

Remsen
The City of Remsen's IJOBS allocation will more than likely be used to either overlay a 
portion of the street or repair street cracks. City of Remsen $7,695.89 $9,363.89 $20,000.00 $16,725.64 Less than 50% Complete Road Use Tax Fund 01-Sep-10

Renwick Asphalt Hot Mix Leveler and Single Seal Coat
Various Streets in 
Renwick, Iowa $1,078.80 $1,312.61 $19,884.00 $1,078.80 Fully Completed RUT Funds 18-Sep-09

Repair area in road at the north end of Newton Street
North end of Newton 
Street $853.23 $853.23 Fully Completed IJob money 20-Oct-09

Repaired streets on Maple and Main Street and Dead end off of Cherry Lane and West end 
of Cherry Lane

On Maple, Main and 
Cherry Lane $4,189.00 $1,199.14 Fully Completed RUT and I-Jobs 13-Oct-10

Riceville make repairs to Ninth Street 9th Street $3,668.87 $4,464.06 $6,500.00 $3,668.87 Fully Completed street reserves/ijobs funds 01-Dec-09

to be determined to be determined $0.00 $0.00 Not Started I-Jobs money 26-Feb-10
To be determined at later date To be determined $0.00 $0.00 Not Started I-Jobs Money 17-Nov-09

Rickardsville Snow Removal Services contracted through Dubuque County Highway Department.

2.86 lane miles consisting 
of St. Joseph's Drive, 
Diagonal Street, James 
Road, Five Points Road, 
South Mound Road and 
Hilltop Court.

$747.93 $910.04 $2,575.92 $747.93 Fully Completed Road Use Tax Fund 05-Mar-10

Ricketts
17.25 Tons of Rock, Catloader to spread rock, packed with roller OK Construction Inc. did 
the work Oak Street $400.00 $486.70 $484.00 $400.00 Fully Completed

$400.00 I-Jobs Fund
84.00 Roaduse Fund 09-Jul-09

There are four bridges that we have decided to replace with CMP.  The funds are being 
used to buy pipe, aggregate and labor and equipment cost.

Pipe #1 250th St between 
310th Ave and P-68.  Pipe 
#2 310th St is just west of 
the intersection of 300th 
Ave.  Pipe #3 on 260th St 
is between 270th Ave and 
280th Ave.  Pipe #4 is on 
140th St between 3

$90,000.00 $82,361.90 Fully Completed Road Use Tax Fund 10-May-10

We are planning to use I Jobs funding to do repairs and maintain to our aggregate roads. Ringgold County $102,000.00 $101,011.09 Fully Completed Road Use Tax Fund 24-Jun-11

Ringgold County $82,361.90 $101,011.09

Rhodes $925.85 $1,126.52

Richland $2,563.84 $3,119.53

Red Oak $27,066.65 $32,933.06

Reinbeck $7,647.85 $9,305.44

Readlyn $3,433.01 $4,177.08

Reasnor $393.74 $479.08

Radcliffe $2,651.20 $3,225.81

Randall $364.91 $444.00

Quasqueton $2,507.06 $3,050.44

Quimby $1,346.07 $1,637.81

Primghar $3,891.62 $4,735.09

Protivin $976.00 $1,187.54

Poweshiek County $94,967.05 $116,570.43

Prairie City $5,961.91 $7,254.10

Popejoy $217.60 $264.77

Pottawattamie County $187,947.30 $235,054.16

Pocahontas County $98,259.31 $118,229.68

Pomeroy $3,101.07 $3,773.19
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2009 Street Construction consists generally of 1526 ton of HMA Paving with 2160 lineal feet 
of 6" X 30" P.C. Concrete Curb & Gutter, 372 ton Class "C" Gravel driveway removal & 
replacement seeding & fertilizing.

N. Railroad Street; 
Walnut Street and E 
Maple Street from N. 
Railroad Street to Beech 
Street

$220,000.00 $1,632.27 Fully Completed
Emmet County State Bank 
Loan And Road Use Taxes 
and I-Jobs

10-May-10

2009 Street Construction consists generally of 1526 ton of HMA Paving with 2160 lineal feet 
of 6" X 30" P.C. Concrete Curb & Gutter, 372 ton Class "C" Gravel, driveway removal & 
replacement, seeding & fertilizing.

N. Railroad Street, 
Walnut Street and E. 
Maple Street from N. 
Railroad Street to Beech 
Street

$215,000.00 $0.00 Fully Completed
Emmet County State Bank 
Loan And Road Use Taxes 
And I-Jobs

10-May-10

2011 Street Construction consists generally of HMA Paving with P.C. Concrete Curb & Gutter 
on E. Maple Street and Larch Street

E. Maple Street from 
Heritage Street to S. 
550th Avenue
Larch Street from 
Heritage Street to E. 
Maple Street

$295,000.00 $1,986.05 50% or More Complete
I-Jobs, Road Use Taxes, 
Interfund Loan, Emmet 
County State Bank Loan

12-Dec-11

Rippey
Evaluation of maintenance need for Street Lights repair  and replacement of old light poles.
Advise Alliant Energy of all Street Lights needing maintenance or pole replacement.
Alliant Energy dispatched to repair/replace Street lights and/or poles.

Every City Street in 
Rippey IA

$807.41 $982.41 $2,300.00 $1,789.82 Fully Completed Road Use Tax Fund 30-Jun-11

Cut out and remove existing deteriorated asphalt areas approx.+or- 1,032 sq. ft. and install 
4" thick compacted hot mix asphalt patches in same cut out area.

Street Repair on Elmhurst 
Lane, Riverdale, Iowa

$4,845.00 $2,852.11 Fully Completed I-Jobs, $2,852.11
Total Project Cost $4,845.00

29-Sep-10

To Be Determined at a later date To Be Determined $0.00 $0.00 Not Started
To Be Determined at a later 
date 05-Jun-12

Crack Seal Several Robins streets.
Miscellaneous Robins 
streets. $2,305.82 $2,305.82 Fully Completed I-jobs 15-Aug-11

Improve North Troy Road by double coating with seal-coat.
North Troy Road in 
Robins, Iowa $21,270.00 $21,270.00 Fully Completed I-job receipts 15-Oct-10

Seal Coat existing Robins' streets. In the Robins City Limits $10,000.00 $0.00 Not Started I-Jobs 07-Jun-10

new Street Signs and poles were installed to replace worn and broken signs and posts Rock Falls $581.15 $362.75 Fully Completed
ijobs and the city of rock falls 
road use tax money 10-Mar-10

replace roof on shelter house in city park..Installing metal roofing and closing the north end 
of the shelter house to eliminate children crawling on top of the roof City park Rock Falls, Iowa $798.85 $0.00 Fully Completed City of Rock Falls park fund 31-Oct-10

Reconstruct 10 blocks of PCC concrete street in residential areas of the City.

Sections of Dickinson 
Street, Randall Street, 
Bradley Street, 4th 
Avenue, 5th Avenue, and 
6th Avenue, all located 
west of Union Street.

$2,362,008.50 $11,238.10 Fully Completed G.O. Bonds; I-Jobs 31-Aug-09

Seal Coat 30 blocks of asphalt street.

Streets located South of 
6th Avenue, North of 
12th Avenue, East of 
Union Street, West of 
Tama Street.

$52,608.05 $0.00 Fully Completed General Obligation Bonds, 
IJobs

10-Sep-10

Rock Valley Replace broken concrete on 16th Street, 15th Street, 10th Street, Riverview Drive, and 18th 
Avenue.

16th Stree, 15th Street, 
10th Street, Riverview 
Drive, and 18th Avenue.

$11,801.53 $14,359.39 $15,000.00 $8,000.00 50% or More Complete 29-Oct-09

Rockford
Insulating and repair of maintenance facility used for maintenance and storing of street 
equipment. 403 2nd Ave. N.E. $3,961.51 $4,820.12 $4,930.41 $3,961.51 Fully Completed I-Job Funding 01-Apr-10

Rockwell Repairs on Oak Street North and Main Street East Oak Street North and 
Main Street East

$4,319.66 $5,255.90 $59,958.15 $4,319.66 Fully Completed
Road Use Tax
Local Option 
I-Jobs funds

15-Oct-09

3rd Street from Main Street to High Street - Mill Areas to Install 2 1/2" Asphalt Overlay
3rd Street from Main to 
High Street $30,675.00 $11,819.13 Fully Completed Road Use - I jobs 31-Aug-11

Mill Out area 245' X 20' to install 3" of asphalt
6th Street - Court to 
Richmond $10,200.00 $9,713.77 Fully Completed Road Use tax Fund 25-Jun-10

To be determined....................... To be determined $0.00 $0.00 Not Started To be determined 01-Dec-09
Rodney Seal-coating of city streets and pothole filling Main Street $159.79 $194.42 $5,000.00 $0.00 Not Started State of Iowa 29-Jul-10

Crack sealing Several street in town $4,960.00 $4,960.00 Fully Completed ijobs revenue 06-Jul-09

I-JOBS Project not determined yet.
w/in the city limits of 
Roland $0.00 $0.00 Not Started I-jobs 30-Jun-11

Storm sewer intake repairs Main & Locust Street $2,300.00 $822.84 Fully Completed ijobs and rut funds 17-Nov-09
Used to sealcoat a section of city street. City of Rolfe $29,457.93 $4,457.93 Fully Completed I JOBS Steet funding 31-Aug-10
We used the remaining money to purchase new street signs for the City of Rolfe The whole town $2,100.00 $2,077.46 50% or More Complete I-Jobs street money 30-Jun-11

Rome alley in need of scouring and resurfacing
repair alley between 
Broadway and Fairchild, 
3rd and 4th streets

$336.03 $408.86 $1,370.42 $336.03 Fully Completed I-JOBS and road use funds 30-Aug-09

cold patch in pot holes in streets
various streets in Rose 
Hill $400.00 $23.44 Less than 50% Complete

Roads, Bridges, Sidewalks:  
Street Repairs 30-Nov-09

culvert work and roadway repairs, road washing out
Corner of Jackson and 
Washington Street $700.00 $700.00 Fully Completed

Roads, Bridges, Sidewalks:  
Street Repairs 09-Sep-09

Rowley Double Seal Coat Rainbow St
Rainbow Ave between 
Rowley St and Ely St $906.97 $1,103.55 $2,115.00 $2,010.52 Fully Completed State Money for Roads 30-Sep-10

1995 Intnl 4700 truck 6cyl 4spd            AT City of Rudd $15,500.00 $1,335.25 Fully Completed I-Jobs and Road Use Tax 12-Aug-09
Tearing up and replacing concrete on street. 5th and Chickasaw ST. $2,295.00 $1,624.65 Fully Completed I-JOBS & Road use tax 20-Nov-10

Repair Sidewalk
Between Brown St and 
Hancock St $1,250.00 $1,250.00 Fully Completed 15-Aug-09

The plan is to continue repairing the city sidewalks and public areas.
Brown St and W. 
McKinney area. $1,683.50 $1,683.50 Fully Completed I-Job 29-Apr-11

Russell Repair streets, seal coating, City of Russell $2,441.55 $2,970.72 $167,010.00 $5,350.21 Fully Completed I-Jobs, FEMA Funds 19-Jul-10

Ruthven Installing 200 foot of 8 inch Storm Sewer
and installing 100 foot of 6 inch storm sewer

Rolling Street from 
Gowrie Street to Ruthven 
Street
and 1300 Block of 
Ruthven Street

$3,341.29 $4,065.48 $8,040.00 $7,406.77 Fully Completed Road Use Tax 01-Aug-10

Ryan The city will be using the funds towards repair and maintenance of streets.

Various street 
improvements as well as 
Main Street Improvement 
Project

$1,417.12 $1,724.26 $220,000.00 $3,141.38 Less than 50% Complete
General Obligation Loan, 
Local Option Sales Tax Funds 
for Street Use, IJOBS Funds

01-Jul-10

Sabula
Emergency Watershed Protection Program. The contractor shaped the existing slope as 
shown in the plans, placed geotextile fabric, and installed the rip-rap material.  This work 
was completed to prevent future natural disasters that caused flooding events

Section 29, Union 
Township, Jackson 
County.  South Avenue,. 
Sabula, IA.

$2,926.36 $3,560.62 $66,342.00 $2,926.36 Fully Completed 30-Jun-09

Street Improvement/Repair Project Sac City, Iowa $10,048.50 $20,097.00 Fully Completed Special Assessment/General 
Obligation

02-Nov-12

This project includes 3 phases:

1.  Sanitary Sewer Lining
2.  Sanitary Sewer Line Improvements
3.  Wastewater Treatment Plant Improvements

Phase 1 - South 13th 
Street through South 11th 
Street and Chautauqua 
Park Line.
Phase 2 - East/West 
between South 5th Street 
and South 11th Street.
Phase 3 - Repair Main 
Pump Station, Retro-Fit 
WWTP

$7,400,000.00 $2,830.12 Fully Completed CDBG, ARRA, & Revenues 31-Dec-11

2010 Cat 140M all wheel drive motorgrader Sac City $263,000.00 $121,367.13 Fully Completed RUTF 26-Oct-10

PCC patching on various paved county roads
on county roads M27, 
M43, M55, M68, N14, 
and D46

$282,351.44 $97,958.56 Fully Completed Secondary Road Fund 30-Oct-09

Fill in cracks and minor repairs of entire street. Leiser Lane $2,932.00 $809.16 Fully Completed
Road use tax for anything 
above IJOBS amount. 28-May-10

We are not sure yet what we will be doing.
Not sure which street will 
be worked on. $0.00 $0.00 Not Started I-Jobs and road use tax. 01-Aug-11

Saint Ansgar 3 INCH ASPHALT PATCH W/2 INCH ASPHALT OVERLAY
EAST 5TH STREET FROM 
SOUTH SUMMER STREET 
TO EAST DEAD END

$4,503.10 $5,479.10 $19,489.26 $9,982.20 Fully Completed
ROAD USE FUNDS WILL 
SUBSIDIZE FUNDING FROM 
THE I-JOB ROAD FUNDING

10-Jun-10

Saint Anthony Replacement of culvert under city street (Howard) due to deterioration.
Howard St., St Anthony, 
IA $237.27 $288.70 $2,548.57 $237.27 Fully Completed

LOST funds, RUT funds, IJOBS 
funding 01-Oct-10

15" cement storm drain to keep water from backing up and causing further damage to 
street

north and south under W. 
Carpenter Street $2,703.61 $3,289.59 $10,000.00 $0.00 Less than 50% Complete I-Jobs 30-Jun-10

Removing a storm sewer drain under the street that has caused damage to the street 
requiring repair.

corner of Market on 
Lumber to Vine street $2,703.61 $3,289.59 $7,000.00 $1,860.84 Fully Completed I-Jobs 30-Nov-09

Saint Lucas SPRAY PATCHING SPRING STREET $339.62 $413.24 $1,910.89 $752.86 Fully Completed ROAD USE TAX 24-Jun-11

Saint Marys Road Re-surfacing
Iowa Street, Main Street, 
St James Street, St Johns 
Street

$406.71 $494.86 $33,000.00 $0.00 Not Started Road Use Tax, I-Jobs Funds 31-Aug-10

Saint Olaf
An access driveway was built at the St. Olaf Wastewater
facility. 111 North Main Street $164.56 $200.22 $300.00 $164.56 Fully Completed

I-Jobs Funds = $ 164.56
Sewer Fund = $135.44 25-May-10

Saint Paul No project plans at this time City of St. Paul $124.64 $151.65 $0.00 $0.00 Not Started RUT funds/I-Jobs funds 01-Jan-11

Salix
Repair and replace 10'x 20' area at water curb stop area in front of fire station.  Removed 
old paving, installed tie bars and steel mat, re-paved with 8" portland concrete cement 
pavement.

315 Tipton Street $1,242.76 $1,512.11 $2,496.00 $1,242.76 Fully Completed 02-Aug-09

Sanborn Asphalt resurfacing & seal coating

Sibley Street - between 
1st & 4th & between 4th 
& 7th street.  Carroll 
Street - between 1st & 7th 
Street.  East 2nd - east 
from Carroll.  4th Street - 
between Franklin & Main.  
5th Street - between Si

$5,909.50 $7,190.32 $31,748.00 $5,909.50 Fully Completed 21-Aug-09

The Council chose to purchase a John Deere riding mower with these funds. Undecided $3,700.00 $3,402.44 Fully Completed
IJOBS funds and funds from 
the water and sewer utility 
accounts.

30-Jun-10

The Council chose to purchase a new SS Sander/Spreader for use on street sanding. Within the City limits $4,950.00 $4,139.88 Fully Completed IJOBS funds 31-Dec-10

The Council has not decided on a specific project for these funds yet.  Hopefully they will 
make a decision when discussing the next budget.  They may make a decision at the 
January meeting.

Undecided on specific 
project

$0.00 $0.00 Not Started

We hope to expend only 
funds from the IJOBS for 
whatever project the Council 
decides on.

28-Apr-10

Patching of asphalt streets.
Various streets 
throughout the City. $3,638.30 $1,908.06 Fully Completed IJobs Funds 20-May-10

Street repairs to improve cross street water drainage at several intersections.

Glad & 3rd Street, Glad & 
4th Street, Glad & 5th 
Street, Fir & 4th Street 
and Fir & 5th Street.

$27,372.00 $6,157.10 Fully Completed I-Jobs, Street Funds 20-Oct-10

HMA Surfacing in Scott County, Iowa. On Slopertown Road from 
Y52 east to Hillandale

$351,778.93 $130,903.69 Fully Completed Secondary Road Fund 08-Oct-10

HMA Surfacing On 257th Ave
On 257th Ave and 200th 
St South of Territorial 
Road

$180,000.00 $109,683.99 Fully Completed Scott County Secondary 
Road Fund

08-Oct-09

Scranton
ROAD/CONCRETE REPAIRS. SEVERAL LOCATIONS FROM WHERE STREETS WERE TORN UP 
FOR WATER MAIN REPAIRS AND FIRE HYDRANT REPLACEMENTS

UNDETERMINED. 
SEVERAL LOCATIONS. $2,638.09 $3,209.87 $5,847.96 $5,847.96 Fully Completed IJOBS and RUT funds 01-Aug-10

Most roads in town are gravel...with all the rain in the spring/late summer, roads have 
many ruts and no gravel..

Will regrade roads and haul in new gravel.

All over town $1,100.00 $900.00 Fully Completed I-jobs 30-Sep-11

Repair a major hole in the road and resurface the road
Railroad Street between 
2nd and 3rd St $600.00 $570.88 Fully Completed Ijobs 15-Oct-09

Sergeant Bluff Design work completed.  No construction work done yet. Residential subdivision $14,505.14 $17,744.63 $147,535.28 $32,249.77 Fully Completed
IJOBS & possibly Road Use 
Tax 30-Oct-10

Searsboro $676.99 $823.73

Schleswig $3,638.30 $4,426.86

Scott County $109,683.99 $130,903.69

Sageville $404.58 $492.27

Saint Charles

Schaller $3,402.44 $4,139.88

Sac City $10,342.72 $12,584.40

Sac County $97,958.56 $121,367.13

Rudd $1,335.25 $1,624.65

Runnells $1,537.43 $1,870.65

Rolfe $2,948.20 $3,587.19

Rose Hill $723.44 $880.24

Rockwell City $9,713.77 $11,819.13

Roland $5,782.84 $7,036.21

Rock Falls $362.75 $441.38

Rock Rapids $11,238.10 $13,673.84

Riverdale $2,852.11 $3,470.27

Robins $10,635.36 $12,940.46

Ringsted $1,632.27 $1,986.05
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Filling potholes with premix

Main Street, both East 
and West
Winston Street
Matkins Street
East Lee Street
North Park

$4,000.00 $5,470.74 50% or More Complete Road Use Tax 31-Dec-10

Filling potholes with premix

Main Street, both East 
and West
Winston Street
Matkins Street
East Lee Street
North Park

$8,500.00 $5,470.74 50% or More Complete Road Use Tax 31-Dec-10

Shambaugh Seal Coat and cover with rock to repair and service street
Will be on numerous 
streets in Town to repair 
the damaged areas.

$810.42 $986.07 $10,000.00 $1,796.49 Fully Completed
Road Use Tax Fund
Property Tax Fund
Local Option Tax Fund

01-Oct-10

Shannon City Grading and graveling streets Streets thoughout City $206.82 $251.66 $2,153.97 $458.48 Fully Completed Road Use Tax 12-Aug-10
$0.00 $0.00 Not Started I JOBS/ ROAD USE FUNDS 01-Mar-11

$500.00 $0.00 Not Started I JOBS/ ROAD USE FUNDS 01-Mar-11
PATCH TO REPAIR NUMEROUS POT HOLES THROUGHOUT THE CITY SHARPSBURG IA $679.00 $275.00 Fully Completed I JOBS/ROAD USE FUNDS 18-Aug-09

4" asphalt mat(2411'),1 1/2" asphalt overlay(470'),2" asphalt patch(240')

North 5th 
street,Intersection of 2nd 
St and Gilman St,First 
street.

$49,003.91 $9,004.30 Fully Completed I-JObs fund,local option 
mones,road use monies

31-Aug-10

at this time the city of sheffield has not determined the project for the i-jobs funding 
monies

at this time the city of 
sheffield has not 
determined the location 
of the project for the i-
jobs funding monies

$9,004.31 $0.00 Fully Completed i-jobs funding monies 23-Sep-09

Shelby The money will be used for maintenance of city streets.  Crack sealing. City of Shelby $3,039.92 $3,698.79 $5,000.00 $3,039.92 Fully Completed Road Use Tax 26-May-10

Shelby County Replace existing bridge on existing roadway
Section 32, Township 78, 
range 37 - 200th St. over 
Indian Creek

$101,557.42 $121,251.14 $222,808.56 $222,808.56 Fully Completed I-JOBS Funding 15-May-11

Sheldahl Pleace 2 new storm water drainage valves
205 Jefferson
310 Willow $995.95 $1,211.81 $900.00 $0.00 Not Started I-Jobs 19-Feb-10

Asphalt overlay in Sheldon, Iowa.
7th Avenue from 7th 
Street to 9th Street. $26,114.75 $26,114.75 Fully Completed I-Jobs 14-Oct-10

Asphalt resurfacing.  Mill and remove flow lines.  Place a 2" HMA lift.
6th Avenue from 9th 
Street to 11th Street. $102,073.28 $21,462.89 Fully Completed RUT Improvement Fund 09-Oct-09

Shell Rock Patching of asphalt streets
Jackson Street, Pearl 
Street, and Prospect 
Street

$5,669.28 $6,898.03 $13,518.75 $5,669.28 Fully Completed I jobs funding and Road Use 
Tax Funds.

21-Oct-09

Monies not spent. Monies not spent $4,096.91 $4,984.87 $0.00 $0.00 Not Started IJOBS Dollars 09-Mar-10
Seal Coat City streets $4,096.91 $4,984.87 $9,081.00 $9,081.00 Fully Completed I-Jobs 05-Jul-11

Description of Equipment: Used John Deere 772CH II All Wheel Drive Motor Grader, 2004 
Model.  Total Cost is $94,500.  Current Balance of 42,286.70 will go to this purchase.

N/A $42,286.70 $42,286.70 Fully Completed

Remaining IJOBS funds 
received for FY10- $12,813.28
and funds received for FY11 - 
$29,473.42

27-Jun-11

Intersection of S Center Street and Nishna Road.The South storm sewer inlet box was 
rebuilt.  Finished patching with concrete and also did 30 L.F. of mono curb.  This was 
completed on 8/20/10.  $11,410.00

Variety of other locations 
yet to be determined.

$24,223.28 $22,820.00 Fully Completed IJOBS, Road USe 30-Jun-11

Project yet to be determined City of Shueyville $0.00 $0.00 Not Started I-Jobs funds 31-Dec-10
repair water street bridge City of Shueyville $62,070.00 $936.35 Fully Completed IJOBS  and general account 20-Dec-10
to be determined CityofShueyville $0.00 $0.00 Not Started I-Jobs money 30-Dec-10

Egret Drive Extension in the Industrial Park
City of Sibley Industrial 
Park $167,627.08 $14,858.94 50% or More Complete

I-Jobs funding, Industrial Site 
Fund Balance 08-Oct-10

New Construction Conrete Road Extension
4th Street NE past 15th 
Avenue NE $23,171.70 $12,212.10 Fully Completed Lot Sales 30-Sep-09

Curb Island at West Elm Street and North Stuart Street Intersection
West Elm Street and 
North Stuart Street 
Intersection

$7,068.17 $3,683.13 Fully Completed I-Jobs and Sreet 
Improvement Funds

30-Sep-10

Reconstructing Intersection of East Street and East Pleasant Valley Street Intersection of East Street 
and East Pleasant Valley

$4,511.57 $4,477.00 Fully Completed I-Jobs 30-Sep-10

Reconstructing Intersection of South Street and Highway 149 (East Side)
Intersection South Street 
and Highway 149 $4,117.11 $4,082.54 Fully Completed I-Jobs 30-Sep-10

Repair intake on East Washington Street East Washington Street $884.57 $850.00 Fully Completed I-Jobs 30-Sep-10

Repair two intakes on East Pleasant Valley Street
East Pleasant Valley 
Street $5,808.57 $5,774.00 Fully Completed I-Jobs 30-Sep-10

Street Paving and Repair Storm Sewer Intake at Intersection of Elm Street and Stone Street
Intersection of Elm Street 
and Stone Street $0.00 $0.00 Fully Completed I-Jobs 30-Sep-10

Sioux Center Street widening, curb and gutter 7th St NW, Sioux Center 
Iowa

$27,634.46 $33,623.93 $690,000.00 $61,258.39 50% or More Complete
part DOT grant, part 
assessments, part road use 
tax

31-Dec-10

Sioux City Maintenance on the paved streets within the city limits of Sioux City, Iowa Through-out Sioux City $371,311.53 $451,789.35 $823,100.88 $823,100.88 Fully Completed I-Jobs 22-Sep-09

Crack filling on B40 and B14

Crackfilling on B40 from L-
22 east 3 miles to L-26 
and on B-14 from L-22 
east 3 miles and west 3/4 
miles to west edge of 
Matlock

$35,235.00 $70,470.00 Fully Completed Secondary Road Fund 05-Nov-10

Crackfilling on K-52 from 310th Street north to 270th Street (4.5 miles

Crackfilling on K-52 from 
310th Street north to 
270th Street (Lyon County 
Line) 4.5 miles

$8,995.00 $8,995.00 Fully Completed Secondary Road Funds 14-Sep-11

Cracksealing on B40 from L22 west to K64 (7 miles) Rout and Seal
On B40 from L22 west to 
K64 $33,005.00 $33,005.00 Fully Completed Secondary Road Funds 04-Oct-11

Full Depth PCC Patching on 305th Street
0n 305th Street Near Rock 
Valley, Iowa $6,654.55 $13,309.10 Fully Completed Secondary Road Fund 16-Sep-10

Full Depth PCC Patching on K52 south of Hull, Iowa K52 south of Hull, Iowa $39,628.30 $39,628.30 Fully Completed Secondary Road 29-Jul-11

Full PCC Depth Patching on K 52
On K52 from Ia Hwy 18 
south to B-30 $9,301.90 $18,603.80 Fully Completed Secondary Road Fund 12-Oct-10

HMA patching on B46 from Hwy 10 to K22 and spots on L14 and B14
B46 (5 miles), K22 (4 
spots), B14 (2 spots) $26,314.35 $26,314.34 Fully Completed Secondary Roads 25-Aug-11

PCC Full Depth Patching on K52 and B58

On K52 (Hickory Avenue) 
from Hwy 18 south 5.0 
miles to 370th Street and 
on B58(470th Street)from 
Hwy 75 east 0.5 mile

$106,397.51 $106,397.51 Fully Completed 06-Aug-09

Slurry leveling at various locations in Sioux County Various locations $38,093.22 $76,186.44 Fully Completed Secondary Road Fund 01-Oct-10

Stripping for gravel at Fairview (Van Woudenberg Pit)
Settlers Township, Sec 15, 
Sioux County, Iowa $61,029.00 $50,344.74 Fully Completed Secondary Road Funds 12-Dec-09

120.15 tons of hot asphalt patch furnished and installed on various streets in the city of 
Sioux Rapids

1st St. from Maple to 
Walnut; Walnut St. from 
1st to Hwy 71; 2nd St. 
from Blake to Main; 2nd 
St. from Thomas to Elm; 
4th St. from Thomas to 
Hillside; 6th St. from 
Thomas to Evans

$15,018.75 $3,144.75 Fully Completed 13-Jul-09

Hot asphalt patch will be furnished and installed on Blake Street in the city of Sioux Rapids. Blake Street $14,780.00 $3,826.34 Fully Completed
$3826.34 I-Jobs
$10953.66 from other 
funding sources

15-Oct-10

Slater Repair of deteriorating streets within the city. To be determined $5,704.22 $6,940.55 $12,644.77 $3,050.00 Less than 50% Complete IJOBS funds and RUT 30-Jun-12
47 tons of street salt Sloan, Iowa $4,507.47 $4,507.47 Fully Completed Road Use Tax Fund 16-Dec-09
84" Bucket Sweeper and Gutter Brush for Bobcat S650 Sloan Iowa $3,893.00 $3,893.00 Fully Completed Road Use Tax Fund 15-Nov-10
Repaint the parking stripes on the streets Sloan Iowa $762.00 $762.00 Fully Completed Road Use Tax Fund 20-Jul-10
Repairs to street sweeper Sloan Iowa $507.00 $503.82 Fully Completed Road Use Tax Fund 20-Dec-10
Sand to mix with salt for using on streets in winter Sloan Iowa $325.60 $325.60 Fully Completed Road Use Tax Fund 15-Nov-10

Smithland To be determined at a later date To be determined $806.08 $980.79 $0.00 $0.00 Not Started Road Use Tax Fund 30-Oct-09
Soldier Minor street improvements. City of Soldier $904.11 $1,100.07 $2,253.16 $2,004.18 Fully Completed I-JOBS funds 30-Jun-11

repair and replace street signs by the Traffic Sign Store.com entire city $476.68 $580.00 $2,072.00 $1,056.68 Fully Completed
Road Use Taxes and I-Jobs 
Funds 31-Dec-10

road repair somers $476.68 $580.00 $0.00 $0.00 Not Started rut funds 01-Sep-10
purchase of mower for ditches, maintenance of snow plow and rock for roads. South English, Iowa $2,500.00 $1,014.35 Fully Completed I Jobs 26-Jun-11
Snowplow purchase, to help with the purchase of the new snowplow City of South English $15,000.00 $833.66 Fully Completed I-Jobs 23-Sep-09

Spencer Reconstruction of West 11th Street from Grand to 11th Av West Spencer Iowa $49,429.29 $60,142.57 $782,639.00 $109,571.00 Fully Completed Special Assessments
Street Improvement Reserve

01-Sep-10

Spirit Lake Reconstruction of 11th St. from Fargo Ave. to East Lake Okoboji. Spirit Lake, Iowa $18,667.56 $22,713.56 $75,302.00 $18,667.00 Fully Completed Other city funds 08-Jun-10
Springbrook Patching of black top after watermain break South Main Street $171.77 $209.00 $1,874.00 $171.77 Fully Completed 18-Aug-09

Springville
6th Avenue base repair using 2" rock& double seal coat.

Approximately 656'X27'.
city limits $4,765.16 $5,797.96 $12,233.96 $10,563.12 Fully Completed road use funds and I-Jobs 

funds
31-Oct-10

Industrial Park cement road
Industrial Drive and 
Enterprise Drive $635,748.00 $1,605.54 Fully Completed Bonds, RUT, RISE. IJOBS 29-Oct-09

maintenance of roads in Stacyville City wide $5,251.72 $1,953.53 Fully Completed I-Jobs and RUT 30-Jun-11

Asphalt Resurfacing, 2", 5", 7"

Patching: Park Street, 
Asphalt Resurfacing: 
Taylor Street from Parker 
to Bell, Hamilton Street 
from Parker to Bell, Bell 
Street from Hamilton to 
Taylor, Bell Street from 
Taylor to Railway

$51,874.00 $2,131.44 Fully Completed 29-Jul-09

Repair of the City of Stanhope Maintenance Facility including replacement of exterior 
doors and repair/replacement of existing siding on facility.

160 Parker Street, 
Stanhope, Iowa. $2,593.00 $1,300.00 Less than 50% Complete

I-Jobs funds and internal City 
funds. 30-Jun-11

Repaired intersection of Halland Ave and Thorn Street. Halland Ave and Thorn 
Street

$29,044.00 $3,794.45 Fully Completed

Property Tax dollars 
allocataed to Roadway 
Maintenance & funds from 
water project located under 
the intersection

29-Oct-10

Shape ditches and pull in slopes of road, then apply new rock.
200 Block of Prospect 
Street $3,974.49 $3,118.54 Fully Completed 15-Jul-09

Repair to 4 street approaches Main Street in Stanwood $5,820.00 $3,606.83 Fully Completed I-Jobs and city funds 08-Jul-11

replace culvert under street near city park $2,875.26 $5,749.52 Fully Completed I-Jobs and RUT funds 20-Sep-10
State Center Repair/replace curb sections W Main Street $5,892.03 $7,169.07 $1,750.00 $1,750.00 Fully Completed I-Jobs 14-Aug-09
Steamboat Rock 2" asphalt overlay South River Rd From D-35 to mailbox South River Road $914.97 $1,113.28 $15,052.80 $2,028.25 Fully Completed I-jobs 30-Sep-09

HMA Resurfacing Project with Milling
South Lake Avenue from 
Intersection of Lakeshore 
Drive to Railroad

$405,493.00 $45,000.00 Fully Completed Road Use Tax
ISTEA Funding - Iowa DOT

15-Jul-11

The money will be used for asphalt crushing. We save the asphalt from our street projects 
and then crush it. The crushings are used in the city's alleys.

Throughout the City of 
Storm Lake $53,489.13 $52,614.52 Fully Completed Road Use Tax funds 30-Jun-11

Crack sealing of streets in Story City Story City $36,208.00 $0.00 Fully Completed IJOBS and Road Use 29-Oct-09
Purchase of bituminous material (MC-800) used in the maintenace of streets City streets $16,222.00 $16,222.00 Fully Completed IJOBS 16-Sep-10
Purchase of rock 130.07 ton for maintenance of streets Story City $932.74 $932.74 Fully Completed IJOBS 02-Mar-11
Reconstruct the intersection of Park and Linn Park & Linn $22,275.00 $14,098.00 Fully Completed IJOBS and Road Use 29-Oct-09

Asphalt overlay on 2.25 miles of Hwy S27.
On Hwy S27 from north 
city limits of Maxwell 
north 2.25 miles.

$613,674.66 $142,161.56 Fully Completed Local Secondary Roads funds 
plus I-Jobs

27-Aug-10

HMA Overlay one mile on Dayton Ave.
North Dayton Ave. in 
Section 18, T84N, R23W $216,635.90 $114,759.79 Fully Completed

Local funds and I-jobs 
funding. 16-Oct-09

Story City $14,098.94 $17,154.74

Story County $114,759.79 $142,161.56

Stanwood $2,970.04 $3,613.76

Storm Lake $44,035.18 $53,579.34

Stanhope $2,131.44 $2,593.41

Stanton $3,118.54 $3,794.45

Somers

South English $833.66 $1,014.35

Stacyville $1,605.54 $1,953.53

Sioux Rapids $3,144.75 $3,826.34

Sloan $4,507.47 $5,484.42

Sigourney $9,648.26 $11,739.41

Sioux County $156,742.25 $192,710.64

Shueyville $422.40 $513.95

Sibley $12,212.10 $14,858.94

Sheldon $21,462.89 $26,114.75

Shellsburg

Shenandoah $24,223.28 $29,473.42

Sharpsburg
GRAVEL/COLD PATCH FOR ROADS CITY STREETS

$274.90 $334.49

Sheffield $4,061.96 $4,942.35

Seymour $3,537.84 $4,304.63
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Project will be maintenance of North Street from Avon to Shakespeare in Stratford. Stratford $33,532.00 $0.00 Not Started
I-Jobs for Roads $3964.51 
and City of Stratford Road 
Use Tax funds

01-Jun-11

Remove street patch due to water main work and replace with like material.  
First Quote high; Second quote approved at $3502.00.  Project completed.

South intersection at Hwy 
175 and Willow Street.

$3,502.00 $6,516.00 Fully Completed
I-Jobs Road Funding of 
$3258.31 and city road use 
funds of $243.69.

11-Nov-09

Repairing intakes in roadways
Various locations in the 
City $2,195.56 $4,391.12 Fully Completed

I-Jobs
City Funds 30-Jun-11

Replace asphalt on roadway. Prairie Avenu $425.00 $0.00 Fully Completed I-Jobs 02-Nov-11

Replace sewer inlet and repair the road at the intersection of W. Spring and Westwood Dr.
W. Spring and Westwood 
Dr. $33,141.00 $6,053.64 Fully Completed

I-Jobs for this portion of the 
job. 02-Dec-09

The City of Strawberry Point will be replacing manholes that are in poor condition.

The exact location of the 
maholes to be replaced 
have not been 
determined as of this 
date.

$6,500.00 $0.00 Not Started
We will be using RUT funds 
for this project instead of I-
Jobs money.

31-May-10

Struble Maintain and re-gravel streets and alleys City of Struble $254.38 $309.51 $2,600.00 $563.89 50% or More Complete
idot funds and Road Use Tax 
funds. 31-Aug-10

Asphalt paving HMA/ HMA 50X30 Division and Front Street $40,000.00 $9,098.18 Fully Completed I-JOBS 28-Oct-10

seal coat project

N.Gaines street/ N. Main 
street/ N. Fremont/ NW 
2ND STREET/ NE 3rd 
street/ NE 4th street

$40,000.00 $7,477.51 Fully Completed 12-Aug-09

Asphalt Patching of existing asphalt streets
Various streets 
throughout the city $2,632.00 $2,632.00 Fully Completed I-Jobs Funds 31-Aug-11

Culvert Repair 1103 8th Street $1,379.00 $1,379.00 Fully Completed I-Jobs funds 08-Dec-11
Ditch cleaning and reshaping Various city streets $4,350.00 $3,146.58 Fully Completed I-Jobs funds 21-Sep-12
No project has been determined at this time To be determined $0.00 $0.00 Fully Completed None 30-Jun-10
Restripe street parking to include painting stall lines, hash areas, crosswalks, existing yellow 
curbs, (4) no parking stencils and handicap symbols.

Downtown area around 
the city square $1,595.00 $1,595.00 Fully Completed I-JOBS Fund 31-Jul-11

Repairs to the South Walnut Street Bridge include Class A repairs and replace with HPC 
Concrete in accordance with the Bridge Inspection Report of 2008

South Walnut St, Sumner 
Ia $16,332.00 $9,198.38 Fully Completed I-JOBS Road Funding 01-Oct-09

Repairs to the street and shoulder of N Pleasant St included grinding of road, installing 3" 
asphalt and rocking of the shoulder.

North Pleasant Street 
1,300 feet to the north 
city limit line.

$44,825.01 $11,192.03 Fully Completed IJOBS - $11,192.03
RUT - $33,632.98

15-Nov-10

Superior Infrared heats on allegated areas of asphalt streets
Third St.-Fourth St.-Third 
Ave.-Ninth St. $566.56 $689.36 $1,650.00 $1,255.92 Fully Completed General Fund 14-Sep-10

Sutherland
Resurfaced street High Street in Sutherland, Iowa
Furnishing and istallation of the asphalt strengtheningand leveling coarse and olil & chip 
single seal coat

High Street - Sutherland, 
Iowa

$3,087.97 $3,757.25 $17,875.90 $6,845.22 Fully Completed I Jobs money and RUT money 26-Aug-10

Swaledale 6" Asphalt patch repair of city streets

Inters. of Main St. & 5th 
St. N; Jefferson St. 
between Jonquil & 2nd 
Ave.; 2nd Ave. between 
north end of Douglas & 
Main St.; Main St. east of 
3rd Ave. intersection; 5th 
Ave. from Main St. to 
Jefferson

$640.49 $779.31 $3,994.00 $1,419.80 Fully Completed Road Use Tax 30-Oct-10

Swea City Asphalt leveler & oil and chip single seal 20-25 city street blocks. Various $2,804.07 $3,411.82 $54,692.90 $2,804.07 Fully Completed
Local Option Sales Tax
Road Use 25-Jun-10

Swisher Crack Sealing

2nd Street from Howard 
to Summit
Jefferson Ave from 3rd to 
Division
Rose Ave from 3rd to 
Division, Division from 
Swisher View Dr to City 
Limits South Side
Division St from Swisher 
View Dr to East C

$3,550.94 $4,320.57 $8,000.00 $0.00 Less than 50% Complete 06-Oct-09

Tabor Repairing asphalt roads
Multiple spots in city 
limits $4,337.13 $5,277.16 $4,337.13 $0.00 Not Started 30-Dec-09

East 13th Street Overlay Street with asphalt install curb/gutter/storm sewer drains East 13th Street $413,000.00 $7,487.71 Fully Completed

I-Jobs Funds,Road Use Tax 
Funding and City Street 
Funds
Total Project $413,000 Using 
Balance of I-Jobs $7,488

15-Oct-11

Remove manhole from Highway 63 and replace 3 sections of Highway 63 Highway 63 intersection 
Siegel Street

$18,000.00 $17,100.00 Fully Completed I-Jobs approximate cost 
$18,000

15-Aug-11

Repair right of way culvert under Highway 63. Highway 63 (State Street) 
and 1st Street - Tama IA

$15,000.00 $1,854.00 Fully Completed I Job Funds should pay for 
the project.

01-Jun-10

S 1st Street and Highway 63 repair intersection that has sunk
corner of South 1st and 
Highway 63 $2,000.00 $0.00 Fully Completed Est. $2,000 I-Jobs 01-Aug-11

Winter operations, including labor & materials for snow & ice removal County-wide $415,782.00 $125,302.35 Fully Completed
General Operational (Local) 
Funds 31-Mar-10

Winter operations, including labor & materials for snow & ice removal Countywide $250,000.00 $151,223.00 Fully Completed I-Jobs and operational funds 31-Mar-12

Full Depth Patching on J35 & J20/Class A-Bridge Deck Repair on J20 & J35/Pressure grouting 
& mud-jacking on Denver Ave, Badger Ave, 210th St and P14.

J35 & J20,Denver Ave, 
Badger Ave, 210th St and 
P14

$124,872.67 $0.00 Fully Completed county budget/I-Jobs 15-Aug-10

PCC Full Depth Patching J20 & J35 $74,685.82 $74,685.82 Fully Completed 31-Jul-09

Asphalt resurfacing approximately 340' long x 15' wide followed up with seal coating. 3rd Avenue from 1st St. to 
2nd St.

$4,272.79 $1,420.00 Fully Completed
$1,420.00 from I-Jobs money 
and balance of $2,852.79 
from Road Use Tax Fund

05-Aug-10

Remove seal coat and replace with hot mix asphalt 4" depth
S. 3rd Avenue between 
Railway Street and 2nd 
Street

$2,000.00 $1,167.05 Fully Completed $1,167.05 I-Jobs money and 
$812.55 Road Use Tax Money

06-Oct-09

FUNDS AMOUNTING TO $ 1,459.45 WERE USED TO HELP PAY FOR LABOR TO PLOW STREETS 
AND MOVE SNOW TO VACANT LOTS DURING THE SEVERE WINTER WEATHER OF 
DECEMBER 2009 AND JANUARY 2010.

ALL PUBLIC STREETS AND 
ALLEYS IN TERRIL, IOWA

$1,459.45 $1,459.45 Fully Completed I JOBS BALANCE OF $ 
1,459.45 WAS USED

31-Jan-10

Repair of blacktop street 100 Block South State 
Street

$1,775.77 $0.00 Fully Completed IJOBS road Funding Balance 
of $ 1,775.77 was used.

05-Nov-10

TO BE DETERMINED AT A LATER DATE
TO BE DETERMINED AT A 
LATER DATE $0.00 $0.00 Not Started

TO BE DETERMINED AT A 
LATER DATE 15-Jan-10

Thompson patch and repair streets

Adams Street - 2" patch
Intersection of 2nd Ave & 
Madison St - 3" asphalt
3rd Ave from Adams to 
Jackson - seal coat
4th Ave between Jackson 
& Monroe - paver patch
Helgren Street - seal coat
West

$2,603.15 $3,167.36 $9,182.95 $2,603.15 Fully Completed 10-Sep-09

8" digging tile filling, outlet, connection & intake Broadway to Garfield $2,958.81 $366.89 Fully Completed
R41 Community Disaster 
Grant Program 12-Jan-10

Repair or maintenance of various streets.
various streets in 
Thornburg $0.00 $0.00 Not Started

Grant money and IJOBS 
money 15-Sep-11

4" asphalt patch resulting from a broken water main
E of 8th Street 
intersection on Larch 
Street

$1,192.00 $0.00 Fully Completed Funded by I-Jobs & State 
Road Use Tax

22-Jun-11

Excavate 9" of dirt, install 6" of base rock with 2" asphalt overlay and a 3" asphalt mat
2nd Street SE/Walnut 
Street to S. end $3,137.00 $0.00 Fully Completed Funded by I-Jobs money 22-Jun-11

No project for this quarter Roads $0.00 $0.00 Not Started I-Jobs 30-Sep-10
No project to report Roads $0.00 $0.00 Not Started I-Jobs 30-Jun-10
No Projects for the 1st quarter of 2010 To be Determined $0.00 $0.00 Not Started Roads 31-Mar-10
No projects for the 3rd quarter of 2009. City of Thornton $0.00 $0.00 Not Started roads 30-Sep-09
No Projects for the 4th quarter of 2009. Thornton $0.00 $0.00 Not Started No funds expended 31-Dec-09

ANNUAL CITY STREET REPAIRS IN VARIOUS LOCATIONS IN CITY
VARIOUS CITY STREETS 
OF TIFFIN, IOWA $49,196.80 $4,507.47 Fully Completed

I-JOBS, Road Use Tax, and 
General Funds 30-Oct-09

VARIOUS LOCATIONS WITHIN CITY LIMITS REMOVE AND REPAIR STREET SECTIONS WITH 
ADJACENT CURB, GUTTER, AND SIDEWALK REPAIRS.

VARIOUS LOCATIONS 
WITHIN CITY LIMITS. $47,096.61 $5,484.42 50% or More Complete

i-JOBS FUNDS AND ROAD 
USE FUNDS 30-Jun-11

New salt shed to mix sand and salt and prepare salt brine
Upper shop location at 
204 East South Street $30,000.00 $0.00 Less than 50% Complete

I-JOBS funding and Road Use 
Tax 29-Oct-10

Street repairs
Inland Road, Old 
Muscatine, Logan Ave $14,758.00 $13,780.00 Fully Completed 07-Sep-09

Fill hole with hot mix in Titonka, Iowa.

South end of Main Street,  
Dieckman St & 2nd Ave 
NE, intersection of Main 
Street & 3rd Ave,  Main 
Street, Intersection of 
Wesley St & 3rd Ave

$3,103.58 $3,103.58 Fully Completed I-Jobs monies 29-Sep-10

Seal coat one block of street that has been cored out 6th Street between Main 
Street & Dieckman Street

$2,550.74 $2,550.74 Fully Completed Road Use Tax monies 30-Jul-10

3" HMA Paving Cemetery Road.  847.30 Sq ft used.  Moblization.  Mill and overlay Carleton 
Street from main Street to Broadway Street.  Total cost of this was $15,756.00.  This project 
is completed.

Toledo Cemetery on Elm 
Street and Carleton Street 
from Main Street to 
Broadway Street

$15,756.00 $13,493.15 Fully Completed Stimulas Monies 28-Oct-10

Repair frost boils on Ross Street and mill and overlay Carleton Street from Hwy 63 to West 
Street.  Total cost of this was $11,544.00.  Project finished.

Ross Street - Repair Frost 
Boils.  Asphalt pave 
Carleton from Hwy 63 to 
West Mill and overlay.

$11,544.00 $11,089.60 Fully Completed Federal IJOBS 14-Jun-10

drop box
Mill/Washington Street 
corner $2,370.00 $432.48 Fully Completed 05-Aug-09

Seal Coat Toronto $10,222.35 $432.48 Fully Completed RUTF & I Jobs 20-Jul-10

Traer street resurfacing--to be determined to be dertmined $6,962.12 $8,471.08 $150,000.00 $15,433.20 Fully Completed
city reserves and bonding 
proceeds 30-Sep-10

Repair street damage from storm water run off on Hillsdale Drive. Place fill in voids under 
the paving where the storm water caused undermining. Approximately 970 square feet of 
street was torn out and replaced.

208 Hillsdale Drive, 
Treynor

$7,522.00 $4,149.32 Fully Completed
IJOBS $4,149.32
Comm Disaster Grant $2,000
Road Use Fund $1,372.68

05-Sep-09

The storm sewer inlet box on both sides of Terrel Ave. had shifted and cracked, which 
damaged the box structure and street around the inlet boxes. The infiltration of 
stormwater/groundwater through the damaged inlet boxes posed additional threat to the 
st

Terrel Ave. Treynor,IA $5,500.00 $5,048.64 Fully Completed IJOBS $5,048.64
Road Use Fund $354.36

14-Oct-10

Install curb and gutter, storm sewer, and asphalt road along 1st Avenue S W, 2nd Avenue S 
W, and 5th Street S W. Tripoli $448,828.00 $5,721.69 Fully Completed

Road Use Tax and General 
Fund 30-Sep-09

Repair of curb and gutter, and a storm intake along South Main Street. 200 South Main Street $9,400.00 $6,961.81 Fully Completed
General fund money from 
the street department and 
IJOBS money

16-Aug-10

Truro STREET GRADING + REPAIR, POTHOLE PATCHING

N MCKINLEY STREET, W 
GARFIELD STREET, E 
GARFIELD STREET, S WEST 
STREET, LAGOON ROAD, 
SOUTH ALLEY

$1,278.96 $1,556.16 $4,500.00 $2,835.12 Fully Completed IJOBS + RUTF 30-Sep-10

Tripoli $5,721.69 $6,961.81

Toronto $432.48 $526.21

Treynor $4,149.32 $5,048.64

Titonka $2,550.74 $3,103.58

Toledo $11,089.60 $13,493.15

Tiffin $4,507.47 $5,484.42

Tipton $13,780.10 $16,766.79

Thornburg $366.89 $446.41

Thornton $1,611.65 $1,960.96

Templeton $1,167.05 $1,420.00

Terril $1,459.45 $1,775.77

Tama County $125,302.35 $151,223.00

Taylor County $83,710.94 $103,545.09

Sumner $9,198.38 $11,192.03

Tama $11,928.20 $14,513.51

Stuart $7,477.51 $9,098.18

Sully $3,948.40 $4,804.18

Stratford $3,258.31 $3,964.51

Strawberry Point $6,053.64 $7,365.70
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A load of rock to repair city streets City of Turin $400.00 $190.36 Fully Completed I-Jobs Funds 30-Jun-12
A load of rock will be purchase to help maintain City Streets Turin City Streets $350.00 $343.00 Fully Completed I-Job Funding 31-Oct-10
repairing roads and getting rock on them Main Street $1,629.17 $230.87 Fully Completed road use 14-Oct-09
we want to get rock on the roads, its been awhile since we did the whole town wall $2,397.00 $280.90 Fully Completed road use and i-jobs 19-May-11

Underwood crack sealing for many of the streets in town
Clark Street, North Street, 
Highway Avenue 2nd 
Street,

$3,004.98 $3,656.28 $12,040.00 $3,004.98 Fully Completed Road Use Tax Revenues and I-
JObs

16-Sep-09

Union Asphalt resurfacing Summer 2010 305 Commercial St $1,551.16 $1,887.35 $17,549.11 $3,438.51 Fully Completed IJOBS money 30-Aug-10

Pavement Random Crack Repair
Routes H17, P27, P17, 
H24, P33 $60,000.00 $54,547.36 Fully Completed I-Jobs 31-Aug-09

Pavement Repair - random crack filling
Rte. H17 from Rte. P53 
east 3.5 miles $23,639.35 $23,639.35 Fully Completed I-Jobs 20-Aug-10

Pavement Repair - random crack filling
Rte. P53 from the Jct. of 
Rte. H17 to IA34 $41,875.00 $36,305.51 Fully Completed I-JOBS 20-Aug-10

Pavement Repair - random crack sealing

Rte. P33 from Adair Co. 
line to Jct. Rte. H17
Rte. P27 from Ringgold 
Co. line to the north 5.5 
miles

$24,750.00 $24,750.00 Fully Completed I-Jobs 20-Aug-10

Asphalt street repairs, sidewalk panel replacement, gutter grinding
Olive Court, George 
Street/Koser Avenue 
intersection

$21,472.55 $9,556.19 Fully Completed IJOBS, Road Use funds 18-Nov-11

The project has yet to be determined by the city To be determined $0.00 $0.00 Not Started To be determined 30-Jun-10

University Park Engineering report for street maintenance.
All streets in University 
Park. $2,341.09 $2,848.50 $3,228.00 $2,341.09 Fully Completed Ijobs and RUT 22-Jun-10

Urbana Resealcoat 3000 linear feet of street surface that was being returned to gravel due to 
inability to pay for project

30th Avenue between 
US150 south to the 
Urbana corporate limits.

$4,450.69 $5,415.33 $13,524.54 $4,450.69 Fully Completed 31-Aug-09

Urbandale PCC Patching of existing roadways with full depth concrete

Prairie Avenue 70th to 
66th Street
Airline Avenue 72nd to 
65th Street
Horton Avenue 72nd to 
70th Street
Madison Avenue 72nd to 
67th Street
71st Street - Prairie to 
Douglas
69th Street Aurora to D

$156,818.01 $190,806.64 $476,493.37 $347,624.65 Fully Completed IJOBS & GOB 28-Oct-10

Mil out and relay 3" of class A 1/2" asphalt and replace and adjust 2 manholes Day Avenue from Fourth 
Street to Sixth street

$33,900.00 $1,650.99 Fully Completed 29-Jul-09

Mill and replace with asphalt, and spot patch

Riddle Ave between Main 
& Second St, and Monona 
Ave between Fourth & 
Main St.

$43,351.00 $2,008.83 Fully Completed Property Tax dollars, Road 
Use Fund, IJobs Funding

02-Sep-10

Vail REDO THE APPROACHS ON BRIDGE ON 5TH AVE 5TH AVE. VAIL, IOWA $1,496.69 $1,825.41 $2,000.00 $1,496.69 Fully Completed
IJOBS AND CITY GENERAL 
FUND 24-Sep-09

Valeria trimed trees on the streets
center street, johnson 
street, and main street $234.69 $285.56 $1,300.00 $520.25 Fully Completed street fund 15-Sep-11

CLEAN AND SHAPE DITCHES ALONG ROBIN AVENUE
ROBIN AVENUE FROM 
HWY 2 NORTH 2 MILES $21,551.48 $0.00 Fully Completed

LOCAL SECONDARY ROAD 
FUND 13-Sep-10

CLEAN AND SHAPE DITCHES AND REPLACE 3 CULVERTS BENTONSPORT $9,860.84 $0.00 Fully Completed
LOCAL SECONDARY ROAD 
FUND 09-Jul-10

CLEAN AND SHAPE DRAINAGE DITCHES IOWA OAK GROVE SOUTH 
OF 265TH STREET

$9,178.40 $0.00 Fully Completed LOCAL SECONDARY ROAD 
FUND

08-Nov-10

Crossroad Culvert Replacement
On 105th St. between 
Gray Ave. and Heather 
Ave

$10,809.00 $10,809.00 Fully Completed Local Seconary Road Fund 26-Jul-09

Culvert Replacement and Ditch Cleaning
On Iowa Oak Grove Ave.  
In Section 5, 68-10, Des 
Moines Twp.

$4,086.00 $3,798.00 Fully Completed Local Secondary Road Fund 22-Sep-09

Culvert Replacement Replace Black Box with 36" Pipe culvert
On Quail Ave. 1/4 mile 
North of 170th St. $22,416.00 $22,416.00 Fully Completed Local Secondary Road Fund 25-Aug-09

Erosion Repair on Chequest Creek Below new bridge
On Jersey Ave @ 
Chequest Creek Bridge $19,159.00 $19,159.00 Fully Completed Local Secondary Road Fund 30-Jul-09

Install Culvert Liner under HMA Pavement
At the Intersection of 
Routes J-40 and V-56 $3,016.00 $3,016.00 Fully Completed Local Secondary Road Fund 22-Sep-09

REPLACE 50' x 60" STEEL PIPE CULVERT
ON 155TH STREET WEST 
OF TEAL AVENUE 1/4 
MILE

$8,127.84 $0.00 Fully Completed LOCAL SECONDARY ROAD 
FUND

30-Jul-10

REPLACE BRIDGE WITH TANK CAR
DAVIS-VAN BUREN 
COUNTY LINE 1/4 MILE 
NORTH OF 245TH STREET

$15,560.48 $0.00 Fully Completed LOCAL SECONDARY ROAD 
FUND

03-Dec-10

Replace I-Beam bridge with Railroad Tank Car Culvert
On Nova Ave 1/8 mile 
South of 280th St. $20,668.00 $20,668.00 Fully Completed Local Secondary Road Fund 16-Aug-09

REPLACE WOODEN BLACK BOX WITH 72' X 60" CMP AND CLEAN AND SHAPE DITCHES

ON 115TH STREET, 1/4 
MILE EAST OF 
BIRMINGHAM CITY 
LIMITS

$16,338.26 $0.00 Fully Completed LOCAL SECONDARY ROAD 
FUND

11-Aug-10

WELLS BRIDGE REPALCEMENT WITH BOX CULVERT
FHWA NUMBER 329120

200TH ROAD WEST OF 
V64 $160,220.00 $0.00 Fully Completed

LOCAL SECONDARY ROAD 
FUND (LOCAL MATCH) 01-Nov-10

Van Horne 2009 Sealcoat project Van Horne $3,127.27 $3,805.08 $17,093.00 $3,127.27 Fully Completed 07-Aug-09
Project not yet determined Van Meter, Iowa $0.00 $0.00 Not Started I-Jobs 31-Mar-11
Project not yet determined Van Meter, Iowa $0.00 $0.00 Not Started I-Jobs 31-Dec-11

roadway maintenance - added limestone on Richland Circle; and used contractor, The 
Pavement doctor, to repair asphalt

Richland Circle and 
multiple street patching

$2,000.00 $1,981.00 Fully Completed I-Jobs 14-Sep-09

Ice and snow removal from storm City streets $325.27 $395.77 $242.24 $242.24 Fully Completed Road Use I-Jobs funds 21-Jan-10

Repair Streets after tornado Various streets in city $325.27 $395.77 $19,650.00 $478.80 Fully Completed
Road Use funds, Disaster 
Grants, I-Jobs 06-Sep-11

Main Street & West Lake Street Reconstruction Project
Ventura, Iowa, 
Main Street and West 
Lake Street

$3,500,000.00 $3,560.62 Fully Completed

STP Funding, Enhancement 
Funding, General Obligation 
Bond, Special Assessments, 
IJOBS

31-Dec-12

Street sweeper purchased 8/25/2009 
Used 1998 Elgin Pelican (came from the City of Mason City via Trans Iowa)

Check #19472 $37,500 paid on 9/14/2009

Item was purchased from 
Trans Iowa, 4607 SE Rio 
Court, Ankeny, IA  50012

$37,500.00 $2,926.36 Fully Completed IJOBS and reserves from 
Road Use Fund

14-Sep-09

Villisca Remove curb and widen U Avenue from High Street to 1st Street.
U Avenue from 1st St to 
High $5,870.19 $7,142.49 $25,000.00 $13,012.68 Fully Completed

IJobs and Road Use Tax 
money 30-May-11

Vincent Grading / Asphalt grindings for alleys

Alleys South of Brewster 
St. and east of North 1st. 
Street.
Alley in Northwest corner 
of town by church 
between W. 2nd St. and 
W. 3rd St.

$547.13 $665.71 $5,896.00 $0.00 Fully Completed IJobs Road Use Tax fund 14-Oct-09

Fill holes and repair roadway all the way thru town.  Fill potholes with new rock or use cold 
patch.  Try to fix coldpatch areas that were fixed incorrectly by council members.

Second Street from Hwy E-
44 to Fourth Avenue

$0.00 $0.00 Not Started IJOBS money and if need be 
from savings

30-Sep-11

Fill holes and repair roadway all the way thru town.  Fill potholes with new rock or use cold 
patch.  Try to fix coldpatch areas that were fixed incorrectly by council members.

Second Street from Hwy E-
44 to Fourth Avenue

$1,500.00 $0.00 Not Started IJOBS money and if need be 
from savings

30-Sep-11

Need rock delivered for repairing of potholes in roads from Hwy V-18 to 2nd Avenue and 
other potholes on streets

Hwy V-18 to 2nd Avenue 
and various other areas in 
town

$350.00 $0.00 Not Started $210 from IJOBS should 
cover it for load of rock

07-Nov-11

Repair 2nd Street from Main Street to 2nd Avenue to help with drainage issues Vining, Iowa $1,666.53 $0.00 Fully Completed
we will use from savings if 
not enough in regular budget 
to accomplish

01-Oct-10

Want to use cold patch to fill in potholes.

From Highway V-18 East 
down First Street all the 
way to County Road E-44. 
And also from Main 
Street from Highway V-18 
to corner of First Street.

$1,200.00 $382.84 Fully Completed Savings account 09-Sep-10

Vinton Building a new extension of West 11th Street.
North of the intersection 
of West 13th Street and K 
Avenue.

$22,284.02 $27,113.84 $170,000.00 $49,397.86 Fully Completed

From I-Jobs Street 
Construction funds (FY2010 
and FY2011): $49,437 and 
from city reserve funds: 
$120,563.

03-May-10

The funds will be used to assist the City of Volga in maintenance of roadways or equipment 
used for roadway maintenance

City of Volga $910.36 $910.36 Fully Completed
Local funds matched with 
the special Road Use/IJobs 
funds received

30-Jun-11

The Project will consist of maintenance on streets or equipment purchase to assist in 
maintenance on streets unknown $936.23 $748.19 Fully Completed local funding 01-Jun-10

replace damaged snow sewer
Water Avenue and Iowa 
Street $771.80 $771.80 Fully Completed $771.80 from I-Jobs 30-Sep-10

storm sewer maintenance River Street $634.31 $634.31 Fully Completed 24-Sep-09

Heat Crack Repairs Danny Ave. $13,042.80 $2,435.41 Fully Completed
I-Jobs, Property Tax, Road 
Use Tax 05-Aug-11

Replace Bridge Street Bridge
on Bridge Street over 
canal $143,840.30 $2,001.59 Fully Completed

Road Use Tax Fund, General 
Fund 14-May-10

Walcott
Reconstruction of the pavement for Memorial Road between County Road Y-40 and Main 
Street.  Includes removal of the existing seal coat pavement, concrete curbs, sidewalks and 
driveway approaches.

Memorial Road between 
County Road Y-40 (A.K.A. 
Blue Grass Rd) and Main 
Street

$6,673.85 $8,120.34 $1,131,087.50 $14,794.19 Fully Completed
Road Use Tax, Local Option 
Sales Tax, IJobs, and General 
Fund

31-Mar-10

2010 Seal Coat Street Repairs Various Streets $26,475.56 $6,504.77 Fully Completed Road Use Taxes 30-Aug-10
Drainage and Grading of Drainage lots 4th street North $68,503.00 $5,346.07 Fully Completed Road Use Taxes 15-Sep-09

Purchase of salt/sand mixture for 09/10 season. Streets of Walker $3,262.08 $3,275.78 Fully Completed
I-Jobs monies then regular 
budget 16-Dec-09

Purchase of salt/sand mixture for 09/10 season.  Purchased 26.48 tons to date ($1,198.22). Streets of Walker $5,000.00 $3,275.78 Fully Completed When funds are gone will use 
regular budget monies.

10-Dec-09

Repair & Seal Coat frost eruptions on Bever St, Park St, Wallington St, Maple Ln, Prairie Dr, 
Elk Ct, Buffalo Ct, Streets of Walker, IA $27,843.10 $3,985.77 Fully Completed RUT monies 26-Aug-10

Blacktop Services laid one half inch of blacktop and seal coated it with granite chips
two blocks of main street 
and intersecting block of 
2nd street

$43,881.00 $0.00 Fully Completed Road-Use Tax 08-Sep-11

City of Wall Lake tore out and completely rebuilt two storm drains.
Both storm drains are 
located on West 1st 
Street

$3,900.00 $3,673.24 Fully Completed 30-Jul-09

City painted lines on county road d-54 heading east out of town City of Wall Lake $804.07 $804.07 Fully Completed I-jobs 15-Apr-11
Snow Removal from Side Streets City Side Streets $4,000.00 $549.68 Fully Completed Road Use Tax Fund 01-May-11

Snow Removal on city streets City side streets $4,000.00 $668.82 50% or More Complete
I-JOBS
Road Use Tax 02-May-11

Repair and Maintenance of City Streets City of Walnut $3,830.17 $3,830.17 Fully Completed I-Jobs 06-Jan-11
Repair and Maintenance of City streets City of Walnut $4,675.00 $4,661.00 Fully Completed I-Jobs 31-Aug-10

Replacement of the Shoulder along Pearl Street north side of Pearl Street $9,287.45 $0.00 Fully Completed 01-Oct-09

2011 SealCoat Project in Wapello
North Pine St, North 
Prairie St, Marshall St and 
washington

$22,311.00 $11,287.69 Fully Completed Road Use Funds 09-Sep-11

Asphalt two blocks of North 2nd Street
Downtown - North 2nd 
street $29,670.00 $9,277.00 Fully Completed Street Fund 07-Aug-09

Wapello $9,277.00 $11,287.69

Wallingford $549.68 $668.82

Walnut $3,830.48 $4,660.69

Walker $3,275.78 $3,985.77

Wall Lake $3,673.24 $4,469.37

Wahpeton $2,001.59 $2,435.41

Walford $5,346.07 $6,504.77

Volga City $748.19 $910.36

Wadena $634.31 $771.80

Varina

Ventura $2,926.36 $3,560.62

Vining $172.70 $210.14

Van Buren County $79,866.17 $97,468.51

Van Meter $3,782.43 $4,602.23

University Heights $4,310.92 $5,245.27

Ute $1,650.99 $2,008.83

Udell $230.87 $280.90

Union County $69,980.78 $84,694.86

Turin $240.61 $292.76
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Full depth concrete patching Madison Avenue from 
65th Street to Highway 63

$77,727.37 $77,727.37 Fully Completed 15-Sep-09

Full Depth HMA patching and 2" HMA Ashpalt Overlay

Maddison Ave from 65th 
Street to Hwy 63. 1/2 mile 
of 65th St from Milner 
Ave easterly.

$255,000.00 $105,785.03 Fully Completed I-Jobs monies and local funds 30-Aug-10

Purchase and delivery of 1,000 Ton of salt West Point Iowa $70,827.40 $11,081.89 Fully Completed 21-Sep-09
Patching S23 Hwy in Lacona $40,800.00 $40,800.00 Fully Completed IJOBS 11-May-12

Pavment markings Various in Warren County $39,734.15 $39,734.15 Fully Completed IJOBS 21-Oct-11

PCC full depth patching, various areas in Warren County
Warren Co roads, G-24, G-
16, G-36, S-31, G58, G-76, 
R-45 and Crestview Drive

$122,843.73 $122,843.73 Fully Completed IJOBS 01-Oct-10

Repair pavement in 2 intersections
Interseciton of Hwy R63 & 
Hwy G14 & Intersection of 
Coolidge and Hwy R57

$72,473.60 $67,883.79 Fully Completed IJOBS 24-Apr-12

Build new Waste Water Treatment Facility for City of Washington , IA - project cost bid 
$14,987,500.  New construction to replace old outdated facaility.

1065 West Buchanan St
Washington, IA 52353 $14,987,500.00 $0.00 Less than 50% Complete

SRF Loan - DNR Project #CS-
192522-01. 30-Apr-13

Replacement of South 9th Ave., mill and overlay of Polk St..  5th St. & Iowa Ave. and 
intersection of 5th St. & Madison Ave.  Mill & ovedlay of 5th St. from Madison Ave, to North 
2nd Ave.

Washington, IA - South 
9th Ave., 5th St. & Iowa 
Ave.

$1,068,236.00 $68,229.47 Less than 50% Complete Federal participation thru 
Iowa DOT

30-Jun-11

To Be Determined at a Later Date Washington, Iowa $0.00 $0.00 Not Started I-JOBS 31-Dec-11

2009 Caterpillar 140M Motorgrader

Washington County 
Maintenance Garage, 821 
E 7th St, Washington, IA  
52353

$158,715.00 $99,933.71 Fully Completed Secondary Road Fund 02-Nov-09

2010 Caterpillar 140M Motorgrader

Washington County 
Maintenance Garage, 821 
E 7th St, Washington, IA  
52353

$153,570.00 $122,086.62 Fully Completed Secondary Road Fund 04-Aug-10

seal coat and asphalt overlay Washta $59,185.00 $1,043.77 Fully Completed
Road Use monies and I-Jobs 
money 17-Sep-10

seal coat and patch work washta $19,412.40 $857.84 Fully Completed 30-Jul-09
Purchase of salt for snow and ice control. Citywide $390,000.00 $243,884.86 Fully Completed Road Use Tax Fund 26-Mar-10

Salt Purchases for Waterloo, Iowa Citywide $439,674.34 $336,709.64 Fully Completed
Road use tax and I-Jobs 
funding 30-Jun-11

The City recycles asphalt from streets undergoing reconstruction. The City hires a 
contractor to crush the asphalt into material usable for other purposes, such as surface 
material for unimproved streets.

Waterloo $85,018.00 $85,018.00 Fully Completed Road Use Tax Fund 31-Jul-10

City of Waterville has not yet determined a project To be determined $0.00 $0.00 Not Started IJOBS 23-Sep-09
City of Waterville has not yet determined a project To Be Determined $0.00 $0.00 Not Started IJOBS 27-Dec-09

Re Rock and Grade East Railroad Lane in Waterville
East Railroad lane, 
Waterville IA $548.37 $432.05 Fully Completed IJOBS  and RUT Money 20-May-10

replace culvert and cement on road 82 Main Street $2,617.00 $525.69 Fully Completed IJOBS and RUT money 18-Aug-11
to be determined to be determined $0.00 $0.00 Not Started to be determined 28-Mar-10

Boone Drive Curb & Gutter Project
Boone Drive at Olson 
Drive $65,000.00 $43,216.34 50% or More Complete

IJOBS Road allocation and 
RUT 30-Apr-11

Warrior Lane Asphalt Overlay Project
Warrior Lane from 
University Ave to 
Ashworth Dr

$274,500.00 $35,518.16 Fully Completed Capital Projects Cash
IJOBS August 09 funds

01-Dec-09

Airport driveway repairs & repairs to north entrance of Fairground Airport and Fairgrounds $21,953.60 $21,953.60 Fully Completed I-Jobs Fund 09-Jun-11

Place 2.5" overlay on a secton of roadway in the City Park,paved with 2.5" of compacted 
hot mix asphalt and place 3" of compacted hot mix asphalt on three small parking areas.

Waukon City Park $23,450.00 $18,042.98 Fully Completed Street Improvements Fund 16-Nov-09

Bituminous Seal Coat Program involves the seal coating of approximately 110 city blocks.
Various areas with the 
city limits $125,000.00 $39,169.56 Fully Completed 01-Aug-09

Bituminous seal coat program involves the seal coating of approximately 90 city blocks.
Various areas within the 
city limits. $47,659.00 $0.00 Fully Completed

Local Option Sales Tax and I-
Jobs 16-Aug-10

Wayland repair intersection resurface with cement 150' hwy 78 & jefferson St $4,127.48 $5,022.07 $20,000.00 $9,149.55 Fully Completed Road Use Tax 28-May-10

Brush Cutting in Wayne County
Intersection of Summit 
and 50th St. $4,541.42 $4,541.42 Fully Completed IJOBS 11-Sep-09

Purchase 4529 tons of aggregate for repair and maintenance of gravel roads
various sites in Wayne 
County $53,443.38 $53,443.38 Fully Completed IJOBS 02-Mar-11

Purchase of Aggregate for roads from stock pile Plano, Iowa $13,997.63 $13,997.63 Fully Completed 10-Aug-09
Purchased a Caterpillar 140M Motorgrader Alttona, IA 50009-7200 $177,418.00 $92,621.09 Fully Completed I-Jobs 16-May-11
Repair Tractor Corydon, Iowa $7,349.89 $7,349.89 Fully Completed 15-Sep-09
Used 2007 Volvo Tractor Truck Des Moines, Iowa $49,350.00 $49,350.00 Fully Completed 27-Aug-09
Snow Removal for Winter 2010-2011 Msin St $400.00 $272.04 Fully Completed Road Use Tax Fund 28-Feb-11
Snow Removal for Winter 2010-2011 Main Street $825.00 $825.00 Fully Completed Road Use Tax Fund 31-Jan-11

Covering street with a new layer of gravel
Market ST.
From Lafayette ST. to the 
end of Market ST.

$201.73 $201.73 Fully Completed IJOBS 30-Sep-09

Repair areas of broken pavement
Junction of Lafayette ST 
and Highway 22 $220.00 $191.07 Fully Completed Road Use Fund 01-Dec-09

Replace broken paving with new concrete
Junction of South St and 
East ST
Fixmer St

$13,139.00 $477.93 Fully Completed IJobs
Roas Use Tax Monies

18-Oct-10

Webster City 2010 STREET RECONSTRUCTION PROJECT.

PATCHES ON GRAND ST & 
BICENTENNIAL ST. 
RECONSTRUCTION OF 
LEWIS DRIVE & DES 
MOINES ST 
INTERSECTION IN 
WEBSTER CITY, IOWA

$35,710.34 $43,450.18 $312,827.14 $79,160.52 Fully Completed

Capital Improvement Funds 
(local option sales tax 
money) and IJOBS Road 
Funding money.

04-Sep-10

Purchase roadstone to be used in the maintenence of secondary roads. Countywide $189,100.00 $175,531.85 Fully Completed Local 07-Sep-10

Purchase roadstone to be used in the maintenence of secondary roads.
Countywide- Webster 
County $225,900.00 $142,993.57 Fully Completed Local 30-Jun-10

Weldon resurface with rock and chip 2nd Street East $564.56 $686.92 $1,500.00 $1,251.48 Fully Completed IJOBS 30-Jun-10
repair and replace curbing and storm sewer repairs Circle Drive $2,133.50 $4,267.00 Fully Completed I jobs 04-Nov-10

resurfacing streets, chip & seal various sections of streets $27,367.00 $5,323.53 Fully Completed
ROAD USE TAX FUNDS AND 
IJOB FUNDS 05-Oct-11

street improvement, paving and/or curb and gutter Wellman $6,200.00 $6,084.21 Fully Completed I Job funds 15-Jun-10

Wellsburg Repair storm sewer intakes
Washington St. from 1st 
St. to 4th St. $3,127.27 $3,805.08 $29,700.00 $3,127.27 Fully Completed 24-Sep-09

Purchase of rock for shoulder of Old Hwy 61/Main Street Old Hwy 61/Main Street $1,577.53 $694.47 Fully Completed 18-Aug-09

Repair/replacement of culvert and ditch cleaning on Kershaw Street Kershaw Street $1,899.00 $844.98 Fully Completed
I-Jobs funds and Road Use 
Funds 07-Jul-10

Wesley Not started  Zero dollars have been spent In Wesley $1,841.30 $2,240.38 $0.00 $0.00 Not Started 23-Sep-09

Asphalt Milling, Asphalt Level & Single Seal

5th Street SE, Between 
1st Street SE & Broadway 
Avenue and 5th Street 
SW, Between Broadway 
Avenue & 1st Avenue SW

$14,064.90 $3,642.66 Fully Completed 03-Aug-09

Asphalt Milling, Asphalt Level & Single Seal
2nd Street NE, Between 
1st Avenue NE & 2nd 
Avenue NE

$5,787.00 $4,432.17 Fully Completed General Fund 09-Jul-10

Cleaned intake boxes storm sewer and jetted line.

Main Street from Post 
Office to creek, south side 
of road going west to 
east.

$5,000.00 $4,581.25 Fully Completed I-jobs road funding 17-Sep-10

Concrete street patching and repair
Various locations within 
the City $19,000.00 $9,556.00 Fully Completed

IJOBS funding and Road Use 
Tax funds 30-Jun-10

Install manhole to change direction and allow for clean out, re-route storm sewer. Trucking 
and roadstone.

West side of Main Street 
bridge $3,505.04 $3,505.04 Fully Completed I-Jobs road funding 15-Sep-10

Premix concrete
Used on various City 
streets. $497.25 $497.25 Fully Completed I-Jobs road funding. 20-Jun-11

Purchase of grate, curb box and frame for street storm sewer.
Corner of Poplar St. and 
Main Street $507.68 $507.68 Fully Completed I-jobs road funding 27-Oct-10

Repair and Maintenance on College St., widening of the street and installing storm 
sewers,catch basins and sealcoat work.

College St. West Branch, 
IA 52358 $15,000.00 $2,537.00 Fully Completed

I-Jobs funding and Road Use 
tax funds 31-Oct-11

2 LED stop signs for Division and Gear intersections
2 LED stop signs for Longmeadow and Ramsey interesections

Division and Gear 
intersections
Longmeadow and 
Ramsey intersections

$8,096.38 $8,096.38 Fully Completed I Job Funds 30-Oct-09

Seal Coat Streets various streets through out the City of West Burlington. Throughout City $49,445.84 $22,508.61 Fully Completed
Road Use Funds and I-Job 
Funds 30-Sep-11

2009 HMA Resurfacing Program
Ashworth Road - Valley 
West Drive to 50th St $616,059.58 $226,260.11 Fully Completed GO Bonds 20-Nov-09

2010 HMA Resurfacing Project
Ashworth Road - 1st 
Street to 11th Street $503,522.49 $275,299.58 Fully Completed GO Bonds 30-Nov-10

Asphalt Resurfacing _________________________
300 block of east eighth 
Street - 50 foot section $6,825.00 $0.00 Fully Completed Road Use Tax 13-Nov-09

Remove &  Replace brick street intersection with pcc slab base and brick surface, R&R curb 
& gutter, R&R walk adding ADA domes, connect house drain to storm sewer

Intersection of Fourth 
and Clark Streets

$18,000.00 $17,707.43 Fully Completed General Fund - Local Streets 30-Jun-11

Street Tree Trimming _________________ Highway 6/East Third 
Street - 300 to 700 blocks

$10,700.00 $0.00 Fully Completed Road Use Tax 15-Nov-09

Purchase of road oil for sealcoating of City of West Point streets. West Point, Iowa $9,488.42 $9,488.42 Fully Completed IJOBS 30-Sep-10
Purchase road oil for sealcoating of city streets City wide $6,000.00 $0.00 50% or More Complete I-Jobs 15-Sep-11

West Union City will be using I-JOBS funds to apply to the purchase of a new street sweeper West Union, Iowa $11,133.28 $13,546.29 $150,000.00 $0.00 Fully Completed 30-Jun-11

Westphalia Truck updates
207 Flusche Street, 
Westphalia, Iowa $589.97 $717.84 $1,380.00 $1,307.81 Fully Completed

City and County Road 
funding 10-Oct-10

Westside Reconstruction of street including storm sewer, curb & gutter First Street $1,027.97 $1,250.77 $9,073.00 $1,027.97 Fully Completed 25-Aug-09
Contract - Westwood 01
In Progress - to be completed in April 2012, Bid = $36,800.00
Road repairs, patching and  filling

Westwood Drive, 
Sycamore Dr, Hickory 
lane, Bittersweet Dr.

$36,800.00 $0.00 Not Started RIIF, Roud Use Funds, 
General Funds

31-May-12

road repairs, patched sections of road with new asphalt
4006 Sycamore Dr to 4013 
Sycamore Dr $7,500.00 $554.70 Fully Completed 16-Sep-09

Road repairs, patching and crack fill and seal coating

Westwood Dr, 
Bittersweet Circle, 
Hickory Lane,Oak Lane, 
and Sycamore Dr.

$12,000.00 $0.00 Not Started Road use tax and general 
funds (property taxes)

30-Sep-10

road repairs, patching and fill crackss & seal coat
Sycamore Dr., Oak Lane 
and or low half of 
Westwood Dr.

$12,000.00 $0.00 Not Started Road Use Tax and General 
Funds ( property tax )

31-Oct-11

What Cheer New gravel on some of the towns gravel roads.

East and West Section 
Streets
East and West Briney 
Streets
East Mill Street
Ohio Street

$2,961.30 $3,603.13 $3,924.24 $2,961.30 Fully Completed 01-Sep-09

Repair potholes and worn down gravel roads in city
Whittier, West, Willard, 
Walnut & Maple St $4,261.00 $3,498.53 Fully Completed Road use tax 20-Jul-09

Repairing pot holes and rough roads
due to weather gravel roads in Whiting $14,514.50 $4,256.80 Fully Completed road use 13-Apr-10

Needed repairs to streets throughout the community various locations $3,500.00 $2,314.88 Fully Completed Road Use Tax 10-Dec-09
TO BE DETERMINED AT A LATER DATE TO BE DETERMINE $0.00 $0.00 Not Started Road Use Tax 30-Sep-09

Asphalt Hardin and Center Streets
south Hardin St in 
Whitten and west Center 
St in Whitten

$20,916.40 $529.16 Fully Completed Road Use Tax and Local 
Option Sales Tax

16-Aug-10

repairing and replacing parts on the snow plow truck Conrad $1,778.15 $434.89 Fully Completed Road Use Tax Fund 04-Nov-09
to be determined just setting up this report to be determined $0.00 $0.00 Not Started Road Use Tax Fund 15-Oct-09

Williams Crack Sealing on City street as needed Fourth Street $1,865.01 $2,269.23 $15,000.00 $4,134.23 Fully Completed Road Use Tax Fund 31-Oct-09

Core out spots on road, repair, and overlay.
North Street
Sunset Avenue $5,000.00 $9,684.00 Fully Completed $4,842.00 24-Sep-10

Whitten $434.89 $529.16

Whiting $3,498.53 $4,256.80

Whittemore $2,314.88 $2,816.61

West Point $4,280.35 $5,208.07

Westwood $554.70 $674.92

West Des Moines $226,260.11 $275,299.58

West Liberty $14,553.19 $17,707.43

West Branch $9,556.53 $11,627.81

West Burlington $13,806.31 $16,798.68

Welton $694.47 $844.98

West Bend $3,642.66 $4,432.17

Webster County $142,993.57 $175,531.85

Wellman $6,084.21 $7,402.90

Webb $494.89 $602.15

Webster $392.80 $477.93

Waverly $39,169.56 $47,659.14

Wayne County $75,238.94 $92,621.09

Waukee $35,518.16 $43,216.34

Waukon $18,042.98 $21,953.60

Waterloo $300,266.47 $365,346.03

Waterville $432.05 $525.69

Washington County $99,933.71 $122,086.62

Washta $857.84 $1,043.77

Warren County $123,038.23 $148,223.44

Washington $30,779.20 $37,450.27

Wapello County $88,809.26 $105,785.03

Infrastructure Status Reports - Page 605



Removal of miscellaneous trees, cleaning of inlet and outlet of Industrial Park Drive Souble 
Box Culvert

Industrial Park Drive 
Project cost $3,850.00 $3,850.00 $7,700.00 Fully Completed $3,850.00 18-Jun-10

Removal of rotten trees and stumps at 201 E State St 201 E State Street
Cost of project $1,400.00

$1,400.00 $2,800.00 Fully Completed $1,400.00 27-Jul-09

Removed hard maple at State and Longs Streets-including stump.
Removed large hard maple from Henry Street-including stump.

State and Long Streets
Henry Street $1,700.00 $3,400.00 Fully Completed $1,700.00 02-Aug-10

Removed large cracked and rotten Maple, ground out stump, chipped, cleaned, and hauled 
away. 500 Chatham Street $700.00 $1,400.00 Fully Completed $700.00 12-Feb-10

Street  Sweeper  purchase City of Williamsburg $189,855.00 $12,894.36 Fully Completed 12,894.36 I-Jobs 30-Jun-11

Williamson Rebuild ditches and new culverts
South Elden from E. Vine 
to E. South $612.92 $745.76 $4,760.00 $612.92 Fully Completed

Disaster Grant Fund; General 
Funds 04-Sep-09

storm sewer repair West View
West View Park/Parkview 
Street $19,000.00 $5,905.26 Fully Completed Road Use/IJOBS 04-Dec-09

W Division Street storm sewer 300 block of W Division $6,500.00 $6,450.97 Fully Completed Road Use/IJOBS 18-Sep-09
2010 John Deere 326D Skid Loader Des Moines $25,992.52 $34,591.52 $25,992.52 Fully Completed Road Use Tax 30-Sep-10

We have a section of concrete on University Avenue in Windsor Heights that is in real bad 
shape and in need of replacement.  We will use the funds to get new concrete for this 
section and for traffic control as the project goes on.

University Avenue around 
the 70th Street 
intersection in Windsor 
Heights.

$18,991.00 $18,991.00 Fully Completed No supplemental funds were 
used

02-Nov-09

Windsor Heights Public Works Department fixed and repaired pot holes throughout 
Windsor Heights using cold mix. Windsor Heights $2,897.60 $2,371.44 Fully Completed

Windsor Heights General 
Fund and I-Jobs road funds 12-Mar-10

no plans has been decided yet. unknown $0.00 $0.00 Not Started 30-Jul-10
project not started yet unknown $0.00 $0.00 Not Started no plans yet 30-Jun-10

Winnebago County Replace existing structure with a 14' x 12' x 72' Concrete Box Culvert

On County Route 
R26/50th Avenue.  From 
460th Street north .25 
miles to existing 
structure.

$69,102.85 $82,950.17 $0.00 $0.00 Not Started IJOBS/Local Funds 21-Oct-09

Asphalt patching work on Co. Rd. W14, Co. Rd. W20 and Co. Rd. A34 west of Decorah, IA

Co. Rd. W14 between 
Ridgeway and Spillville, 
Co. Rd. A34 between 
Decorah and the Howard 
County line and Co. Rd. 
A34 and Co. Rd. W20 
northwest of Decorah.

$150,000.00 $132,592.95 Fully Completed I-JOBS, Local Effort and RUTF 04-Aug-09

Crack seal work on Co. Rd. B32, Co. Rd. W40, Co. Rd. W42, Co. Rd. W14, Co. Rd. A46 and 
transverse leveling on Co. Rd. W4B County Wide $300,000.00 $160,556.54 Fully Completed IJOBS and RUTF funds 13-Jul-10

Winterset 2009 10th Street Storm Sewer Improvement Project.

10th Street, starting at 
storm sewer intake near 
the intersection with 
Green Street.

$20,825.21 $25,338.85 $42,850.00 $20,825.21 Fully Completed
20,825.21 IJOBS
22,024.79 General Obligation 
bond

01-Dec-09

Concrete Street Patching Hamilton Street $0.00 $0.00 Fully Completed I-Jobs Funds 20-Sep-10

Patching of alley behind First Street. Double Seal Coat First Street. First Street. $12,914.35 $6,632.85 Fully Completed
50% I Jobs and 50% County 
Funds 20-Sep-10

Woden

Reclaim and recondition the street that had been turned over to the school district for 
safety reasons.  School now closed and a new business is starting in the building.  Road will 
need to be openned and useable.
Will grade the street and gravel.  Prepa

300 block of Fox Avenue 
within the city limits of 
Woden.

$825.49 $1,004.41 $2,000.00 $1,829.90 Fully Completed I-Jobs Funding and Road Use 
Tax money

14-May-10

1994 International dump truck None $13,000.00 $6,831.09 Fully Completed
$6,831.09 - IJobs, $6,168.91 - 
General Fund 01-Oct-09

Cleaned side road ditch, installed drain tile Rawlins Avenue between 
1st Street and Perry Trail

$5,064.92 $5,064.92 Fully Completed $5,064.92 I-Jobs 07-Sep-10

Supplier of 6.09T cold patch the City crew put out in various locations around town
Various location 
throughout the City of 
Woodbine

$718.62 $624.07 Fully Completed I-Jobs -$624.07
General Fund - $94.55

30-Jul-10

Tore out broken aprons, and Re-concreted two alley aprons 5th Street between Park 
and Normal Streets

$1,187.50 $1,187.50 Fully Completed $1,187.50 I-Jobs 13-Aug-10

Tore out cracked curb and re-concreted curb and pavement by the curb On Lincoln Way between 
4tha nd 5th Streets

$1,435.16 $1,435.16 Fully Completed $1,435.16I-Jobs 10-Sep-10

Money was put towards Asphalt Project City of Woodburn $85,138.20 $1,177.43 Fully Completed I-JOBS/RUT/GENERAL 12-Nov-10
Money was used for snow removal of the city streets. City of Woodburn $3,800.00 $967.69 Fully Completed I-JOBS 30-Jun-10

Asphalt patching on County Highway L-21 and Lakeport Road

County Highway L21 in 
Grant Twp. from W1/4 
Corner Sec. 15-87-44 to 
N1/4 corner sec. 1-87-44.
County Highway K-29, 
Lakeport Road.

$135,962.78 $135,962.78 Fully Completed Entire project funded with I 
Jobs money.

15-Nov-09

HMA resurfacing of 230th Street and a portion of Story Avenue.

230th Street and Story 
Avenue on the north and 
east sides of section 9-87-
42

$265,346.49 $222,990.34 Fully Completed I Jobs funding plus local 
secondary road funds

15-Nov-10

Crack Seal N 3rd Street on the North West side of Town.
N 3rd Street Woodward 
IA $5,300.00 $5,241.00 Fully Completed

I Job Money and General 
Fund 30-Jun-10

Repair approaches with cement. E 2nd Street $3,242.00 $3,242.00 Fully Completed I Jobs & General Fund 01-Dec-10

Deicing salt for Secondary Roads
Worth County storage 
shed, Kensett, IA $110,289.86 $87,391.24 Fully Completed Secondary Road Funds 31-Jan-11

Granular Surfacing of Secondary Roads
Various locations in 
Worth County $285,740.00 $70,734.43 Fully Completed Local Funding 01-Sep-09

Double seal coating all the alleys. Various around town. $19,000.00 $1,131.83 Fully Completed
Streets portion of local 
option sales tax. 18-Sep-09

Mill out old asphalt and repave. 1st Avenue East from Hwy 
136 to 2nd Street NE

$26,599.75 $1,377.14 Fully Completed I-JOBS and local option sales 
tax.

24-Sep-10

Purchased a stockpile of road rock from local vendor to supply county secondary road 
surfacing.

Wright County granular 
roads $222,250.00 $111,902.13 Fully Completed Federal IJobs 09-Jan-12

Slurry Leveling on transverse thermal cracks and road width C32 $61,409.00 $61,409.00 Fully Completed Federal IJobs 15-Nov-09
Slurry Leveling on transverse thermal cracks. R45 and C25 $37,678.20 $37,678.20 Fully Completed Federal IJobs 17-Aug-09

seal coat
Jones Street from Hwy 
136 to South Oak St. $22,328.60 $2,734.18 Fully Completed 11-Sep-09

Seal coat South Oak St. from West to Jones.  Base repair and rock. Wyoming IA $0.00 $0.00 Not Started
Road Use tax and I-jobs 
funding 13-Jun-11

Blacktop of streets within city limits various streets in Yale $22,000.00 $1,078.54 Fully Completed
Road Use Tax Fund and 
Special Revenue Income 30-Sep-09

repair, maintain, and refurbish various streets throughout town several blocks $20,650.00 $1,312.30 Fully Completed
road use tax fund, ijobs, 
special revenue 08-Sep-10

Removing Snow from streets Streets of City of Yetter $109.44 $109.44 Fully Completed I Jobs Road Funding 17-Dec-09

Snow Removal in Yetter, Iowa Various Location in Yetter $225.00 $133.16 Fully Completed I-JOBS and RUT 13-Nov-10

Zwingle Repair storm water inlet under Washington Mill Road. Install large rip-rap to stabilize bank 
and inlet tube.

60 Washington Mills 
Road, highway storm 
water inlet

$332.41 $404.45 $860.00 $332.41 Fully Completed RIIF, ARRA, Road Use Tax 
funds

23-Sep-09

Yetter $109.44 $133.16

Wyoming $2,734.18 $3,326.79

Yale $1,078.54 $1,312.30

Worthington $1,131.83 $1,377.14

Wright County $94,583.69 $116,405.64

Woodward $5,241.24 $6,377.23

Worth County $70,734.43 $87,391.24

Woodburn $967.69 $1,177.43

Woodbury County $163,617.76 $195,335.36

Winthrop $3,371.87 $4,102.68

Woodbine $6,831.09 $8,311.65

Winfield $4,939.87 $6,010.54

Winneshiek County $132,592.95 $160,556.54

Wilton
$12,356.23

$15,034.31

Windsor Heights
$21,362.44 $25,992.52

Williamsburg $11,452.12 $13,934.24
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STATE FUNDING by COUNTY FAIRS - REPORT of PROJECTS 
“2012” = projects completed using state funds allocated in 2012 

“2013” = projects scheduled for the upcoming year using state funds allocated in 2013. 
 

SUMMARY FOR 2012 
 

Total received in state funding ---------- $1,060,000.00 
 

Total spent on capitol improvements in 2012 by County Fairs ------------ $3,617,371.00 
 

Average spent per County Fair on capitol improvements in 2012 -----------$34,451.00 
 

NOTE: Iowa State Fair not included in this report. 
 

 ADAIR COUNTY  BLACK HAWK COUNTY, NCC 
2012 Grandstand roof 2012 New storm sewer on grounds 
2013 New scale house 2013 McElroy Auditorium repairs 
 ADAMS COUNTY  BOONE COUNTY 
2012 Renovate fair office 2012 New air conditioning in Commercial Building 
2013 New Horse Barn 2013 Sheep barn renovation 
 ALLAMAKEE COUNTY, WAUKON  BREMER COUNTY 
2012 New wiring in cattle barn and debt payment 2012 Purchase new bleachers 
2013 Manure confinement area 2013 Purchase land 
 ALLAMAKEE COUNTY, POSTVILLE  BUCHANAN COUNTY 
2012 Payment on new exhibit building 2012 New kitchen in open air shelter 
2013 Payment on new exhibit building 2013 Campground expansion 
 APPANOOSE COUNTY  BUENA VISTA COUNTY 
2012 New wiring and siding on horse barn 2012 New ADA restrooms/showers 
2013 New siding on arena 2013 Campground expansion 
 AUDUBON COUNTY  BUTLER COUNTY 
2012 New lighting in arena 2012 New grounds wiring 
2013 New concession stand 2013 New restroom and ticket booth 
 BENTON COUNTY  CALHOUN COUNTY 
2012 Repairs due to storm damage 2012 Payment on new Community Center 
2013 Purchase land 2013 Payment on new Community Center 
 BLACK HAWK COUNTY, 4-H/FFA  CARROLL COUNTY 
2012 Roof on Bonger Building 2012 New hoop building 
2013 Horse barn 2013 New cattle barn 
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SUMMERY OF STATE FUNDING continued … 
 

 CASS COUNTY  DES MOINES COUNTY 
2012 Cooling system for commercial barns 2012 Swine barn renovations 
2013 Air conditioning for food stand 2013 Poultry show ring addition 

 CEDAR COUNTY  DICKINSON COUNTY 
2012 New roof on grandstand 2012 Payment on new exhibit building 
2013 New roof on cattle shed 2013 Payment on new exhibit building 

 CERRO GORDO COUNTY  DUBUQUE COUNTY 
2012 New air conditioning for all seasons building 2012 New electrical building 
2013 ADA for restrooms 2013 Renovate north entrance area 

 CHEROKEE COUNTY  EMMET COUNTY 
2012 Commercial exhibit building renovation 2012 Cow/calf barn remodel 
2013 Commercial exhibit building renovation 2013 Beef barn addition 

 CHEROKEE COUNTY, MARCUS  FAYETTE COUNTY 
2012 New doors for commercial building 2012 Country schoolhouse remodel 
2013 Purchase land 2013 Floral Hall renovation 

 CHICKASAW COUNTY  FLOYD COUNTY 
2012 Payment on new exhibit building 2012 New grandstand concession stand 
2013 New fairgrounds office 2013 Electrical upgrades 

 CLARKE COUNTY  FRANKLIN COUNTY 
2012 Perimeter fence around fairgrounds 2012 New food stand 
2013 Grounds lighting and electrical 2013 Show pavilion roof 

 CLAY COUNTY  FREMONT COUNTY 
2012 New roof on grandstand and stable 2012 New permanent stage and restroom 
2013 Electrical updates to grounds 2013 New permanent state and restroom 

 CLAYTON COUNTY  GREENE COUNTY 
2012 Renovate commercial building 2012 Shelter house picnic area 
2013 EMS building 2013 Electrical upgrades to grounds 

 CLINTON COUNTY  GRUNDY COUNTY 
2012 Renovate main auditorium 2012 New exhibit building 
2013 New barn roof 2013 Payment on debt on exhibit building 

 CRAWFORD COUNTY  GUTHRIE COUNTY 
2012 New foundation for cattle barn 2012 New community center 
2013 New exhibit building 2013 New community center 

 DALLAS COUNTY  HAMILTON COUNTY 
2012 Addition to 4-H food stand 2012 Horse barn remodel 
2013 Improvements to livestock building 2013 ADA restroom 

 DAVIS COUNTY  HANCOCK COUNTY 
2012 Repair “Blue Ribbon” barn 2012 New three season building 
2013 Renovate concession stand 2013 Phase 2 of three season building 

 DECATUR COUNTY  HARDIN COUNTY 
2012 Final payment on swine barn loan 2012 Renovate bathrooms in community building 
2013 New roof for Pioneer Hall 2013 Repairs to grandstand 

 DELAWARE COUNTY  HARRISON COUNTY 
2012 New shelter for horse arena 2012 Grandstand renovation 
2013 New show arena 2013 New Hog barn 
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SUMMERY OF STATE FUNDING continued … 
 

 HENRY COUNTY  LINN COUNTY 
2012 Chicken, rabbit barn remodel 2012 New campground area 
2013 Air condition community building 2013 Remodel grandstand kitchen 

 HOWARD COUNTY  LOUISA COUNTY 
2012 Move silo to fairgrounds 2012 Electrical updates to livestock buildings 
2013 New roof on Sobolik Barn 2013 Improvements to youth center 

 HUMBOLDT COUNTY  LUCAS COUNTY 
2012 New track officials stand 2012 Roof on three exhibit buildings 
2013 Payment on officials stand 2013 Roof on exhibit building 

 IDA COUNTY  LYON COUNTY 
2012 Final payment on concession stand 2012 Replace foundation in livestock barn 
2013 New fair office 2013 Addition to beef barn 

 IOWA COUNTY  MADISON COUNTY 
2012 Improvements to horse barn 2012 New sewer system to campground 
2013 New food building 2013 Renovate restrooms 

 JACKSON COUNTY  MAHASKA COUNTY 
2012 Renovate Volunteer Hall 2012 New security fence around grounds 
2013 New electrical for show barns 2013 New beef barn 

 JASPER COUNTY  MARION COUNTY 
2012 Renovate 4-H Building 2012 Repairs to horse barn 
2013 Payment on  4-H Building renovation 2013 Repairs to cattle barn 

 JEFFERSON COUNTY  MARSHALL COUNTY 
2012 Addition to activity building 2012 New campground electrical 
2013 New exhibit building 2013 Renovate activity building 

 JOHNSON COUNTY  MILLS COUNTY 
2012 New heat and insulation in Building B 2012 Addition to campground 
2013 Repairs to Barns 1, 2 and 3 2013 New exhibit building 

 JONES COUNTY, Monticello  MITCHELL COUNTY 
2012 New office and youth center 2012 New grounds wiring 
2013 Continue on new office and youth center 2013 New horse barn 

 JONES COUNTY, Wyoming  MONONA COUNTY 
2012 Finish new restroom facility 2012 New cattle barn 
2013 New show entry and announcer building 2013 Payment on new cattle barn 

 KEOKUK COUNTY, SIGOURNEY  MONROE COUNTY 
2012 New office and community building 2012 New hog building 
2013 Finish new office and community building 2013 Payment on hog building. loan 

 KEOKUK COUNTY, WHAT CHEER  MONTGOMERY COUNTY 
2012 Replace driveways 2012 New campgrounds  
2013 New show arena 2013 New 4-H/FFA livestock building 

 KOSSUTH COUNTY  MUSCATINE COUNTY 
2012 New roof west side of Armory building 2012 New restrooms in Floral Hall 
2013 New roof east side of Armory building 2013 New swine barn 

 LEE COUNTY  O’BRIEN COUNTY 
2012 New entertainment pavilion 2012 Payment to Open Class Building loan 
2013 New pit restroom 2013 Remodel food stand 
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SUMMERY OF STATE FUNDING continued … 
 

 OSCEOLA COUNTY   TAMA COUNTY 
2012 New bleachers  2012 New horse arena 
2013 New siding on commercial building  2013 New cattle barn 

 PAGE COUNTY   TAYLOR COUNTY 
2012 Renovate kitchen and restrooms  2012 New roof on Red Barn 
2013 New ventilation in show arena  2013 New open air barn 

 PALO ALTO COUNTY   UNION COUNTY 
2012 New restrooms  2012 Debt payment for new lunch stand 
2013 New dog agility arena  2013 Debt payment for new lunch stand 

 PLYMOUTH COUNTY   VAN BUREN COUNTY 
2012 New livestock pavilion  2012 Renovate livestock building & save for new bldg. 

2013 Beef wash rack  2013 New multi-purpose exhibit building 
 POCAHONTAS COUNTY   WAPELLO COUNTY 

2012 Expo Center kitchen renovation  2012 Repairs to show building and horse arena 
2013 Livestock barn improvements  2013 Update electrical on grounds 

 POLK COUNTY 4-H/FFA   WARREN COUNTY 
2012 Sheep barn ventilation and electrical  2012 New bleachers for 4-H stage 
2013 Sheep barn ventilation and electrical  2013 Campground expansion 

 POTTAWATTAMIE COUNTY, AVOCA   WASHINGTON COUNTY 
2012 New restrooms in Avoca building  2012 New lighting for grandstand arena 
2013 New roof on livestock building  2013 Show Barn expansion 

 POTTAWATTAMIE COUNTY, WESTFAIR   WAYNE COUNTY 
2012 New roof & siding on commercial building  2012 Payment on loan for new stage 
2013 New roof & siding on commercial building  2013 Payment on loan for new stage 

 POWESHIEK COUNTY   WEBSTER COUNTY 
2012 Exhibit building kitchen  2012 Renovate auditorium 
2013 Exhibit building restrooms  2013 Repairs to outdoor arena 

 RINGGOLD COUNTY   WINNEBAGO COUNTY 
2012 Insulate 4-H Building  2012 New roof on 4-H Building 
2013 Roof on grandstand  2013 New roof on Show Arena 

 SAC COUNTY   WINNESHIEK COUNTY 
2012 Enclose Entertainment Center  2012 Purchase land 
2013 Build an Education Center  2013 Purchase land 

 SCOTT COUNTY   WOODBURY COUNTY 
2012 New multi-species livestock building  2012 New chain link fence on grounds 
2013 New multi-species livestock building  2013 New open class building 

 SHELBY COUNTY   WORTH COUNTY 
2012 New bleachers  2012 Cattle barn renovation 
2013 New show arena  2013 Sheep barn renovation 

 SIOUX COUNTY   WRIGHT COUNTY 
2012 Wash rack renovations  2012 Poultry barn roof 
2013 Wash rack renovations  2013 Show arena/animal barn 

 STORY COUNTY    
2012 Renovate community building    
2013 Renovate community building    
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Iowa Department of Veterans Affairs 
7105 NW 70th Avenue / Camp Dodge, Bldg. 3663 

Johnston, IA 50131-1824 
Phone 515-242-5331 / Fax 515-242-5659 

 

 
 
 

 
 
 
 

 
 
 
 

January 13, 2012  
 
 

Military Home Ownership Program 
 

Report to the Department of Management 
& 

Legislative Services Agency 
 
 
Description of project – This $5,000 grant is available to a service member who is buying a 
home in the State of Iowa. Members must have served on active duty on or after September 
11, 2001 and purchased a home after March 10, 2005. The home must be a primary residence 
and it is a once in a lifetime grant. 
 
The Iowa Finance Authority (IFA) is the state agency in charge of administering this program, 
but the Iowa Department of Veterans Affairs (IDVA) receives the appropriation and it is 
transferred to IFA. IDVA reviews each application to determine eligibility as a veteran and IFA 
determines eligibility for the qualifying loan. 
 
Progress of work – Since the inception of the program in FY 2005, there has been 
$11,767,912.06 appropriated for this grant program.  
 
Total estimated cost of the project – The cost of the project is limited to the annual 
appropriation. The annual appropriations are as follows: 
 
FY’05  $1,041,008.39 
FY’06  $2,000,000.00 
FY’07  $2,000,000.00 
FY’08  $1,526,903.67 
FY’09  $1,600,000.00 
FY’10  $1,600,000.00 
FY’11  $1,000,000.00 
FY’12             $1,000,000.00 
 
Revenue for the grant has been provided through Rebuild Iowa Infrastructure Fund. 
 
 
 

 IOWA DEPARTMENT OF VETERANS AFFAIRS 
JODI TYMESON, EXECUTIVE DIRECTOR 

 
 

GOVERNOR TERRY E. BRANSTAD 
LIEUTENANT GOVERNOR KIM REYNOLDS 
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Iowa Department of Veterans Affairs 
7105 NW 70th Avenue / Camp Dodge, Bldg. 3663 

Johnston, IA 50131-1824 
Phone 515-242-5331 / Fax 515-242-5659 

 

Amount of funds expended: These funds were provided to veterans for the purchase of a 
home. THESE FIGURES HAVE BEEN PROVIDED BY IOWA FINANCE AUTHORITY. 
 
FY’05              $   550,861.60 
FY’06              $1,471,445.80 
FY’07              $2,056,713.05 
FY’08              $2,546,127.49 
FY’09              $1,315,879.00 
FY’10              $1,215,665.00 
FY’11              $1,435,086.00    
FY’12              $   872,996.00      (Dec. 31 YTD) 
 
 
Amount of funds obligated: 
 
FY’12 Dec.31    $290,056.00  (obligated)* 
                          $42,612.00  (unallocated due to cancellations) 
 
*These funds are considered obligated because IFA and IDVA have received an application 
and the veteran is qualified for the program. Either the veteran has not yet closed on the 
property or the lender has not yet submitted for reimbursement, which would trigger the 
distribution of the funds. 
 
Date of project completion or estimated completion – This year’s program will be complete 
on June 30, 2012 or when the available funds are expended or obligated. 
 
Respectfully submitted, 
 
 
 
Jodi Tymeson 
Executive Director 
Iowa Department of Veterans Affairs           
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APPENDIX A 
 

INFRASTRUCTURE TRACKING FOR STATUS REPORTS 
ACTUAL FY 2010 THROUGH ESTIMATED FY 2013  
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Transportation, Infrastructure, and Capitals
Appropriations for Infrastructure Status Reports

LSA: Fiscal Services Appropriations Tracking 2/18/2013

Actual Actual Actual Estimated
FY 2010 FY 2011 FY 2012 FY 2013

(1) (2) (3) (4)

Administrative Services, Dept. of
  Administrative Services
     Capitol Shuttle - RIIF 200,000$                      125,000$                      0$                                  0$                                  
     I/3 RFP for Human Resources Module - RIIF -200,000 0 0 0
     Mercy Capital Hospital Operations - RIIF 500,000 1,082,300 0 0
     DAS Distribution Account - RIIF 3,700,000 3,700,000 0 0
Total Administrative Services, Dept. of 4,200,000$                   4,907,300$                   0$                                  0$                                  

Administrative Services - Capitals
  Administrative Services - Capitals
     Capitol Interior/Exterior - RIIF 5,000,000$                   0$                                  0$                                  0$                                  
     Cap Comp Elect Dist Upgrade - RIIF 850,000 0 0 0
     Central Energy Plant/Facilities Mgmt - RIIF 623,000 0 0 0
     DHS - Toledo RIIF 0 0 0 500,000
     Historical Building Repairs - RIIF 0 0 1,200,000 0
     Hoover Building HVAC Improve - RIIF 1,500,000 0 0 0
     ITE Pooled Technology - TRF 2,037,184 3,793,654 1,643,728 0
     Lucas Bldg SOS Office Security - RIIF 0 0 45,000 0
     Major Maintenance - RBC 0 3,000,000 0 0
     Major Maintenance - RBC 0 0 500,000 0
     Major Maintenance - RBC2 0 0 2,020,000 0
     Major Maintenance - RCF 195,484 0 0 0
     Major Maintenance - RIIF 0 0 0 10,250,000
     Major Maintenance-VIF 0 -18 0 0
     Routine Maintenance - RIIF 3,000,000 0 0 0
     Terrace Hill Maintenance - RIIF 769,543 0 0 0
     Wallace Building - RIIF 1,500,000 0 0 0
Total Administrative Services - Capitals 15,475,211$                 6,793,636$                   5,408,728$                   10,750,000$                 
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Transportation, Infrastructure, and Capitals
Appropriations for Infrastructure Status Reports

LSA: Fiscal Services Appropriations Tracking 2/18/2013

Actual Actual Actual Estimated
FY 2010 FY 2011 FY 2012 FY 2013

(1) (2) (3) (4)

Agriculture and Land Stewardship
  Agriculture and Land Stewardship
     Soil Conservation Cost Share - RBC 11,500,000$                 1,000,000$                   0$                                  0$                                  
     Cons Reserve Enhancement Prog - RBC2 0 2,500,000 0 0
     Soil Conservation Cost Share - RBC2 0 5,950,000 0 0
     WIRB Administration - RIIF 0 50,000 0 0
Total Agriculture and Land Stewardship 11,500,000$                 9,500,000$                   0$                                  0$                                  

Blind Capitals, Dept. for the
  Dept. for the Blind Capitals
     Replace Air Handlers and Improvements - RIIF 0$                                  0$                                  1,065,674$                   0$                                  
     Newsline Service - RIIF 0 20,000 0 0
Total Blind Capitals, Dept. for the 0$                                  20,000$                         1,065,674$                   0$                                  
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Transportation, Infrastructure, and Capitals
Appropriations for Infrastructure Status Reports

LSA: Fiscal Services Appropriations Tracking 2/18/2013

Actual Actual Actual Estimated
FY 2010 FY 2011 FY 2012 FY 2013

(1) (2) (3) (4)

Corrections, Dept. of
  Central Office
     Iowa Corrections Offender Network - TRF 500,000$                      500,000$                      500,000$                      500,000$                      
Total Corrections, Dept. of 500,000$                      500,000$                      500,000$                      500,000$                      

Corrections Capital
  Corrections Capital
     CBC 5th Security Barrier Perimeter- RBC 0$                                  1,000,000$                   0$                                  0$                                  
     CBC 5th Des Moines Expansion - RBC -13,100,000 0 0 0
     CBC Des Moines Expansion - RIIF -103,346 0 0 0
     CBCs Opening Costs Equipment - RBC 0 1,519,048 0 0
     Construction Project Management - RBC 0 2,200,000 0 0
     Construction Project Management - RIIF 1,750,000 322,500 4,500,000 1,000,000
     Fort Madison Construction and FFE Costs - RIIF 0 0 5,155,077 16,269,124
     Fort Madison FFE and Construction Costs - RC2 0 0 0 2,000,000
     ISP Electrical Lease - RIIF -27,764 0 0 0
     Mitchellville Construction and FFE Costs - RIIF 0 0 14,761,556 14,170,062
     Mitchellville Prison Expansion - RBC 0 0 4,430,952 0
     Newton Hot Water Loop Repair - RIIF 0 0 0 425,000
     Radio Communications Upgrades - TRF 0 0 0 3,500,000
Total Corrections Capital -11,481,110$                5,041,548$                   28,847,585$                 37,364,186$                 
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Transportation, Infrastructure, and Capitals
Appropriations for Infrastructure Status Reports

LSA: Fiscal Services Appropriations Tracking 2/18/2013

Actual Actual Actual Estimated
FY 2010 FY 2011 FY 2012 FY 2013

(1) (2) (3) (4)

Cultural Affairs, Dept. of
  Cultural Affairs, Dept. of
     Grout Museum District Oral History Exhibit - TRF 486,250$                      0$                                  0$                                  150,000$                      
     Battle Flags - RIIF 0 60,000 0 0
     Civil War Sesquicentennial - RIIF 350,000 0 0 0
     Community Cultural Grants - RIIF 200,000 0 0 0
     Great Places Infrastructure Grants - RBC 0 2,000,000 0 0
     Great Places Infrastructure Grants - RIIF 1,900,000 0 1,000,000 1,000,000
     Historic Preservation - RIIF 1,000,000 0 0 0
     Historic Site Maintenance -  RIIF 0 40,000 0 0
     Historical Bldg Museum Renovation/Repair - RIIF 0 0 0 1,450,000
     Kimball Organ Restoration - RIIF -25,000 0 0 0
Total Cultural Affairs Capital 3,911,250$                   2,100,000$                   1,000,000$                   2,600,000$                   
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Transportation, Infrastructure, and Capitals
Appropriations for Infrastructure Status Reports

LSA: Fiscal Services Appropriations Tracking 2/18/2013

Actual Actual Actual Estimated
FY 2010 FY 2011 FY 2012 FY 2013

(1) (2) (3) (4)

Economic Development Authority
  Economic Development Authority
     Workforce Training and Economic Dev - RIIF 2,000,000$                   2,000,000$                   0$                                  0$                                  
     6th Avenue Corridor-Main Streets - RIIF 0 100,000 0 0
     AAU Jr. Olympics Summer 2009 - RIIF 200,000 0 0 0
     ACE Vertical Infrastructure Comm Coll - RIIF 0 0 5,000,000 0
     ACE Vertical Infrastructure Comm Coll - RBC2 0 5,500,000 0 0
     Blank Park Zoo Expansion - RIIF 0 500,000 0 0
     Camp Sunnyside Cabins - RIIF 0 0 250,000 125,000
     Cedar Rapids Small Business Center - RBC2 0 1,200,000 0 0
     City of Muscatine Fire Station - RIIF 200,000 0 0 0
     City of Seymour Asbestos Demolition - RIIF 50,000 0 0 0
     City of Stratford Community Center - RIIF 10,000 0 0 0
     Community Attraction & Tourism Grants - RIIF 0 0 5,300,000 5,000,000
     Community Attraction and Tourism - RBC2 0 12,000,000 2,020,000 0
     Fort Des Moines Museum Renovation - RIIF 0 0 0 100,000
     Grow Iowa Values Fund - RIIF 23,000,000 38,000,000 15,000,000 0
     High Quality Jobs Program - RIIF 0 0 0 15,000,000
     Main Street Iowa Program - RBC 5,550,000 -6,747 0 0
     Main Street Projects - RBC2 0 8,450,000 0 0
     Mason City Small Business Center - RBC2 0 1,500,000 0 0
     Port Authority-Economic Dev SE Iowa - RIIF 0 50,000 0 0
     Regional Sports Authorities - RIIF 500,000 500,000 500,000 500,000
     Regional Transit Hub Construction - RBC 0 4,000,000 0 0
     River Enhancement CAT-RBC 0 -800,000 0 0
     Warren Co Econ Dev Bldg - RIIF 100,000 0 0 0
     World Food Prize Borlaug/Ruan Scholar - RIIF 0 100,000 100,000 100,000
Total Economic Development Capitals 31,610,000$                 73,093,253$                 28,170,000$                 20,825,000$                 
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Transportation, Infrastructure, and Capitals
Appropriations for Infrastructure Status Reports

LSA: Fiscal Services Appropriations Tracking 2/18/2013

Actual Actual Actual Estimated
FY 2010 FY 2011 FY 2012 FY 2013

(1) (2) (3) (4)

Education, Dept. of
  Education, Dept. of
     Enrich Iowa - RIIF 1,000,000$                   500,000$                      0$                                  0$                                  
     ACE Vertical Infrastructure Comm Coll - RIIF 0 0 0 6,000,000
     Community College Infrastructure - RIIF 0 0 1,000,000 0
     Community Colleges Infrastructure - RBC2 0 2,000,000 0 0
     Community Colleges Maint/Bldg Ops - MSSF 0 0 0 5,000,000
     ICN Part III Leases & Maintenance - TRF 2,727,000 2,727,000 2,727,000 2,727,000
     IPTV - Inductive Output Tubes - TRF 0 0 0 320,000
     IPTV Building Purchase - RIIF 0 0 1,255,550 0
     Statewide Ed Data Warehouse - TRF 600,000 600,000 600,000 600,000
Total Education Capital 4,327,000$                   5,827,000$                   5,582,550$                   14,647,000$                 

Ethics and Campaign Disclosure
  Campaign Finance Disclosure
     Electronic Filing-TRF 15,000$                         0$                                  0$                                  0$                                  
Total Ethics and Campaign Disclosure 15,000$                         0$                                  0$                                  0$                                  

Human Rights, Dept. of
  Human Rights, Department of
     Criminal Justice Info System (CJIS) - TRF 0$                                  0$                                  1,689,307$                   1,714,307$                   
     Justice Enterprise Data Warehouse - TRF 361,072 0 0 0
Total Human Rights, Dept. of 361,072$                      0$                                  1,689,307$                   1,714,307$                   

Infrastructure Status Reports - Page 656



Transportation, Infrastructure, and Capitals
Appropriations for Infrastructure Status Reports

LSA: Fiscal Services Appropriations Tracking 2/18/2013

Actual Actual Actual Estimated
FY 2010 FY 2011 FY 2012 FY 2013

(1) (2) (3) (4)

Human Services, Dept. of
  Assistance
     Nursing Facility Construction/Improvements - RIIF -600,000$                     0$                                  0$                                  0$                                  
     Child Dev Homes Health Ins Access Study - RIIF -50,000 0 0 0
     Independence MHI Improvements - RIIF 200,000 0 0 0
     Nursing Facility Const/Improvements - RIIF -800,000 0 285,000 250,000
     Medicaid Technology - TRF 0 0 3,494,176 4,120,037
     Ctrl IA Ctr for Indep Living - TRF 0 0 11,000 0
Total Human Services Capital -1,250,000$                  0$                                  3,790,176$                   4,370,037$                   

Iowa Tele & Tech Commission
  Iowa Communications Network
     ICN Equipment Replacement - TRF 2,211,863$                   2,244,956$                   2,248,653$                   2,198,653$                   
     Fiber Redundancy - TRF 2,320,000 0 0 0
     Generator Replacement - TRF 2,755,246 0 0 0
Total Iowa Tele & Tech Commission 7,287,109$                   2,244,956$                   2,248,653$                   2,198,653$                   
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Transportation, Infrastructure, and Capitals
Appropriations for Infrastructure Status Reports

LSA: Fiscal Services Appropriations Tracking 2/18/2013

Actual Actual Actual Estimated
FY 2010 FY 2011 FY 2012 FY 2013

(1) (2) (3) (4)

Iowa Finance Authority
  Iowa Finance Authority
     State Housing Trust Fund - RIIF 3,000,000$                   1,000,000$                   3,000,000$                   3,000,000$                   
     Affordable Housing Assist Grant - RBC 20,000,000 0 0 0
     Belmond Storm Sewer Flood Prot - RBC2 0 600,000 0 0
     Cedar Rapids City Hall Flood - CRF 0 2,100,000 0 0
     Cedar Rapids City Hall Flood - RBC2 0 4,400,000 0 0
     Davenport Woodman Park Flood Mitig - RBC2 0 1,050,000 0 0
     Disaster Damage Housing Assist Grants - RBC 5,000,000 0 0 0
     Disaster Prevention Local Infra Grants - RBC2 0 30,000,000 0 0
     DSM Broadlawns Improvements - RBC2 0 1,000,000 0 0
     DSM Court Ave Sewer - RBC2 0 3,050,000 0 0
     DSM Fire Dept Training Logistics Facility - RBC2 0 3,000,000 0 0
     DSM Flood Control Tonawanda Ravine - RBC2 0 700,000 0 0
     DSM Riverpoint Service Area - RBC2 0 1,250,000 0 0
     DSM Wastewater Reclamation Basins - RBC2 0 500,000 0 0
     Facilities Multiple-Handicapped Polk Co - RIIF 0 250,000 0 0
     Floodwall Cedar Rapids Courthouse - RBC2 0 2,000,000 0 0
     Housing Trust Fund - RBC 0 2,000,000 0 0
     I JOBS Administration - RIIF 200,000 200,000 0 0
     I JOBS Prog Local Infra Grants/Targeted Rebuild -RBC 165,000,000 0 0 0
     Iowa City Wastewater Treatment Plant - RBC2 0 2,000,000 0 0
     Jessup City Hall - RBC2 0 475,000 0 0
     Linn County Administrative Bldg - CRF 0 4,500,000 0 0
     Linn County Administrative Bldg - RBC2 0 4,400,000 0 0
     Norwalk Orchard Ridge Drainage - RBC2 0 300,000 0 0
     Public Shelter Grants - RBC 10,000,000 0 0 0
     Sewer Infrastructure - RBC 55,000,000 0 0 0
     Waterloo Public Works Building - RBC2 0 5,000,000 0 0
     West Union Green Pilot Project - RBC2 0 1,175,000 0 0
Total Iowa Finance Authority 258,200,000$               70,950,000$                 3,000,000$                   3,000,000$                   
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Transportation, Infrastructure, and Capitals
Appropriations for Infrastructure Status Reports

LSA: Fiscal Services Appropriations Tracking 2/18/2013

Actual Actual Actual Estimated
FY 2010 FY 2011 FY 2012 FY 2013

(1) (2) (3) (4)

Iowa Workforce Development
  Iowa Workforce Development
     Outcome Tracking System 0$                                  3$                                  0$                                  0$                                  
Total Iowa Workforce Development 0$                                  3$                                  0$                                  0$                                  

Judicial Branch
  Judicial Branch
     Electronic Document Mgmt System - TRF 0$                                  0$                                  0$                                  1,000,000$                   
Total Judicial Branch 0$                                  0$                                  0$                                  1,000,000$                   

Iowa Law Enforcement Academy
  Iowa Law Enforcement Academy
     ILEA Technology Projects - TRF 185,000$                      0$                                  0$                                  0$                                  
Total Iowa Law Enforcement Academy 185,000$                      0$                                  0$                                  0$                                  

Management, Dept. of
  Management, Dept. of
     Searchable Online Databases - TRF 0$                                  0$                                  50,000$                         45,000$                         
     Iowa Grants Mgmt Implementation - TRF 0 0 0 125,000
Total Management, Dept. of 0$                                  0$                                  50,000$                         170,000$                      
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Transportation, Infrastructure, and Capitals
Appropriations for Infrastructure Status Reports

LSA: Fiscal Services Appropriations Tracking 2/18/2013

Actual Actual Actual Estimated
FY 2010 FY 2011 FY 2012 FY 2013

(1) (2) (3) (4)

Natural Resources, Dept. of
  Natural Resources
     Plasma Arc Technology - RIIF -15,000$                       0$                                  0$                                  0$                                  
     Floodplain Mgmt and Dam Safety- RIIF 2,000,000 2,000,000 2,000,000 0
     Honey Creek Asset Manager - RIIF 0 100,000 0 0
     Hungry Canyons Alliance - RIIF 100,000 0 0 0
     Lake Delhi Improvements - RIIF 0 0 0 2,500,000
     Lake Restoration & Dredging - RBC 0 7,000,000 0 0
     Lake Restoration & Dredging - RBC2 0 3,000,000 0 0
     Lake Restoration and Dredging - RIIF 2,800,000 0 0 0
     Lakes Restoration & Dredging - RIIF 0 0 5,459,000 6,000,000
     Rock Creek Perm Shelter - RIIF 0 40,000 0 0
     State Park Infrastructure - RIIF 0 0 5,000,000 5,000,000
     State Parks Infrastructure - RBC2 0 5,000,000 0 0
     Water Trails & Low Head Dam - RIIF 0 0 0 1,000,000
     Water Trails Low Head Dam Prog - RIIF 800,000 0 0 0
     Watershed Rebuilding Grants - RBC 13,500,000 0 0 0
Total Natural Resources, Dept of 19,185,000$                 17,140,000$                 12,459,000$                 14,500,000$                 
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Public Defense, Dept. of
  Emergency Management Division
     2-1-1 Call System - TRF 250,000$                      0$                                  0$                                  0$                                  
Total Public Defense, Dept. of 250,000$                      0$                                  0$                                  0$                                  

Public Defense Capital
  Public Defense Capital
     Facility/Armory Maintenance - RIIF 1,500,000$                   1,500,000$                   2,000,000$                   2,000,000$                   
     Camp Dodge Infrastructure Upgrades - RIIF 0 0 1,000,000 610,000
     Cedar Rapids AF Readiness Ctr - RIIF 0 200,000 0 0
     Davenport Readiness Center- RIIF 2,000,000 0 0 0
     Gold Star Museum - RIIF 1,000,000 0 0 0
     Iowa Falls Readiness Center - RIIF 0 500,000 0 0
     Joint Forces HQ Renovation - RIIF 0 0 1,000,000 500,000
     Middletown AF Readiness Center - RIIF 0 100,000 0 0
     Mount Pleasant Readiness Ctr - RIIF 1,000,000 0 0 0
     Muscatine Readiness Center - RIIF 0 0 100,000 0
     Statewide Modernization Readiness Ctrs - RIIF 1,800,000 1,800,000 1,800,000 2,050,000
Total Public Defense Capital 7,300,000$                   4,100,000$                   5,900,000$                   5,160,000$                   

Public Health, Dept. of
  Public Health, Dept. of
     Mental Health Services Database - TRF 0$                                  250,000$                      0$                                  0$                                  
     Vision Screening - RIIF 130,000 100,000 0 0
Total Public Health, Dept. of 130,000$                      350,000$                      0$                                  0$                                  
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Public Safety Capital
  Public Safety Capital
     AFIS Lease Purchase - TRF 350,000$                      0$                                  0$                                  0$                                  
     Dubuque Fire Training Simulator - TRF 0 0 80,000 0
     Radio Communication Upgrades Mandate - TRF 0 0 2,500,000 2,500,000
     State Emergency Response Facility-RC2 0 0 -2,000,000 0
Total Public Safety Capital 350,000$                      0$                                  580,000$                      2,500,000$                   

Regents, Board of
  Regents, Board of
     Regents Tuition Replacement - RIIF 24,305,412$                 24,305,412$                 24,305,412$                 25,130,412$                 
     UI - Iowa Flood Center - RIIF 1,300,000 1,300,000 1,300,000 0
     ISU - Iowa Energy Center - RBC 5,000,000 0 0 0
     ISU - Iowa Energy Center - RBC2 0 5,000,000 0 0
Total Regents, Board of 30,605,412$                 30,605,412$                 25,605,412$                 25,130,412$                 

Regents Capital
  Regents Capital
     Fire Safety/Deferred Maint All Institutes - RIIF 0$                                  0$                                  2,000,000$                   2,000,000$                   
     Innovation/Commercialization Research - RIIF 0 0 0 3,000,000
     ISU - Ag/Biosystems Engineering - RIIF 0 0 1,000,000 19,050,000
     ISU - College of Vet Medicine Improvements - RIIF 0 400,000 0 0
     ISU - Renewable Fuels Building-RIIF 11,597,000 0 0 0
     ISU - Veterinary Facility Phase II-RBC 0 13,000,000 0 0
     ISU Research Park Bldg 5 Improvements - RIIF 0 0 0 1,000,000
     UI - Dental Science Building - RIIF 0 0 1,000,000 10,250,000
     UI - Inst for Biomedical Discovery - RBC2 0 10,000,000 0 0
     UNI - Bartlett Hall - RIIF 0 0 1,000,000 7,786,000
Total Regents Capital 11,597,000$                 23,400,000$                 5,000,000$                   43,086,000$                 
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Revenue, Dept. of
  Revenue, Dept. of
     SAVE Appropriation - RIIF 10,000,000$                 0$                                  0$                                  0$                                  
Total Revenue, Dept. of 10,000,000$                 0$                                  0$                                  0$                                  

State Fair Authority Capital
  State Fair Authority Capital
     Agricultural Exhibition Ctr - RIIF 5,500,000$                   0$                                  0$                                  0$                                  
     Agricultural Exhibition Ctr - RBC 0 2,500,000 0 0
     Cultural Center Renovation - RIIF 0 0 0 250,000
Total State Fair Authority Capital 5,500,000$                   2,500,000$                   0$                                  250,000$                      

Transportation, Dept. of
  Transportation, Dept. of
     Recreational Trails Grants - RIIF 3,500,000$                   0$                                  3,000,000$                   3,000,000$                   
     Bridge Safety Fund-RBC 40,000,000 0 0 0
     Bridge Safety Program - RBC2 0 10,000,000 0 0
     Commercial Aviation Infra Grants - RBC2 0 1,500,000 0 0
     Commercial Aviation Infra Grants - RIIF 0 0 1,500,000 1,500,000
     General Aviation Infra Grants - RIIF 750,000 750,000 750,000 750,000
     Local Roads 50/50 Split - RIIF 14,750,000 24,700,000 0 0
     Passenger Rail Service - RIIF 3,000,000 0 0 0
     Passenger Rail Service - UST 0 2,000,000 0 0
     Public Transit Infra Grants - RBC2 0 2,000,000 0 0
     Public Transit Infra Grants - RIIF 1,250,000 0 1,500,000 1,500,000
     Rail Ports Improvement Grants - RBC2 0 7,500,000 0 0
     Railroad Revolving Loan & Grant - RIIF 1,500,000 2,000,000 2,000,000 1,500,000
Total Transportation, Dept. of 64,750,000$                 50,450,000$                 8,750,000$                   8,250,000$                   
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Treasurer of State
  Treasurer of State
     Watershed Improvement Fund-RIIF 5,000,000$                   0$                                  0$                                  1,000,000$                   
     County Fair Improvements-RIIF 1,590,000 1,060,000 1,060,000 1,060,000
     Watershed Improvement Fund - RBC2 0 2,000,000 0 0
Total Treasurer of State 6,590,000$                   3,060,000$                   1,060,000$                   2,060,000$                   

Veterans Affairs, Dept. of
  Veterans Affairs, Department of
     Veterans Home Ownership Assistance - RIIF 1,600,000$                   1,000,000$                   1,000,000$                   0$                                  
Total Veterans Affairs, Dept. of 1,600,000$                   1,000,000$                   1,000,000$                   0$                                  

Veterans Affairs Capitals
  Veterans Affairs Capital
     IVH Generator Emissions and Trans Bldg - RIIF 0$                                  0$                                  250,000$                      0$                                  
     IVH Boiler Replacement - RIIF 0 0 0 975,919
Total Veterans Affairs Capitals 0$                                  0$                                  250,000$                      975,919$                      

Total Transportation, Infrastructure, and Capitals 482,697,944$               313,583,108$               141,957,085$               201,051,514$               
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