


Status of Technology Upgrades

Quarterly-7/1/2023



Innovative Technology Solutions for Citizen-Centric Government

200 E. Grand Avenue
Des Moines, Iowa 50309
515.281.5503
CIO@iowa.gov

Overview

Beginning October 1, 2019, a quarterly report regarding the status of technology upgrades or enhancements for state agencies, submitted to the general assembly and to the chairpersons and ranking members of the senate and house committees on appropriations. The quarterly report shall also include a listing of state agencies coordinating or working with the office and a listing of state agencies not coordinating or working with the office.

IT Projects

The Office tracks a number of IT projects being completed by State agencies in conformance with its duties under Iowa Code Chapter 8B. The following projects were tracked by OCIO in FY 2023 Q1, representing the status of technology enhancements and/or upgrades being performed by state agencies:

Project Name

Final_Agency	Final_Project Name
ABD - Alcoholic Beverages Division	ABD Shop Portal 2.0
ABD - Alcoholic Beverages Division	ABD Dynamics 365 Upgrade
BLIND - Department for the Blind	BLIND Instructional Materials Production Tracking Software
BLIND - Department for the Blind	BLIND Case Management System
DHR - Human Rights	DHR CJIS Corrections - Health Care Exchange
DIA - Inspections and Appeals	DIA HFD Database Rebuild
DNR - Natural Resources	DNR Animal Feed Operations - Phase 2.0
DNR - Natural Resources	DNR Water Use Rewrite
DNR - Natural Resources	DNR NAI Replacement
DNR - Natural Resources	DNR Air Quality Records and Reporting
DNR - Natural Resources	DNR Water Container Rewrite Phase 1
DNR - Natural Resources	DNR Iowa Well Information System

DNR - Natural Resources	DNR FOCD / HSI Rewrite
DPH - Public Health	DPH Data System Enhancement
DPH - Public Health	DPH Medical Cannabidiol IT System
DPH - Public Health	DPH ECM and CAREWare Hosting
DPH - Public Health	DPH Behavioral Health Reporting System
DPH - Public Health	DPH Electronic Lab Reporting
DPH - Public Health	DPH Upgrade AMANDA to Version 7
DPH - Public Health	DPH IDSS Replacement
DPH - Public Health	DPH IRIS System Replacement
DPH - Public Health	DPH Build Data Lakes in AWS
DPS - Public Safety	DPS Recruiting Website
IBPE - Board of Pharmacy	IBPE Naloxon Administration Reporting Database
ICRC - Civil Rights Commission	ICRC Case Management System Upgrade
IDCU - Division of Credit Unions	IDCU Portal Refresh
IDOE - Education	IDOE Cross-Program Addendum
IDOE - Education	IDOE IowaCNP Maintenance Agreement
IDOE - Education	IDOE Leadership Guidance for Special Education
IDOE - Education	IDOE State ID Maintenance and Support
IDOE - Education	IDOE WDQI Student Facing Portal
IDOE - Education	IDOE Child and Adult Care Food Program Administrative Reviews
IDOE - Education	IDOE Community College/CTE Curriculum Database and Program Approval System
IDOM - Management	IDOM Local Gov Apps
IECDB - Ethics and Campaign Disclosure Board	IECDB Web Reporting System Upgrade
ILEA - Law Enforcement Academy	ILEA LMS/Data Software Package
IRGC - Racing and Gaming Commission	IRGC Application Support
IUB - Utilities Board	IUB 24/7 Web Application

IUB - Utilities Board	IUB Electronic Voucher System and Assessment Reporting and Payment System
IVH - Veterans Home	IVH EMR
IVH - Veterans Home	IVH ARxIUM
IWD - Iowa Workforce Development	IWD Workers Compensation Modernization e-Filing System
IWD - Iowa Workforce Development	IWD Unemployment Insurance Modernization
IWD - Iowa Workforce Development	IWD Workforce Services Modernization - WIOA Program
IWD - Iowa Workforce Development	IWD Office 365 Migration
IWD - Iowa Workforce Development	IWD Identification Verification w/option for Facial Recognition
OCIO - Office of the CIO	OCIO Windows Server 2008 Migration
OCIO - Office of the CIO	OCIO CentOS 5
OCIO - Office of the CIO	OCIO Data Center Relocation
OCIO - Office of the CIO	OCIO Workday Implementation Project
OCIO - Office of the CIO	OCIO Statewide Enterprise ECM
OCIO - Office of the CIO	OCIO Crowdstrike EDR Implementation
OCIO - Office of the CIO	OCIO Capitol Complex
OCIO - Office of the CIO	OCIO Digital Transformation Project
OCIO - Office of the CIO	OCIO 24x7 SOC Project
OSME - Office of the State Medical Examiners	OSME - State ME Computer/Tablet Distribution and Geospatial Data Visualization

Agency Participation in OCIO Programs

Beginning in FY20, HF759 required the OCIO to submit quarterly reports that include a listing of state agencies coordinating or working with the office and a listing of state agencies not coordinating or working with the office. In response to this requirement for the first reporting period includes the following information:

For the 1st quarter of the reporting period (October 1, 2022) OCIO offers the table set forth in the URL below that shows charges to each agency in FY23 Q1 for IT services provided by OCIO. The table demonstrates that OCIO provides services to all agencies of state government, but in varying amounts depending on the needs of each agency. Agencies highlighted in Green are “fully centralized” in that all IT functions are provided to the agency by OCIO. The report can be found at the following URL:

<https://ocio.iowa.gov/document/fy23-q3-agency-participation>