

CHAPTER 293

INDEPENDENCE CORRUGATED CULVERT CO.

AN ACT to make an appropriation to the Independence Corrugated Culvert Company for materials furnished to the fish and game department of the state of Iowa.

Be it enacted by the General Assembly of the State of Iowa:

1 SECTION 1. There is hereby appropriated out of the funds of the
2 fish and game department of the state of Iowa to the Independence
3 Corrugated Culvert Company, the sum of two hundred fourteen dol-
4 lars and fifty-six cents (\$214.56), in payment for materials furnished
5 to the fish and game department; and the auditor of state is hereby
6 authorized and directed to draw his warrant as aforesaid, and the
7 treasurer of state is hereby authorized and directed to pay the same
8 out of the fish and game department protective fund of the state of
9 Iowa.

1 SEC. 2. That the receipt of said sum by the said claimant shall be
2 in full settlement of all claims growing out of said invoice.

House File No. 517. Approved April 25, 1931.

CHAPTER 294

IOWA BRIDGE CO., ET AL.

AN ACT to make an appropriation to the Iowa Bridge Company and the Olson Construction Company for damages growing out of contracts to build bridges, under the Iowa state highway commission.

Be it enacted by the General Assembly of the State of Iowa:

1 SECTION 1. There is hereby appropriated out of the primary road
2 funds of the state of Iowa to the Iowa Bridge Company the sum of
3 three hundred sixty-one and 64/100 dollars (\$361.64), as damages
4 for delay in the performance of claimant's contract with the Iowa
5 state highway commission on project B-86, Washington county, Iowa,
6 which delay was caused by the inability of the state highway com-
7 mission to secure the right of way in accordance with the contract.

1 SEC. 2. There is hereby appropriated out of the primary road
2 funds of the state of Iowa to the Olson Construction Company the
3 sum of fifteen hundred dollars (\$1500.00), as damages to said com-
4 pany for delay in the performance of their contract for the construc-
5 tion of project B-147, Keokuk county, Iowa, which delay was caused
6 by the inability of the said commission to procure the right of way in
7 accordance with the contract.

1 SEC. 3. The auditor of state is hereby authorized to draw his war-
2 rant, and the treasurer of state is hereby authorized and directed to
3 pay the same, out of the primary road fund as aforesaid.

1 SEC. 4. The receipt of said sums respectively by the said claim-
2 ants shall be in full settlement of all claims growing out of the said
3 contracts.

Senate File No. 382. Approved April 25, 1931.