

800 Lincoln Way, Ames, IA 50010

515-239-1111

FAX: 515-239-1639

January 2, 2006

TO: Michael E. Marshall, Secretary of the Senate
Margaret A. Thomson, Chief Clerk of the House

FROM: Nancy J. Richardson, Director

SUBJECT: House File 466

Pursuant to Section 1 of House File 466 of the 81st General Assembly, the Iowa Department of Transportation (DOT) is required to make quarterly reports to the Legislative Council regarding the progress of the building project for the Motor Vehicle Division and to inform the General Assembly of any significant delays or unanticipated expenditures.

During the quarter ending December 31, 2005, schematic design and design development phases were completed. RDG Planning and Design of Des Moines, the project design consultant, is currently developing construction documents for bid letting. The project is on schedule and no unanticipated expenditures have been made.

Please forward this report to the Legislative Council. This report will also be submitted to the state document repository. If you have any questions about this information, please let me know or contact Lee Hammer, Director of the Office of Facilities Support, at 515-239-1327.

NJR:et

cc: Lee Hammer, Office of Facilities Support