Iowa Department of Natural Resources Infrastructure Funds Status Report December 31, 2016

in accordance with several sections of lowa Code, including: 8.57, 8.57A, 8.57B, 8.57C, 12.E12, 12.79, 12.88, and 12.88A.

These projects are two- to three-year, sequenced constructions projects, with extensive up-front planning and permitting. All funds are obligated along an established timeline.

		Total Estimated	Additional			
Description of Project	Progress	Cost	Funding	Funds Expended Funds Obligated	Estimated Completion Date	

	Description of Project	T Progress	otal Estimated Cost	Additional Funding	Funds Expended	Funds Obligated	Estimated Completion Date
FY 13 Appropriation		9					
Rebuild Iowa Infrastructure Fund							
Lake Water Quality Improvement	To improve lake water quality across the state by following the comprehensive lakes plan of prioritized projects. The targeted plan mandates feasibility studies, watershed improvements and local community support and funding.	112% \$	6,000,000 \$	713,077	\$ 6,713,077	\$ -	Complete
State Park Infrastructure	State Park Infrastructure improvements.	108% \$	5,000,000	375,199	\$ 5,375,199	\$ -	Complete
Water Trails/Low Head Public Dam	Funding for implementation of the water trails and low-head dam public hazard programs, including granting and state infrastructure for safety purposes and to enhance recreational use for growing population segments.	100% \$	1,000,000 \$				Complete
Lake Delhi	Funding for the restoration and reconstruction of a dam, in a county with a population between 17,700 and 17,800, for a lake with public access that has the support of benefited lake district.	100% \$	2,500,000		\$ 2,500,000	\$ -	Complete
Total Rebuild Iowa Infrastructure Fund		\$	14,500,000	1,091,651	\$ 15,591,651	\$ -	

			otal Estimated	Additional		5 0 ; .	5
	Description of Project	Progress	Cost	Funding	Funds Expended	Funds Obligated	Estimated Completion Date
FY 14 Appropriation							
Rebuild Iowa Infrastructure Fund							
Lake Water Quality Improvement	To improve lake water quality across the state by following the comprehensive lakes plan of prioritized projects. The targeted plan mandates feasibility studies, watershed improvements and local	105% \$	8,600,000	\$ 451,031	\$ 9,051,031	\$ (0) (Complete
Water Trails/Low Head Public Dam	community support and funding. Funding for implementation of the water trails and low-head dam public hazard programs, including granting and state infrastructure for safety purposes and to enhance recreational use for growing	146% \$	1,000,000	\$ 464,977	\$ 1,464,977	\$ - (Complete
State Park Infrastructure	population segments. State Park Infrastructure improvements.	105% \$	5,000,000	\$ 247,074	\$ 5,247,074	¢ (Complete
Lake Delhi	Funding for the restoration and reconstruction of a	100% \$	2,500,000	247,074	\$ 2,500,000	·	Complete
Lake Bellii	dam, in a county with a population between 17,700 and 17,800, for a lake with public access that has the support of benefited lake district.	100%	2,300,000		2,300,000	,	Somplete
Total Rebuild Iowa Infrastructure Fund		\$	17,100,000	\$ 1,163,082	\$ 18,263,083	\$ (0)	
Environment First Fund							
Keepers of the Land	Supports the Keepers of the Land Program with the goal of making it easy for Iowans to volunteer and become involved as advocates for Iowa's natural resources.	100% \$	100,000		\$ 100,000	\$ - (Complete
Ambient Air Quality Monitoring	Supports work necessary to operate and maintain an adequate PM2.5 monitoring network. An adequate PM2.5 monitoring network will facilitate a flexible air permitting program, reduce costs for businesses, and promote economic competitiveness.	100% \$	425,000		\$ 425,000	\$ - (Complete
State Park Maintenance	Supports the Park's Bureau facility and grounds maintenance costs, equipment costs to maintain the facilities and grounds, and a portion of facility maintenance staff costs, primarily in the form of	100% \$	6,360,000	\$ -	\$ 6,360,000	\$ - (Complete
GIS Watershed Managers	summer workers. Supports the development, acquisition, and analysis of geographic and demographic data for resource	100% \$	195,000	\$ -	\$ 195,000	\$ - (Complete
Animal Feeding Operations	management. Extends the DNR field efforts to educate producers, and to achieve compliance with state and federal environmental laws and regulations to smaller open lots across lowa.	100% \$	1,320,000		\$ 1,320,000	\$ - 0	Complete

			Total Estimated	Additional				
	Description of Project	Progress	Cost	Funding	Funds Ex	pended	Funds Obligated	Estimated Completion Date
Water Quality Monitoring	Supports water quality monitoring which enables the Department to assess the quality of our water and extent of water quality problems, determine whether watershed improvements were effective, and identify new threats to and emerging issues in lowa's water	100% \$	2,955,000		\$ 2,5	955,000	\$ -	Complete
Water Quality Protection	quality. Supports the public drinking water supply program by	100% \$	500,000		\$ 5	500,000	\$ -	Complete
Water Quantity	providing a match for federal funds. To continue implementing a comprehensive, knowledge-based water development, management, and allocation system. The goal is to assure sustainable water supplies for lowans and the states economy.	100% \$	495,000		\$ 4	495,000	\$ -	Complete
Resource Enhancement and Protection	Allows for sustainable funding for natural resource protection, cultural resource enhancement and protection and outdoor recreation enhancement at all levels of state government: state, county and city.	100% \$	16,000,000		\$ 16,0	000,000	\$ -	Complete
Geological and Water Survey	Supports the continued operations of the department's geological and water survey including but not limited to providing analysis, data collection, investigative programs, and information for water supply development and protection.	100% \$	200,000		\$ 2	200,000	\$ -	Complete
Keep Iowa Beautiful	Supports a Keep Iowa Beautiful initiative in order to assist communities in developing and implementing beautification and community development plans.	Ş	200,000		\$ 2	200,000	\$ -	Complete
Total Environment First Fund		Ş	28,750,000	\$ -	\$ 28,7	750,000	\$ -	
FY 15 Appropriation								
Rebuild Iowa Infrastructure Fund Lake Water Quality Improvement	To improve lake water quality across the state by following the comprehensive lakes plan of prioritized projects. The targeted plan mandates feasibility studies, watershed improvements and local	102% \$	9,600,000	\$ 144,228	\$ \$ 9,7	744,228	\$ (0) June, 2018
Water Trails/Low Head Public Dam	community support and funding. Funding for implementation of the water trails and low-head dam public hazard programs, including granting and state infrastructure for safety purposes and to enhance recreational use for growing population segments.	106% \$	2,000,000	\$ 120,768	\$ \$ 2,2	120,768	\$ 0	June, 2017

	Description of Project	To Progress	otal Estimated Cost	Additional Funding	Funds Expended	Funds Obligated	Estimated Completion Date
State Park Infrastructure Blood Run/Good Earth Park	State Park Infrastructure improvements. Funding for the establishment of a new state park in a county with a population between 11,500 and 11,600 in the latest preceding certified census.	137% \$ 18% \$	5,000,000 2,000,000	\$ 1,825,034	\$ 6,825,033 \$ 361,185	•	
Iowa Parks Foundation	Funding for projects of the Iowa Parks Foundation that support the centennial celebration of state parks.	100% \$	2,000,000		\$ 2,000,000	\$ - Comp	lete
Total Rebuild Iowa Infrastructure Fund		\$	20,600,000	\$ 2,090,030	\$ 21,051,215	\$ 1,638,815	
Environment First Fund							
Keepers of the Land	Supports the Keepers of the Land Program with the goal of making it easy for lowans to volunteer and become involved as advocates for lowa's natural	100% \$	100,000		\$ 100,000) \$ - Comp	lete
Ambient Air Quality Monitoring	resources. Supports work necessary to operate and maintain an adequate PM2.5 monitoring network. An adequate PM2.5 monitoring network will facilitate a flexible air permitting program, reduce costs for businesses, and promote economic competitiveness.	100% \$	425,000		\$ 425,000) \$ - Comp	lete
State Park Maintenance	Supports the Park's Bureau facility and grounds maintenance costs, equipment costs to maintain the facilities and grounds, and a portion of facility maintenance staff costs, primarily in the form of	100% \$	6,135,000	\$ -	\$ 6,135,000	\$ - Comp	lete
GIS Watershed Managers	Summer workers. Supports the development, acquisition, and analysis of geographic and demographic data for resource management.	100% \$	195,000	\$ -	\$ 195,000	\$ - Comp	lete
Animal Feeding Operations	Extends the DNR field efforts to educate producers, and to achieve compliance with state and federal environmental laws and regulations to smaller open lots across lowa.	100% \$	1,320,000		\$ 1,320,000) \$ - Comp	lete
Water Quality Monitoring	Supports water quality monitoring which enables the Department to assess the quality of our water and extent of water quality problems, determine whether watershed improvements were effective, and identify new threats to and emerging issues in lowa's water	101% \$	2,955,000	\$ 30,234	\$ 2,985,234	- \$ - Comp	lete
Water Quality Protection	Supports the public drinking water supply program by providing a match for federal funds.	100% \$	500,000		\$ 500,000) \$ - Comp	lete

		To	otal Estimated	Additional			
	Description of Project	Progress	Cost	Funding	Funds Expended	Funds Obligated	Estimated Completion Date
Water Quantity	To continue implementing a comprehensive, knowledge-based water development, management, and allocation system. The goal is to assure sustainable water supplies for lowans and the states	100% \$	495,000		\$ 495,000	\$ -	Complete
Resource Enhancement and Protection	Allows for sustainable funding for natural resource protection, cultural resource enhancement and protection and outdoor recreation enhancement at all levels of state government: state, county and city.	100% \$	16,000,000		\$ 16,000,000	\$ -	Complete
Geological and Water Survey	Supports the continued operations of the department's geological and water survey including but not limited to providing analysis, data collection, investigative programs, and information for water supply development and protection.	100% \$	200,000		\$ 200,000	\$ -	Complete
Keep Iowa Beautiful	Supports a Keep Iowa Beautiful initiative in order to assist communities in developing and implementing beautification and community development plans.	\$	200,000		\$ 200,000	\$ -	Complete
Forestry Health Management	Provides funding for forestry health management programs.	\$	50,000		\$ 50,000	\$ -	Complete
Total Environment First Fund		\$	28,575,000	\$ 30,234	\$ 28,605,234	\$ -	
FY 16 Appropriation							
Rebuild Iowa Infrastructure Fund Lake Water Quality Improvement	To improve lake water quality across the state by following the comprehensive lakes plan of prioritized projects. The targeted plan mandates feasibility studies, watershed improvements and local	100% \$	9,600,000	\$ -	\$ 9,600,000	\$ (0) June, 2019
Water Trails/Low Head Public Dam	community support and funding Funding for implementation of the water trails and low-head dam public hazard programs, including granting and state infrastructure for safety purposes and to enhance recreational use for growing	16% \$	1,750,000		\$ 288,511	\$ 1,461,489	June, 2019
State Park Infrastructure	population segments. State Park Infrastructure improvements.	77% \$	5,000,000	\$ 1,048,116	\$ 3,851,223	\$ 2,196,893	June, 2019
Total Rebuild Iowa Infrastructure Fund		\$	16,350,000	\$ 1,048,116	\$ 13,739,734	\$ 3,658,382	

Environment First Fund

		То	Total Estimated Ad				
	Description of Project	Progress	Cost	Funding	Funds Expended	Funds Obligated	d Estimated Completion Date
Ambient Air Quality Monitoring	Supports work necessary to operate and maintain an adequate PM2.5 monitoring network. An adequate PM2.5 monitoring network will facilitate a flexible air permitting program, reduce costs for businesses, and promote economic competitiveness.	100% \$	425,000		\$ 425,000	\$ 0	O Complete
State Park Maintenance	Supports the Park's Bureau facility and grounds maintenance costs, equipment costs to maintain the facilities and grounds, and a portion of facility maintenance staff costs, primarily in the form of	100% \$	6,135,000	÷ -	\$ 6,135,000	\$ -	Complete
GIS Watershed Managers	summer workers. Supports the development, acquisition, and analysis of geographic and demographic data for resource	26% \$	195,000	-	\$ 50,449	\$ 144,551	1 June, 2017
Animal Feeding Operations	management. Extends the DNR field efforts to educate producers, and to achieve compliance with state and federal environmental laws and regulations to smaller open	100% \$	1,320,000		\$ 1,320,000	\$ -	Complete
Water Quality Monitoring	lots across lowa. Supports water quality monitoring which enables the Department to assess the quality of our water and extent of water quality problems, determine whether watershed improvements were effective, and identify new threats to and emerging issues in lowa's water quality.	100% \$	2,955,000	3,344	\$ 2,958,344	\$ 0	O Complete
Water Quality Protection	Supports the public drinking water supply program by providing a match for federal funds.	100% \$	500,000		\$ 500,000	\$ -	Complete
Water Quantity	To continue implementing a comprehensive, knowledge-based water development, management, and allocation system. The goal is to assure sustainable water supplies for lowans and the states	100% \$	495,000		\$ 495,000	\$ -	Complete
Resource Enhancement and Protection	Allows for sustainable funding for natural resource protection, cultural resource enhancement and protection and outdoor recreation enhancement at all levels of state government: state, county and city.	100% \$	16,000,000		\$ 16,000,000	\$ -	Complete
Geological and Water Survey	Supports the continued operations of the department's geological and water survey including but not limited to providing analysis, data collection, investigative programs, and information for water supply development and protection.	100% \$	200,000		\$ 200,000	\$ -	Complete

			Total Estimated	Additional			
	Description of Project	Progress	Cost	Funding	Funds Expended	Funds	Obligated Estimated Completion Date
Keep Iowa Beautiful	Supports a Keep lowa Beautiful initiative in order to assist communities in developing and implementing beautification and community development plans.		\$ 200,000			\$	200,000 June, 2016
Total Environment First Fund			\$ 28,425,000	\$ 3,344	\$ 28,083,793	\$	344,551
FY 17 Appropriation							
Rebuild Iowa Infrastructure Fund							
Lake Water Quality Improvement	To improve lake water quality across the state by following the comprehensive lakes plan of prioritized projects. The targeted plan mandates feasibility studies, watershed improvements and local	7%	\$ 9,600,000	\$ -	\$ 712,790	\$	8,887,210 June, 2020
Water Trails/Low Head Public Dam	community support and funding. Funding for implementation of the water trails and low-head dam public hazard programs, including granting and state infrastructure for safety purposes and to enhance recreational use for growing population segments.	0%	\$ 1,000,000		\$ -	\$	1,000,000 June, 2020
State Park Infrastructure	State Park Infrastructure improvements.	0%	\$ 3,000,000		\$ -	\$	3,000,000 June, 2020
Total Rebuild Iowa Infrastructure Fund			\$ 13,600,000	\$ -	\$ 712,790	\$ 12	2,887,210
Environment First Fund							
Ambient Air Quality Monitoring	Supports work necessary to operate and maintain an adequate PM2.5 monitoring network. An adequate PM2.5 monitoring network will facilitate a flexible air permitting program, reduce costs for businesses, and promote economic competitiveness.	54%	\$ 425,000		\$ 227,759	\$	197,241 June, 2017
State Park Maintenance	Supports the Park's Bureau facility and grounds maintenance costs, equipment costs to maintain the facilities and grounds, and a portion of facility maintenance staff costs, primarily in the form of	50%	\$ 6,235,000	\$ -	\$ 3,117,500	\$:	3,117,500 June, 2017
GIS Watershed Managers	Summer workers Supports the development, acquisition, and analysis of geographic and demographic data for resource management.	0%	\$ 195,000	\$ -	\$ -	\$	195,000 June, 2018
Animal Feeding Operations	Extends the DNR field efforts to educate producers, and to achieve compliance with state and federal environmental laws and regulations to smaller open lots across lowa.	14%	\$ 1,320,000		\$ 188,177	\$	1,131,823 December, 2017

		То	tal Estimated	Additional			
	Description of Project	Progress	Cost	Funding	Funds Expended	Funds Obligated	Estimated Completion Date
Water Quality Monitoring	Supports water quality monitoring which enables the Department to assess the quality of our water and extent of water quality problems, determine whether watershed improvements were effective, and identify new threats to and emerging issues in lowa's water	31% \$	2,955,000 \$	-	\$ 903,617	\$ 2,051,383	December, 2017
Water Quality Protection	Supports the public drinking water supply program by providing a match for federal funds.	50% \$	500,000		\$ 250,000	\$ 250,000	June, 2017
Water Quantity	To continue implementing a comprehensive, knowledge-based water development, management, and allocation system. The goal is to assure sustainable water supplies for Iowans and the states	28% \$	495,000		\$ 137,159	\$ 357,841	June, 2017
Resource Enhancement and Protection	Allows for sustainable funding for natural resource protection, cultural resource enhancement and protection and outdoor recreation enhancement at all levels of state government: state, county and city.	50% \$	16,000,000		\$ 8,000,000	\$ 8,000,000	June, 2017
Geological and Water Survey	Supports the continued operations of the department's geological and water survey including but not limited to providing analysis, data collection, investigative programs, and information for water supply development and protection.	11% \$	200,000		\$ 22,485	\$ 177,515	June, 2017
Total Environment First Fund		\$	28,325,000	-	\$ 12,846,696	\$ 15,478,304	