Fiscal TOPICS




Published November 2013

Electronic Document Management System (EDMS)

The Electronic Document Management System (EDMS) allows attorneys and citizens to electronically file court documents with the Judicial Branch via the Internet. The EDMS integrates with the lowa Court Information System (ICIS), enabling electronic access to authorized parties via the Internet to the court docket and court documents 24 hours a day, seven days a week. In addition, the EDMS allows court notices to be emailed to lawyers, litigants, and other officials.

Implementation of the EDMS is scheduled to be completed by the end of calendar year 2015. The EDMS implementation is being scheduled by Judicial Election Districts as shown in the map below.



EDMS Implementation Update

- Subdistrict 2B completed in February 2013.
- Subdistrict 3A completed in June 2013.
- Subdistrict 3B completed in April 2012.
- District 4 Pottawattamie County civil and criminal cases are scheduled to come online in September 2013. Audubon, Cass, Harrison, and Shelby Counties are scheduled to come online in December 2013.
- Subdistrict 5A Dallas, Guthrie, and Madison Counties came online in August 2013. The remainder Subdistrict 5A is scheduled to be completed in January 2014.
- Subdistrict 5C Polk County completed transfer of civil case information online as of June 2013 and criminal case information as of October 2013.

More Information

Judicial Branch: http://www.iowacourts.gov/

Iowa General Assembly: https://www.legis.iowa.gov/index.aspx

2011 Issue Review on EDMS: https://www.legis.iowa.gov/DOCS/LSA/IssReview/2011/IRJDA001.PDF

LSA Staff Contact: Jennifer Acton (515-281-7846) jennifer.acton@legis.iowa.gov

Electronic Document Management System (EDMS)

The following counties are scheduled for completion in calendar year 2014:

Adair	Buchanan	Decatur	Iowa	Lucas	Ringgold
Adams	Butler	Floyd	Jackson	Mills	Scott
Benton	Cedar	Franklin	Johnson	Montgomery	Tama
Black Hawk	Clarke	Fremont	Jones	Muscatine	Taylor
Bremer	Clinton	Grundy	Linn	Page	Union
					Wayne

The remaining counties (shown below) are scheduled for completion in calendar year 2015:

Allamakee	Davis	Fayette	Keokuk	Monroe	Washington
Appanoose	Delaware	Henry	Lee	Poweshiek	Winneshiek
Chickasaw	Des Moines	Howard	Louisa	Van Buren	
Clayton	Dubuque	Jefferson	Mahaska	Wapello	

Funding

Funding for the project has been provided from the Enhanced Court Collections Fund and the Court Technology and Modernization Fund as well as from the following appropriations:

- FY 2013 \$1.0 million from Technology Reinvestment Fund (TRF)
- FY 2013 \$3.0 million from the General Fund