



IOWA DEPARTMENT OF ECONOMIC DEVELOPMENT
12/31/05 End of Year Project Status Report
Revised 06/19/06, 1:30 PM

IOWA
life | changing®

June 19, 2006

Governor Thomas J. Vilsack
Lt. Governor Sally Pederson
Iowa Economic Development Board
State Legislators
Iowans

Please accept this 12/31/05 Status Report on the Iowa Values Fund (IVF) and other state business development awards made from July 2003 through December 2005. During this period, 335 projects were acted upon by the Iowa Department of Economic Development (IDED) or one of its boards. Of those 335 projects, 196 had signed contracts during the reporting period -- thereby requiring those 196 to submit a report accompanied by verifying documentation. Note that there are various reasons no contract is in place, including ongoing negotiations and legal review.

IDED procedures call for semi-annual reports to track the progress of awarded projects. IDED's first self-report was issued October 2005 and represents projects awarded from July 2003 through June 2005. The first annual year-end report, accompanied by verifying documents, is now in. This is the point in the year where changes and updates are made to the project list in an effort to accurately reflect the landscape of the IDED portfolio of projects.

The status report shows that 59 percent of the jobs under contract are already in place and 75 percent of the capital investment has already been made. This is also the point in the year that we provide an update to program numbers acknowledging that some projects will not move forward, may not perform as anticipated or may be amended by the Department or through Board action. Project data has been evaluated and updated for consistency and accuracy. Following the executive summary, you'll find a complete project list broken down by these categories: Projects Under Contract; Projects in Contract Negotiation at the 12-31-05 Date; Projects too New to Report at the 12/31/05 Date; Awards Declined or in Collections; TSB and SELP Awards; and Awards Since 12/31/05 (not part of report).

The initial three years of the Iowa Values Fund has been tumultuous. IDED has adapted to legislative revisions and a court ruling that altered the IVF program. These events resulted in changes in the composition of the governing boards, funding sources, program job, wage, benefit and other eligibility requirements that impacted 11 of IDED's financial assistance programs.

(continued)

IOWA DEPARTMENT OF ECONOMIC DEVELOPMENT

Even with an ever-changing program, I am pleased to report that we have accomplished a great deal. Business activity has increased and administrative procedures have been streamlined. Application evaluation, contracting and reporting is now done by project, not individual program, enhancing customer service and making administration easier for Iowa businesses. Semi-annual reporting, by project, has been instituted. We look forward to much future success with the current program and its 10-year committed funding stream.

It is still early in the lifespan of the funded projects listed in this End of Year Project Status Report. Each business has an established period of time within which it must complete its project; including job creation and retention, capital investment, and other goals. The duration depends on the governing law, rule or contract terms at the time of award. Prior to the project completion date, business' typical activities involve constructing a building, hiring workers, and starting up a new production line or service.

IDED continues to be proud of the collective work we've done to administer programs enacted by Governor Vilsack and the Iowa Legislature; these programs are transforming Iowa's economy. As this report is released for activities through the end of the prior year, the Iowa Values Fund and other business assistance programs continue to produce results. From July 1, 2003, through May 2006, IDED and its board have reported acting on a total of 389 projects that will create and retain over 26,240 jobs and result in capital investment of \$4.6 billion for Iowa.

However, with this report, adjustments will be made to reflect the 24 projects declined or in collections and the 39 TSB/SELP projects that are non-job creation and capital investment programs, as well as the eight amendments that occurred during this period.

Based on reporting and documentation provided, the annual reconciliation brings IDED's cumulative project totals to: 318 projects creating or retaining 24,365 jobs and resulting in a capital investment of \$4.4 billion.

On behalf of IDED staff, thank you for the opportunity to serve Iowans in this regard.



Mary Lawyer
Director

IOWA DEPARTMENT OF ECONOMIC DEVELOPMENT

Executive Summary

Overview

During the period of July 1, 2003, through December 31, 2005, 335 projects were awarded assistance through the Iowa Values Fund and other state business development programs. This year-end report was conducted to assess progress of companies receiving state assistance and to serve as an annual update to ensure available information is consistent and correct.

Key Findings

	Jobs Pledged	Actual Jobs	Capital Investment Pledged	Actual Capital Investment
196 Projects Under Contract	13,506	8,013	\$ 2,185,310,940	\$ 1,644,866,990
43 Projects in Contract Negotiations (25 now signed and proceeding)	4,091	*	\$610,643,592	*
33 Too New To Require Report (Oct., Nov., Dec. 2005)	3,862	*	\$ 434,356,760	*
24 Declined or in Collections (will be removed from list)	1,757	n/a	\$ 201,709,789	n/a
39 TSB/SELP (will be removed from list)	57	n/a	\$ 2,803,526	n/a
8 Amendments on projects funded prior to 7-1-03 (will be removed from list)	61	n/a		n/a
46 Projects Acted on Since 12-31-05 <u>not</u> in report	2,906	*	\$ 1,146,125,334	*
TOTALS	389 (335 thru 12-31-05)	26,240	\$ 4,580,949,941	\$ 1,644,866,990

* - No report required this cycle because contract is not in place.

n/a - Not applicable because the project is not proceeding, in collections, or is not a capital investment or job creation program

Capital Investment and Jobs

75 percent of the capital investment pledged by the 196 projects under contract have been realized in Iowa for a total of \$1.6 billion invested. 59 percent or 8,013 of the jobs under contract have been realized.

Average Wages

The average wage of the incented jobs already in place is \$17.83 per hour, or \$37,086 annually – more than 14.8 percent higher than the state's per capita personal income (\$32,315).

Company and Community Size

Projects under contract have impacted communities all across the state and companies of all sizes. 57 percent of these projects have gone to companies employing 100 or less. Half of the projects are located in small communities (population under 10,000 people).

Keeping Pace

Of the 196 projects under contract, 93 percent, or 182, are classified as on-schedule or already completed.

IDED Project Review to Project Closeout

The following flow chart represents the process in which a project moves from application through project closeout at IDED. At application, preparation and due diligence is conducted, as well as reporting and monitoring after contracts are in place.

1. Application Process

- Check eligibility requirements
- Calculate average wage and value of benefits
- Perform background checks
 - a. Violations with other state agencies
 - b. Legal filings, financial check
- Perform due diligence of financials
- Work with local communities for application assistance and local financial commitment
- Complete ROI summary
- Negotiate details of IDED incentives and collateral
- Start file and mark confidential portions

2. Board Action

- Prepare IDED Project Report (conf. - DD)
- Prepare IDED Project Summary (Bd.)
- Work with DD Committee to finalize negotiations with projects
- Board Action
- News release to media

3. Transfer Award to Contracting Phase

- Contact company about award
- Organize and transfer file
- Prepare Exhibit D - detailing job count and average wage agreement

Prepare Award for Contracting (BST)

- Send award letter within 10 days
- Draft contract for Contract Review Process within 3-4 weeks

Contract Review Process:

1. BST PM
2. BF PM
3. BF TL (Ken B.)
4. BST TL (Melanie J.)
5. DA Admin (Terry R.)
6. Director/Deputy Director

- Contract sent to business and community for sign-off, including sheet for fund disbursement conditions
- File collateral positions
- Department signs

4. Receive Funds(When conditions are met)

Monitoring

Reporting 2 times per year

- 1) Self-reporting (June)
- 2) Report with documentation (December)

On-site visit 1 time during life of the project

Project Completion

- Certify jobs, wages, benefits and investment

Maintenance period

- Certify jobs maintained

Contract Closeout

(After project completion and maintenance period)

Collections / Legal

If project is in default at any point, file referred to collections or legal for appropriate action.

The 12-31 Report Methodology

Business Services Team

On July 1, 2005, the Business Services Team (BST) was established within IDED. BST staff provides contractual, reimbursement, monitoring, reporting, relationship management and closeout services that support the state's financial assistance awards. The BST works with businesses to get project update reports two times a year. The June 30 report is a self-report and the December 31 report requires accompanying verification.

Process: End of Year Status Report

The BST notified businesses of the report requirement for the time period through December 31, 2005, and provided instructions for completing the End of Year Status Report. This report asks about the recipient's progress toward completing its project goals. Filing online was an option for the first time during this reporting cycle.

The report form collected information about job creation and retention, wages, benefits and any changes in the business (e.g., changes in the ownership, structure or control of the business; business name changes; any litigation or other violations of law that would adversely impact the project; changes in benefit plans).

A Job Creation and Retention Worksheet listing the created/retained jobs and payroll records were required to be submitted with the report. BST Project Managers verified job numbers stated in the report with the payroll records and information from the Iowa Workforce Development Department. Project managers evaluated submitted reports, contracts and verifying documentation to assess project status.

Process: Annual Reconciliation

As part of the Semi-Annual reporting procedures, BST identifies any project information that needs to be edited or deleted in order to reconcile information on the consolidated End of Year Status Report with updated information about projects in the BST investment portfolio.

This annual update process recognizes that in any portfolio of funded projects there will be some that will not move forward or do not perform as anticipated. Project data also needs to be evaluated to ensure consistency and accuracy. The annual reconciliation adjustment is the time to update the portfolio list, correct any known errors and move projects to appropriate categories for further tracking.

This first End of Year Status Report breaks the list down by the following categories, including:

- Projects Under Contract
- Projects in Contract Negotiations at the 12/31/05 date
- Projects too New to Require a Report (Oct., Nov., Dec. '05)
- Awards Declined or in Collections
- TSB-SELP Awards (not job creation or capital investment programs)

End of Year Report Column Headings

Each project is separated into three categories – the time of award (*Investment Summary*), the time of contract (*Contract Numbers*) and the performance period (*Performance Numbers*).

Investment Summary

The information in this column is taken from the Monthly Investment Summaries. This section reports on information known as of the award date and includes details about: (1) the created and retained jobs meeting threshold eligibility requirements to qualify for assistance (the "incented jobs"); (2) the anticipated leveraged jobs (the "other jobs"). "Other jobs" are those jobs that do not meet program eligibility thresholds, but are jobs that the applicant has included in its application and indicated will also be created/retained if the project is funded and moves forward in Iowa; these jobs would not exist if the project did not move forward; and (3) the anticipated capital investment.

Contract Numbers

The information in this column is taken from the signed contracts for the funded projects. Data may vary slightly from the Monthly Investment Summary numbers due to varying statutory or rule requirements, funding sources, contracting policies and board policies in effect at the time of contracting.

Performance Numbers

This section reflects the information reported by a business on its 12/31/05 End of Year Status Report and assessed by project managers utilizing submitted reports, contracts and verifying documentation. Job numbers are permitted to fluctuate from the time of contract to the Project Completion Date. At the completion date the business must have completed the project and met its job creation and retention obligations, and they must maintain the jobs through the required maintenance date.

Award Programs	
BRN Brownfield Redevelopment Program CEBA Community Economic Betterment Account EDSA Economic Development Set-Aside EVA Entrepreneurial Ventures Assistance Program EZ Enterprise Zone Program (tax benefits) HQJC High Quality Job Creation Program (tax benefits) IVF Iowa Values Fund LCGF Loan and Credit Guarantee Fund	NCIP New Capital Investment Program (tax benefits) NJIP New Jobs and Income Program (tax benefits) PIAP Physical Infrastructure Assistance Program SELP Self-Employment Loan Program TSB Targeted Small Business Financial Assistance Program VAAPFAP Value-Added Agricultural Products & Processes Financial Assistance Program
12/31/05 Project Status Terms	
<p>On Schedule — the project is progressing and the BST project manager is reporting that the project, contract and performance deadlines are on schedule to be met.</p> <p>Behind Schedule — the BST project manager is reporting that the project is progressing or will be initiated in the near future, but the project, contract and/or performance deadlines may need to be adjusted to complete the project as the BST project manager described in the contract.</p> <p>No Report Filed — the business was contacted, but no report was filed with the Department. No Report Filed may also mean that an incomplete report was filed with the Department.</p> <p>Report Not Required — the business is not required to file a report. A report may not be required from recently awarded projects, from those where contracts were still under negotiation and therefore did not have a signed contract as of 12/31/05, or from projects that have received awards from programs that do not track job creation numbers (TSB, SELP, EVA, ARC, LCGF, PIAP-TA).</p> <p>Referred to Collections — the Department has determined that the project performance does not meet the contractual obligations and the Department is either taking steps to recapture state funding or repayment has been received.</p> <p>Award Declined — the business has declined the financial incentives offered by the Department.</p>	<p>Incented Jobs — those created or retained jobs that qualify for program funding.</p> <p>Avg. Hr. Wage — the average hourly wage of the incented jobs.</p> <p>Other Jobs — those jobs created or retained by the project that do not qualify for funding, but will not be created or retained if the project does not move forward.</p> <p>Total Jobs — the total of the incented jobs (created and retained) plus the other jobs.</p> <p>Capital Investment — The capital investment figure in the Investment Summary section is the initial calculation at the time of award. For purposes of the Contract Obligations section “capital investment” includes purchase price of land and buildings, site preparation, improvements to real property, building construction and depreciable assets (including computers).</p> <p>Total Project Costs — the total expenditures from all funding sources involved with the project.</p> <p>Completion Date. — The date by which all project activities (i.e. jobs created/retained, wages, benefits, etc.) are to be satisfactorily completed.</p> <p>Maintenance Date — Begins after the project completion date and is the date through which the project must maintain the created/retained jobs.</p> <p>Funds Disbursed to Date — Total amount of disbursements to the business under the award as of the date of this report.</p>
Column Headings	



Iowa Department of Economic Development
200 East Grand Avenue
Des Moines, Iowa 50309
515.242.4700
www.iowalifechanging.com

IOWA
life | changing®

Projects Under Contract

The Projects Under Contract list includes only the open projects with contracts in place. This list has been updated to include contract amendments. Excluded from the list are TSB-SELP projects, projects not required to report during this period, declined awards and projects in collections.

Award Information			Investment Summary							Contract Obligations							Performance (as of 12/31/05)						
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project		
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status		
3PL Corporation	Award \$100,000.00 Community Economic Betterment Account	West Des Moines	28	0	\$18.68	28	56	\$215,000	28	0	\$18.68	0	28	\$400,000	\$1,150,000	26	0	\$19.71	0	\$1,000,000	On Schedule		
			Award Date 8/19/2004						Contract Signed Yes	Award Date 8/19/2004	Completion Date 9/30/2007	Other Jobs	Maint. Date 12/30/2007	Funds Disbursed \$100,000									
5 Star Industries (Ultimate Truck)	Award \$200,000.00 Community Economic Betterment Account (IVF)	Knoxville	25	19	\$17.00	3	47	\$397,000	25	19	\$17.00	0	44	\$0	\$1,147,000	7	19	\$16.24	0	\$304,000	On Schedule		
			Award Date 12/16/2004						Contract Signed Yes	Award Date 12/16/2004	Completion Date 11/30/2007	Other Jobs	Maint. Date 3/1/2007	Funds Disbursed \$200,000									
Advance Brands	Award \$0.00 New Capital Investment Program	Orange City	13	0	\$15.84	94	107	\$11,499,820	13	0	\$11.56	94	107	\$2,000,000	N/A	13	0	\$17.07	93	\$0	On Schedule		
			Award Date 11/9/2004						Contract Signed Yes	Award Date 11/9/2004	Completion Date 11/18/2007	Other Jobs	Maint. Date 11/18/2009	Funds Disbursed \$0									
Advanced Analytical Technologies, Inc.	Award \$100,000.00 Advanced Research & Commercialization Program	Ames	3	0	\$0.00	0	3	\$200,000	3	0	\$0.00	0	3	\$0	\$200,000	3	0				Report not required this cycle		
			Award Date 10/17/2003						Contract Signed Yes	Award Date 10/17/2003	Completion Date 12/31/2005	Other Jobs	Maint. Date	Funds Disbursed \$100,000									
Agflex, Inc.	Award \$75,000.00 Entrepreneurial Ventures Assistance Program (IVF)	Carroll	18	0	\$15.56	0	18	\$365,000	18	0	\$15.56	0	18	\$75,000	Royalty	18	0				Report not required this cycle		
			Award Date 2/19/2004						Contract Signed Yes	Award Date 2/19/2004	Completion Date	Other Jobs	Maint. Date	Funds Disbursed \$0									
Ajinomoto Heartland, Inc.	Award \$0.00 New Capital Investment Program	Eddyville	17	0	\$13.17	43	420	\$7,900,000	17	0	\$13.17	43	420	\$7,900,000	N/A	8	0	\$20.27	0	\$31,873,154	On Schedule		
			Contract Amended 8/19/04 Award Date 10/16/2003						Contract Amended 8/19/04 Contract Signed Yes	Award Date 10/16/2003	Completion Date 10/16/2006	Other Jobs	Maint. Date 10/16/2008	Funds Disbursed \$0									
Alton Plastics, Inc.	Award \$22,000.00 Economic Development Set-Aside	Alton	10	0	\$11.82	0	10	\$238,500	10	0	\$11.82	0	10	\$238,500	\$321,500	8	0	\$10.75	0	\$619,500	On Schedule		
			Award Date 7/12/2004						Contract Signed Yes	Award Date 7/12/2004	Completion Date 6/30/2006	Other Jobs	Maint. Date 6/30/2006	Funds Disbursed \$20,000									
Alum-Line Manufacturing, Inc.	Award \$0.00 Enterprise Zone	Cresco	17	0	\$11.55	0	17	\$120,000	17	0	\$11.55	0	17	\$600,000	N/A	11	0	\$11.75	0	\$179,882	On Schedule		
			Award Date 3/16/2005						Contract Signed Yes	Award Date 3/16/2005	Completion Date 3/31/2008	Other Jobs	Maint. Date 3/31/2018	Funds Disbursed \$0									
Amalizing Energy Cooperative	Award \$400,000.00 Value Added Agricultural Products and Processes Financial Assistance Program (IVF)	Denison	35	1	\$20.11	0	36	\$68,350,000	30	1	\$20.18	0	31	\$46,965,700	\$58,350,000	34	2	\$14.27	0	\$61,717,684	On Schedule		
			Award Date 3/18/2004						Contract Signed Yes	Award Date 3/18/2004	Completion Date 3/19/2008	Other Jobs	Maint. Date N/A	Funds Disbursed \$400,000									
			Award Date 4/20/2004						Contract Signed Yes	Award Date 4/20/2004	Completion Date 5/26/2007	Other Jobs	Maint. Date 5/26/2017	Funds Disbursed \$0									
American Republic Insurance Company	Award \$247,000.00 Community Economic Betterment Account	Council Bluffs	130	0	\$14.74	0	130	\$9,013,750	130	0	\$14.74	0	130	\$998,333	\$9,013,750	25	0	\$14.74	0	\$3,870,282	Behind Schedule		
			Award Date 2/19/2004						Contract Signed Yes	Award Date 2/19/2004	Completion Date 2/19/2007	Other Jobs	Maint. Date 5/19/2007	Funds Disbursed \$247,000									
			Award Date 7/1/2004						Contract Signed Yes	Award Date 7/1/2004	Completion Date 7/1/2007	Other Jobs	Maint. Date 7/1/2017	Funds Disbursed \$0									
ANE Technology Services	Award \$100,000.00 Entrepreneurial Ventures Assistance Program	Johnston	35	0	\$22.84	0	35	\$2,200,000	35	0	\$22.84	0	35	\$2,200,000							Report not required this cycle		
			Award Date 6/11/2004						Contract Signed Yes	Award Date 6/11/2004	Completion Date	Other Jobs	Maint. Date	Funds Disbursed \$100,000	Loan								
Archer Daniels Midland Company	Award \$0.00 New Jobs & Income Program	Cedar Rapids	15	0	\$28.85	5	20	\$106,845,000	15	0	\$14.20	0	15	\$106,845,000	N/A	15	0	\$28.85	0	\$168,980,751	On Schedule		
			Award Date 7/17/2003						Contract Signed Yes	Award Date 7/17/2003	Completion Date 7/17/2008	Other Jobs	Maint. Date 7/17/2013	Funds Disbursed \$0									
Arrow Acme, Inc.	Award \$300,000.00 Community Economic Betterment Account (IVF)	Webster City	0	84	\$14.57	0	84	\$2,000,000	0	84	\$14.57	0	84	\$200,000	\$2,200,000	0	84	\$14.97	0	\$1,925,000	On Schedule		
			Award Date 5/20/2004						Contract Signed Yes	Award Date 5/20/2004	Completion Date 6/30/2007	Other Jobs	Maint. Date 10/1/2007	Funds Disbursed \$300,000									
AVG Automation (Autotech Technologies)	Award \$140,000.00 Community Economic Betterment Account (IVF)	Bettendorf	30	40	\$16.96	0	70	\$16,050,000	30	40	\$16.96	0	70	\$9,050,000	\$16,050,000	14	40	\$15.34	0	\$5,140,000	On Schedule		
			Award Date 4/15/2004						Contract Signed Yes	Award Date 4/15/2004	Completion Date 6/30/2007	Other Jobs	Maint. Date 10/1/2007	Funds Disbursed \$140,000									
B4 Ventures, LLC	Award \$50,000.00 Entrepreneurial Ventures Assistance Program	Mount Vernon	29	0	\$32.50	0	29	\$550,000	29	0	\$32.50	0	29	\$50,000	Royalty						Report not required this cycle		
			Award Date 2/19/2004						Contract Signed Yes	Award Date 2/19/2004	Completion Date	Other Jobs	Maint. Date	Funds Disbursed \$50,000									

	Project Name	Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
			C	R					C	R						C	R				
	Barilla America, Inc.	Ames	1	0	\$18.50	0	1	\$5,015,000	Contract Signed Yes	Award Date 9/16/2004	Completion Date 9/16/2007	0	1	\$5,015,000	N/A	1	0	\$18.50	0	\$4,201,696	On Schedule
New Capital Investment Program																					
	Award \$0.00			Award Date 9/16/2004									Funds Disbursed \$0								
	Project Name	Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
			C	R					C	R						C	R				
	BayTSP, Inc.	Des Moines	75	0	\$23.08	0	75	\$1,430,000	75	0	\$23.08	0	75	\$1,430,000	\$4,930,000					No report filed	
Community Economic Betterment Account (IVF)																					
	Award \$800,000.00			Award Date 12/16/2004					Contract Signed Yes	Award Date 12/16/2004	Completion Date 11/30/2007		Maint. Date 2/2/2008	Funds Disbursed \$800,000							
	Project Name	Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
			C	R					C	R						C	R				
	BioProcessing Tech Program	Ottumwa	0	0	\$0.00	0	0	\$0	0	0	\$0.00	0	0	\$0	\$0	C	R			Report not required	
Award \$83,500.00																					
Physical Infrastructure Assistance Program																					
	Award \$83,500.00			Award Date 10/15/2003					Contract Signed Yes	Award Date 10/15/2003	Completion Date 6/30/2004		Maint. Date N/A	Funds Disbursed \$83,500							
	Project Name	Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
			C	R					C	R						C	R				
	BIOWA Nutraceuticals	Cherokee	11	0	\$23.08	0	11	\$4,565,000	0	0	\$0.00	0	0	\$3,335,000	\$4,585,000	7	0	\$19.42	0	\$5,325,855	On Schedule
Award \$250,000.00																					
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)																					
Enterprise Zone																					
	Award \$250,000.00			Award Date 12/18/2003					Contract Signed Yes	Award Date 12/18/2003	Completion Date 12/31/2008		Maint. Date N/A	Funds Disbursed \$250,000							
				7/1/2004					No		7/1/2004			\$0							
	Project Name	Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
			C	R					C	R						C	R				
	Blue Cube, LLC	Charles City	19	0	\$14.91	0	19	\$495,000	Contract Signed Yes	Award Date 6/11/2004	Completion Date			Funds Disbursed \$75,000	Loan					Report not required this cycle	
Award \$75,000.00																					
Entrepreneurial Ventures Assistance Program																					
	Award \$75,000.00			Award Date 6/11/2004					Contract Signed Yes	Award Date 6/11/2004	Completion Date 6/30/2007		Maint. Date 9/30/2007								
	Project Name	Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
			C	R					C	R						C	R				
	Blue Ridge Paper Products/DairyPak Division	Clinton	46	0	\$12.62	0	46	\$1,164,000	46	0	\$12.62	0	46	\$914,000	\$1,164,000	53	0	\$12.45	0	\$1,164,000	On Schedule
Award \$150,000.00																					
Community Economic Betterment Account (IVF)																					
	Award \$150,000.00			Award Date 4/15/2004					Contract Signed Yes	Award Date 4/15/2004	Completion Date 6/30/2007		Maint. Date 9/30/2007	Funds Disbursed \$150,000							
	Project Name	Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
			C	R					C	R						C	R				
	BoDeans Baking Company	Le Mars	25	0	\$12.99	0	25	\$7,070,000	25	0	\$12.99	0	25	\$1,203,000	\$9,370,000	25	0	\$12.50	0	\$1,392,925	On Schedule
Award \$150,000.00																					
Community Economic Betterment Account																					
	Award \$150,000.00			Award Date 7/15/2004					Contract Signed Yes	Award Date 7/15/2004	Completion Date 9/30/2007		Maint. Date 1/7/2008	Funds Disbursed \$150,000							
	Project Name	Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
			C	R					C	R						C	R				
	BoDeans Baking Company	Le Mars	24	0	\$13.98	0	24	\$10,570,000	24	0	\$13.98	0	24	\$1,033,000	\$7,370,000	24	0	\$13.50	0	\$7,370,000	On Schedule
Award \$100,000.00																					
Community Economic Betterment Account																					
New Capital Investment Program																					
	Award \$100,000.00			Award Date 10/16/2003					Contract Signed Yes	Award Date 10/16/2003	Completion Date 12/31/2006		Maint. Date 4/30/2016	Funds Disbursed \$100,000							
				10/16/2003					Yes	10/16/2003	10/29/2006		10/29/2008								
	Project Name	Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
			C	R					C	R						C	R				
	Bossard/Iowa Industrial Products (IIP)	Cedar Falls	1	0	\$14.50	19	20	\$9,642,826	20	0	\$14.15	0	20	\$11,616,826	N/A	26	0	\$13.26	0	\$13,233,989	On Schedule
Award \$0.00																					
New Capital Investment Program																					
	Award \$0.00			Award Date 10/13/2004					Contract Signed Yes	Award Date 10/13/2004	Completion Date 10/13/2007		Maint. Date 10/13/2009	Funds Disbursed \$0							
	Project Name	Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
			C	R					C	R						C	R				
	Burke Corporation	Nevada	16	73	\$12.83	1	90	\$16,000,000	16	73	\$12.60	0	89	\$14,535,150	\$16,000,000					No report filed	
Award \$200,000.00																					
Community Economic Betterment Account																					
New Capital Investment Program																					
	Award \$200,000.00			Award Date 1/15/2004					Contract Signed Yes	Award Date 1/15/2004	Completion Date 3/31/2007		Maint. Date 7/1/2007	Funds Disbursed \$200,000							
				7/26/2004					No	7/26/2004				\$0							
	Project Name	Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
			C	R					C	R						C	R				
	CADSEEK	Ames	19	0	\$30.76	1	20	\$0	19	0	\$30.76	0	19	\$0	\$500,000	3	0	\$35.45	0	\$38,550	On Schedule
Award \$100,000.00																					
Entrepreneurial Ventures Assistance Program (IVF)																					
	Award \$100,000.00			Award Date 9/15/2005					Contract Signed Yes	Award Date 9/15/2005	Completion Date		Maint. Date N/A	Funds Disbursed \$100,000	Royalty						
	Project Name	Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
			C	R					C	R						C	R				
	Cambridge Investment Group, Inc.	Jefferson	48	0	\$17.57	45	93	\$5,720,000	48	0	\$17.57	45	93	\$5,303,000	\$5,685,000	16	0	\$16.83	0	\$4,367,834	On Schedule
Award \$150,000.00																					
Community Economic Betterment Account (IVF)																					
Enterprise Zone																					
	Award \$150,000.00			Award Date 3/17/2005					Contract Signed Yes	Award Date 3/17/2005	Completion Date 3/30/2008		Maint. Date 6/30/2008	Funds Disbursed \$0							
				3/17/2005					Yes	3/17/2005	3/30/2008		3/30/2018	\$0							
	Project Name	Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
			C	R					C	R						C	R				
	Caremoli USA, Inc.	Ames	5	0	\$25.96	0	5	\$1,500,000	5	0	\$25.96	0	5	\$1,500,000	\$2,494,000	7	0	\$13.57	0	\$2,400,000	On Schedule
Award \$50,000.00																					
Community Economic Betterment Account (IVF)																					
New Capital Investment Program																					
	Award \$50,000.00			Award Date 6/28/2005					Contract Signed Yes	Award Date 6/28/2005	Completion Date 6/30/2008		Maint. Date 9/30/2008	Funds Disbursed \$0							
				6/28/2005					Yes	6/28/2005	6/30/2008		6/30/2010	\$0							
	Project Name	Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
			C	R					C	R						C	R				
	Cargill, Inc.	Iowa Falls	11	0	\$18.58	0	11	\$26,100,000	11	0	\$18.58	0	11	\$26,100,000	\$26,300,000	0	0	\$0.00	0	\$15,196,411	On Schedule
Award \$400,000.00																					
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)																					
Enterprise Zone																					
	Award \$400,000.00			Award Date 6/10/2005					Contract Signed Yes	Award Date 6/10/2005	Completion Date 6/7/2008		Maint. Date N/A	Funds Disbursed \$0							
				6/10/2005					Yes	6/10/2005	6/10/2008		6/10/2018	\$0							
	Project Name	Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
			C	R					C	R						C	R				
	Cargobody Products, USA LLC	Rock Rapids	150	0	\$12.48	0	150	\$1,212,050	150	0	\$12.48	0	150	\$425,000	\$1,931,000	19	0	\$13.40	0	\$2,034,665	Behind Schedule
Award \$206,000.00																					
Economic Development Set-Aside																					
	Award \$206,000.00			Award Date 9/8/2004					Contract Signed Yes	Award Date 9/8/2004	Completion Date 8/31/2006		Maint. Date N/A	Funds Disbursed \$200,000							
	Project Name	Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
			C	R					C	R						C	R				

Carry-On Trailer Corporation	Missouri Valley	100	0	\$13.78	0	100	\$2,531,800	100	0	\$13.78	0	100	\$2,531,000	\$7,338,500	0	0	\$0.00	0	\$0	On Schedule
Award \$307,500.00			Award Date 4/20/2005					Contract Signed Yes	Award Date 4/20/2005	Completion Date 4/30/2008		Maint. Date N/A	Funds Disbursed \$0							
Economic Development Set-Aside			4/20/2005					Yes	4/20/2005	4/30/2005		4/30/2015	\$0							
Enterprise Zone			4/20/2005																	
Project Name	Location	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented C	Jobs R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Casey's	Ankeny	12	0	\$13.49	0	12	\$11,000,000	12	0	\$13.49	0	12	\$11,000,000	\$11,000,000						Report not required this cycle
Award \$100,000.00			Award Date 6/6/2005					Contract Signed Yes	Award Date 6/6/2005	Completion Date 6/30/2008		Maint. Date N/A	Funds Disbursed \$100,000							
Physical Infrastructure Assistance Program (IVF)			6/6/2005																	
Project Name	Location	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented C	Jobs R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Catalyst International	Sioux Center	6	0	\$17.31	0	6	\$1,000,000	6	0	\$17.31	0	6	\$1,000,000	\$1,000,000						No report filed
Award \$125,000.00			Award Date 2/19/2004					Contract Signed Yes	Award Date 2/19/2004	Completion Date 2/19/2007		Maint. Date N/A	Funds Disbursed \$125,000							
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)			2/19/2004																	
Project Name	Location	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented C	Jobs R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
CDI, LLC	Forest City	30	0	\$12.50	0	30	\$976,300	30	0	\$12.50	0	30	\$1,076,300	\$1,150,300	30	0	\$12.50	0	\$1,059,465	On Schedule
Award \$0.00			Award Date 7/7/2004					Contract Signed Yes	Award Date 7/7/2004	Completion Date 7/7/2007		Maint. Date 7/7/2017	Funds Disbursed \$0							
Enterprise Zone			7/7/2004																	
Project Name	Location	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented C	Jobs R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
CDI, LLC	Charles City	50	0	\$12.50	0	50	\$2,801,450	50	0	\$12.50	0	50	\$2,601,950	\$2,959,450	39	0	\$12.50	0	\$3,357,275	Completed
Award \$157,500.00			Award Date 11/19/2003					Contract Signed Yes	Award Date 11/19/2003	Completion Date 10/31/2005		Maint. Date 10/31/2005	Funds Disbursed \$150,000							
Economic Development Set-Aside			11/19/2003					Yes	1/21/2004	1/21/2004		1/21/2014	\$0							
Enterprise Zone			1/21/2004																	
Project Name	Location	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented C	Jobs R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
CDI, LLC	Forest City	35	0	\$12.50	0	35	\$1,120,000	35	0	\$12.50	0	35	\$1,225,000	\$1,232,500	45	0	\$12.50	0	\$1,470,960	On Schedule
Award \$112,500.00			Award Date 7/28/2003					Contract Signed Yes	Award Date 7/28/2003	Completion Date 7/31/2005		Maint. Date N/A	Funds Disbursed \$112,500							
Economic Development Set-Aside			7/28/2003					Yes	9/25/2003	9/25/2006		9/25/2016	\$0							
Enterprise Zone			9/25/2003																	
Project Name	Location	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented C	Jobs R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Cedar Ridge Vineyards, LLC	Johnson	10	0	\$16.35	0	10	\$60,000	10	0	\$0.00	0	10	\$60,000	\$240,000						No report filed
Award \$60,000.00			Award Date 5/11/2005					Contract Signed Yes	Award Date 5/11/2005	Completion Date 5/11/2009		Maint. Date N/A	Funds Disbursed \$60,000							
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)			5/11/2005																	
Project Name	Location	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented C	Jobs R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Central Iowa Renewable Energy, LLC	Goldfield	23	0	\$16.00	8	31	\$75,929,015	23	0	\$16.00	8	31	\$75,929,015	\$84,500,000	23	0	\$16.56	13	\$81,957,605	On Schedule
Award \$400,000.00			Award Date 8/19/2004					Contract Signed Yes	Award Date 8/19/2004	Completion Date 9/15/2009		Maint. Date 9/15/2014	Funds Disbursed \$0							
New Jobs & Income Program			8/19/2004					Yes	9/15/2004	9/15/2007		N/A	\$400,000							
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)			9/15/2004																	
Project Name	Location	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented C	Jobs R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Centro, Inc.	North Liberty	26	0	\$16.93	0	26	\$2,064,000	26	0	\$16.93	0	26	\$2,196,000	\$2,202,750	9	0	\$12.64	0	\$1,115,200	On Schedule
Award \$138,750.00			Award Date 4/15/2004					Contract Signed Yes	Award Date 4/15/2004	Completion Date 4/30/2007		Maint. Date N/A	Funds Disbursed \$135,696							
Economic Development Set-Aside			4/15/2004					Yes	4/19/2004	4/19/2007		4/19/2009	\$0							
New Capital Investment Program			4/19/2004																	
Project Name	Location	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented C	Jobs R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Clayton County Recycling, Inc.	Monona	7	0	\$14.79	8	15	\$3,670,000	7	0	\$10.60	3	10	\$3,670,000	N/A	6	0	\$14.00	5	\$4,715,000	On Schedule
Award \$0.00			Award Date 2/17/2005					Contract Signed Yes	Award Date 2/17/2005	Completion Date 2/17/2008		Maint. Date 2/17/2010	Funds Disbursed \$0							
New Capital Investment Program			2/17/2005																	
Project Name	Location	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented C	Jobs R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Clinton County Bio Energy, LLC	Clinton	10	0	\$16.25	0	10	\$6,637,000	1	0	\$24.04	9	10	\$6,637,000	\$7,440,000	0	0	\$0.00	0	\$1,690,279	On Schedule
Award \$400,000.00			Award Date 8/18/2005					Contract Signed Yes	Award Date 8/18/2005	Completion Date 8/31/2008		Maint. Date N/A	Funds Disbursed \$0							
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)			8/18/2005					Yes	8/18/2005	8/18/2009		8/18/2019	\$0							
Enterprise Zone			8/18/2005																	
Project Name	Location	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented C	Jobs R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Clipper Windpower	Cedar Rapids	141	0	\$18.93	0	141	\$1,201,500	141	0	\$18.93	0	141	\$1,201,500	\$22,101,500	11	0	\$19.19	0	\$2,848,803	On Schedule
Award \$2,846,000.00			Award Date 4/21/2005					Contract Signed Yes	Award Date 4/21/2005	Completion Date 7/30/2008		Maint. Date 11/1/2008	Funds Disbursed \$0							
Community Economic Betterment Account (IVF)			4/21/2005					Yes	4/21/2005	7/30/2008		N/A	\$0							
Physical Infrastructure Assistance Program (IVF)			4/21/2005					Yes	4/21/2005	7/30/2008		N/A	\$0							
Enterprise Zone			4/21/2005					Yes	4/21/2005	4/21/2008		4/21/2018	\$0							
Project Name	Location	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented C	Jobs R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
CombiSep, Inc.	Ames	0	18	\$28.85	0	18	\$850,000	0	0	\$0.00	0	0	\$0	\$850,000	1	10	\$31.60	0	\$100,000	Behind Schedule
Award \$100,000.00			Award Date 7/1/2003					Contract Signed Yes	Award Date 7/1/2003	Completion Date 6/30/2006		Maint. Date 9/30/2006	Funds Disbursed \$100,000							
Community Economic Betterment Account			7/1/2003																	
Project Name	Location	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented C	Jobs R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
CombiSep, Inc.	Ames	0	15	\$26.44	1	16	\$0													Report not required this cycle
Award \$236,250.00			Award Date 4/19/2005					Contract Signed Yes	Award Date 4/19/2005				Funds Disbursed \$0							
² Loan and Credit Guarantee Fund (IVF)			4/19/2005																	
Project Name	Location	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented C	Jobs R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented C	Jobs R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Construction Materials, Inc.	Cedar Rapids	11	0	\$13.48	0	11	\$2,700,000	11	0	\$13.48	0	11	\$2,700,000	N/A	2	0	\$14.14	0	\$3,029,666	On Schedule
Award \$0.00			Award Date 4/13/2005					Contract Signed Yes	Award Date 4/13/2005	Completion Date 4/13/2008		Maint. Date 4/13/2018	Funds Disbursed \$0							
Enterprise Zone			4/13/2005																	

Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Creative Composites, Ltd.		Brooklyn	39	0	\$11.59	0	39	\$1,350,000	0	0	\$0.00	0	0	\$950,000	\$1,350,000	4	0	\$15.51	0	\$657,404	On Schedule
Award \$300,000.00			Award Date 12/15/2003																		
Value Added Agricultural Products and Processes Financial Assistance Program																					
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Creative Solutions Unlimited, Inc.		Sheffield	21	19	\$17.18	0	40	\$1,433,500	21	19	\$17.18	0	40	\$563,000	\$4,253,500	12	19	\$19.50	0	\$1,410,533	On Schedule
Award \$240,000.00			Award Date 9/16/2004																		
Community Economic Betterment Account (IVF) Enterprise Zone			9/16/2004																		
			9/16/2004																		
			9/16/2004																		
			9/16/2004																		
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Cryotech Deicing Technology		Fort Madison	25	0	\$13.60	0	25	\$106,000	19	6	\$13.60	0	25	\$1,074,000	\$1,265,000	15	6	\$15.28	0	\$188,500	On Schedule
Award \$82,500.00			Award Date 8/6/2003																		
Public Facilities Set-Aside Program			8/6/2003																		
			8/6/2003																		
			8/6/2003																		
			8/6/2003																		
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Curly's Foods, Inc.		Sioux City	20	0	\$11.55	0	20	\$25,700,552	20	0	\$11.55	0	20	\$25,700,552	\$25,700,552	42	0	\$15.99	0	\$32,000,000	On Schedule
Award \$0.00			Award Date 12/26/2003																		
Enterprise Zone			12/26/2003																		
			12/26/2003																		
			12/26/2003																		
			12/26/2003																		
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Customer Ease, Inc.		Des Moines	8	0	\$19.03	0	8	\$9,200	Contract Signed Yes	Award Date 9/15/2004				Funds Disbursed \$50,000	Royalty					Report not required this cycle	
Award \$50,000.00			Award Date 9/15/2004																		
Entrepreneurial Ventures Assistance Program			9/15/2004																		
			9/15/2004																		
			9/15/2004																		
			9/15/2004																		
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
CustomerVision, Inc.		Des Moines	14	0	\$33.99	0	14	\$82,750	Contract Signed Yes	Award Date 9/15/2004				Funds Disbursed \$100,000	Royalty					Report not required this cycle	
Award \$100,000.00			Award Date 9/15/2004																		
Entrepreneurial Ventures Assistance Program			9/15/2004																		
			9/15/2004																		
			9/15/2004																		
			9/15/2004																		
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Custom-Pak, Inc.		Dewitt	30	0	\$14.59	0	30	\$1,700,000	30	0	\$14.59	0	30	\$1,700,000	\$18,112,720	14	0	\$12.63	0	\$1,173,533	On Schedule
Award \$98,000.00			Award Date 5/20/2005																		
Economic Development Set-Aside			5/20/2005																		
Enterprise Zone			4/20/2005																		
			4/20/2005																		
			4/20/2005																		
			4/20/2005																		
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Cutting Edge Enterprises, LLC		Decorah	20	0	\$12.40	0	20	\$600,000	20	0	\$12.40	0	20	\$600,000	\$707,500	2	0	\$11.70	0	\$799,000	On Schedule
Award \$82,500.00			Award Date 6/23/2004																		
Economic Development Set-Aside			6/23/2004																		
			6/23/2004																		
			6/23/2004																		
			6/23/2004																		
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Data Builder, Inc.		Des Moines	16	5	\$19.53	20	41	\$4,556,000	16	5	\$19.53	20	41	\$236,000	\$4,556,000					No report filed	
Award \$216,000.00			Award Date 4/15/2004																		
Iowa Values Fund			4/15/2004																		
Entrepreneurial Ventures Assistance Program			6/11/2004																		
			6/11/2004																		
			6/11/2004																		
			6/11/2004																		
			6/11/2004																		
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Decker Truck Line, Inc.		Fort Dodge	10	0	\$19.70	0	10	\$7,340,000	10	0	\$19.70	0	10	\$6,940,000	\$7,340,000	7	0	\$22.43	0	\$4,000,000	On Schedule
Award \$0.00			Award Date 7/28/2004																		
Enterprise Zone			7/28/2004																		
			7/28/2004																		
			7/28/2004																		
			7/28/2004																		
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Deluxe Feeds, Inc.		Sheldon	13	22	\$17.57	0	35	\$3,368,404	13	22	\$0.00	0	35	\$2,356,442	\$3,599,730	0	0	\$0.00	0	\$3,000,000	On Schedule
Award \$175,000.00			Award Date 6/10/2005																		
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)			6/10/2005																		
			6/10/2005																		
			6/10/2005																		
			6/10/2005																		
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Denso International, Inc.		Waterloo	6	0	\$38.86	0	6	\$2,081,150	6	0	\$13.58	0	6	\$2,081,150	N/A	0	0	\$0.00	0	\$0	On Schedule
Award \$0.00			Award Date 5/24/2004																		
New Capital Investment Program			5/24/2004																		
			5/24/2004																		
			5/24/2004																		
			5/24/2004																		
			5/24/2004																		
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
DeWaay Capital Management		Clive	45	0	\$22.98	0	45	\$13,978,430	45	0	\$22.98	0	45	\$13,978,430	\$16,508,516	24	0	\$21.67	0	\$10,125,000	On Schedule
Award \$150,000.00			Award Date 5/19/2005																		
Community Economic Betterment Account (IVF)			5/19/2005																		
New Capital Investment Program			5/19/2005																		
			5/19/2005																		
			5/19/2005																		
			5/19/2005																		
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Distek Integration, Inc.		Cedar Falls	10	5	\$30.13	0	15	\$1,613,000	10	5	\$30.13	0	15	\$1,613,000	\$1,648,000	4	5	\$31.25	0	\$1,536,252	On Schedule
Award \$75,000.00			Award Date 4/21/2005																		
Community Economic Betterment Account (IVF)			4/21/2005																		
New Capital Investment Program			4/21/2005																		
			4/21/2005																		
			4/21/2005																		
			4/21/2005																		
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
DNA Today, LLC		West Des Moines	10	0	\$18.60	0	10	\$700,000	Contract Signed Yes	Award Date 2/19/2004				Funds Disbursed \$100,000	Royalty					Report not required this cycle	
Award \$100,000.00			Award Date 2/19/2004																		
Entrepreneurial Ventures Assistance Program			2/19/2004																		
			2/19/2004																		
			2/19/2004																		
			2/19/2004																		
			2/19/2004																		
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Donaldson Company, Inc.		Cresco	36	0	\$14.35	0	36	\$2,500,000	36	0	\$14.35	0	36	\$2,500,000	\$4,052,000	36	0	\$14.35	0	\$3,526,000	On Schedule

Frontier Ethanol, LLC		Award \$0.00		Webster	24	0	\$16.31	14	38	\$69,000,000	24 Contract Signed Yes	0 Award Date 4/21/2005	14 Completion Date 4/21/2008	38 Maint. Date 4/21/2010	\$79,000,000 Funds Disbursed \$0	N/A	1	0	\$44.47	0	\$0	Behind Schedule															
New Capital Investment Program																																					
Project Name		Location		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Total Project Cost		Incented Jobs C R		Average Wage		Other Jobs		Amount Spent To Date		Project Status			
Future Health, Inc.		Carroll		14 0		\$14.42		0		14		\$184,820		Contract Signed Yes		Award Date 4/13/2005						\$100,000 Loan								Report not required this cycle							
2 Entrepreneurial Ventures Assistance Program																																					
Project Name		Location		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Total Project Cost		Incented Jobs C R		Average Wage		Other Jobs		Amount Spent To Date		Project Status			
GCommerce, Inc.		Des Moines		157 0		\$27.05		0		157		\$9,280,000		157 Contract Signed Yes		Award Date 8/27/2003		8/27/2007		8/27/2013		\$0 Funds Disbursed \$650,000		\$9,755,000		7		0		\$43.40		0		\$1,100,000		Behind Schedule	
Iowa Values Fund				Award Date 8/27/2003										Contract Signed Yes		Award Date 9/30/2003		Loan		N/A		\$250,000															
2 Entrepreneurial Ventures Assistance Program																																					
2 Advanced Research & Commercialization Program																																					
Project Name		Location		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Total Project Cost		Incented Jobs C R		Average Wage		Other Jobs		Amount Spent To Date		Project Status			
Geater Machining & Manufacturing		Independence		11 0		\$17.59		0		11		\$1,337,500		11 Contract Signed Yes		Award Date 6/10/2005		6/1/2008		6/1/2010		\$0 Funds Disbursed \$0		N/A		11		0		\$16.96		0		\$326,791		On Schedule	
New Capital Investment Program																																					
Project Name		Location		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Total Project Cost		Incented Jobs C R		Average Wage		Other Jobs		Amount Spent To Date		Project Status			
Golden Grain Energy LLC		Mason City		32 0		\$16.83		0		32		\$55,010,000		0 Contract Signed Yes		Award Date 12/18/2003		12/18/2007		12/18/2013		\$55,010,000 Funds Disbursed \$400,000		\$55,010,000		32		0		\$19.23		0		\$61,721,712		On Schedule	
Iowa Values Fund				Award Date 12/18/2003										Contract Signed Yes		Award Date 12/18/2003		12/18/2007		12/18/2013																	
Project Name		Location		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Total Project Cost		Incented Jobs C R		Average Wage		Other Jobs		Amount Spent To Date		Project Status			
Grain Millers, Inc.		St. Ansgar		44 0		\$14.20		0		44		\$23,700,000		44 Contract Signed Yes		Award Date 6/10/2005		5/31/2008		5/31/2018		\$24,306,857 Funds Disbursed \$0		\$26,716,857		14		0		\$9.46		0		\$1,809,211		On Schedule	
Economic Development Set-Aside Enterprise Zone																																					
Project Name		Location		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Total Project Cost		Incented Jobs C R		Average Wage		Other Jobs		Amount Spent To Date		Project Status			
Green Plains Renewable Energy, Inc.		Page		33 0		\$19.92		0		33		\$66,463,700		33 Contract Signed Yes		Award Date 4/19/2005		4/21/2008		N/A		\$62,458,700 Funds Disbursed \$0		\$78,195,484		0		0		\$0.00		0		\$0		Behind Schedule	
Value Added Agricultural Products and Processes Financial Assistance Program (IVF) High Quality Jobs Creation Program																																					
Project Name		Location		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Total Project Cost		Incented Jobs C R		Average Wage		Other Jobs		Amount Spent To Date		Project Status			
Guardian Industries Corporation		Clinton		10 0		\$27.50		0		10		\$7,500,000		10 Contract Signed Yes		Award Date 9/17/2003		9/17/2006		9/17/2016		\$7,500,000 Funds Disbursed \$0		N/A		12		0		\$25.83		0		\$7,855,116		On Schedule	
Enterprise Zone																																					
Project Name		Location		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Total Project Cost		Incented Jobs C R		Average Wage		Other Jobs		Amount Spent To Date		Project Status			
H.J. Heinz North America		Muscatine		0 27		\$14.47		0		27		\$3,984,000		0 Contract Signed Yes		Award Date 5/3/2004		6/30/2007		9/30/2007		\$3,684,000 Funds Disbursed \$100,000		\$3,984,000										No report filed			
Community Economic Betterment Account Physical Infrastructure Assistance Program																																					
Project Name		Location		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Total Project Cost		Incented Jobs C R		Average Wage		Other Jobs		Amount Spent To Date		Project Status			
Happle Gourmet Foods, LLC		Cedar Rapids		5 0		\$19.04		0		5		\$356,138		5 Contract Signed Yes		Award Date 12/18/2004		11/30/2008		N/A		\$382,348 Funds Disbursed \$30,000		\$441,748		0		0		\$0.00		0		\$95,150		Behind Schedule	
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)																																					
Project Name		Location		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Total Project Cost		Incented Jobs C R		Average Wage		Other Jobs		Amount Spent To Date		Project Status			
Heartland Fields, LLC		West Des Moines		13 0		\$28.85		0		13		\$540,000		0 Contract Signed Yes		Award Date 2/12/2004		2/12/2007		N/A		\$12,000 Funds Disbursed \$50,000		\$540,000		3		0		\$26.29		0		\$50,000		On Schedule	
Value Added Agricultural Products and Processes Financial Assistance Program																																					
Project Name		Location		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Total Project Cost		Incented Jobs C R		Average Wage		Other Jobs		Amount Spent To Date		Project Status			
Herc-U-Lift, Inc.		Des Moines		22 0		\$22.79		5		27		\$3,110,000		22 Contract Signed Yes		Award Date 4/21/2005		4/21/2008		4/21/2010		\$3,110,000 Funds Disbursed \$0		N/A		17		0		\$19.54		0		\$2,490,000		On Schedule	
New Capital Investment Program																																					
Project Name		Location		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Total Project Cost		Incented Jobs C R		Average Wage		Other Jobs		Amount Spent To Date		Project Status			
HNI Corporation		Muscatine		10 0		\$37.79		0		10		\$4,065,000		10 Contract Signed Yes		Award Date 5/11/2005		5/11/2008		5/11/2018		\$4,065,000 Funds Disbursed \$0		N/A		7		0		\$29.12		0		\$3,575,000		On Schedule	
Enterprise Zone																																					
Project Name		Location		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Total Project Cost		Incented Jobs C R		Average Wage		Other Jobs		Amount Spent To Date		Project Status			
Hoffmann, Inc.		Muscatine		17 2		\$16.33		13		32		\$2,600,000		48-30 Contract Signed Yes		Award Date 6/11/2004		6/30/2007		9/30/2007		\$2,600,000 Funds Disbursed \$45,000		N/A		17		3		\$17.60		0		\$2,350,000		On Schedule	
Community Economic Betterment Account (IVF) New Capital Investment Program																																					
Project Name		Location		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Incented Jobs C R		Avg Hr Wage		Other Jobs		Total Jobs		Capital Investment		Total Project Cost		Incented Jobs C R		Average Wage		Other Jobs		Amount Spent To Date		Project Status			
Horizon Ethanol, LLC		Hamilton		24 0		\$16.31		14		38		\$69,000,000		24 Contract Signed Yes		Award Date 4/21/2005		4/21/2008		4/21/2010		\$69,000,000 Funds Disbursed \$0		\$79,000,000		39		0		\$16.42		16		\$0		On Schedule	
New Capital Investment Program																																					

Project Name		Location	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Hormel Foods Corporation		Osceola	66	0	\$12.30	0	66	\$13,235,390	66	0	\$12.30	0	66	\$12,647,980	\$13,235,390	69	0	\$11.64	0	\$10,280,376	On Schedule
Award \$198,000.00			Award Date		Contract Signed		Award Date		Completion Date		Maint. Date		Funds Disbursed								
Community Economic Betterment Account			2/19/2004		Yes		2/19/2004		3/31/2007		6/30/2007		\$198,000								
Enterprise Zone			7/1/2004		Yes		7/1/2004		7/1/2007		7/1/2017		\$0								
Project Name		Location	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Hydrogen Engine Center, Inc.		Algona	38	0	\$24.94	11	49	\$1,043,316	38	0	\$24.94	11	49	\$1,043,316	\$1,543,316	5	0	\$26.04	0	\$593,316	On Schedule
Award \$400,000.00			Award Date		Contract Signed		Award Date		Completion Date		Maint. Date		Funds Disbursed								
Community Economic Betterment Account (IVF)			6/28/2005		Yes		6/28/2005		7/30/2010		10/31/2010		\$250,000								
Enterprise Zone			6/28/2005		Yes		6/28/2005		6/27/2008		6/27/2018		\$0								
Physical Infrastructure Assistance Program (IVF)			6/28/2005		Yes		6/28/2005		7/31/2010		N/A		\$0								
Project Name		Location	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
ILNorpex, Inc. (Industrial Laminates/Norpex Inc.)		Postville	20	0	\$10.70	0	20	\$750,000	20	0	\$10.70	0	20	\$750,000	\$1,006,000	7	0	\$10.97	0	\$774,650	On Schedule
Award \$191,000.00			Award Date		Contract Signed		Award Date		Completion Date		Maint. Date		Funds Disbursed								
Economic Development Set-Aside			8/13/2004		Yes		8/13/2004		7/31/2006		N/A		\$0								
Project Name		Location	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
InfoUSA Sales Solutions		Carter Lake	123	12	\$18.87	0	135	\$3,960,000	123	12	\$18.87	0	135	\$0	\$3,960,000						No report filed
Award \$455,000.00			Award Date		Contract Signed		Award Date		Completion Date		Maint. Date		Funds Disbursed								
Community Economic Betterment Account (IVF)			4/15/2004		Yes		4/15/2004		6/30/2007		10/1/2007		\$455,000								
Project Name		Location	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
InfoUSA Sales Solutions		Carter Lake	64	0	\$19.62	0	64	\$13,960,000	64	0	\$19.62	0	64	\$17,655,000	\$19,485,000						No report filed
Award \$200,000.00			Award Date		Contract Signed		Award Date		Completion Date		Maint. Date		Funds Disbursed								
Community Economic Betterment Account (IVF)			3/17/2005		Yes		3/17/2005		3/31/2008		6/30/2008		\$0								
Project Name		Location	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Innovative Energy Partners, LLC		Hiawatha	13	0	\$24.96	0	13	\$520,000													Report not required this cycle
Award \$50,000.00			Award Date		Contract Signed		Award Date		Completion Date		Maint. Date		Funds Disbursed								
2 Entrepreneurial Ventures Assistance Program			2/19/2004		Yes		2/19/2004														
Project Name		Location	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Innovative Injection Technologies, Inc.		West Des Moines	3	0	\$19.95	12	15	\$2,800,000	3	0	\$16.54	12	15	\$2,800,000	N/A	5	0	\$22.70	0	\$3,325,564	On Schedule
Award \$0.00			Award Date		Contract Signed		Award Date		Completion Date		Maint. Date		Funds Disbursed								
New Capital Investment Program			7/12/2004		Yes		7/12/2004		7/12/2007		7/12/2009		\$0								
Project Name		Location	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Iowa Turkey Growers Cooperative		Mount Pleasant	150	0	\$9.92	0	150	\$17,258,000	150	0	\$9.92	0	150	\$7,500,000	\$17,258,000	150	0	\$11.40	0	\$28,781,231	Completed
Award \$510,000.00			Award Date		Contract Signed		Award Date		Completion Date		Maint. Date		Funds Disbursed								
Economic Development Set-Aside			11/24/2003		Yes		11/24/2003		11/30/2005		N/A		\$510,000								
Project Name		Location	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
J. Rettenmaier & Sons, GmbH & Co.		Cedar Rapids	26	29	\$19.05	0	55	\$21,500,000	26	29	\$19.05	0	55	\$20,350,000	\$24,274,050	3	29	\$33.43	0	\$17,920,149	1 On Schedule
Award \$450,000.00			Award Date		Contract Signed		Award Date		Completion Date		Maint. Date		Funds Disbursed								
Community Economic Betterment Account			8/19/2004		Yes		8/19/2004		9/30/2007		1/1/2008		\$250,000								
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)			9/15/2004		Yes		9/15/2004		2/19/2007		N/A		\$200,000								
Enterprise Zone			8/18/2004		Yes		8/18/2004		8/31/2007		8/31/2017		\$0								
Project Name		Location	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Jim Mudd Advertising		Cedar Falls	25	0	\$13.23	0	25	\$2,400,500	25	0	\$13.23	0	25	\$200,000	\$2,400,500	16	0	\$18.18	0	\$676,751	On Schedule
Award \$75,000.00			Award Date		Contract Signed		Award Date		Completion Date		Maint. Date		Funds Disbursed								
Community Economic Betterment Account			4/15/2004		Yes		4/15/2004		6/30/2007		9/30/2007		\$0								
New Capital Investment Program			7/19/2004		Yes		7/19/2004		7/19/2007		7/19/2009		\$0								
Project Name		Location	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
John Deere Davenport Works		Davenport	60	0	\$20.81	0	60	\$3,664,000	60	0	\$20.81	0	60	\$3,664,000	N/A	300	0	\$20.95	0	\$28,251,557	On Schedule
Award \$0.00			Award Date		Contract Signed		Award Date		Completion Date		Maint. Date		Funds Disbursed								
New Jobs & Income Program			12/16/2004		Yes		12/16/2004		12/31/2009		10/31/2014		\$0								
Project Name		Location	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
John Deere Ottumwa Works		Ottumwa	54	0	\$17.25	1	55	\$26,843,434	54	0	\$16.37	0	54	\$26,843,434	N/A	22	0	\$20.15	0	\$11,869,804	On Schedule
Award \$0.00			Award Date		Contract Signed		Award Date		Completion Date		Maint. Date		Funds Disbursed								
New Jobs & Income Program			9/16/2004		Yes		9/16/2004		9/30/2009		9/30/2014		\$0								
Project Name		Location	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Josephson Manufacturing Company		Fort Dodge	20	0	\$12.45	0	20	\$1,035,000	20	0	\$12.45	0	20	\$1,035,000	\$1,076,000	2	0	\$15.10	0	\$520,022	On Schedule
Award \$0.00			Award Date		Contract Signed		Award Date		Completion Date		Maint. Date		Funds Disbursed								
Enterprise Zone			7/20/2005		Yes		7/20/2005		7/20/2008		7/20/2018		\$0								
Project Name		Location	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
JTV Manufacturing, Inc.		Sutherland	34	0	\$12.36	0	34	\$818,000	34	0	\$12.36	0	34	\$35,000	\$818,000	12	0	\$11.19	0	\$1,018,000	On Schedule
Award \$100,000.00			Award Date		Contract Signed		Award Date		Completion Date		Maint. Date		Funds Disbursed								
Community Economic Betterment Account			5/20/2004		Yes		5/20/2004		5/20/2007		8/30/2007		\$100,000								
Project Name		Location	Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Avg Hr	Other	Total	Capital	Total Project	Incanted Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Kemin Industries, Inc.		Polk	40	0	\$28.37	0	40	\$10,000,000	40	0	\$28.37	0	40	\$10,000,000	\$17,785,350	0	0	\$0.00	0	\$0	On Schedule
Award \$550,000.00			Award Date		Contract Signed		Award Date		Completion Date		Maint. Date		Funds Disbursed								
Community Economic Betterment Account (IVF)			2/17/2005		Yes		2/17/2005		3/31/2010		6/30/2010		\$0								
Enterprise Zone			2/17/2005		No		2/17/2005						\$0								

Physical Infrastructure Assistance Program (IVF)									2/17/2005		Yes		2/17/2005		3/31/2010		6/30/2010		\$0							
Project Name			Location		Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project			
			C	R	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status			
Kerry Americas			Fredericksburg		49	0	\$12.37	0	49	\$29,405,066	(EDSA)	49	0	\$12.37	0	49	\$22,459,066	\$26,690,000	5	0	\$26.29	0	\$1,947,404	On Schedule		
Award \$291,000.00											Contract Signed	Award Date	Completion Date		Maint. Date	Funds Disbursed										
Economic Development Set-Aside											Yes	6/1/2004	10/31/2007		10/31/2007	\$0										
New Capital Investment Program											Yes	6/11/2004	10/31/2007		10/31/2009	\$0										
Project Name			Location		Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project			
			C	R	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status			
Klein Management & Research, Inc.			Carroll		2	0	\$16.00	0	2	\$231,000		0	0	\$0.00	0	0	\$231,000	\$231,000	3	0	\$17.20	0	\$110,000	On Schedule		
Award \$20,000.00											Contract Signed	Award Date	Completion Date		Maint. Date	Funds Disbursed										
Value Added Agricultural Products and Processes Financial Assistance Program											Yes	9/30/2004	9/30/2006		N/A	\$20,000										
Project Name			Location		Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project			
			C	R	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status			
Kraft Foods/Oscar Mayer Foods Division			Davenport		20	10	\$15.64	0	30	\$8,000,000		20	10	\$15.64	0	30	\$7,753,000	\$9,530,000	2	10	\$23.10	0	\$10,398,603	On Schedule		
Award \$190,000.00											Contract Signed	Award Date	Completion Date		Maint. Date	Funds Disbursed										
Community Economic Betterment Account											Yes	7/27/2004	9/30/2007		12/30/2007	\$0										
Project Name			Location		Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project			
			C	R	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status			
Lamson & Sessions Company			Clinton		33	0	\$16.22	0	33	\$977,000		33	0	\$16.22	0	33	\$452,040	\$977,000	35	0	\$17.26		\$977,000	On Schedule		
Award \$100,000.00											Contract Signed	Award Date	Completion Date		Maint. Date	Funds Disbursed										
Community Economic Betterment Account											Yes	5/20/2004	6/30/2007		9/30/2007	\$100,000										
Project Name			Location		Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project			
			C	R	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status			
LightEdge Solutions, Inc.			Des Moines		81	38	\$31.66	0	119	\$7,250,000		81	38	\$31.66	0	119	\$2,270,000	\$7,250,000	28	29	\$28.35	0	\$6,838,500	On Schedule		
Award \$723,000.00											Contract Signed	Award Date	Completion Date		Maint. Date	Funds Disbursed										
Iowa Values Fund											Yes	4/15/2004	4/15/2008		4/15/2014	\$361,500										
Enterprise Zone											No	8/2/2004				\$0										
Project Name			Location		Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project			
			C	R	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status			
Lincolnway Energy, LLC			Nevada		34	0	\$15.94	5	39	\$71,453,015		34	0	\$0.00	0	34	\$70,553,015	\$83,000,000	6	0	\$36.86	0	\$51,731,656	On Schedule		
Award \$400,000.00											Contract Signed	Award Date	Completion Date		Maint. Date	Funds Disbursed										
New Jobs & Income Program											Yes	9/16/2004	9/15/2009		9/15/2014	\$0										
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)											Yes	11/4/2004	10/31/2008		N/A	\$400,000										
Project Name			Location		Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project			
			C	R	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status			
Link Snacks, Inc.			Laurens		150	0	\$10.01	0	150	\$6,015,000		150	0	\$10.01	0	150	\$12,315,000	\$38,174,000	136	0	\$10.08	0	\$37,925,631	On Schedule		
Award \$659,000.00											Contract Signed	Award Date	Completion Date		Maint. Date	Funds Disbursed										
Economic Development Set-Aside											Yes	2/9/2005	1/31/2008		N/A	\$652,235										
Enterprise Zone											No	2/9/2005	1/31/2008		1/31/2018	\$0										
Project Name			Location		Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project			
			C	R	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status			
LXI Enterprise Storage, Inc.			Mason City		24	0	\$26.08	19	43	\$405,500		24	0	\$26.08	19	43	\$225,500	\$2,402,500	2	0	\$13.70	0	\$483,642	On Schedule		
Award \$250,000.00											Contract Signed	Award Date	Completion Date		Maint. Date	Funds Disbursed										
Community Economic Betterment Account (IVF)											Yes	9/15/2005	9/30/2008		9/30/2010	\$250,000										
Project Name			Location		Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project			
			C	R	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status			
M.H. Eby, Inc.			Story City		41	0	\$13.99	0	41	\$1,925,000		41	0	\$13.99	0	41	\$2,265,000	\$3,775,000	31	0	\$14.66	0	\$2,782,776	On Schedule		
Award \$210,900.00											Contract Signed	Award Date	Completion Date		Maint. Date	Funds Disbursed										
Economic Development Set-Aside											Yes	10/6/2004	9/30/2006		N/A	\$206,900										
Project Name			Location		Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project			
			C	R	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status			
MagnaLynx, Inc.			Ames		60	0	\$36.50	0	60	\$1,500,000		Contract Signed	Award Date				Funds Disbursed									
Award \$100,000.00											Yes	2/19/2004				\$100,000										
Entrepreneurial Ventures Assistance Program																Royalty										
Project Name			Location		Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project			
			C	R	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status			
Martin Brothers Distributing Company, Inc.			Cedar Falls		17	0	\$23.01	0	17	\$2,538,871		17	0	\$14.15	0	17	\$2,538,871	N/A	13	0	\$15.61	0	\$3,237,251	On Schedule		
Award \$0.00											Contract Signed	Award Date	Completion Date		Maint. Date	Funds Disbursed										
New Capital Investment Program											Yes	12/16/2004	12/16/2007		12/16/2009	\$0										
Project Name			Location		Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project			
			C	R	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status			
Maytag Appliances/Amana Refrigeration Products			Amana		1	0	\$19.87	559	560	\$27,000,000		200	0	\$14.32	0	200	\$27,000,000	N/A	100	0	\$13.09	0	\$28,662,000	On Schedule		
Award \$0.00											Contract Signed	Award Date	Completion Date		Maint. Date	Funds Disbursed										
New Capital Investment Program											Yes	1/20/2005	1/20/2008		1/20/2010	\$0										
Project Name			Location		Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project			
			C	R	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status			
MD Orthopaedics, Inc.			Washington		2	0	\$19.52	0	2	\$105,000		Contract Signed	Award Date				Funds Disbursed									
Award \$30,000.00											Yes	5/11/2004				\$0										
Entrepreneurial Ventures Assistance Program											Yes	5/11/2004				\$0										
Entrepreneurial Ventures Assistance Program																Royalty Grant										
Project Name			Location		Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project			
			C	R	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status			
MG Biologics, Inc.			Ames		24	0	\$26.58	0	24	\$1,189,000		24	0	\$0.00	0	24	\$3,179,000	\$3,689,000	16	0	\$23.34	0	\$99,260	On Schedule		
Award \$368,900.00											Contract Signed	Award Date	Completion Date		Maint. Date	Funds Disbursed										
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)											Yes	4/13/2005	4/13/2008		N/A	\$118,900										
Loan and Credit Guarantee Fund (IVF)											No	4/19/2005				\$0										
					Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project			

MediaTech, LLC	Project Name	Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status		
Award \$65,000.00		Centerville	71	0	\$22.85	0	71	\$318,000	Contract Signed Yes	Award Date 9/15/2004				Funds Disbursed \$65,000	Loan					Report not required this cycle			
Entrepreneurial Ventures Assistance Program																							
Project Name	Location	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Micoy Corporation	Des Moines	17	0		\$28.85	0	17	\$500,000	Contract Signed Yes	Award Date 2/19/2004				Funds Disbursed \$75,000	Royalty						Report not required this cycle		
Award \$75,000.00																							
Entrepreneurial Ventures Assistance Program																							
Project Name	Location	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Mid States Engineering & Manufacturing	Milton	3	34		\$12.68	0	37	\$950,000	3	34		\$12.68	0	37	\$1,291,250	\$2,741,250	6	33		\$10.48	0	\$2,748,450	On Schedule
Award \$133,000.00									Contract Signed Yes	Award Date 12/16/2004				Funds Disbursed \$129,800									
Economic Development Set-Aside																							
Project Name	Location	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Midwest Forge	Stockton	33	0		\$12.54	7	40	\$1,000,000	33	0		\$12.54	0	33	\$300,000	\$1,000,000						No report filed	
Award \$100,000.00									Contract Signed Yes	Award Date 7/17/2003				Completion Date 9/30/2006	Maint. Date 12/30/2006								
Community Economic Betterment Account																							
Project Name	Location	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Midwest Grain Processors, LLC	Lakota	10	0		\$13.10	0	10	\$47,000,000	10	0		\$13.10	0	10	\$47,000,000	\$47,000,000	8	0		\$12.74	0	\$44,650,000	On Schedule
Award \$0.00									Contract Signed Yes	Award Date 9/16/2004				Completion Date 9/30/2007	Maint. Date 9/30/2017								
Enterprise Zone																							
Project Name	Location	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Mob Shopper, LLC	Davenport	12	0		\$15.63	0	12	\$0	Contract Signed Yes	Award Date 7/12/2005				Funds Disbursed \$25,000	Royalty						Report not required this cycle		
Award \$125,000.00																							
Entrepreneurial Ventures Assistance Program																							
Project Name	Location	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Monroe Table Company (Monroe Manufacturing)	Collfax	40	0		\$12.96	0	40	\$1,389,000	0	40		\$12.96	0	40	\$1,434,000	\$1,549,000	8	40		\$12.46	0	\$1,698,000	Completed
Award \$160,000.00									Contract Signed Yes	Award Date 12/19/2003				Completion Date 11/30/2005	Maint. Date N/A								
Economic Development Set-Aside																							
Project Name	Location	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Mulgrew Oil Company	Dubuque	6	0		\$14.42	15	21	\$2,300,000	6	0		\$0.00	15	21	\$1,650,000	\$2,300,000	3	0		\$12.73	0	\$0	On Schedule
Award \$60,000.00									Contract Signed Yes	Award Date 10/5/2004				Completion Date 9/30/2007	Maint. Date N/A								
Physical Infrastructure Assistance Program (IVF)																							
Project Name	Location	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
MV Contract Transportation, Inc.	Elk Horn	40	0		\$16.27	0	40	\$518,205	40	0		\$16.27	0	40	\$598,205	\$598,205	33	0		\$19.15	0	\$214,887	On Schedule
Award \$120,000.00									Contract Signed Yes	Award Date 3/17/2005				Completion Date 4/30/2010	Maint. Date 7/30/2010								
Community Economic Betterment Account (IVF)																							
Enterprise Zone																							
Project Name	Location	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Natural Nutrients USA, LLC	Corning	30	0		\$15.48	0	30	\$19,189,075	30	0		\$15.48	0	30	\$19,189,075	\$22,612,075	0	0		\$0.00	0	\$0	Behind Schedule
Award \$0.00									Contract Signed Yes	Award Date 7/21/2005				Completion Date 7/18/2018	Maint. Date 7/18/2018								
Enterprise Zone																							
Project Name	Location	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Naturally Iowa, LLC	Clarinda	8	5		\$12.70	0	13	\$789,000	0	0		\$0.00	0	0	\$789,000	\$1,144,000	7	3		\$17.30	0	\$1,523,700	On Schedule
Award \$75,000.00									Contract Signed Yes	Award Date 11/18/2004				Completion Date 10/31/2008	Maint. Date N/A								
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)																							
Project Name	Location	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Nestle Purina PetCare Company	Fort Dodge	0	140		\$18.01	0	140	\$3,200,000	0	140		\$18.01	0	140	\$420,000	\$3,200,000	3	139		\$18.77	0	\$10,570,988	On Schedule
Award \$350,000.00									Contract Signed Yes	Award Date 10/20/2003				Completion Date 12/31/2006	Maint. Date 4/1/2007								
Community Economic Betterment Account																							
Project Name	Location	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
New Hampton Metal Fabrication	New Hampton	25	0		\$12.52	0	25	\$2,217,500	25	0		\$12.52	0	25	\$2,217,500	\$2,836,250	11	0		\$12.56	0	\$2,781,963	On Schedule
Award \$81,000.00									Contract Signed Yes	Award Date 7/22/2004				Completion Date 6/30/2006	Maint. Date N/A								
Economic Development Set-Aside																							
Enterprise Zone									No	7/22/2004				7/22/2017									
Project Name	Location	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
New Link Genetics	Ames	315	35		\$24.95	0	350	\$185,650,000	315	35		\$24.95	0	350	\$32,400,000	\$189,862,500	24	17		\$44.53	0	\$1,180,167	On Schedule
Award \$6,000,000.00									Contract Signed Yes	Award Date 2/19/2004				Completion Date 2/19/2008	Maint. Date 2/19/2014								
Iowa Values Fund																							
Project Name	Location	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs	C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs	C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
NSK Corporation	Clarinda	150	373		\$19.43	0	523	\$14,976,000	(EDSA) 150	0		\$18.01	0	150	\$14,976,000	\$23,747,000	67	0		\$12.79	0	\$10,036,976	On Schedule
Award \$2,007,500.00									Contract Signed No	Award Date 3/17/2005				Completion Date 3/31/2008	Maint. Date N/A								
Community Economic Betterment Account (IVF)																							
Economic Development Set-Aside									Yes	3/17/2005				3/31/2008									

Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Omaha Standard, Inc.	Award \$1,500,000.00	Council Bluffs	108	182	\$17.70	0	290	\$17,400,000	108	182	\$17.70	0	290	\$15,050,000	\$17,350,000	99	151	\$15.25	0	\$19,129,019	On Schedule
Iowa Values Fund				Award Date 8/19/2004					Contract Signed Yes	Award Date 8/19/2004	Completion Date 1/15/2008		Maint. Date 1/15/2014	Funds Disbursed \$1,500,000							
Enterprise Zone				3/24/2004					Yes	3/24/2004	3/24/2007		3/24/2017	\$0							
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
On Point Display LLC	Award \$150,000.00	Peosta	48	0	\$16.41	33	81	\$1,876,200	48	0	\$16.41	33	81	\$950,900	\$1,876,200	8	0	\$18.57	0	\$3,140,000	Behind Schedule
Community Economic Betterment Account				Award Date 4/15/2004					Contract Signed Yes	Award Date 4/15/2004	Completion Date 6/30/2007		Maint. Date 10/1/2007	Funds Disbursed \$75,000							
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Packaging Technologies	Award \$200,000.00	Davenport	20	0	\$18.70	0	20	\$950,000	20	0	\$18.70	0	20	\$950,000	\$2,076,000	36	0	\$21.57	0	\$2,016,756	On Schedule
Community Economic Betterment Account (IVF)				Award Date 3/17/2005					Contract Signed Yes	Award Date 3/17/2005	Completion Date 3/31/2008		Maint. Date 6/30/2008	Funds Disbursed \$0							
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Paul Mueller Company	Award \$60,000.00	Osceola	6	20	\$13.60	0	26	\$225,000	6	20	\$13.60	0	26	\$225,000	\$520,000	9	20	\$11.55	0	\$594,521	On Schedule
Community Economic Betterment Account (IVF)				Award Date 1/20/2005					Contract Signed Yes	Award Date 1/20/2005	Completion Date 3/31/2008		Maint. Date 6/30/2008	Funds Disbursed \$0							On Schedule
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Pharmacists Mutual Companies	Award \$0.00	Algona	24	0	\$11.79	0	24	\$4,500,000	24	0	\$11.79	0	24	\$4,500,000	\$4,500,000	14	0	\$17.99	0	\$2,617,065	On Schedule
Enterprise Zone				Award Date 2/17/2005					Contract Signed Yes	Award Date 2/17/2005	Completion Date 2/17/2008		Maint. Date 2/17/2018	Funds Disbursed \$0							On Schedule
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Plumrose USA, Inc.	Award \$0.00	Council Bluffs	164	0	\$9.60	0	164	\$12,000,000	164	0	\$9.60	0	164	\$12,000,000	N/A	80	0	\$10.47	0	\$0	On Schedule
Enterprise Zone				Award Date 8/4/2003					Contract Signed Yes	Award Date 8/4/2003	Completion Date 8/3/2006		Maint. Date 8/3/2016	Funds Disbursed \$0							On Schedule
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Pohaku, Inc.	Award \$100,000.00	Washington	10	0	\$15.45	0	10	\$1,500,000	Contract Signed Yes		Award Date 2/19/2004			Funds Disbursed \$100,000							Report not required this cycle
2 Entrepreneurial Ventures Assistance Program									Yes					Loan							
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Polymer Pipe Technology	Award \$100,000.00	Des Moines	27	5	\$21.78	0	32	\$595,000	Contract Signed Yes		Award Date 12/7/2004			Funds Disbursed \$100,000	Royalty						Report not required this cycle
2 Entrepreneurial Ventures Assistance Program (IVF)									Yes												
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
PopStar Networks, Inc.	Award \$100,000.00	West Des Moines	20	2	\$23.36	0	22	\$40,000	Contract Signed No		Award Date 7/21/2005										Report not required this cycle
2 Entrepreneurial Ventures Assistance Program									Yes												
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Positech, Inc. (American Handling Systems)	Award \$230,000.00	Laurens	12	65	\$15.50	0	77	\$1,646,000	12	65	\$15.50	0	77	\$0	\$1,646,000	6	63	\$18.74	0	\$1,646,000	On Schedule
Community Economic Betterment Account				Award Date 11/20/2003					Contract Signed Yes	Award Date 11/20/2003	Completion Date 12/31/2006		Maint. Date 4/1/2007	Funds Disbursed \$230,000							On Schedule
Enterprise Zone				4/1/2004					No	4/1/2004				\$0							
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Precision Pulley & Idler, Inc.	Award \$410,000.00	Corning	85	0	\$11.41	0	85	\$1,820,826	5	80	\$11.41	0	85	\$2,160,820	\$2,230,826	5	80	\$11.96	0	\$2,758,380	Completed
Economic Development Set-Aside				Award Date 1/27/2004					Contract Signed Yes	Award Date 1/27/2004	Completion Date 1/31/2006		Maint. Date N/A	Funds Disbursed \$410,000							
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Professional Computer Systems	Award \$329,000.00	Denison	27	20	\$21.42	0	47	\$3,000,000	27	20	\$21.42	0	47	\$0	\$3,000,000	4	16	\$21.35	0	\$3,000,000	On Schedule
Iowa Values Fund				Award Date 11/12/2003					Contract Signed Yes	Award Date 11/12/2003	Completion Date 11/12/2007		Maint. Date 11/12/2013	Funds Disbursed \$329,000							
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Progress Casting Group, Inc.	Award \$700,000.00	New Hampton	148	0	\$12.77	2	150	\$11,797,900	148	0	\$11.71	2	150	\$9,584,900	\$10,170,000	5	0	\$32.98	0	\$106,473	On Schedule
Community Economic Betterment Account (IVF)				Award Date 4/21/2005					Contract Signed Yes	Award Date 4/21/2005	Completion Date 6/30/2008		Maint. Date 9/30/2008	Funds Disbursed \$500,000							
New Capital Investment Program				4/21/2005					Yes	4/21/2005	7/20/2008		7/20/2010	\$0							
Physical Infrastructure Assistance Program (IVF)				4/21/2005					Yes	4/21/2005	11/30/2007		N/A	\$0							
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Project InVision International (Software Made Easy)	Award \$700,000.00	Des Moines	89	0	\$37.33	0	89	\$1,000,000	89	0	\$37.33	0	89	\$1,750,000	\$27,250,000	3	0	\$34.13	0	\$204,366	On Schedule
Community Economic Betterment Account (IVF)				Award Date 4/21/2005					Contract Signed Yes	Award Date 4/21/2005	Completion Date 5/31/2010		Maint. Date 8/31/2010	Funds Disbursed \$350,000							
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Proliant, Inc.	Award \$50,000.00	Ames	0	0	\$0.00	0	0	\$450,000	0	0	\$0.00	0	0	\$0	\$400,000	0	0	\$0.00	0	\$400,000	On Schedule
2 Advanced Research & Commercialization Program				Award Date 10/1/2003					Contract Signed Yes	Award Date 10/1/2003	Completion Date 12/31/2004		Maint. Date N/A	Funds Disbursed \$50,000							
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
			C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status

Project Name		Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Proplaner.NET		Ames	6	0	\$29.80	0	6	\$18,000												Report not required this cycle	
Award \$100,000.00				Award Date 12/7/2004					Contract Signed Yes	Award Date 12/7/2004				Funds Disbursed \$100,000	Royalty						
2 Entrepreneurial Ventures Assistance Program																					
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
C	R		C	R					C	R						C	R				
Protocol Driven Healthcare, Inc.		Des Moines	48	0	\$33.68	0	48	\$978,000	48	0	\$31.57	0	48	\$558,000	\$10,742,000	3	0	\$45.81	0	\$1,138,515	Behind Schedule
Award \$420,000.00				Award Date 7/15/2004					Contract Signed Yes	Award Date 7/15/2004	Completion Date 7/15/2007		Maint. Date 10/15/2007	Funds Disbursed \$320,000							
Community Economic Betterment Account									Yes	3/18/2004	3/31/2008		N/A	\$100,000							
2 Advanced Research & Commercialization Program				3/18/2004					Yes	3/18/2004	3/31/2008		3/18/2014	\$0							
Enterprise Zone				3/18/2004																	
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
C	R		C	R					C	R						C	R				
Prudential Retirement Benefits Services		Dubuque	69	0	\$15.47	0	69	\$129,000	69	0	\$15.47	0	69	\$129,000	\$2,210,000	46	0	\$17.93	0	\$1,281,800	On Schedule
Award \$207,000.00				Award Date 1/20/2005					Contract Signed Yes	Award Date 1/20/2005	Completion Date 3/31/2008		Maint. Date 6/30/2008	Funds Disbursed \$0							
Community Economic Betterment Account (IVF)																					
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
C	R		C	R					C	R						C	R				
Pure Fishing America		Spirit Lake	70	0	\$10.76	31	101	\$3,200,000	44	0	\$10.76	0	44	\$3,200,000	\$3,251,000	0	0	\$0.00	0	\$5,062,134	Behind Schedule
Award \$108,000.00				Award Date 6/23/2004					Contract Signed Yes	Award Date 6/23/2004	Completion Date 6/30/2006		Maint. Date N/A	Funds Disbursed \$102,000							
Economic Development Set-Aside									No	7/1/2004				\$0							
New Capital Investment Program				7/1/2004																	
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
C	R		C	R					C	R						C	R				
Quality Processing Services, LLC		Spencer	85	0	\$11.16	0	85	\$2,104,798	85	0	\$11.16	0	85	\$1,710,298	\$2,365,798	7	0	\$12.04	0	\$2,519,444	Behind Schedule
Award \$261,000.00				Award Date 1/5/2004					Contract Signed Yes	Award Date 1/5/2004	Completion Date 12/31/2005		Maint. Date N/A	Funds Disbursed \$255,000							
Economic Development Set-Aside																					
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
C	R		C	R					C	R						C	R				
Rasmussen Mechanical Service Corp.		Council Bluffs	34	0	\$21.55	0	34	\$1,500,000	34	0	\$21.55	0	34	\$1,500,000	\$1,500,000	0	0	\$0.00	0	\$997,603	On Schedule
Award \$0.00				Award Date 7/13/2005					Contract Signed Yes	Award Date 7/13/2005	Completion Date 7/12/2008		Maint. Date 7/13/2005	Funds Disbursed \$0							
Enterprise Zone																					
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
C	R		C	R					C	R						C	R				
RC2 Brands, Inc.		Dyersville	16	168	\$18.00	16	200	\$3,000,000	16	168	\$18.00	16	200	\$2,300,000	\$3,000,000	90	154	\$16.58	0	\$2,604,733	On Schedule
Award \$400,000.00				Award Date 4/15/2004					Contract Signed Yes	Award Date 4/15/2004	Completion Date 6/30/2007		Maint. Date 10/1/2007	Funds Disbursed \$400,000							
Community Economic Betterment Account (IVF)																					
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
C	R		C	R					C	R						C	R				
Rescue Vehicles of Iowa		Rock Rapids	14	16	\$14.00	0	30	\$945,000	14	16	\$14.00	0	30	\$87,500	\$977,500	11	14	\$15.53	0	\$977,500	On Schedule
Award \$70,000.00				Award Date 3/18/2004					Contract Signed Yes	Award Date 3/18/2004	Completion Date 3/31/2007		Maint. Date 7/12/2007	Funds Disbursed \$70,000							
Community Economic Betterment Account																					
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
C	R		C	R					C	R						C	R				
Retrac, Inc. dba Think Safe, Inc.		Cedar Rapids	22	0	\$17.12	0	22	\$97,500	Contract Signed Yes	Award Date 9/15/2005				Funds Disbursed \$0	Royalty					Report not required this cycle	
Award \$100,000.00				Award Date 9/15/2005					Yes	9/15/2005											
2 Entrepreneurial Ventures Assistance Program																					
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
C	R		C	R					C	R						C	R				
Rockwell Collins		Bellevue	25	0	\$12.95	100	125	\$10,000,000	25	0	\$16.63	100	125	\$10,000,000	N/A	21	0	\$34.03	0	\$6,616,109	On Schedule
Award \$0.00				Award Date 2/5/2004					Contract Signed Yes	Award Date 2/5/2004	Completion Date 2/5/2007		Maint. Date 2/5/2009	Funds Disbursed \$0							
New Capital Investment Program																					
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
C	R		C	R					C	R						C	R				
Rockwell Collins		Cedar Rapids	47	0	\$23.78	0	47	\$1,688,500	47	0	\$16.79	0	47	\$5,080,000	N/A	68	0	\$32.00	0	\$1,602,788	On Schedule
Award \$0.00				Award Date 12/9/2004					Contract Signed Yes	Award Date 12/9/2004	Completion Date 12/9/2007		Maint. Date 12/9/2009	Funds Disbursed \$0							
New Capital Investment Program																					
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
C	R		C	R					C	R						C	R				
Safe Soy, LLC		Ellsworth	10	0	\$22.36	0	10	\$2,795,000	0	0	\$0.00	0	0	\$2,810,000	\$2,860,000	0	0	\$0.00	0	\$447,370	Behind Schedule
Award \$250,000.00				Award Date 3/9/2005					Contract Signed Yes	Award Date 3/9/2005	Completion Date 3/9/2008		Maint. Date N/A	Funds Disbursed \$250,000							
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)																					
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
C	R		C	R					C	R						C	R				
Schebler Company (GMKS Acquisition Corp.)		Bettendorf	9	9	\$18.44	0	18	\$1,030,000	9	9	\$18.44	0	18	\$1,030,000	\$1,030,000	3	2	\$23.94	0	\$0	On Schedule
Award \$80,000.00				Award Date 11/1/2004					Contract Signed Yes	Award Date 11/1/2004	Completion Date 11/30/2007		Maint. Date 3/1/2008	Funds Disbursed \$80,000							
Community Economic Betterment Account (IVF)									Yes	11/18/2004	11/30/2007		11/18/2009	\$0							
New Capital Investment Program				11/18/2004					Yes	11/18/2004	11/18/2007		11/18/2009	\$0							
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
C	R		C	R					C	R						C	R				
Sheeder's Cloverleaf Dairy, LLC		Guthrie Center	4	0	\$11.54	0	4	\$350,000	4	0	\$11.54	0	4	\$252,000	\$355,000	0	0	\$0.00	0	\$380,500	On Schedule
Award \$70,000.00				Award Date 3/9/2004					Contract Signed Yes	Award Date 3/9/2004	Completion Date 8/31/2007		Maint. Date N/A	Funds Disbursed \$70,000							
Value Added Agricultural Products and Processes Financial Assistance Program																					
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incanted Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status
C	R		C	R					C	R						C	R				
Shelby County Cookers, LLC		Harlan	204	0	\$12.55	0	204	\$10,779,750	204	0	\$11.60	0	204	\$11,269,750	\$14,355,225	96	0	\$10.80	0	\$16,346,267	On Schedule
Award \$537,500.00				Award Date 6/24/2004					Contract Signed Yes	Award Date 6/24/2004	Completion Date 6/30/2006		Maint. Date N/A	Funds Disbursed \$531,600							
Economic Development Set-Aside									Yes	7/7/2004	6/30/2007		6/30/2017	\$0							
Enterprise Zone				7/7/2004					Yes	7/7/2004	6/30/2007										

Shepherd, Inc.	Award	Dubuque	39	0	\$14.01	4	43	\$641,000	39	0	\$14.01	4	43	\$162,000	\$624,000	32	0	\$15.85	0	\$588,393	On Schedule
	\$100,000.00 Community Economic Betterment Account			Award Date 10/16/2003					Contract Signed Yes	Award Date 10/16/2003	Completion Date 12/31/2006	Maint. Date 4/16/2007	Funds Disbursed \$100,000								
Project Name		Location	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Sho-Me Containers	Award	Grinnell	9	8	\$15.54	0	17	\$1,200,000	0	0	\$0.00	0	0	\$1,200,000	\$1,200,000	0	0	\$0.00	0	\$0	On Schedule
	\$200,000.00 Value Added Agricultural Products and Processes Financial Assistance Program (IVF)			Award Date 3/9/2005					Contract Signed Yes	Award Date 3/9/2005	Completion Date 7/9/2010	Maint. Date N/A	Funds Disbursed \$200,000								
Project Name		Location	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Silicon Plains Technologies, Inc.	Award	Urbandale	20	18	\$34.74	0	38	\$4,992,500	20	18	\$35.24	0	38	\$266,000	\$4,726,500	11	16	\$37.31	0	\$133,000	On Schedule
	\$266,000.00 Community Economic Betterment Account			Award Date 12/17/2003					Contract Signed Yes	Award Date 12/17/2003	Completion Date 12/31/2006	Maint. Date 3/31/2006	Funds Disbursed \$133,000								
Project Name		Location	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Silver Beacon Media, LLC	Award	Bettendorf	15	0	\$19.20	0	15	\$245,000	Contract Signed Yes	Award Date 9/15/2004				Funds Disbursed \$50,000	Royalty						Report not required this cycle
	\$75,000.00 Entrepreneurial Ventures Assistance Program			Award Date 9/15/2004					Contract Signed Yes	Award Date 9/15/2004											
Project Name		Location	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Simonsen Industries, Inc.	Award	Quimby	0	12	\$14.52	0	12	\$375,000	0	12	\$14.52	0	12	\$210,400	\$375,000	1	12	\$14.59	0	\$381,461	On Schedule
	\$36,000.00 Community Economic Betterment Account			Award Date 7/1/2004					Contract Signed Yes	Award Date 7/1/2004	Completion Date 6/30/2007	Maint. Date 10/1/2007	Funds Disbursed \$36,000								
Project Name		Location	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Solo Direct Connect	Award	Davenport	6	0	\$32.85	6	12	\$1,135,600	6	0	\$32.85	6	12	\$1,135,600	\$2,700,000	0	0	\$0.00	0	\$0	Behind Schedule
	\$100,000.00 Entrepreneurial Ventures Assistance Program (IVF)			Award Date 9/15/2005					Contract Signed yes	Award Date 9/15/2005	Completion Date	Maint. Date	Funds Disbursed \$0	Royalty							
Project Name		Location	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Spot Trac, Inc.	Award	Des Moines	40	0	\$44.04	0	40	\$1,000,000	Contract Signed Yes	Award Date 2/19/2004				Funds Disbursed \$100,000	Royalty						Report not required this cycle
	\$100,000.00 Entrepreneurial Ventures Assistance Program			Award Date 2/19/2004					Contract Signed Yes	Award Date 2/19/2004											
Project Name		Location	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
StowMaster, Inc.	Award	Lake Mills	6	0	\$11.04	0	6	\$81,000	Contract Signed Yes	Award Date 9/15/2005				Funds Disbursed \$100,000	Royalty						Report not required this cycle
	\$100,000.00 Entrepreneurial Ventures Assistance Program			Award Date 9/15/2005					Contract Signed Yes	Award Date 9/15/2005											
Project Name		Location	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Tall Corn Ethanol, LLC	Award	Coon Rapids	10	0	\$10.80	0	10	\$21,583,760	10	0	\$10.80	0	10	\$21,583,760	\$22,083,760	16	0	\$13.67	0	\$19,442,543	On Schedule
	\$0.00 Enterprise Zone			Award Date 9/16/2004					Contract Signed Yes	Award Date 9/16/2004	Completion Date 9/16/2007	Maint. Date 9/16/2014	Funds Disbursed \$0								
Project Name		Location	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Team Technologies LLC	Award	Cedar Falls	36	0	\$18.12	0	36	\$6,215,000	Contract Signed Yes	Award Date 4/13/2005				Funds Disbursed \$250,000	Loan						Report not required this cycle
	\$250,000.00 Entrepreneurial Ventures Assistance Program			Award Date 4/13/2005					Contract Signed Yes	Award Date 4/13/2005											
Project Name		Location	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
TEC Industries (Med-Tec Industries)	Award	Orange City	55	0	\$13.44	0	55	\$2,381,000	55	0	\$13.44	0	55	\$770,000	\$2,381,000	20	0	\$15.86	0	\$6,086,064	On Schedule
	\$200,000.00 Community Economic Betterment Account			Award Date 6/11/2004					Contract Signed Yes	Award Date 6/11/2004	Completion Date 6/30/2007	Maint. Date 10/1/2007	Funds Disbursed \$200,000								
Project Name		Location	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Techspace	Award	Monona	31	0	\$13.13	0	31	\$1,184,550	31	0	\$13.13	0	31	\$497,750	\$1,332,550	23	0	\$15.53	0	\$1,324,550	On Schedule
	\$148,000.00 Economic Development Set-Aside			Award Date 2/9/2004					Contract Signed Yes	Award Date 2/9/2004	Completion Date 5/31/2006	Maint. Date N/A	Funds Disbursed \$144,637								
Project Name		Location	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
The Sky Factory, LLC	Award	Fairfield	12	0	\$13.25	0	12	\$500,000	Contract Signed Yes	Award Date 2/19/2004				Funds Disbursed \$50,000	Royalty						Report not required this cycle
	\$50,000.00 Entrepreneurial Ventures Assistance Program			Award Date 2/19/2004					Contract Signed Yes	Award Date 2/19/2004											
Project Name		Location	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Trans Ova Genetics	Award	Sioux Center	235	0	\$21.85	0	235	\$36,200,000	235	0	\$21.85	0	235	N/A	\$24,850,000	17	0	\$25.97	0	\$3,420,397	On Schedule
	\$9,250,000.00 Iowa Values Fund Physical Infrastructure Assistance Program			Award Date 8/27/2003					Contract Signed Yes	Award Date 8/27/2003	Completion Date 12/31/2011	Maint. Date 12/31/2017	Funds Disbursed \$1,547,535								
				7/28/2004					Yes	7/28/2004	12/31/2010	N/A	\$0								
Project Name		Location	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Trans-Lux Corporation	Award	Des Moines	25	0	\$15.28	0	25	\$920,500	25	0	\$15.28	0	25	\$210,500	\$920,500	20	0	\$16.58	0	\$1,140,081	On Schedule
	\$75,000.00 Community Economic Betterment Account			Award Date 8/22/2003					Contract Signed Yes	Award Date 8/22/2003	Completion Date 9/30/2006	Maint. Date 12/30/2006	Funds Disbursed \$0								
Project Name		Location	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Triple F, Inc.	Award	Des Moines	3	0	\$20.00	0	3	\$650,000	3	0	\$20.00	0	3	\$350,000	\$650,000	9	0	\$20.35	0	\$680,000	On Schedule
	\$100,000.00 Value Added Agricultural Products and Processes Financial Assistance Program			Award Date 7/10/2003					Contract Signed Yes	Award Date 7/10/2003	Completion Date 1/31/2007	Maint. Date N/A	Funds Disbursed \$100,000								
Project Name		Location	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs C	R	Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs C	R	Average Wage	Other Jobs	Amount Spent To Date	Project Status
Two Rivers Grape & Wine Cooperative		Oscola	4	0	\$15.06	0	4	\$1,616,223	5	0	\$11.19	0	5	\$1,626,223	\$2,107,510	4	0	\$22.28	0	\$1,727,267	On Schedule

Award \$250,000.00		Award Date 10/21/2004				Contract Signed Yes		Award Date 10/21/2004		Completion Date 10/21/2008		Maint. Date N/A		Funds Disbursed \$250,000											
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)		10/21/2004				Yes		10/21/2004		10/18/2007		10/18/2009		\$0											
New Capital Investment Program																									
Project Name		Location		Incented Jobs		Avg Hr		Other		Total		Capital		Total Project		Incented Jobs		Average		Other		Amount		Project	
				C R		Wage		Jobs		Jobs		Investment		Cost		C R		Wage		Jobs		Spent To Date		Status	
United Natural Foods, Inc.		Iowa City		82 162		\$14.36		104		348		\$9,600,000		\$9,400,000		143 110		\$14.78		0		\$9,942,603		On Schedule	
Award \$300,000.00		Award Date 7/17/2003						Contract Signed Yes		Award Date 7/17/2003		Completion Date 9/30/2006		Maint. Date 12/31/2006		Funds Disbursed \$300,000									
Community Economic Betterment Account		8/5/2003						Yes		8/5/2003		8/5/2006		8/5/2008		\$0									
New Capital Investment Program																									
Project Name		Location		Incented Jobs		Avg Hr		Other		Total		Capital		Total Project		Incented Jobs		Average		Other		Amount		Project	
				C R		Wage		Jobs		Jobs		Investment		Cost		C R		Wage		Jobs		Spent To Date		Status	
Unverferth Manufacturing Company, Inc.		Shell Rock		22 0		\$11.92		0		22		\$1,501,400		\$1,501,400		22 0		\$14.64		0		\$1,564,093		On Schedule	
Award \$0.00		Award Date 7/23/2004						Contract Signed Yes		Award Date 7/23/2004		Completion Date 7/23/2007		Maint. Date 7/23/2009		Funds Disbursed \$0									
New Capital Investment Program																									
Project Name		Location		Incented Jobs		Avg Hr		Other		Total		Capital		Total Project		Incented Jobs		Average		Other		Amount		Project	
				C R		Wage		Jobs		Jobs		Investment		Cost		C R		Wage		Jobs		Spent To Date		Status	
US Bio Albert City, LLC		Albert City		42 0		\$18.50		0		42		\$108,330,000		\$102,130,000		0 0		\$0.00		0		\$41,000,000		On Schedule	
Award \$400,000.00		Award Date 4/21/2005						Contract Signed Yes		Award Date 4/21/2005		Completion Date 4/21/2008		Maint. Date N/A		Funds Disbursed \$0									
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)		4/21/2005						Yes		4/21/2005		4/21/2010		4/21/2015		\$0									
New Jobs & Income Program																									
Project Name		Location		Incented Jobs		Avg Hr		Other		Total		Capital		Total Project		Incented Jobs		Average		Other		Amount		Project	
				C R		Wage		Jobs		Jobs		Investment		Cost		C R		Wage		Jobs		Spent To Date		Status	
Vector Corporation		Marion		6 0		\$23.40		0		6		\$1,949,000		\$1,100,000		5 0		\$28.55		0		\$1,468,166		On Schedule	
Award \$0.00		Award Date 4/13/2005						Contract Signed Yes		Award Date 4/13/2005		Completion Date 4/13/2008		Maint. Date 4/13/2010		Funds Disbursed \$0									
New Capital Investment Program																									
Project Name		Location		Incented Jobs		Avg Hr		Other		Total		Capital		Total Project		Incented Jobs		Average		Other		Amount		Project	
				C R		Wage		Jobs		Jobs		Investment		Cost		C R		Wage		Jobs		Spent To Date		Status	
VeraSun Fort Dodge, LLC		Fort Dodge		31 0		\$13.75		11		42		\$88,000,000		\$88,000,000		50 0		\$18.18		0		\$103,374,967		On Schedule	
Award \$0.00		Award Date 2/19/2004						Contract Signed Yes		Award Date 2/19/2004		Completion Date 2/19/2009		Maint. Date 2/19/2014		Funds Disbursed \$0									
New Jobs & Income Program																									
Project Name		Location		Incented Jobs		Avg Hr		Other		Total		Capital		Total Project		Incented Jobs		Average		Other		Amount		Project	
				C R		Wage		Jobs		Jobs		Investment		Cost		C R		Wage		Jobs		Spent To Date		Status	
Vernon Company		Newton		0 52		\$13.09		0		52		\$1,300,000		\$965,000		0 39		\$13.99		0		\$3,751,000		On Schedule	
Award \$200,000.00		Award Date 11/18/2004						Contract Signed Yes		Award Date 11/18/2004		Completion Date 11/30/2007		Maint. Date 2/28/2007		Funds Disbursed \$200,000									
Community Economic Betterment Account (IVF)																									
Project Name		Location		Incented Jobs		Avg Hr		Other		Total		Capital		Total Project		Incented Jobs		Average		Other		Amount		Project	
				C R		Wage		Jobs		Jobs		Investment		Cost		C R		Wage		Jobs		Spent To Date		Status	
Voyager Ethanol, LLC		Emmetsburg		37 0		\$13.57		0		37		\$57,241,383		\$64,841,383		39 0		\$14.84		0		\$70,385,091		On Schedule	
Award \$0.00		Award Date 8/18/2004						Contract Signed Yes		Award Date 8/18/2004		Completion Date 8/18/2007		Maint. Date 8/18/2017		Funds Disbursed \$0									
Enterprise Zone																									
Project Name		Location		Incented Jobs		Avg Hr		Other		Total		Capital		Total Project		Incented Jobs		Average		Other		Amount		Project	
				C R		Wage		Jobs		Jobs		Investment		Cost		C R		Wage		Jobs		Spent To Date		Status	
Web Interactive Solutions LLC		Des Moines		6 0		\$20.49		0		6		\$158,481												Report not required this cycle	
Award \$50,000.00		Award Date 2/19/2004						Contract Signed Yes		Award Date 2/19/2004		Completion Date 2/19/2004		Funds Disbursed \$25,000		Royalty									
2 Entrepreneurial Ventures Assistance Program																									
Project Name		Location		Incented Jobs		Avg Hr		Other		Total		Capital		Total Project		Incented Jobs		Average		Other		Amount		Project	
				C R		Wage		Jobs		Jobs		Investment		Cost		C R		Wage		Jobs		Spent To Date		Status	
Welch Products		Carlisle		33 12		\$16.64		0		45		\$1,513,717		\$1,724,717		0 0		\$0.00		0		\$0		Behind Schedule	
Award \$411,000.00		Award Date 1/22/2004						Contract Signed Yes		Award Date 1/22/2004		Completion Date 7/31/2006		Maint. Date N/A		Funds Disbursed \$24,000									
Economic Development Set-Aside		1/30/2004						No		1/30/2004		1/30/2007		1/30/2009		\$0									
New Capital Investment Program		5/15/2004						No		5/15/2004		7/31/2006		N/A		\$0									
Physical Infrastructure Assistance Program																									
Project Name		Location		Incented Jobs		Avg Hr		Other		Total		Capital		Total Project		Incented Jobs		Average		Other		Amount		Project	
				C R		Wage		Jobs		Jobs		Investment		Cost		C R		Wage		Jobs		Spent To Date		Status	
Wells Fargo Home Mortgage		Des Moines		2000 0		\$16.11		0		2000		\$175,000,000		\$153,000,000		1947 0		\$16.11		0		\$248,114,611		On Schedule	
Award \$10,000,000.00		Award Date 7/31/2003						Contract Signed Yes		Award Date 7/31/2003		Completion Date 7/13/2007		Maint. Date 7/13/2013		Funds Disbursed \$10,000,000									
Iowa Values Fund		4/15/2004						Yes		4/15/2004		8/15/2007		8/15/2009		\$0									
New Capital Investment Program		10/13/2004						No		10/13/2004						\$0									
Enterprise Zone																									
Project Name		Location		Incented Jobs		Avg Hr		Other		Total		Capital		Total Project		Incented Jobs		Average		Other		Amount		Project	
				C R		Wage		Jobs		Jobs		Investment		Cost		C R		Wage		Jobs		Spent To Date		Status	
Wells Dairy, Inc.		Le Mars		129 346		\$28.87		64		539		\$28,004,000		\$28,004,000		66 339		\$32.92		0		\$990,013		On Schedule	
Award \$3,328,000.00		Award Date 6/11/2004						Contract Signed Yes		Award Date 6/11/2004		Completion Date 6/11/2008		Maint. Date 6/11/2014		Funds Disbursed \$2,928,000									
Iowa Values Fund		6/11/2004						Yes		6/11/2004		6/30/2008		N/A		\$200,000									
2 Advanced Research & Commercialization Program								Yes		6/11/2004		6/11/2009		6/11/2014		\$0									
New Jobs & Income Program		6/11/2004						Yes		6/11/2004		6/30/2008		N/A		\$200,000									
Physical Infrastructure Assistance Program		6/11/2004						Yes		6/11/2004		6/30/2008		N/A		\$200,000									
Project Name		Location		Incented Jobs		Avg Hr		Other		Total		Capital		Total Project		Incented Jobs		Average		Other		Amount		Project	
				C R		Wage		Jobs		Jobs		Investment		Cost		C R		Wage		Jobs		Spent To Date		Status	
West Central Cooperative		Ralston		6 0		\$14.00		0		6		\$4,200,000		\$4,200,000		0 0		\$0.00		0		\$4,812,847		On Schedule	
Award \$250,000.00		Award Date 3/18/2004						Contract Signed Yes		Award Date 3/18/2004		Completion Date 3/18/2007		Maint. Date N/A		Funds Disbursed \$250,000									
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)		5/18/2004						Yes		5/18/2004		5/18/2007		5/18/2009		\$0									
New Capital Investment Program																									
Project Name		Location		Incented Jobs		Avg Hr		Other		Total		Capital		Total Project		Incented Jobs		Average		Other		Amount		Project	
				C R		Wage		Jobs		Jobs		Investment		Cost		C R		Wage		Jobs		Spent To Date		Status	
Western Iowa Energy		Wall Lake		24 0		\$17.31		0		24		\$29,904,000		\$26,313,000		1 0		\$16.00		0		\$40,000,000		On Schedule	
Award \$400,000.00		Award Date						Contract Signed		Award Date		Completion Date		Maint. Date		Funds Disbursed									

Value Added Agricultural Products and Processes Financial Assistance Program (IVF)								Yes	12/16/2004	11/30/2008	N/A	\$0								
New Jobs & Income Program								Yes	12/16/2004	12/31/2009	12/31/2014	\$0								
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
		C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Wholesome Harvest, LLC	Colo	34	0	\$22.84	0	34	\$1,984,560	0	0	\$0.00	0	0	\$0	\$1,984,560	4	0	\$18.27	0	\$600,000	On Schedule
Award \$150,000.00								Award Date		Completion Date		Maint. Date		Funds Disbursed						
Value Added Agricultural Products and Processes Financial Assistance Program								12/15/2003		3/31/2007		N/A		\$150,000						
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	Project
		C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Status
Winnebago Industries, Inc.	Forest City	10	0	\$10.40	0	10	\$2,093,850	10	0	\$10.40	0	10	\$2,093,850	\$2,303,235	0	0	\$0.00	0	\$2,608,000	Behind Schedule
Award \$0.00								Award Date		Completion Date		Maint. Date		Funds Disbursed						
Enterprise Zone								9/16/2004		9/15/2007		9/15/2017		\$0						
Totals		Incented Jobs		Avg Hr	Other	Total	Capital	Incented Jobs		Avg Hr	Other	Total	Capital	Total Project	Incented Jobs		Average	Other	Amount	
		C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Spent To Date	Total Jobs
196 Projects Under Contract		8,828	3,194	\$ 18.27	1,484	13,506	\$2,185,310,940	8,152	3,260	\$17.31	607	12,019	\$1,806,509,672	\$1,983,808,728	5,298	2,588	\$17.83	127	\$1,644,866,990	8,013
¹ Unable to verify jobs with current documents. BST Project Manager is requesting additional documentation.																				
² ARCEVA/LCG award; performance not measured by job creation. EVA, ARC, LCG not required to report this cycle due to a policy change. The projects funded through these programs will be required to report from now on.																				
³ Contract Amendment; duplicate listing has been removed																				
⁴ No report required for PIAP-TA																				
⁵ Inadvertantly omitted from monthly Investment Summary																				

Projects in Contract Negotiations

The projects on this list were not required to report during this reporting cycle because they were still under negotiation and they were still signed contracts by 12/31/05.

Award Information		Investment Summary					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Advanced Analytical Technologies, Inc.	Ames	45	2	\$31.91	35	82	\$2,650,000
Award \$2,000,000.00		Award Date 8/18/2005					
Community Economic Betterment Account (IVF)		8/18/2005					
Physical Infrastructure Assistance Program (IVF)							
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
American Pallet Leasing, Inc.	Rock Valley	166	0	\$12.60	0	166	\$8,409,800
Award \$400,000.00		Award Date 6/11/2004					
Community Economic Betterment Account (IVF)							
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
BioForce Nanosciences, Inc.	Ames	24	12	\$30.18	24	60	\$900,000
Award \$500,000.00		Award Date 8/18/2005					
Community Economic Betterment Account (IVF)							
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Boyt Harness Company	Osceola	0	26	\$18.01	0	26	\$2,125,000
Award \$78,000.00		Award Date 1/20/2005					
Community Economic Betterment Account (IVF)		1/20/2005					
New Capital Investment Program							
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
C & L Companies, Inc.	Urbandale	6	0	\$28.04	6	12	\$3,690,000
Award \$60,000.00		Award Date 9/15/2005					
Community Economic Betterment Account (IVF)		9/15/2005					
High Quality Jobs Creation Program							
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Cedar Valley Tech Works	Waterloo	26	0	\$21.63	0	26	\$10,088,922
Award \$3,200,000.00		Award Date 10/18/2004					
Physical Infrastructure Assistance Program (IVF)		10/18/2004					
Marketing		10/18/2005					
Accelerator		10/18/2005					
BRN		10/18/2004					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
ConAgra Frozen Foods Group	Council Bluffs	50	0	\$11.18	0	50	\$10,799,110
Award \$0.00		Award Date 5/11/2005					
Enterprise Zone							
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
E-Ject Systems, L.C.	Elkader	40-25	0	46-4 18.73	0	25	\$2,260,000
Award \$0.00		Award Date 10/13/2004					
Enterprise Zone							
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Environmental Lubricants Manufacturing, Inc.	Plainfield	6	17	\$18.01	0	23	\$2,617,000
Award \$200,000.00		Award Date 8/18/2005					
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)							
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Farmland Foods, Inc.	Denison	218	0	\$13.97	0	218	\$77,357,789

Award \$0.00		Award Date 8/18/2005											
Enterprise Zone													
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment					
Fres-Co System USA, Inc.		Red Oak	42	0	\$12.46	0	42	\$12,450,000					
Award \$0.00		Award Date 11/18/2004											
Enterprise Zone													
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment					
Henderson Manufacturing		Manchester	15	0	\$13.87	0	15	\$3,610,000					
Award \$0.00		Award Date 11/10/2004											
Enterprise Zone													
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment					
Infrastructure Solutions, Inc.		Urbandale	18	4	\$39.91	0	22	\$22,000					
Award \$180,000.00		Award Date 9/15/2005											
Community Economic Betterment Account (IVF)													
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment					
Integrated Earth Corporation		Ames	15	1	\$39.88	8	24	\$376,040					
Award \$250,000.00		Award Date 9/15/2005											
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)													
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment					
Intradyn, Inc.		Mason City	63	0	\$14.28	0	63	\$207,900					
Award \$250,000.00		Award Date 4/21/2005											
Community Economic Betterment Account (IVF)													
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment					
Iowa Falls Ethanol Plant, LLC (Formerly Midwest Renewables, LLC)		Iowa Falls	33	0	\$16.83	0	33	\$63,500,000					
Award \$400,000.00		Award Date 12/23/2003											
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)													
Enterprise Zone													
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment					
Iowa Cold Storage		Altoona	82	0	\$9.87	0	82	\$10,386,000					
Award \$150,000.00		Award Date 9/15/2005											
Physical Infrastructure Assistance Program													
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment					
Iowa Glass Depot, Inc.		Cedar Rapids	35	0	\$20.88	0	35	\$2,700,000					
Award \$0.00		Award Date 8/25/2003											
Enterprise Zone													
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment					
John Deere Davenport Works		Davenport	150	0	\$18.84	0	150	\$40,000,000					
Award \$0.00		Award Date 3/18/2004											
New Jobs & Income Program													
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment					
Lear Corporation		Iowa City	0	318	\$14.84	0	318	\$17,400,000					
Award \$500,000.00		Award Date 3/17/2005											
Community Economic Betterment Account (IVF)													
New Capital Investment Program													
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment					
Lennox Industries, Inc.		Marshalltown	0	1118	\$18.65	0	1118	\$18,497,500					
Award \$6,600,000.00		Award Date 12/18/2003											
Iowa Values Fund													
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment					
Loparex, Inc.		Iowa City	9	6	\$19.56	0	15	\$5,270,443					
Award \$75,000.00		Award Date 9/15/2005											
Community Economic Betterment Account (IVF)													
High Quality Jobs Creation Program													
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment					
McKesson Corporation		Dubuque	74	0	\$16.70	0	74	\$5,386,000					
Award \$298,000.00		Award Date 2/19/2004											
Iowa Values Fund													
Enterprise Zone													
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment					
Medline Industries, Inc.		Dubuque	41	0	\$17.80	0	41	\$2,459,883					
Award \$125,000.00		Award Date 5/20/2004											
Iowa Values Fund													
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment					
Meredith Corporation		Des Moines	69	0	\$29.30	1	70	\$7,091,610					

Award \$300,000.00 Community Economic Betterment Account Enterprise Zone			Award Date 7/21/2005 7/21/2005					
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Midwest Renewables, LLC		Fairbank	36	0	\$14.88	10	46	\$99,625,000
Award \$0.00 New Jobs & Income Program			Award Date 11/18/2004					
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
MortgageHub Incorporated		Urbandale	23	0	\$35.22	13	36	\$30,000
Award \$150,000.00 Community Economic Betterment Account (IVF)			Award Date 7/21/2005					
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Nestle Purina PetCare Company		Fort Dodge	3	0	\$15.53	0	3	\$8,793,000
Award \$300,000.00 Physical Infrastructure Assistance Program (IVF)			Award Date 4/21/2005					
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Newton, City of (Speedway)		Newton	26	0	\$14.66	0	26	\$50,000,000
Award \$1,000,000.00 Physical Infrastructure Assistance Program (IVF)			Award Date 6/10/2005					
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
NovaScan Technologies		Ames	25	4	\$21.06	0	29	\$1,990,000
Award \$200,000.00 Iowa Values Fund			Award Date 2/19/2004					
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Plum Building Systems		Osceola	25	0	\$11.42	0	25	\$1,080,500
Award \$75,000.00 Community Economic Betterment Account (IVF)			Award Date 12/30/2004					
Enterprise Zone			12/30/2004					
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Premium Protein Products		Denison	25	0	\$9.67	0	25	\$2,150,000
Award \$0.00 Enterprise Zone			Award Date 7/1/2004					
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Priority Envelope, Inc.		Nevada	16	0	\$18.92	10	26	\$3,240,000
Award \$0.00 New Capital Investment Program			Award Date 1/30/2004					
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Qwest Communications		Sioux City	449	8	\$13.14	11	468	\$3,157,811
Award \$800,000.00 Community Economic Betterment Account (IVF)			Award Date 4/21/2005					
Physical Infrastructure Assistance Program (IVF)			4/21/2005					
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Red Star Yeast Company, LLC		Cedar Rapids	80	0	\$20.40	0	80	\$50,000,000
Award \$500,000.00 Iowa Values Fund			Award Date 2/19/2004					
New Jobs & Income Program			2/19/2004					
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Rubbermaid Home Products, Inc.		Centerville	20	0	\$11.64	0	20	\$9,935,500
Award \$0.00 Enterprise Zone			Award Date 8/3/2005					
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Sivyer Steel Corporation		Bettendorf	11	0	\$25.43	11	22	\$970,000
Award \$100,000.00 Community Economic Betterment Account (IVF)			Award Date 8/18/2005					
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Southern Iowa BioEnergy, LLC		Lamoni	20	0	\$19.27	10	30	\$32,685,000
Award \$400,000.00 Value Added Agricultural Products and Processes Financial Assistance Program (IVF)			Award Date 9/15/2005					
Enterprise Zone			9/15/2005					
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Techniplas, Inc.		Ankeny	7	0	\$26.36	8	15	\$5,250,000
Award \$0.00 New Capital Investment Program			Award Date 6/28/2005					
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment

The CBE Group, Inc.		Waterloo	35	0	\$18.06	165	200	\$4,898,600
Award \$0.00				Award Date 2/1/2005				
New Jobs & Income Program								
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
The VGM Group (Homelink Division)		Waterloo	32	0	\$21.82	108	140	\$8,494,000
Award \$0.00				Award Date 6/28/2005				
New Capital Investment Program								
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Tyson Retail Deli, Inc.		Cherokee	10	0	\$10.70	0	10	\$14,592,219
Award \$0.00				Award Date 6/10/2005				
Enterprise Zone								
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Westec Interactive, Inc.		West Des Moines	83	0	\$25.30	17	100	\$1,744,000
Award \$500,000.00				Award Date 6/10/2005				
Community Economic Betterment Account (IVF)								
Totals			Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
43 Projects in Contract Negotiations			2,138	1,516	\$17.44	437	4,091	\$610,643,592

Projects too New to Report (Oct., Nov., Dec. '05) The projects on this list were not required to report during this reporting cycle because the project was an October, November or December 2005 award and performance was not anticipated by 12/31/05.

Award Information			Investment Summary					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
AABACO Holdings, Ltd.	Grundy Center	0	14	\$16.88	6	20	\$1,900,000	
Award		Award						
\$180,000.00		Date						
Loan and Credit Guarantee Fund (IVF)			11/17/2005					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
AG Processing, Inc.	Sergeant Bluff	8	0	\$20.91	0	8	\$10,500,000	
Award		Award						
\$400,000.00		Date						
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)			10/20/2005					
High Quality Jobs Creation Program			10/20/2005					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Agri-Industrial Plastics Company	Fairfield	21	0	\$11.56	0	21	\$5,440,000	
Award		Award						
\$0.00		Date						
Enterprise Zone			10/20/2005					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Allied Insurance/A Nationwide Company	Des Moines	1332	0	\$29.24	1068	2400	\$140,000,000	
Award		Award						
\$7,650,000.00		Date						
Physical Infrastructure Assistance Program (IVF)			12/15/2005					
Enterprise Zone			12/15/2005					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Bee Line Company	Bettendorf	0	10	\$20.68	10	20	\$1,010,000	
Award		Award						
\$72,000.00		Date						
Community Economic Betterment Account (IVF)			10/20/2005					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Briggs Corporation	West Des Moines	0	87	\$31.44	61	148	\$325,000	
Award		Award						
\$500,000.00		Date						
Community Economic Betterment Account (IVF)			10/20/2005					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Clarion Packaging, LLC	Clarion	19	0	\$23.40	61	80	\$17,916,576	
Award		Award						
\$0.00		Date						
High Quality Jobs Creation Program			11/17/2005					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Dermacia, Inc. (National Genecular Institute)	Coralville	12	0	\$25.23	11	23	\$930,000	
Award		Award						
\$60,000.00		Date						
Community Economic Betterment Account (IVF)			11/17/2005					
High Quality Jobs Creation Program			11/17/2005					
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital	
		C	R	Wage	Jobs	Jobs	Investment	
Freedom Fuels, LLC	Mason City	21	0	\$19.42	9	30	\$36,780,000	
Award		Award						
\$400,000.00		Date						
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)			12/15/2005					

Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Genencor International	Cedar Rapids	17	80	\$20.37	0	97	\$35,000,000
Award			Award				
\$750,000.00			Date				
Physical Infrastructure Assistance Program			10/20/2005				
Enterprise Zone			10/20/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Hershey Systems Inc.	Des Moines	70	0	\$30.41	0	70	\$550,000
Award			Award				
\$400,000.00			Date				
Community Economic Betterment Account (IVF)			10/20/2005				
Enterprise Zone			10/20/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Highway Equipment Co.	Cedar Rapids	6	0	\$24.17	14	20	\$2,010,550
Award			Award				
\$0.00			Date				
High Quality Jobs Creation Program			11/17/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Jet Company, Inc.	Humboldt	25	0	\$13.14	0	25	\$2,275,000
Award			Award				
\$101,250.00			Date				
Economic Development Set-Aside			12/15/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Kerry, Inc.	Vinton	10	3	\$24.30	1	14	\$943,800
Award			Award				
\$150,000.00			Date				
Value Added Agricultural Products and Processes Financial Assistance Program (IVF)			12/15/2005				
High Quality Jobs Creation Program			12/15/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Kolman Conveyor Company, Inc.	Spencer	15	0	\$21.99	15	30	\$1,795,000
Award			Award				
\$300,000.00			Date				
Community Economic Betterment Account (IVF)			10/20/2005				
High Quality Jobs Creation Program			10/20/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
LBC Technology	Altoona	7	0	\$47.77	6	13	\$8,406,059
Award			Award				
\$100,000.00			Date				
Community Economic Betterment Account (IVF)			11/17/2005				
High Quality Jobs Creation Program			11/17/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Liebovich/PDM	Cedar Rapids	12	0	\$13.81	0	12	\$3,775,000
Award			Award				
\$0.00			Date				
Enterprise Zone			10/20/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Metlife Annuity Operations	West Des Moines	23	201	\$22.85	220	444	\$2,707,250
Award			Award				
\$450,000.00			Date				
Community Economic Betterment Account			11/17/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Mi-T-M Corporation	Peosta	17	0	\$21.25	27	44	\$6,417,000
Award			Award				
\$0.00			Date				
High Quality Jobs Creation Program			10/12/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Mid-America Manufacturing	Nevada	20	0	\$13.38	0	20	\$840,101
Award			Award				
\$55,600.00			Date				
Economic Development Set-Aside			11/3/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Midwest Industries, Inc.	Ida Grove	10	0	\$12.25	0	10	\$1,925,000
Award			Award				
\$0.00			Date				
Enterprise Zone			10/5/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
MMS Thermal Processing, LLC	Davenport	9	0	\$22.05	8	17	\$4,956,500
Award			Award				
\$500,000.00			Date				
Community Economic Betterment Account			12/15/2005				
High Quality Jobs Creation Program			12/15/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Nestle Purina PetCare Company	Davenport	0	10	\$23.50	0	10	\$1,580,000
Award			Award				
\$485,000.00			Date				
Community Economic Betterment Account (IVF)			11/17/2005				
BRN			11/17/2005				

Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Personnel Research Services, Inc. Award \$133,000.00 Economic Development Set-Aside	Clear Lake	59	0	\$13.23	0	59	\$150,000
			Award Date 12/2/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Pizza Ranch, Inc. Award \$75,000.00 Community Economic Betterment Account (IVF) High Quality Jobs Creation Program	Orange City	16	0	\$17.16	1	17	\$1,500,000
			Award Date 11/17/2005 11/17/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Quebecor World Waukee, Inc. Award \$445,000.00 Community Economic Betterment Account (IVF) High Quality Jobs Creation Program	Carroll/Waukee	52	10	\$17.84	25	67	\$19,324,824
			Award Date 10/20/2005 10/20/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Riksch BioFuels L.L.C. Award \$400,000.00 Value Added Agricultural Products and Processes Financial Assistance Program (IVF) High Quality Jobs Creation Program	Crawfordsville	9	0	\$17.90	1	10	\$6,409,600
			Award Date 11/17/2005 11/17/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Sukup Manufacturing Company Award \$0.00 Enterprise Zone	Sheffield	10	0	\$12.02	0	10	\$2,150,000
			Award Date 12/15/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
TMT Manufacturing Award \$100,000.00 Community Economic Betterment Account (IVF)	Davenport	19	0	\$25.94	6	25	\$1,223,500
			Award Date 10/20/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
Vande Rose Foods, LLC Award \$100,000.00 Value Added Agricultural Products and Processes Financial Assistance Program (IVF)	Oskaloosa	6	0	\$20.99	5	11	\$91,000
			Award Date 10/20/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
VeraSun Charles City, LLC Award \$0.00 High Quality Jobs Creation Program	Charles City	41	0	\$18.66	12	53	\$110,965,000
			Award Date 12/15/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
VIDA Diagnostics, Inc. Award \$100,000.00 Entrepreneurial Ventures Assistance Program (IVF)	Iowa City	4	0	\$36.00	0	4	\$44,000
			Award Date 11/17/2005				
Project Name	Location	Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
X-L Specialized Trailers, Inc. Award \$0.00 Enterprise Zone	Manchester	10	0	\$12.00	0	10	\$4,516,000
			Award Date 12/15/2005				
Totals		Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
33 Projects Too New to Report		1,880	415	\$26.06	1,567	3,862	\$434,356,760

Projects Declined or in Collections

The projects on this list did not file a report because they either declined the award or the project has been referred to collections.

Award Information			Investment Summary					Contract Obligations							Performance (as of 12/31/05)				
Project Name	Location	C	R	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project	Incented Jobs	Average	Other	Amount	Project	
		C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Status
Alexander Technologies USA, Inc. (Lexstar Technologies, Inc.)	Mason City	82	37	\$17.47	0	119	\$8,616,467												Award Declined
Award \$350,000.00			Award Date 11/20/2003					Contract Signed No	Award Date 11/20/2003										
Community Economic Betterment Account																			
Project Name	Location	C	R	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project	Incented Jobs	Average	Other	Amount	Project	
		C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Status
Brain Fingerprinting Laboratories, Inc.	Fairfield	100	0	\$30.00	0	100	\$3,000,000												Referred to Collections
Award \$100,000.00			Award Date 9/20/2003					Contract Signed Yes	Award Date 9/20/2003				Funds Disbursed \$100,000						
Entrepreneurial Ventures Assistance Program													Royalty						
Project Name	Location	C	R	Avg Hr	Other	Total	Capital	Incented Jobs	Avg Hr	Other	Total	Capital	Total Project	Incented Jobs	Average	Other	Amount	Project	
		C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost	C	R	Wage	Jobs	Status

Bruggeman Lumber, Inc. (formerly Chapman Lumber Co.)		Sand Springs	30	48	\$13.46	0	78	\$3,131,000	Contract Signed No Award Date 2/19/2004										Award Declined						
Award \$200,000.00 Value Added Agricultural Products and Processes Financial Assistance Program			Award Date 2/19/2004																						
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status				
Chief Automotive Systems, Inc.		Council Bluffs	15	0	\$37.85	4	19	\$450,000	Contract Signed No Award Date 11/18/2004 11/18/2004		Funds Disbursed \$50,000 Royalty										Award Declined				
Award \$135,000.00 Community Economic Betterment Account (IVF) Enterprise Zone			Award Date 11/18/2004																						
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status				
Computility		Des Moines	63	0	\$30.10	0	63	\$1,000,000	Contract Signed Yes Award Date 2/19/2004		Funds Disbursed \$50,000 Royalty										Referred to Collections				
Award \$100,000.00 Entrepreneurial Ventures Assistance Program			Award Date 2/19/2004																						
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status				
Cummins Filtration (Fleetguard, Inc.)		Lake Mills	107	45	\$11.46	0	152	\$9,500,000	Contract Signed No Award Date 10/21/2004 10/21/2004		Funds Disbursed \$50,000 Royalty										Award Declined				
Award \$321,000.00 Community Economic Betterment Account (IVF) Enterprise Zone			Award Date 10/21/2004																						
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status				
Elkem Carbon - Keokuk		Keokuk	0	32	\$19.53	0	32	\$852,058	Contract Signed No Award Date 11/20/2003		Funds Disbursed \$50,000 Royalty										Award Declined				
Award \$100,000.00 Community Economic Betterment Account			Award Date 11/20/2003																						
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status				
Fakespace Systems, Inc.		Marshalltown	50	46	\$19.23	0	96	\$0	Contract Signed No Award Date 10/21/2004		Funds Disbursed \$0 Royalty										Award Declined				
Award \$1,000,000.00 Loan and Credit Guarantee Fund (IVF)			Award Date 10/21/2004																						
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status				
Farmed Fuels, LLC		Coggon	16	0	\$15.00	0	16	\$1,250,000	Contract Signed Yes Award Date 12/15/2003		Funds Disbursed \$0 Royalty										Award Declined				
Award \$100,000.00 Value Added Agricultural Products and Processes Financial Assistance Program			Award Date 12/15/2003																						
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status				
Integrated DNA Technologies, Inc.		Coralville	207	0	\$16.89	0	207	\$26,511,000	Contract Signed No Award Date 2/19/2004 2/19/2004		Funds Disbursed \$0 Royalty										Award Declined				
Award \$5,000,000.00 Iowa Values Fund New Capital Investment Program			Award Date 2/19/2004																						
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status				
IPSCO Steel, Inc.		Muscatine	18	0	\$23.64	0	18	\$42,250,000	Contract Signed No Award Date 8/19/2004		Funds Disbursed \$0 Royalty										Award Declined				
Award \$0.00 New Jobs & Income Program			Award Date 8/19/2004																						
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status				
JavaNomad Corporation		Fairfield	49	0	\$28.42	0	49	\$300,000	Contract Signed No Award Date 2/19/2004		Funds Disbursed \$0 Royalty										Award Declined				
Award \$100,000.00 Entrepreneurial Ventures Assistance Program			Award Date 2/19/2004																						
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status				
Johnson Feed, Inc.		Sioux City	1	0	\$14.00	8	9	\$1,300,000	Contract Signed No Award Date 6/28/2005		Funds Disbursed \$0 Royalty										Award Declined				
Award \$0.00 New Capital Investment Program			Award Date 6/28/2005																						
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status				
Kam, Inc.		Sioux City	8	13	\$18.27	0	21	\$0	Contract Signed No Award Date 10/21/2004		Funds Disbursed \$0 Royalty										Award Declined				
Award \$1,000,000.00 Loan and Credit Guarantee Fund (IVF)			Award Date 10/21/2004																						
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status				
MC Global Corporation		Fort Madison	45	0	\$23.00	0	45	\$56,058,000	Contract Signed No Award Date 6/11/2004		Funds Disbursed \$0 Royalty										Award Declined				
Award \$300,000.00 Value Added Agricultural Products and Processes Financial Assistance Program			Award Date 6/11/2004																						
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status				
Midwest Bio Energy, Ltd.		Clinton	5	0	\$11.50	0	5	\$2,500,000	Contract Signed No Award Date 3/18/2004		Funds Disbursed \$0 Royalty										Award Declined				
Award \$250,000.00 Value Added Agricultural Products and Processes Financial Assistance Program (IVF)			Award Date 3/18/2004																						
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status				
Midwest Harvest, Inc. (Wildwood Natural Foods)		Grinnell	152	0	\$15.54	0	152	\$13,350,000	Contract Signed No Award Date 12/8/2004		Funds Disbursed \$0 Royalty										Award Declined				
Award \$700,000.00 Physical Infrastructure Assistance Program			Award Date 12/8/2004																						
Project Name		Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Total Project Cost	Incented Jobs		Average Wage	Other Jobs	Amount Spent To Date	Project Status				
Prestige Foods of Iowa, LLC		Sheldon	105	0	\$12.25	0	105	\$1,421,000	Contract Signed No Award Date 9/1/2004		Funds Disbursed \$0 Royalty										Award Declined				
Award \$156,000.00 Economic Development Set-Aside			Award Date 9/1/2004																						

Calamity Jane's		Bayard	0	0	\$0.00	1	1	\$0							
Award \$20,000.00		Award Date 2/11/2004							Contract Signed Yes	Award Date 2/11/2004	Funds Disbursed \$20,000				
Targeted Small Business & Financial Assistance Program									Incented Jobs		Avg Hr	Other	Total	Capital	Total Project
Project Name		Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost
Candy Bouquet, LLC		North Liberty	0	0	\$0.00	2	2	\$0							
Award \$12,000.00		Award Date 10/13/2004							Contract Signed Yes	Award Date 10/13/2004	Funds Disbursed \$12,000				
Targeted Small Business & Financial Assistance Program									Incented Jobs		Avg Hr	Other	Total	Capital	Total Project
Project Name		Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost
Chariton Valley Fish		Carlisle	0	0	\$0.00	2	2	\$1,000							
Award \$17,000.00		Award Date 9/10/2003							Contract Signed Yes	Award Date 9/10/2003	Funds Disbursed \$17,000				
Targeted Small Business & Financial Assistance Program									Incented Jobs		Avg Hr	Other	Total	Capital	Total Project
Project Name		Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost
Charles R. Drake Trucking		Emerson	0	0	\$0.00	1	1	\$0							
Award \$10,000.00		Award Date 8/13/2003							Contract Signed Yes	Award Date 8/13/2003	Funds Disbursed \$10,000				
Self Employment Loan Program									Incented Jobs		Avg Hr	Other	Total	Capital	Total Project
Project Name		Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost
Chore Corps, Inc.		Cedar Rapids	0	0	\$0.00	1	1	\$0							
Award \$10,000.00		Award Date 3/10/2004							Contract Signed Yes	Award Date 3/10/2004	Funds Disbursed \$10,000				
Self Employment Loan Program									Incented Jobs		Avg Hr	Other	Total	Capital	Total Project
Project Name		Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost
Coffee Emporium		Central City	0	0	\$0.00	3	3	\$76,000							
Award \$14,000.00		Award Date 8/11/2004							Contract Signed Yes	Award Date 8/11/2004	Funds Disbursed \$14,000				
Targeted Small Business & Financial Assistance Program									Incented Jobs		Avg Hr	Other	Total	Capital	Total Project
Project Name		Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost
Conn Communications		Keokuk	0	0	\$0.00	2	2	\$422,920							
Award \$25,000.00		Award Date 8/14/2003							Contract Signed Yes	Award Date 8/14/2003	Funds Disbursed \$25,000				
Targeted Small Business & Financial Assistance Program									Incented Jobs		Avg Hr	Other	Total	Capital	Total Project
Project Name		Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost
D & B Foods, Inc.		Cedar Rapids	0	0	\$0.00	1	1	\$89,705							
Award \$15,000.00		Award Date 5/12/2004							Contract Signed Yes	Award Date 5/12/2004	Funds Disbursed \$15,000				
Targeted Small Business & Financial Assistance Program									Incented Jobs		Avg Hr	Other	Total	Capital	Total Project
Project Name		Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost
First Avenue Coffees & Teas, Inc.		Cedar Rapids	0	0	\$0.00	2	2	\$78,000							
Award \$3,000.00		Award Date 4/14/2004							Contract Signed Yes	Award Date 4/14/2004	Funds Disbursed \$3,000				
Targeted Small Business & Financial Assistance Program									Incented Jobs		Avg Hr	Other	Total	Capital	Total Project
Project Name		Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost
Funaro's Pizza & Pasta		Cedar Rapids	0	0	\$0.00	1	1	\$78,071							
Award \$7,500.00		Award Date 8/11/2004							Contract Signed Yes	Award Date 8/11/2004	Funds Disbursed \$7,500				
Targeted Small Business & Financial Assistance Program									Incented Jobs		Avg Hr	Other	Total	Capital	Total Project
Project Name		Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost
Girtz Rule		Cedar Rapids	0	0	\$0.00	1	1	\$0							
Award \$15,000.00		Award Date 11/10/2004							Contract Signed Yes	Award Date 11/10/2004	Funds Disbursed \$15,000				
Targeted Small Business & Financial Assistance Program									Incented Jobs		Avg Hr	Other	Total	Capital	Total Project
Project Name		Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost
Hair's Lookin' at You		Winthrop	0	0	\$0.00	2	2	\$0							
Award \$16,000.00		Award Date 6/9/2004							Contract Signed Yes	Award Date 6/9/2004	Funds Disbursed \$16,000				
Targeted Small Business & Financial Assistance Program									Incented Jobs		Avg Hr	Other	Total	Capital	Total Project
Project Name		Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost
How Sweet It Is		Osceola	0	0	\$0.00	2	2	\$2,200							
Award \$10,000.00		Award Date 12/10/2003							Contract Signed Yes	Award Date 12/10/2003	Funds Disbursed \$10,000				
Targeted Small Business & Financial Assistance Program									Incented Jobs		Avg Hr	Other	Total	Capital	Total Project
Project Name		Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost
Keko's Restaurant		Norwalk	0	0	\$0.00	1	1	\$10,000							
Award \$25,000.00		Award Date 7/9/2003							Contract Signed Yes	Award Date 7/9/2003	Funds Disbursed \$25,000				
Targeted Small Business & Financial Assistance Program									Incented Jobs		Avg Hr	Other	Total	Capital	Total Project
Project Name		Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost
Lupita Bakery		Cedar Rapids	0	0	\$0.00	2	2	\$0							
Award \$22,000.00		Award Date 9/9/2004							Contract Signed Yes	Award Date 9/9/2004	Funds Disbursed \$22,000				
Targeted Small Business & Financial Assistance Program									Incented Jobs		Avg Hr	Other	Total	Capital	Total Project
Project Name		Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost
Mami's		Muscatine	0	0	\$0.00	1	1	\$10,000							
Award \$24,000.00		Award Date 2/11/2004							Contract Signed Yes	Award Date 2/11/2004	Funds Disbursed \$24,000				
Targeted Small Business & Financial Assistance Program									Incented Jobs		Avg Hr	Other	Total	Capital	Total Project
Project Name		Location	C	R	Wage	Jobs	Jobs	Investment	C	R	Wage	Jobs	Jobs	Investment	Cost

Midwest Grafix	Award \$13,000.00	Cedar Rapids	0	0	\$0.00	1	1	\$7,000	Contract Signed Yes	Award Date 6/9/2004	Funds Disbursed \$13,000
Targeted Small Business & Financial Assistance Program											
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Total Project
			C	R					C	R	Cost
Mr. Beans	Award \$12,000.00	Marion	0	0	\$0.00	2	2	\$113,106	Contract Signed Yes	Award Date 7/9/2003	Funds Disbursed \$12,000
Targeted Small Business & Financial Assistance Program											
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Total Project
			C	R					C	R	Cost
Nick-N-Willy's	Award \$13,000.00	Cedar Rapids	0	0	\$0.00	2	2	\$116,218	Contract Signed Yes	Award Date 1/14/2004	Funds Disbursed \$13,000
Targeted Small Business & Financial Assistance Program											
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Total Project
			C	R					C	R	Cost
Pet Stop, Inc.	Award \$14,000.00	Marion	0	0	\$0.00	1	1	\$345,562	Contract Signed Yes	Award Date 7/9/2003	Funds Disbursed \$14,000
Targeted Small Business & Financial Assistance Program											
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Total Project
			C	R					C	R	Cost
Redhead Restaurant	Award \$22,000.00	Solon	0	0	\$0.00	1	1	\$28,145	Contract Signed Yes	Award Date 12/8/2004	Funds Disbursed \$22,000
Targeted Small Business & Financial Assistance Program											
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Total Project
			C	R					C	R	Cost
S & C Graham Foto & Design	Award \$10,000.00	Cedar Falls	0	0	\$0.00	1	1	\$0	Contract Signed Yes	Award Date 3/10/2004	Funds Disbursed \$10,000
Self Employment Loan Program											
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Total Project
			C	R					C	R	Cost
Salon Shagz	Award \$24,430.00	Coralville	0	0	\$0.00	2	2	\$26,930	Contract Signed Yes	Award Date 2/11/2004	Funds Disbursed \$22,430
Targeted Small Business & Financial Assistance Program											
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Total Project
			C	R					C	R	Cost
Serendipity Photography	Award \$10,000.00	Independence	0	0	\$0.00	1	1	\$0	Contract Signed No	Award Date 11/14/2003	
Self Employment Loan Program											
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Total Project
			C	R					C	R	Cost
Slim and Tone	Award \$25,000.00	Waterloo	0	0	\$0.00	2	2	\$332,000	Contract Signed Yes	Award Date 7/14/2004	Funds Disbursed \$25,000
Targeted Small Business & Financial Assistance Program											
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Total Project
			C	R					C	R	Cost
Southern Cross Cycles, Inc.	Award \$10,000.00	Waucoma	0	0	\$0.00	1	1	\$0	Contract Signed No	Award Date 3/10/2004	
Self Employment Loan Program											
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Total Project
			C	R					C	R	Cost
Style Rite Upholstery	Award \$15,000.00	Le Mars	0	0	\$0.00	2	2	\$0	Contract Signed No	Award Date 8/11/2004	
Targeted Small Business & Financial Assistance Program											
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Total Project
			C	R					C	R	Cost
Wells Bed & Breakfast	Award \$25,000.00	Urbandale	0	0	\$0.00	1	1	\$620,400	Contract Signed Yes	Award Date 5/12/2004	Funds Disbursed \$25,000
Targeted Small Business & Financial Assistance Program											
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Total Project
			C	R					C	R	Cost
Will U-Haul	Award \$20,000.00	Cedar Rapids	0	0	\$0.00	1	1	\$22,400	Contract Signed Yes	Award Date 8/11/2004	Funds Disbursed \$20,000
Targeted Small Business & Financial Assistance Program											
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Total Project
			C	R					C	R	Cost
Wubben's Bar & Grill	Award \$10,000.00	Woden	0	0	\$0.00	2	2	\$35,000	Contract Signed Yes	Award Date 12/10/2003	Funds Disbursed \$10,000
Targeted Small Business & Financial Assistance Program											
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Total Project
			C	R					C	R	Cost
Xtreme Sports LLC	Award \$9,000.00	Cedar Rapids	0	0	\$0.00	1	1	\$41,802	Contract Signed Yes	Award Date 9/10/2003	Funds Disbursed \$9,000
Targeted Small Business & Financial Assistance Program											
Project Name		Location	Incanted Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment	Incanted Jobs		Total Project
			C	R					C	R	Cost
Yo MaMa's Pizza	Award \$13,000.00	Solon	0	0	\$0.00	1	1	\$15,500	Contract Signed No	Award Date 10/13/2004	
Targeted Small Business & Financial Assistance Program											
Totals			Incanted Jobs		Avg Hr	Other	Total	Capital	Incanted Jobs		Total Project

Economic Development Set-Aside			4/20/2006					
Enterprise Zone								
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
ConAgra Foods Packaged Foods Company, Inc.		Waterloo	47	0	\$23.32	3	50	\$45,800,000
Award			Award					
\$150,000.00			Date					
Community Economic Betterment Account			5/18/2006					
High Quality Jobs Creation Program			5/18/2006					
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Continental Carbonic Products, Inc.		Denison	50	0	\$15.67	0	50	\$9,998,270
Award			Award					
\$200,000.00			Date					
Economic Development Set-Aside			4/20/2006					
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Crystal Distribution Services, Inc.		Oelwein	55	0	\$13.88	0	55	\$3,322,000
Award			Award					
\$150,000.00			Date					
Economic Development Set-Aside			5/18/2006					
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Embria Health Sciences		Ankeny	16	0	\$59.23	12	28	\$11,800,000
Award			Award					
\$140,000.00			Date					
Community Economic Betterment Account			5/18/2006					
High Quality Jobs Creation Program			38854					
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Frontier Cooperative Herbs		Norway	20	0	\$17.59	0	20	\$3,079,700
Award			Award					
\$63,000.00			Date					
Community Economic Betterment Account			4/20/2006					
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Frontline BioEnergy, Inc.		Ames	10	1	\$27.10	1	12	\$30,000
Award			Award					
\$60,000.00			Date					
Value Added Agricultural Products and Processes Financial Assistance Program			2/16/2006					
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Genetic ID		Fairfield	9	16	\$27.50	16	41	\$174,253
Award			Award					
\$80,000.00			Date					
Value Added Agricultural Products and Processes Financial Assistance Program			2/16/2006					
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
GMT Corporation		Nashua	50	0	\$13.28	0	50	\$2,154,011
Award			Award					
\$150,000.00			Date					
Economic Development Set-Aside			4/20/2006					
Enterprise Zone			4/20/2006					
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Golden Grain Energy LLC		Mason City	10	0	\$13.30	0	10	\$38,893,805
Award			Award					
\$0.00			Date					
Enterprise Zone			1/19/2006					
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Harker's Distribution, Inc.		Le Mars	0	241	\$18.72	0	241	\$2,000,000
Award			Award					
\$1,200,000.00			Date					
Community Economic Betterment Account			2/16/2006					
Physical Infrastructure Assistance Program			2/16/2006					
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Hawkeye Concrete Products Co.		Mediapolis	16	0	\$19.88	31	47	\$1,943,512
Award			Award					
\$0.00			Date					
High Quality Jobs Creation Program			3/16/2006					
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Iowa Renewable Energy, LLC		Washington	22	0	\$20.45	6	28	\$36,375,000
Award			Award					
\$400,000.00			Date					
Value Added Agricultural Products and Processes Financial Assistance Program			3/16/2006					
High Quality Jobs Creation Program			3/16/2006					
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Kendrick Forest Products		Edgewood	12	0	\$14.73	0	12	\$595,000
Award			Award					
\$60,000.00			Date					
Economic Development Set-Aside			5/18/2006					
Enterprise Zone			5/18/2006					
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment

Kunkel, Bounds & Associates, Inc.	Dubuque	18	0	\$24.42	6	24	\$1,457,000
Award \$75,000.00 Community Economic Betterment Account High Quality Jobs Creation Program			Award Date 4/20/2006 4/20/2006				
Project Name	Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
LACROIX Emballages	Le Mars	1	0	\$33.65	26	27	\$9,481,800
Award \$0.00 High Quality Jobs Creation Program			Award Date 3/16/2006				
Project Name	Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
McGraw-Hill Higher Education Division	Dubuque	2	173	\$29.85	125	300	\$26,655,500
Award \$1,000,010.00 Physical Infrastructure Assistance Program Enterprise Zone			Award Date 4/20/2006 4/20/2006				
Project Name	Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Midwest Manufacturing, a division of Menard, Inc.	Shelby	300	0	\$11.18	0	300	\$33,907,533
Award \$1,254,000.00 Economic Development Set-Aside Public Facilities Set-Aside Program Enterprise Zone			Award Date 1/19/2006 1/19/2006 1/19/2006				
Project Name	Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
MPC Enterprises, Inc.	Mount Pleasant	22	0	\$17.81	0	22	\$2,453,075
Award \$150,000.00 Economic Development Set-Aside High Quality Jobs Creation Program			Award Date 5/18/2006 5/18/2006				
Project Name	Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Namasco Steel Warehousing	Dubuque	0	109	\$19.67	64	173	\$5,915,000
Award \$400,000.00 Community Economic Betterment Account High Quality Jobs Creation Program			Award Date 4/20/2006 4/20/2006				
Project Name	Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Nestle Purina PetCare Company	Clinton	10	0	\$13.30	0	10	\$20,686,000
Award \$0.00 Enterprise Zone			Award Date 2/16/2006				
Project Name	Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Palmer Candy Company	Sioux City	10	0	\$12.33	0	10	\$995,000
Award \$0.00 Enterprise Zone			Award Date 5/18/2006				
Project Name	Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Pattison Bros.	Clayton	22	0	\$15.76	13	35	\$20,967,800
Award \$1,000,000.00 High Quality Jobs Creation Program Loan and Credit Guarantee Fund			Award Date 3/15/2006 3/16/2006				
Project Name	Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Pinnacle Ethanol, LLC	Corning	40	0	\$15.80	0	40	\$85,367,913
Award \$0.00 Enterprise Zone			Award Date 4/20/2006				
Project Name	Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Procter & Gamble Manufacturing Company	Iowa City	40	40	\$20.20	0	80	\$29,000,000
Award \$200,000.00 Community Economic Betterment Account High Quality Jobs Creation Program			Award Date 2/16/2006 2/16/2006				
Project Name	Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Raccoon Valley Biodiesel, LLC	Storm Lake	21	0	\$19.81	4	25	\$59,650,000
Award \$400,000.00 Value Added Agricultural Products and Processes Financial Assistance Program High Quality Jobs Creation Program			Award Date 5/18/2006 5/18/2006				
Project Name	Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
REM Enterprises, Inc.	Fremont	40	0	\$12.68	0	40	\$4,280,000
Award \$0.00 Enterprise Zone			Award Date 3/16/2006				
Project Name	Location	Incented Jobs		Avg Hr Wage	Other Jobs	Total Jobs	Capital Investment
Rockwell Collins	Cedar Rapids	275	0	\$36.08	0	275	\$14,200,000

Award \$0.00		Award Date 1/19/2006						
High Quality Jobs Creation Program								
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Roquette America, Inc.		Keokuk	0	187	\$21.69	11	198	\$91,791,300
Award \$1,000,000.00		Award Date 1/19/2006						
Community Economic Betterment Account								
High Quality Jobs Creation Program								
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Sedgwick Claims Management Services, Inc.		Dubuque	40	0	\$16.59	33	73	\$420,000
Award \$150,000.00		Award Date 3/16/2006						
Community Economic Betterment Account								
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Soy Innovations International		Indianola	5	0	\$20.19	5	10	\$5,108,192
Award \$100,000.00		Award Date 3/16/2006						
Value Added Agricultural Products and Processes Financial Assistance Program								
High Quality Jobs Creation Program								
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Summit Building Systems, Inc.		De Witt	56	0	\$15.65	0	56	\$2,374,900
Award \$0.00		Award Date 3/16/2006						
Enterprise Zone								
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
The ESCO Group		Marion	17	0	\$31.35	0	17	\$623,000
Award \$0.00		Award Date 4/20/2006						
High Quality Jobs Creation Program								
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Tjaden Biosciences, LLC		Burlington	8	0	\$32.09	0	8	\$700,000
Award \$40,000.00		Award Date 5/18/2006						
Community Economic Betterment Account								
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
VIP International, LLC		Hawarden	39	0	\$13.25	0	39	\$400,000
Award \$100,000.00		Award Date 3/16/2006						
Economic Development Set-Aside								
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Western Dubuque Biodiesel LLC		Farley	16	0	\$20.49	14	30	\$33,758,000
Award \$400,000.00		Award Date 5/18/2006						
Value Added Agricultural Products and Processes Financial Assistance Program								
High Quality Jobs Creation Program								
Project Name		Location	Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
Wholesome Harvest, LLC		Colo	9	0	\$20.00	0	9	\$0
Award \$125,000.00		Award Date 3/16/2006						
Loan and Credit Guarantee Fund								
Totals			Incented Jobs		Avg Hr	Other	Total	Capital
			C	R	Wage	Jobs	Jobs	Investment
46 Projects Since 12-31-05			1,745	767	\$20.62	394	2,906	\$1,146,125,334

Project Totals		Incented Jobs		Avg Hr	Other	Total	Capital
		C	R	Wage	Jobs	Jobs	Investment
389 Projects		16,154	6,118	\$19.29	3,968	26,240	\$4,580,949,941